

Prop K/AA Allocation Request Forms
May 2020 Board Action
Table of Contents

No.	Fund Source	Project Sponsor ¹	Expenditure Plan Line Item/ Category Description	Project Name	Phase	Funds Requested	Page No.
1	Prop K	SFPW	Street Repair & Cleaning Equipment	Street Repair and Cleaning Equipment	Construction	\$ 871,364	1
2	Prop K	SFPW	Pedestrian and Bicycle Facility Maintenance	Public Sidewalk and Curb Repair	Construction	\$ 584,632	11
3	Prop K	SFMTA	Traffic Calming	Application-Based Traffic Calming Program - FY19/20 Cycle Design	Design	\$ 141,836	35
4	Prop K	SFMTA	Traffic Calming	Application-Based Traffic Calming Program - FY20/21 Cycle Planning	Planning	\$ 220,387	47
5	Prop K	SFPW	Tree Planting and Maintenance	Tree Planting and Establishment	Construction	\$ 1,438,936	57
6	Prop AA	SFPW	Pedestrian Safety	Western Addition Pedestrian Lighting	Design	\$ 60,000	95
7	Prop AA	SFPW	Pedestrian Safety	Potrero Gateway Loop Pedestrian Safety Improvements	Design	\$ 80,000	103
Total Requested						\$ 3,397,155	

¹ Acronyms: SFMTA (San Francisco Municipal Transportation Agency); SFPW (San Francisco Public Works)

[this page intentionally left blank]

San Francisco County Transportation Authority

Prop K/Prop AA Allocation Request Form

FY of Allocation Action:	FY2020/21
Project Name:	Street Repair and Cleaning Equipment
Grant Recipient:	Department of Public Works

EXPENDITURE PLAN INFORMATION

Prop K EP categories:	Street Repair & Cleaning Equipment
Current Prop K Request:	\$871,364
Supervisory District(s):	Citywide

REQUEST

Brief Project Description

Purchase 3 pieces of street repair and cleaning equipment to replace equipment that has exceeded its useful life, including 1 truck-mounted loader, 1 10-wheel dump truck, and 1 backhoe/ loader. All requested equipment is California Air Resources Board compliant and meet current emissions standards.

Detailed Scope, Project Benefits and Community Outreach

San Francisco Public Works requests \$871,364 to purchase the following Street Repair and Cleaning Equipment:

1. 1 Truck Mounted Loader (3 Axle PB loader) (\$442,500)
2. 1 10 Wheel Dump Truck (3 Axle) (\$253,500)
3. 1 Backhoe Loader (\$175,364)

The requested equipment are replacing equipment that have exceeded their useful life and will improve safety at the worksite and improve the efficiency of street cleaning and repair work. All the equipment will have the newest safety features available. The Truck Mounted Loader is used for cleaning up a large amount of debris dumped on the streets. The Backhoe Loader and 10 Wheel Dump Truck are used in street repair and in cleaning up a large amount of debris dumped on the streets.

All requested equipment are California Air Resources Board (CARB) compliant and meet current emissions standards.

Project Location

Citywide

Project Phase(s)

Construction (CON)

5YPP/STRATEGIC PLAN INFORMATION

Type of Project in the Prop K 5YPP/Prop AA Strategic Plan?	Named Project
Is requested amount greater than the amount programmed in the relevant 5YPP or Strategic Plan?	Less than or Equal to Programmed Amount
Prop K 5YPP Amount:	\$871,364

Truck-Mounted Loader



10-Wheel Dump Truck



Backhoe/ Loader



San Francisco County Transportation Authority

Prop K/Prop AA Allocation Request Form

FY of Allocation Action:	FY2019/20
Project Name:	Street Repair and Cleaning Equipment
Grant Recipient:	Department of Public Works

ENVIRONMENTAL CLEARANCE

Environmental Type:	Categorically Exempt
----------------------------	----------------------

PROJECT DELIVERY MILESTONES

Phase	Start		End	
	Quarter	Calendar Year	Quarter	Calendar Year
Planning/Conceptual Engineering				
Environmental Studies (PA&ED)				
Right of Way				
Design Engineering (PS&E)				
Advertise Construction				
Start Construction (e.g. Award Contract)	Jul-Aug-Sep	2020		
Operations				
Open for Use			Apr-May-Jun	2021
Project Completion (means last eligible expenditure)			Apr-May-Jun	2021

SCHEDULE DETAILS

Expected Placed in Service Date: January-March 2021

- 1 Backhoe Loader

Expected Placed in Service Date: April-June 2021

- 1 Truck Mounted Loader (3 Axle PB loader)

- 1 10 Wheel Dump Truck (3 Axle)

E4-6

San Francisco County Transportation Authority Prop K/Prop AA Allocation Request Form

FY of Allocation Action:	FY2020/21
Project Name:	Street Repair and Cleaning Equipment
Grant Recipient:	Department of Public Works

FUNDING PLAN - FOR CURRENT REQUEST

Fund Source	Planned	Programmed	Allocated	Project Total
PROP K: Street Resurfacing, Rehab, & Maintenance	\$0	\$871,364	\$0	\$871,364
Phases in Current Request Total:	\$0	\$871,364	\$0	\$871,364

COST SUMMARY

Phase	Total Cost	Prop K - Current Request	Source of Cost Estimate
Planning/Conceptual Engineering	\$0	\$0	
Environmental Studies (PA&ED)	\$0	\$0	
Right of Way	\$0	\$0	
Design Engineering (PS&E)	\$0	\$0	
Construction (CON)	\$871,364	\$871,364	Estimated cost from vendors
Operations	\$0	\$0	
Total:	\$871,364	\$871,364	

% Complete of Design:	N/A
As of Date:	N/A
Expected Useful Life:	10 Years

San Francisco County Transportation Authority E4-7

Prop K/Prop AA Allocation Request Form

Project Name: Street Repair and Cleaning Equipment

MAJOR LINE ITEM BUDGET

SUMMARY BY MAJOR LINE ITEM (BY AGENCY LABOR BY TASK)

Budget Line Item	Each Cost	Quantity	Total Cost
Truck Mounted Loader (3 Axle PB loader)	\$ 442,500	1	\$ 442,500
10 Wheel Dump Truck (3 Axle)	\$ 253,500	1	\$ 253,500
Backhoe Loader	\$ 175,364	1	\$ 175,364
TOTAL CONSTRUCTION PHASE		3	\$ 871,364

San Francisco County Transportation Authority Prop K/Prop AA Allocation Request Form

FY of Allocation Action:	FY2020/21
Project Name:	Street Repair and Cleaning Equipment
Grant Recipient:	Department of Public Works

SFCTA RECOMMENDATION

Resolution Number:		Resolution Date:	
Total Prop K Requested:	\$871,364	Total Prop AA Requested:	\$0
Total Prop K Recommended:	\$871,364	Total Prop AA Recommended:	\$0

SGA Project Number:	135-	Name:	Street Repair and Cleaning Equipment
Sponsor:	Department of Public Works	Expiration Date:	06/30/2022
Phase:	Construction	Fundshare:	100.0

Cash Flow Distribution Schedule by Fiscal Year

Fund Source	FY 2019/20	FY 2020/21	FY 2021/22	FY 2022/23	FY 2023/24	Total
PROP K EP-135	\$0	\$435,682	\$435,682	\$0	\$0	\$871,364

Deliverables

- Quarterly progress reports shall provide the status of each purchase, including whether each piece of equipment has been ordered, received, or placed into service as of the end of the previous quarter.
- Quarterly progress reports shall include 2-3 digital photos of each type of equipment approved for service during the prior quarter, including at least one photo showing the Prop K logo affixed to the equipment.

Metric	Prop K	Prop AA
Actual Leveraging - Current Request	0.0%	No Prop AA
Actual Leveraging - This Project	0.0%	No Prop AA

San Francisco County Transportation Authority

Prop K/Prop AA Allocation Request Form

FY of Allocation Action:	FY2020/21
Project Name:	Street Repair and Cleaning Equipment
Grant Recipient:	Department of Public Works

EXPENDITURE PLAN INFORMATION

Current Prop K Request:	\$871,364
--------------------------------	-----------

1) The requested sales tax and/or vehicle registration fee revenues will be used to supplement and under no circumstance replace existing local revenues used for transportation purposes.

Initials of sponsor staff member verifying the above statement

OQ

CONTACT INFORMATION

	Project Manager	Grants Manager
Name:	John Leal	Oscar Quintanilla
Title:	Heavy Equipment Operations Supervisor	Capital Budget Analyst
Phone:	(415) 695-2133	(415) 554-5847
Email:	john.leal@sfdpw.org	oscar.quintanilla@sfdpw.org

[this page intentionally left blank]

San Francisco County Transportation Authority

Prop K/Prop AA Allocation Request Form

FY of Allocation Action:	FY2020/21
Project Name:	Public Sidewalk and Curb Repair
Grant Recipient:	Department of Public Works

EXPENDITURE PLAN INFORMATION

Prop K EP categories:	Pedestrian & Bicycle Facility Maintenance
Current Prop K Request:	\$584,632
Supervisory District(s):	Citywide

REQUEST

Brief Project Description

San Francisco Public Works is responsible for repairing sidewalks around City-maintained trees, adjacent to City properties, and at the angular returns of all intersections. A portion of the Tree Maintenance Fund established by Prop E (2016) will be used to repair sidewalks damaged by City-maintained trees. The requested Prop K funds will be used to repair non tree-related damage to public sidewalks, curb and gutters, and angular returns at approximately 600 locations.

Detailed Scope, Project Benefits and Community Outreach

San Francisco Public Works (SFPW) currently has a backlog of requested repairs to damaged public sidewalks, curb and gutters, and angular returns not related to street tree damage. Damage at these locations is typically caused by trucks driving up on curbs, old age, heavy equipment, vehicular crashes, and poor original construction. There are more than 1,456 outstanding repair requests for curbs and angular returns throughout the City. See attached list of outstanding repair locations, which will be used to identify work for this funding request. At an average cost of \$24.19 per sq foot, SFPW expects to repair approximately 600 sidewalk locations with requested funds. The average cost of curb and gutter (which involves pouring 12-18" of gutter as well as 6-10" of curb) is \$50 per linear foot.

Prop K and State Transportation Development Act, Article 3 (TDA-3) funds will be used to repair these public sidewalks, curbs and gutters, and angular returns.

Locations are determined by SFPW inspection and public complaints and will be prioritized according to the criteria in the 5-Year Prioritization Program (5YPP) for Pedestrian and Bicycle Facility Maintenance, including project readiness, community support, and time-sensitive urgency. In addition to these locations, SFPW anticipates that emergency response may be required at sidewalks fronting federal, state, school, and housing authority properties, as well as fronting undeveloped lands, roadway structures (i.e. stairways, tunnels, bridges and retaining walls), and special surface sidewalks such as Market Street bricks and Mission Street tiles. Any substitutions of locations would be made in accordance with the 5YPP prioritization criteria. SFPW will provide the number of sidewalk and curb repairs completed and the list of repair locations as part of the project progress reports, noting the locations identified through service requests and claims data.

New locations continuously become priorities as a result of SFPW's ongoing inspections, daily complaints, and reports of trip-and-fall accidents. The locations identified in the current prioritized sidewalk repair list may change based on higher need locations that cannot be anticipated at this time. SFPW has the flexibility to prioritize and complete locations on an expedited basis if there is a potential significant impact to pedestrian access and/or have the highest likelihood of generating claims against the City and County of San Francisco (CCSF). Failure to correct sidewalk deficiencies, whether they front public or private properties, increases CCSF's exposure to claims and lawsuits resulting from trip-and-fall injuries.

SFPW sidewalk inspectors will continue to respond to public complaints through 311 about public sidewalks.

Project Location

Citywide

Project Phase(s)

Construction (CON)

E4-12

5YPP/STRATEGIC PLAN INFORMATION

Type of Project in the Prop K 5YPP/Prop AA Strategic Plan?	Named Project
Is requested amount greater than the amount programmed in the relevant 5YPP or Strategic Plan?	Less than or Equal to Programmed Amount
Prop K 5YPP Amount:	\$584,632

San Francisco County Transportation Authority

Prop K/Prop AA Allocation Request Form

FY of Allocation Action:	FY2020/21
Project Name:	Public Sidewalk and Curb Repair
Grant Recipient:	Department of Public Works

ENVIRONMENTAL CLEARANCE

Environmental Type:	Categorically Exempt
----------------------------	----------------------

PROJECT DELIVERY MILESTONES

Phase	Start		End	
	Quarter	Calendar Year	Quarter	Calendar Year
Planning/Conceptual Engineering				
Environmental Studies (PA&ED)				
Right of Way				
Design Engineering (PS&E)				
Advertise Construction				
Start Construction (e.g. Award Contract)	Jul-Aug-Sep	2020		
Operations				
Open for Use				
Project Completion (means last eligible expenditure)			Apr-May-Jun	2021

SCHEDULE DETAILS

--

San Francisco County Transportation Authority Prop K/Prop AA Allocation Request Form

FY of Allocation Action:	FY2020/21
Project Name:	Public Sidewalk and Curb Repair
Grant Recipient:	Department of Public Works

FUNDING PLAN - FOR CURRENT REQUEST

Fund Source	Planned	Programmed	Allocated	Project Total
PROP K: Pedestrian & Bicycle Facility Maintenance	\$0	\$584,632	\$0	\$584,632
STATE TRANSPORTATION DEVELOPMENT ACT ARTICLE 3	\$0	\$303,999	\$0	\$303,999
Phases in Current Request Total:	\$0	\$888,631	\$0	\$888,631

COST SUMMARY

Phase	Total Cost	Prop K - Current Request	Source of Cost Estimate
Planning/Conceptual Engineering	\$0	\$0	
Environmental Studies (PA&ED)	\$0	\$0	
Right of Way	\$0	\$0	
Design Engineering (PS&E)	\$0	\$0	
Construction (CON)	\$888,631	\$584,632	Based on available funds.
Operations	\$0	\$0	
Total:	\$888,631	\$584,632	

% Complete of Design:	N/A
As of Date:	N/A
Expected Useful Life:	10 Years

San Francisco County Transportation Authority
 Prop K/Prop AA Allocation Request Form

MAJOR LINE ITEM BUDGET

Project Name: Public Sidewalk and Curb Repair

SUMMARY BY MAJOR LINE ITEM / BY AGENCY / LABOR			
Budget Line Item	Totals	% of contract	SFPW
Labor	\$ 788,631	\$	788,631
Materials	\$ 100,000	\$	100,000
Total Construction Phase	\$ 888,631		\$ 888,631

San Francisco County Transportation Authority Prop K/Prop AA Allocation Request Form

FY of Allocation Action:	FY2020/21
Project Name:	Public Sidewalk and Curb Repair
Grant Recipient:	Department of Public Works

SFCTA RECOMMENDATION

Resolution Number:		Resolution Date:	
Total Prop K Requested:	\$584,632	Total Prop AA Requested:	\$0
Total Prop K Recommended:	\$584,632	Total Prop AA Recommended:	\$0

SGA Project Number:	137-100000000	Name:	Public Sidewalk and Curb Repair
Sponsor:	Department of Public Works	Expiration Date:	06/30/2021
Phase:	Construction	Fundshare:	65.79

Cash Flow Distribution Schedule by Fiscal Year

Fund Source	FY 2019/20	FY 2020/21	FY 2021/22	FY 2022/23	FY 2023/24	Total
PROP K EP-137	\$0	\$584,632	\$0	\$0	\$0	\$584,632

Deliverables

- Quarterly progress reports shall provide the number of sidewalk repairs completed for the quarter and a list of repair locations, noting the locations identified through service requests and claims data.
- With quarterly progress reports and at project completion, provide 2- 3 digital photos of construction work in progress and completed projects.

Notes

- Public Works is allowed to submit evidence of proportional billing upon completion of the Public Sidewalk and Curb Repair project.

Metric	Prop K	Prop AA
Actual Leveraging - Current Request	34.21%	No Prop AA
Actual Leveraging - This Project	34.21%	No Prop AA

San Francisco County Transportation Authority

Prop K/Prop AA Allocation Request Form

FY of Allocation Action:	FY2020/21
Project Name:	Public Sidewalk and Curb Repair
Grant Recipient:	Department of Public Works

EXPENDITURE PLAN INFORMATION

Current Prop K Request:	\$584,632
--------------------------------	-----------

1) The requested sales tax and/or vehicle registration fee revenues will be used to supplement and under no circumstance replace existing local revenues used for transportation purposes.

Initials of sponsor staff member verifying the above statement

ER

CONTACT INFORMATION

	Project Manager	Grants Manager
Name:	DiJaida Durden	Oscar Quintanilla
Title:	Acting Assistant Superintendent	Capital Budget Analyst
Phone:	(415) 695-2128	(415) 554-5847
Email:	dijaida.durden@sfdpw.org	oscar.quintanilla@sfdpw.org

List of Outstanding Curb Repairs - March 2020

Description	On Street	From Street	District	Date Reported
Concrete Curb/Sidewalk Repair - 790 22ND AVE	22ND AVE	CABRILLO ST	01	2/12/2020 15:31
Concrete Curb/Sidewalk Repair - 701 ANZA ST	ANZA ST	PARKER AVE	01	2/7/2020 15:42
Concrete Curb/Sidewalk Repair - 753 39TH AVE	39TH AVE	BALBOA ST	01	2/6/2020 13:31
Concrete Curb/Sidewalk Repair - 701 11TH AVE	11TH AVE	CABRILLO ST	01	1/23/2020 16:16
Concrete Curb/Sidewalk Repair - 702 11TH AVE	11TH AVE	CABRILLO ST	01	1/23/2020 10:26
Concrete Curb/Sidewalk Repair - 887 26TH AVE	26TH AVE	CABRILLO ST	01	12/30/2019 15:26
Concrete Curb/Sidewalk Repair -	06TH AVE	FULTON ST	01	12/3/2019 12:21
Concrete curb repair a 200 4th street	04TH AVE	CORNWALL ST	01	11/26/2019 13:50
Concrete Curb/Sidewalk Repair - 791 34TH AVE	34TH AVE	BALBOA ST	01	11/19/2019 13:11
Concrete Curb/Sidewalk Repair - 321 07TH AVE	07TH AVE	CLEMENT ST	01	11/10/2019 9:46
Concrete Curb/Sidewalk Repair - 757 39TH AVE	39TH AVE	BALBOA ST	01	10/11/2019 15:36
Concrete Curb/Sidewalk Repair - 822 35TH AVE	35TH AVE	CABRILLO ST	01	10/11/2019 15:31
Concrete Curb/Sidewalk Repair - 7000 GEARY BLVD	GEARY BLVD	34TH AVE	01	10/4/2019 7:36
Concrete Curb/Sidewalk Repair - 3716 GEARY BLVD	GEARY BLVD	ARGUELLO BLVD	01	9/25/2019 13:46
Concrete Curb/Sidewalk Repair - (2700-2879)	FULTON ST	03RD AVE	01	9/16/2019 13:56
Concrete Curb/Sidewalk Repair -	23RD AVE	GEARY BLVD	01	9/16/2019 13:36
Concrete Curb/Sidewalk Repair - 480 45TH AVE	45TH AVE	POINT LOBOS AVE	01	9/9/2019 13:32
Concrete Curb/Sidewalk Repair - 484 37TH AVE	37TH AVE	UNNAMED 010	01	9/9/2019 13:16
Concrete Curb/Sidewalk Repair - 719 22ND AVE	22ND AVE	CABRILLO ST	01	8/21/2019 14:41
Concrete Curb/Sidewalk Repair - 201 05TH AVE	05TH AVE	CORNWALL ST	01	8/1/2019 15:16
Concrete Curb/Sidewalk Repair - 6705 CALIFORNIA ST	CALIFORNIA ST	29TH AVE	01	8/1/2019 11:42
Concrete Curb/Sidewalk Repair - 3199 CLEMENT ST	CLEMENT ST	32ND AVE	01	7/25/2019 8:56
Concrete Curb/Sidewalk Repair - 1043 BALBOA ST	BALBOA ST	11TH AVE	01	7/23/2019 12:46
Concrete Curb/Sidewalk Repair - 4221 GEARY BLVD	GEARY BLVD	06TH AVE	01	6/18/2019 12:28
Concrete Curb/Sidewalk Repair -	14TH AVE	GEARY BLVD	01	6/14/2019 14:26
Concrete Curb/Sidewalk Repair - 770 31ST AVE	31ST AVE	BALBOA ST	01	6/10/2019 14:06
Concrete Curb/Sidewalk Repair - 574 23RD AVE	23RD AVE	ANZA ST	01	5/31/2019 13:26
Concrete Curb/Sidewalk Repair - 2732 BALBOA ST	BALBOA ST	28TH AVE	01	5/23/2019 14:16
Concrete Curb/Sidewalk Repair - 7003 GEARY BLVD	GEARY BLVD	34TH AVE	01	5/10/2019 13:46
Concrete Curb/Sidewalk Repair - 506 39TH AVE	39TH AVE	GEARY BLVD	01	5/1/2019 12:31
Concrete Curb/Sidewalk Repair - 667 22ND AVE	22ND AVE	BALBOA ST	01	5/1/2019 10:21
Concrete Curb/Sidewalk Repair - 504 37TH AVE	37TH AVE	GEARY BLVD	01	4/11/2019 11:51
Concrete Curb/Sidewalk Repair - 710 41ST AVE	41ST AVE	BALBOA ST	01	4/11/2019 8:31
Concrete Curb/Sidewalk Repair - 7226 GEARY BLVD	GEARY BLVD	36TH AVE	01	4/10/2019 8:56
Concrete Curb/Sidewalk Repair - 7250 GEARY BLVD	GEARY BLVD	36TH AVE	01	4/9/2019 13:51
Concrete Curb/Sidewalk Repair - 4800 BALBOA ST	BALBOA ST	LA PLAYA	01	4/1/2019 11:56
Concrete Curb/Sidewalk Repair - 6705 CALIFORNIA ST	CALIFORNIA ST	29TH AVE	01	3/27/2019 14:16
Concrete Curb/Sidewalk Repair - 0000	FUNSTON AVE	CABRILLO ST	01	3/27/2019 8:56
Concrete Curb/Sidewalk Repair - 710 FUNSTON AVE	FUNSTON AVE	CABRILLO ST	01	3/26/2019 12:06
Concrete Curb/Sidewalk Repair - 175 17TH AVE	17TH AVE	LAKE ST	01	2/22/2019 17:16
Concrete Curb/Sidewalk Repair - 4212 BALBOA ST	BALBOA ST	43RD AVE	01	2/20/2019 9:46
Concrete Curb/Sidewalk Repair - 4212 BALBOA ST	BALBOA ST	43RD AVE	01	2/20/2019 9:36
Concrete Curb/Sidewalk Repair - 629 10TH AVE	10TH AVE	BALBOA ST	01	2/8/2019 13:41
Concrete Curb/Sidewalk Repair - 147 07TH AVE	07TH AVE	LAKE ST	01	1/22/2019 11:46
Concrete Curb/Sidewalk Repair - 890 30TH AVE	30TH AVE	CABRILLO ST	01	12/26/2018 10:56
Concrete Curb/Sidewalk Repair - 3535 GEARY BLVD	GEARY BLVD	STANYAN BLVD	01	12/17/2018 15:04
Concrete Curb/Sidewalk Repair - 807 42ND AVE	42ND AVE	CABRILLO ST	01	12/6/2018 13:28
Concrete Curb/Sidewalk Repair - 4601 GEARY BLVD	GEARY BLVD	10TH AVE	01	11/20/2018 13:06
Concrete Curb/Sidewalk Repair - 714 48TH AVE	48TH AVE	BALBOA ST	01	11/19/2018 14:24
Concrete Curb/Sidewalk Repair - 750 44TH AVE	44TH AVE	BALBOA ST	01	11/8/2018 8:53
Concrete Curb/Sidewalk Repair - 608 44TH AVE	44TH AVE	ANZA ST	01	11/6/2018 16:39
Concrete Curb/Sidewalk Repair - 205 COLLINS ST	COLLINS ST	GEARY BLVD	01	10/23/2018 15:57
Concrete Curb/Sidewalk Repair - 663 21ST AVE	21ST AVE	BALBOA ST	01	10/18/2018 13:41
Concrete Curb/Sidewalk Repair - 738 09TH AVE	09TH AVE	CABRILLO ST	01	10/9/2018 13:42
Concrete Curb/Sidewalk Repair - 549 47TH AVE	47TH AVE	GEARY BLVD	01	9/27/2018 14:20
Concrete Curb/Sidewalk Repair - 401 41ST AVE	41ST AVE	CLEMENT ST	01	9/20/2018 14:30
Concrete Curb/Sidewalk Repair - 791 44TH AVE	44TH AVE	BALBOA ST	01	9/19/2018 10:50
Concrete Curb/Sidewalk Repair - 4420 BALBOA ST	BALBOA ST	45TH AVE	01	9/12/2018 13:24
Concrete Curb/Sidewalk Repair - 787 41ST AVE	41ST AVE	BALBOA ST	01	9/11/2018 12:53
Concrete Curb/Sidewalk Repair - 579 38TH AVE	38TH AVE	GEARY BLVD	01	8/2/2018 12:25
Concrete Curb/Sidewalk Repair - 3445 GEARY BLVD	GEARY BLVD	COMMONWEALTH AVE	01	8/1/2018 12:14
Concrete Curb/Sidewalk Repair - 846 42ND AVE	42ND AVE	CABRILLO ST	01	7/25/2018 9:56
Concrete Curb/Sidewalk Repair -	48TH AVE	CABRILLO ST	01	7/19/2018 14:56
Concrete Curb/Sidewalk Repair - 535 ARGUELLO BLVD	ARGUELLO BLVD	GEARY BLVD	01	6/10/2018 10:07
Concrete Curb/Sidewalk Repair - 545 ARGUELLO BLVD	ARGUELLO BLVD	GEARY BLVD	01	6/10/2018 10:07
Concrete Curb/Sidewalk Repair - 750 25TH AVE	25TH AVE	BALBOA ST	01	5/31/2018 12:58
Concrete Curb/Sidewalk Repair - 3355 GEARY BLVD	GEARY BLVD	PARKER AVE	01	5/24/2018 12:29
Concrete Curb/Sidewalk Repair - 400 38TH AVE	38TH AVE	CLEMENT ST	01	5/21/2018 12:21
Concrete Curb/Sidewalk Repair - 892 38TH AVE	38TH AVE	CABRILLO ST	01	4/19/2018 13:56
Concrete Curb/Sidewalk Repair -	47TH AVE	LINCOLN WAY	01	4/18/2018 7:15
Concrete Curb/Sidewalk Repair - 424 43RD AVE	43RD AVE	CLEMENT ST \ VETERANS DR	01	4/8/2018 14:26
Concrete Curb/Sidewalk Repair - 790 41ST AVE	41ST AVE	BALBOA ST	01	3/30/2018 13:09
Concrete Curb/Sidewalk Repair - 632 48TH AVE	48TH AVE	ANZA ST	01	3/28/2018 14:12
Concrete Curb/Sidewalk Repair - 3801 GEARY BLVD	GEARY BLVD	02ND AVE	01	3/28/2018 7:57
Concrete Curb/Sidewalk Repair - 545 POINT LOBOS AVE	POINT LOBOS AVE	47TH AVE	01	3/16/2018 12:07
Concrete Curb/Sidewalk Repair - 638 41ST AVE	41ST AVE	ANZA ST	01	3/7/2018 10:23
Concrete Curb/Sidewalk Repair -	05TH AVE	FULTON ST	01	3/1/2018 13:40
Concrete Curb/Sidewalk Repair - 7550 GEARY BLVD	GEARY BLVD	39TH AVE	01	2/8/2018 12:53
Concrete Curb/Sidewalk Repair - 824 34TH AVE	34TH AVE	CABRILLO ST	01	1/31/2018 14:40
Concrete Curb/Sidewalk Repair - 563 38TH AVE	38TH AVE	GEARY BLVD	01	1/11/2018 15:05
Concrete Curb/Sidewalk Repair - 663 33RD AVE	33RD AVE	ANZA ST	01	1/9/2018 14:49
Concrete Curb/Sidewalk Repair - 2934 FULTON ST	FULTON ST	05TH AVE	01	10/2/2017 15:04
Concrete Curb/Sidewalk Repair - 785 48TH AVE	48TH AVE	BALBOA ST	01	9/19/2017 23:33
Concrete Curb/Sidewalk Repair -	FULTON ST	GREAT HWY	01	9/7/2017 13:57
Concrete Curb/Sidewalk Repair - 495 32ND AVE	32ND AVE	CLEMENT ST	01	8/25/2017 20:25
Concrete Curb/Sidewalk Repair - 646 41ST AVE	41ST AVE	ANZA ST	01	8/22/2017 15:09
Concrete Curb/Sidewalk Repair - 4099 GEARY BLVD	GEARY BLVD	04TH AVE	01	8/8/2017 14:52

List of Outstanding Curb Repairs - March 2020

Concrete Curb/Sidewalk Repair - 1626 LOMBARD ST	LOMBARD ST	GOUGH ST	02	3/5/2020 15:16
Concrete Curb/Sidewalk Repair - 133 ALHAMBRA ST	ALHAMBRA ST	MALLORCA WAY	02	2/14/2020 8:16
Concrete Curb/Sidewalk Repair - 1418 LOMBARD ST	LOMBARD ST	VAN NESS AVE	02	2/12/2020 7:41
Concrete Curb/Sidewalk Repair - 1462 LAKE ST	LAKE ST	15TH AVE	02	1/27/2020 9:21
Concrete Curb/Sidewalk Repair - 1906 LYON ST	LYON ST	SACRAMENTO ST	02	1/10/2020 12:21
Concrete Curb/Sidewalk Repair - 800 CHESTNUT ST	CHESTNUT ST	JONES ST	02	1/6/2020 12:26
Concrete Curb/Sidewalk Repair - 1900 TURK ST	TURK ST	BRODERICK ST	02	1/6/2020 7:41
Concrete Curb/Sidewalk Repair - 2400 CLAY ST	CLAY ST	WEBSTER ST	02	12/20/2019 11:06
Concrete Curb/Sidewalk Repair - 3765 CALIFORNIA ST	CALIFORNIA ST	COMMONWEALTH AVE	02	12/4/2019 13:21
Concrete Curb/Sidewalk Repair - 237 29TH AVE	29TH AVE	LAKE ST	02	12/4/2019 13:01
Concrete Curb/Sidewalk Repair - 891 BEACH ST	BEACH ST	LARKIN ST	02	11/20/2019 8:31
Concrete Curb/Sidewalk Repair - 150 24TH AVE	24TH AVE	WEST CLAY ST	02	11/19/2019 12:27
Concrete Curb/Sidewalk Repair - 55 25TH AVE	25TH AVE	SEACLIFF AVE	02	11/12/2019 11:01
Concrete Curb/Sidewalk Repair - 1819 CHESTNUT ST	CHESTNUT ST	BUCHANAN ST	02	10/16/2019 9:51
Concrete Curb/Sidewalk Repair - 43 PARKER AVE	PARKER AVE	CALIFORNIA ST	02	10/7/2019 7:43
Concrete Curb/Sidewalk Repair - 2170 GREEN ST	GREEN ST	WEBSTER ST	02	10/3/2019 7:56
Concrete Curb/Sidewalk Repair - 535 LAUREL ST	LAUREL ST	MAYFAIR DR	02	9/9/2019 12:07
Concrete Curb/Sidewalk Repair - 2460 LARKIN ST	LARKIN ST	FILBERT ST	02	8/19/2019 8:06
Concrete Curb/Sidewalk Repair - 20 19TH AVE	19TH AVE	LAKE ST	02	8/9/2019 8:56
Concrete Curb/Sidewalk Repair - 1000 UNION ST	UNION ST	JONES ST	02	7/23/2019 15:06
Concrete Curb/Sidewalk Repair - 1425 JEFFERSON ST	JEFFERSON ST	WEBSTER ST	02	7/1/2019 12:01
Concrete Curb/Sidewalk Repair - 2700 JACKSON ST	JACKSON ST	SCOTT ST	02	5/30/2019 14:26
Concrete Curb/Sidewalk Repair - 600 PRESIDIO AVE	PRESIDIO AVE	MASONIC AVE \ PINE ST	02	5/10/2019 12:16
Concrete Curb/Sidewalk Repair - 2660 CHESTNUT ST	CHESTNUT ST	BAKER ST	02	5/7/2019 12:51
Concrete Curb/Sidewalk Repair - 3244 GEARY BLVD	GEARY BLVD	SPRUCE ST	02	4/3/2019 11:16
Concrete Curb/Sidewalk Repair - 3617 SCOTT ST	SCOTT ST	NORTH POINT ST	02	4/2/2019 10:41
Concrete Curb/Sidewalk Repair - 3099 POLK ST	POLK ST	BAY ST	02	3/27/2019 8:41
Concrete Curb/Sidewalk Repair - 2670 GEARY BLVD	GEARY BLVD	MASONIC AVE	02	3/21/2019 11:41
Concrete Curb/Sidewalk Repair - 2910 LAKE ST	LAKE ST	30TH AVE	02	3/20/2019 14:31
Concrete Curb/Sidewalk Repair - 44 25TH AVE	25TH AVE	SEACLIFF AVE	02	3/14/2019 14:41
Concrete Curb/Sidewalk Repair - 1650 LOMBARD ST	LOMBARD ST	GOUGH ST	02	3/6/2019 11:51
Concrete Curb/Sidewalk Repair - 3765 CALIFORNIA ST	CALIFORNIA ST	COMMONWEALTH AVE	02	2/8/2019 10:42
Concrete Curb/Sidewalk Repair - 2184 GREENWICH ST	GREENWICH ST	WEBSTER ST	02	2/7/2019 11:21
Concrete Curb/Sidewalk Repair - 233 32ND AVE	32ND AVE	EL CAMINO DEL MAR	02	1/10/2019 12:31
Concrete Curb/Sidewalk Repair - 2490 CHESTNUT ST	CHESTNUT ST	DIVISADERO ST	02	12/6/2018 13:28
Concrete Curb/Sidewalk Repair - 2490 GEARY BLVD	GEARY BLVD	BAKER ST \ SAINT JOSEPHS AVE	02	11/15/2018 11:47
Concrete Curb/Sidewalk Repair - 1850 SACRAMENTO ST	SACRAMENTO ST	VAN NESS AVE	02	10/22/2018 13:33
Concrete Curb/Sidewalk Repair - 295 31ST AVE	31ST AVE	SEA VIEW TER	02	10/22/2018 10:23
Concrete Curb/Sidewalk Repair - 1443 LOMBARD ST	LOMBARD ST	VAN NESS AVE	02	10/16/2018 12:18
Concrete Curb/Sidewalk Repair - 2001 UNION ST	UNION ST	BUCHANAN ST	02	10/9/2018 15:23
Concrete Curb/Sidewalk Repair - 1449 LOMBARD ST	LOMBARD ST	VAN NESS AVE	02	9/25/2018 15:27
Concrete Curb/Sidewalk Repair - 2750 JACKSON ST	JACKSON ST	SCOTT ST	02	9/17/2018 18:00
Concrete Curb/Sidewalk Repair - 3252 LYON ST	LYON ST	HWY 101 NORTHBOUND \	02	8/29/2018 15:04
Concrete Curb/Sidewalk Repair - 2034 GREENWICH ST	GREENWICH ST	BUCHANAN ST	02	8/20/2018 12:40
Concrete Curb/Sidewalk Repair - 40 VEGA ST	VEGA ST	ANZAVISTA AVE	02	6/28/2018 8:45
Concrete Curb/Sidewalk Repair - 237 29TH AVE	29TH AVE	LAKE ST	02	5/23/2018 15:25
Concrete Curb/Sidewalk Repair - 2350 GEARY BLVD	GEARY BLVD	BRODERICK ST	02	5/16/2018 16:37
Concrete Curb/Sidewalk Repair - 2898 JACKSON ST	JACKSON ST	DIVISADERO ST	02	5/15/2018 14:11
Concrete Curb/Sidewalk Repair - 1738 LOMBARD ST	LOMBARD ST	OCTAVIA ST	02	5/1/2018 12:21
Concrete Curb/Sidewalk Repair - 2100 WASHINGTON ST	WASHINGTON ST	OCTAVIA ST	02	4/11/2018 14:05
Concrete Curb/Sidewalk Repair - 1784 BEACH ST	BEACH ST	RETIRO WAY	02	4/9/2018 15:25
Concrete Curb/Sidewalk Repair - 1801 BEACH ST	BEACH ST	CERVANTES BLVD \ MALLORCA WAY	02	3/27/2018 12:50
Concrete Curb/Sidewalk Repair - 2301 FRANCISCO ST	FRANCISCO ST	DIVISADERO ST	02	3/27/2018 12:30
Concrete Curb/Sidewalk Repair - 3065 BUCHANAN ST	BUCHANAN ST	UNION ST	02	3/1/2018 13:40
Concrete Curb/Sidewalk Repair - 2801 LAKE ST	LAKE ST	29TH AVE	02	1/30/2018 13:46
Concrete Curb/Sidewalk Repair - 2124 NORTH POINT ST	NORTH POINT ST	SCOTT ST	02	1/7/2018 10:51
Concrete Curb/Sidewalk Repair - 1245 VAN NESS AVE	VAN NESS AVE	DANIEL BURNHAM CT	02	10/10/2017 9:15
Concrete Curb/Sidewalk Repair - 1746 BAY ST	BAY ST	WEBSTER ST	02	10/3/2017 13:46
Concrete Curb/Sidewalk Repair - 2599 LOMBARD ST	LOMBARD ST	DIVISADERO ST	02	10/2/2017 15:15
Concrete Curb/Sidewalk Repair - 2497 PACIFIC AVE	PACIFIC AVE	FILLMORE ST	02	8/16/2017 8:15
Concrete Curb/Sidewalk Repair - 725 CALIFORNIA ST	CALIFORNIA ST	GRANT AVE	03	3/10/2020 9:22
Concrete Curb/Sidewalk Repair - 246 KEARNY ST	KEARNY ST	HARDIE PL	03	3/5/2020 11:41
Concrete Curb/Sidewalk Repair - 659 COLUMBUS AVE	COLUMBUS AVE	POWELL ST	03	3/5/2020 9:18
Concrete Curb/Sidewalk Repair - 271 COLUMBUS AVE	COLUMBUS AVE	JACK KEROUAC ALY \ SAROYAN PL	03	2/28/2020 11:46
Concrete Curb/Sidewalk Repair - 52 CALIFORNIA ST	CALIFORNIA ST	DRUMM ST	03	2/27/2020 13:44
Concrete Curb/Sidewalk Repair - 1343 GREEN ST	GREEN ST	LARKIN ST	03	2/24/2020 15:26
Concrete Curb/Sidewalk Repair - 279 COLUMBUS AVE	COLUMBUS AVE	JACK KEROUAC ALY \ SAROYAN PL	03	2/11/2020 14:16
Concrete Curb/Sidewalk Repair - 1706 HYDE ST	HYDE ST	BROADWAY	03	2/11/2020 12:07
Concrete Curb/Sidewalk Repair - 1098 LARKIN ST	LARKIN ST	HEMLOCK ST	03	2/10/2020 12:57
Concrete Curb/Sidewalk Repair -	LARKIN ST	ROCKLAND ST	03	1/23/2020 14:23
Concrete Curb/Sidewalk Repair - 1200 STOCKTON ST	STOCKTON ST	PACIFIC AVE	03	1/23/2020 12:26
Concrete Curb/Sidewalk Repair - 733 GRANT AVE	GRANT AVE	COMMERCIAL ST	03	1/16/2020 15:11
Concrete Curb/Sidewalk Repair - 1788 CLAY ST	CLAY ST	POLK ST	03	1/16/2020 13:21
Concrete Curb/Sidewalk Repair - 50 GREEN ST	GREEN ST	FRONT ST	03	1/9/2020 13:01
Concrete Curb/Sidewalk Repair - 430 CALIFORNIA ST	CALIFORNIA ST	SANSOME ST	03	1/2/2020 15:31
Concrete Curb/Sidewalk Repair - 670 DAVIS ST	DAVIS ST	DAVIS CT \ JACKSON ST	03	12/27/2019 15:26
Concrete Curb/Sidewalk Repair - 432 MASON ST	MASON ST	DERBY ST	03	11/25/2019 12:31
Concrete Curb/Sidewalk Repair - 1788 CLAY ST	CLAY ST	POLK ST	03	11/22/2019 12:21
Concrete Curb/Sidewalk Repair - 1019 STOCKTON ST	STOCKTON ST	WASHINGTON ST	03	11/19/2019 13:51
Concrete Curb/Sidewalk Repair -	CLAY ST	WALTER U LUM PL	03	11/18/2019 12:26
Concrete Curb/Sidewalk Repair - 1400 BROADWAY	BROADWAY	LARKIN ST \ ROBERT C LEVY TUNL	03	11/18/2019 12:01
Concrete Curb/Sidewalk Repair - 586 BUSH ST	BUSH ST	CHATHAM PL	03	11/12/2019 12:56
Concrete Curb/Sidewalk Repair - 699 SUTTER ST	SUTTER ST	MASON ST	03	11/5/2019 10:01
Concrete Curb/Sidewalk Repair - 2 NORTH POINT ST	NORTH POINT ST	KEARNY ST \ THE EMBARCADERO	03	10/21/2019 14:21

List of Outstanding Curb Repairs - March 2020

Concrete Curb/Sidewalk Repair - 700 POST ST	POST ST	JONES ST	03	10/16/2019 15:12
Concrete Curb/Sidewalk Repair - 1800 HYDE ST	HYDE ST	VALLEJO ST	03	10/15/2019 13:16
Concrete Curb/Sidewalk Repair - 1483 MASON ST	MASON ST	PACIFIC AVE	03	10/11/2019 12:36
Concrete Curb/Sidewalk Repair - 40 FLORENCE ST	FLORENCE ST	VALLEJO ST	03	10/5/2019 12:11
Concrete Curb/Sidewalk Repair - 1423 POWELL ST	POWELL ST	BROADWAY \ ROBERT C LEVY TUNL	03	10/5/2019 11:31
Concrete Curb/Sidewalk Repair - 398 GEARY ST	GEARY ST	POWELL ST	03	10/1/2019 15:51
Concrete Curb/Sidewalk Repair - 200 COLUMBUS AVE	COLUMBUS AVE	PACIFIC AVE	03	9/26/2019 10:36
Concrete Curb/Sidewalk Repair - 555 BEACH ST	BEACH ST	JONES ST	03	9/25/2019 14:41
Concrete Curb/Sidewalk Repair - 380 BEACH ST	BEACH ST	MASON ST	03	9/18/2019 12:57
Concrete Curb/Sidewalk Repair - 395 BEACH ST	BEACH ST	MASON ST	03	9/18/2019 12:41
Concrete Curb/Sidewalk Repair - 1653 GRANT AVE	GRANT AVE	JACK MICHELINE ALY	03	9/11/2019 12:31
Concrete Curb/Sidewalk Repair - 929 PINE ST	PINE ST	VINE TER	03	8/23/2019 12:51
Concrete Curb/Sidewalk Repair - 240 FRONT ST	FRONT ST	HALLECK ST	03	8/22/2019 11:31
Concrete Curb/Sidewalk Repair - 1400 BROADWAY	BROADWAY	LARKIN ST \ ROBERT C LEVY TUNL	03	7/31/2019 10:16
Concrete Curb/Sidewalk Repair - 220 GEARY ST	GEARY ST	STOCKTON ST	03	7/23/2019 14:41
Concrete Curb/Sidewalk Repair - 436 GEARY ST	GEARY ST	MASON ST	03	7/9/2019 15:16
Concrete Curb/Sidewalk Repair - 301 GEARY ST	GEARY ST	POWELL ST	03	7/2/2019 8:51
Concrete Curb/Sidewalk Repair - 1811 POWELL ST	POWELL ST	FILBERT ST	03	6/24/2019 14:36
Concrete Curb/Sidewalk Repair -	BROADWAY	KEARNY ST	03	6/18/2019 15:16
Concrete Curb/Sidewalk Repair - 353 BROADWAY	BROADWAY	OSGOOD PL	03	6/18/2019 14:52
Concrete Curb/Sidewalk Repair - 1600 JACKSON ST	JACKSON ST	POLK ST	03	6/17/2019 12:51
Concrete Curb/Sidewalk Repair - 15 SCOTLAND ST	SCOTLAND ST	FILBERT ST	03	6/11/2019 14:31
Concrete Curb/Sidewalk Repair - 1000 CALIFORNIA ST	CALIFORNIA ST	MASON ST	03	6/11/2019 13:32
Concrete Curb/Sidewalk Repair - 400 SUTTER ST	SUTTER ST	STOCKTON ST \ STOCKTON TUNL	03	5/31/2019 10:14
Concrete Curb/Sidewalk Repair - 505 BEACH ST	BEACH ST	JONES ST	03	5/16/2019 15:56
Concrete Curb/Sidewalk Repair - 924 GRANT AVE	GRANT AVE	WASHINGTON ST	03	4/11/2019 10:51
Concrete Curb/Sidewalk Repair - 1005 HYDE ST	HYDE ST	PINE ST	03	4/8/2019 14:31
Concrete Curb/Sidewalk Repair - 721 FILBERT ST	FILBERT ST	COLUMBUS AVE \ VIA BUFANO	03	4/2/2019 11:41
Concrete Curb/Sidewalk Repair - 733 GRANT AVE	GRANT AVE	COMMERCIAL ST	03	4/1/2019 14:06
Concrete Curb/Sidewalk Repair - 603 BATTERY ST	BATTERY ST	JACKSON ST	03	4/1/2019 10:16
Concrete Curb/Sidewalk Repair - 852 STOCKTON ST	STOCKTON ST	SACRAMENTO ST \ STOCKTON TUNL	03	2/22/2019 14:22
Concrete Curb/Sidewalk Repair - 2115 MASON ST	MASON ST	LOMBARD ST	03	2/11/2019 14:16
Concrete Curb/Sidewalk Repair - 6 SCOTLAND ST	SCOTLAND ST	FILBERT ST	03	1/11/2019 13:11
Concrete Curb/Sidewalk Repair - 1301 MASON ST	MASON ST	JACKSON ST	03	1/4/2019 14:26
Concrete Curb/Sidewalk Repair - 680 SACRAMENTO ST	SACRAMENTO ST	SPRING ST	03	1/4/2019 13:14
Concrete Curb/Sidewalk Repair - 1701 MASON ST	MASON ST	GREEN ST	03	12/27/2018 13:46
Concrete Curb/Sidewalk Repair - 220 BUSH ST	BUSH ST	TREASURY PL	03	12/26/2018 9:16
Concrete Curb/Sidewalk Repair - 1345 GREEN ST	GREEN ST	LARKIN ST	03	12/21/2018 15:06
Concrete Curb/Sidewalk Repair - 2217 POLK ST	POLK ST	VALLEJO ST	03	12/17/2018 13:22
Concrete Curb/Sidewalk Repair - 529 POWELL ST	POWELL ST	SUTTER ST	03	12/6/2018 13:28
Concrete Curb/Sidewalk Repair - 8 MISSION ST	MISSION ST	THE EMBARCADERO	03	11/28/2018 12:35
Concrete Curb/Sidewalk Repair - 420 TAYLOR ST	TAYLOR ST	OFARRELL ST	03	11/15/2018 14:01
Concrete Curb/Sidewalk Repair - 80 ELLIS ST	ELLIS ST	04TH ST \ MARKET ST \ STOCKTON ST	03	11/15/2018 11:47
Concrete Curb/Sidewalk Repair - 1221 JONES ST	JONES ST	SACRAMENTO ST	03	11/14/2018 14:34
Concrete Curb/Sidewalk Repair - 100 CALIFORNIA	CALIFORNIA		03	11/14/2018 12:45
Concrete Curb/Sidewalk Repair - 617 POST ST	POST ST	TAYLOR ST	03	11/14/2018 12:18
Concrete Curb/Sidewalk Repair - 835 CLAY ST	CLAY ST	WAVERLY PL	03	11/7/2018 8:48
Concrete Curb/Sidewalk Repair - 1085 SUTTER ST	SUTTER ST	HYDE ST	03	10/24/2018 15:06
Concrete Curb/Sidewalk Repair - 203 FRANCISCO ST	FRANCISCO ST	GRANT AVE	03	10/23/2018 10:47
Concrete Curb/Sidewalk Repair - 643 MASON ST	MASON ST	SUTTER ST	03	10/10/2018 15:03
Concrete Curb/Sidewalk Repair - 929 PINE ST	PINE ST	VINE TER	03	9/26/2018 14:06
Concrete Curb/Sidewalk Repair - 300 CALIFORNIA ST	CALIFORNIA ST	BATTERY ST	03	9/24/2018 14:26
Concrete Curb/Sidewalk Repair - 809 MASON ST	MASON ST	PINE ST	03	9/20/2018 14:36
Concrete Curb/Sidewalk Repair - 698 POST ST	POST ST	OPHIR ALY	03	8/16/2018 13:49
Concrete Curb/Sidewalk Repair - 186 FRANCISCO ST	FRANCISCO ST	GRANT AVE	03	8/9/2018 15:05
Concrete Curb/Sidewalk Repair - 775 COMMERCIAL ST	COMMERCIAL ST	KEARNY ST	03	8/2/2018 13:29
Concrete Curb/Sidewalk Repair - 301 BROADWAY	BROADWAY	SANSOME ST	03	7/27/2018 13:22
Concrete Curb/Sidewalk Repair - 1123 SUTTER ST	SUTTER ST	LARKIN ST	03	7/26/2018 13:32
Concrete Curb/Sidewalk Repair - 1316 PINE ST	PINE ST	HYDE ST	03	7/24/2018 14:07
Concrete Curb/Sidewalk Repair - 855 SANSOME ST	SANSOME ST	PACIFIC AVE	03	7/20/2018 14:50
Concrete Curb/Sidewalk Repair - 461 BAY ST	BAY ST	MASON ST	03	7/6/2018 13:40
Concrete Curb/Sidewalk Repair - 301 GEARY ST	GEARY ST	POWELL ST	03	6/22/2018 13:40
Concrete Curb/Sidewalk Repair - 531 BAY ST	BAY ST	TAYLOR ST	03	6/1/2018 14:48
Concrete Curb/Sidewalk Repair - 501 GREENWICH ST	GREENWICH ST	GRANT AVE	03	5/15/2018 14:11
Concrete Curb/Sidewalk Repair - 400 CALIFORNIA ST	CALIFORNIA ST	SANSOME ST	03	5/9/2018 9:50
Concrete Curb/Sidewalk Repair - 835 PACIFIC AVE	PACIFIC AVE	CORDELIA ST	03	5/7/2018 11:23
Concrete Curb/Sidewalk Repair - 1299 CALIFORNIA ST	CALIFORNIA ST	JONES ST	03	4/30/2018 13:02
Concrete Curb/Sidewalk Repair - 68 BAY ST	BAY ST	KEARNY ST	03	4/16/2018 15:42
Concrete Curb/Sidewalk Repair - 940 SUTTER ST	SUTTER ST	LEAVENWORTH ST	03	4/3/2018 13:33
Concrete Curb/Sidewalk Repair - 1423 POWELL ST	POWELL ST	BROADWAY \ ROBERT C LEVY TUNL	03	3/27/2018 14:28
Concrete Curb/Sidewalk Repair - 278 POST ST	POST ST	GRANT AVE	03	3/26/2018 11:16
Concrete Curb/Sidewalk Repair - 1118 POWELL ST	POWELL ST	WASHINGTON ST	03	3/25/2018 13:01
Concrete Curb/Sidewalk Repair - 292 BATTERY ST	BATTERY ST	HALLECK ST	03	3/22/2018 16:53
Concrete Curb/Sidewalk Repair - 100 POWELL ST	POWELL ST	ELLIS ST	03	3/15/2018 13:46
Concrete Curb/Sidewalk Repair - 1130 LARKIN ST	LARKIN ST	SUTTER ST	03	3/9/2018 13:02
Concrete Curb/Sidewalk Repair - 1 POST ST	POST ST	MONTGOMERY ST	03	3/8/2018 11:02
Concrete Curb/Sidewalk Repair - 565 GRANT AVE	GRANT AVE	VINTON CT	03	3/8/2018 11:02
Concrete Curb/Sidewalk Repair - 495 GEARY ST	GEARY ST	MASON ST	03	3/6/2018 15:46
Concrete Curb/Sidewalk Repair - 693 SUTTER ST	SUTTER ST	MASON ST	03	2/27/2018 15:45
Concrete Curb/Sidewalk Repair - 44 MONTGOMERY ST	MONTGOMERY ST	POST ST	03	2/27/2018 13:07
Concrete Curb/Sidewalk Repair - 854 GRANT AVE	GRANT AVE	CLAY ST	03	2/26/2018 13:40
Concrete Curb/Sidewalk Repair - 1101 SUTTER ST	SUTTER ST	LARKIN ST	03	2/22/2018 12:56
Concrete Curb/Sidewalk Repair - 100 POWELL ST	POWELL ST	ELLIS ST	03	2/15/2018 14:50
Concrete Curb/Sidewalk Repair - 1560 VAN NESS AVE	VAN NESS AVE	PINE ST	03	2/14/2018 13:58
Concrete Curb/Sidewalk Repair - 475 SUTTER ST	SUTTER ST	STOCKTON ST \ STOCKTON TUNL	03	2/5/2018 11:47
Concrete Curb/Sidewalk Repair - 699 JACKSON ST	JACKSON ST	BECKETT ST	03	2/2/2018 14:01
Concrete Curb/Sidewalk Repair - 460 BUSH ST	BUSH ST	MARK LN	03	1/22/2018 12:39

List of Outstanding Curb Repairs - March 2020

Concrete Curb/Sidewalk Repair - 118 LEROY PL	LEROY PL	SACRAMENTO ST	03	1/17/2018 15:01
Concrete Curb/Sidewalk Repair - 1309 HYDE ST	HYDE ST	CLAY ST	03	1/16/2018 13:41
Concrete Curb/Sidewalk Repair - 1 CALIFORNIA ST	CALIFORNIA ST	DRUMM ST	03	1/4/2018 10:00
Concrete Curb/Sidewalk Repair - 750 POST ST	POST ST	JONES ST	03	10/25/2017 16:17
Concrete Curb/Sidewalk Repair - 2701 TAYLOR ST	TAYLOR ST	BEACH ST	03	10/23/2017 11:45
Concrete Curb/Sidewalk Repair -	KEARNY ST	SACRAMENTO ST	03	10/19/2017 15:18
Concrete Curb/Sidewalk Repair - 764 COMMERCIAL ST	COMMERCIAL ST	KEARNY ST	03	10/19/2017 15:05
Concrete Curb/Sidewalk Repair -	BROADWAY	SANSOME ST	03	10/18/2017 14:20
Concrete Curb/Sidewalk Repair - 333 JEFFERSON ST	JEFFERSON ST	AL SCOMA WAY	03	10/17/2017 8:14
Concrete Curb/Sidewalk Repair - 601 KEARNY ST	KEARNY ST	SACRAMENTO ST	03	10/16/2017 15:27
Concrete Curb/Sidewalk Repair -	GEARY ST	GRANT AVE	03	10/16/2017 14:20
Concrete Curb/Sidewalk Repair - 913 STOCKTON ST	STOCKTON ST	CLAY ST	03	10/5/2017 15:25
Concrete Curb/Sidewalk Repair - 2640 MASON ST	MASON ST	BEACH ST	03	10/3/2017 13:21
Concrete Curb/Sidewalk Repair - 417 STOCKTON ST	STOCKTON ST	STOCKTON TUNL \ SUTTER ST	03	9/28/2017 12:43
Concrete Curb/Sidewalk Repair - 513 BUSH ST	BUSH ST	GRANT AVE	03	9/28/2017 12:28
Concrete Curb/Sidewalk Repair -	HYDE ST	WARNER PL	03	9/20/2017 16:41
Concrete Curb/Sidewalk Repair - 101 PINE ST	PINE ST	FRONT ST	03	9/15/2017 20:00
Concrete Curb/Sidewalk Repair -	CALIFORNIA ST	POLK ST	03	9/12/2017 16:53
Concrete Curb/Sidewalk Repair - 1320 PACIFIC AVE	PACIFIC AVE	LEAVENWORTH ST	03	9/11/2017 21:19
Concrete Curb/Sidewalk Repair - 1062 SUTTER ST	SUTTER ST	HYDE ST	03	9/5/2017 17:09
Concrete Curb/Sidewalk Repair - 301 POWELL ST	POWELL ST	GEARY ST	03	8/29/2017 14:40
Concrete Curb/Sidewalk Repair - 2720 TAYLOR ST	TAYLOR ST	BEACH ST	03	8/11/2017 17:35
Concrete Curb/Sidewalk Repair - 726 POST ST	POST ST	JONES ST	03	8/9/2017 15:13
Concrete Curb/Sidewalk Repair - 1654 45TH AVE	45TH AVE	LAWTON ST	04	3/10/2020 16:06
Concrete Curb/Sidewalk Repair - 1799 19TH AVE	19TH AVE	MORAGA ST	04	3/6/2020 8:16
Concrete Curb/Sidewalk Repair - 1447 27TH AVE	27TH AVE	JUDAH ST	04	2/25/2020 15:26
Concrete Curb/Sidewalk Repair -	22ND AVE	LAWTON ST	04	2/22/2020 12:31
Concrete Curb/Sidewalk Repair - 2594 46TH AVE	46TH AVE	ULLOA ST	04	2/18/2020 14:11
Concrete Curb/Sidewalk Repair - 2082 48TH AVE	48TH AVE	PACHECO ST	04	2/18/2020 13:41
Concrete Curb/Sidewalk Repair - 1700 IRVING ST	IRVING ST	18TH AVE	04	2/12/2020 9:51
Concrete Curb/Sidewalk Repair - 3233 ULLOA ST	ULLOA ST	33RD AVE	04	2/11/2020 13:26
Concrete Curb/Sidewalk Repair - 2134 22ND AVE	22ND AVE	QUINTARA ST	04	2/5/2020 12:56
Concrete Curb/Sidewalk Repair - 1394 38TH AVE	38TH AVE	IRVING ST	04	2/5/2020 10:26
Concrete Curb/Sidewalk Repair - 1800 SUNSET BLVD	SUNSET BLVD	NORIEGA ST	04	1/30/2020 8:36
Concrete Curb/Sidewalk Repair - 2514 GREAT HWY	GREAT HWY	48TH AVE \ ULLOA ST	04	1/21/2020 14:11
Concrete Curb/Sidewalk Repair - 3626 VICENTE ST	VICENTE ST	47TH AVE	04	1/18/2020 14:01
Concrete Curb/Sidewalk Repair - 1634 22ND AVE	22ND AVE	LAWTON ST	04	1/17/2020 13:46
Concrete Curb/Sidewalk Repair - 2094 44TH AVE	44TH AVE	PACHECO ST	04	1/7/2020 14:31
Concrete Curb/Sidewalk Repair - 2558 GREAT HWY	GREAT HWY	48TH AVE \ ULLOA ST	04	1/7/2020 13:26
Concrete Curb/Sidewalk Repair - 2601 37TH AVE	37TH AVE	VICENTE ST	04	1/7/2020 12:01
Concrete Curb/Sidewalk Repair - 1215 34TH AVE	34TH AVE	LINCOLN WAY	04	1/3/2020 16:11
Concrete Curb/Sidewalk Repair - 3909 IRVING ST	IRVING ST	40TH AVE	04	12/20/2019 8:26
Concrete Curb/Sidewalk Repair - 2078 22ND AVE	22ND AVE	PACHECO ST	04	12/16/2019 8:15
Concrete Curb/Sidewalk Repair - 2422 31ST AVE	31ST AVE	TARAVAL ST	04	12/16/2019 7:41
Concrete Curb/Sidewalk Repair -	GREAT HWY	LINCOLN WAY	04	12/13/2019 13:11
Concrete Curb/Sidewalk Repair - 2274 48TH AVE	48TH AVE	RIVERA ST	04	12/10/2019 15:31
Concrete Curb/Sidewalk Repair - 2268 GREAT HWY	GREAT HWY	RIVERA ST	04	12/10/2019 15:26
Concrete Curb/Sidewalk Repair - 2701 SUNSET BLVD	SUNSET BLVD	WAWONA ST	04	12/3/2019 9:46
Concrete Curb/Sidewalk Repair - 2399 19TH AVE	19TH AVE	SANTIAGO ST	04	12/2/2019 8:57
Concrete Curb/Sidewalk Repair - 2218 48TH AVE	48TH AVE	RIVERA ST	04	11/27/2019 13:16
Concrete Curb/Sidewalk Repair - 2401 23RD AVE	23RD AVE	TARAVAL ST	04	11/20/2019 10:21
Concrete Curb/Sidewalk Repair - 1201 36TH AVE	36TH AVE	LINCOLN WAY	04	11/15/2019 10:21
Concrete Curb/Sidewalk Repair - 1801 TARAVAL ST	TARAVAL ST	28TH AVE	04	11/14/2019 13:06
Concrete Curb/Sidewalk Repair - 2235 38TH AVE	38TH AVE	RIVERA ST	04	11/14/2019 12:51
Concrete Curb/Sidewalk Repair - 2266 48TH AVE	48TH AVE	RIVERA ST	04	11/8/2019 8:36
Concrete Curb/Sidewalk Repair -	37TH AVE	SANTIAGO ST	04	11/7/2019 11:06
Concrete Curb/Sidewalk Repair - 1144 TARAVAL ST	TARAVAL ST	21ST AVE	04	11/7/2019 10:41
Concrete Curb/Sidewalk Repair - 1939 41ST AVE	41ST AVE	ORTEGA ST	04	11/7/2019 10:06
Concrete Curb/Sidewalk Repair - 2515 TARAVAL ST	TARAVAL ST	35TH AVE	04	11/5/2019 15:36
Concrete Curb/Sidewalk Repair - 2471 33RD AVE	33RD AVE	TARAVAL ST	04	11/5/2019 15:26
Concrete Curb/Sidewalk Repair - 2319 TARAVAL ST	TARAVAL ST	33RD AVE	04	11/5/2019 14:26
Concrete Curb/Sidewalk Repair - 2750 SLOAT BLVD	SLOAT BLVD	45TH AVE	04	10/30/2019 11:12
Concrete Curb/Sidewalk Repair - 1201 45TH AVE	45TH AVE	LINCOLN WAY	04	10/28/2019 12:36
Concrete Curb/Sidewalk Repair - 1400 ORTEGA ST	ORTEGA ST	21ST AVE	04	9/30/2019 12:11
Concrete Curb/Sidewalk Repair - 2182 48TH AVE	48TH AVE	QUINTARA ST	04	9/25/2019 13:56
Concrete Curb/Sidewalk Repair - 2301 32ND AVE	32ND AVE	SANTIAGO ST	04	9/23/2019 11:07
Concrete Curb/Sidewalk Repair - 2633 SANTIAGO ST	SANTIAGO ST	37TH AVE	04	9/10/2019 12:52
Concrete Curb/Sidewalk Repair - 2335 46TH AVE	46TH AVE	SANTIAGO ST	04	9/10/2019 12:42
Concrete Curb/Sidewalk Repair - 1675 22ND AVE	22ND AVE	LAWTON ST	04	8/30/2019 12:07
Concrete Curb/Sidewalk Repair -	NORIEGA ST	SUNSET BLVD	04	7/25/2019 9:21
Concrete Curb/Sidewalk Repair - 2266 28TH AVE	28TH AVE	RIVERA ST	04	7/22/2019 14:31
Concrete Curb/Sidewalk Repair - 1607 PACHECO ST	PACHECO ST	20TH AVE	04	7/1/2019 13:21
Concrete Curb/Sidewalk Repair - 1367 31ST AVE	31ST AVE	IRVING ST	04	6/28/2019 13:16
Concrete Curb/Sidewalk Repair - 2275 32ND AVE	32ND AVE	RIVERA ST	04	6/12/2019 13:26
Concrete Curb/Sidewalk Repair - 2300 32ND AVE	32ND AVE	SANTIAGO ST	04	6/12/2019 13:16
Concrete Curb/Sidewalk Repair - 2138 21ST AVE	21ST AVE	QUINTARA ST	04	6/6/2019 12:16
Concrete Curb/Sidewalk Repair - 1862 GREAT HWY	GREAT HWY	NORIEGA ST	04	5/30/2019 8:41
Concrete Curb/Sidewalk Repair - 2658 47TH AVE	47TH AVE	CUTLER AVE	04	5/10/2019 9:21
Concrete Curb/Sidewalk Repair - 2925 ULLOA ST	ULLOA ST	30TH AVE	04	5/9/2019 13:41
Concrete Curb/Sidewalk Repair - 2558 38TH AVE	38TH AVE	ULLOA ST	04	5/7/2019 14:36
Concrete Curb/Sidewalk Repair - 2933 ULLOA ST	ULLOA ST	30TH AVE	04	5/2/2019 13:41
Concrete Curb/Sidewalk Repair - 1866 26TH AVE	26TH AVE	NORIEGA ST	04	5/1/2019 12:36
Concrete Curb/Sidewalk Repair - 2611 46TH AVE	46TH AVE	VICENTE ST	04	5/1/2019 11:51
Concrete Curb/Sidewalk Repair - 2750 SANTIAGO ST	SANTIAGO ST	38TH AVE	04	4/25/2019 12:31
Concrete Curb/Sidewalk Repair - 2695 40TH AVE	40TH AVE	VICENTE ST	04	4/22/2019 8:01
Concrete Curb/Sidewalk Repair - 1900 VICENTE ST	VICENTE ST	30TH AVE	04	4/10/2019 8:26
Concrete Curb/Sidewalk Repair - 2691 46TH AVE	46TH AVE	VICENTE ST	04	3/20/2019 13:51
Concrete Curb/Sidewalk Repair - 2163 48TH AVE	48TH AVE	QUINTARA ST	04	3/13/2019 9:26

List of Outstanding Curb Repairs - March 2020

Concrete Curb/Sidewalk Repair - 1711 30TH AVE	30TH AVE	MORAGA ST	04	3/11/2019 17:26
Concrete Curb/Sidewalk Repair - 1927 RIVERA ST	RIVERA ST	29TH AVE	04	3/11/2019 17:06
Concrete Curb/Sidewalk Repair - 9 CUTLER AVE	CUTLER AVE	47TH AVE	04	2/28/2019 11:51
Concrete Curb/Sidewalk Repair - 1582 21ST AVE	21ST AVE	KIRKHAM ST	04	2/27/2019 12:26
Concrete Curb/Sidewalk Repair - 1527 23RD AVE	23RD AVE	KIRKHAM ST	04	2/11/2019 11:26
Concrete Curb/Sidewalk Repair - 1526 23RD AVE	23RD AVE	KIRKHAM ST	04	2/11/2019 11:12
Concrete Curb/Sidewalk Repair - 4415 IRVING ST	IRVING ST	45TH AVE	04	1/31/2019 12:46
Concrete Curb/Sidewalk Repair - 2014 20TH AVE	20TH AVE	PACHECO ST	04	1/14/2019 16:32
Concrete Curb/Sidewalk Repair - 2776 36TH AVE	36TH AVE	WAWONA ST	04	1/14/2019 15:09
Concrete Curb/Sidewalk Repair - 2201 36TH AVE	36TH AVE	RIVERA ST	04	1/14/2019 15:01
Concrete Curb/Sidewalk Repair - 2399 19TH AVE	19TH AVE	SANTIAGO ST	04	1/10/2019 8:46
Concrete Curb/Sidewalk Repair - 1746 23RD AVE	23RD AVE	MORAGA ST	04	1/4/2019 10:22
Concrete Curb/Sidewalk Repair - 1320 25TH AVE	25TH AVE	IRVING ST	04	1/2/2019 8:22
Concrete Curb/Sidewalk Repair - 3625 VICENTE ST	VICENTE ST	47TH AVE	04	12/31/2018 9:16
Concrete Curb/Sidewalk Repair - 1715 45TH AVE	45TH AVE	MORAGA ST	04	12/28/2018 16:46
Concrete Curb/Sidewalk Repair - 2750 SLOAT BLVD	SLOAT BLVD	45TH AVE	04	12/26/2018 9:37
Concrete Curb/Sidewalk Repair - 2662 47TH AVE	47TH AVE	CUTLER AVE	04	12/26/2018 8:56
Concrete Curb/Sidewalk Repair - 3601 WAWONA ST	WAWONA ST	47TH AVE	04	12/24/2018 9:06
Concrete Curb/Sidewalk Repair - 1339 46TH AVE	46TH AVE	IRVING ST	04	12/18/2018 12:21
Concrete Curb/Sidewalk Repair - 1539 26TH AVE	26TH AVE	KIRKHAM ST	04	12/12/2018 13:06
Concrete Curb/Sidewalk Repair - 1496 45TH AVE	45TH AVE	JUDAH ST	04	12/12/2018 12:56
Concrete Curb/Sidewalk Repair - 1394 38TH AVE	38TH AVE	IRVING ST	04	11/6/2018 8:51
Concrete Curb/Sidewalk Repair - 2680 28TH AVE	28TH AVE	WAWONA ST	04	11/2/2018 13:04
Concrete Curb/Sidewalk Repair - 1554 46TH AVE	46TH AVE	KIRKHAM ST	04	10/24/2018 16:08
Concrete Curb/Sidewalk Repair - 2024 SANTIAGO ST	SANTIAGO ST	31ST AVE	04	10/12/2018 13:01
Concrete Curb/Sidewalk Repair - 4416 IRVING ST	IRVING ST	45TH AVE	04	10/12/2018 12:03
Concrete Curb/Sidewalk Repair - 2300 29TH AVE	29TH AVE	SANTIAGO ST	04	9/27/2018 13:10
Concrete Curb/Sidewalk Repair - 1422 48TH AVE	48TH AVE	JUDAH ST	04	9/25/2018 12:36
Concrete Curb/Sidewalk Repair - 3246 JUDAH ST	JUDAH ST	37TH AVE	04	9/19/2018 18:10
Concrete Curb/Sidewalk Repair - 2300 34TH AVE	34TH AVE	SANTIAGO ST	04	9/12/2018 11:46
Concrete Curb/Sidewalk Repair - 1520 PACHECO ST	PACHECO ST	19TH AVE	04	8/31/2018 10:51
Concrete Curb/Sidewalk Repair - 1200 TARAVAL ST	TARAVAL ST	22ND AVE	04	8/31/2018 10:51
Concrete Curb/Sidewalk Repair - 3101 RIVERA ST	RIVERA ST	41ST AVE	04	8/31/2018 9:35
Concrete Curb/Sidewalk Repair - 1292 41ST AVE	41ST AVE	CHAIN OF LAKES DR \ LINCOLN WAY	04	8/22/2018 11:56
Concrete Curb/Sidewalk Repair - 1242 41ST AVE	41ST AVE	CHAIN OF LAKES DR \ LINCOLN WAY	04	8/22/2018 11:15
Concrete Curb/Sidewalk Repair - 1246 41ST AVE	41ST AVE	CHAIN OF LAKES DR \ LINCOLN WAY	04	8/22/2018 11:15
Concrete Curb/Sidewalk Repair - 250 CRESTLAKE DR	CRESTLAKE DR	PALOS PL	04	8/20/2018 17:28
Concrete Curb/Sidewalk Repair - 2251 29TH AVE	29TH AVE	RIVERA ST	04	8/16/2018 10:23
Concrete Curb/Sidewalk Repair - 1957 WAWONA ST	WAWONA ST	30TH AVE	04	8/9/2018 13:57
Concrete Curb/Sidewalk Repair - 1331 45TH AVE	45TH AVE	IRVING ST	04	8/7/2018 9:29
Concrete Curb/Sidewalk Repair - 1314 27TH AVE	27TH AVE	IRVING ST	04	8/6/2018 12:26
Concrete Curb/Sidewalk Repair - 2294 44TH AVE	44TH AVE	RIVERA ST	04	8/5/2018 11:49
Concrete Curb/Sidewalk Repair - 2315 46TH AVE	46TH AVE	SANTIAGO ST	04	8/5/2018 9:50
Concrete Curb/Sidewalk Repair - 2526 38TH AVE	38TH AVE	ULLOA ST	04	7/27/2018 10:11
Concrete Curb/Sidewalk Repair - 1549 22ND AVE	22ND AVE	KIRKHAM ST	04	7/24/2018 11:20
Concrete Curb/Sidewalk Repair - 2362 44TH AVE	44TH AVE	SANTIAGO ST	04	6/28/2018 13:18
Concrete Curb/Sidewalk Repair - 1739 22ND AVE	22ND AVE	MORAGA ST	04	6/26/2018 15:38
Concrete Curb/Sidewalk Repair - 1821 21ST AVE	21ST AVE	NORIEGA ST	04	6/26/2018 15:20
Concrete Curb/Sidewalk Repair - 1627 25TH AVE	25TH AVE	LAWTON ST	04	6/21/2018 16:38
Concrete Curb/Sidewalk Repair - 3825 QUINTARA ST	QUINTARA ST	47TH AVE	04	6/15/2018 12:50
Concrete Curb/Sidewalk Repair - 4140 LAWTON ST	LAWTON ST	47TH AVE	04	6/15/2018 12:50
Concrete Curb/Sidewalk Repair - 1486 29TH AVE	29TH AVE	JUDAH ST	04	5/24/2018 12:52
Concrete Curb/Sidewalk Repair - 1526 24TH AVE	24TH AVE	KIRKHAM ST	04	5/23/2018 13:38
Concrete Curb/Sidewalk Repair - 1471 47TH AVE	47TH AVE	JUDAH ST	04	5/14/2018 14:19
Concrete Curb/Sidewalk Repair - 2680 GREAT HWY	GREAT HWY	CUTLER AVE	04	5/10/2018 13:57
Concrete Curb/Sidewalk Repair -	39TH AVE	VICENTE ST	04	4/30/2018 14:06
Concrete Curb/Sidewalk Repair -	40TH AVE	WAWONA ST	04	4/26/2018 15:50
Concrete Curb/Sidewalk Repair - 1990 41ST AVE	41ST AVE	ORTEGA ST	04	4/26/2018 14:16
Concrete Curb/Sidewalk Repair - 1867 20TH AVE	20TH AVE	NORIEGA ST	04	4/16/2018 13:31
Concrete Curb/Sidewalk Repair - 3637 SANTIAGO ST	SANTIAGO ST	47TH AVE	04	4/3/2018 12:53
Concrete Curb/Sidewalk Repair - 1262 46TH AVE	46TH AVE	LINCOLN WAY	04	4/3/2018 12:19
Concrete Curb/Sidewalk Repair - 1526 PACHECO ST	PACHECO ST	19TH AVE	04	3/6/2018 15:36
Concrete Curb/Sidewalk Repair - 2451 43RD AVE	43RD AVE	TARAVAL ST	04	3/1/2018 14:45
Concrete Curb/Sidewalk Repair - 1991 20TH AVE	20TH AVE	ORTEGA ST	04	2/21/2018 11:15
Concrete Curb/Sidewalk Repair - 1482 29TH AVE	29TH AVE	JUDAH ST	04	2/7/2018 15:51
Concrete Curb/Sidewalk Repair - 2071 20TH AVE	20TH AVE	PACHECO ST	04	2/7/2018 14:45
Concrete Curb/Sidewalk Repair - 2451 43RD AVE	43RD AVE	TARAVAL ST	04	1/31/2018 14:35
Concrete Curb/Sidewalk Repair - 1482 29TH AVE	29TH AVE	JUDAH ST	04	1/26/2018 16:46
Concrete Curb/Sidewalk Repair - 2523 37TH AVE	37TH AVE	ULLOA ST	04	1/12/2018 12:47
Concrete Curb/Sidewalk Repair -	24TH AVE	WAWONA ST	04	1/4/2018 14:29
Concrete Curb/Sidewalk Repair - 2068 GREAT HWY	GREAT HWY	PACHECO ST	04	10/19/2017 5:51
Concrete Curb/Sidewalk Repair - 1235 37TH AVE	37TH AVE	SUNSET BLVD	04	10/16/2017 13:47
Concrete Curb/Sidewalk Repair - 2220 GREAT HWY	GREAT HWY	RIVERA ST	04	10/12/2017 13:40
Concrete Curb/Sidewalk Repair - 2050 48TH AVE	48TH AVE	PACHECO ST	04	10/12/2017 13:33
Concrete Curb/Sidewalk Repair - 1371 45TH AVE	45TH AVE	IRVING ST	04	10/2/2017 14:10
Concrete Curb/Sidewalk Repair - 1509 TARAVAL ST	TARAVAL ST	25TH AVE	04	10/2/2017 9:58
Concrete Curb/Sidewalk Repair - 2001 WAWONA ST	WAWONA ST	30TH AVE	04	9/22/2017 13:55
Concrete Curb/Sidewalk Repair - 2059 47TH AVE	47TH AVE	PACHECO ST	04	9/19/2017 23:33
Concrete Curb/Sidewalk Repair - 3151 ORTEGA ST	ORTEGA ST	38TH AVE	04	9/7/2017 17:11
Concrete Curb/Sidewalk Repair - 1447 25TH AVE	25TH AVE	JUDAH ST	04	8/25/2017 17:15
Concrete Curb/Sidewalk Repair - 3909 IRVING ST	IRVING ST	40TH AVE	04	8/21/2017 13:29
Concrete Curb/Sidewalk Repair - 1360 18TH AVE	18TH AVE	IRVING ST	04	8/16/2017 14:12
Concrete Curb/Sidewalk Repair -	47TH AVE	SANTIAGO ST	04	8/8/2017 13:12
Concrete Curb/Sidewalk Repair - 648 WALLER ST	WALLER ST	PIERCE ST	05	3/4/2020 10:56

List of Outstanding Curb Repairs - March 2020

Concrete Curb/Sidewalk Repair - 1223 WEBSTER ST	WEBSTER ST	EDDY ST	05	2/27/2020 10:51
Concrete Curb/Sidewalk Repair - 1600 GEARY BLVD	GEARY BLVD	LAGUNA ST	05	2/26/2020 14:15
Concrete Curb/Sidewalk Repair - 1817 EDDY ST	EDDY ST	SCOTT ST	05	2/24/2020 12:02
Concrete Curb/Sidewalk Repair - 1425 IRVING ST	IRVING ST	15TH AVE	05	2/21/2020 12:06
Concrete Curb/Sidewalk Repair - 670 GROVE ST	GROVE ST	LAGUNA ST	05	2/11/2020 11:31
Concrete Curb/Sidewalk Repair - 1640 HAYES ST	HAYES ST	LYON ST	05	1/17/2020 15:32
Concrete Curb/Sidewalk Repair - 307 OCTAVIA ST	OCTAVIA ST	OAK ST	05	1/16/2020 15:16
Concrete Curb/Sidewalk Repair - 1392 FUNSTON AVE	FUNSTON AVE	IRVING ST	05	1/8/2020 8:01
Concrete Curb/Sidewalk Repair - 355 LAGUNA ST	LAGUNA ST	LILY ST	05	11/25/2019 7:51
Concrete Curb/Sidewalk Repair - 27 OCTAVIA ST	OCTAVIA ST	WALLER ST	05	11/20/2019 8:51
Concrete Curb/Sidewalk Repair - 908 JUDAH ST	JUDAH ST	14TH AVE	05	11/13/2019 9:31
Concrete Curb/Sidewalk Repair - 1301 FILLMORE ST	FILLMORE ST	EDDY ST	05	11/6/2019 11:16
Concrete Curb/Sidewalk Repair - 1510 EDDY ST	EDDY ST	FILLMORE ST	05	10/18/2019 14:36
Concrete Curb/Sidewalk Repair - 1200 GOUGH ST	GOUGH ST	ELLIS ST	05	10/18/2019 12:16
Concrete Curb/Sidewalk Repair - 2238 GEARY BLVD	GEARY BLVD	DIVISADERO ST	05	10/17/2019 15:21
Concrete Curb/Sidewalk Repair - 540 BAKER ST	BAKER ST	GROVE ST	05	9/25/2019 8:21
Concrete Curb/Sidewalk Repair - 1501 POST ST	POST ST	GOUGH ST	05	9/19/2019 10:36
Concrete Curb/Sidewalk Repair - 1701 OFARRELL ST	OFARRELL ST	FILLMORE ST	05	9/5/2019 14:31
Concrete Curb/Sidewalk Repair - 700 BRODERICK ST	BRODERICK ST	FULTON ST	05	7/26/2019 14:51
Concrete Curb/Sidewalk Repair - 1445 EDDY ST	EDDY ST	WEBSTER ST	05	7/22/2019 11:36
Concrete Curb/Sidewalk Repair - 1111 GOUGH ST	GOUGH ST	ELLIS ST	05	7/18/2019 8:36
Concrete Curb/Sidewalk Repair - 1220 MASONIC AVE	MASONIC AVE	HAIGHT ST	05	6/28/2019 14:01
Concrete Curb/Sidewalk Repair -	BRODERICK ST	TURK ST	05	6/20/2019 14:21
Concrete Curb/Sidewalk Repair - 825 CLAYTON ST	CLAYTON ST	FREDERICK ST	05	6/4/2019 11:56
Concrete Curb/Sidewalk Repair - 1590 GEARY BLVD	GEARY BLVD	LAGUNA ST	05	5/17/2019 12:21
Concrete Curb/Sidewalk Repair - 2198 FELL ST	FELL ST	SHRADER ST	05	5/15/2019 16:06
Concrete Curb/Sidewalk Repair - 1187 STANYAN ST	STANYAN ST	ALMA ST	05	5/3/2019 14:31
Concrete Curb/Sidewalk Repair - 1301 16TH AVE	16TH AVE	IRVING ST	05	5/1/2019 14:31
Concrete Curb/Sidewalk Repair - 501 DIVISADERO ST	DIVISADERO ST	FELL ST	05	5/1/2019 9:31
Concrete Curb/Sidewalk Repair - 1790 POST ST	POST ST	BUCHANAN ST	05	4/18/2019 13:56
Concrete Curb/Sidewalk Repair - 1626 TURK ST	TURK ST	PIERCE ST	05	4/9/2019 9:41
Concrete Curb/Sidewalk Repair - 700 BRODERICK ST	BRODERICK ST	FULTON ST	05	3/22/2019 9:26
Concrete Curb/Sidewalk Repair - 678 GROVE ST	GROVE ST	LAGUNA ST	05	3/18/2019 15:51
Concrete Curb/Sidewalk Repair - 2018 BUCHANAN ST	BUCHANAN ST	PINE ST	05	3/15/2019 8:26
Concrete Curb/Sidewalk Repair - 1701 POST ST	POST ST	BUCHANAN ST	05	3/11/2019 13:56
Concrete Curb/Sidewalk Repair - 1795 POST ST	POST ST	BUCHANAN ST	05	3/11/2019 13:46
Concrete Curb/Sidewalk Repair - 1349 STEINER ST	STEINER ST	EDDY ST	05	3/7/2019 14:27
Concrete Curb/Sidewalk Repair - 793 DIVISADERO ST	DIVISADERO ST	GROVE ST	05	2/6/2019 11:51
Concrete Curb/Sidewalk Repair - 251 OCTAVIA ST	OCTAVIA ST	LILY ST	05	1/28/2019 13:21
Concrete Curb/Sidewalk Repair - 127 BUCHANAN ST	BUCHANAN ST	HERMANN ST	05	1/15/2019 13:56
Concrete Curb/Sidewalk Repair - 1010 EDDY ST	EDDY ST	GOUGH ST	05	12/6/2018 13:28
Concrete Curb/Sidewalk Repair - 724 BUCHANAN ST	BUCHANAN ST	HAYES ST	05	11/20/2018 16:48
Concrete Curb/Sidewalk Repair - 489 GROVE ST	GROVE ST	GOUGH ST	05	11/20/2018 16:25
Concrete Curb/Sidewalk Repair - 1362 03RD AVE	03RD AVE	IRVING ST	05	11/14/2018 10:50
Concrete Curb/Sidewalk Repair - 37 CLEARY CT	CLEARY CT	GEARY BLVD	05	11/5/2018 12:44
Concrete Curb/Sidewalk Repair - 145 IRVING ST	IRVING ST	02ND AVE	05	11/2/2018 11:28
Concrete Curb/Sidewalk Repair - 503 DIVISADERO ST	DIVISADERO ST	FELL ST	05	9/27/2018 11:38
Concrete Curb/Sidewalk Repair - 855 LINCOLN WAY	LINCOLN WAY	09TH AVE	05	8/9/2018 9:49
Concrete Curb/Sidewalk Repair - 184 ROSE ST	ROSE ST	GOUGH ST	05	7/31/2018 16:13
Concrete Curb/Sidewalk Repair - 1820 POST ST	POST ST	WEBSTER ST	05	7/26/2018 12:08
Concrete Curb/Sidewalk Repair - 756 IRVING ST	IRVING ST	08TH AVE	05	6/29/2018 9:22
Concrete Curb/Sidewalk Repair - 1875 BUCHANAN ST	BUCHANAN ST	SUTTER ST	05	6/11/2018 13:13
Concrete Curb/Sidewalk Repair - 86 WALLER ST	WALLER ST	OCTAVIA ST	05	5/10/2018 16:36
Concrete Curb/Sidewalk Repair - 1300 08TH AVE	08TH AVE	IRVING ST	05	4/5/2018 12:03
Concrete Curb/Sidewalk Repair - 218 EDGEWOOD AVE	EDGEWOOD AVE	BELMONT AVE	05	3/19/2018 15:40
Concrete Curb/Sidewalk Repair - 1377 HAIGHT ST	HAIGHT ST	CENTRAL AVE	05	2/27/2018 14:00
Concrete Curb/Sidewalk Repair - 425 GOUGH ST	GOUGH ST	HAYES ST	05	2/13/2018 14:41
Concrete Curb/Sidewalk Repair - 434 HAIGHT ST	HAIGHT ST	WEBSTER ST	05	10/2/2017 16:44
Concrete Curb/Sidewalk Repair - 161 BRODERICK ST	BRODERICK ST	HAIGHT ST	05	9/30/2017 8:47
Concrete Curb/Sidewalk Repair - 140 OCTAVIA ST	OCTAVIA ST	ROSE ST	05	9/19/2017 17:01
Concrete Curb/Sidewalk Repair -	ASHBURY ST	HAIGHT ST	05	9/13/2017 20:28
Concrete Curb/Sidewalk Repair - 800 TURK ST	TURK ST	FRANKLIN ST	05	9/8/2017 12:45
Concrete Curb/Sidewalk Repair - 930 BRYANT ST	BRYANT ST	LANGTON ST	06	3/5/2020 14:46
Concrete Curb/Sidewalk Repair - 87 MCALLISTER ST	MCALLISTER ST	CHARLES J BRENHAM PL	06	3/5/2020 8:51
Concrete Curb/Sidewalk Repair - 77 MCALLISTER ST	MCALLISTER ST	CHARLES J BRENHAM PL	06	3/5/2020 8:06
Concrete Curb/Sidewalk Repair - 151 ALICE B TOKLAS PL	ALICE B TOKLAS PL	MYRTLE ST \ POLK ST	06	3/2/2020 8:37
Concrete Curb/Sidewalk Repair - 1450 FOLSOM ST	FOLSOM ST	JUNIPER ST	06	2/28/2020 10:21
Concrete Curb/Sidewalk Repair - 1640 FOLSOM ST	FOLSOM ST	12TH ST	06	2/27/2020 11:56
Concrete Curb/Sidewalk Repair - 39 TAYLOR ST	TAYLOR ST		06	2/25/2020 11:01
Concrete Curb/Sidewalk Repair - 118 02ND ST	02ND ST	MISSION ST	06	2/19/2020 12:52
Concrete Curb/Sidewalk Repair - 388 ELLIS ST	ELLIS ST	TAYLOR ST	06	2/14/2020 15:21
Concrete Curb/Sidewalk Repair - 120 11TH ST	11TH ST	MISSION ST	06	2/14/2020 8:56
Concrete Curb/Sidewalk Repair - 501 BRYANT ST	BRYANT ST	03RD ST	06	2/13/2020 10:22
Concrete Curb/Sidewalk Repair - 1208 MARKET ST	MARKET ST	08TH ST \ GROVE ST \ HYDE ST	06	2/13/2020 8:37
Concrete Curb/Sidewalk Repair - 606 NATOMA ST	NATOMA ST	07TH ST	06	2/12/2020 15:01
Concrete Curb/Sidewalk Repair - 121 07TH ST	07TH ST	MINNA ST	06	2/12/2020 13:46
Concrete Curb/Sidewalk Repair - 360 04TH ST	04TH ST	SHIPLEY ST	06	2/12/2020 12:46
Concrete Curb/Sidewalk Repair - 998 FOLSOM ST	FOLSOM ST	FALMOUTH ST	06	2/11/2020 14:01
Concrete Curb/Sidewalk Repair - 810 HOWARD ST		04TH ST	06	2/11/2020 11:12
Concrete Curb/Sidewalk Repair - 163 MAIN ST	MAIN ST	MISSION ST	06	2/10/2020 13:01
Concrete Curb/Sidewalk Repair - 50 SOUTH VAN NESS AVE	SOUTH VAN NESS AVE	MARKET ST \ VAN NESS AVE	06	2/10/2020 10:31
Concrete Curb/Sidewalk Repair - 149 BRANNAN ST	BRANNAN ST	THE EMBARCADERO	06	2/3/2020 12:26
Concrete Curb/Sidewalk Repair - 564 04TH ST	04TH ST	WELSH ST	06	2/3/2020 11:57
Concrete Curb/Sidewalk Repair - 465 STEVENSON ST	STEVENSON ST	05TH ST	06	1/31/2020 11:57
Concrete Curb/Sidewalk Repair - 845 MARKET ST		04TH ST \ ELLIS ST \ STOCKTON ST	06	1/29/2020 9:01
Concrete Curb/Sidewalk Repair - 1017 MARKET ST	MARKET ST	06TH ST \ GOLDEN GATE AVE \	06	1/27/2020 13:29
Concrete Curb/Sidewalk Repair - 1450 03RD ST	03RD ST	MISSION BAY BLVD	06	1/21/2020 10:57

List of Outstanding Curb Repairs - March 2020

Concrete Curb/Sidewalk Repair - 1700 04TH ST	04TH ST	CAMPUS WAY	06	1/21/2020 10:51
Concrete Curb/Sidewalk Repair - 385 TAYLOR ST	TAYLOR ST	ELLIS ST	06	1/16/2020 11:01
Concrete Curb/Sidewalk Repair - 90 07TH ST	07TH ST	ODD FELLOWS WAY \ STEVENSON ST	06	1/15/2020 11:46
Concrete Curb/Sidewalk Repair - 1098 HARRISON ST	HARRISON ST	SHERMAN ST	06	1/14/2020 12:16
Concrete Curb/Sidewalk Repair - 33 08TH ST	08TH ST	GROVE ST \ HYDE ST \ MARKET ST	06	1/14/2020 11:11
Concrete Curb/Sidewalk Repair - 1325 03RD ST	03RD ST	CHINA BASIN ST	06	1/10/2020 11:36
Concrete Curb/Sidewalk Repair - 1048 FOLSOM ST	FOLSOM ST	COLUMBIA SQUARE ST	06	1/6/2020 11:46
Concrete Curb/Sidewalk Repair - 81 05TH ST	05TH ST	JESSIE ST	06	1/2/2020 12:06
Concrete Curb/Sidewalk Repair - 1095 MARKET ST	MARKET ST	06TH ST \ GOLDEN GATE AVE \	06	1/2/2020 9:36
Concrete Curb/Sidewalk Repair - 70 04TH ST	04TH ST	JESSIE ST	06	12/30/2019 12:51
Concrete Curb/Sidewalk Repair - 100 VAN NESS AVE	VAN NESS AVE	FELL ST	06	12/30/2019 9:52
Concrete Curb/Sidewalk Repair - 787 BRANNAN ST	BRANNAN ST	GILBERT ST	06	12/20/2019 15:31
Concrete Curb/Sidewalk Repair - 38 08TH ST	08TH ST	STEVENSON ST	06	12/16/2019 10:46
Concrete Curb/Sidewalk Repair - 20 08TH ST	08TH ST	GROVE ST \ HYDE ST \ MARKET ST	06	12/13/2019 15:31
Concrete Curb/Sidewalk Repair - 40 LEAVENWORTH ST	LEAVENWORTH ST	UNITED NATIONS PLZ	06	12/12/2019 8:11
Concrete Curb/Sidewalk Repair - 170 SOUTH VAN NESS AVE	SOUTH VAN NESS AVE	PLUM ST	06	12/11/2019 16:01
Concrete Curb/Sidewalk Repair - 260 08TH ST	08TH ST	TEHAMA ST	06	12/4/2019 15:46
concrete curb repair 175X 04th street	04TH ST	MINNA ST	06	11/26/2019 14:03
Concrete curb repair 120 4th street	04TH ST	MISSION ST	06	11/26/2019 13:23
Concrete Curb/Sidewalk Repair - 52 GROVE ST	GROVE ST	LARKIN ST	06	11/25/2019 11:51
Concrete Curb/Sidewalk Repair - 1354 HARRISON ST	HARRISON ST	DORE ST	06	11/25/2019 8:56
Concrete Curb/Sidewalk Repair - 99 GROVE ST	GROVE ST	LARKIN ST	06	11/22/2019 4:06
Concrete Curb/Sidewalk Repair - 99 GROVE ST	GROVE ST	LARKIN ST	06	11/22/2019 3:36
Concrete Curb/Sidewalk Repair - 701 LARKIN ST	LARKIN ST	ELLIS ST	06	11/14/2019 12:06
Concrete Curb/Sidewalk Repair - 38 BRYANT ST	BRYANT ST	MAIN ST	06	11/13/2019 11:46
Concrete Curb/Sidewalk Repair - 1160 MISSION ST		07TH ST	06	11/12/2019 11:56
Concrete Curb/Sidewalk Repair - 120 04TH ST	04TH ST	MISSION ST	06	11/6/2019 13:31
concrete curb repair 485 3rd	03RD ST	STILLMAN ST	06	11/5/2019 12:43
concrete curb repair 483 3rd	03RD ST	STILLMAN ST	06	11/5/2019 12:31
concrete curb repair 479 3rd st	03RD ST	STILLMAN ST	06	11/5/2019 12:19
concrete curb repair 475 3rd	03RD ST	STILLMAN ST	06	11/5/2019 12:12
concrete curb repair 491 3rd	03RD ST	STILLMAN ST	06	11/5/2019 11:58
Concrete Curb/Sidewalk Repair - 555 09TH ST	09TH ST	BRYANT ST \ HWY 101 N OFF RAMP	06	10/30/2019 11:46
Concrete Curb/Sidewalk Repair - 200 04TH ST	04TH ST	HOWARD ST	06	10/24/2019 14:26
Concrete Curb/Sidewalk Repair - 575 POLK ST	POLK ST	ELM ST	06	10/24/2019 10:46
Concrete Curb/Sidewalk Repair - 300 TURK ST	TURK ST	LEAVENWORTH ST	06	10/22/2019 13:07
Concrete Curb/Sidewalk Repair - 426 LARKIN ST	LARKIN ST	GOLDEN GATE AVE	06	10/17/2019 12:26
concrete curb repair 935 Folsom	FOLSOM ST	05TH ST	06	10/16/2019 10:11
Concrete Curb/Sidewalk Repair -	LEAVENWORTH ST	UNITED NATIONS PLZ	06	10/15/2019 9:46
Concrete Curb/Sidewalk Repair -	01ST ST	BUSH ST \ MARKET ST	06	10/13/2019 16:11
Concrete Curb/Sidewalk Repair - 1067 MARKET ST	MARKET ST	06TH ST \ GOLDEN GATE AVE \	06	10/7/2019 11:51
Concrete Curb/Sidewalk Repair -	01ST ST	BUSH ST \ MARKET ST	06	10/6/2019 14:31
Concrete Curb/Sidewalk Repair - 500 TERRY A FRANCOIS BLVD	TERRY A FRANCOIS BLVD	MISSION BAY BLVD	06	10/5/2019 12:21
Concrete Curb/Sidewalk Repair - 799 HOWARD ST	HOWARD ST	03RD ST	06	10/4/2019 10:11
Concrete Curb/Sidewalk Repair - 310 TOWNSEND ST	TOWNSEND ST	04TH ST	06	10/2/2019 12:16
Concrete Curb/Sidewalk Repair - 40 LEAVENWORTH ST	LEAVENWORTH ST	UNITED NATIONS PLZ	06	9/30/2019 13:21
Concrete Curb/Sidewalk Repair - 402 ELLIS ST	ELLIS ST	JONES ST	06	9/27/2019 12:17
Concrete Curb/Sidewalk Repair - 550 BEALE ST	BEALE ST	BRYANT ST \ DELANCEY ST	06	9/24/2019 11:37
Concrete Curb/Sidewalk Repair - 190 07TH ST	07TH ST	NATOMA ST	06	9/18/2019 9:00
Concrete Curb/Sidewalk Repair -	ESSEX ST	LANSING ST	06	9/17/2019 14:42
Concrete Curb/Sidewalk Repair -	ESSEX ST	LANSING ST	06	9/17/2019 14:11
Concrete Curb/Sidewalk Repair - 540 MISSION BAY BLVD	MISSION BAY BLVD NORTH	03RD ST	06	9/11/2019 11:57
Concrete Curb/Sidewalk Repair - 680 08TH ST	08TH ST	BRANNAN ST	06	9/3/2019 14:37
Concrete Curb/Sidewalk Repair -	11TH ST	MISSION ST	06	8/18/2019 8:12
Concrete Curb/Sidewalk Repair - 150 04TH ST	04TH ST	MINNA ST	06	7/24/2019 13:36
Concrete Curb/Sidewalk Repair - 650 DELANCEY ST	DELANCEY ST	BRANNAN ST	06	7/15/2019 13:21
Concrete Curb/Sidewalk Repair - 150 04TH ST	04TH ST	MINNA ST	06	7/1/2019 12:26
Concrete Curb/Sidewalk Repair - 22 BRYANT ST	BRYANT ST	THE EMBARCADERO	06	6/20/2019 6:16
Concrete Curb/Sidewalk Repair - 687 FOLSOM ST	FOLSOM ST	HAWTHORNE ST	06	6/19/2019 15:31
Concrete Curb/Sidewalk Repair - 51 HALLAM ST	HALLAM ST	BRUSH PL	06	6/18/2019 14:06
Concrete Curb/Sidewalk Repair - 706 GEARY ST	GEARY ST	LEAVENWORTH ST	06	6/11/2019 12:18
Concrete Curb/Sidewalk Repair - 201 MISSION ST	MISSION ST	MAIN ST	06	5/31/2019 18:01
Concrete Curb/Sidewalk Repair - 200 LARKIN ST	LARKIN ST	FULTON ST	06	5/13/2019 11:22
Concrete Curb/Sidewalk Repair -	04TH ST	HOWARD ST	06	5/10/2019 15:36
Concrete Curb/Sidewalk Repair - 131 TAYLOR ST	TAYLOR ST	TURK ST	06	5/3/2019 14:31
Concrete Curb/Sidewalk Repair - 714 FOLSOM ST	FOLSOM ST	03RD ST	06	5/2/2019 12:41
Concrete Curb/Sidewalk Repair - 727 FOLSOM ST	FOLSOM ST	03RD ST	06	5/2/2019 12:21
Concrete Curb/Sidewalk Repair - 150 04TH ST	04TH ST	MINNA ST	06	5/1/2019 9:01
Concrete Curb/Sidewalk Repair - 41 ZOE ST	ZOE ST	WELSH ST	06	4/29/2019 10:16
Concrete Curb/Sidewalk Repair - 901 MARKET ST	MARKET ST	05TH ST \ CYRIL MAGNIN ST	06	4/18/2019 7:31
Concrete Curb/Sidewalk Repair - 1200 MISSION ST	MISSION ST	08TH ST	06	4/11/2019 13:56
Concrete Curb/Sidewalk Repair - 899 ELLIS ST	ELLIS ST	POLK ST	06	4/8/2019 16:26
Concrete Curb/Sidewalk Repair - 1101 04TH ST	04TH ST	CHANNEL \ CHANNEL ST	06	3/30/2019 9:01
Concrete Curb/Sidewalk Repair - 224 12TH ST	12TH ST	HOWARD ST	06	3/29/2019 9:01
Concrete Curb/Sidewalk Repair - 85 05TH ST	05TH ST	JESSIE ST	06	3/27/2019 14:31
Concrete Curb/Sidewalk Repair - 868 FOLSOM ST	FOLSOM ST	04TH ST	06	3/27/2019 12:21
Concrete Curb/Sidewalk Repair - 225 10TH ST	10TH ST	HOWARD ST	06	3/26/2019 16:41
Concrete Curb/Sidewalk Repair - 1077 HOWARD ST	HOWARD ST	MOSS ST	06	3/26/2019 14:41
Concrete Curb/Sidewalk Repair - 1115 MARKET ST	MARKET ST	07TH ST \ CHARLES J BRENHAM PL	06	3/26/2019 14:11
Concrete Curb/Sidewalk Repair - 934 BRANNAN ST	BRANNAN ST	08TH ST	06	3/26/2019 8:51
Concrete Curb/Sidewalk Repair - 1628 FOLSOM ST	FOLSOM ST	12TH ST	06	3/22/2019 16:51
Concrete Curb/Sidewalk Repair - 81 05TH ST	05TH ST	JESSIE ST	06	3/22/2019 15:11
Concrete Curb/Sidewalk Repair - 199 05TH ST	05TH ST	NATOMA ST	06	3/22/2019 14:56
Concrete Curb/Sidewalk Repair - 788 HARRISON ST	HARRISON ST	LAPU-LAPU ST	06	3/19/2019 13:51
Concrete Curb/Sidewalk Repair - 790 HOWARD ST	HOWARD ST	03RD ST	06	3/12/2019 12:51
Concrete Curb/Sidewalk Repair - 1111 MARKET ST	MARKET ST	07TH ST \ CHARLES J BRENHAM PL	06	3/11/2019 8:41
Concrete Curb/Sidewalk Repair - 953 MISSION ST	MISSION ST	MARY ST	06	3/8/2019 14:56
Concrete Curb/Sidewalk Repair - 1042 POLK ST	POLK ST	CEDAR ST	06	3/8/2019 8:56

List of Outstanding Curb Repairs - March 2020

Concrete Curb/Sidewalk Repair - 69 DR CARLTON B GOODLETT PL	DR CARLTON B GOODLETT PL	GROVE ST \ POLK ST	06	3/8/2019 8:02
Concrete Curb/Sidewalk Repair - 275 TURK ST	TURK ST	JONES ST	06	3/5/2019 14:09
Concrete Curb/Sidewalk Repair - 333 07TH ST	07TH ST	FOLSOM ST	06	3/1/2019 8:48
Concrete Curb/Sidewalk Repair - 450 06TH ST	06TH ST	AHERN WAY	06	2/28/2019 7:31
Concrete Curb/Sidewalk Repair - 360 09TH ST	09TH ST	RINGOLD ST	06	2/20/2019 16:02
Concrete Curb/Sidewalk Repair - 455 GOLDEN GATE AVE	GOLDEN GATE AVE	LARKIN ST	06	2/20/2019 11:46
Concrete Curb/Sidewalk Repair - 50 UNITED NATIONS PLZ	UNITED NATIONS PLZ	LEAVENWORTH ST	06	2/7/2019 15:05
Concrete Curb/Sidewalk Repair - 415 JONES ST	JONES ST	ELLIS ST	06	1/16/2019 15:36
Concrete Curb/Sidewalk Repair - 1628 FOLSOM ST	FOLSOM ST	12TH ST	06	1/16/2019 14:01
Concrete Curb/Sidewalk Repair -	FOLSOM ST	HAWTHORNE ST	06	1/16/2019 12:26
Concrete Curb/Sidewalk Repair - 685 07TH ST	07TH ST	BRANNAN ST	06	1/16/2019 12:01
Concrete Curb/Sidewalk Repair - 1640 FOLSOM ST	FOLSOM ST	12TH ST	06	1/15/2019 12:36
Concrete Curb/Sidewalk Repair - 45 HALLAM ST	HALLAM ST	FOLSOM ST	06	1/9/2019 13:26
Concrete Curb/Sidewalk Repair - 98 MISSION ST	MISSION ST	STEUART ST	06	12/19/2018 13:36
Concrete Curb/Sidewalk Repair - 455 GOLDEN GATE AVE	GOLDEN GATE AVE	LARKIN ST	06	12/12/2018 15:26
Concrete Curb/Sidewalk Repair - 95 HAYES ST	HAYES ST	LARKIN ST	06	12/7/2018 12:01
Concrete Curb/Sidewalk Repair - 30 GROVE ST	GROVE ST	08TH ST \ HYDE ST \ MARKET ST	06	12/6/2018 13:28
Concrete Curb/Sidewalk Repair - 299 KING ST	KING ST	03RD ST	06	11/19/2018 14:24
Concrete Curb/Sidewalk Repair - 590 BRANNAN ST	BRANNAN ST	04TH ST	06	11/19/2018 13:49
Concrete Curb/Sidewalk Repair - 60 HOWARD ST	HOWARD ST	STEUART ST	06	11/6/2018 12:25
Concrete Curb/Sidewalk Repair - 1121 HOWARD ST	HOWARD ST	07TH ST	06	11/1/2018 12:16
Concrete Curb/Sidewalk Repair - 943 HOWARD ST	HOWARD ST	MARY ST	06	10/30/2018 15:05
Concrete Curb/Sidewalk Repair - 700 GEARY ST	GEARY ST	LEAVENWORTH ST	06	10/19/2018 13:26
Concrete Curb/Sidewalk Repair -	01ST ST	BUSH ST \ MARKET ST	06	10/16/2018 12:35
Concrete Curb/Sidewalk Repair - 85 MCALLISTER ST	MCALLISTER ST	CHARLES J BRENHAM PL	06	10/9/2018 15:08
Concrete Curb/Sidewalk Repair - 783 MISSION ST	MISSION ST	03RD ST	06	10/9/2018 8:21
Concrete Curb/Sidewalk Repair - 200 HARRISON ST	HARRISON ST	MAIN ST	06	10/4/2018 11:53
Concrete Curb/Sidewalk Repair - 964 HOWARD ST	HOWARD ST	MARY ST	06	9/27/2018 14:25
Concrete Curb/Sidewalk Repair - 643 NATOMA ST	NATOMA ST	07TH ST	06	9/26/2018 11:25
Concrete Curb/Sidewalk Repair - 1209 HOWARD ST	HOWARD ST	08TH ST	06	9/13/2018 13:40
Concrete Curb/Sidewalk Repair - 1067 MARKET ST	MARKET ST	06TH ST \ GOLDEN GATE AVE \	06	9/13/2018 7:37
Concrete Curb/Sidewalk Repair - 120 11TH ST	11TH ST	MISSION ST	06	9/11/2018 8:02
Concrete Curb/Sidewalk Repair - 1581 MISSION ST	MISSION ST	LAFAYETTE ST	06	8/30/2018 12:47
Concrete Curb/Sidewalk Repair - 350 SPEAR ST	SPEAR ST	FOLSOM ST	06	8/30/2018 12:35
Concrete Curb/Sidewalk Repair - 475 MARKET ST	MARKET ST	FREMONT ST \ FRONT ST	06	8/30/2018 12:07
Concrete Curb/Sidewalk Repair - 684 LARKIN ST	LARKIN ST	WILLOW ST	06	8/16/2018 14:13
Concrete Curb/Sidewalk Repair - 1112 HARRISON ST	HARRISON ST	I-80 W ON RAMP	06	8/13/2018 15:59
Concrete Curb/Sidewalk Repair - 88 05TH ST	05TH ST	JESSIE ST	06	8/6/2018 15:37
Concrete Curb/Sidewalk Repair - 895 HARRISON ST	HARRISON ST	04TH ST \ I-80 W ON RAMP	06	7/31/2018 8:26
Concrete Curb/Sidewalk Repair - 1201 HARRISON ST	HARRISON ST	08TH ST	06	7/30/2018 14:25
Concrete Curb/Sidewalk Repair - 1068 MISSION ST	MISSION ST	06TH ST	06	7/23/2018 12:07
Concrete Curb/Sidewalk Repair - 241 JONES ST	JONES ST	TURK ST	06	7/11/2018 9:53
Concrete Curb/Sidewalk Repair - 155 MAIN ST	MAIN ST	MISSION ST	06	6/29/2018 13:46
Concrete Curb/Sidewalk Repair - 121 SPEAR ST		MISSION ST	06	6/29/2018 9:58
Concrete Curb/Sidewalk Repair -	01ST ST	BUSH ST \ MARKET ST	06	6/23/2018 10:25
Concrete Curb/Sidewalk Repair - 235 MAIN ST	MAIN ST	HOWARD ST	06	6/20/2018 14:27
Concrete Curb/Sidewalk Repair - 1106 MARKET ST	MARKET ST	JONES ST	06	6/11/2018 13:13
Concrete Curb/Sidewalk Repair - 365 05TH ST	05TH ST	CLARA ST	06	5/24/2018 10:22
Concrete Curb/Sidewalk Repair - 3 GROVE ST	GROVE ST	08TH ST \ HYDE ST \ MARKET ST	06	5/23/2018 11:27
Concrete Curb/Sidewalk Repair - 345 SPEAR ST	SPEAR ST	FOLSOM ST	06	5/9/2018 9:50
Concrete Curb/Sidewalk Repair - 150 BERRY ST		03RD ST	06	4/13/2018 15:27
Concrete Curb/Sidewalk Repair -	01ST ST	BUSH ST \ MARKET ST	06	4/3/2018 12:31
Concrete Curb/Sidewalk Repair - 589 HOWARD ST	HOWARD ST	01ST ST	06	4/3/2018 12:13
Concrete Curb/Sidewalk Repair - 1690 FOLSOM ST	FOLSOM ST	12TH ST	06	3/28/2018 16:20
Concrete Curb/Sidewalk Repair - 750 HOWARD ST	HOWARD ST	03RD ST	06	3/21/2018 14:35
Concrete Curb/Sidewalk Repair - 87 MCALLISTER ST	MCALLISTER ST	CHARLES J BRENHAM PL	06	3/8/2018 12:56
Concrete Curb/Sidewalk Repair - 630 08TH ST	08TH ST	BRANNAN ST	06	3/7/2018 14:16
Concrete Curb/Sidewalk Repair - 901 GEARY ST	GEARY ST	LARKIN ST	06	3/1/2018 14:09
Concrete Curb/Sidewalk Repair - 555 GEARY ST	GEARY ST	SHANNON ST	06	2/27/2018 13:43
Concrete Curb/Sidewalk Repair - 100 VAN NESS AVE	VAN NESS AVE	FELL ST	06	2/14/2018 13:57
Concrete Curb/Sidewalk Repair - 901 MISSION ST	MISSION ST	05TH ST	06	1/26/2018 14:40
Concrete Curb/Sidewalk Repair -	HARRISON ST	MORRIS ST	06	1/25/2018 13:01
Concrete Curb/Sidewalk Repair - 601 MARKET ST	MARKET ST	02ND ST	06	1/18/2018 12:30
Concrete Curb/Sidewalk Repair - 1256 MARKET ST	MARKET ST	08TH ST \ GROVE ST \ HYDE ST	06	1/17/2018 10:50
Concrete Curb/Sidewalk Repair -	EDDY ST	HYDE ST	06	10/16/2017 13:42
Concrete Curb/Sidewalk Repair -	EDDY ST	MASON ST	06	10/16/2017 13:28
Concrete Curb/Sidewalk Repair -	FOLSOM ST	MABINI ST	06	9/25/2017 13:38
Concrete Curb/Sidewalk Repair - 901 LARKIN ST	LARKIN ST	GEARY ST	06	9/3/2017 9:40
Concrete Curb/Sidewalk Repair - 901 LARKIN ST	LARKIN ST	GEARY ST	06	9/3/2017 9:40
Concrete Curb/Sidewalk Repair - 333 03RD ST	03RD ST	FOLSOM ST	06	9/1/2017 16:21
Concrete Curb/Sidewalk Repair - 866 BRANNAN ST	BRANNAN ST	07TH ST	06	8/31/2017 13:29
Concrete Curb/Sidewalk Repair - 188 KING ST	KING ST	02ND ST	06	8/18/2017 13:31
Concrete Curb/Sidewalk Repair - 200 EDDY ST	EDDY ST	TAYLOR ST	06	8/10/2017 10:11
Concrete Curb/Sidewalk Repair - 401 DETROIT ST	DETROIT ST	HEARST AVE	07	3/4/2020 14:22
Concrete Curb/Sidewalk Repair - 1827 17TH AVE	17TH AVE	NORIEGA ST	07	2/27/2020 12:26
Concrete Curb/Sidewalk Repair - 2477 14TH AVE	14TH AVE	TARAVAL ST	07	2/27/2020 11:47
Concrete Curb/Sidewalk Repair - 1487 PLYMOUTH AVE	PLYMOUTH AVE	NORTHWOOD DR	07	2/19/2020 11:42
Concrete Curb/Sidewalk Repair - 354 LAGUNA HONDA BLVD	LAGUNA HONDA BLVD	PLAZA ST	07	2/18/2020 10:02
Concrete Curb/Sidewalk Repair - 30 ROCKWOOD CT	ROCKWOOD CT	ROCKAWAY AVE	07	2/10/2020 13:31
Concrete Curb/Sidewalk Repair - 99 MERCED AVE	MERCED AVE	PACHECO ST	07	2/6/2020 14:16
Concrete Curb/Sidewalk Repair - 99 MERCED AVE	MERCED AVE	PACHECO ST	07	2/6/2020 14:16
Concrete Curb/Sidewalk Repair - 100 MAGELLAN AVE	MAGELLAN AVE	PLAZA ST	07	2/5/2020 12:06
Concrete Curb/Sidewalk Repair - 15 MAGELLAN AVE	MAGELLAN AVE	CASTENADA AVE \ FOREST HILL PATH	07	1/31/2020 13:36
Concrete Curb/Sidewalk Repair - 1440 10TH AVE	10TH AVE	JUDAH ST	07	1/28/2020 7:31
Concrete Curb/Sidewalk Repair - 200 CRESTA VISTA DR	CRESTA VISTA DR	EMIL LN	07	1/27/2020 12:12
Concrete Curb/Sidewalk Repair - 50 EVELYN WAY	EVELYN WAY	PORTOLA DR	07	1/23/2020 16:11
Concrete Curb/Sidewalk Repair - 145 SAN BENITO WAY	SAN BENITO WAY	SAINT FRANCIS BLVD	07	1/23/2020 15:26

List of Outstanding Curb Repairs - March 2020

Concrete Curb/Sidewalk Repair - 80 LINARES AVE	LINARES AVE	VENTURA AVE	07	1/14/2020 10:41
Concrete Curb/Sidewalk Repair - 275 SANTA ANA AVE	SANTA ANA AVE	MONTEREY BLVD	07	1/13/2020 16:16
Concrete Curb/Sidewalk Repair - 45 EL SERENO CT	EL SERENO CT	RIO CT	07	1/3/2020 9:16
Concrete Curb/Sidewalk Repair - 895 DARIEN WAY	DARIEN WAY	MANOR DR	07	1/2/2020 16:37
Concrete Curb/Sidewalk Repair - 2130 09TH AVE	09TH AVE	SOTELO AVE	07	12/30/2019 9:36
Concrete Curb/Sidewalk Repair - 1662 08TH AVE	08TH AVE	LAWTON ST	07	12/26/2019 15:16
Concrete Curb/Sidewalk Repair - 747 LAWTON ST	LAWTON ST	FUNSTON AVE	07	12/26/2019 14:46
Concrete Curb/Sidewalk Repair - 191 SAN ANSELMO AVE	SAN ANSELMO AVE	SANTA PAULA AVE \ TERRACE WALK	07	12/26/2019 10:36
Concrete Curb/Sidewalk Repair - 56 DENSLOWE DR	DENSLOWE DR	LYNDHURST DR	07	12/20/2019 9:31
Concrete Curb/Sidewalk Repair - 101 MERCED AVE	MERCED AVE	PACHECO ST	07	12/16/2019 10:56
Concrete Curb/Sidewalk Repair - 1209 CAPITOL AVE	CAPITOL AVE	DE MONTFORT AVE	07	12/10/2019 13:36
Concrete Curb/Sidewalk Repair - 101 JOOST AVE	JOOST AVE	ACADIA ST	07	12/9/2019 14:41
Concrete Curb/Sidewalk Repair - 745 RIVERA ST	RIVERA ST	17TH AVE	07	12/3/2019 12:06
Concrete Curb/Sidewalk Repair - 2130 09TH AVE	09TH AVE	SOTELO AVE	07	12/3/2019 8:41
Concrete Curb/Sidewalk Repair - 1626 19TH AVE	19TH AVE	LAWTON ST	07	12/2/2019 12:41
Concrete Curb/Sidewalk Repair - 431 VICENTE ST	VICENTE ST	15TH AVE	07	11/20/2019 9:17
Concrete Curb/Sidewalk Repair - 2396 OCEAN AVE	OCEAN AVE	SAN LEANDRO WAY	07	11/14/2019 9:06
Concrete Curb/Sidewalk Repair - 90 SANTA PAULA AVE	SANTA PAULA AVE	PORTOLA DR	07	11/5/2019 14:56
Concrete Curb/Sidewalk Repair - 66 AERIAL WAY	AERIAL WAY	PACHECO ST	07	10/29/2019 11:32
Concrete Curb/Sidewalk Repair - 1898 17TH AVE	17TH AVE	NORIEGA ST	07	10/18/2019 11:41
Concrete Curb/Sidewalk Repair - 1318 PLYMOUTH AVE	PLYMOUTH AVE	SAN RAMON WAY \ SOUTHWOOD DR	07	10/13/2019 15:01
Concrete Curb/Sidewalk Repair - 20 SAN LORENZO WAY	SAN LORENZO WAY	PORTOLA DR	07	10/9/2019 11:36
Concrete Curb/Sidewalk Repair - 145 CASTENADA AVE	CASTENADA AVE	FOREST HILL PATH \ MAGELLAN AVE	07	10/4/2019 12:26
Concrete Curb/Sidewalk Repair - 545 FAXON AVE	FAXON AVE	DE MONTFORT AVE	07	10/4/2019 10:41
Concrete Curb/Sidewalk Repair - 38 SANTA RITA AVE	SANTA RITA AVE	SOTELO AVE	07	9/26/2019 9:51
Concrete Curb/Sidewalk Repair -	OCEAN AVE	VICTORIA ST	07	9/12/2019 13:41
Concrete Curb/Sidewalk Repair -	OCEAN AVE	VICTORIA ST	07	9/12/2019 13:32
Concrete Curb/Sidewalk Repair - 210 LANSDALE AVE	LANSDALE AVE	CASITAS AVE	07	9/10/2019 11:02
Concrete Curb/Sidewalk Repair -	EUCALYPTUS DR	JUNIPERO SERRA BLVD \ OCEAN AVE	07	8/17/2019 12:06
Concrete Curb/Sidewalk Repair - 798 ULLOA ST	ULLOA ST	DORCHESTER WAY	07	8/13/2019 14:16
Concrete Curb/Sidewalk Repair - 385 CASTENADA AVE	CASTENADA AVE	SAN MARCOS AVE	07	8/10/2019 11:31
Concrete Curb/Sidewalk Repair - 31 MIRALOMA DR	MIRALOMA DR	MARNE AVE	07	7/26/2019 8:51
Concrete Curb/Sidewalk Repair - 266 CLAREMONT BLVD	CLAREMONT BLVD	DORCHESTER WAY	07	7/23/2019 16:28
Concrete Curb/Sidewalk Repair - 1646 19TH AVE	19TH AVE	LAWTON ST	07	7/21/2019 12:21
Concrete Curb/Sidewalk Repair - 45 SKYVIEW WAY	SKYVIEW WAY	CITYVIEW WAY	07	7/12/2019 12:11
Concrete Curb/Sidewalk Repair - 178 HEARST AVE	HEARST AVE	BADEN ST	07	7/8/2019 20:31
Concrete Curb/Sidewalk Repair - 1051 OCEAN AVE	OCEAN AVE	HAROLD AVE	07	7/2/2019 13:26
Concrete Curb/Sidewalk Repair - 2101 18TH AVE	18TH AVE	QUINTARA ST	07	6/27/2019 12:47
Concrete Curb/Sidewalk Repair - 95 CERRITOS AVE	CERRITOS AVE	OCEAN AVE \ WESTGATE DR	07	6/26/2019 13:16
Concrete Curb/Sidewalk Repair - 101 CERRITOS AVE	CERRITOS AVE	MONCADA WAY	07	6/26/2019 13:11
Concrete Curb/Sidewalk Repair -	FRIDA KAHLO WAY	GENEVA AVE \ OCEAN AVE	07	6/26/2019 6:41
Concrete Curb/Sidewalk Repair - 111 DEVONSHIRE WAY	DEVONSHIRE WAY	OAK PARK DR	07	6/19/2019 10:56
Concrete Curb/Sidewalk Repair - 262 SANTA PAULA AVE	SANTA PAULA AVE	TERRACE WALK \ YERBA BUENA AVE	07	5/31/2019 13:56
Concrete Curb/Sidewalk Repair - 662 JOOST AVE	JOOST AVE	FOERSTER ST	07	5/31/2019 9:46
Concrete Curb/Sidewalk Repair - 360 DORANTES AVE	DORANTES AVE	CORTES AVE	07	5/28/2019 14:06
Concrete Curb/Sidewalk Repair - 619 MANGELS AVE	MANGELS AVE	GENNESSEE ST	07	5/24/2019 7:46
Concrete Curb/Sidewalk Repair - 420 CASTENADA AVE	CASTENADA AVE	MONTALVO AVE	07	5/20/2019 11:41
Concrete Curb/Sidewalk Repair - 106 CONGO ST	CONGO ST	FLOOD AVE	07	5/13/2019 13:51
Concrete Curb/Sidewalk Repair - 745 RIVERA ST	RIVERA ST	17TH AVE	07	5/9/2019 13:31
Concrete Curb/Sidewalk Repair - 10 ROCKWOOD CT	ROCKWOOD CT	ROCKAWAY AVE	07	5/8/2019 12:11
Concrete Curb/Sidewalk Repair - 435 SAINT FRANCIS BLVD	SAINT FRANCIS BLVD	SAN BENITO WAY	07	4/23/2019 11:31
Concrete Curb/Sidewalk Repair - 440 SAINT FRANCIS BLVD	SAINT FRANCIS BLVD	SAN BENITO WAY	07	4/18/2019 14:36
Concrete Curb/Sidewalk Repair - 130 MAGELLAN AVE	MAGELLAN AVE	PLAZA ST	07	4/17/2019 12:56
Concrete Curb/Sidewalk Repair - 180 SANTA ANA AVE	SANTA ANA AVE	SAINT FRANCIS BLVD	07	4/17/2019 12:16
Concrete Curb/Sidewalk Repair - 1 MARCELA AVE	MARCELA AVE	MAGELLAN AVE	07	4/9/2019 11:16
Concrete Curb/Sidewalk Repair - 1 VALDEZ AVE	VALDEZ AVE	GREENWOOD AVE	07	4/8/2019 8:46
Concrete Curb/Sidewalk Repair - 175 FRIDA KAHLO WAY	FRIDA KAHLO WAY	GENEVA AVE \ OCEAN AVE	07	4/7/2019 13:11
Concrete Curb/Sidewalk Repair - 375 WOODSIDE AVE	WOODSIDE AVE	ULLOA ST	07	3/19/2019 9:21
Concrete Curb/Sidewalk Repair - 1250 OCEAN AVE	OCEAN AVE	PLYMOUTH AVE	07	3/15/2019 14:31
Concrete Curb/Sidewalk Repair - 55 CORONA ST	CORONA ST	HOLLOWAY AVE	07	3/13/2019 14:56
Concrete Curb/Sidewalk Repair - 538 JUDSON AVE	JUDSON AVE	FRIDA KAHLO WAY	07	3/8/2019 9:31
Concrete Curb/Sidewalk Repair - 100 COLON AVE	COLON AVE	GREENWOOD AVE	07	3/7/2019 8:14
Concrete Curb/Sidewalk Repair - 15 HAZELWOOD AVE	HAZELWOOD AVE	GREENWOOD AVE	07	3/5/2019 13:31
Concrete Curb/Sidewalk Repair - 2490 18TH AVE	18TH AVE	TARAVAL ST	07	3/4/2019 10:22
Concrete Curb/Sidewalk Repair - 432 DETROIT ST	DETROIT ST	MONTEREY BLVD	07	2/26/2019 15:36
Concrete Curb/Sidewalk Repair - 2 VALDEZ AVE	VALDEZ AVE	GREENWOOD AVE	07	2/21/2019 14:26
Concrete Curb/Sidewalk Repair - 177 SAINT CHARLES AVE	SAINT CHARLES AVE	PAYSON ST	07	2/19/2019 15:51
Concrete Curb/Sidewalk Repair - 130 ORTEGA ST	ORTEGA ST	08TH AVE	07	2/12/2019 9:31
Concrete Curb/Sidewalk Repair - 125 SAN ANSELMO AVE	SAN ANSELMO AVE	SANTA CLARA AVE	07	1/29/2019 9:56
Concrete Curb/Sidewalk Repair - 70 SOTELO AVE	SOTELO AVE	UNNAMED 034	07	1/29/2019 9:26
Concrete Curb/Sidewalk Repair - 1617 PLYMOUTH AVE	PLYMOUTH AVE	MONTEREY BLVD	07	1/28/2019 12:31
Concrete Curb/Sidewalk Repair - 55 SAN PABLO AVE	SAN PABLO AVE	SANTA MONICA WAY	07	1/23/2019 14:29
Concrete Curb/Sidewalk Repair - 332 MAGELLAN AVE	MAGELLAN AVE	DORANTES AVE \ PACHECO ST	07	1/16/2019 12:26
Concrete Curb/Sidewalk Repair - 2214 14TH AVE	14TH AVE	RIVERA ST	07	1/15/2019 13:56
Concrete Curb/Sidewalk Repair - 1345 PLYMOUTH AVE	PLYMOUTH AVE	SAN RAMON WAY \ SOUTHWOOD DR	07	1/15/2019 12:41
Concrete Curb/Sidewalk Repair - 375 LAGUNA HONDA BLVD	LAGUNA HONDA BLVD	PLAZA ST	07	1/11/2019 13:41
Concrete Curb/Sidewalk Repair - 200 PACHECO ST	PACHECO ST	MAGELLAN AVE	07	1/10/2019 7:46
Concrete Curb/Sidewalk Repair - 2 SOLA AVE	SOLA AVE	MAGELLAN AVE	07	1/10/2019 7:42
Concrete Curb/Sidewalk Repair - 1001 MONTEREY BLVD	MONTEREY BLVD	MIRAMAR AVE \ PLYMOUTH AVE	07	1/8/2019 12:56
Concrete Curb/Sidewalk Repair - 95 MONTEREY BLVD	MONTEREY BLVD	ACADIA ST	07	1/7/2019 12:46
Concrete Curb/Sidewalk Repair - 445 MIRAMAR AVE	MIRAMAR AVE	SOUTHWOOD DR	07	1/3/2019 14:31
Concrete Curb/Sidewalk Repair - 2547 14TH AVE	14TH AVE	ULLOA ST	07	12/27/2018 16:46
Concrete Curb/Sidewalk Repair - 2543 14TH AVE	14TH AVE	ULLOA ST	07	12/27/2018 16:37
Concrete Curb/Sidewalk Repair - 201 VICENTE ST	VICENTE ST	MADRONE AVE	07	12/24/2018 8:13
Concrete Curb/Sidewalk Repair - 39 WESTWOOD DR	WESTWOOD DR	EASTWOOD DR \ MIRAMAR AVE	07	12/20/2018 15:21

List of Outstanding Curb Repairs - March 2020

Concrete Curb/Sidewalk Repair - 2 MONTALVO AVE	MONTALVO AVE	CASTENADA AVE	07	12/20/2018 11:36
Concrete Curb/Sidewalk Repair - 1826 19TH AVE	19TH AVE	NORIEGA ST	07	12/19/2018 11:51
Concrete Curb/Sidewalk Repair - 234 BRENTWOOD AVE	BRENTWOOD AVE	YERBA BUENA AVE	07	12/11/2018 12:01
Concrete Curb/Sidewalk Repair - 1347 PORTOLA DR	PORTOLA DR	SAN LORENZO WAY	07	12/10/2018 9:01
Concrete Curb/Sidewalk Repair - 600 MIRAMAR AVE	MIRAMAR AVE	WILDWOOD WAY	07	12/6/2018 13:28
Concrete Curb/Sidewalk Repair - 75 SAN RAFAEL WAY	SAN RAFAEL WAY	SAINT FRANCIS BLVD	07	12/6/2018 13:28
Concrete Curb/Sidewalk Repair - 215 MAGELLAN AVE	MAGELLAN AVE	SOLA AVE	07	12/6/2018 13:28
Concrete Curb/Sidewalk Repair - 2368 14TH AVE	14TH AVE	SANTIAGO ST	07	12/6/2018 13:27
Concrete Curb/Sidewalk Repair - 210 LANSDALE AVE	LANSDALE AVE	CASITAS AVE	07	11/27/2018 12:31
Concrete Curb/Sidewalk Repair - 124 SAINT CHARLES AVE	SAINTE CHARLES AVE	PAYSON ST	07	11/14/2018 15:01
Concrete Curb/Sidewalk Repair - 160 MANOR DR	MANOR DR	FAIRFIELD WAY \ KENWOOD WAY	07	10/11/2018 13:54
Concrete Curb/Sidewalk Repair - 3205 20TH AVE	20TH AVE	BUCKINGHAM WAY \ WINSTON DR	07	10/11/2018 13:18
Concrete Curb/Sidewalk Repair - 245 HAZELWOOD AVE	HAZELWOOD AVE	MONTEREY BLVD	07	10/4/2018 15:07
Concrete Curb/Sidewalk Repair - 801 MIRAMAR AVE	MIRAMAR AVE	NORTHWOOD DR	07	9/27/2018 17:32
Concrete Curb/Sidewalk Repair - 149 EASTWOOD DR	EASTWOOD DR	WILDWOOD WAY	07	9/21/2018 18:00
Concrete Curb/Sidewalk Repair - 155 EASTWOOD DR	EASTWOOD DR	WILDWOOD WAY	07	9/21/2018 17:45
Concrete Curb/Sidewalk Repair - 95 MONTEREY BLVD	MONTEREY BLVD	ACADIA ST	07	9/20/2018 13:45
Concrete Curb/Sidewalk Repair - 320 MAGELLAN AVE	MAGELLAN AVE	DORANTES AVE \ PACHECO ST	07	9/18/2018 12:26
Concrete Curb/Sidewalk Repair - 39 WESTGATE DR	WESTGATE DR	CERRITOS AVE \ OCEAN AVE	07	9/12/2018 16:07
Concrete Curb/Sidewalk Repair - 2193 09TH AVE	09TH AVE	MENDOSA AVE	07	9/4/2018 11:15
Concrete Curb/Sidewalk Repair - 24 SAN BENITO WAY	SAN BENITO WAY	SAN ANSELMO AVE	07	8/28/2018 13:37
Concrete Curb/Sidewalk Repair - 285 OLYMPIA WAY	OLYMPIA WAY	DELLBROOK AVE	07	8/23/2018 11:01
Concrete Curb/Sidewalk Repair - 800 FAXON AVE	FAXON AVE	WILDWOOD WAY	07	8/21/2018 14:48
Concrete Curb/Sidewalk Repair - 900 ROCKDALE DR	ROCKDALE DR	CHAVES AVE	07	8/15/2018 17:47
Concrete Curb/Sidewalk Repair - 375 LAGUNA HONDA BLVD	LAGUNA HONDA BLVD	PLAZA ST	07	8/13/2018 13:39
Concrete Curb/Sidewalk Repair - 626 JOOST AVE	JOOST AVE	FOERSTER ST	07	8/9/2018 13:01
Concrete Curb/Sidewalk Repair - 1501 PLYMOUTH AVE	PLYMOUTH AVE	MONTECITO AVE	07	8/2/2018 18:04
Concrete Curb/Sidewalk Repair - 41 WESTWOOD DR	WESTWOOD DR	ELMWOOD WAY	07	7/12/2018 17:11
Concrete Curb/Sidewalk Repair - 1321 PLYMOUTH AVE	PLYMOUTH AVE	SAN RAMON WAY \ SOUTHWOOD DR	07	7/6/2018 17:17
Concrete Curb/Sidewalk Repair - 162 WESTWOOD DR	WESTWOOD DR	WILDWOOD WAY	07	6/28/2018 17:33
Concrete Curb/Sidewalk Repair - 180 WESTWOOD DR	WESTWOOD DR	PIZARRO WAY	07	6/28/2018 17:16
Concrete Curb/Sidewalk Repair - 801 CONGO ST	CONGO ST	MARTHA AVE	07	6/25/2018 15:05
Concrete Curb/Sidewalk Repair - 443 FOERSTER ST	FOERSTER ST	MONTEREY BLVD	07	6/22/2018 13:32
Concrete Curb/Sidewalk Repair - 1901 15TH AVE	15TH AVE	ORTEGA ST \ ORTEGA WAY	07	6/21/2018 7:33
Concrete Curb/Sidewalk Repair - 1245 PLYMOUTH AVE	PLYMOUTH AVE	OCEAN AVE	07	6/20/2018 12:41
Concrete Curb/Sidewalk Repair - 120 MONCADA WAY	MONCADA WAY	CERRITOS AVE	07	6/18/2018 14:23
Concrete Curb/Sidewalk Repair -	BRIGHTON AVE	OCEAN AVE	07	6/7/2018 14:52
Concrete Curb/Sidewalk Repair - 261 SANTA PAULA AVE	SANTA PAULA AVE	TERRACE WALK \ YERBA BUENA AVE	07	6/7/2018 11:21
Concrete Curb/Sidewalk Repair - 401 PARNASSUS AVE	PARNASSUS AVE	HILLWAY AVE	07	6/6/2018 14:33
Concrete Curb/Sidewalk Repair - 56 SOTELO AVE	SOTELO AVE	SANTA RITA AVE	07	6/6/2018 10:49
Concrete Curb/Sidewalk Repair - 398 SAN LEANDRO WAY	SAN LEANDRO WAY	DARIEN WAY	07	5/29/2018 14:53
Concrete Curb/Sidewalk Repair - 2591 14TH AVE	14TH AVE	ULLOA ST	07	5/29/2018 10:49
Concrete Curb/Sidewalk Repair - 40 EVELYN WAY	EVELYN WAY	PORTOLA DR	07	5/27/2018 11:56
Concrete Curb/Sidewalk Repair - 49 MARCELA AVE	MARCELA AVE	SOLA AVE	07	5/25/2018 11:37
Concrete Curb/Sidewalk Repair - 1 SOLA AVE	SOLA AVE	MAGELLAN AVE	07	5/22/2018 16:48
Concrete Curb/Sidewalk Repair - 31 MIRALOMA DR	MIRALOMA DR	MARNE AVE	07	5/18/2018 15:28
Concrete Curb/Sidewalk Repair - 225 PACHECO ST	PACHECO ST	MAGELLAN AVE	07	5/17/2018 13:29
Concrete Curb/Sidewalk Repair - 150 CORONA ST	CORONA ST	URBANO DR	07	5/11/2018 18:05
Concrete Curb/Sidewalk Repair - 105 APTOS AVE	APTOS AVE	UPLAND DR	07	5/4/2018 17:01
Concrete Curb/Sidewalk Repair - 2598 14TH AVE	14TH AVE	ULLOA ST	07	5/4/2018 15:32
Concrete Curb/Sidewalk Repair - 24 YERBA BUENA AVE	YERBA BUENA AVE	SANTA CLARA AVE \ SANTA MONICA	07	4/27/2018 13:31
Concrete Curb/Sidewalk Repair - 255 SANTA PAULA AVE	SANTA PAULA AVE	TERRACE WALK \ YERBA BUENA AVE	07	4/27/2018 13:12
Concrete Curb/Sidewalk Repair - 849 FAXON AVE	FAXON AVE	WILDWOOD WAY	07	4/27/2018 9:24
Concrete Curb/Sidewalk Repair - 1690 19TH AVE	19TH AVE	LAWTON ST	07	4/26/2018 12:40
Concrete Curb/Sidewalk Repair - 375 LAGUNA HONDA BLVD	LAGUNA HONDA BLVD	PLAZA ST	07	4/16/2018 9:59
Concrete Curb/Sidewalk Repair - 1280 PLYMOUTH AVE	PLYMOUTH AVE	SAN RAMON WAY \ SOUTHWOOD DR	07	4/13/2018 13:00
Concrete Curb/Sidewalk Repair -	19TH AVE	LAWTON ST	07	3/29/2018 9:23
Concrete Curb/Sidewalk Repair - 101 EDNA ST	EDNA ST	MARSTON AVE	07	3/28/2018 13:32
Concrete Curb/Sidewalk Repair - 650 FAXON AVE	FAXON AVE	OCEAN AVE	07	3/16/2018 10:38
Concrete Curb/Sidewalk Repair - 35 EASTWOOD DR	EASTWOOD DR	SAN RAMON WAY	07	3/16/2018 10:38
Concrete Curb/Sidewalk Repair - 75 CHAVES AVE	CHAVES AVE	EVELYN WAY	07	3/14/2018 14:35
Concrete Curb/Sidewalk Repair - 200 MONTALVO AVE	MONTALVO AVE	MAGELLAN AVE	07	3/8/2018 8:13
Concrete Curb/Sidewalk Repair - 449 FLOOD AVE	FLOOD AVE	FOERSTER ST	07	3/7/2018 13:21
Concrete Curb/Sidewalk Repair - 380 FLOOD AVE	FLOOD AVE	EDNA ST	07	3/6/2018 11:12
Concrete Curb/Sidewalk Repair - 1441 OCEAN AVE	OCEAN AVE	GRANADA AVE	07	2/23/2018 15:26
Concrete Curb/Sidewalk Repair - 30 CIRCULAR AVE	CIRCULAR AVE	I-280 N ON RAMP \ I-280 S OFF RAMP	07	2/20/2018 8:35
Concrete Curb/Sidewalk Repair - 250 MAGELLAN AVE	MAGELLAN AVE	SOLA AVE	07	2/14/2018 11:45
Concrete Curb/Sidewalk Repair - 5 IDORA AVE	IDORA AVE	WOODSIDE AVE	07	2/7/2018 12:43
Concrete Curb/Sidewalk Repair - 1 IDORA AVE	IDORA AVE	WOODSIDE AVE	07	2/7/2018 12:37
Concrete Curb/Sidewalk Repair - 1226 PLYMOUTH AVE	PLYMOUTH AVE	OCEAN AVE	07	1/25/2018 14:52
Concrete Curb/Sidewalk Repair -	14TH AVE	JUDAH ST	07	10/25/2017 12:03
Concrete Curb/Sidewalk Repair -	CAPITOL AVE	DE MONTFORT AVE	07	10/23/2017 18:04
Concrete Curb/Sidewalk Repair - 2040 15TH AVE	15TH AVE	MANDALAY LN \ PACHECO ST	07	10/23/2017 14:13
Concrete Curb/Sidewalk Repair - 2274 14TH AVE	14TH AVE	RIVERA ST	07	10/20/2017 12:38
Concrete Curb/Sidewalk Repair - 615 DETROIT ST	DETROIT ST	JOOST AVE	07	10/10/2017 12:41
Concrete Curb/Sidewalk Repair - 155 YERBA BUENA AVE	YERBA BUENA AVE	SAN PABLO AVE	07	10/10/2017 12:05
Concrete Curb/Sidewalk Repair - 65 HAZELWOOD AVE	HAZELWOOD AVE	STAPLES AVE	07	9/26/2017 9:20
Concrete Curb/Sidewalk Repair - 2 ALLSTON WAY	ALLSTON WAY	ULLOA ST	07	9/21/2017 14:21
Concrete Curb/Sidewalk Repair - 75 MARIETTA DR	MARIETTA DR	ENCLINE CT	07	9/15/2017 10:46
Concrete Curb/Sidewalk Repair - 59 HAZELWOOD AVE	HAZELWOOD AVE	STAPLES AVE	07	9/13/2017 16:51
Concrete Curb/Sidewalk Repair - 85 TERESITA BLVD	TERESITA BLVD	JUANITA WAY	07	9/7/2017 17:12
Concrete Curb/Sidewalk Repair - 90 BALCETA AVE	BALCETA AVE	WOODSIDE AVE	07	8/25/2017 17:14
Concrete Curb/Sidewalk Repair - 180 SANTA ANA AVE	SANTA ANA AVE	SAINT FRANCIS BLVD	07	8/24/2017 20:26
Concrete Curb/Sidewalk Repair -	OCEAN AVE	PLYMOUTH AVE	07	8/16/2017 16:46
Concrete Curb/Sidewalk Repair - 160 CHAVES AVE	CHAVES AVE	DEL SUR AVE	07	8/16/2017 16:45
Concrete Curb/Sidewalk Repair - 119 VALDEZ AVE	VALDEZ AVE	MONTECITO AVE	07	8/14/2017 16:43
Concrete Curb/Sidewalk Repair - 285 OLYMPIA WAY	OLYMPIA WAY	DELLBROOK AVE	07	8/14/2017 16:42

List of Outstanding Curb Repairs - March 2020

Concrete Curb/Sidewalk Repair - 119 VALDEZ AVE	VALDEZ AVE	MONTECITO AVE	07	8/11/2017 10:29
Concrete Curb/Sidewalk Repair - 61 WHITNEY ST	WHITNEY ST	30TH ST	08	3/4/2020 15:46
Concrete Curb/Sidewalk Repair - 3745 17TH ST	17TH ST	CHURCH ST	08	3/3/2020 9:52
Concrete Curb/Sidewalk Repair - 56 AMBER DR	AMBER DR	CAMEO WAY	08	2/18/2020 13:56
Concrete Curb/Sidewalk Repair - 291 SURREY ST	SURREY ST	VAN BUREN ST	08	2/13/2020 11:02
Concrete Curb/Sidewalk Repair - 695 GRAND VIEW AVE	GRAND VIEW AVE	24TH ST	08	2/12/2020 14:46
Concrete Curb/Sidewalk Repair - 87 DOLORES ST	DOLORES ST	CLINTON PARK	08	2/6/2020 11:01
Concrete Curb/Sidewalk Repair - 336 SANCHEZ ST	SANCHEZ ST	16TH ST	08	2/5/2020 13:56
Concrete Curb/Sidewalk Repair - 4009 18TH ST	18TH ST	NOE ST	08	1/22/2020 11:46
Concrete Curb/Sidewalk Repair - 685 SAN JOSE AVE	SAN JOSE AVE	28TH ST \ GUERRERO ST	08	1/21/2020 16:41
Concrete Curb/Sidewalk Repair - 423 27TH ST	27TH ST	SANCHEZ ST	08	1/21/2020 15:06
Concrete Curb/Sidewalk Repair - 4193 26TH ST	26TH ST	NOE ST	08	1/21/2020 14:55
Concrete Curb/Sidewalk Repair - 99 HIGH ST	HIGH ST	CLIPPER TER	08	1/15/2020 10:56
Concrete Curb/Sidewalk Repair - 465 COLLINGWOOD ST	COLLINGWOOD ST	21ST ST	08	1/9/2020 14:01
Concrete Curb/Sidewalk Repair - 421 27TH ST	27TH ST	SANCHEZ ST	08	1/7/2020 11:21
Concrete Curb/Sidewalk Repair - 555 PORTOLA DR	PORTOLA DR	TWIN PEAKS BLVD	08	12/27/2019 11:41
Concrete Curb/Sidewalk Repair - 274 DOLORES ST	DOLORES ST	ALERT ALY	08	12/19/2019 14:06
Concrete Curb/Sidewalk Repair - 1012 GUERRERO ST	GUERRERO ST	22ND ST	08	12/13/2019 14:41
Concrete Curb/Sidewalk Repair - 336 GUERRERO ST	GUERRERO ST	15TH ST	08	12/11/2019 13:51
Concrete Curb/Sidewalk Repair - 430 PORTOLA DR	PORTOLA DR	GLENVIEW DR	08	12/11/2019 10:59
Concrete Curb/Sidewalk Repair - 3571 16TH ST	16TH ST	JOSE SARRIA CT \ POND ST	08	12/9/2019 9:57
Concrete Curb/Sidewalk Repair - 282 GUERRERO ST	GUERRERO ST	14TH ST	08	12/3/2019 12:01
Concrete Curb/Sidewalk Repair - 421 27TH ST	27TH ST	SANCHEZ ST	08	11/27/2019 15:31
Concrete Curb/Sidewalk Repair - 283 ARLINGTON ST	ARLINGTON ST	HIGHLAND AVE	08	11/20/2019 8:46
Concrete Curb/Sidewalk Repair - 230 DOLORES ST	DOLORES ST	ALERT ALY	08	11/15/2019 9:56
Concrete Curb/Sidewalk Repair - 66 STATES ST	STATES ST	CASTRO ST	08	11/1/2019 14:00
Concrete Curb/Sidewalk Repair - 641 CHENERY ST	CHENERY ST	CASTRO ST	08	10/31/2019 15:56
Concrete Curb/Sidewalk Repair - 139 LAIDLEY ST	LAIDLEY ST	HARPER ST	08	10/13/2019 11:26
Concrete Curb/Sidewalk Repair - 828 ASHBURY ST	ASHBURY ST	FREDERICK ST	08	10/5/2019 10:41
Concrete Curb/Sidewalk Repair - 545 CLIPPER ST	CLIPPER ST	DIAMOND ST	08	9/26/2019 13:47
Concrete Curb/Sidewalk Repair - 1 CUVIER ST	CUVIER ST	END	08	9/25/2019 11:21
Concrete Curb/Sidewalk Repair - 319 ROANOKE ST	ROANOKE ST	ARLINGTON ST	08	9/25/2019 11:01
Concrete Curb/Sidewalk Repair - 280 DUNCAN ST	DUNCAN ST	DOLORES ST	08	9/20/2019 15:32
Concrete Curb/Sidewalk Repair - 691 CHENERY ST	CHENERY ST	CARRIE ST \ UNNAMED 026	08	9/11/2019 13:31
Concrete Curb/Sidewalk Repair - 430 PORTOLA DR	PORTOLA DR	GLENVIEW DR	08	9/4/2019 11:02
Concrete Curb/Sidewalk Repair - 1198 VALENCIA ST	VALENCIA ST	22ND ST	08	9/3/2019 9:41
Concrete Curb/Sidewalk Repair - 344 CASTRO ST	CASTRO ST	STATES ST	08	8/8/2019 16:16
Concrete Curb/Sidewalk Repair - 407 MIGUEL ST	MIGUEL ST	ARLINGTON ST	08	8/4/2019 16:31
Concrete Curb/Sidewalk Repair - 359 CLIPPER ST	CLIPPER ST	NOE ST	08	7/17/2019 14:06
Concrete Curb/Sidewalk Repair - 12 LOWER TER	LOWER TER	SATURN ST	08	7/8/2019 11:56
Concrete Curb/Sidewalk Repair - 4116 18TH ST	18TH ST	CASTRO ST	08	7/8/2019 9:26
Concrete Curb/Sidewalk Repair - 407 29TH ST	29TH ST	SANCHEZ ST	08	6/26/2019 14:56
Concrete Curb/Sidewalk Repair - 4244 19TH ST	19TH ST	COLLINGWOOD ST	08	6/10/2019 11:07
Concrete Curb/Sidewalk Repair - 403 29TH ST	29TH ST	SANCHEZ ST	08	5/30/2019 15:16
Concrete Curb/Sidewalk Repair - 588 LIBERTY ST	LIBERTY ST	NOE ST	08	5/24/2019 12:21
Concrete Curb/Sidewalk Repair - 4193 26TH ST	26TH ST	NOE ST	08	5/20/2019 7:56
Concrete Curb/Sidewalk Repair - 301 JERSEY ST	JERSEY ST	NOE ST	08	5/6/2019 13:36
Concrete Curb/Sidewalk Repair - 570 EUREKA ST	EUREKA ST	22ND ST	08	4/18/2019 12:16
Concrete Curb/Sidewalk Repair - 4465 17TH ST	17TH ST	MARS ST	08	4/15/2019 14:36
Concrete Curb/Sidewalk Repair - 4465 17TH ST	17TH ST	MARS ST	08	4/15/2019 14:36
Concrete Curb/Sidewalk Repair - 801 27TH ST	27TH ST	DOUGLASS ST	08	4/9/2019 8:26
Concrete Curb/Sidewalk Repair -	CESAR CHAVEZ ST	DOUGLASS ST	08	4/5/2019 17:16
Concrete Curb/Sidewalk Repair - 574 ARLINGTON ST	ARLINGTON ST	ROANOKE ST	08	4/5/2019 14:41
Concrete Curb/Sidewalk Repair - 827 GUERRERO ST	GUERRERO ST	20TH ST	08	4/4/2019 15:36
Concrete Curb/Sidewalk Repair - 551 DUBOCE AVE	DUBOCE AVE	WALTER ST	08	4/4/2019 14:06
Concrete Curb/Sidewalk Repair - 3120 16TH ST	16TH ST	VALENCIA ST	08	4/3/2019 12:56
Concrete Curb/Sidewalk Repair - 87 DOLORES ST	DOLORES ST	CLINTON PARK	08	3/18/2019 13:46
Concrete Curb/Sidewalk Repair - 226 28TH ST	28TH ST	CHURCH ST	08	2/21/2019 14:12
Concrete Curb/Sidewalk Repair - 107 COLLINGWOOD ST	COLLINGWOOD ST	18TH ST	08	2/8/2019 16:41
Concrete Curb/Sidewalk Repair - 42 URANUS TER	URANUS TER	17TH ST \ ROOSEVELT WAY	08	1/23/2019 14:46
Concrete Curb/Sidewalk Repair - 701 CHENERY ST	CHENERY ST	DIAMOND ST	08	1/23/2019 13:21
Concrete Curb/Sidewalk Repair -	BOSWORTH ST	CONGO ST \ ELK ST	08	1/15/2019 13:56
Concrete Curb/Sidewalk Repair - 701 SANCHEZ ST	SANCHEZ ST	20TH ST	08	1/9/2019 11:16
Concrete Curb/Sidewalk Repair - 3538 18TH ST	18TH ST	LAPIDGE ST	08	12/31/2018 10:32
Concrete Curb/Sidewalk Repair - 99 ORD ST	ORD ST	SATURN ST	08	12/17/2018 14:11
Concrete Curb/Sidewalk Repair - 3701 16TH ST	16TH ST	CASTRO ST	08	12/7/2018 13:21
Concrete Curb/Sidewalk Repair - 356 DOUGLASS ST	DOUGLASS ST	CARSON ST	08	12/6/2018 13:28
Concrete Curb/Sidewalk Repair - 380 VALLEY ST	VALLEY ST	SANCHEZ ST	08	12/6/2018 13:28
Concrete Curb/Sidewalk Repair - 2727 MARKET ST	MARKET ST	EUREKA ST	08	11/19/2018 14:24
Concrete Curb/Sidewalk Repair - 600 14TH ST	14TH ST	DOLORES ST	08	11/14/2018 14:26
Concrete Curb/Sidewalk Repair - 3496 22ND ST	22ND ST	QUANE ST	08	11/14/2018 12:26
Concrete Curb/Sidewalk Repair - 1220 NOE ST	NOE ST	25TH ST	08	11/5/2018 9:51
Concrete Curb/Sidewalk Repair - 221 DOUGLASS ST	DOUGLASS ST	18TH ST	08	11/1/2018 15:06
Concrete Curb/Sidewalk Repair - 442 SANCHEZ ST	SANCHEZ ST	17TH ST	08	11/1/2018 13:33
Concrete Curb/Sidewalk Repair - 3990 20TH ST	20TH ST	CHURCH ST	08	10/16/2018 12:56
Concrete Curb/Sidewalk Repair - 710 14TH ST	14TH ST	CHURCH ST	08	10/16/2018 12:18
Concrete Curb/Sidewalk Repair - 683 14TH ST	14TH ST	LANDERS ST	08	10/15/2018 14:04
Concrete Curb/Sidewalk Repair - 3924 20TH ST	20TH ST	CHURCH ST	08	10/10/2018 12:41
Concrete Curb/Sidewalk Repair - 298 PORTOLA DR	PORTOLA DR	MARKET ST	08	10/1/2018 13:00
Concrete Curb/Sidewalk Repair - 2175 MARKET ST	MARKET ST	CHURCH ST	08	9/25/2018 11:24
Concrete Curb/Sidewalk Repair - 151 LIPPARD AVE	LIPPARD AVE	BOSWORTH ST	08	9/20/2018 14:25
Concrete Curb/Sidewalk Repair - 229 GRAND VIEW AVE	GRAND VIEW AVE	21ST ST	08	9/13/2018 14:46
Concrete Curb/Sidewalk Repair - 40 BROMPTON AVE	BROMPTON AVE	KERN ST	08	9/6/2018 11:12
Concrete Curb/Sidewalk Repair - 144 MANGELS AVE	MANGELS AVE	BADEN ST	08	8/30/2018 11:37
Concrete Curb/Sidewalk Repair - 151 LIPPARD AVE	LIPPARD AVE	BOSWORTH ST	08	8/30/2018 11:08
Concrete Curb/Sidewalk Repair - 826 CASTRO ST	CASTRO ST	21ST ST	08	8/23/2018 12:37

List of Outstanding Curb Repairs - March 2020

Concrete Curb/Sidewalk Repair - 21 BROMPTON AVE	BROMPTON AVE	CHENERY ST	08	8/22/2018 13:36
Concrete Curb/Sidewalk Repair - 4150 18TH ST	18TH ST	CASTRO ST	08	8/9/2018 15:59
Concrete Curb/Sidewalk Repair - 274 DOLORES ST	DOLORES ST	ALERT ALY	08	8/2/2018 13:53
Concrete Curb/Sidewalk Repair - 4488 17TH ST	17TH ST	MARS ST	08	8/2/2018 9:53
Concrete Curb/Sidewalk Repair - 5 GLENVIEW DR	GLENVIEW DR	PORTOLA DR	08	8/1/2018 13:38
Concrete Curb/Sidewalk Repair - 4080 MISSION ST	MISSION ST	BOSWORTH ST \ MURRAY ST	08	7/20/2018 16:26
Concrete Curb/Sidewalk Repair - 600 GUERRERO ST	GUERRERO ST	18TH ST	08	7/12/2018 12:49
Concrete Curb/Sidewalk Repair - 3591 22ND ST	22ND ST	CHATTANOOGA ST	08	6/14/2018 14:48
Concrete Curb/Sidewalk Repair - 140 TINGLEY ST	TINGLEY ST	ALEMANY BLVD	08	6/13/2018 13:32
Concrete Curb/Sidewalk Repair - 293 JERSEY ST	JERSEY ST	SANCHEZ ST	08	5/17/2018 13:35
Concrete Curb/Sidewalk Repair - 3584 18TH ST	18TH ST	LINDA ST	08	5/16/2018 11:55
Concrete Curb/Sidewalk Repair - 2059 MARKET ST	MARKET ST	DOLORES ST	08	5/13/2018 6:05
Concrete Curb/Sidewalk Repair - 344 NOE ST	NOE ST	16TH ST \ MARKET ST	08	5/10/2018 13:20
Concrete Curb/Sidewalk Repair - 292 29TH ST	29TH ST	DOLORES ST	08	5/9/2018 17:01
Concrete Curb/Sidewalk Repair - 408 PORTOLA DR	PORTOLA DR	GLENVIEW DR	08	5/7/2018 10:43
Concrete Curb/Sidewalk Repair - 3853 24TH ST	24TH ST	VICKSBURG ST	08	3/30/2018 14:15
Concrete Curb/Sidewalk Repair - 484 ROOSEVELT WAY	ROOSEVELT WAY	CLIFFORD TER	08	3/23/2018 16:00
Concrete Curb/Sidewalk Repair - 1841 MARKET ST	MARKET ST	MCCOPPIN ST \ PEARL ST	08	2/27/2018 10:06
Concrete Curb/Sidewalk Repair - 300 VALENCIA ST		14TH ST	08	2/22/2018 14:06
Concrete Curb/Sidewalk Repair - 550 DUBOCE AVE	DUBOCE AVE	STEINER ST	08	2/12/2018 14:22
Concrete Curb/Sidewalk Repair - 1548 NOE ST	NOE ST	28TH ST	08	2/7/2018 15:03
Concrete Curb/Sidewalk Repair -	NATICK ST	CHENERY ST	08	1/17/2018 11:18
Concrete Curb/Sidewalk Repair - 3446 16TH ST	16TH ST	HARLOW ST	08	1/10/2018 14:15
Concrete Curb/Sidewalk Repair - 72 SATURN ST	SATURN ST	LOWER TER	08	1/9/2018 14:32
Concrete Curb/Sidewalk Repair - 106 FAIR OAKS ST	FAIR OAKS ST	22ND ST	08	12/29/2017 13:16
Concrete Curb/Sidewalk Repair - 29 LAPIDGE ST	LAPIDGE ST	18TH ST	08	12/29/2017 13:09
Concrete Curb/Sidewalk Repair - 46 GORHAM ST	GORHAM ST	CAYUGA AVE	08	10/20/2017 11:48
Concrete Curb/Sidewalk Repair - 2566 DIAMOND ST	DIAMOND ST	ARBOR ST	08	9/13/2017 7:50
Concrete Curb/Sidewalk Repair - 685 SAN JOSE AVE	SAN JOSE AVE	28TH ST \ GUERRERO ST	08	8/29/2017 15:52
Concrete Curb/Sidewalk Repair - 290 MOFFITT ST	MOFFITT ST		08	8/21/2017 15:43
Concrete Curb/Sidewalk Repair - 74 SPENCER ST	SPENCER ST	16TH ST	08	8/17/2017 13:15
Concrete Curb/Sidewalk Repair - 1598 DOLORES ST	DOLORES ST	VALLEY ST	08	8/8/2017 16:05
Concrete Curb/Sidewalk Repair - 27 ROSCOE ST	ROSCOE ST	CRESCENT AVE	09	3/10/2020 13:56
Concrete Curb/Sidewalk Repair - 1205 ALABAMA ST	ALABAMA ST	24TH ST	09	3/5/2020 8:56
Concrete Curb/Sidewalk Repair - 1447 SILVER AVE	SILVER AVE	GOETTINGEN ST	09	2/14/2020 12:26
Concrete Curb/Sidewalk Repair - 2021 FOLSOM ST	FOLSOM ST	16TH ST	09	2/11/2020 12:32
Concrete Curb/Sidewalk Repair - 3089 16TH ST	16TH ST	CALEDONIA ST	09	2/10/2020 13:16
Concrete Curb/Sidewalk Repair - 1968 MISSION ST	MISSION ST	15TH ST	09	2/7/2020 13:46
Concrete Curb/Sidewalk Repair - 3000 16TH ST	16TH ST	MISSION ST	09	2/7/2020 13:26
Concrete Curb/Sidewalk Repair - 3032 16TH ST	16TH ST	MISSION ST	09	2/7/2020 8:52
Concrete Curb/Sidewalk Repair - 93 JUSTIN DR	JUSTIN DR	AGNON AVE	09	2/4/2020 8:17
Concrete Curb/Sidewalk Repair - 1587 15TH ST	15TH ST	MINNA ST	09	1/29/2020 10:27
Concrete Curb/Sidewalk Repair - 521 GOETTINGEN ST	GOETTINGEN ST	WAYLAND ST	09	1/27/2020 14:41
Concrete Curb/Sidewalk Repair - 3027 16TH ST	16TH ST	MISSION ST	09	1/23/2020 9:01
Concrete Curb/Sidewalk Repair - 1451 HAMPSHIRE ST	HAMPSHIRE ST	26TH ST	09	1/22/2020 11:21
Concrete Curb/Sidewalk Repair - 100 ALEMANY BLVD	ALEMANY BLVD	INDUSTRIAL ST \ INDUSTRIAL ST OFF	09	1/10/2020 11:36
Concrete Curb/Sidewalk Repair - 880 SILVER AVE	SILVER AVE	YALE ST	09	1/10/2020 11:31
Concrete Curb/Sidewalk Repair - 1015 SILVER AVE	SILVER AVE	PRINCETON ST	09	1/10/2020 11:15
Concrete Curb/Sidewalk Repair - 3222 22ND ST	22ND ST	MISSION ST	09	1/6/2020 15:46
Concrete Curb/Sidewalk Repair - 30 HARVARD ST	HARVARD ST	SILVER AVE	09	1/3/2020 14:32
Concrete Curb/Sidewalk Repair - 3420 CESAR CHAVEZ ST	CESAR CHAVEZ ST	CAPP ST \ MISSION ST	09	11/22/2019 7:36
Concrete Curb/Sidewalk Repair - 375 ELSIE ST	ELSIE ST	SANTA MARINA ST	09	11/19/2019 15:26
Concrete Curb/Sidewalk Repair - 143 CRESCENT AVE	CRESCENT AVE	AGNON AVE	09	10/16/2019 13:16
Concrete Curb/Sidewalk Repair - 139 CRESCENT AVE	CRESCENT AVE	AGNON AVE	09	10/16/2019 13:01
Concrete Curb/Sidewalk Repair - 51 JUSTIN DR	JUSTIN DR	AGNON AVE	09	10/13/2019 16:31
Concrete Curb/Sidewalk Repair - 181 CRESCENT AVE	CRESCENT AVE	AGNON AVE	09	10/6/2019 17:01
Concrete Curb/Sidewalk Repair - 350 GIRARD ST	GIRARD ST	BURROWS ST	09	9/16/2019 14:13
Concrete Curb/Sidewalk Repair - 341 HOLYOKE ST	HOLYOKE ST	BURROWS ST	09	9/11/2019 8:52
Concrete Curb/Sidewalk Repair - 34 GAMBIER ST	GAMBIER ST	SILVER AVE	09	7/30/2019 11:51
Concrete Curb/Sidewalk Repair - 1332 YORK ST	YORK ST	25TH ST	09	7/30/2019 10:31
Concrete Curb/Sidewalk Repair - 189 HALE ST	HALE ST	BARNEVELD AVE	09	7/29/2019 12:21
Concrete Curb/Sidewalk Repair - 235 MURRAY ST	MURRAY ST	COLLEGE AVE	09	7/18/2019 15:41
Concrete Curb/Sidewalk Repair - 119 HALE ST	HALE ST	BARNEVELD AVE	09	7/16/2019 14:01
Concrete Curb/Sidewalk Repair - 107 HALE ST	HALE ST	BARNEVELD AVE	09	7/16/2019 13:46
Concrete Curb/Sidewalk Repair - 101 SWEENEY ST	SWEENEY ST	BARNEVELD AVE	09	7/15/2019 13:11
Concrete Curb/Sidewalk Repair - 107 SWEENEY ST	SWEENEY ST	BARNEVELD AVE	09	7/15/2019 13:01
Concrete Curb/Sidewalk Repair - 111 SWEENEY ST	SWEENEY ST	BARNEVELD AVE	09	7/15/2019 12:51
Concrete Curb/Sidewalk Repair - 367 HAMILTON ST	HAMILTON ST	BURROWS ST	09	7/11/2019 11:17
Concrete Curb/Sidewalk Repair - 500 BURROWS ST	BURROWS ST	SOMERSET ST	09	7/2/2019 12:01
Concrete Curb/Sidewalk Repair - 1580 VALENCIA ST	VALENCIA ST	CESAR CHAVEZ ST	09	6/19/2019 10:26
Concrete Curb/Sidewalk Repair - 200 ANDERSON ST	ANDERSON ST	EUGENIA AVE	09	6/12/2019 15:21
Concrete Curb/Sidewalk Repair - 2051 HARRISON ST	HARRISON ST	16TH ST \ TREAT AVE	09	6/7/2019 15:31
Concrete Curb/Sidewalk Repair - 1385 HAMPSHIRE ST	HAMPSHIRE ST	25TH ST	09	5/30/2019 15:22
Concrete Curb/Sidewalk Repair - 1910 BRYANT ST	BRYANT ST	MARIPOSA ST	09	5/23/2019 16:16
Concrete Curb/Sidewalk Repair - 154 COLERIDGE ST	COLERIDGE ST	ESMERALDA AVE	09	5/22/2019 8:06
Concrete Curb/Sidewalk Repair - 3465 CESAR CHAVEZ ST	CESAR CHAVEZ ST	CAPP ST \ MISSION ST	09	5/13/2019 8:16
Concrete Curb/Sidewalk Repair - 1227 HAMPSHIRE ST	HAMPSHIRE ST	24TH ST	09	4/26/2019 7:46
Concrete Curb/Sidewalk Repair - 1462 HAMPSHIRE ST	HAMPSHIRE ST	26TH ST	09	4/18/2019 16:01
Concrete Curb/Sidewalk Repair - 256 LEXINGTON ST	LEXINGTON ST	19TH ST	09	4/15/2019 8:51
Concrete Curb/Sidewalk Repair - 35 STONEMAN ST	STONEMAN ST	MANCHESTER ST	09	3/18/2019 14:26
Concrete Curb/Sidewalk Repair - 301 COLLEGE AVE	COLLEGE AVE	GENEBERN WAY \ JUSTIN DR	09	3/11/2019 12:26
Concrete Curb/Sidewalk Repair - 215 ANDOVER ST	ANDOVER ST	EUGENIA AVE	09	2/28/2019 7:36
Concrete Curb/Sidewalk Repair - 94 ELLSWORTH ST	ELLSWORTH ST	BERNAL HEIGHTS BLVD	09	2/25/2019 14:11
Concrete Curb/Sidewalk Repair - 1337 SOUTH VAN NESS AVE	SOUTH VAN NESS AVE	24TH ST	09	2/25/2019 11:06
Concrete Curb/Sidewalk Repair - 2758 24TH ST	24TH ST	HAMPSHIRE ST	09	2/6/2019 16:01
Concrete Curb/Sidewalk Repair - 3498 CESAR CHAVEZ ST	CESAR CHAVEZ ST	BARTLETT ST	09	1/30/2019 13:26

List of Outstanding Curb Repairs - March 2020

Concrete Curb/Sidewalk Repair -	BAY SHORE BLVD	INDUSTRIAL ST \ INDUSTRIAL ST ON	09	1/15/2019 13:51
Concrete Curb/Sidewalk Repair - 3550 MISSION ST	MISSION ST	BROOK ST \ SANTA MARINA ST	09	1/9/2019 14:51
Concrete Curb/Sidewalk Repair - 972 HAMPSHIRE ST	HAMPSHIRE ST	21ST ST	09	12/26/2018 15:51
Concrete Curb/Sidewalk Repair - 31 SILLIMAN ST	SILLIMAN ST	HWY 101 S OFF RAMP \ HWY 101 S	09	12/21/2018 14:41
Concrete Curb/Sidewalk Repair - 2701 23RD ST	23RD ST	POTRERO AVE	09	12/18/2018 11:16
Concrete Curb/Sidewalk Repair - 3566 20TH ST	20TH ST	SAN CARLOS ST	09	12/18/2018 8:11
Concrete Curb/Sidewalk Repair - 2500 SAN BRUNO AVE	SAN BRUNO AVE	FELTON ST	09	12/17/2018 11:41
Concrete Curb/Sidewalk Repair - 1637 15TH ST	15TH ST	MISSION ST	09	12/14/2018 16:01
Concrete Curb/Sidewalk Repair - 1515 SOUTH VAN NESS AVE	SOUTH VAN NESS AVE	26TH ST	09	12/12/2018 14:16
Concrete Curb/Sidewalk Repair - 730 ELLSWORTH ST	ELLSWORTH ST	CRESCENT AVE	09	12/11/2018 8:16
Concrete Curb/Sidewalk Repair -	SAN BRUNO AVE	SWEENEY ST	09	12/10/2018 15:16
Concrete Curb/Sidewalk Repair - 2208 MISSION ST	MISSION ST	18TH ST	09	12/6/2018 13:27
Concrete Curb/Sidewalk Repair - 2913 22ND ST	22ND ST	HARRISON ST	09	11/14/2018 11:42
Concrete Curb/Sidewalk Repair - 3302 26TH ST	26TH ST	SOUTH VAN NESS AVE	09	11/7/2018 13:20
Concrete Curb/Sidewalk Repair - 600 BACON ST	BACON ST	HOLYOKE ST	09	11/5/2018 17:16
Concrete Curb/Sidewalk Repair - 1979 MISSION ST	MISSION ST	15TH ST	09	11/5/2018 13:16
Concrete Curb/Sidewalk Repair - 3079 16TH ST	16TH ST	RONDEL PL	09	11/2/2018 13:19
Concrete Curb/Sidewalk Repair - 2200 MISSION ST	MISSION ST	18TH ST	09	10/2/2018 11:40
Concrete Curb/Sidewalk Repair - 1386 HAMPSHIRE ST	HAMPSHIRE ST	25TH ST	09	9/27/2018 11:43
Concrete Curb/Sidewalk Repair - 3200 24TH ST	24TH ST	SOUTH VAN NESS AVE	09	8/23/2018 13:58
Concrete Curb/Sidewalk Repair - 45 JUSTIN DR	JUSTIN DR	COLLEGE AVE \ GENEVERN WAY	09	8/2/2018 16:17
Concrete Curb/Sidewalk Repair - 460 SOUTH VAN NESS AVE	SOUTH VAN NESS AVE	15TH ST	09	7/27/2018 13:02
Concrete Curb/Sidewalk Repair - 1980 MISSION ST	MISSION ST	15TH ST	09	7/25/2018 16:15
Concrete Curb/Sidewalk Repair - 490 SOUTH VAN NESS AVE	SOUTH VAN NESS AVE	ADAIR ST	09	7/25/2018 12:08
Concrete Curb/Sidewalk Repair - 98 PUTNAM ST	PUTNAM ST	CORTLAND AVE	09	7/9/2018 14:21
Concrete Curb/Sidewalk Repair - 3177 MISSION ST	MISSION ST	POWERS AVE	09	7/5/2018 15:39
Concrete Curb/Sidewalk Repair - 132 PRECITA AVE	PRECITA AVE	COSO AVE	09	7/5/2018 14:59
Concrete Curb/Sidewalk Repair - 3139 MISSION ST	MISSION ST	CAPP ST \ CESAR CHAVEZ ST	09	7/5/2018 14:17
Concrete Curb/Sidewalk Repair - 300 FELTON ST	FELTON ST	GOETTINGEN ST	09	7/5/2018 14:17
Concrete Curb/Sidewalk Repair - 560 FRANCONIA ST	FRANCONIA ST	MAYFLOWER ST	09	6/23/2018 10:11
Concrete Curb/Sidewalk Repair - 373 GIRARD ST	GIRARD ST	BURROWS ST	09	6/22/2018 18:37
Concrete Curb/Sidewalk Repair - 315 GIRARD ST	GIRARD ST	BURROWS ST	09	6/22/2018 18:22
Concrete Curb/Sidewalk Repair - 3252 19TH ST	19TH ST	SHOTWELL ST	09	6/12/2018 12:20
Concrete Curb/Sidewalk Repair - 3020 16TH ST	16TH ST	MISSION ST	09	6/9/2018 13:42
Concrete Curb/Sidewalk Repair - 1015 SILVER AVE	SILVER AVE	PRINCETON ST	09	5/24/2018 15:15
Concrete Curb/Sidewalk Repair - 2831 CESAR CHAVEZ ST	CESAR CHAVEZ ST	HWY 101 S ON RAMP	09	5/22/2018 16:48
Concrete Curb/Sidewalk Repair -	ALEMANY BLVD	INDUSTRIAL ST OFF RAMP \ SAN	09	5/18/2018 12:44
Concrete Curb/Sidewalk Repair - 389 HOLYOKE ST	HOLYOKE ST	BURROWS ST	09	5/16/2018 15:07
Concrete Curb/Sidewalk Repair - 175 HALE ST	HALE ST	BARNEVELD AVE	09	5/16/2018 14:36
Concrete Curb/Sidewalk Repair - 1451 HAMPSHIRE ST	HAMPSHIRE ST	26TH ST	09	5/14/2018 14:57
Concrete Curb/Sidewalk Repair - 2850 CESAR CHAVEZ ST	CESAR CHAVEZ ST	ANDREW ST \ HWY 101 S OFF RAMP	09	5/1/2018 10:18
Concrete Curb/Sidewalk Repair - 1301 HAMPSHIRE ST	HAMPSHIRE ST	25TH ST	09	4/26/2018 15:10
Concrete Curb/Sidewalk Repair - 128 HOLLADAY AVE	HOLLADAY AVE	PERALTA AVE	09	4/20/2018 12:55
Concrete Curb/Sidewalk Repair - 2889 MISSION ST	MISSION ST	24TH ST	09	4/19/2018 15:24
Concrete Curb/Sidewalk Repair - 2 MIRABEL AVE	MIRABEL AVE	COSO AVE	09	4/18/2018 9:37
Concrete Curb/Sidewalk Repair -	CASE ST	END	09	4/17/2018 14:11
Concrete Curb/Sidewalk Repair - 412 ANDERSON ST	ANDERSON ST	JARBOE AVE	09	4/17/2018 13:44
Concrete Curb/Sidewalk Repair - 1150 HAMPSHIRE ST	HAMPSHIRE ST	23RD ST	09	4/5/2018 14:10
Concrete Curb/Sidewalk Repair - 1346 POTRERO AVE	POTRERO AVE	25TH ST \ CESAR CHAVEZ ON RAMP	09	4/4/2018 15:45
Concrete Curb/Sidewalk Repair - 1036 POTRERO AVE	POTRERO AVE	22ND ST	09	4/2/2018 16:24
Concrete Curb/Sidewalk Repair - 610 TOMPKINS AVE	TOMPKINS AVE	BANKS ST	09	3/30/2018 12:06
Concrete Curb/Sidewalk Repair - 289 HAMILTON ST	HAMILTON ST	FELTON ST	09	3/22/2018 11:42
Concrete Curb/Sidewalk Repair - 1985 MISSION ST	MISSION ST	15TH ST	09	2/22/2018 14:03
Concrete Curb/Sidewalk Repair - 2933 24TH ST	24TH ST	FLORIDA ST	09	2/21/2018 15:47
Concrete Curb/Sidewalk Repair - 4053 MISSION ST	MISSION ST	BOSWORTH ST \ MURRAY ST	09	2/11/2018 10:50
Concrete Curb/Sidewalk Repair - 500 BAY SHORE BLVD	BAY SHORE BLVD	CORTLAND AVE	09	2/1/2018 13:27
Concrete Curb/Sidewalk Repair - 174 SWEENEY ST	SWEENEY ST	BARNEVELD AVE	09	1/24/2018 16:42
Concrete Curb/Sidewalk Repair - 600 BACON ST	BACON ST	HOLYOKE ST	09	1/16/2018 13:30
Concrete Curb/Sidewalk Repair - 2588 MISSION ST	MISSION ST	21ST ST	09	10/10/2017 10:52
Concrete Curb/Sidewalk Repair - 1343 BACON ST	BACON ST	AMHERST ST	09	9/25/2017 16:12
Concrete Curb/Sidewalk Repair - 2001 HARRISON ST	HARRISON ST	16TH ST \ TREAT AVE	09	8/15/2017 15:08
Concrete Curb/Sidewalk Repair - 235 ANDOVER ST	ANDOVER ST	EUGENIA AVE	09	8/8/2017 19:08
Concrete Curb/Sidewalk Repair - 1412 YORK ST	YORK ST	26TH ST	09	8/7/2017 18:08
Concrete Curb/Sidewalk Repair - 2100 REVERE AVE	REVERE AVE	RANKIN ST	10	3/9/2020 11:45
Concrete Curb/Sidewalk Repair - 2789 25TH ST	25TH ST	UTAH ST	10	3/6/2020 8:57
Concrete Curb/Sidewalk Repair - 1075 GILMAN AVE	GILMAN AVE	GRIFFITH ST	10	3/6/2020 7:31
Concrete Curb/Sidewalk Repair - 1400 LA SALLE AVE	LA SALLE AVE	NEWCOMB AVE	10	3/5/2020 12:56
Concrete Curb/Sidewalk Repair - 2789 25TH ST	25TH ST	UTAH ST	10	3/3/2020 7:52
Concrete Curb/Sidewalk Repair - 299 VERMONT ST	VERMONT ST	15TH ST	10	2/21/2020 8:49
Concrete Curb/Sidewalk Repair - 1280 WISCONSIN ST	WISCONSIN ST	BLAIR TER	10	2/13/2020 14:20
Concrete Curb/Sidewalk Repair - 2401 INGALLS ST	INGALLS ST	ARMSTRONG AVE	10	2/12/2020 13:56
Concrete Curb/Sidewalk Repair - 2639 24TH ST	24TH ST	UTAH ST	10	2/11/2020 13:01
Concrete Curb/Sidewalk Repair - 1200 KANSAS ST	KANSAS ST	23RD ST	10	2/10/2020 12:47
Concrete Curb/Sidewalk Repair - 1415 NEWCOMB AVE	NEWCOMB AVE	KEITH ST	10	2/6/2020 14:56
Concrete Curb/Sidewalk Repair - 1485 ARMSTRONG AVE	ARMSTRONG AVE	INGALLS ST	10	2/6/2020 10:56
Concrete Curb/Sidewalk Repair - 299 VERMONT ST	VERMONT ST	15TH ST	10	2/5/2020 15:11
Concrete Curb/Sidewalk Repair - 1307 KANSAS ST	KANSAS ST	24TH ST	10	2/4/2020 10:21
Concrete Curb/Sidewalk Repair - 390 KANSAS ST	KANSAS ST	16TH ST	10	2/3/2020 14:22
Concrete Curb/Sidewalk Repair - 1200 GRIFFITH ST	GRIFFITH ST	PALOU AVE	10	2/3/2020 9:22
Concrete Curb/Sidewalk Repair - 1510 REVERE AVE	REVERE AVE	KEITH ST	10	1/31/2020 7:06
Concrete Curb/Sidewalk Repair - 345 SCHWERIN ST	SCHWERIN ST	KELLOCH AVE	10	1/28/2020 13:51
Concrete Curb/Sidewalk Repair - 301 RAYMOND AVE	RAYMOND AVE	DELTA ST	10	1/27/2020 16:46
Concrete Curb/Sidewalk Repair - 1101 ILLINOIS ST	ILLINOIS ST	22ND ST	10	1/21/2020 10:26
Concrete Curb/Sidewalk Repair - 3100 03RD ST	03RD ST	CESAR CHAVEZ ST	10	1/16/2020 10:41
Concrete Curb/Sidewalk Repair - 1100 CESAR CHAVEZ ST		TENNESSEE ST	10	1/15/2020 13:26
Concrete Curb/Sidewalk Repair - 5 LELAND AVE	LELAND AVE	BAY SHORE BLVD	10	1/10/2020 14:21
Concrete Curb/Sidewalk Repair - 2401 22ND ST	22ND ST	SAN BRUNO AVE	10	1/8/2020 14:44

List of Outstanding Curb Repairs - March 2020

Concrete Curb/Sidewalk Repair - 3750 03RD ST	03RD ST	DAVIDSON AVE	10	1/7/2020 10:42
Concrete Curb/Sidewalk Repair - 4250 3RD ST	3RD ST	INNES AVE	10	1/2/2020 13:16
Concrete Curb/Sidewalk Repair - 6202 03RD ST	03RD ST	GILMAN AVE \ PAUL AVE	10	12/31/2019 14:46
Concrete Curb/Sidewalk Repair - 2525 MARIN ST	MARIN ST	KANSAS ST	10	12/31/2019 12:01
Concrete Curb/Sidewalk Repair - 44 ARLETA AVE	ARLETA AVE	BAY SHORE BLVD \ SAN BRUNO AVE	10	12/27/2019 12:16
Concrete Curb/Sidewalk Repair - 1495 YOSEMITE AVE	YOSEMITE AVE	INGALLS ST	10	12/27/2019 8:56
Concrete Curb/Sidewalk Repair - 4702 03RD ST	03RD ST	NEWCOMB AVE	10	12/26/2019 12:06
Concrete Curb/Sidewalk Repair -	HARKNESS AVE	SPARTA ST	10	12/20/2019 9:36
Concrete Curb/Sidewalk Repair - 555 MINNESOTA ST	MINNESOTA ST	04TH ST \ MARIPOSA ST	10	12/19/2019 16:16
Concrete Curb/Sidewalk Repair - 707 18TH ST	18TH ST	TENNESSEE ST	10	12/19/2019 15:01
Concrete Curb/Sidewalk Repair - 200 LOOMIS ST	LOOMIS ST	WATERLOO ST	10	12/19/2019 14:41
Concrete Curb/Sidewalk Repair - 1133 KANSAS ST	KANSAS ST	HUMBOLDT ST	10	12/18/2019 9:16
Concrete Curb/Sidewalk Repair - 1607 20TH ST	20TH ST	CONNECTICUT ST	10	12/18/2019 8:17
Concrete Curb/Sidewalk Repair - 251 RHODE ISLAND ST	RHODE ISLAND ST	15TH ST	10	12/13/2019 9:46
Concrete Curb/Sidewalk Repair - 101 QUINT ST	QUINT ST	ARTHUR AVE	10	12/12/2019 12:26
Concrete Curb/Sidewalk Repair - 2500 23RD ST	23RD ST	SAN BRUNO AVE	10	12/11/2019 10:27
Concrete Curb/Sidewalk Repair - 801 MINNESOTA ST	MINNESOTA ST	20TH ST	10	12/10/2019 9:21
Concrete Curb/Sidewalk Repair - 2096 QUESADA AVE	QUESADA AVE	SILVER AVE	10	12/9/2019 11:52
Concrete Curb/Sidewalk Repair - 1444 RANKIN ST	RANKIN ST	PALOU AVE	10	12/9/2019 10:31
Concrete Curb/Sidewalk Repair - 347 ARLETA AVE	ARLETA AVE	DELTA ST	10	12/6/2019 14:17
Concrete Curb/Sidewalk Repair - 480 TOLAND ST	TOLAND ST	HUDSON AVE	10	12/6/2019 11:16
Concrete Curb/Sidewalk Repair - 1777 YOSEMITE AVE	YOSEMITE AVE	LANE ST	10	12/6/2019 9:41
Concrete Curb/Sidewalk Repair - 435 WILDE AVE	WILDE AVE	RUTLAND ST	10	12/4/2019 16:21
Concrete Curb/Sidewalk Repair - 279 RAYMOND AVE	RAYMOND AVE	RUTLAND ST	10	12/4/2019 11:13
Concrete Curb/Sidewalk Repair - 875 RUTLAND ST	RUTLAND ST	LELAND AVE	10	12/3/2019 13:21
Concrete Curb/Sidewalk Repair - 36 SCOTIA AVE	SCOTIA AVE	AUGUSTA ST \ SILVER AVE	10	12/3/2019 11:26
Concrete Curb/Sidewalk Repair - 1510 NEWCOMB AVE	NEWCOMB AVE	LANE ST	10	11/26/2019 13:51
Concrete Curb/Sidewalk Repair - 714 DELTA ST	DELTA ST	VISITACION AVE	10	11/20/2019 14:51
Concrete Curb/Sidewalk Repair - 1201 EGBERT AVE	EGBERT AVE	HAWES ST	10	11/13/2019 13:36
Concrete Curb/Sidewalk Repair - 1201 PALOU AVE	PALOU AVE	INGALLS ST	10	11/4/2019 14:11
Concrete Curb/Sidewalk Repair - 1645 17TH ST	17TH ST	WISCONSIN ST	10	11/4/2019 12:51
Concrete Curb/Sidewalk Repair -	BAY SHORE BLVD	LOIS LN	10	11/1/2019 14:47
Concrete Curb/Sidewalk Repair - 1359 UTAH ST	UTAH ST	24TH ST	10	11/1/2019 11:51
Concrete Curb/Sidewalk Repair - 1350 25TH ST	25TH ST	IOWA ST	10	10/29/2019 9:17
Concrete Curb/Sidewalk Repair - 455 HARKNESS AVE	HARKNESS AVE	ALDER ST	10	10/25/2019 13:56
Concrete Curb/Sidewalk Repair - 50 POMONA ST	POMONA ST	BAY VIEW ST	10	10/24/2019 11:16
Concrete Curb/Sidewalk Repair - 25 SPARTA ST	SPARTA ST	ANKENY ST \ WARD ST	10	10/17/2019 9:46
Concrete Curb/Sidewalk Repair -	DIVISION ST	HENRY ADAMS ST	10	10/17/2019 9:21
Concrete Curb/Sidewalk Repair -	BAY SHORE BLVD	LOIS LN	10	10/15/2019 9:31
Concrete Curb/Sidewalk Repair - 3150 03RD ST	03RD ST	CESAR CHAVEZ ST	10	10/10/2019 15:46
Concrete Curb/Sidewalk Repair -	LOOMIS ST	WATERLOO ST	10	10/8/2019 12:56
Concrete Curb/Sidewalk Repair - 1849 17TH ST	17TH ST	DE HARO ST	10	10/4/2019 9:29
Concrete Curb/Sidewalk Repair - 2442 BAY SHORE BLVD	BAY SHORE BLVD	LELAND AVE	10	10/2/2019 11:01
Concrete Curb/Sidewalk Repair - 2 BURR AVE	BURR AVE	ARGONAUT AVE	10	9/27/2019 8:06
Concrete Curb/Sidewalk Repair - 464 LELAND AVE	LELAND AVE	LOEHR ST	10	9/26/2019 16:26
Concrete Curb/Sidewalk Repair - 2390 JERROLD AVE	JERROLD AVE	BAY SHORE BLVD \ BAY SHORE BLVD	10	9/26/2019 13:01
Concrete Curb/Sidewalk Repair - 1871 PALOU AVE	PALOU AVE	DUNSHÉE ST	10	9/12/2019 14:56
Concrete Curb/Sidewalk Repair - 1676 NEWCOMB AVE	NEWCOMB AVE	03RD ST	10	9/12/2019 13:12
Concrete Curb/Sidewalk Repair - 6150 03RD ST	03RD ST	EGBERT AVE	10	9/12/2019 11:37
Concrete Curb/Sidewalk Repair - 46 WILLIAMS AVE	WILLIAMS AVE	LUCY ST	10	9/12/2019 11:16
Concrete Curb/Sidewalk Repair - 6190 03RD ST	03RD ST	FITZGERALD AVE	10	9/9/2019 11:31
Concrete Curb/Sidewalk Repair - 1400 EVANS AVE	EVANS AVE	MENDELL ST	10	9/6/2019 16:46
Concrete Curb/Sidewalk Repair - 1520 OAKDALE AVE	OAKDALE AVE	LANE ST	10	9/6/2019 15:26
Concrete Curb/Sidewalk Repair - 3750 03RD ST	03RD ST	DAVIDSON AVE	10	9/6/2019 9:11
Concrete Curb/Sidewalk Repair - 1700 EVANS AVE	EVANS AVE	QUINT ST	10	9/5/2019 15:37
Concrete Curb/Sidewalk Repair - 1700 EVANS AVE	EVANS AVE	QUINT ST	10	9/5/2019 15:21
PLZ: Repair Concrete Curb and other Public Safety Tripping Hazards	MENDELL ST	OAKDALE AVE	10	9/5/2019 8:29
Concrete Curb/Sidewalk Repair - 1 HENRY ADAMS ST	HENRY ADAMS ST	DIVISION ST	10	8/30/2019 11:31
Concrete Curb/Sidewalk Repair - 1280 WISCONSIN ST	WISCONSIN ST	BLAIR TER	10	8/28/2019 15:16
Concrete Curb/Sidewalk Repair - 1126 FITZGERALD AVE	FITZGERALD AVE	HAWES ST	10	8/22/2019 10:46
Concrete Curb/Sidewalk Repair - 110 MENDELL ST	MENDELL ST	CARGO WAY	10	8/15/2019 16:20
Concrete Curb/Sidewalk Repair - 1475 FAIRFAX AVE	FAIRFAX AVE	MENDELL ST	10	8/13/2019 15:11
Concrete Curb/Sidewalk Repair - 2500 24TH ST	24TH ST	SAN BRUNO AVE	10	8/9/2019 12:01
Concrete Curb/Sidewalk Repair -	24TH ST	KANSAS ST	10	8/6/2019 16:26
Concrete Curb/Sidewalk Repair - 115 WISCONSIN ST	WISCONSIN ST	16TH ST	10	8/2/2019 15:46
Concrete Curb/Sidewalk Repair - 8 BASS CT	BASS CT	WHITNEY YOUNG CIR	10	8/1/2019 8:31
Concrete Curb/Sidewalk Repair - 1767 PALOU AVE	PALOU AVE	NEWHALL ST	10	7/23/2019 11:41
Concrete Curb/Sidewalk Repair - 1511 JERROLD AVE	JERROLD AVE	MENDELL ST	10	7/19/2019 15:36
Concrete Curb/Sidewalk Repair - 1649 JERROLD AVE	JERROLD AVE	03RD ST \ NEWHALL ST	10	7/19/2019 15:30
Concrete Curb/Sidewalk Repair - 2175 CESAR CHAVEZ ST	CESAR CHAVEZ ST	EVANS AVE	10	7/19/2019 13:36
Concrete Curb/Sidewalk Repair - 2500 17TH ST	17TH ST	HAMPSHIRE ST	10	7/12/2019 10:11
Concrete Curb/Sidewalk Repair - 101 PEABODY ST	PEABODY ST	VISITACION AVE	10	7/2/2019 12:46
Concrete Curb/Sidewalk Repair - 75 WATERLOO ST	WATERLOO ST	MARENGO ST	10	6/26/2019 9:26
Concrete Curb/Sidewalk Repair - 602 MINNESOTA ST	MINNESOTA ST	18TH ST	10	6/21/2019 7:51
Concrete Curb/Sidewalk Repair - 101 JENNINGS ST	JENNINGS ST	CARGO WAY	10	6/20/2019 12:21
Concrete Curb/Sidewalk Repair - 1420 CARROLL AVE	CARROLL AVE	INGALLS ST	10	6/18/2019 9:21
Concrete Curb/Sidewalk Repair -	DIVISION ST	HENRY ADAMS ST	10	6/13/2019 15:47
Concrete Curb/Sidewalk Repair - 1125 20TH ST	20TH ST	TENNESSEE ST	10	6/12/2019 15:26
Concrete Curb/Sidewalk Repair - 1899 BRYANT ST	BRYANT ST	17TH ST	10	6/12/2019 13:16
Concrete Curb/Sidewalk Repair - 1361 KANSAS ST	KANSAS ST	24TH ST	10	5/30/2019 10:01
Concrete Curb/Sidewalk Repair - 2920 03RD ST	03RD ST	25TH ST	10	5/30/2019 9:21
Concrete Curb/Sidewalk Repair - 2198 OAKDALE AVE	OAKDALE AVE	INDUSTRIAL ST \ SELBY ST	10	5/16/2019 14:01
Concrete Curb/Sidewalk Repair - 1667 JERROLD AVE	JERROLD AVE	03RD ST \ NEWHALL ST	10	5/9/2019 12:41
Concrete Curb/Sidewalk Repair - 1435 SAN BRUNO AVE	SAN BRUNO AVE	25TH ST	10	5/6/2019 11:26

List of Outstanding Curb Repairs - March 2020

Concrete Curb/Sidewalk Repair - 1001 POTRERO AVE	POTRERO AVE	22ND ST	10	5/6/2019 9:56
Concrete Curb/Sidewalk Repair - 2401 22ND ST	22ND ST	SAN BRUNO AVE	10	5/6/2019 8:16
Concrete Curb/Sidewalk Repair - 1670 JERROLD AVE	JERROLD AVE	03RD ST \ NEWHALL ST	10	5/2/2019 12:01
Concrete Curb/Sidewalk Repair - 2401 22ND ST	22ND ST	SAN BRUNO AVE	10	5/2/2019 9:51
Concrete Curb/Sidewalk Repair - 1350 INGALLS ST	INGALLS ST	GEORGE CT	10	5/1/2019 9:31
Concrete Curb/Sidewalk Repair -	CASHMERE ST	LA SALLE AVE	10	4/23/2019 11:51
Concrete Curb/Sidewalk Repair - 2723 OAKDALE AVE	OAKDALE AVE	BARNEVELD AVE	10	4/22/2019 14:51
Concrete Curb/Sidewalk Repair - 2610 25TH ST	25TH ST	SAN BRUNO AVE	10	4/22/2019 7:56
Concrete Curb/Sidewalk Repair - 100 PAUL AVE	PAUL AVE	CARR ST	10	4/18/2019 14:26
Concrete Curb/Sidewalk Repair - 2535 CESAR CHAVEZ ST	CESAR CHAVEZ ST	KANSAS ST	10	4/3/2019 14:21
Concrete Curb/Sidewalk Repair - 1375 KANSAS ST	KANSAS ST	24TH ST	10	4/3/2019 11:41
Concrete Curb/Sidewalk Repair - 1300 LANE ST	LANE ST	NEWCOMB AVE	10	4/2/2019 9:36
Concrete Curb/Sidewalk Repair - 50 BURR AVE	BURR AVE	ARGONAUT AVE	10	4/1/2019 8:31
Concrete Curb/Sidewalk Repair - 1690 JERROLD AVE	JERROLD AVE	03RD ST \ NEWHALL ST	10	3/21/2019 12:51
Concrete Curb/Sidewalk Repair - 500 TOLAND ST	TOLAND ST	JERROLD AVE	10	3/13/2019 13:56
Concrete Curb/Sidewalk Repair - 1345 20TH ST	20TH ST	MISSISSIPPI ST	10	3/6/2019 13:01
Concrete Curb/Sidewalk Repair - 1200 KANSAS ST	KANSAS ST	23RD ST	10	2/21/2019 14:46
Concrete Curb/Sidewalk Repair -	03RD ST	HWY 101 S ON RAMP \ JAMESTOWN	10	2/20/2019 11:31
Concrete Curb/Sidewalk Repair - 1539 SHAFTEP AVE	SHAFTEP AVE	KEITH ST	10	2/12/2019 9:31
Concrete Curb/Sidewalk Repair - 495 DE HARO ST	DE HARO ST	17TH ST	10	1/30/2019 16:36
Concrete Curb/Sidewalk Repair - 1493 POTRERO AVE	POTRERO AVE	25TH ST \ CESAR CHAVEZ ON RAMP	10	1/30/2019 14:01
Concrete Curb/Sidewalk Repair - 2449 23RD ST	23RD ST	VERMONT ST	10	1/18/2019 15:06
Concrete Curb/Sidewalk Repair - 1300 NEWCOMB AVE	NEWCOMB AVE	LA SALLE AVE	10	1/9/2019 13:46
Concrete Curb/Sidewalk Repair - 55 ANKENY ST	ANKENY ST	BISHOP ST	10	1/4/2019 13:46
Concrete Curb/Sidewalk Repair - 1639 PALOU AVE	PALOU AVE	03RD ST \ MENDELL ST	10	1/2/2019 12:37
Concrete Curb/Sidewalk Repair - 55 SCHWERIN ST	SCHWERIN ST	LELAND AVE	10	12/21/2018 15:21
Concrete Curb/Sidewalk Repair - 1380 VERMONT ST	VERMONT ST	24TH ST	10	12/20/2018 10:01
Concrete Curb/Sidewalk Repair - 201 MENDELL ST	MENDELL ST	NEWHALL ST	10	12/18/2018 11:56
Concrete Curb/Sidewalk Repair -	03RD ST	ARMSTRONG AVE	10	12/6/2018 13:28
Concrete Curb/Sidewalk Repair - 5 LELAND AVE	LELAND AVE	BAY SHORE BLVD	10	12/6/2018 13:28
Concrete Curb/Sidewalk Repair - 4301 03RD ST	03RD ST	JERROLD AVE \ NEWHALL ST	10	11/16/2018 8:41
Concrete Curb/Sidewalk Repair - 1539 SHAFTEP AVE	SHAFTEP AVE	KEITH ST	10	11/13/2018 11:35
Concrete Curb/Sidewalk Repair - 1552 INNES AVE	INNES AVE	MENDELL ST	10	11/2/2018 15:11
Concrete Curb/Sidewalk Repair - 2789 25TH ST	25TH ST	UTAH ST	10	10/29/2018 15:07
Concrete Curb/Sidewalk Repair - 625 BAY SHORE BLVD	BAY SHORE BLVD	INDUSTRIAL ST \ INDUSTRIAL ST ON	10	10/22/2018 14:00
Concrete Curb/Sidewalk Repair - 2 CARR ST	CARR ST	PAUL AVE	10	10/18/2018 14:06
Concrete Curb/Sidewalk Repair - 2748 25TH ST	25TH ST	UTAH ST	10	10/17/2018 13:29
Concrete Curb/Sidewalk Repair - 1201 25TH ST	25TH ST	I-280 N ON RAMP \ INDIANA ST	10	10/16/2018 15:13
Concrete Curb/Sidewalk Repair - 2745 25TH ST	25TH ST	UTAH ST	10	10/16/2018 10:40
Concrete Curb/Sidewalk Repair - 1478 REVERE AVE	REVERE AVE	JENNINGS ST	10	9/27/2018 13:18
Concrete Curb/Sidewalk Repair - 1200 18TH ST	18TH ST	MISSISSIPPI ST	10	9/26/2018 13:27
Concrete Curb/Sidewalk Repair - 3750 03RD ST	03RD ST	DAVIDSON AVE	10	9/25/2018 14:40
Concrete Curb/Sidewalk Repair - 1316 UTAH ST	UTAH ST	24TH ST	10	9/24/2018 12:46
Concrete Curb/Sidewalk Repair - 195 DIVISION ST	DIVISION ST	VERMONT ST	10	9/17/2018 14:43
Concrete Curb/Sidewalk Repair - 2157 BAY SHORE BLVD	BAY SHORE BLVD	TUNNEL AVE	10	8/31/2018 12:44
Concrete Curb/Sidewalk Repair - 3550 03RD ST	03RD ST	BURKE AVE	10	8/30/2018 12:47
Concrete Curb/Sidewalk Repair - 1740 REVERE AVE	REVERE AVE	03RD ST \ BAY VIEW ST	10	8/23/2018 14:40
Concrete Curb/Sidewalk Repair - 1201 FITZGERALD AVE	FITZGERALD AVE	INGALLS ST	10	8/22/2018 13:40
Concrete Curb/Sidewalk Repair - 220 RANKIN ST	RANKIN ST	DAVIDSON AVE	10	8/21/2018 16:20
Concrete Curb/Sidewalk Repair - 6 ARLETA AVE	ARLETA AVE	BAY SHORE BLVD \ SAN BRUNO AVE	10	8/21/2018 8:06
Concrete Curb/Sidewalk Repair - 46 ARLETA AVE	ARLETA AVE	BAY SHORE BLVD \ SAN BRUNO AVE	10	8/20/2018 15:26
Concrete Curb/Sidewalk Repair - 1001 POTRERO AVE	POTRERO AVE	22ND ST	10	8/20/2018 14:37
Concrete Curb/Sidewalk Repair - 3145 03RD ST	03RD ST	CESAR CHAVEZ ST	10	8/14/2018 16:59
Concrete Curb/Sidewalk Repair - 2101 JERROLD AVE	JERROLD AVE	TOLAND ST	10	8/13/2018 12:43
Concrete Curb/Sidewalk Repair - 1485 BAY SHORE BLVD	BAY SHORE BLVD	WAYLAND ST	10	8/8/2018 18:04
Concrete Curb/Sidewalk Repair - 2325 HUMBOLDT ST	HUMBOLDT ST	KANSAS ST	10	8/8/2018 15:48
Concrete Curb/Sidewalk Repair - 1285 SAN BRUNO AVE	SAN BRUNO AVE	23RD ST	10	8/8/2018 13:47
Concrete Curb/Sidewalk Repair - 2311 19TH ST	19TH ST	SAN BRUNO AVE	10	8/3/2018 12:48
Concrete Curb/Sidewalk Repair - 1148 MENDELL ST	MENDELL ST	LA SALLE AVE	10	8/3/2018 12:33
Concrete Curb/Sidewalk Repair - 1620 MCKINNON AVE	MCKINNON AVE	MENDELL ST	10	8/3/2018 12:04
Concrete Curb/Sidewalk Repair - 1434 SHAFTEP AVE	SHAFTEP AVE	JENNINGS ST	10	8/1/2018 13:15
Concrete Curb/Sidewalk Repair - 4850 03RD ST	03RD ST	OAKDALE AVE	10	7/30/2018 12:47
Concrete Curb/Sidewalk Repair -	BLANKEN AVE	EXECUTIVE PARK BLVD	10	7/26/2018 16:01
Concrete Curb/Sidewalk Repair - 644 WISCONSIN ST	WISCONSIN ST	20TH ST	10	7/23/2018 15:05
Concrete Curb/Sidewalk Repair - 1765 NEWHALL ST	NEWHALL ST	BAYVIEW CIR	10	7/18/2018 16:24
Concrete Curb/Sidewalk Repair - 1200 INDIANA ST	INDIANA ST	23RD ST	10	7/13/2018 14:10
Concrete Curb/Sidewalk Repair - 700 18TH ST	18TH ST	TENNESSEE ST	10	7/13/2018 13:46
Concrete Curb/Sidewalk Repair - 960 7TH ST	7TH ST	BERRY ST	10	7/13/2018 13:29
Concrete Curb/Sidewalk Repair - 1501 KIRKWOOD AVE	KIRKWOOD AVE	MENDELL ST	10	7/12/2018 14:57
Concrete Curb/Sidewalk Repair - 531 UTAH ST	UTAH ST	MARIPOSA ST	10	7/11/2018 13:44
Concrete Curb/Sidewalk Repair - 1518 INNES AVE	INNES AVE	MENDELL ST	10	7/9/2018 11:34
Concrete Curb/Sidewalk Repair - 8 ARLETA AVE	ARLETA AVE	BAY SHORE BLVD \ SAN BRUNO AVE	10	7/3/2018 13:58
Concrete Curb/Sidewalk Repair - 2133 24TH ST	24TH ST	DE HARO ST	10	6/27/2018 12:16
Concrete Curb/Sidewalk Repair - 3101 03RD ST	03RD ST	CESAR CHAVEZ ST	10	6/19/2018 9:58
Concrete Curb/Sidewalk Repair - 445 HAMPSHIRE ST	HAMPSHIRE ST	17TH ST	10	6/18/2018 13:35
Concrete Curb/Sidewalk Repair - 136 ARLETA AVE	ARLETA AVE	ALPHA ST	10	6/15/2018 15:31
Concrete Curb/Sidewalk Repair - 643 MENDELL ST	MENDELL ST	GALVEZ AVE	10	6/14/2018 11:46
Concrete Curb/Sidewalk Repair - 691 MISSOURI ST	MISSOURI ST	SIERRA ST	10	6/8/2018 16:40
Concrete Curb/Sidewalk Repair - 2641 24TH ST	24TH ST	UTAH ST	10	6/7/2018 12:21
Concrete Curb/Sidewalk Repair - 1514 INNES AVE	INNES AVE	MENDELL ST	10	6/1/2018 13:30
Concrete Curb/Sidewalk Repair - 1522 INNES AVE	INNES AVE	MENDELL ST	10	6/1/2018 12:59
Concrete Curb/Sidewalk Repair - 2325 HUMBOLDT ST	HUMBOLDT ST	KANSAS ST	10	5/31/2018 9:16
Concrete Curb/Sidewalk Repair - 1301 CESAR CHAVEZ ST	CESAR CHAVEZ ST	INDIANA ST	10	5/29/2018 14:53
Concrete Curb/Sidewalk Repair - 555 DE HARO ST	DE HARO ST	MARIPOSA ST	10	5/25/2018 14:56
Concrete Curb/Sidewalk Repair - 1507 INNES AVE	INNES AVE	MENDELL ST	10	5/23/2018 16:22
Concrete Curb/Sidewalk Repair - 2001 BAY SHORE BLVD	BAY SHORE BLVD	BAYVIEW PARK RD \ HESTER AVE \	10	5/23/2018 14:43

List of Outstanding Curb Repairs - March 2020

Concrete Curb/Sidewalk Repair - 1119 KANSAS ST	KANSAS ST	HUMBOLDT ST	10	5/22/2018 16:49
Concrete Curb/Sidewalk Repair - 635 TEXAS ST	TEXAS ST	SIERRA ST	10	5/22/2018 16:49
Concrete Curb/Sidewalk Repair - 1390 UTAH ST	UTAH ST	24TH ST	10	5/22/2018 15:28
Concrete Curb/Sidewalk Repair - 2200 22ND ST	22ND ST	KANSAS ST	10	5/18/2018 10:23
Concrete Curb/Sidewalk Repair - 2200 22ND ST	22ND ST	KANSAS ST	10	5/18/2018 10:23
Concrete Curb/Sidewalk Repair - 2446 24TH ST	24TH ST	VERMONT ST	10	5/11/2018 12:28
Concrete Curb/Sidewalk Repair - 2434 24TH ST	24TH ST	VERMONT ST	10	5/10/2018 12:48
Concrete Curb/Sidewalk Repair - 2603 23RD ST	23RD ST	UTAH ST	10	4/26/2018 15:10
Concrete Curb/Sidewalk Repair - 715 IOWA ST	IOWA ST	22ND ST	10	4/23/2018 16:48
Concrete Curb/Sidewalk Repair - 1492 HUDSON AVE	HUDSON AVE	KEITH ST	10	3/22/2018 15:16
Concrete Curb/Sidewalk Repair - 1220 GOETTINGEN ST	GOETTINGEN ST	HARKNESS AVE	10	3/22/2018 12:03
Concrete Curb/Sidewalk Repair - 75 SCOTIA AVE	SCOTIA AVE	AUGUSTA ST \ SILVER AVE	10	3/14/2018 11:43
Concrete Curb/Sidewalk Repair -	23RD ST	KANSAS ST	10	3/13/2018 13:11
Concrete Curb/Sidewalk Repair - 2301 26TH ST	26TH ST	KANSAS ST	10	3/12/2018 11:51
Concrete Curb/Sidewalk Repair - 2030 THOMAS AVE	THOMAS AVE	MADDUX AVE	10	2/20/2018 15:15
Concrete Curb/Sidewalk Repair - 406 ARKANSAS ST	ARKANSAS ST	19TH ST	10	2/8/2018 13:17
Concrete Curb/Sidewalk Repair - 2847 INGALLS ST	INGALLS ST	EGBERT AVE	10	2/7/2018 14:45
Concrete Curb/Sidewalk Repair - 2101 23RD ST	23RD ST	DE HARO ST	10	1/29/2018 13:42
Concrete Curb/Sidewalk Repair - 1200 VERMONT ST	VERMONT ST	23RD ST	10	1/29/2018 11:01
Concrete Curb/Sidewalk Repair - 151 MENDELL ST	MENDELL ST	CARGO WAY	10	1/28/2018 10:30
Concrete Curb/Sidewalk Repair - 401 ARGONAUT AVE	ARGONAUT AVE	END	10	1/25/2018 12:15
Concrete Curb/Sidewalk Repair - 2129 24TH ST	24TH ST	DE HARO ST	10	1/23/2018 16:38
Concrete Curb/Sidewalk Repair - 662 CAMPBELL AVE	CAMPBELL AVE	ALBERTA ST	10	1/19/2018 16:48
Concrete Curb/Sidewalk Repair - 1156 JAMESTOWN AVE	JAMESTOWN AVE	JENNINGS ST	10	1/11/2018 11:40
Concrete Curb/Sidewalk Repair - 700 PENNSYLVANIA AVE	PENNSYLVANIA AVE	22ND ST	10	10/17/2017 15:12
Concrete Curb/Sidewalk Repair - 1225 SAN BRUNO AVE	SAN BRUNO AVE	23RD ST	10	10/12/2017 11:56
Concrete Curb/Sidewalk Repair - 2601 INGALLS ST	INGALLS ST	CARROLL AVE	10	10/4/2017 14:43
Concrete Curb/Sidewalk Repair - 2601 INGALLS ST	INGALLS ST	CARROLL AVE	10	10/4/2017 14:07
Concrete Curb/Sidewalk Repair - 2231 22ND ST	22ND ST	VERMONT ST	10	9/29/2017 13:22
Concrete Curb/Sidewalk Repair - 295 ARLETA AVE	ARLETA AVE	RUTLAND ST	10	9/19/2017 13:22
Concrete Curb/Sidewalk Repair -	26TH ST	WISCONSIN ST	10	9/13/2017 13:12
Concrete Curb/Sidewalk Repair - 2789 25TH ST	25TH ST	UTAH ST	10	9/12/2017 19:07
Concrete Curb/Sidewalk Repair -	GRIFFITH ST	PALOU AVE	10	8/31/2017 12:19
Concrete Curb/Sidewalk Repair - 378 TEDDY AVE	TEDDY AVE	DELTA ST	10	8/25/2017 13:28
Concrete Curb/Sidewalk Repair - 2427 23RD ST	23RD ST	VERMONT ST	10	8/24/2017 16:59
Concrete Curb/Sidewalk Repair -	DONAHUE ST	JERROLD AVE	10	8/24/2017 16:59
Concrete Curb/Sidewalk Repair - 2244 23RD ST	23RD ST	RHODE ISLAND ST	10	8/15/2017 16:27
Concrete Curb/Sidewalk Repair - 255 POPE ST	POPE ST	MORSE ST	11	2/26/2020 15:46
Concrete Curb/Sidewalk Repair - 129 GRANADA AVE	GRANADA AVE	GRAFTON AVE	11	2/24/2020 16:36
Concrete Curb/Sidewalk Repair - 118 SANTA YSABEL AVE	SANTA YSABEL AVE	DELANO AVE	11	2/24/2020 15:11
Concrete Curb/Sidewalk Repair - 1584 ALEMANY BLVD	ALEMANY BLVD	COTTER ST	11	2/24/2020 14:56
Concrete Curb/Sidewalk Repair - 235 FARALLONES ST	FARALLONES ST	CAPITOL AVE	11	2/12/2020 15:41
Concrete Curb/Sidewalk Repair - 101 GRAFTON AVE	GRAFTON AVE	LEE AVE	11	2/10/2020 12:46
Concrete Curb/Sidewalk Repair - 159 HAROLD AVE	HAROLD AVE	GRAFTON AVE	11	2/6/2020 16:41
Concrete Curb/Sidewalk Repair - 26 OCEAN AVE	OCEAN AVE	MISSION ST	11	2/4/2020 8:31
Concrete Curb/Sidewalk Repair - 218 NEY ST	NEY ST	CONGDON ST	11	2/4/2020 8:26
Concrete Curb/Sidewalk Repair - 4610 MISSION ST	MISSION ST	NORTON ST	11	1/30/2020 14:51
Concrete Curb/Sidewalk Repair - 155 GRANADA AVE	GRANADA AVE	GRAFTON AVE	11	1/30/2020 14:16
Concrete Curb/Sidewalk Repair - 647 GENEVA AVE	GENEVA AVE	DELANO AVE	11	1/30/2020 13:16
Concrete Curb/Sidewalk Repair - 700 DELANO AVE	DELANO AVE	GENEVA AVE	11	1/30/2020 12:16
Concrete Curb/Sidewalk Repair - 701 ATHENS ST	ATHENS ST	FRANCE AVE	11	1/30/2020 12:06
Concrete Curb/Sidewalk Repair - 201 OCEAN AVE	OCEAN AVE	MEDA AVE \ OTSEGO AVE	11	1/29/2020 12:41
Concrete Curb/Sidewalk Repair - 217 THERESA ST	THERESA ST	CAYUGA AVE	11	1/24/2020 15:46
Concrete Curb/Sidewalk Repair - 235 CAPITOL AVE	CAPITOL AVE	SADOWA ST	11	1/17/2020 15:51
Concrete Curb/Sidewalk Repair - 1801 SAN JOSE AVE	SAN JOSE AVE	SANTA ROSA AVE	11	1/15/2020 16:16
Concrete Curb/Sidewalk Repair - 1707 SAN JOSE AVE	SAN JOSE AVE	COTTER ST	11	12/19/2019 15:26
Concrete Curb/Sidewalk Repair - 25 ACTON ST	ACTON ST	MISSION ST \ SICKLES AVE	11	12/13/2019 9:51
Concrete Curb/Sidewalk Repair - 2377 SAN JOSE AVE	SAN JOSE AVE	GENEVA AVE	11	12/11/2019 13:41
Concrete Curb/Sidewalk Repair -	CROSS ST	POPE ST	11	12/6/2019 12:16
Concrete Curb/Sidewalk Repair - 242 ALLISON ST	ALLISON ST	MORSE ST	11	11/18/2019 13:01
Concrete Curb/Sidewalk Repair - 33 POPE ST	POPE ST	HOLLYWOOD CT	11	11/14/2019 12:51
Concrete Curb/Sidewalk Repair - 125 ALLISON ST	ALLISON ST	CROSS ST	11	11/14/2019 12:16
Concrete Curb/Sidewalk Repair - 26 CROSS ST	CROSS ST	POPE ST	11	11/14/2019 11:41
Concrete Curb/Sidewalk Repair - 270 FARALLONES ST	FARALLONES ST	CAPITOL AVE	11	11/14/2019 10:51
Concrete Curb/Sidewalk Repair - 314 VICTORIA ST	VICTORIA ST	SARGENT ST	11	11/12/2019 16:22
Concrete Curb/Sidewalk Repair - 1050 CAPITOL AVE	CAPITOL AVE	GRAFTON AVE	11	11/8/2019 10:51
Concrete Curb/Sidewalk Repair - 143 HAROLD AVE	HAROLD AVE	GRAFTON AVE	11	10/29/2019 14:31
Concrete Curb/Sidewalk Repair - 69 OLIVER ST	OLIVER ST	MISSION ST	11	10/17/2019 9:41
Concrete Curb/Sidewalk Repair - 1780 SAN JOSE AVE	SAN JOSE AVE	PILGRIM AVE	11	10/13/2019 15:31
Concrete Curb/Sidewalk Repair - 54 HAVELOCK ST	HAVELOCK ST	SAN JOSE AVE	11	10/13/2019 15:16
Concrete Curb/Sidewalk Repair - 155 MORSE ST	MORSE ST	UNNAMED 071	11	10/13/2019 14:31
Concrete Curb/Sidewalk Repair - 99 CURTIS ST	CURTIS ST	ROLPH ST	11	10/13/2019 14:26
Concrete Curb/Sidewalk Repair - 85 RESTANI WAY	RESTANI WAY	RESTANI STWY	11	10/13/2019 14:01
Concrete Curb/Sidewalk Repair - 504 MUNICH ST	MUNICH ST	RUSSIA AVE	11	10/2/2019 14:41
Concrete Curb/Sidewalk Repair -	ALEMANY BLVD	SICKLES AVE	11	9/26/2019 7:51
Concrete Curb/Sidewalk Repair - 6 POPE ST	POPE ST	MISSION ST	11	9/26/2019 7:41
Concrete Curb/Sidewalk Repair - 2710 ALEMANY BLVD	ALEMANY BLVD	NAGLEE AVE	11	9/17/2019 7:41
Concrete Curb/Sidewalk Repair - 170 MOUNT VERNON AVE	MOUNT VERNON AVE	ROME ST	11	9/12/2019 11:37
Concrete Curb/Sidewalk Repair - 5145 MISSION ST	MISSION ST	AMAZON AVE	11	8/27/2019 15:06
Concrete Curb/Sidewalk Repair - 2 MADRID ST	MADRID ST	SILVER AVE	11	8/27/2019 14:31
Concrete Curb/Sidewalk Repair - 4600 MISSION ST	MISSION ST	NORTON ST	11	8/14/2019 8:41
Concrete Curb/Sidewalk Repair - 144 SANTA YNEZ AVE	SANTA YNEZ AVE	OTSEGO AVE	11	8/9/2019 10:26
Concrete Curb/Sidewalk Repair - 1118 PRAGUE ST	PRAGUE ST	CURTIS ST	11	8/7/2019 14:21
Concrete Curb/Sidewalk Repair - 1112 PRAGUE ST	PRAGUE ST	CURTIS ST	11	8/7/2019 14:11
Concrete Curb/Sidewalk Repair - 279 FAXON AVE	FAXON AVE	LAKEVIEW AVE	11	8/7/2019 11:42
Concrete Curb/Sidewalk Repair -	RALSTON ST	VERNON ST	11	8/7/2019 9:36
Concrete Curb/Sidewalk Repair - 1970 ALEMANY BLVD	ALEMANY BLVD	ONONDAGA AVE	11	8/6/2019 12:26
Concrete Curb/Sidewalk Repair - 651 GENEVA AVE	GENEVA AVE	DELANO AVE	11	7/26/2019 13:16

List of Outstanding Curb Repairs - March 2020

Concrete Curb/Sidewalk Repair - 655 GENEVA AVE	GENEVA AVE	DELANO AVE	11	7/25/2019 16:01
Concrete Curb/Sidewalk Repair - 671 GENEVA AVE	GENEVA AVE	DELANO AVE	11	7/25/2019 15:06
Concrete Curb/Sidewalk Repair - 4650 MISSION ST	MISSION ST	OCEAN AVE	11	7/15/2019 13:01
Concrete Curb/Sidewalk Repair - 4687 MISSION ST	MISSION ST	OCEAN AVE	11	7/15/2019 12:22
Concrete Curb/Sidewalk Repair - 2850 ALEMANY BLVD	ALEMANY BLVD	WHIPPLE AVE	11	7/2/2019 9:56
Concrete Curb/Sidewalk Repair - 90 ONEIDA AVE	ONEIDA AVE	CAYUGA AVE	11	5/24/2019 11:16
Concrete Curb/Sidewalk Repair - 55 MOUNT VERNON AVE	MOUNT VERNON AVE	ELLINGTON AVE	11	5/22/2019 14:11
Concrete Curb/Sidewalk Repair - 1515 ALEMANY BLVD	ALEMANY BLVD	COTTER ST	11	5/20/2019 12:46
Concrete Curb/Sidewalk Repair - 842 PRAGUE ST	PRAGUE ST	NAYLOR ST	11	5/9/2019 15:26
Concrete Curb/Sidewalk Repair - 227 MAYNARD ST	MAYNARD ST	CONGDON ST	11	4/11/2019 12:26
Concrete Curb/Sidewalk Repair - 116 TARA ST	TARA ST	GENEVA AVE \ I-280 S OFF RAMP \ I-	11	3/26/2019 17:01
Concrete Curb/Sidewalk Repair - 130 GENEVA AVE	GENEVA AVE	HOWTH ST	11	3/4/2019 17:36
Concrete Curb/Sidewalk Repair - 159 HAROLD AVE	HAROLD AVE	GRAFTON AVE	11	3/1/2019 17:01
Concrete Curb/Sidewalk Repair - 236 LAKEVIEW AVE	LAKEVIEW AVE	MAJESTIC AVE	11	3/1/2019 16:41
Concrete Curb/Sidewalk Repair - 563 MUNICH ST	MUNICH ST	RUSSIA AVE	11	3/1/2019 15:26
Concrete Curb/Sidewalk Repair - 57 OLIVER ST	OLIVER ST	MISSION ST	11	2/20/2019 15:46
Concrete Curb/Sidewalk Repair - 26 OCEAN AVE	OCEAN AVE	MISSION ST	11	2/7/2019 13:51
Concrete Curb/Sidewalk Repair - 99 DELANO AVE	DELANO AVE	SANTA YSABEL AVE	11	2/6/2019 17:06
Concrete Curb/Sidewalk Repair - 1209 CAYUGA AVE	CAYUGA AVE	SENECA AVE	11	1/25/2019 15:56
Concrete Curb/Sidewalk Repair - 116 BROAD ST	BROAD ST	PLYMOUTH AVE	11	1/14/2019 13:57
Concrete Curb/Sidewalk Repair - 690 CAYUGA AVE	CAYUGA AVE	COTTER ST	11	1/11/2019 10:41
Concrete Curb/Sidewalk Repair - 358 OCEAN AVE	OCEAN AVE	DELANO AVE	11	1/11/2019 9:36
Concrete Curb/Sidewalk Repair - 4100 MISSION ST	MISSION ST	TRUMBULL ST	11	1/10/2019 10:31
Concrete Curb/Sidewalk Repair - 120 SENECA AVE	SENECA AVE	ALEMANY BLVD	11	12/11/2018 11:21
Concrete Curb/Sidewalk Repair - 195 ALLISON ST	ALLISON ST	CROSS ST	11	12/6/2018 13:29
Concrete Curb/Sidewalk Repair - 185 ALLISON ST	ALLISON ST	CROSS ST	11	12/6/2018 13:29
Concrete Curb/Sidewalk Repair - 4600 MISSION ST	MISSION ST	NORTON ST	11	12/6/2018 13:28
Concrete Curb/Sidewalk Repair - 647 GENEVA AVE	GENEVA AVE	DELANO AVE	11	11/28/2018 12:35
Concrete Curb/Sidewalk Repair - 379 CAPITOL AVE	CAPITOL AVE	BROAD ST	11	10/2/2018 16:10
Concrete Curb/Sidewalk Repair - 80 LAURA ST	LAURA ST	MISSION ST	11	10/1/2018 16:28
Concrete Curb/Sidewalk Repair - 451 HURON AVE	HURON AVE	SALA TER	11	9/20/2018 13:40
Concrete Curb/Sidewalk Repair - 322 VICTORIA ST	VICTORIA ST	SARGENT ST	11	9/13/2018 14:12
Concrete Curb/Sidewalk Repair - 398 ELLINGTON AVE	ELLINGTON AVE	DICHIERA CT	11	9/7/2018 13:50
Concrete Curb/Sidewalk Repair - 339 MOSCOW ST	MOSCOW ST	EXCELSIOR AVE	11	9/5/2018 13:43
Concrete Curb/Sidewalk Repair - 62 SANTA ROSA AVE	SANTA ROSA AVE	MISSION ST	11	8/20/2018 15:57
Concrete Curb/Sidewalk Repair - 4085 MISSION ST	MISSION ST	BOSWORTH ST \ MURRAY ST	11	8/17/2018 14:22
Concrete Curb/Sidewalk Repair - 285 FAXON AVE	FAXON AVE	LAKEVIEW AVE	11	8/14/2018 8:34
Concrete Curb/Sidewalk Repair - 500 VICTORIA ST	VICTORIA ST	GARFIELD ST	11	8/13/2018 14:47
Concrete Curb/Sidewalk Repair - 2275 SAN JOSE AVE	SAN JOSE AVE	SENECA AVE	11	7/25/2018 13:56
Concrete Curb/Sidewalk Repair - 371 SILVER AVE	SILVER AVE	MISSION ST	11	7/12/2018 12:49
Concrete Curb/Sidewalk Repair - 949 DELANO AVE	DELANO AVE	NAHUA AVE	11	7/5/2018 16:55
Concrete Curb/Sidewalk Repair - 1 NAHUA AVE	NAHUA AVE	DELANO AVE	11	7/5/2018 16:25
Concrete Curb/Sidewalk Repair - 28 NIAGARA AVE	NIAGARA AVE	MISSION ST	11	6/21/2018 13:51
Concrete Curb/Sidewalk Repair - 207 RALSTON ST	RALSTON ST	SARGENT ST	11	6/6/2018 11:19
Concrete Curb/Sidewalk Repair - 101 OTSEGO AVE	OTSEGO AVE	SAN JUAN AVE	11	6/4/2018 15:01
Concrete Curb/Sidewalk Repair - 945 PERSIA AVE	PERSIA AVE	MOSCOW ST	11	5/17/2018 13:29
Concrete Curb/Sidewalk Repair - 217 MINERVA ST	MINERVA ST	CAPITOL AVE	11	5/16/2018 13:45
Concrete Curb/Sidewalk Repair - 166 FOOTE AVE	FOOTE AVE	ELLINGTON AVE	11	5/16/2018 12:56
Concrete Curb/Sidewalk Repair - 254 FAXON AVE	FAXON AVE	LAKEVIEW AVE	11	5/11/2018 16:14
Concrete Curb/Sidewalk Repair - 2377 SAN JOSE AVE	SAN JOSE AVE	GENEVA AVE	11	5/11/2018 13:35
Concrete Curb/Sidewalk Repair - 900 HURON AVE	HURON AVE	LAWRENCE AVE	11	5/9/2018 18:17
Concrete Curb/Sidewalk Repair - 321 RUSSIA AVE	RUSSIA AVE	LISBON ST	11	5/1/2018 17:16
Concrete Curb/Sidewalk Repair - 39 LESSING ST	LESSING ST	LIEBIG ST	11	4/19/2018 13:40
Concrete Curb/Sidewalk Repair - 563 EDINBURGH ST	EDINBURGH ST	PERSIA AVE	11	4/9/2018 11:43
Concrete Curb/Sidewalk Repair - 771 MADRID ST	MADRID ST	FRANCE AVE	11	3/28/2018 13:50
Concrete Curb/Sidewalk Repair - 167 NAPLES ST	NAPLES ST	PERU AVE	11	3/13/2018 14:57
Concrete Curb/Sidewalk Repair - 0101 BROAD ST	BROAD ST	PLYMOUTH AVE	11	3/12/2018 13:53
Concrete Curb/Sidewalk Repair - 78 EDGAR AVE	EDGAR AVE	NIAGARA AVE	11	3/12/2018 13:15
Concrete Curb/Sidewalk Repair - 218 ARCH ST	ARCH ST	RANDOLPH ST	11	2/21/2018 13:35
Concrete Curb/Sidewalk Repair - 230 GARFIELD ST	GARFIELD ST	HEAD ST	11	2/21/2018 13:15
Concrete Curb/Sidewalk Repair - 293 MONTANA ST	MONTANA ST	FAXON AVE	11	2/5/2018 15:25
Concrete Curb/Sidewalk Repair - 1707 SAN JOSE AVE	SAN JOSE AVE	COTTER ST	11	2/1/2018 7:05
Concrete Curb/Sidewalk Repair - 1826 SAN JOSE AVE	SAN JOSE AVE	COLONIAL WAY	11	1/29/2018 13:23
Concrete Curb/Sidewalk Repair - 1770 SAN JOSE AVE	SAN JOSE AVE	BADEN ST	11	1/29/2018 12:49
Concrete Curb/Sidewalk Repair - 43 WANDA ST	WANDA ST	OCEAN AVE	11	1/12/2018 11:20
Concrete Curb/Sidewalk Repair - 265 MONTANA ST	MONTANA ST	FAXON AVE	11	1/12/2018 9:26
Concrete Curb/Sidewalk Repair - 276 COTTER ST	COTTER ST	CAYUGA AVE	11	10/20/2017 11:14
Concrete Curb/Sidewalk Repair - 1101 JUNIPERO SERRA BLVD	JUNIPERO SERRA BLVD	SHIELDS ST	11	9/28/2017 9:21
Concrete Curb/Sidewalk Repair - 788 HURON AVE	HURON AVE	MILAN TER	11	9/25/2017 11:05
Concrete Curb/Sidewalk Repair - 1006 RANDOLPH ST	RANDOLPH ST	CHESTER AVE	11	9/24/2017 9:26
Concrete Curb/Sidewalk Repair -	GENEVA AVE	LOUISBURG ST	11	9/15/2017 14:53
Concrete Curb/Sidewalk Repair - 218 NEY ST	NEY ST	CONGDON ST	11	8/23/2017 15:33
Concrete Curb/Sidewalk Repair - 295 FARALLONES ST	FARALLONES ST	CAPITOL AVE	11	8/15/2017 12:16
Concrete Curb/Sidewalk Repair - 215 SANTA ROSA AVE	SANTA ROSA AVE	CAPISTRANO AVE	11	8/10/2017 14:59
Concrete Curb/Sidewalk Repair - 1490 ALEMANY BLVD	ALEMANY BLVD	THERESA ST	11	8/10/2017 12:56

San Francisco County Transportation Authority

Prop K/Prop AA Allocation Request Form

FY of Allocation Action:	FY2020/21
Project Name:	Application-Based Traffic Calming Program - FY19/20 Cycle Design
Grant Recipient:	San Francisco Municipal Transportation Agency

EXPENDITURE PLAN INFORMATION

Prop K EP categories:	Traffic Calming
Current Prop K Request:	\$141,836
Supervisory District(s):	Citywide

REQUEST

Brief Project Description

Design 47 traffic calming projects identified, evaluated and ranked through the SFMTA Application-Based Residential Street Traffic Calming program. The projects will consist of approximately 92 individual traffic calming measures, including speed humps, speed cushions, traffic islands and raised crosswalks.

Detailed Scope, Project Benefits and Community Outreach

See attached detailed scope description.

Project Location

Citywide

Project Phase(s)

Design Engineering (PS&E)

Justification for Multi-phase Request

A multi-phase allocation is appropriate given the straightforward nature of the scope.

5YPP/STRATEGIC PLAN INFORMATION

Type of Project in the Prop K 5YPP/Prop AA Strategic Plan?	Named Project
Is requested amount greater than the amount programmed in the relevant 5YPP or Strategic Plan?	Less than or Equal to Programmed Amount
Prop K 5YPP Amount:	\$1,200,000

San Francisco County Transportation Authority Proposition K Sales Tax Program Allocation Request Form

Project Background

The San Francisco Municipal Transportation Agency (SFMTA) requests an allocation of \$141,836 in Prop K funds for the Application-Based Residential Street Traffic Calming Program - FY2019/20 Cycle. This allocation will cover the detailed design phase of traffic calming devices throughout the city. The list of projects (see attachments) has been determined through the planning process funded by Prop K in September 2019, described below

PLANNING AND CONCEPTUAL DESIGN PHASE (Previously funded by Prop K)

- **Application:** Residents who are concerned about speeding on their streets submit applications and neighborhood petitions to initiate the process for receiving traffic calming measures. The application window for FY19/20 cycle closed on June 30, 2019.
- **Evaluation & Ranking:** Once applications are received, SFMTA staff collect the additional data needed to determine whether an application qualifies. This includes conducting speed & traffic count and reviewing data on the number of collisions for each location. Once this data is gathered for all applications, they are ranked based primarily on speeds, traffic counts, collisions and the land use types within a short proximity to the street, which can include the presence of schools, transit stops, the bicycle network, commercial zoning and parks.
- **Inform Applicants:** Once the evaluation and ranking phase is complete, applicants are informed of whether or not their location will receive a traffic calming project the following year. This process was completed for the 2019/2020 application cycle in March 2020. Residents who submitted applications for the 2019/2020 application cycle were notified by mail.
- **Determine Project List:** SFMTA staff then review each of the top locations to determine whether a speed hump would be an appropriate tool to reduce speeds at that location. In some cases, other measures will be recommended.

DETAILED DESIGN PHASE (Current Request)

- **Inform & Ballot Neighbors:** Residents on accepted blocks will be contacted by the SFMTA with information about the project and asked to vote on whether they would like traffic calming implemented on their street. Fifty percent of returned ballots must be in favor of the measure – signatures from the original application count as “yes” votes unless a “no” vote is received from the same address.
- **Design & Approval:** If the neighbors vote in favor of the measure, SFMTA engineers will finalize the designs and bring the proposals through the official SFMTA public hearing process.

In the 2019/2020 cycle 95 blocks submitted applications to the program. The first attachment includes a list of all applications received. After reviewing the applications the Traffic Calming Program team recommends 47 blocks for acceptance to be funded through the traffic calming program. The second attachment includes a list of all applications accepted for the FY20 Cycle

**San Francisco County Transportation Authority
Proposition K Sales Tax Program Allocation Request Form**

Scope

SFMTA anticipates the following devices will be designed, however, all final device types will be determined during design phase:

DEVICE TYPE	# OF DEVICES
Speed Hump	64
Speed Cushion	20
Traffic Island	2
Raised Crosswalk	8

The design budget presumes a higher number of accepted projects with planned speed cushions and raised crosswalks (as opposed to speed humps) that can be more costly to design. The requested budget also covers a higher number of locations requiring new official street drawings (CAD) as well as adjusted labor rates.

Deliverables associated with each of the phases include:

Design

- Confirm preferred location and design for all traffic calming devices
- Document internal City approval (Transportation Advisory Safety Committee, or TASC)
- Complete neighborhood balloting and public hearing processes
- Detailed design and create and/or update official striping drawings
- Cost estimation, typically conducted by San Francisco Public Works

Environmental

All traffic calming measures that are proposed in this allocation request have been determined to be categorically exempt from CEQA review by the SFMTA Environmental Planning Team and the San Francisco Planning Department.

Schedule

The Planning phase, which received separate funding, began in July 2019 and concluded in March 2020. Design will begin in April 2020 and continue through March 2021. At the conclusion of design phase a separate request will be submitted for Construction phase, which is anticipated to begin in April 2021. Construction will be performed by SFPW and contracted out as necessary to meet demand. Regardless of delivery method, construction is expected to be complete by June 2022.

Timeline/Steps for applications received in the FY20 TC Program Cycle

1. Jul 2018 – Jun 2019: Application window
2. Apr-Jun 2019: Request funding for planning phase
3. Jul 2019 – Jan 2020: Collect traffic data for each block
4. Feb-Mar 2020: Evaluate and rank to determine which applications meet (or do not meet) the criteria for acceptance and notify applicants
5. Apr-Jun 2020: Request funding for design phase
6. Jul 2020 -Jan 2021: Staff selects the appropriate type, quantity and location of traffic calming device(s) for each block, then shepherds recommendations through our review and approval process, which culminates with balloting block residents followed by a public hearing
7. Feb-Mar 2021: Request cost estimates from SFPW
8. Apr-Jun 2021: Request funding for construction phase

**San Francisco County Transportation Authority
Proposition K Sales Tax Program Allocation Request Form**

9. Jul-Sep 2021: Transfer funding (set up contract, if applicable); prepare measures for construction; submit work orders
10. Oct 2021 -Jun 2022: Pre-mark devices in the field prior to being installed by SFPW (or a private contractor, if applicable)

San Francisco County Transportation Authority

Prop K/Prop AA Allocation Request Form

FY of Allocation Action:	FY2020/21
Project Name:	Application-Based Traffic Calming Program - FY19/20 Cycle Design
Grant Recipient:	San Francisco Municipal Transportation Agency

ENVIRONMENTAL CLEARANCE

Environmental Type:	Categorically Exempt
----------------------------	----------------------

PROJECT DELIVERY MILESTONES

Phase	Start		End	
	Quarter	Calendar Year	Quarter	Calendar Year
Planning/Conceptual Engineering	Jul-Aug-Sep	2019	Jan-Feb-Mar	2020
Environmental Studies (PA&ED)				
Right of Way				
Design Engineering (PS&E)	Apr-May-Jun	2020	Jan-Feb-Mar	2021
Advertise Construction				
Start Construction (e.g. Award Contract)	Apr-May-Jun	2021		
Operations				
Open for Use			Apr-May-Jun	2022
Project Completion (means last eligible expenditure)			Apr-May-Jun	2023

SCHEDULE DETAILS

In the design phase of the traffic calming program, each traffic calming device will be balloted (mailed vote) prior to an Engineering Public Hearing. Stakeholders will be engaged in advance of design for any larger or more complex traffic calming measures that require trade-offs. Stakeholder engagement for standard traffic calming devices like speed humps, speed cushions and raised crosswalks will consist solely of the typical notifications associated with the legislation/approval process. The typical notifications include balloting, which occurs before individual devices are considered at an MTA Engineering Public Hearing as well as the notices that are posted for the public hearings. Additionally, notifications can be take the form of direct communication with specific residents to finalize device placement. For other measures like traffic islands, fronting property owners/residents will be contacted if during detailed design it is determined that their driveway access may be impacted.

E4-40

San Francisco County Transportation Authority Prop K/Prop AA Allocation Request Form

FY of Allocation Action:	FY2020/21
Project Name:	Application-Based Traffic Calming Program - FY19/20 Cycle Design
Grant Recipient:	San Francisco Municipal Transportation Agency

FUNDING PLAN - FOR CURRENT REQUEST

Fund Source	Planned	Programmed	Allocated	Project Total
PROP K: Traffic Calming	\$0	\$141,836	\$0	\$141,836
Phases in Current Request Total:	\$0	\$141,836	\$0	\$141,836

FUNDING PLAN - ENTIRE PROJECT (ALL PHASES)

Fund Source	Planned	Programmed	Allocated	Project Total
PROP K	\$454,660	\$979,613	\$203,192	\$1,637,465
Funding Plan for Entire Project Total:	\$454,660	\$979,613	\$203,192	\$1,637,465

COST SUMMARY

Phase	Total Cost	Prop K - Current Request	Source of Cost Estimate
Planning/Conceptual Engineering	\$203,192	\$0	Costs incurred and cost to complete
Environmental Studies (PA&ED)	\$0	\$0	
Right of Way	\$0	\$0	
Design Engineering (PS&E)	\$141,836	\$141,836	Engineer's estimate, based on prior similar work
Construction (CON)	\$1,292,437	\$0	Engineer's estimate, based on prior similar work
Operations	\$0	\$0	
Total:	\$1,637,465	\$141,836	

% Complete of Design:	0.0%
As of Date:	04/07/2020
Expected Useful Life:	20 Years

San Francisco County Transportation Authority
 Prop K/Prop AA Allocation Request Form

Project Name: FY19/20 Application-Based Traffic Calming Program - Design

MAJOR LINE ITEM BUDGET

A. Design										
Position	Salary Per FTE	MFB for FTE	Salary + MFB	Overhead = (Salary+MFB) x Approved Rate	(Fully Burdened) Salary + MFB + Overhead	Hours	FTE	Cost		
Engineer Principal (5212)	\$ 213,314	\$ 111,686	\$ 325,000	\$ 240,175	\$ 565,175	0	0.000	\$ -		
Sr. Engineer (5211)	\$ 183,778	\$ 98,318	\$ 282,097	\$ 208,469	\$ 490,566	16	0.008	\$ 3,774		
Engineer (5241)	\$ 158,799	\$ 87,012	\$ 245,812	\$ 181,655	\$ 427,466	48	0.023	\$ 9,865		
Transit Planner IV (5290)	\$ 147,489	\$ 81,894	\$ 229,383	\$ 169,514	\$ 398,897	48	0.023	\$ 9,205		
Associate Engineer (5207)	\$ 137,129	\$ 77,204	\$ 214,333	\$ 158,392	\$ 372,725	48	0.023	\$ 8,601		
Engineering Assistant (5362)	\$ 87,929	\$ 55,359	\$ 143,288	\$ 105,890	\$ 249,178	94	0.045	\$ 11,261		
Engineering Associate (5366)	\$ 112,827	\$ 66,747	\$ 179,575	\$ 132,706	\$ 312,280	94	0.045	\$ 14,113		
Assistant Engineer (5203)	\$ 117,818	\$ 69,030	\$ 186,848	\$ 138,080	\$ 324,928	376	0.181	\$ 58,737		
Junior Engineer (5201)	\$ 104,338	\$ 62,864	\$ 167,202	\$ 123,563	\$ 290,765	188	0.090	\$ 26,281		
						912	0.44			
						LABOR SUBTOTAL		\$	141,836	

San Francisco County Transportation Authority

Prop K/Prop AA Allocation Request Form

FY of Allocation Action:	FY2020/21
Project Name:	Application-Based Traffic Calming Program - FY19/20 Cycle Design
Grant Recipient:	San Francisco Municipal Transportation Agency

SFCTA RECOMMENDATION

Resolution Number:		Resolution Date:	
Total Prop K Requested:	\$141,836	Total Prop AA Requested:	\$0
Total Prop K Recommended:	\$141,836	Total Prop AA Recommended:	\$0

SGA Project Number:	138-01	Name:	Application-Based Traffic Calming Program - FY19/20 Cycle Design
Sponsor:	San Francisco Municipal Transportation Agency	Expiration Date:	09/30/2021
Phase:	Design Engineering	Fundshare:	100.0

Cash Flow Distribution Schedule by Fiscal Year

Fund Source	FY 2019/20	FY 2020/21	FY 2021/22	FY 2022/23	FY 2023/24	Total
PROP K EP-138	\$0	\$141,836	\$0	\$0	\$0	\$141,836

Deliverables

- Quarterly progress reports shall note any changes to the accepted project locations, in addition to all other requirements described in the Standard Grant Agreement (SGA). See SGA for details.
- On completion of the design phase, provide evidence of completion of design, i.e. SFMTA Board action(s) legislating the improvements planned for each location.

Special Conditions

- Prior to requesting funds for construction of this project (anticipated spring 2021), SFMTA shall provide a memo describing the status of implementing residential traffic calming measures funded through prior Prop K allocations, including percent complete, anticipated open for use date, and strategies to accelerate project delivery, including the potential for contracting work.
- The Transportation Authority will only reimburse SFMTA up to the approved overhead multiplier rate for the fiscal year that SFMTA incurs charges.

Metric	Prop K	Prop AA
Actual Leveraging - Current Request	0.0%	No Prop AA
Actual Leveraging - This Project	0.0%	No Prop AA

San Francisco County Transportation Authority

Prop K/Prop AA Allocation Request Form

FY of Allocation Action:	FY2020/21
Project Name:	Application-Based Traffic Calming Program - FY19/20 Cycle Design
Grant Recipient:	San Francisco Municipal Transportation Agency

EXPENDITURE PLAN INFORMATION

Current Prop K Request:	\$141,836
--------------------------------	-----------

1) The requested sales tax and/or vehicle registration fee revenues will be used to supplement and under no circumstance replace existing local revenues used for transportation purposes.

Initials of sponsor staff member verifying the above statement

JJ

CONTACT INFORMATION

	Project Manager	Grants Manager
Name:	Damon Curtis	Joel C Goldberg
Title:	Project Manager	Grants Procurement Manager
Phone:	(415) 701-4674	(415) 646-2520
Email:	damon.curtis@sfmta.com	joel.goldberg@sfmta.com

E4-44 Application-Based Traffic Calming Program - FY19/20 Cycle Design**Applications Received**

NO.	LOCATION	SUPERVISOR DISTRICT
1	11th Ave, Cabrillo St to Fulton St	1
2	28th Ave, Cabrillo St to Fulton St	1
3	48th Ave, Cabrillo St to Balboa St	1
4	Anza St, Blake St to Cook St	1
5	Anza St, Collins St to Blake St	1
6	Anza St, Cook St to Spruce St	1
7	Anza St, Masonic Ave to Wood St	1
8	Anza St, Spruce St to Parker Ave	1
9	Anza St, Wood St to Collins St	1
10	Collins St, Anaz St to Geary Blvd	1
11	Golden Gate Ave, Arguello Blvd to Willard St North	1
12	Avila St, Beach St to Capra Way	2
13	Baker St, Bush St to Sutter St	2
14	Broderick St, Filbert St to Union St	2
15	Buchanan St, Sacramento St to California St	2
16	Clay St, Pierce St to Scott St	2
17	Clay St, Steiner St to Pierce St	2
18	Jackson St, Cherry St to Maple St	2
19	Lyon St, California St to Sacramento St	2
20	Pierce St, Capra Way to Beach St	2
21	Pierce St, Chestnut St to Toledo Way	2
22	Pierce St, Sacramento St to Clay St	2
23	Pierce St, Toledo Way to Alhambra St	2
24	Pixley St, Steiner St to Fillmore St	2
25	Chestnut St, Mason St to Powell St	3
26	33rd Ave, Ulloa St to Vicente St	4
27	37th Ave, Rivera St to Santiago St	4
28	37th Ave, Sloat Blvd to Yorba St	4
29	37th Ave, Vicente St to Wawona St	4
30	42nd Ave, Santiago St to Taraval St	4
31	Ulloa St, 22nd Ave to 23rd Ave	4
32	Ulloa St, 23rd Ave to 24th Ave	4
33	Vicente St, 37th Ave to 38th Ave	4
34	10th Ave, Irving St to Judah St	5
35	12th Ave, Judah St to Kirkham St	5
36	5th Ave, Hugo St to Lincoln Way	5
37	Clayton St, Frederick St to Waller St	5
38	Funston Ave, Irving St to Lincoln Way	5
39	Turk St, Pierce St to Scott St	5
40	Waller St, Broderick St to Divisadero St	5
41	Berry St, 5th St to Mission Bay Dr	6
42	10th Ave, Moraga St to Noriega St	7
43	12th Ave, Irving St to Lincoln Way	7
44	18th Ave, Ulloa St to Vicente St	7
45	Dellbrook Ave, Clarendon Ave to Panorama Dr	7
46	Flood Ave, Foerster St to Genessee St	7
47	Idora Ave, Garcia Ave to Laguna Honda Blvd	7

Application-Based Traffic Calming Program - FY19/20 Cycle Design E4-45

Applications Received

NO.	LOCATION	SUPERVISOR DISTRICT
48	Lawton St, 11th Ave to 12th Ave	7
49	Palmetto Ave, Alemany Blvd to Chester Ave	7
50	Santiago St, 17th Ave to 18th Ave	7
51	Staples Ave, Detroit St to Edna St	7
52	Upland Dr, Manor Dr to North Gate Dr	7
53	14th St, Alpine Ter Divisadero St	8
54	14th St, Castro St to Divisadero St	8
55	15th St, Beaver St to Buena Vista Ter	8
56	19th St, Dolores St to Guerrero St	8
57	22nd St, Guerrero St to Valencia St	8
58	23rd St, Noe St to Sanchez St	8
59	27th St, Church St to Sanchez St	8
60	28th St, Church St to Sanchez St	8
61	Beaver St, Castro St to Noe St	8
62	Chenery St, 30th St to Randall St	8
63	Divisadero St, 14th St to Duboce St	8
64	Hancock St, Church St to Sanchez St	8
65	Hancock St, Noe St to Sanchez St	8
66	Jersey St, Castro St to Diamond St	8
67	Joost Ave, Congo St to Detroit St	8
68	Joost Ave, Genessee St to Ridgewood Ave	8
69	Liberty St, Church St to Sanchez St	8
70	Loma Vista Ter, Masonic Ave to Roosevelt Wy	8
71	Mangels Ave, Baden St to Congo St	8
72	Masonic Ave, Piedmont St to Upper Terrace Ave	8
73	Masonic Ave, Roosevelt Wy to Upper Terrace Ave	8
74	Oakwood St, 18th St to 19th St	8
75	Upper Ter, Buena Vista East to Masonic Ave	8
76	Upper Ter, Clifford Ter to Masonic Ave	8
77	Coleridge St, Coso Ave to Powers Ave	9
78	Genebern Way, Benton Ave to Murray St	9
79	Peralta Ave, Florida St to York St	9
80	Prentiss St, Cortland Ave to Jarboe Ave	9
81	Silliman St, Madison St to Valmar Ter	9
82	York St, 20th St to 21st St	9
83	Indiana St, 23rd St to 25th St	10
84	Minnesota St, 20th St to 22nd St	10
85	Missouri St, 16th St to 17th St	10
86	Palou Ave, Barneveld Ave to Industrial St	10
87	Palou Ave, Quint St to Rankin St	10
88	Phelps St, McKinnon Ave to Newcomb Ave	10
89	Phelps St, Newcomb Ave to Oakdale Ave	10
90	Revere Ave, Ingalls St to Jennings St	10
91	Vermont St, 24th St to 25th St	10
92	Ashton Ave, Grafton St to Holloway St	11
93	Brunswick St, Curtis St to Newton St	11
94	Guttenberg St, Mission St to Morse St	11
95	Havelock St, Arago St to San Jose Ave	11

E4-46 Application-Based Traffic Calming Program - FY19/20 Cycle Design

Applications Accepted

NO.	LOCATION	SUPERVISOR DISTRICT
1	11th Ave, Cabrillo St to Fulton St	1
2	28th Ave, Cabrillo St to Fulton St	1
3	Collins St, Anaz St to Geary Blvd	1
4	Chestnut St, Mason St to Powell St	3
5	33rd Ave, Ulloa St to Vicente St	4
6	37th Ave, Rivera St to Santiago St	4
7	37th Ave, Vicente St to Wawona St	4
8	Vicente St, 37th Ave to 38th Ave	4
9	12th Ave, Judah St to Kirkham St	5
10	5th Ave, Hugo St to Lincoln Way	5
11	Funston Ave, Irving St to Lincoln Way	5
12	Berry St, 5th St to Mission Bay Dr	6
13	10th Ave, Moraga St to Noriega St	7
14	12th Ave, Irving St to Lincoln Way	7
15	18th Ave, Ulloa St to Vicente St	7
16	Flood Ave, Foerster St to Genessee St	7
17	Idora Ave, Garcia Ave to Laguna Honda Blvd	7
18	Lawton St, 11th Ave to 12th Ave	7
19	Palmetto Ave, Alemany Blvd to Chester Ave	7
20	Santiago St, 17th Ave to 18th Ave	7
21	Staples Ave, Detroit St to Edna St	7
22	Upland Dr, Manor Dr to North Gate Dr	7
23	14th St, Alpine Ter Divisadero St	8
24	14th St, Castro St to Divisadero St	8
25	15th St, Beaver St to Buena Vista Ter	8
26	19th St, Dolores St to Guerrero St	8
27	23rd St, Noe St to Sanchez St	8
28	27th St, Church St to Sanchez St	8
29	28th St, Church St to Sanchez St	8
30	Beaver St, Castro St to Noe St	8
31	Chenery St, 30th St to Randall St	8
32	Divisadero St, 14th St to Duboce St	8
33	Hancock St, Church St to Sanchez St	8
34	Hancock St, Noe St to Sanchez St	8
35	Jersey St, Castro St to Diamond St	8
36	Joost Ave, Congo St to Detroit St	8
37	Joost Ave, Genessee St to Ridgewood Ave	8
38	Loma Vista Ter, Masonic Ave to Roosevelt Wy	8
39	Mangels Ave, Baden St to Congo St	8
40	Upper Ter, Buena Vista East to Masonic Ave	8
41	Peralta Ave, Florida St to York St	9
42	York St, 20th St to 21st St	9
43	Palou Ave, Barneveld Ave to Industrial St	10
44	Revere Ave, Ingalls St to Jennings St	10
45	Vermont St, 24th St to 25th St	10
46	Guttenberg St, Mission St to Morse St	11
47	Havelock St, Arago St to San Jose Ave	11

San Francisco County Transportation Authority

Prop K/Prop AA Allocation Request Form

FY of Allocation Action:	FY2020/21
Project Name:	Application-Based Traffic Calming Program - FY20/21 Cycle Planning
Grant Recipient:	San Francisco Municipal Transportation Agency

EXPENDITURE PLAN INFORMATION

Prop K EP categories:	Traffic Calming
Current Prop K Request:	\$220,387
Supervisory District(s):	Citywide

REQUEST

Brief Project Description

Project includes citywide program outreach, evaluation and prioritization of all eligible traffic calming applications received by June 30, 2020 (100 applications anticipated). Scope includes community balloting and targeted community outreach where needed, as well as conceptual engineering of traffic calming measures (such as traffic islands, speed humps raised crosswalks) at approximately 50 site-specific locations.

Detailed Scope, Project Benefits and Community Outreach

See attachment.

Project Location

Citywide

Project Phase(s)

Planning/Conceptual Engineering

5YPP/STRATEGIC PLAN INFORMATION

Type of Project in the Prop K 5YPP/Prop AA Strategic Plan?	Named Project
Is requested amount greater than the amount programmed in the relevant 5YPP or Strategic Plan?	Less than or Equal to Programmed Amount
Prop K 5YPP Amount:	\$1,200,000

**San Francisco County Transportation Authority
Proposition K Sales Tax Program Allocation Request Form**

Project Background

The San Francisco Municipal Transportation Agency (SFMTA) requests an allocation of \$220,387 in Prop K funds for the Application-Based Traffic Calming program – FY2020/21 Cycle. This allocation will cover Planning Phase which includes citywide program outreach, evaluation and prioritization of all eligible applications (approximately 100 per year), planning recommendations for traffic calming devices, preliminary project development and targeted community outreach where needed at approximately 50 site-specific locations

Further funds will be requested for detailed design and construction of these measures. The traffic calming projects developed as a result of this allocation are intended to slow speeding traffic and reduce collisions to improve safety and enhance the quality of life for neighborhood residents.

In 2012, SFMTA received Prop K funding to conduct an analysis of the program and to develop a revised methodology for selecting and implementing Traffic Calming projects to improve response and delivery, and to realign the program's focus with the original program intent and City priorities. In the years that followed, Prop K has funded annual cycles of this program as outlined in the Table below:

Traffic Calming Program Cycle	Number of Applications Received	Number of Applications Accepted for Implementation
FY2013/14	44	17
FY2014/15	55	17
FY2015/16	102	53
FY2016/17	84	42
FY2017/18	103	54
FY2018/19	112	60
FY2019/20	95	47

Scope

The following deliverables will result from this allocation request for the FY2020/21 cycle:

- Evaluation of approximately 100 applications, including speed surveys at all applicable locations.
- Ranked list of eligible projects based on speeds, collisions, schools, etc.
- Project list of approximately 50 locations that will be constructed with notification letters sent to all applicants (accepted and not accepted into the traffic calming program).

Of the total amount:

- \$37,490 will fund outreach and ongoing correspondence with traffic calming applicants.
- \$55,850 will fund evaluation, ranking and project selection of submitted applications.
- \$47,047 will fund preliminary project development/conceptual design of approximately 100 traffic calming devices.
- \$80,000 will fund approximately 200 speed surveys at up to 100 locations.

**San Francisco County Transportation Authority
Proposition K Sales Tax Program Allocation Request Form**

Process*A. Program Outreach and Ongoing Correspondence*

1. Program Outreach

This allocation will fund outreach efforts to disseminate and collect information regarding potential traffic calming projects. SFMTA will update and distribute application materials and the traffic calming program website as needed. SFMTA staff will also reach out to neighborhood organizations, through the district supervisors, to inform them of the traffic calming application, planning and implementation process.

2. Ongoing Correspondence

This allocation will allow SFMTA staff to be available to respond to questions throughout the year about the traffic calming process and about whether their block might be an appropriate candidate for these requests. In addition, if residents submit applications in advance of the annual deadline, SFMTA staff will review the applications for completeness within 30 days of receipt and request missing information if applicable. Lastly, SFMTA staff will create and regularly update a traffic calming project status list for each of the eleven supervisorial districts in San Francisco.

B. Project Selection and Preliminary Development/Conceptual Design

3. Evaluation and Ranking

This allocation will fund the evaluation and ranking of traffic calming applications from the general public. Given shelter-in-place orders, for this application cycle, SFMTA will waive the application requirement of a petition signed by at least 20 neighbors from separate households on their block (or 50% of households if there are fewer than 40 addresses on the block). Members of the public should contact the SFMTA to request traffic calming in their neighborhood to submit an application on or before June 30, 2020, SFMTA staff will perform an evaluation to establish whether that location could be considered for traffic calming. The SFMTA will contract with an outside firm to conduct speed surveys for each eligible location (excluding locations that are not local-access residential streets), and staff will review application information for accuracy and will compile additional data needed for the ranking process.

Once all data is collected, project locations will be ranked based on the following criteria:

- Evidence of speeding
- Traffic volumes
- Collision history
- Presence of a school, playground, senior center, etc.
- Opportunities for increasing walking and biking

**San Francisco County Transportation Authority
Proposition K Sales Tax Program Allocation Request Form**

4. Preliminary Project Development/Conceptual Design

Each application requires staff to perform the following tasks:

- Contact the applicant to acknowledge receipt and to ask follow-up questions;
- Conduct a field investigation;
- Review a traffic speed and volume survey;
- Research previous correspondence and history;
- Review collision history;
- Review adjacent land uses;
- Review street designation and layout;
- Investigate whether engineering or other measure can address problem(s)

Schedule

SFMTA anticipates the FY2020/21 cycle will proceed, generally, as follows:

Timeline/Steps for applications received in the FY21 TC Program Cycle

1. Jul 2019 – Jun 2020: Application window
2. *Apr-Jun 2020: Request funding for planning phase*
3. Jul 2020 – Jan 2021: Collect traffic data for each block
4. Feb-Mar 2021: Evaluate and rank to determine which applications meet (or do not meet) the criteria for acceptance and notify applicants
5. *Apr-Jun 2021: Request funding for design phase*
6. Jul 2021 – Jan 2022: Staff selects the appropriate type, quantity and location of traffic calming device(s) for each block, then shepherds recommendations through our review and approval process, which culminates with balloting block residents then a public hearing
7. Feb-Mar 2022: Request cost estimates from SFPW
8. *Apr-Jun 2022: Request funding for construction phase*
9. Jul-Sep 2022: Transfer funding (set up contract, if applicable); prepare measures for construction; submit work orders
10. Oct 2022 – Jun 2023: Pre-mark devices in the field prior to being installed by SFPW (or a private contractor, if applicable)

San Francisco County Transportation Authority

Prop K/Prop AA Allocation Request Form

FY of Allocation Action:	FY2020/21
Project Name:	Application-Based Traffic Calming Program - FY20/21 Cycle Planning
Grant Recipient:	San Francisco Municipal Transportation Agency

ENVIRONMENTAL CLEARANCE

Environmental Type:	Categorically Exempt
----------------------------	----------------------

PROJECT DELIVERY MILESTONES

Phase	Start		End	
	Quarter	Calendar Year	Quarter	Calendar Year
Planning/Conceptual Engineering	Jul-Aug-Sep	2020	Jan-Feb-Mar	2021
Environmental Studies (PA&ED)				
Right of Way				
Design Engineering (PS&E)	Apr-May-Jun	2021	Jan-Feb-Mar	2022
Advertise Construction				
Start Construction (e.g. Award Contract)	Jul-Aug-Sep	2022		
Operations				
Open for Use			Apr-May-Jun	2023
Project Completion (means last eligible expenditure)			Oct-Nov-Dec	2023

SCHEDULE DETAILS

--

San Francisco County Transportation Authority Prop K/Prop AA Allocation Request Form

FY of Allocation Action:	FY2020/21
Project Name:	Application-Based Traffic Calming Program - FY20/21 Cycle Planning
Grant Recipient:	San Francisco Municipal Transportation Agency

FUNDING PLAN - FOR CURRENT REQUEST

Fund Source	Planned	Programmed	Allocated	Project Total
PROP K: Traffic Calming	\$0	\$220,387	\$0	\$220,387
Phases in Current Request Total:	\$0	\$220,387	\$0	\$220,387

FUNDING PLAN - ENTIRE PROJECT (ALL PHASES)

Fund Source	Planned	Programmed	Allocated	Project Total
PROP K	\$312,273	\$1,420,387	\$0	\$1,732,660
Funding Plan for Entire Project Total:	\$312,273	\$1,420,387	\$0	\$1,732,660

COST SUMMARY

Phase	Total Cost	Prop K - Current Request	Source of Cost Estimate
Planning/Conceptual Engineering	\$220,387	\$220,387	Estimate based on prior requests.
Environmental Studies (PA&ED)	\$0	\$0	
Right of Way	\$0	\$0	
Design Engineering (PS&E)	\$141,836	\$0	Estimate based on prior requests.
Construction (CON)	\$1,370,437	\$0	Estimate based on prior requests.
Operations	\$0	\$0	
Total:	\$1,732,660	\$220,387	

% Complete of Design:	0.0%
As of Date:	04/08/2020
Expected Useful Life:	20 Years

San Francisco County Transportation Authority
 Prop K/Prop AA Allocation Request Form

Project Name: Application-Based Traffic Calming Program - FY20/21 Cycle Planning

MAJOR LINE ITEM BUDGET

I. BUDGET SUMMARY BY PHASE

	TOTAL SFMTA LABOR	MATERIALS & SURVEY CONTRACT TOTAL	CURRENT REQUEST
A. PROGRAM OUTREACH AND CORRESPONDENCE	\$ 37,490	\$ -	\$ 37,490
B. PROJECT SELECTION	\$ 55,850	\$ 80,000	\$ 135,850
C. PRELIMINARY DEVELOPMENT/CONCEPTUAL DESIGN	\$ 47,047	\$ -	\$ 47,047
TOTAL	\$ 140,387	\$ 80,000	\$ 220,387

FTE = Full Time Equivalent; MFB = Mandatory Fringe Benefits

A. PROGRAM OUTREACH AND CORRESPONDENCE

Position	Salary Per FTE	MFB for FTE	Salary + MFB	Overhead = (Salary+MFB) x Approved Rate	(Fully Burdened) Salary + MFB + Overhead	Hours	FTE	Cost
Engineer Principal (5212)	\$ 213,314	\$ 111,686	\$ 325,000	\$ 240,175	\$ 565,175	0	0.000	\$ -
Sr. Engineer (5211)	\$ 183,778	\$ 98,318	\$ 282,097	\$ 208,469	\$ 490,566	8	0.004	\$ 1,887
Engineer (5241)	\$ 158,799	\$ 87,012	\$ 245,812	\$ 181,655	\$ 427,466	24	0.012	\$ 4,932
Transit Planner IV (5290)	\$ 147,489	\$ 81,894	\$ 229,383	\$ 169,514	\$ 398,897	16	0.008	\$ 3,068
Associate Engineer (5207)	\$ 137,129	\$ 77,204	\$ 214,333	\$ 158,392	\$ 372,725	24	0.012	\$ 4,301
Engineering Assistant (5362)	\$ 87,929	\$ 55,359	\$ 143,288	\$ 105,890	\$ 249,178	0	0.000	\$ -
Engineering Associate (5366)	\$ 112,827	\$ 66,747	\$ 179,575	\$ 132,706	\$ 312,280	8	0.004	\$ 1,201
Assistant Engineer (5203)	\$ 117,818	\$ 69,030	\$ 186,848	\$ 138,080	\$ 324,928	120	0.058	\$ 18,746
Junior Engineer (5201)	\$ 104,338	\$ 62,864	\$ 167,202	\$ 123,563	\$ 290,765	24	0.012	\$ 3,355
Senior Clerk (1406)	\$ 63,083	\$ 42,192	\$ 105,276	\$ 116,540	\$ 221,816	80	0.038	\$ 8,531
						224	0.11	
A. Program Outreach and Correspondence Labor SUBTOTAL								\$ 37,490

San Francisco County Transportation Authority
Prop K/Prop AA Allocation Request Form

B. PROJECT SELECTION									
Position	Salary Per FTE	MFB for FTE	Salary + MFB	Overhead = (Salary+MFB) x Approved Rate	(Fully Burdened) Salary + MFB + Overhead	Hours	FTE	FTE	Cost
Engineer Principal (5212)	\$ 213,314	\$ 111,686	\$ 325,000	\$ 240,175	\$ 565,175	0	0.000	0.000	\$ -
Sr. Engineer (5211)	\$ 183,778	\$ 98,318	\$ 282,097	\$ 208,469	\$ 490,566	16	0.008	0.008	\$ 3,774
Engineer (5241)	\$ 158,799	\$ 87,012	\$ 245,812	\$ 181,655	\$ 427,466	40	0.019	0.019	\$ 8,220.51
Transit Planner IV (5290)	\$ 147,489	\$ 81,894	\$ 229,383	\$ 169,514	\$ 398,897	40	0.019	0.019	\$ 7,671
Associate Engineer (5207)	\$ 137,129	\$ 77,204	\$ 214,333	\$ 158,392	\$ 372,725	40	0.019	0.019	\$ 7,168
Engineering Assistant (5362)	\$ 87,929	\$ 55,359	\$ 143,288	\$ 105,890	\$ 249,178	0	0.000	0.000	\$ -
Engineering Associate (5366)	\$ 112,827	\$ 66,747	\$ 179,575	\$ 132,706	\$ 312,280	40	0.019	0.019	\$ 6,005.39
Assistant Engineer (5203)	\$ 117,818	\$ 69,030	\$ 186,848	\$ 138,080	\$ 324,928	120	0.058	0.058	\$ 18,746
Junior Engineer (5201)	\$ 104,338	\$ 62,864	\$ 167,202	\$ 123,563	\$ 290,765	0	0.000	0.000	\$ -
Senior Clerk (1406)	\$ 63,083	\$ 42,192	\$ 105,276	\$ 116,540	\$ 221,816	40	0.019	0.019	\$ 4,266
						336	0.16		
B. Project Selection and Preliminary Development LABOR SUBTOTAL \$									55,850

Survey Contract	Unit Cost	# Units	Total
Speed Surveys	\$	400	\$ 80,000
SURVEY CONTRACT SUBTOTAL \$			80,000

C. PRELIMINARY DEVELOPMENT/CONCEPTUAL DESIGN									
Position	Salary Per FTE	MFB for FTE	Salary + MFB	Overhead = (Salary+MFB) x Approved Rate	(Fully Burdened) Salary + MFB + Overhead	Hours	FTE	FTE	Cost
Engineer Principal (5212)	\$ 213,314	\$ 111,686	\$ 325,000	\$ 240,175	\$ 565,175	0	0.000	0.000	\$ -
Sr. Engineer (5211)	\$ 183,778	\$ 98,318	\$ 282,097	\$ 208,469	\$ 490,566	8	0.004	0.004	\$ 1,887
Engineer (5241)	\$ 158,799	\$ 87,012	\$ 245,812	\$ 181,655	\$ 427,466	40	0.019	0.019	\$ 8,220.51
Transit Planner IV (5290)	\$ 147,489	\$ 81,894	\$ 229,383	\$ 169,514	\$ 398,897	40	0.019	0.019	\$ 7,671
Associate Engineer (5207)	\$ 137,129	\$ 77,204	\$ 214,333	\$ 158,392	\$ 372,725	40	0.019	0.019	\$ 7,168
Engineering Assistant (5362)	\$ 87,929	\$ 55,359	\$ 143,288	\$ 105,890	\$ 249,178	0	0.000	0.000	\$ -
Engineering Associate (5366)	\$ 112,827	\$ 66,747	\$ 179,575	\$ 132,706	\$ 312,280	0	0.000	0.000	\$ -
Assistant Engineer (5203)	\$ 117,818	\$ 69,030	\$ 186,848	\$ 138,080	\$ 324,928	120	0.058	0.058	\$ 18,746
Junior Engineer (5201)	\$ 104,338	\$ 62,864	\$ 167,202	\$ 123,563	\$ 290,765	24	0.012	0.012	\$ 3,355
Senior Clerk (1406)	\$ 63,083	\$ 42,192	\$ 105,276	\$ 116,540	\$ 221,816	0	0.000	0.000	\$ -
						272	0.13		
C. Conceptual Design LABOR SUBTOTAL \$									47,047

B. Project Selection and Development SURVEYS SUBTOTAL \$ 80,000

San Francisco County Transportation Authority

Prop K/Prop AA Allocation Request Form

FY of Allocation Action:	FY2020/21
Project Name:	Application-Based Traffic Calming Program - FY20/21 Cycle Planning
Grant Recipient:	San Francisco Municipal Transportation Agency

SFCTA RECOMMENDATION

Resolution Number:		Resolution Date:	
Total Prop K Requested:	\$220,387	Total Prop AA Requested:	\$0
Total Prop K Recommended:	\$220,387	Total Prop AA Recommended:	\$0

SGA Project Number:	138-99	Name:	Application-Based Traffic Calming Program - FY20/21 Cycle Planning
Sponsor:	San Francisco Municipal Transportation Agency	Expiration Date:	09/30/2021
Phase:	Planning/Conceptual Engineering	Fundshare:	100.0

Cash Flow Distribution Schedule by Fiscal Year

Fund Source	FY 2019/20	FY 2020/21	FY 2021/22	FY 2022/23	FY 2023/24	Total
PROP K EP-138	\$0	\$220,387	\$0	\$0	\$0	\$220,387

Deliverables

- Quarterly progress reports (QPRs) shall describe outreach, evaluation, prioritization, and project development activities (i.e. community meetings, balloting) performed in the prior quarter in addition to the standard requirements for QPRs (see Standard Grant Agreement for details).
- After evaluation and ranking (anticipated March 2021), submit the ranked list of applications, and identify the top locations that will be considered for implementation.
- Upon completion, provide the final list of approved traffic calming measures by location. This deliverable can be met by submission of an allocation request for the design and/or construction phases.

Special Conditions

- The Transportation Authority will only reimburse SFMTA up to the approved overhead multiplier rate for the fiscal year that SFMTA incurs charges.

Notes

- Reminder: Prop K attribution is required on any public materials developed for the subject project. See Standard Grant Agreement for details.

Metric	Prop K	Prop AA
Actual Leveraging - Current Request	0.0%	No Prop AA
Actual Leveraging - This Project	0.0%	No Prop AA

San Francisco County Transportation Authority Prop K/Prop AA Allocation Request Form

FY of Allocation Action:	FY2020/21
Project Name:	Application-Based Traffic Calming Program - FY20/21 Cycle Planning
Grant Recipient:	San Francisco Municipal Transportation Agency

EXPENDITURE PLAN INFORMATION

Current Prop K Request:	\$220,387
--------------------------------	-----------

1) The requested sales tax and/or vehicle registration fee revenues will be used to supplement and under no circumstance replace existing local revenues used for transportation purposes.

Initials of sponsor staff member verifying the above statement

JJ

CONTACT INFORMATION

	Project Manager	Grants Manager
Name:	Damon Curtis	Joel C Goldberg
Title:	Project Manager	Grants Procurement Manager
Phone:	(415) 701-4674	(415) 646-2520
Email:	damon.curtis@sfmta.com	joel.goldberg@sfmta.com

San Francisco County Transportation Authority

Prop K/Prop AA Allocation Request Form

FY of Allocation Action:	FY2020/21
Project Name:	Tree Planting and Establishment
Grant Recipient:	Department of Public Works

EXPENDITURE PLAN INFORMATION

Prop K EP categories:	Tree Planting & Maintenance
Current Prop K Request:	\$1,438,936
Supervisory District(s):	Citywide

REQUEST

Brief Project Description

Planting and establishment of trees in the public right-of-way. Using the requested funds, Public Works and its community partners will plant and water 631 trees.

Detailed Scope, Project Benefits and Community Outreach

San Francisco Public Works, in partnership with the San Francisco Planning Department, completed a comprehensive street tree census in 2017. This census identified all street trees in the public right-of-way, as well as existing empty basins and potential new planting sites. The census indicated that the neighborhoods in the southeast area of San Francisco such as the Bayview, Excelsior, the Portola, Outer Mission, Visitacion Valley, and Crocker Amazon, have the fewest amount of street trees (canopy cover) compared to other neighborhoods. The Sunset and Richmond neighborhoods also had far fewer street trees than other neighborhoods. These are also the neighborhoods that have the greatest number of potential planting site locations.

The census is the basis for the Tree Database, which is updated on a daily basis by tree inspectors as new trees are planted and more locations are inspected. Regarding existing empty tree basins (missing trees) that need to be replanted, attached is a list that shows priority locations for planting based on our Tree Database. The list is continuously updated as there are many more empty tree basins/missing trees throughout the City, including recently removed trees, but these have been inspected and free of utility conflicts.

With a robust municipal tree care program through StreetTreeSF, Public Works is closing the gap on deferred street tree maintenance needs in the public right-of-way. The removal of dead, declining, and hazardous trees is creating a growing number of empty tree basins despite the SF Urban Forest Plan's goal of increasing the canopy from 125,000 to 155,000 trees. Using Prop K funds, 15 gallon and 24-inch box trees will be planted and staked with TreeGator watering bags that are filled weekly by staff with watering trucks for the first 3 years to establish. Once established, these trees will be maintained with Prop E Tree Maintenance Funds from the General Fund.

Data shows that the current number of trees sequesters over 19 million pounds of carbon dioxide and filters more than 100 million gallons of stormwater every year. Replacing trees in empty tree basins with climate-adapted, drought-tolerant trees will add to this public good, as well as improve the walkability of streets, calm traffic, and raise property values.

Project Location

Citywide

Project Phase(s)

Construction (CON)

E4-58

5YPP/STRATEGIC PLAN INFORMATION

Type of Project in the Prop K 5YPP/Prop AA Strategic Plan?	Named Project
Is requested amount greater than the amount programmed in the relevant 5YPP or Strategic Plan?	Less than or Equal to Programmed Amount
Prop K 5YPP Amount:	\$1,438,936

San Francisco County Transportation Authority

Prop K/Prop AA Allocation Request Form

FY of Allocation Action:	FY2020/21
Project Name:	Tree Planting and Establishment
Grant Recipient:	Department of Public Works

ENVIRONMENTAL CLEARANCE

Environmental Type:	Categorically Exempt
----------------------------	----------------------

PROJECT DELIVERY MILESTONES

Phase	Start		End	
	Quarter	Calendar Year	Quarter	Calendar Year
Planning/Conceptual Engineering				
Environmental Studies (PA&ED)				
Right of Way				
Design Engineering (PS&E)				
Advertise Construction				
Start Construction (e.g. Award Contract)	Jul-Aug-Sep	2020		
Operations				
Open for Use				
Project Completion (means last eligible expenditure)			Apr-May-Jun	2021

SCHEDULE DETAILS

Public Works will work with partners like Friends of the Urban Forest to complete this work by planting trees, participating in community meetings, and coordinating with District Supervisor offices to notify residents of upcoming tree planting projects. Public Works will partner with the Clean City Coalition and is exploring new partnerships to aid in watering all our young trees.

San Francisco County Transportation Authority Prop K/Prop AA Allocation Request Form

FY of Allocation Action:	FY2020/21
Project Name:	Tree Planting and Establishment
Grant Recipient:	Department of Public Works

FUNDING PLAN - FOR CURRENT REQUEST

Fund Source	Planned	Programmed	Allocated	Project Total
PROP K: Tree Planting & Maintenance	\$0	\$1,438,936	\$0	\$1,438,936
Phases in Current Request Total:	\$0	\$1,438,936	\$0	\$1,438,936

COST SUMMARY

Phase	Total Cost	Prop K - Current Request	Source of Cost Estimate
Planning/Conceptual Engineering	\$0	\$0	
Environmental Studies (PA&ED)	\$0	\$0	
Right of Way	\$0	\$0	
Design Engineering (PS&E)	\$0	\$0	
Construction (CON)	\$1,438,936	\$1,438,936	Based on available funds.
Operations	\$0	\$0	
Total:	\$1,438,936	\$1,438,936	

% Complete of Design:	N/A
As of Date:	N/A
Expected Useful Life:	N/A

San Francisco County Transportation Authority
 Prop K/Prop AA Allocation Request Form

Project Name: Tree Planting and Establishment

MAJOR LINE ITEM BUDGET

SUMMARY BY MAJOR LINE ITEM (BY AGENCY LABOR BY TASK)				
Service	Number of Trees	Unit Cost per	Total Cost	Description
SFPW Labor - Tree Planting	631	\$ 573	\$ 361,819	New and replacement plantings
SFPW Labor - Tree Establishment	631	\$ 1,600	\$ 1,009,600	Establish trees
Tree Planting materials and supplies	631	\$ 107	\$ 67,517	Tree, stakes, and ties
TOTAL CONSTRUCTION PHASE			\$ 1,438,936	

San Francisco County Transportation Authority Prop K/Prop AA Allocation Request Form

FY of Allocation Action:	FY2020/21
Project Name:	Tree Planting and Establishment
Grant Recipient:	Department of Public Works

SFCTA RECOMMENDATION

Resolution Number:		Resolution Date:	
Total Prop K Requested:	\$1,438,936	Total Prop AA Requested:	\$0
Total Prop K Recommended:	\$1,438,936	Total Prop AA Recommended:	\$0

SGA Project Number:	142-2222	Name:	Tree Planting and Establishment
Sponsor:	Department of Public Works	Expiration Date:	06/30/2021
Phase:	Construction	Fundshare:	100.0

Cash Flow Distribution Schedule by Fiscal Year

Fund Source	FY 2019/20	FY 2020/21	FY 2021/22	FY 2022/23	FY 2023/24	Total
PROP K EP-142	\$0	\$1,438,936	\$0	\$0	\$0	\$1,438,936

Deliverables

- Quarterly progress reports shall include the number and location of trees planted and established during the preceding quarter.
- On completion provide 2-3 photos of trees planted and established in FY2020/21.

Special Conditions

- Prop K funds allocated to this project are only eligible for expenses incurred in the fiscal year for which the allocation was made (ending 6/30/2021). After the deadline for submittal of final reimbursement requests or estimated expenditure accruals (anticipated mid-August 2021), all remaining unclaimed amounts will be deobligated and made available for future allocations.

Metric	Prop K	Prop AA
Actual Leveraging - Current Request	0.0%	No Prop AA
Actual Leveraging - This Project	0.0%	No Prop AA

San Francisco County Transportation Authority

Prop K/Prop AA Allocation Request Form

FY of Allocation Action:	FY2020/21
Project Name:	Tree Planting and Establishment
Grant Recipient:	Department of Public Works

EXPENDITURE PLAN INFORMATION

Current Prop K Request:	\$1,438,936
--------------------------------	-------------

1) The requested sales tax and/or vehicle registration fee revenues will be used to supplement and under no circumstance replace existing local revenues used for transportation purposes.

Initials of sponsor staff member verifying the above statement

ER

CONTACT INFORMATION

	Project Manager	Grants Manager
Name:	Nicholas Crawford	Oscar Quintanilla
Title:	Assistant Superintendent	Capital Budget Analyst
Phone:	(415) 695-2103	(415) 554-5847
Email:	nicholas.crawford@sfdpw.org	oscar.quintanilla@sfdpw.org

Tree Planting Sites (as of 4/23/2020)

District	Location	Planting Site Type	Request Type	Tree No.
1	499 41st Ave : Clement St - Geary Blvd	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Empty	1
1	435 42nd Ave : Clement St - Geary Blvd	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Empty	1
1	435 42nd Ave : Clement St - Geary Blvd	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Landscaping	2
1	746 45th Ave : Balboa St - Cabrillo St	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Tree	1
1	851 48th Ave : Cabrillo St - Fulton St	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Empty	1
1	851 48th Ave : Cabrillo St - Fulton St	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Empty	3
1	4701X Anza St : 38th Ave - 39th Ave	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Empty	1
1	625 Arguello Blvd : Anza St - Edward St	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Empty	1
1	841 Balboa St : 09th Ave - 10th Ave	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Tree	1
1	1115 Balboa St : 12th Ave - Funston Ave	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Empty	2
1	3201 Balboa St : 33rd Ave - 34th Ave	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Empty	1
1	4645 Balboa St : 47th Ave - 48th Ave	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Tree	2
1	4645 Balboa St : 47th Ave - 48th Ave	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Tree	3
1	5200x Geary Blvd : 16th Ave - 17th Ave	Planting site (plant) :: Planting Site (plant)	Median : Yard : Empty	6
1	5600x Geary Blvd : 20th Ave - 21st Ave	Planting site (plant) :: Planting Site (plant)	Median : Yard : Empty	4
1	850 La Playa St : Cabrillo St - Fulton St	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Empty	9
1	1010 Lake St : 11th Ave - 12th Ave	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Tree	1
1	2761 McAllister St : Willard North St - Arguello Blvd	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Empty	1
1	300X Point Lobos Ave : 45th Ave - 46th Ave	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Abandoned	3
1	355X Point Lobos Ave : 45th Ave - 46th Ave	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Abandoned	3
1	1x Shrader St : Fulton St - Grove St	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Tree	4
1	9 Tamalpais Ter : Turk Blvd - Golden Gate Ave	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Empty	1
1	9 Tamalpais Ter : Turk Blvd - Golden Gate Ave	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Empty	2
1	2600 Turk Blvd : Roselyn Ter - Kittredge Ter	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Empty	3
1	3098 Turk Blvd : Rossi Ave - Willard North St	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Empty	3
1	145 Willard St North : Golden Gate Ave - Golden Gate Ave	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Empty	2
1	321 Willard St North : McAllister St - Fulton St	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Empty	1
1	339 Willard St North : McAllister St - Fulton St	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Empty	1
2	142 05th Ave : Lake St - California St	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Empty	2
2	153 05th Ave : Lake St - California St	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Empty	1
2	234 Arguello Blvd : Sacramento St - California St	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Empty	1



2	391 Arguello Blvd : Euclid Ave - Clement St	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Empty	1
2	421 Arguello Blvd : Clement St - Geary Blvd	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Empty	1
2	431 Arguello Blvd : Clement St - Geary Blvd	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Empty	1
2	45 Avila St : Chestnut St - Alhambra St	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Tree	1
2	2145 Baker St : Washington St - Jackson St	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Empty	5
2	1001x Bay St : Polk St - Van Ness Ave	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Tree	6
2	1451 Bay St : Octavia St - Laguna St	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Tree	3
2	1451 Bay St : Octavia St - Laguna St	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Tree	5
2	2951 Buchanan St : Green St - Union St	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Potential	2
2	3349 Buchanan St : Magnolia St - Chestnut St	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Tree	1
2	2402 California St : Fillmore St - Steiner St	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Empty	1
2	3400 California St : Laurel St - Locust St	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Empty	1
2	3468 California St : Laurel St - Locust St	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Empty	1
2	36 Cervantes Blvd : Alhambra St - Beach St	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Tree	1
2	200X Cherry St : Washington St - Clay St	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Empty	1
2	336 Cherry St : Clay St - Sacramento St	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Tree	1
2	336 Cherry St : Clay St - Sacramento St	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Empty	2
2	342 Cherry St : Clay St - Sacramento St	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Empty	1
2	1257 Chestnut St : Polk St - Van Ness Ave	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Empty	1
2	1631 Chestnut St : Octavia St - Laguna St	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Tree	1
2	1815 Chestnut St : Buchanan St - Webster St	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Empty	1
2	2159 Chestnut St : Steiner St - Pierce St	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Tree	2
2	3240 Clay St : Lyon St - Presidio Ave	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Empty	1
2	3437 Clay St : Walnut St - Laurel St	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Empty	1
2	3437 Clay St : Walnut St - Laurel St	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Empty	3
2	3798 Clay St : Spruce St - Maple St	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Yard : Empty	3
2	3935 Clay St : Cherry St - Arguello Blvd	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Empty	3
2	3935 Clay St : Cherry St - Arguello Blvd	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Empty	4
2	3935 Clay St : Cherry St - Arguello Blvd	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Empty	5
2	1150 Columbus Ave : Jones St - Bay St	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Tree	2
2	1150 Columbus Ave : Jones St - Bay St	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Empty	4
2	1150 Columbus Ave : Jones St - Bay St	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Empty	6

2	145 Commonwealth Ave : Euclid Ave - Geary Blvd	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Tree	1
2	145 Commonwealth Ave : Euclid Ave - Geary Blvd	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Yard : Tree	1
2	160 Commonwealth Ave : Euclid Ave - Geary Blvd	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Tree	
2	179 Commonwealth Ave : Euclid Ave - Geary Blvd	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Empty	1
2	1839 Divisadero St : Bush St - Pine St	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Abandoned	1
2	1853 Divisadero St : Bush St - Pine St	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Abandoned	1
2	1400 Filbert St : Polk St - Van Ness Ave	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Tree	1
2	1438 Filbert St : Polk St - Van Ness Ave	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Tree	1
2	3100X Fillmore St : Filbert St - Pixley St	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Tree	1
2	2400 Geary Blvd : Baker St - Lyon St	Planting site (plant) :: Planting Site (plant)	Median : Cutout : Abandoned	1
2	2400 Geary Blvd : Baker St - Lyon St	Planting site (plant) :: Planting Site (plant)	Median : Cutout : Abandoned	5
2	1700 Gough St : Pine St - California St	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Empty	2
2	1700 Gough St : Pine St - California St	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Empty	3
2	1905 Gough St : Sacramento St - Clay St	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Tree	2
2	1650 Green St : Franklin St - Gough St	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Empty	1
2	1650 Green St : Franklin St - Gough St	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Empty	2
2	2360 Greenwich St : Steiner St - Pierce St	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Tree	1
2	2363 Greenwich St : Steiner St - Pierce St	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Empty	1
2	2468 Greenwich St : Pierce St - Scott St	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Tree	2
2	2200 Hyde St : Greenwich St - Lombard St	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Tree	2
2	1815 Jackson St : Franklin St - Gough St	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Tree	1
2	2501 Jackson St : Steiner St - Pierce St	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Empty	17
2	3641 Jackson St : Spruce St - Maple St	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Empty	1
2	3725 Jackson St : Maple St - Cherry St	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Empty	1
2	2317 Jones St : Lombard St - Chestnut St	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Tree	1
2	2323 Jones St : Lombard St - Chestnut St	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Tree	1
2	30 Jordan Ave : California St - Euclid Ave	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Empty	1
2	76 Jordan Ave : California St - Euclid Ave	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Empty	1
2	90 Jordan Ave : California St - Euclid Ave	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Empty	1
2	90 Jordan Ave : California St - Euclid Ave	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Empty	2
2	91 Jordan Ave : California St - Euclid Ave	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Yard : Empty	2
2	98 Jordan Ave : California St - Euclid Ave	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Empty	1

2	98 Jordan Ave : California St - Euclid Ave	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Yard : Empty	2
2	2435 Laguna St : Jackson St - Pacific Ave	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Tree	4
2	240 Laurel St : Washington St - Clay St	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Empty	2
2	306 Laurel St : Clay St - Sacramento St	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Empty	1
2	2314 Leavenworth St : Lombard St - Chestnut St	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Tree	2
2	2701 Leavenworth St : North Point St - Columbus Ave	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Empty	1
2	1688 Lombard St : Gough St - Octavia St	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Empty	1
2	1920 Lombard St : Buchanan St - Webster St	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Tree	1
2	1945X Lombard St : Buchanan St - Webster St	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Tree	1
2	2125 Lombard St : Fillmore St - Steiner St	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Empty	1
2	2352 Lombard St : Pierce St - Scott St	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Tree	1
2	2524 Lombard St : Divisadero St - Broderick St	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Tree	1
2	2680 Lombard St : Richardson Ave - Baker St	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Abandoned	1
2	2680 Lombard St : Richardson Ave - Baker St	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Abandoned	2
2	207 Maple St : Washington St - Clay St	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Empty	1
2	215 Maple St : Washington St - Clay St	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Empty	1
2	306 Maple St : Clay St - Sacramento St	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Empty	1
2	400 Maple St : Sacramento St - California St	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Empty	4
2	400 Maple St : Sacramento St - California St	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Empty	5
2	400 Maple St : Sacramento St - California St	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Empty	6
2	10X Masonic Ave : Geary Blvd - Anza St	Planting site (plant) :: Planting Site (plant)	Median : Cutout : Abandoned	2
2	704 North Point St : Leavenworth St - Hyde St	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Empty	1
2	1500X North Point St : Laguna St - Buchanan St	Planting site (plant) :: Planting Site (plant)	Sidewalk, Property side : Cutout : Tree	6
2	1500X North Point St : Laguna St - Buchanan St	Planting site (plant) :: Planting Site (plant)	Sidewalk, Property side : Cutout : Tree	7
2	1632 North Point St : Buchanan St - Webster St	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Empty	3
2	2760 Octavia St : Green St - Union St	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Empty	1
2	2760 Octavia St : Green St - Union St	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Empty	1
2	2762 Octavia St : Green St - Union St	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Tree	1
2	3200 Pacific Ave : Presidio Blvd - Walnut St	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Empty	2
2	146 Parker Ave : Euclid Ave - Geary Blvd	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Empty	2
2	197 Parker Ave : Euclid Ave - Geary Blvd	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Empty	1
2	197 Parker Ave : Euclid Ave - Geary Blvd	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Empty	2

2	99X Peter Yorke Way : Geary Blvd - Franklin St	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Abandoned	4
2	1900 Pierce St : Pine St - California St	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Tree	1
2	3298 Pierce St : Lombard St - Chestnut St	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Tree	1
2	2660 Pine St : Scott St - Divisadero St	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Tree	4
2	2806 Pine St : Broderick St - Baker St	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Tree	1
2	2814 Pine St : Broderick St - Baker St	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Empty	1
2	2817 Pine St : Broderick St - Baker St	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Tree	1
2	2925 Pine St : Baker St - Lyon St	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Tree	1
2	2512 Post St : Baker St - Lyon St	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Empty	2
2	150 Presidio Ave : Jackson St - Washington St	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Empty	1
2	150 Presidio Ave : Jackson St - Washington St	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Empty	2
2	150 Presidio Ave : Jackson St - Washington St	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Empty	3
2	155 Richardson Ave : Baker St - Francisco St	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Empty	1
2	2135 Sacramento St : Octavia St - Laguna St	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Tree	2
2	2770 Sacramento St : Pierce St - Scott St	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Empty	1
2	3257 Sacramento St : Lyon St - Presidio Ave	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Empty	1
2	3681 Sacramento St : Locust St - Spruce St	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Empty	1
2	3687 Sacramento St : Locust St - Spruce St	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Empty	1
2	3727 Sacramento St : Spruce St - Maple St	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Empty	2
2	3892 Sacramento St : Maple St - Cherry St	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Empty	1
2	3892 Sacramento St : Maple St - Cherry St	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Empty	2
2	3951 Sacramento St : Cherry St - Arguello Blvd	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Tree	1
2	3961 Sacramento St : Cherry St - Arguello Blvd	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Tree	1
2	3965 Sacramento St : Cherry St - Arguello Blvd	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Tree	1
2	75X Saint Josephs Ave : Turk St - Eddy St	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Empty	2
2	219 Spruce St : Washington St - Clay St	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Empty	1
2	2183 Sutter St : Steiner St - Pierce St	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Tree	4
2	1651 Union St : Franklin St - Gough St	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Empty	1
2	1651 Union St : Franklin St - Gough St	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Tree	4
2	1651 Union St : Franklin St - Gough St	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Tree	5
2	1651 Union St : Franklin St - Gough St	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Tree	6
2	1651 Union St : Franklin St - Gough St	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Tree	7



2	1651 Union St : Franklin St - Gough St	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Empty	8
2	1931 Union St : Laguna St - Charlton Ct	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Tree	1
2	413 Walnut St : Sacramento St - California St	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Empty	1
2	3352 Washington St : Presidio Ave - Walnut St	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Empty	1
2	3800 Washington St : Maple St - Cherry St	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Empty	2
2	3903 Washington St : Cherry St - Arguello Blvd	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Empty	2
2	2861 Webster St : Green St - Union St	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Tree	1
2	2861 Webster St : Green St - Union St	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Empty	2
2	2861 Webster St : Green St - Union St	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Tree	3
3	401 Bay St : Mason St - Taylor St	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Tree	5
3	251 Broadway : Battery St - Sansome St	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Empty	5
3	251 Broadway : Battery St - Sansome St	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Empty	6
3	251 Broadway : Battery St - Sansome St	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Empty	12
3	350 Broadway : Osgood Pl - Bartol St	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Tree	3
3	435 Broadway : Montgomery St - Rowland St	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Tree	1
3	585X Bush St : Chatham Pl - Stockton St	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Empty	4
3	585X Bush St : Chatham Pl - Stockton St	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Empty	6
3	947 Bush St : Taylor St - Jones St	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Tree	4
3	845 California St : Pratt Pl - Joice St	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Pot : Empty	2
3	1408 California St : Hyde St - Larkin St	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Tree	1
3	1515 California St : Larkin St - Polk St	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Tree	1
3	1635 California St : Polk St - Van Ness Ave	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Tree	1
3	1720 Clay St : Polk St - Van Ness Ave	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Empty	1
3	150 Columbus Ave : Jackson St - Kearny St	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Empty	3
3	500X Columbus Ave : Green St - Union St	Planting site (plant) :: Planting Site (plant)	Median : Cutout : Tree	6
3	535 Columbus Ave : Green St - Union St	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Tree	1
3	232 Drumm St : Clay St - Washington St	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Tree	3
3	390 Francisco St : Worden St - Powell St	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Tree	1
3	900 Front St : Vallejo St - Green St	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Tree	9
3	900 Front St : Vallejo St - Green St	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Tree	10
3	1132 Green St : Hamlin St - Hyde St	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Potential	1
3	471 Greenwich St : Child St - Grant Ave	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Empty	1

3	801x Greenwich St : Columbus Ave - Mason St	Planting site (plant) :: Planting Site (plant)	Median : Yard : Tree	1
3	80x Hemlock St : Larkin St - Polk St	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Tree	1
3	955 Hyde St : Bush St - Pine St	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Tree	1
3	10 Jackson St : Drumm St - Davis St	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Tree	3
3	1517 Jones St : Jackson St - Pacific Ave	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Empty	2
3	1011 Kearny St : Pacific Ave - Nottingham Pl	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Tree	1
3	1011 Kearny St : Pacific Ave - Nottingham Pl	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Tree	3
3	1011 Kearny St : Pacific Ave - Nottingham Pl	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Tree	4
3	1154 Larkin St : Fern St - Bush St	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Tree	1
3	1832 Leavenworth St : Vallejo St - Green St	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Tree	5
3	1835 Leavenworth St : Vallejo St - Green St	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Tree	1
3	333 Lombard St : Kearny St - Child St	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Tree	1
3	722 Lombard St : Mason St - Newell St	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Tree	1
3	800 Lombard St : Taylor St - Jones St	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Empty	1
3	800 Lombard St : Taylor St - Jones St	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Tree	3
3	800 Lombard St : Taylor St - Jones St	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Tree	4
3	948 Lombard St : Jones St - Leavenworth St	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Tree	1
3	1731 Mason St : Green St - Winter Pl	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Empty	1
3	2335 Mason St : Francisco St - Vandewater St	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Tree	2
3	2380 Mason St : Vandewater St - Bay St	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Tree	4
3	800 Montgomery St : Jackson St - Gold St	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Empty	1
3	1022 Montgomery St : Broadway - Vallejo St	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Tree	3
3	1120 Montgomery St : Vallejo St - Green St	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Tree	1
3	1120 Montgomery St : Vallejo St - Green St	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Tree	2
3	1700 Montgomery St : Chestnut St - Francisco St	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Tree	1
3	1451 Pacific Ave : McCormick St - Larkin St	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Tree	2
3	930 Pine St : Vine Ter - Taylor St	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Tree	1
3	1001 Pine St : Taylor St - Jones St	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Tree	2
3	1001 Pine St : Taylor St - Jones St	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Tree	3
3	1001 Pine St : Taylor St - Jones St	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Tree	5
3	1055 Pine St : Taylor St - Jones St	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Tree	2
3	1323 Polk St : Bush St - Austin St	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Pot : Tree	2

3	1507 Polk St : California St - Sacramento St	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Pot : Tree	1
3	1515 Polk St : California St - Sacramento St	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Pot : Tree	1
3	1540 Polk St : California St - Sacramento St	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Empty	1
3	2137 Polk St : Broadway - Vallejo St	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Tree	5
3	2137 Polk St : Broadway - Vallejo St	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Tree	6
3	2190 Powell St : Chestnut St - Francisco St	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Tree	6
3	2351 Powell St : Bay St - North Point St	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Tree	5
3	1501 Sacramento St : Hyde St - Larkin St	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Empty	1
3	955 Sansome St : Broadway - Vallejo St	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Tree	2
3	998 Sansome St : Broadway - Vallejo St	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Tree	2
3	1300 Sansome St : Filbert St - Greenwich St	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Empty	8
3	1035 Sutter St : Hyde St - Larkin St	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Abandoned	1
3	841 Taylor St : Mulford Aly - Pine St	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Tree	1
3	1200 Taylor St : Clay St - Washington St	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Tree	2
3	500X The Embarcadero : Broadway - Green St	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Abandoned	5
3	500X The Embarcadero : Broadway - Green St	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Abandoned	10
3	800X The Embarcadero : Green St - Lombard St	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Abandoned	45
3	1120 The Embarcadero : Green St - Lombard St	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Tree	4
3	1120 The Embarcadero : Green St - Lombard St	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Tree	7
3	1120 The Embarcadero : Green St - Lombard St	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Tree	10
3	1300X The Embarcadero : Green St - Lombard St	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Tree	2
3	1900 The Embarcadero : Kearny St - Grant Ave	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Empty	6
3	471 Vallejo St : Start: 400-499 Block - Kearny St	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Tree	1
3	1224 Vallejo St : Leavenworth St - Hyde St	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Tree	1
3	1518 Vallejo St : Polk St - Van Ness Ave	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Tree	2
3	1518 Vallejo St : Polk St - Van Ness Ave	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Tree	3
3	1518 Vallejo St : Polk St - Van Ness Ave	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Tree	4
3	1522 Vallejo St : Polk St - Van Ness Ave	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Tree	1
3	2400 Van Ness Ave : Green St - Union St	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Potential	1
3	84 Vandewater St : Powell St - Mason St	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Tree	1
3	728 Washington St : Kearny St - Walter U Lum Pl	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Abandoned	2
4	2101 24th Ave : Quintara St - Rivera St	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Empty	1

4	2309 24th Ave : Santiago St - Taraval St	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Tree	1
4	1290 25th Ave : Lincoln Way - Irving St	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Empty	2
4	2385 25th Ave : Santiago St - Taraval St	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Tree	2
4	1755 26th Ave : Moraga St - Noriega St	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Empty	1
4	2247 27th Ave : Rivera St - Santiago St	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Tree	1
4	2422 27th Ave : Taraval St - Ulloa St	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Tree	1
4	2450 27th Ave : Taraval St - Ulloa St	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Empty	1
4	1415 28th Ave : Judah St - Kirkham St	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Empty	1
4	1466 28th Ave : Judah St - Kirkham St	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Empty	1
4	1601X 28th Ave : Lawton St - Moraga St	Planting site (plant) :: Planting Site (plant)	Sidewalk, Property side : Cutout : Empty	2
4	1601X 28th Ave : Lawton St - Moraga St	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Empty	3
4	2443 29th Ave : Taraval St - Ulloa St	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Empty	1
4	2320 31st Ave : Santiago St - Taraval St	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Tree	1
4	1286 34th Ave : Lincoln Way - Irving St	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Tree	1
4	1300X 37th Ave : Irving St - Judah St	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Tree	4
4	1210 41st Ave : Lincoln Way - Irving St	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Empty	1
4	1250 44th Ave : Lincoln Way - Irving St	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Tree	1
4	1220 47th Ave : Lincoln Way - Irving St	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Tree	1
4	1604 Irving St : 17th Ave - 18th Ave	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Empty	2
4	1704 Irving St : 18th Ave - 19th Ave	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Empty	1
4	2323 Irving St : 24th Ave - 25th Ave	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Empty	1
4	3712 Irving St : 38th Ave - 39th Ave	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Empty	2
4	4520 Irving St : 46th Ave - 47th Ave	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Tree	1
4	4523 Irving St : 46th Ave - 47th Ave	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Tree	1
4	4739X Irving St : 48th Ave - La Playa St	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Empty	1
4	4739X Irving St : 48th Ave - La Playa St	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Empty	2
4	2565 Judah St : 30th Ave - 31st Ave	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Empty	1
4	3628 Judah St : 41st Ave - 42nd Ave	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Tree	1
4	4160X Judah St : 46th Ave - 47th Ave	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Abandoned	1
4	3925 Noriega St : 46th Ave - 47th Ave	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Tree	1
4	3925 Noriega St : 46th Ave - 47th Ave	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Tree	2
4	1310 Ortega St : 20th Ave - 21st Ave	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Tree	1

4	2101X Sunset Blvd : Quintara St - Rivera St	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Tree	25
4	2403X Sunset Blvd : Taraval St - Ulloa St	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Abandoned	9
4	2213 Taraval St : 32nd Ave - 33rd Ave	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Tree	2
4	2000X Vicente St : 31st Ave - 32nd Ave	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Landscaping	2
5	1217 02nd Ave : Lincoln Way - Hugo St	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Empty	1
5	1223 02nd Ave : Lincoln Way - Hugo St	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Empty	1
5	1326 04th Ave : Irving St - Parnassus Ave	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Empty	1
5	1366 04th Ave : Irving St - Parnassus Ave	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Empty	1
5	1264 06th Ave : Hugo St - Irving St	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Empty	1
5	1300 07th Ave : Irving St - Judah St	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Tree	1
5	1391 08th Ave : Irving St - Judah St	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Empty	1
5	1227 14th Ave : Lincoln Way - Irving St	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Empty	1
5	1354 16th Ave : Irving St - Judah St	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Empty	1
5	1349 17th Ave : Irving St - Judah St	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Empty	1
5	1365 17th Ave : Irving St - Judah St	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Empty	2
5	4862 17th St : Cole St - Shrader St	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Tree	1
5	146 Alma St : Cole St - Shrader St	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Tree	4
5	252 Alma St : Shrader St - Stanyan St	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Tree	1
5	252 Alma St : Shrader St - Stanyan St	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Tree	2
5	252 Alma St : Shrader St - Stanyan St	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Empty	3
5	1283 Arguello Blvd : Hugo St - Carl St	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Empty	1
5	406 Ashbury St : Oak St - Page St	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Empty	1
5	408 Ashbury St : Oak St - Page St	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Empty	2
5	625 Ashbury St : Haight St - Waller St	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Empty	4
5	714 Ashbury St : Waller St - Frederick St	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Empty	2
5	729 Ashbury St : Waller St - Frederick St	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Empty	1
5	62 Baker St : Haight St - Page St	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Empty	1
5	200 Baker St : Oak St - Fell St	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Empty	3
5	537 Baker St : Grove St - Fulton St	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Potential	1
5	35 Belvedere St : Haight St - Waller St	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Empty	1
5	19 Beulah St : Cole St - Shrader St	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Empty	1
5	295 Buchanan St : Laussat St - Haight St	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Empty	1

5	704 Buchanan St : Hayes St - Ivy St	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Empty	2
5	789 Buena Vista Ave West : Frederick St - Central Ave	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Empty	1
5	2102 Bush St : Cottage Row - Webster St	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Tree	1
5	2104 Bush St : Cottage Row - Webster St	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Tree	1
5	2201 Bush St : Fillmore St - Steiner St	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Empty	1
5	2 Carl St : Clayton St - Cole St	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Empty	1
5	2 Carl St : Clayton St - Cole St	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Empty	3
5	74 Carmel St : Belvedere St - Cole St	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Empty	1
5	78 Carmel St : Belvedere St - Cole St	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Empty	1
5	141 Central Ave : Haight St - Page St	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Empty	1
5	748 Central Ave : Fulton St - McAllister St	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Empty	1
5	1025 Clayton St : Parnassus Ave - Ashbury St	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Empty	1
5	1098 Clayton St : Parnassus Ave - Ashbury St	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Empty	4
5	220 Divisadero St : Castro St - Haight St	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Empty	1
5	1200X Divisadero St : Eddy St - Ellis St	Planting site (plant) :: Planting Site (plant)	Median : Cutout : Tree	5
5	1200x Divisadero St : Eddy St - Ellis St	Planting site (plant) :: Planting Site (plant)	Median : Cutout : Tree	6
5	1200X Divisadero St : Eddy St - Ellis St	Planting site (plant) :: Planting Site (plant)	Median : Cutout : Tree	7
5	247 Downey St : Frederick St - Ashbury St	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Empty	1
5	253 Downey St : Frederick St - Ashbury St	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Empty	1
5	1350X Eddy St : Buchanan St - Webster St	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Abandoned	3
5	333 Fell St : Gough St - Octavia St	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Empty	3
5	540 Fell St : Laguna St - Buchanan St	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Tree	1
5	774 Fell St : Webster St - Fillmore St	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Tree	1
5	1010 Fell St : Pierce St - Scott St	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Tree	3
5	1294X Fell St : Divisadero St - Broderick St	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Empty	2
5	1300 Fell St : Broderick St - Baker St	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Empty	2
5	1350 Fell St : Broderick St - Baker St	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Empty	1
5	1516 Fell St : Lyon St - Central Ave	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Empty	1
5	1708 Fell St : Masonic Ave - Ashbury St	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Empty	1
5	1908 Fell St : Clayton St - Cole St	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Empty	1
5	1944 Fell St : Clayton St - Cole St	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Tree	1
5	149 Fillmore St : Germania St - Waller St	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Empty	1

5	501 Fillmore St : Oak St - Fell St	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Empty	1
5	1561 Fillmore St : O'Farrell St - Geary Blvd	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Empty	1
5	1850 Fillmore St : Sutter St - Bush St	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Tree	7
5	281 Frederick St : Downey St - Clayton St	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Empty	1
5	435 Frederick St : Cole St - Shrader St	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Empty	1
5	1442 Fulton St : Broderick St - Baker St	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Potential	3
5	1445 Fulton St : Broderick St - Baker St	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Empty	1
5	1499X Fulton St : Broderick St - Baker St	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Tree	1
5	1499X Fulton St : Broderick St - Baker St	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Tree	2
5	1499X Fulton St : Broderick St - Baker St	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Tree	3
5	1500 Geary Blvd : Laguna St - Webster St	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Tree	9
5	1795 Geary Blvd : Webster St - Fillmore St	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Empty	2
5	800X Golden Gate Ave : Gough St - Laguna St	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Abandoned	15
5	800X Golden Gate Ave : Gough St - Laguna St	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Abandoned	36
5	847 Golden Gate Ave : Gough St - Laguna St	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Empty	1
5	887 Golden Gate Ave : Gough St - Laguna St	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Empty	1
5	925 Golden Gate Ave : Gough St - Laguna St	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Empty	2
5	1150 Golden Gate Ave : Laguna St - Webster St	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Empty	3
5	110 Gough St : Page St - Lily St	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Empty	2
5	110 Gough St : Page St - Lily St	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Empty	3
5	725 Gough St : McAllister St - Golden Gate Ave	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Tree	2
5	801x Gough St : Golden Gate Ave - Elm St	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Empty	6
5	200 Grattan St : Shrader St - Stanyan St	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Empty	3
5	651 Grove St : Laguna St - Buchanan St	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Tree	11
5	651 Grove St : Laguna St - Buchanan St	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Tree	14
5	1801 Grove St : Masonic Ave - Ashbury St	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Empty	14
5	1801 Grove St : Masonic Ave - Ashbury St	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Empty	17
5	2099 Grove St : Clayton St - Cole St	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Empty	3
5	155 Haight St : Octavia St - Laguna St	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Tree	2
5	342 Haight St : Buchanan St - Webster St	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Empty	1
5	478 Haight St : Webster St - Fillmore St	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Empty	1
5	739 Haight St : Pierce St - Scott St	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Empty	1

5	850 Haight St : Scott St - Divisadero St	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Empty	1
5	1366 Haight St : Central Ave - Masonic Ave	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Tree	1
5	1466 Haight St : Masonic Ave - Ashbury St	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Empty	1
5	830 Hayes St : Webster St - Fillmore St	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Empty	2
5	901 Hayes St : Fillmore St - Steiner St	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : :	2
5	1451 Hayes St : Broderick St - Baker St	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Empty	1
5	1499X Hayes St : Broderick St - Baker St	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Empty	1
5	2104 Hayes St : Cole St - Shrader St	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Empty	1
5	2112 Hayes St : Cole St - Shrader St	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Empty	1
5	475 Hickory St : Laguna St - Buchanan St	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Tree	3
5	475 Hickory St : Laguna St - Buchanan St	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Tree	4
5	475 Hickory St : Laguna St - Buchanan St	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Tree	5
5	2 Hugo St : Arguello Blvd - 02nd Ave	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Empty	2
5	233 Hugo St : 03rd Ave - 04th Ave	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Empty	1
5	418 Hugo St : 05th Ave - 06th Ave	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Empty	3
5	145 Irving St : 02nd Ave - 03rd Ave	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Tree	2
5	250 Irving St : 03rd Ave - 04th Ave	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Tree	2
5	450 Irving St : 05th Ave - 06th Ave	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Empty	1
5	624 Irving St : 07th Ave - 08th Ave	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Empty	1
5	642 Irving St : 07th Ave - 08th Ave	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Empty	1
5	744 Irving St : 08th Ave - 09th Ave	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Empty	1
5	917 Irving St : 10th Ave - 11th Ave	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Empty	1
5	1104 Irving St : 12th Ave - Funston Ave	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Empty	1
5	1434 Irving St : 15th Ave - 16th Ave	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Empty	1
5	1534 Irving St : 16th Ave - 17th Ave	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Empty	1
5	500 Ivy St : Laguna St - Buchanan St	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Empty	17
5	500 Ivy St : Laguna St - Buchanan St	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Tree	19
5	500 Ivy St : Laguna St - Buchanan St	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Tree	20
5	600 Ivy St : Buchanan St - Webster St	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Empty	2
5	600 Ivy St : Buchanan St - Webster St	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Empty	3
5	600 Ivy St : Buchanan St - Webster St	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Empty	4
5	26 Judah St : 05th Ave - 06th Ave	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Empty	1

5	100 Judah St : 06th Ave - 07th Ave	Planting site (plant) :: Planting Site (plant)	Sidewalk, Property side : Cutout : Tree	1
5	100 Judah St : 06th Ave - 07th Ave	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Empty	3
5	100 Judah St : 06th Ave - 07th Ave	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Tree	4
5	739 Laguna St : Birch St - Fulton St	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Empty	1
5	1800 Laguna St : Bush St - Pine St	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Tree	1
5	255X Larch St : Van Ness Ave - Franklin St	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Abandoned	12
5	550 Linden St : Laguna St - Buchanan St	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Empty	2
5	620 Linden St : Buchanan St - End: 600-699 Block	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Tree	3
5	610 Lyon St : Fulton St - McAllister St	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Empty	2
5	699X Lyon St : Fulton St - McAllister St	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Empty	1
5	1014 Masonic Ave : Oak St - Page St	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Tree	1
5	1303 Masonic Ave : Waller St - Frederick St	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Tree	1
5	1321 Masonic Ave : Waller St - Frederick St	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Empty	1
5	768 McAllister St : Gough St - Laguna St	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Empty	1
5	1700 McAllister St : Broderick St - Baker St	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Empty	1
5	1715 McAllister St : Broderick St - Baker St	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Empty	2
5	100 Oak St : Franklin St - Gough St	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Tree	8
5	301X Oak St : Octavia St - Laguna St	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Empty	1
5	404 Oak St : Laguna St - Buchanan St	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Empty	1
5	428 Oak St : Laguna St - Buchanan St	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Empty	1
5	595 Oak St : Buchanan St - Webster St	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Empty	4
5	604 Oak St : Webster St - Fillmore St	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Empty	1
5	899 Oak St : Steiner St - Pierce St	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Empty	3
5	1025 Oak St : Scott St - Divisadero St	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Empty	1
5	1200X Oak St : Broderick St - Baker St	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Empty	4
5	1285 Oak St : Broderick St - Baker St	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Empty	2
5	2085 Oak St : Shrader St - Stanyan St	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Empty	3
5	8 Octavia St, Frontage East : Start: Block - Haight St	Planting site (plant) :: Planting Site (plant)	: : Tree	7
5	8 Octavia St, Frontage East : Start: Block - Haight St	Planting site (plant) :: Planting Site (plant)	: : Tree	8
5	250 Octavia St, Frontage East : Lily St - Oak St	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Tree	5
5	6x Octavia St, Frontage West : Waller St - Haight St	Planting site (plant) :: Planting Site (plant)	Median : Cutout : Abandoned	13
5	1256 Page St : Baker St - Lyon St	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Empty	1

5	1641 Page St : Ashbury St - Clayton St	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Empty	1
5	1649 Page St : Ashbury St - Clayton St	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Empty	1
5	1670 Page St : Ashbury St - Clayton St	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Tree	1
5	16 Parnassus Ave : Clayton St - Belvedere St	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Empty	3
5	212 Pierce St : Haight St - Page St	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Empty	4
5	1095 Pierce St : Elm St - Turk St	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Tree	2
5	1101 Pierce St : Turk St - Eddy St	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Empty	2
5	1150 Pierce St : Turk St - Eddy St	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Empty	1
5	1150 Pierce St : Turk St - Eddy St	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Empty	5
5	1150 Pierce St : Turk St - Eddy St	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Empty	7
5	1181 Pierce St : Turk St - Eddy St	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Empty	3
5	1300 Pierce St : Ellis St - O'Farrell St	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Empty	5
5	1850 Pierce St : Bush St - Pine St	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Tree	7
5	1850 Pierce St : Bush St - Pine St	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Tree	8
5	1850 Pierce St : Bush St - Pine St	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Tree	9
5	1955 Pine St : Octavia St - Laguna St	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Tree	1
5	1963 Pine St : Octavia St - Laguna St	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Tree	1
5	2319 Pine St : Fillmore St - Steiner St	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Tree	2
5	2445 Pine St : Steiner St - Pierce St	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Tree	16
5	1580 Post St : Gough St - Laguna St	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Abandoned	1
5	201 Rivoli St : Shrader St - Stanyan St	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Empty	2
5	201 Rivoli St : Shrader St - Stanyan St	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Empty	3
5	556 Scott St : Fell St - Hayes St	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Empty	4
5	1102 Scott St : Turk St - Eddy St	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Empty	1
5	1600 Scott St : Post St - Sutter St	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Tree	2
5	405 Shrader St : Oak St - Page St	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Tree	2
5	1210 Shrader St : Grattan St - Alma St	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Tree	2
5	1210 Shrader St : Grattan St - Alma St	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Empty	7
5	1400 Shrader St : Rivoli St - 17th St	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Empty	1
5	1180 Stanyan St : Alma St - Rivoli St	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Empty	1
5	1180 Stanyan St : Alma St - Rivoli St	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Empty	2
5	1180 Stanyan St : Alma St - Rivoli St	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Empty	3

5	1180 Stanyan St : Alma St - Rivoli St	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Empty	6
5	479 Steiner St : Page St - Oak St	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Empty	2
5	1910 Steiner St : Bush St - Wilmot St	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Tree	1
5	1955 Steiner St : Wilmot St - Pine St	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Tree	1
5	1955 Steiner St : Wilmot St - Pine St	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Tree	2
5	1771 Sutter St : Laguna St - Buchanan St	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Tree	1
5	1881 Sutter St : Buchanan St - Webster St	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Tree	5
5	2557 Sutter St : Broderick St - Baker St	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Empty	1
5	2100X Turk Blvd : Lyon St - Central Ave	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Tree	10
5	2100X Turk Blvd : Lyon St - Central Ave	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Tree	11
5	2100X Turk Blvd : Lyon St - Central Ave	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Tree	12
5	2100X Turk Blvd : Lyon St - Central Ave	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Tree	13
5	2100X Turk Blvd : Lyon St - Central Ave	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Tree	14
5	2100X Turk Blvd : Lyon St - Central Ave	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Tree	15
5	2100X Turk Blvd : Lyon St - Central Ave	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Tree	16
5	2100X Turk Blvd : Lyon St - Central Ave	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Tree	17
5	2100X Turk Blvd : Lyon St - Central Ave	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Tree	18
5	2100X Turk Blvd : Lyon St - Central Ave	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Tree	19
5	2100X Turk Blvd : Lyon St - Central Ave	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Tree	20
5	2100X Turk Blvd : Lyon St - Central Ave	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Tree	21
5	2100X Turk Blvd : Lyon St - Central Ave	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Tree	22
5	1001 Turk St : Gough St - Laguna St	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Tree	6
5	1504 Waller St : Clayton St - Belvedere St	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Empty	5
5	1840X Webster St : Wilmot St - Pine St	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Empty	2
5	1253 Willard St : Frederick St - Carl St	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Empty	1
5	1505 Willard St : Belmont Ave - Woodland Ave	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Tree	1
5	1525 Willard St : Belmont Ave - Woodland Ave	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Empty	1
5	1531 Willard St : Belmont Ave - Woodland Ave	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Empty	1
5	12 Woodland Ave : Parnassus Ave - Woodland Ave	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Tree	1
5	29 Woodland Ave : Parnassus Ave - Woodland Ave	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Tree	1
5	35 Woodland Ave : Parnassus Ave - Woodland Ave	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Tree	1
5	38 Woodland Ave : Parnassus Ave - Woodland Ave	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Tree	1

5	46 Woodland Ave : Parnassus Ave - Woodland Ave	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Tree	1
5	59 Woodland Ave : Parnassus Ave - Woodland Ave	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Tree	2
5	63 Woodland Ave : Parnassus Ave - Woodland Ave	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Tree	1
6	52 06th St : Stevenson St - Jessie St	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Tree	1
6	163X 06th St : Minna St - Natoma St	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Tree	1
6	38 08th St : Stevenson St - Mission St	Planting site (plant) :: Planting Site (plant)	Front Yard : Cutout : Empty	1
6	290 08th St : Clementina St - Folsom St	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Empty	1
6	35 09th St : Market St - Jessie St	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Empty	2
6	325 09th St : Folsom St - Ringold St	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Tree	3
6	180 11th St : Natoma St - Howard St	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Tree	2
6	333 11th St : Folsom St - Harrison St	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Empty	4
6	2x 12th St : Market St - Stevenson St	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Tree	2
6	399X 12th St : Bernice St - Harrison St	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Empty	2
6	466 Clementina St : 05th St - 06th St	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Tree	1
6	469 Clementina St : 05th St - 06th St	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Tree	1
6	469 Clementina St : 05th St - 06th St	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Tree	3
6	480 Clementina St : 05th St - 06th St	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Tree	1
6	490x Clementina St : 05th St - 06th St	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Tree	2
6	490x Clementina St : 05th St - 06th St	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Tree	3
6	607 Eddy St : Larkin St - Polk St	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Tree	1
6	750 Eddy St : Polk St - Van Ness Ave	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Tree	1
6	700 Folsom St : 03rd St - Mabini St	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Yard : Empty	16
6	639 Geary St : Jones St - Leavenworth St	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Tree	1
6	61 Grace St : Mission St - Howard St	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Tree	1
6	1418 Harrison St : 10th St - 11th St	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Empty	3
6	650 Hyde St : Geary St - Post St	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Empty	2
6	545 Jones St : O'Farrell St - Geary St	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Empty	1
6	90X Lafayette St : Natoma St - Howard St	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Tree	1
6	140 Langton St : Decker Aly - Harrison St	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Tree	1
6	301 Larkin St : McAllister St - Golden Gate Ave	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Empty	5
6	400X Larkin St : Golden Gate Ave - Turk St	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Empty	1
6	664 Larkin St : Willow St - Ellis St	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Empty	2

6	690 Larkin St : Willow St - Ellis St	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Tree	1
6	346 Leavenworth St : Eddy St - Ellis St	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Tree	1
6	601 Leavenworth St : Geary St - Post St	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Empty	1
6	610 Leavenworth St : Geary St - Post St	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Tree	1
6	1275 Market St : Hyde St - Larkin St	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Empty	4
6	1390 Market St : Larkin St - Polk St	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Tree	8
6	98 McCoppin St : Valencia St - End: 101-114 Block	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Potential	2
6	701 Minna St : 08th St - 09th St	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Tree	2
6	701 Minna St : 08th St - 09th St	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Tree	4
6	1601 Mission St : South Van Ness Ave - Plum St	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Tree	6
6	950 Ofarrell St : Polk St - Van Ness Ave	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Empty	3
6	733 Polk St : Willow St - Ellis St	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Tree	1
6	825 Polk St : Ellis St - Olive St	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Tree	1
6	825 Polk St : Ellis St - Olive St	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Tree	2
6	840 Polk St : Olive St - O'Farrell St	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Tree	1
6	201x Shipley St : 05th St - Falmouth St	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Empty	1
6	410 Tehama St : 05th St - 06th St	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Tree	3
6	414 Tehama St : 05th St - 06th St	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Tree	1
6	124 Turk St : Taylor St - Jones St	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Empty	1
6	165 Turk St : Taylor St - Jones St	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Empty	1
6	201 Turk St : Jones St - Leavenworth St	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Tree	2
6	201 Turk St : Jones St - Leavenworth St	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Tree	4
6	201 Turk St : Jones St - Leavenworth St	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Empty	7
7	1448 11th Ave : Judah St - Kirkham St	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Empty	1
7	2035 15th Ave : Pacheco St - Quintara St	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Yard : Empty	2
7	2974 19th Ave : Sloat Blvd - Ocean Ave	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Empty	2
7	66 Aerial Way : Pacheco St - Funston Ave	Planting site (plant) :: Planting Site (plant)	Sidewalk, Property side : Yard : Tree	2
7	3602 Alemany Blvd : Brotherhood Way - Victoria St	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Empty	2
7	700X Brotherhood Way : Junipero Serra Blvd Off Ramp - Chumasero Dr	Planting site (plant) :: Planting Site (plant)	Median : Cutout : Empty	4
7	373 Castenada Ave : San Marcos Ave - Unnamed #032	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Yard : Tree	2
7	407 Castenada Ave : Montalvo Ave - End: Block	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Yard : Tree	1
7	159 Dorantes Ave : San Marcos Ave - Montalvo Ave	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Yard : Tree	3

7	19 Forest Side Ave : Taraval St - Ulloa St	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Empty	1
7	1483 Funston Ave : Judah St - Kirkham St	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Empty	1
7	835 Judah St : Funston Ave - 14th Ave	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Empty	3
7	80X Junipero Serra Blvd : Woodacre Dr - Ocean Ave	Planting site (plant) :: Planting Site (plant)	Median : Yard : Tree	8
7	80X Junipero Serra Blvd : Woodacre Dr - Ocean Ave	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Tree	20
7	300 Junipero Serra Blvd : Ocean Ave - Stonecrest Dr	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Empty	14
7	551 Junipero Serra Blvd : Paloma Ave - Winston Dr	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Yard : Empty	2
7	1400X Junipero Serra Blvd : Junipero Serra Blvd Off Ramp - Junipero Serra Blvd Off Ramp	Planting site (plant) :: Planting Site (plant)	Median : Cutout : Potential	20
7	1400X Junipero Serra Blvd : Junipero Serra Blvd Off Ramp - Junipero Serra Blvd Off Ramp	Planting site (plant) :: Planting Site (plant)	Median : Cutout : Potential	22
7	1400X Junipero Serra Blvd : Junipero Serra Blvd Off Ramp - Junipero Serra Blvd Off Ramp	Planting site (plant) :: Planting Site (plant)	Median : Cutout : Potential	23
7	1400X Junipero Serra Blvd : Junipero Serra Blvd Off Ramp - Junipero Serra Blvd Off Ramp	Planting site (plant) :: Planting Site (plant)	Median : Cutout : Potential	24
7	1400X Junipero Serra Blvd : Junipero Serra Blvd Off Ramp - Junipero Serra Blvd Off Ramp	Planting site (plant) :: Planting Site (plant)	Median : Cutout : Potential	25
7	1400X Junipero Serra Blvd : Junipero Serra Blvd Off Ramp - Junipero Serra Blvd Off Ramp	Planting site (plant) :: Planting Site (plant)	Median : Cutout : Potential	26
7	128 Kirkham St : 05th Ave - 06th Ave	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Empty	1
7	350 Laguna Honda Blvd : Plaza St - Dewey Blvd	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Empty	5
7	218 Marietta Dr : Arroyo Way - El Sereno Ct	Planting site (plant) :: Planting Site (plant)	Median : Cutout : Abandoned	1
7	160 Monterey Blvd : Acadia St - Baden St	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Empty	3
7	330 Monterey Blvd : Congo St - Detroit St	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Empty	1
7	1590 Portola Dr : Start: Block - 15th Ave	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Yard : Potential	1
7	99x San Marcos Ave : Castenada Ave - Santa Rita Ave	Planting site (plant) :: Planting Site (plant)	Median : Cutout : Tree	24
7	99x San Marcos Ave : Castenada Ave - Santa Rita Ave	Planting site (plant) :: Planting Site (plant)	Median : Cutout : Tree	25
7	99x San Marcos Ave : Castenada Ave - Santa Rita Ave	Planting site (plant) :: Planting Site (plant)	Median : Cutout : Tree	26
7	121X San Marcos Ave : Castenada Ave - Santa Rita Ave	Planting site (plant) :: Planting Site (plant)	Median : Cutout : Tree	1
7	121X San Marcos Ave : Castenada Ave - Santa Rita Ave	Planting site (plant) :: Planting Site (plant)	Median : Cutout : Tree	2
7	553 Staples Ave : Phelan Ave - Hazelwood Ave	Planting site (plant) :: Planting Site (plant)	Sidewalk, Property side : Yard : Tree	1
7	1427 Ulloa St : 15th Ave - 16th Ave	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Empty	1
7	2 Vasquez Ave : Woodside Ave - Laguna Honda Blvd	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Tree	1
7	2 Vasquez Ave : Woodside Ave - Laguna Honda Blvd	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Yard : Tree	1
8	470 14th St : Valencia St - Guerrero St	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Empty	2

8	552 14th St : Rosemont Pl - Dolores St	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Tree	1
8	1000X 14th St : Castro St - Divisadero St	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Empty	1
8	1000X 14th St : Castro St - Divisadero St	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Empty	2
8	1034 14th St : Divisadero St - Roosevelt Way	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Tree	2
8	1933 15th St : Dolores St - Landers St	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Empty	1
8	3411 16th St : Church St - Harlow St	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Tree	2
8	3411 16th St : Church St - Harlow St	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Tree	4
8	4050 17th St : 17th St - Diamond St	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Tree	2
8	4124 18th St : Castro St - Collingwood St	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Empty	1
8	4321 18th St : Diamond St - Eureka St	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Empty	1
8	3531 19th St : Valencia St - Lapidge St	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Empty	1
8	4000 19th St : Noe St - Hartford St	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Tree	2
8	4012 19th St : Noe St - Hartford St	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Tree	1
8	4134 19th St : Castro St - Collingwood St	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Potential	5
8	4110 21st St : Diamond St - Eureka St	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Empty	3
8	3415 22nd St : Guerrero St - Ames St	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Empty	1
8	3415 22nd St : Guerrero St - Ames St	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Tree	4
8	3931 22nd St : Castro St - Collingwood St	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Empty	1
8	3933 24th St : Sanchez St - Noe St	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Empty	1
8	4207 25th St : Castro St - Diamond St	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Tree	1
8	4232 25th St : Castro St - Diamond St	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Empty	1
8	4282 25th St : Castro St - Diamond St	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Empty	1
8	4290 25th St : Castro St - Diamond St	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Empty	2
8	4056 26th St : Sanchez St - Noe St	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Empty	1
8	4171 26th St : Noe St - Castro St	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Empty	1
8	4219 26th St : Castro St - Diamond St	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Empty	1
8	576 28th St : Castro St - Diamond St	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Empty	1
8	612 28th St : Diamond St - Douglass St	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Empty	2
8	612 28th St : Diamond St - Douglass St	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Empty	5
8	559 29th St : Noe St - Castro St	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Empty	1
8	278 30th St : Chenery St - Church St	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Empty	1
8	500 30th St : Noe St - Laidley St	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Empty	1

8	500 30th St : Noe St - Laidley St	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Empty	4
8	500 30th St : Noe St - Laidley St	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Empty	5
8	500 30th St : Noe St - Laidley St	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Empty	6
8	500 30th St : Noe St - Laidley St	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Tree	7
8	17 Amethyst Way : Amber Dr - Turquoise Way	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Abandoned	2
8	1067 Ashbury St : Downey St - Clayton St	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Empty	1
8	1079 Ashbury St : Downey St - Clayton St	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Empty	1
8	1079 Ashbury St : Downey St - Clayton St	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Empty	3
8	205 Beacon St : Miguel St - Harry St	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Empty	4
8	77 Beaver St : Noe St - Castro St	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Potential	1
8	45 Belcher St : Duboce Ave - 14th St	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Empty	1
8	100X Castro St : 14th St - Henry St	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Empty	6
8	444 Castro St : Market St - 18th St	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Tree	1
8	1711 Castro St : 26th St - Cesar Chavez St	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Tree	1
8	237 Chattanooga St : 23rd St - 24th St	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Empty	1
8	119 Church St : Duboce Ave - Reservoir St	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Empty	2
8	160 Church St : Reservoir St - 14th St	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Empty	2
8	161 Church St : Reservoir St - 14th St	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Tree	2
8	237 Church St : Market St - 15th St	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Tree	1
8	435 Church St : 16th St - Chula Ln	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Empty	4
8	950 Church St : Hill St - 22nd St	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Empty	5
8	1134 Church St : 23rd St - Elizabeth St	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Empty	1
8	1614 Church St : 28th St - Valley St	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Empty	1
8	1740 Church St : 29th St - Day St	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Empty	1
8	1780 Church St : Day St - 30th St	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Empty	1
8	1799 Church St : Day St - 30th St	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Tree	1
8	1837 Church St : 30th St - Randall St	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Empty	1
8	449 Clipper St : Castro St - Diamond St	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Empty	1
8	519 Clipper St : Diamond St - Douglass St	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Empty	1
8	682 Clipper St : Douglass St - Grand View Ave	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Empty	2
8	210 Collingwood St : 19th St - 20th St	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Tree	1
8	210 Collingwood St : 19th St - 20th St	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Empty	2

8	102 Conrad St : Arbor St - Poppy Ln	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Empty	1
8	308 Day St : Sanchez St - Noe St	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Empty	1
8	344 Day St : Sanchez St - Noe St	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Empty	1
8	145 Delmar St : Frederick St - Piedmont St	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Abandoned	1
8	3 Diamond St : 17th St - Market St	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Empty	1
8	206 Diamond St : 19th St - 20th St	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Empty	1
8	219 Diamond St : 19th St - 20th St	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Tree	4
8	1308 Diamond St : Cesar Chavez St - 27th St	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Pot : Empty	1
8	1309 Diamond St : Cesar Chavez St - 27th St	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Empty	1
8	35 Dolores St : Clinton Park - 14th St	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Tree	5
8	301 Dolores St : 16th St - Chula Ln	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Empty	4
8	310 Dolores St : 16th St - Chula Ln	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Tree	2
8	320 Dolores St : 16th St - Chula Ln	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Empty	1
8	347 Dolores St : Chula Ln - 17th St	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Empty	1
8	366 Dolores St : Chula Ln - 17th St	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Empty	1
8	487 Dolores St : Dorland St - 18th St	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Tree	1
8	500X Dolores St : 18th St - 19th St	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Empty	3
8	500X Dolores St : 18th St - 19th St	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Empty	7
8	848 Dolores St : 21st St - 22nd St	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Tree	1
8	861 Dolores St : 21st St - 22nd St	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Empty	1
8	1040 Dolores St : 23rd St - 24th St	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Tree	2
8	1041 Dolores St : 23rd St - 24th St	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Empty	1
8	1069 Dolores St : 23rd St - 24th St	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Tree	1
8	1422 Dolores St : 27th St - Duncan St	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Tree	1
8	1461X Dolores St : Duncan St - 28th St	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Abandoned	1
8	1790 Dolores St : 30th St - San Jose Ave	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Empty	1
8	1792 Dolores St : 30th St - San Jose Ave	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Empty	1
8	545 Duboce Ave : Steiner St - Walter St	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Empty	2
8	115 Frederick St : Masonic Ave - Delmar St	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Tree	2
8	159 Gold Mine Dr : Ora Way - Opalo Ln	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Empty	1
8	100x Guerrero St : Duboce Ave - Clinton Park	Planting site (plant) :: Planting Site (plant)	Median : Cutout : Empty	1
8	100x Guerrero St : Brosnan St - 14th St	Planting site (plant) :: Planting Site (plant)	Median : Cutout : Empty	12

8	150 Guerrero St : Clinton Park - 14th St	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Tree	1
8	200x Guerrero St : 14th St - 15th St	Planting site (plant) :: Planting Site (plant)	Median : Cutout : Empty	2
8	200x Guerrero St : 14th St - 15th St	Planting site (plant) :: Planting Site (plant)	Median : Cutout : Empty	3
8	307 Guerrero St : 15th St - 16th St	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Empty	1
8	673 Guerrero St : 18th St - 19th St	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Tree	1
8	680 Guerrero St : 18th St - 19th St	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Empty	1
8	823 Guerrero St : 20th St - Liberty St	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Tree	1
8	215X Haight St : Laguna St - Buchanan St	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Empty	2
8	84 Hartford St : 17th St - 18th St	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Empty	2
8	156 Hermann St : Buchanan St - Webster St	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Tree	1
8	546 Jersey St : Diamond St - Douglass St	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Empty	1
8	350 Laidley St : Miguel St - Mateo St	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Empty	1
8	427 Laidley St : Mateo St - Roanoke St	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Empty	4
8	500 Laidley St : Roanoke St - Castro St	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Empty	1
8	90 Lyell St : Bosworth St - Cayuga Ave	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Empty	1
8	110 Mangels Ave : Baden St - Nordhoff St	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Empty	3
8	2029 Market St : Dolores St - 14th St	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Empty	2
8	1506 Masonic Ave : Java St - Piedmont St	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Empty	1
8	1511 Masonic Ave : Java St - Piedmont St	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Empty	1
8	224 Miguel St : Laidley St - Chenery St	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Empty	1
8	310 Miguel St : Chenery St - Arlington St	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Tree	3
8	1010 Noe St : 23rd St - Elizabeth St	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Empty	1
8	1449 Noe St : 27th St - Duncan St	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Empty	2
8	1474 Noe St : Duncan St - 28th St	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Empty	1
8	1519 Noe St : 28th St - Valley St	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Empty	1
8	1558 Noe St : Valley St - 29th St	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Empty	1
8	1590 Noe St : Valley St - 29th St	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Empty	1
8	203 Randall St : Whitney St - Sanchez St	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Empty	1
8	101 Roanoke St : Laidley St - Chenery St	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Empty	2
8	18 Roosevelt Way : 14th St - Buena Vista Ter	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Abandoned	4
8	264 Sanchez St : Market St - 16th St	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Tree	1
8	390 Sanchez St : 16th St - 17th St	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Empty	4

8	1210 Sanchez St : 25th St - Clipper St	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Empty	1
8	1350 Sanchez St : Cesar Chavez St - 27th St	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Empty	1
8	1360 Sanchez St : Cesar Chavez St - 27th St	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Empty	1
8	1360 Sanchez St : Cesar Chavez St - 27th St	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Empty	2
8	1480 Sanchez St : Duncan St - 28th St	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Empty	1
8	1534 Sanchez St : 28th St - Valley St	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Empty	1
8	1697 Sanchez St : Day St - 30th St	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Empty	3
8	1697 Sanchez St : Day St - 30th St	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Empty	4
8	216 Sussex St : Conrad St - Swiss Ave	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Empty	1
8	236 Whitney St : Fairmount St - Chenery St	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Empty	1
9	1575 15th St : Minna St - Mission St	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Empty	2
9	2901X 16th St : South Van Ness Ave - Capp St	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Empty	1
9	2701 17th St : Bryant St - Florida St	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Empty	2
9	3153 17th St : Shotwell St - South Van Ness Ave	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Empty	1
9	3153 17th St : Shotwell St - South Van Ness Ave	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Empty	2
9	3388 17th St : Hoff St - Valencia St	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Empty	2
9	3149 18th St : Harrison St - Treat Ave	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Empty	1
9	3417 18th St : Mission St - San Carlos St	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Empty	1
9	2979 21st St : Treat Ave - Folsom St	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Empty	2
9	2749X 24th St : Potrero Ave - Hampshire St	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Empty	4
9	2749X 24th St : Potrero Ave - Hampshire St	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Empty	5
9	2889 24th St : Bryant St - Florida St	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Empty	1
9	2889 24th St : Bryant St - Florida St	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Tree	2
9	2956 24th St : Alabama St - Harrison St	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Empty	1
9	3013 24th St : Harrison St - Balmy St	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Empty	3
9	3150 24th St : Shotwell St - South Van Ness Ave	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Tree	1
9	3255X 24th St : Capp St - Lilac St	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Empty	2
9	3315 24th St : Mission St - Osage Aly	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Tree	1
9	3100 25th St : Balmy St - Treat Ave	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Empty	7
9	3100 25th St : Harrison St - Balmy St	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Empty	8
9	1242 Alabama St : 24th St - 25th St	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Tree	1
9	400X Alemany Blvd : Folsom St - I-280 S Off Ramp	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Empty	9

9	400X Alemany Blvd : Folsom St - I-280 S Off Ramp	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Empty	10
9	1348 Bacon St : Amherst St - Cambridge St	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Empty	1
9	481 Bartlett St : 25th St - 26th St	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Empty	1
9	186 Bradford St : Powhattan Ave - Cortland Ave	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Empty	1
9	80X Brewster St : MacEdonia St - Rutledge St	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Empty	1
9	80X Brewster St : MacEdonia St - Rutledge St	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Empty	2
9	423 Burrows St : Goettingen St - Somerset St	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Tree	7
9	423 Burrows St : Goettingen St - Somerset St	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Empty	9
9	89 Capp St : Adair St - 16th St	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Empty	2
9	3215 Cesar Chavez St : Folsom St - Shotwell St	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Empty	12
9	3330 Cesar Chavez St : South Van Ness Ave - Mission St	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Empty	4
9	3342 Cesar Chavez St : South Van Ness Ave - Mission St	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Empty	2
9	3400x Cesar Chavez St : Mission St - Valencia St	Planting site (plant) :: Planting Site (plant)	Median : Cutout : Empty	4
9	3400x Cesar Chavez St : Mission St - Valencia St	Planting site (plant) :: Planting Site (plant)	Median : Yard : Empty	13
9	3415 Cesar Chavez St : Mission St - Valencia St	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Empty	1
9	1230 Cortland Ave : Prentiss St - Nevada St	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Empty	1
9	1499X Cortland Ave : Bronte St - Bradford St	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Empty	1
9	519 Crescent Ave : Moultrie St - Anderson St	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Empty	1
9	322 Elsie St : Santa Marina St - Holly Park Cir	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Empty	1
9	239 Felton St : Brussels St - Goettingen St	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Empty	2
9	850 Florida St : 20th St - 21st St	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Empty	1
9	1200 Florida St : 24th St - 25th St	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Tree	5
9	2404 Folsom St : 20th St - 21st St	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Empty	1
9	2430 Folsom St : 20th St - 21st St	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Empty	1
9	2951 Folsom St : 25th St - 26th St	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Empty	1
9	560 Franconia St : Mayflower St - Powhattan Ave	Planting site (plant) :: Planting Site (plant)	Front Yard : Cutout : Empty	1
9	801 Hampshire St : 20th St - 21st St	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Empty	1
9	1001 Hampshire St : 22nd St - 23rd St	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Empty	1
9	140 Mansell St : Girard St - Brussels St	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Empty	1
9	2250 Mission St : 18th St - 19th St	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Empty	1
9	2577 Mission St : 21st St - 22nd St	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Empty	1
9	2811 Mission St : 24th St - 25th St	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Empty	1

9	250 Moultrie St : Powhattan Ave - Eugenia Ave	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Empty	1
9	239 Mullen Ave : Franconia St - Montcalm St	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Empty	1
9	475 Nevada St : Tompkins Ave - Ogden Ave	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Tree	1
9	207 Oxford St : Silliman St - Felton St	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Tree	1
9	180X Peralta Ave : Florida St - Mullen Ave	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Tree	1
9	1400 Potrero Ave : 25th St - Hwy 101 S On Ramp	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Empty	3
9	282 Precita Ave : Shotwell St - Folsom St	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Tree	1
9	531 Precita Ave : Alabama St - Florida St	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Empty	1
9	2380 San Bruno Ave : Hale St - Silver Ave	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Abandoned	1
9	2715 San Bruno Ave : Bacon St - Wayland St	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Tree	1
9	759X San Jose Ave : 29th St - 30th St	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Empty	8
9	765X San Jose Ave : 29th St - 30th St	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Empty	9
9	640 Shotwell St : 20th St - 21st St	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Empty	1
9	629 South Van Ness Ave : 17th St - 18th St	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Empty	1
9	1515 South Van Ness Ave : 26th St - Cesar Chavez St	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Empty	1
9	1515 South Van Ness Ave : 26th St - Cesar Chavez St	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Empty	4
9	2x Virginia Ave : Mission St - Coleridge St	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Empty	1
9	58X Virginia Ave : Mission St - Coleridge St	Planting site (plant) :: Planting Site (plant)	Median : Cutout : Empty	1
9	1669 York St : Montcalm St - Holladay Ave	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Tree	2
10	5701 03rd St : Bancroft Ave - Carroll Ave	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Empty	1
10	5701 03rd St : Bancroft Ave - Carroll Ave	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Empty	5
10	6212 03rd St : Gilman Ave - Hollister Ave	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Empty	1
10	2233 17th St : San Bruno Ave - Utah St	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Empty	2
10	2750 18th St : York St - Bryant St	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Empty	4
10	2250 24th St : Rhode Island St - Kansas St	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Empty	4
10	72 Bertha Ln : Harbor Rd - Hudson Ave	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Abandoned	2
10	7 Carpenter Ct : Start: 01-11 Block - Whitney Young Cir	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Tree	1
10	75 Carr St : Paul Ave - Salinas Ave	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Empty	1
10	201X Cashmere St : Whitney Young Cir - La Salle Ave	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Abandoned	14
10	27 Commer Ct : Start: 01-99 Block - Garlington Ct	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Abandoned	2
10	50 Dedman Ct : Whitney Young Cir - Dedman Ct	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Tree	2
10	1300 Evans Ave : Keith St - Mendell St	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Tree	20

10	41 Garlington Ct : La Salle Ave - Commer Ct	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Abandoned	2
10	501 Hampshire St : Mariposa St - 18th St	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Empty	5
10	35 Hudson Ave : Start: 1000-1029 Block - Ingalls St	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Abandoned	1
10	65 Hudson Ave : Start: 1000-1029 Block - Ingalls St	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Abandoned	1
10	96 Hudson Ave : Start: 1000-1029 Block - Ingalls St	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Abandoned	1
10	1200 Ingalls St : Beatrice Ln - La Salle Ave	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Potential	10
10	2220X Ingalls St : Wallace Ave - Yosemite Ave	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Tree	1
10	100 Jennings St : Cargo Way - Burke Ave	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Abandoned	3
10	100 Jennings St : Cargo Way - Burke Ave	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Abandoned	8
10	100 Jennings St : Cargo Way - Burke Ave	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Abandoned	11
10	1582 La Salle Ave : Cashmere St - Mendell St	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Empty	1
10	1999 Lane St : Thomas Ave - Underwood Ave	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Yard : Potential	1
10	1999 Lane St : Thomas Ave - Underwood Ave	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Yard : Potential	2
10	1999 Lane St : Thomas Ave - Underwood Ave	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Yard : Potential	3
10	1487 McKinnon Ave : Start: 1400-1499 Block - Lane St	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Tree	1
10	2X Newhall St : Jennings St - End: 01-99 Block	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Abandoned	2
10	1221 Newhall St : McKinnon Ave - Newcomb Ave	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Tree	4
10	1439 Oakdale Ave : Keith St - Lane St	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Tree	1
10	111 Potrero Ave : Alameda St - 15th St	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Tree	1
10	1627 Quesada Ave : Lane St - 03rd St	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Empty	1
10	60 Reuel Ct : Hudson Ave - Reuel Ct	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Abandoned	1
10	1200x Shafter Ave : Hawes St - Ingalls St	Planting site (plant) :: Planting Site (plant)	Median : Cutout : Tree	1
10	1751 Silver Ave : Elmira St - Ledyard St	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Abandoned	1
10	2345X Silver Ave : Quesada Ave - Quint St	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Abandoned	2
10	45 Southern Heights Ave : Carolina St - De Haro St	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Potential	3
10	1325x Thomas Ave : Ingalls St - Jennings St	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Potential	1
10	800 Wisconsin St : 22nd St - Madera St	Planting site (plant) :: Planting Site (plant)	: : Empty	1
10	585 York St : Mariposa St - 18th St	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Empty	2
10	585 York St : Mariposa St - 18th St	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Empty	3
11	1295 Alemany Blvd : Lyell St - Silver Ave	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Tree	1
11	1447 Alemany Blvd : Tingley St - Theresa St	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Empty	2
11	1500x Alemany Blvd : Cotter St - Santa Rosa Ave	Planting site (plant) :: Planting Site (plant)	Median : Cutout : Potential	6

11	1700 Alemany Blvd : San Juan Ave - Ocean Ave	Planting site (plant) :: Planting Site (plant)	Median : Cutout : Empty	3
11	1700 Alemany Blvd : San Juan Ave - Ocean Ave	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Empty	3
11	1830 Alemany Blvd : Ocean Ave - Onondaga Ave	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Empty	3
11	2700 Alemany Blvd : Naglee Ave - Whipple Ave	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Tree	1
11	2849X Alemany Blvd : Naglee Ave - Farragut Ave	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Tree	12
11	478 Athens St : Brazil Ave - Persia Ave	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Empty	1
11	214 Bright St : Randolph St - Sargent St	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Tree	1
11	15 Cordova St : Rolph St - Athens St	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Empty	1
11	15 Cordova St : Rolph St - Athens St	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Empty	2
11	165 De Long St : Rhine St - Wilson St	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Tree	1
11	215 De Long St : Wilson St - Orizaba Ave	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Tree	1
11	215 De Long St : Wilson St - Orizaba Ave	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Tree	2
11	221 De Long St : Wilson St - Orizaba Ave	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Tree	1
11	221 De Long St : Wilson St - Orizaba Ave	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Tree	2
11	221 De Long St : Wilson St - Orizaba Ave	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Tree	3
11	221 De Long St : Wilson St - Orizaba Ave	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Yard : Tree	4
11	221 De Long St : Wilson St - Orizaba Ave	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Yard : Tree	5
11	221 De Long St : Wilson St - Orizaba Ave	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Yard : Tree	6
11	221 De Long St : Wilson St - Orizaba Ave	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Yard : Tree	7
11	1750 Geneva Ave : Linda Vista Stps - Stoneridge Ln	Planting site (plant) :: Planting Site (plant)	Front Yard : Cutout : Empty	3
11	1888 Geneva Ave : Stoneridge Ln - Brookdale Ave	Planting site (plant) :: Planting Site (plant)	Sidewalk, Property side : Cutout : Tree	1
11	515 Grafton Ave : Miramar Ave - Capitol Ave	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Tree	2
11	30 Granada Ave : Lakeview Ave - Grafton Ave	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Potential	1
11	34 Granada Ave : Lakeview Ave - Grafton Ave	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Potential	1
11	38 Granada Ave : Lakeview Ave - Grafton Ave	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Potential	1
11	42 Granada Ave : Lakeview Ave - Grafton Ave	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Tree	1
11	43 Granada Ave : Lakeview Ave - Grafton Ave	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Tree	1
11	53 Granada Ave : Lakeview Ave - Grafton Ave	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Tree	1
11	55 Granada Ave : Lakeview Ave - Grafton Ave	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Tree	1
11	83 Granada Ave : Lakeview Ave - Grafton Ave	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Potential	1
11	89 Granada Ave : Lakeview Ave - Grafton Ave	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Tree	1
11	95 Granada Ave : Lakeview Ave - Grafton Ave	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Tree	1

11	98 Granada Ave : Lakeview Ave - Grafton Ave	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Potential	3
11	193 Granada Ave : Grafton Ave - Holloway Ave	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Potential	2
11	413 Holloway Ave : Granada Ave - Miramar Ave	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Empty	1
11	250 Howth St : Niagara Ave - Mount Vernon Ave	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Empty	1
11	299 Howth St : Niagara Ave - Mount Vernon Ave	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Tree	
11	80X Junipero Serra Blvd : 19th Ave - Junipero Serra Blvd On Ramp	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Tree	7
11	80X Junipero Serra Blvd : 19th Ave - Junipero Serra Blvd On Ramp	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Empty	15
11	80X Junipero Serra Blvd : 19th Ave - Junipero Serra Blvd On Ramp	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Tree	21
11	161 Miramar Ave : Grafton Ave - Holloway Ave	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Empty	1
11	4016 Mission St : Bosworth St - Trumbull St	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Empty	1
11	4298 Mission St : Maynard St - Silver Ave	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Potential	3
11	5700 Mission St : Farragut Ave - Laura St	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Tree	1
11	5736 Mission St : Farragut Ave - Laura St	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Tree	1
11	5811 Mission St : Oliver St - Lawrence Ave	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Tree	1
11	700 Mount Vernon Ave : Louisburg St - Howth St	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Tree	1
11	50 Naylor St : Prague St - Winding Way	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Empty	2
11	545 Niagara Ave : San Miguel St - Tara St	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Potential	1
11	545 Niagara Ave : San Miguel St - Tara St	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Potential	2
11	601 Niagara Ave : Tara St - Louisburg St	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Potential	1
11	601 Niagara Ave : Tara St - Louisburg St	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Potential	2
11	601 Niagara Ave : Tara St - Louisburg St	Planting site (plant) :: Planting Site (plant)	Front Yard : Yard : Abandoned	3
11	608 Niagara Ave : Tara St - Louisburg St	Planting site (plant) :: Planting Site (plant)	Front Yard : Yard : Potential	1
11	625 Niagara Ave : Tara St - Louisburg St	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Potential	1
11	625 Niagara Ave : Tara St - Louisburg St	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Potential	2
11	645 Niagara Ave : Tara St - Louisburg St	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Tree	1
11	645 Niagara Ave : Tara St - Louisburg St	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Potential	2
11	700 Niagara Ave : Louisburg St - Howth St	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Potential	1
11	714 Niagara Ave : Louisburg St - Howth St	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Potential	1
11	720 Niagara Ave : Louisburg St - Howth St	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Potential	1
11	732 Niagara Ave : Louisburg St - Howth St	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Potential	1
11	738 Niagara Ave : Louisburg St - Howth St	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Potential	1
11	744 Niagara Ave : Louisburg St - Howth St	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Potential	1



11	745 Niagara Ave : Louisburg St - Howth St	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Potential	1
11	747 Niagara Ave : Louisburg St - Howth St	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Potential	1
11	749 Niagara Ave : Louisburg St - Howth St	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Potential	1
11	27 Ocean Ave : Mission St - Persia Ave	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Abandoned	1
11	27 Ocean Ave : Mission St - Persia Ave	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Empty	3
11	286 Ocean Ave : Onondaga Ave - Delano Ave	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Tree	2
11	406 Persia Ave : Madrid St - Edinburg St	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Abandoned	1
11	502 Plymouth Ave : Lobos St - Minerva St	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Empty	1
11	60 Rae Ave : Naglee Ave - Whipple Ave	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Potential	1
11	175 Rae Ave : Whipple Ave - Farragut Ave	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Empty	1
11	19 Rhine St : De Long St - Wilson St	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Yard : Tree	2
11	40 Rhine St : De Long St - Wilson St	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Tree	1
11	199x Ridge Ln : Tara St - Majestic Ave	Planting site (plant) :: Planting Site (plant)	Unaccepted Street : Yard : Potential	1
11	199x Ridge Ln : Tara St - Majestic Ave	Planting site (plant) :: Planting Site (plant)	Unaccepted Street : Yard : Potential	2
11	199x Ridge Ln : Tara St - Majestic Ave	Planting site (plant) :: Planting Site (plant)	Unaccepted Street : Yard : Potential	3
11	500 Rolph St : Munich St - Prague St	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Empty	1
11	2699 San Jose Ave : Naglee Ave - Whipple Ave	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Empty	2
11	2699 San Jose Ave : Naglee Ave - Whipple Ave	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Empty	3
11	2799X San Jose Ave : Whipple Ave - Farragut Ave	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Empty	4
11	2799X San Jose Ave : Whipple Ave - Farragut Ave	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Empty	5
11	227 Santa Rosa Ave : Capistrano Ave - San Gabriel Ave	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Tree	1
11	129 Shawnee Ave : Delano Ave - Nahua Ave	Planting site (plant) :: Planting Site (plant)	Sidewalk, Property side : Cutout : Tree	1
11	615 Shields St : Vernon St - Ralston St	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Abandoned	1
11	455 Silver Ave : Madrid St - Edinburg St	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Abandoned	1
11	283 Tara St : Niagara Ave - Mount Vernon Ave	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Potential	1
11	312 Tara St : Mount Vernon Ave - Ridge Ln	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Potential	1
11	322 Tara St : Mount Vernon Ave - Ridge Ln	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Potential	1
11	142 Trumbull St : Craut St - Congdon St	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Tree	1
11	111 Whipple Ave : Ellington Ave - Rae Ave	Planting site (plant) :: Planting Site (plant)	Sidewalk, Curb side : Cutout : Tree	1

[this page intentionally left blank]

San Francisco County Transportation Authority

Prop K/Prop AA Allocation Request Form

FY of Allocation Action:	FY2019/20
Project Name:	Western Addition Pedestrian Lighting
Grant Recipient:	Department of Public Works

EXPENDITURE PLAN INFORMATION

Prop AA EP categories:	Prop AA Pedestrian Projects
Current Prop AA Request:	\$60,000
Supervisory District(s):	District 05

REQUEST

Brief Project Description

Installation of new pedestrian lights on McAllister Street, between Fillmore and Webster Streets, and additional lighting fixtures on Fillmore Street, between Golden Gate Avenue and Turk Street. This project will improve pedestrian safety, enhance community connections to recreational spaces and the overall walkability of community-identified priority streets by installing additional pedestrian lights, pullboxes, conduit, PG&E service and tree-trimming. This project implements recommendations from the Western Addition Community Based Transportation Plan funded with NTIP planning funds.

Detailed Scope, Project Benefits and Community Outreach

This project proposes pedestrian safety and walkability improvements to community-identified priority streets in the Western Addition neighborhood. Beyond the scope of nearer-term improvements, the Western Addition Community-Based Transportation Plan (CBTP) specifically calls for pedestrian lighting to address the community's pedestrian safety and security concerns as well as provide a decorative, human-scale element in the streetscape, fostering neighborhood identity and improving neighborhood aesthetics.

The project includes installing new pedestrian lights, pullboxes, conduit, PG&E service and associated tree-trimming on McAllister Street, between Fillmore and Webster Streets, as well as additional pedestrian lights, pullboxes, conduit, PG&E service and tree-trimming on Fillmore Street, between Golden Gate Avenue and Turk Street. Pedestrian lighting will promote greater walking and biking throughout the Western Addition. The network was developed using the pedestrian path of travel results from community outreach, reported pedestrian collisions, crime data, and Muni routes, including the 5 Fulton and 22 Fillmore. This network will connect community members to major community destinations like Safeway, Ella Hill Hutch Community Center and the Fillmore Street commercial district. The pedestrian lighting network will facilitate safe connections to Muni service.

This project is recommended as part of the Western Addition CBTP (which was funded in part with District 5 Neighborhood Transportation Improvement Program (NTIP) planning funds) and was developed based on the plan's year-long community outreach process. As part of the outreach process, community members developed transportation goals, identified issue locations, and assessed streetscape designs.

E4-96

Project Location

Fillmore Street (Golden Gate-Turk) and McAllister Street (Fillmore-Webster)

Project Phase(s)

Design Engineering (PS&E)

5YPP/STRATEGIC PLAN INFORMATION

Type of Project in the Prop K 5YPP/Prop AA Strategic Plan?	Named Project
Is requested amount greater than the amount programmed in the relevant 5YPP or Strategic Plan?	Less than or Equal to Programmed Amount
Prop AA Strategic Plan Amount:	\$986,928

San Francisco County Transportation Authority

Prop K/Prop AA Allocation Request Form

FY of Allocation Action:	FY2019/20
Project Name:	Western Addition Pedestrian Lighting
Grant Recipient:	Department of Public Works

ENVIRONMENTAL CLEARANCE

Environmental Type:	TBD
----------------------------	-----

PROJECT DELIVERY MILESTONES

Phase	Start		End	
	Quarter	Calendar Year	Quarter	Calendar Year
Planning/Conceptual Engineering	Oct-Nov-Dec	2014	Jan-Feb-Mar	2017
Environmental Studies (PA&ED)	Apr-May-Jun	2020	Jul-Aug-Sep	2020
Right of Way				
Design Engineering (PS&E)	Apr-May-Jun	2020	Oct-Nov-Dec	2020
Advertise Construction	Jan-Feb-Mar	2021		
Start Construction (e.g. Award Contract)	Apr-May-Jun	2021		
Operations				
Open for Use			Oct-Nov-Dec	2021
Project Completion (means last eligible expenditure)			Oct-Nov-Dec	2021

SCHEDULE DETAILS

--

E4-98

San Francisco County Transportation Authority Prop K/Prop AA Allocation Request Form

FY of Allocation Action:	FY2019/20
Project Name:	Western Addition Pedestrian Lighting
Grant Recipient:	Department of Public Works

FUNDING PLAN - FOR CURRENT REQUEST

Fund Source	Planned	Programmed	Allocated	Project Total
PROP AA: Prop AA Pedestrian Projects	\$0	\$60,000	\$0	\$60,000
Phases in Current Request Total:	\$0	\$60,000	\$0	\$60,000

FUNDING PLAN - ENTIRE PROJECT (ALL PHASES)

Fund Source	Planned	Programmed	Allocated	Project Total
PROP K	\$0	\$0	\$240,000	\$240,000
PROP AA	\$0	\$986,928	\$0	\$986,928
TBD (E.G. PROP AA)	\$31,172	\$0	\$0	\$31,172
MTC CBTP	\$0	\$0	\$60,000	\$60,000
Funding Plan for Entire Project Total:	\$31,172	\$986,928	\$300,000	\$1,318,100

COST SUMMARY

Phase	Total Cost	Prop AA - Current Request	Source of Cost Estimate
Planning/Conceptual Engineering	\$300,000	\$0	Actual
Environmental Studies (PA&ED)	\$0	\$0	
Right of Way	\$0	\$0	
Design Engineering (PS&E)	\$60,000	\$60,000	Engineer's estimate based on previous projects
Construction (CON)	\$958,100	\$0	Engineer's estimate based on previous projects
Operations	\$0	\$0	
Total:	\$1,318,100	\$60,000	

% Complete of Design:	0.0%
As of Date:	03/30/2020
Expected Useful Life:	25 Years

MAJOR LINE ITEM BUDGET

SUMMARY BY MAJOR LINE ITEM - DESIGN		
Budget Line Item	Totals	% of phase
Fillmore Street	\$ 20,000	33%
McAllister Street	\$ 40,000	67%
TOTAL PHASE	\$ 60,000	

TOTAL LABOR COST BY AGENCY	
SFPW	\$ 60,000
TOTAL	\$ 60,000

San Francisco County Transportation Authority

Prop K/Prop AA Allocation Request Form

FY of Allocation Action:	FY2019/20
Project Name:	Western Addition Pedestrian Lighting
Grant Recipient:	Department of Public Works

SFCTA RECOMMENDATION

Resolution Number:		Resolution Date:	
Total Prop K Requested:	\$0	Total Prop AA Requested:	\$60,000
Total Prop K Recommended:	\$0	Total Prop AA Recommended:	\$60,000

SGA Project Number:		Name:	Western Addition Pedestrian Lighting
Sponsor:	Department of Public Works	Expiration Date:	06/30/2021
Phase:	Design Engineering	Fundshare:	100.0

Cash Flow Distribution Schedule by Fiscal Year

Fund Source	FY 2019/20	FY 2020/21	FY 2021/22	FY 2022/23	FY 2023/24	Total
PROP AA EP-702	\$15,000	\$45,000	\$0	\$0	\$0	\$60,000

Deliverables

1. Upon project completion (anticipated by December 2020), provide evidence of completion of 100% design (e.g. copy of certifications page), as well as an updated scope, schedule, budget and funding plan. This deliverable may be fulfilled by an allocation request for the construction phase.

Metric	Prop K	Prop AA
Actual Leveraging - Current Request	No Prop K	0.0%
Actual Leveraging - This Project	81.79%	25.12%

E4-102

San Francisco County Transportation Authority Prop K/Prop AA Allocation Request Form

FY of Allocation Action:	FY2019/20
Project Name:	Western Addition Pedestrian Lighting
Grant Recipient:	Department of Public Works

EXPENDITURE PLAN INFORMATION

Current Prop AA Request:	\$60,000
---------------------------------	----------

1) The requested sales tax and/or vehicle registration fee revenues will be used to supplement and under no circumstance replace existing local revenues used for transportation purposes.

Initials of sponsor staff member verifying the above statement

ER

CONTACT INFORMATION

	Project Manager	Grants Manager
Name:	Trent Tieger	Oscar Quintanilla
Title:	Project Manager	Capital Budget Analyst
Phone:	(415) 558-4045	(415) 554-5847
Email:	trent.tieger@sfdpw.org	oscar.quintanilla@sfdpw.org

San Francisco County Transportation Authority

Prop K/Prop AA Allocation Request Form

FY of Allocation Action:	FY2019/20
Project Name:	Potrero Gateway Loop Pedestrian Safety Improvements
Grant Recipient:	Department of Public Works

EXPENDITURE PLAN INFORMATION

Prop AA EP categories:	Prop AA Pedestrian Projects
Current Prop AA Request:	\$80,000
Supervisory District(s):	District 10

REQUEST

Brief Project Description

Revitalize and reconnect the Potrero Hill neighborhood separated by US 101 by creating a gateway and providing a safe passageway under the freeway overpass along 17th St from Vermont St to San Bruno Ave and along Vermont St and San Bruno Ave between 17th and Mariposa Streets, locations on San Francisco's Vision Zero High Injury Network. The project will improve pedestrian, bicyclist, and motorist safety and promote public health by widening sidewalks, constructing corner bulbouts, enhancing bike lanes, installing new street trees and rain gardens, and with roadway and parking modifications.

Detailed Scope, Project Benefits and Community Outreach

Public Works seeks Prop AA funds to improve the safety of pedestrians, bicyclists, and motorists along 17th Street, Vermont Street, and San Bruno Avenue, as follows:

Beneath the Freeway/17th Street

The project will reconnect the neighborhood separated by the US 101 freeway by creating a gateway along 17th Street, a corridor on San Francisco's Vision Zero High Injury Network. The gateway will provide an attractive, safe passageway under a currently dark freeway overpass with the following project elements:

- Sidewalk widening and associated parking removal
- Bulbout at San Bruno Avenue
- Bike lane on 17th Street (SFPW will work with the community to finalize the design - see options 1 and 2 in attachment)

Vermont Street

The Vermont Street project area, with great views of the city, offers significant open space. The project will remove a lane of traffic and install wider sidewalks increasing safety along Vermont Street and at the intersection with 17th Street, a location on San Francisco's Vision Zero High Injury Network. Project elements include:

- Widened sidewalk along Vermont Street
- Road diet
- A plaza at the corner of 17th and Vermont Streets
- Planted terraces and seating
- New street trees and rain gardens

San Bruno Avenue

The project will build an inviting neighborhood connection with open space and enhanced pedestrian safety at the San Bruno Avenue and 17th Street intersection, a location on San Francisco's Vision Zero High Injury Network, with a new bulb-out at the southeast corner. Project elements include:

- Corner bulb-out
- Flat plaza at the corner of San Bruno and 17th St.
- Planted terraces and seating
- Parking modifications

E4-104

See attachments showing existing conditions and conceptual designs for proposed improvements.

The project was initiated by the community organization, the Potrero Gateway Loop Steering Committee, which engaged a landscape architecture firm to lead a 6-month community planning process. In 2013, the neighborhood formed the committee to create a park out of public right-of-way. A neighborhood church opened its auditorium for the neighborhood to hold four design meetings in 2014, attended by over 100 people. After the conceptual design was completed in 2015, the community held a fundraiser, the proceeds of which were used to hire a firm to provide an initial construction cost estimate. The community engaged the D10 Supervisor and Public Works assigned a Project Manager to assist the Steering Committee. Project sponsors have met with Caltrans engineers five times to provide a high-level review of the conceptual design and to determine which parts of the project would be approved by Caltrans.

Prop AA funds for the construction phase (subject of a future funding request) will leverage Eastern Neighborhood developer impact fees and a grant from the state Affordable Housing and Sustainable Communities (AHSC) program.

Project Location

17th Street, Vermont Street, San Bruno Avenue adjacent to the 101 freeway

Project Phase(s)

Design Engineering (PS&E)

5YPP/STRATEGIC PLAN INFORMATION

Type of Project in the Prop K 5YPP/Prop AA Strategic Plan?	Named Project
Is requested amount greater than the amount programmed in the relevant 5YPP or Strategic Plan?	Less than or Equal to Programmed Amount
Prop AA Strategic Plan Amount:	\$80,000

San Francisco County Transportation Authority

Prop K/Prop AA Allocation Request Form

FY of Allocation Action:	FY2019/20
Project Name:	Potrero Gateway Loop Pedestrian Safety Improvements
Grant Recipient:	Department of Public Works

ENVIRONMENTAL CLEARANCE

Environmental Type:	Negative Declaration
----------------------------	----------------------

PROJECT DELIVERY MILESTONES

Phase	Start		End	
	Quarter	Calendar Year	Quarter	Calendar Year
Planning/Conceptual Engineering	Oct-Nov-Dec	2019	Apr-May-Jun	2020
Environmental Studies (PA&ED)	Jan-Feb-Mar	2017	Jan-Feb-Mar	2017
Right of Way	Jan-Feb-Mar	2020	Jul-Aug-Sep	2020
Design Engineering (PS&E)	Apr-May-Jun	2020	Apr-May-Jun	2021
Advertise Construction	Jul-Aug-Sep	2021		
Start Construction (e.g. Award Contract)	Jul-Aug-Sep	2021		
Operations				
Open for Use			Apr-May-Jun	2022
Project Completion (means last eligible expenditure)			Apr-May-Jun	2022

SCHEDULE DETAILS

The project has three phases:

- Phase 1: Subject of this allocation request. SFPW is currently working with Caltrans and expects 3-4 months to finalize all right of way agreements, which is already built into the schedule.
- Phase 2: Work is outside the scope of SFPW's project, including: helping the community plan and coordinate work for Caltrans to perform (landscaping along the embankment, fence replacement, soil stabilization under the freeway, cleaning and painting under the freeway).
- Phase 3: The scope of work includes the public art installation beneath the freeway along 17th Street. This phase should follow Phase 1.

Phase 2 coordination with several Caltrans projects is taking place including: Cleaning/Painting Freeway Underpass (planned Winter/Spring 2021), Fence Replacement (TBD), and Soil Stabilization (TBD), schedules are pending continued discussions with Caltrans and will not impact Phase 1 of the project. Soil Stabilization will affect Phase 3 (Public art installation on 17th St.) of the project.

The requirements for the AHSC grant include that construction must begin prior to December 31, 2021 and funds must be expended by December 31, 2023.

San Francisco County Transportation Authority Prop K/Prop AA Allocation Request Form

FY of Allocation Action:	FY2019/20
Project Name:	Potrero Gateway Loop Pedestrian Safety Improvements
Grant Recipient:	Department of Public Works

FUNDING PLAN - FOR CURRENT REQUEST

Fund Source	Planned	Programmed	Allocated	Project Total
PROP AA: Prop AA Pedestrian Projects	\$0	\$80,000	\$0	\$80,000
DISTRICT 10 ADDBACK	\$0	\$0	\$80,000	\$80,000
EASTERN NEIGHBORHOODS IMPACT FEES	\$0	\$0	\$200,000	\$200,000
Phases in Current Request Total:	\$0	\$80,000	\$280,000	\$360,000

FUNDING PLAN - ENTIRE PROJECT (ALL PHASES)

Fund Source	Planned	Programmed	Allocated	Project Total
PROP AA	\$0	\$300,000	\$0	\$300,000
GENERAL FUND	\$0	\$0	\$279,470	\$279,470
EASTERN NEIGHBORHOODS IMPACT FEES	\$0	\$0	\$611,530	\$611,530
DISTRICT 10 ADDBACK	\$0	\$0	\$80,000	\$80,000
AFFORDABLE HOUSING AND SUSTAINABLE COMMUNITIES (AHSC)	\$0	\$0	\$750,000	\$750,000
Funding Plan for Entire Project Total:	\$0	\$300,000	\$1,721,000	\$2,021,000

COST SUMMARY

Phase	Total Cost	Prop AA - Current Request	Source of Cost Estimate
Planning/Conceptual Engineering	\$0	\$0	
Environmental Studies (PA&ED)	\$10,000	\$0	Actual cost
Right of Way	\$0	\$0	
Design Engineering (PS&E)	\$360,000	\$80,000	Engineer's estimate
Construction (CON)	\$1,651,000	\$0	Engineer's estimate 5% design
Operations	\$0	\$0	

COST SUMMARY

Phase	Total Cost	Prop AA - Current Request	Source of Cost Estimate
Total:	\$2,021,000	\$80,000	

% Complete of Design:	5.0%
As of Date:	03/23/2020
Expected Useful Life:	10 Years

San Francisco County Transportation Authority

Prop K/Prop AA Allocation Request Form

MAJOR LINE ITEM BUDGET - Design

SUMMARY BY MAJOR LINE ITEM - DESIGN		
Budget Line Item	Totals	% of phase
1. Total Labor	\$ 360,000	100%
TOTAL PHASE	\$ 360,000	

TOTAL LABOR COST BY AGENCY	
SFMTA*	\$ 15,000
SFPW	\$ 345,000
TOTAL	\$ 360,000

* SFMTA tasks include work on turn templates, sidewalk legislation, striping plans, signage, etc.

MAJOR LINE ITEM BUDGET - Construction (subject of future Prop AA request)

SUMMARY BY MAJOR LINE ITEM (BY AGENCY LABOR BY TASK)				
Budget Line Item	Totals	% of contract	SFPW	Contractor
1. Contract				
Asphalt Concrete	\$ 25,000			\$ 25,000
Concrete Base	\$ 114,400			\$ 114,400
Curb & Gutter	\$ 63,500			\$ 63,500
Sidewalk	\$ 171,300			\$ 171,300
Curb Ramp	\$ 18,000			\$ 18,000
Retaining Wall	\$ 200,000			\$ 200,000
Landscape	\$ 200,000			\$ 200,000
2. Mobilization	\$ 39,610			\$ 39,610
3. Traffic Routing	\$ 118,830			\$ 118,830
Subtotal	\$ 950,640			\$ 950,640
4. Contingency	\$ 285,192	30%	\$ 285,192	
5. Construction Management/Support	\$ 380,168	40%	\$ 380,168	
6. Other Direct Costs (Striping & Signage)	\$ 35,000	4%	\$ 35,000	
TOTAL CONSTRUCTION PHASE	\$ 1,651,000		\$ 700,360	\$ 950,640

San Francisco County Transportation Authority

Prop K/Prop AA Allocation Request Form

FY of Allocation Action:	FY2019/20
Project Name:	Potrero Gateway Loop Pedestrian Safety Improvements
Grant Recipient:	Department of Public Works

SFCTA RECOMMENDATION

Resolution Number:		Resolution Date:	
Total Prop K Requested:	\$0	Total Prop AA Requested:	\$80,000
Total Prop K Recommended:	\$0	Total Prop AA Recommended:	\$80,000

SGA Project Number:		Name:	Potrero Gateway Loop Pedestrian Safety Improvements
Sponsor:	Department of Public Works	Expiration Date:	12/31/2021
Phase:	Design Engineering	Fundshare:	22.22

Cash Flow Distribution Schedule by Fiscal Year

Fund Source	FY 2019/20	FY 2020/21	FY 2021/22	FY 2022/23	FY 2023/24	Total
PROP AA EP-702	\$0	\$80,000	\$0	\$0	\$0	\$80,000

Deliverables

1. Upon project completion (anticipated by June 2021), provide evidence of completion of 100% design (e.g. copy of certifications page), as well as an updated scope, schedule, budget and funding plan, which may be fulfilled by an allocation request for the construction phase.

Metric	Prop K	Prop AA
Actual Leveraging - Current Request	No Prop K	77.78%
Actual Leveraging - This Project	No Prop K	85.16%

E4-110

San Francisco County Transportation Authority Prop K/Prop AA Allocation Request Form

FY of Allocation Action:	FY2019/20
Project Name:	Potrero Gateway Loop Pedestrian Safety Improvements
Grant Recipient:	Department of Public Works

EXPENDITURE PLAN INFORMATION

Current Prop AA Request:	\$80,000
---------------------------------	----------

1) The requested sales tax and/or vehicle registration fee revenues will be used to supplement and under no circumstance replace existing local revenues used for transportation purposes.


Initials of sponsor staff member verifying the above statement

ER

CONTACT INFORMATION

	Project Manager	Grants Manager
Name:	Trent Tieger	Oscar Quintanilla
Title:	Project Manager	Capital Budget Analyst
Phone:	(415) 558-4045	(415) 554-5847
Email:	trent.tieger@sfdpw.org	oscar.quintanilla@sfdpw.org

Existing Conditions




E4-111




17th Street (north perimeter)




17th Street (north perimeter)





Vermont Street (east perimeter)



Phase 1: STREETSCAPE IMPROVEMENTS

- widened sidewalk
- street trees
- decorative paving
- decorative crosswalk
- identity markers
- pedestrian lighting
- rain garden
- enhanced corners
- enhanced bike lane

Phase 2: CALTRANS PROPERTY IMPROVEMENTS

- fencing
- landscaping
- soil stabilization (hardscape)
- soil stabilization (vegetated)





Phase 3: ART


- lighting
- sculpture
- mural

17th Street - Sidewalk and Roadway Configurations Options

E4-116



17th Street Plan



San Bruno Ave.

E4-118



Vermont St.

