



## Memorandum

### AGENDA ITEM 6

**DATE:** July 6, 2023  
**TO:** Transportation Authority Board  
**FROM:** Anna LaForte - Deputy Director for Policy and Programming  
**SUBJECT:** 7/11/2023 Board Meeting: Allocate \$998,000 and Appropriate \$100,000 in Prop L Funds, with Conditions, and Allocate \$300,000 in Prop AA Funds for 4 Requests

<p><b>RECOMMENDATION</b>   <input type="checkbox"/> Information   <input checked="" type="checkbox"/> Action</p> <p>Allocate \$898,000 in Prop L funds to San Francisco Public Works (SFPW), with conditions, for:</p> <ol style="list-style-type: none"> <li>Street Repair and Cleaning Equipment (\$380,000)</li> <li>Public Sidewalk and Curb Repair (\$518,000)</li> </ol> <p>Allocate and Appropriate \$200,000 in Prop L funds, with conditions, to the San Francisco Municipal Transportation Agency (SFMTA) and SFCTA for:</p> <ol style="list-style-type: none"> <li>Neighborhood Transportation Program (NTP) Coordination (SFMTA \$100,000, SFCTA \$100,000)</li> </ol> <p>Allocate \$300,000 in Prop AA funds to Transbay Joint Powers Authority (TJPA) for:</p> <ol style="list-style-type: none"> <li>Salesforce Transit Center Wayfinding Phase 1B (\$300,000)</li> </ol> <p><b>SUMMARY</b></p> <p>These are the first three Prop L allocation requests to advance to the Board for approval. Consistent with the Expenditure Plan, the Prop L allocations are conditioned upon Board adoption of the Prop L 5-Year Prioritization Program (5YPP) for the relevant programs (i.e., Street Resurfacing, Rehabilitation, and Maintenance; Pedestrian and Bicycle Facility Maintenance; and the Neighborhood Transportation Program) and amendment of the Strategic Plan Baseline to incorporate the programming and cash flow for the recommended 5-year project lists. These actions are part of a separate item on this</p>	<ul style="list-style-type: none"> <li><input checked="" type="checkbox"/> Fund Allocation</li> <li><input type="checkbox"/> Fund Programming</li> <li><input type="checkbox"/> Policy/Legislation</li> <li><input type="checkbox"/> Plan/Study</li> <li><input type="checkbox"/> Capital Project Oversight/Delivery</li> <li><input type="checkbox"/> Budget/Finance</li> <li><input type="checkbox"/> Contract/Agreement</li> <li><input type="checkbox"/> Other: _____</li> </ul>
--	--



<p>agenda. Attachment 1 lists the requests, including phase(s) of work and supervisorial district(s). Attachment 2 provides brief descriptions of the projects. Attachment 3 contains the staff recommendations. Project sponsors will attend the meeting to answer any questions the Board may have regarding these requests.</p>	
--	--

**DISCUSSION**

Attachment 1 summarizes the subject requests, including information on proposed leveraging (i.e., stretching Prop L sales tax dollars further by matching them with other fund sources) compared with the leveraging assumptions in the Prop L Expenditure Plan or the Prop AA Expenditure Plan category referenced in the 2022 Prop AA Strategic Plan. Attachment 2 includes brief project descriptions. Attachment 3 summarizes the staff recommendations for each request, highlighting special conditions and other items of interest. An Allocation Request Form for each project is attached, with more detailed information on scope, schedule, budget, funding, deliverables and special conditions.

**FINANCIAL IMPACT**

The recommended action would allocate \$998,000 and appropriate \$100,000 in Prop L funds, with conditions, and allocate \$300,000 in Prop AA. The allocations and appropriation would be subject to the Fiscal Year Cash Flow Distribution Schedules contained in the attached Allocation Request Forms.

Attachment 4 shows the Prop L and Prop AA Fiscal Year 2023/24 allocations and appropriations approved to date, with associated annual cash flow commitments as well as the recommended allocation and cash flow amounts that are the subject of this memorandum.

Sufficient funds are included in the adopted Fiscal Year 2023/24 annual budget. Furthermore, sufficient funds will be included in future budgets to cover the recommended cash flow distributions in those fiscal years.

**CAC POSITION**

The CAC considered this item at its June 28, 2023, meeting and unanimously adopted a motion of support for the staff recommendation.

**SUPPLEMENTAL MATERIALS**

- Attachment 1 - Summary of Requests
- Attachment 2 - Project Descriptions



- Attachment 3 - Staff Recommendations
- Attachment 4 - Prop L and Prop AA Allocation Summaries - FY 2023/24
- Attachment 5 - Allocation Request Forms (4)
- Attachment 6 - Resolution

**Attachment 1: Summary of Requests Received**

Source	EP Line No./ Category <sup>1</sup>	Project Sponsor <sup>2</sup>	Project Name	Current Prop L Request	Current Prop AA Request	Total Cost for Requested Phase(s)	Leveraging		Phase(s) Requested	District(s)
							Expected Leveraging by EP Line <sup>3</sup>	Actual Leveraging by Project Phase(s) <sup>4</sup>		
Prop L	215	SFPW	Street Repair and Cleaning Equipment	\$ 380,000		\$ 380,000	95%	0% <sup>5</sup>	Construction	Citywide
Prop L	216	SFPW	Public Sidewalk and Curb Repair	\$ 518,000		\$ 909,760	78%	43%	Construction	Citywide
Prop L	225	SFCTA/ SFMTA	Neighborhood Transportation Program (NTP) Coordination	\$ 200,000		\$ 200,000	78%	0%	Planning	Citywide
Prop AA	703	TJPA	Salesforce Transit Center Wayfinding Phase 1B		\$ 300,000	\$ 300,000	NA	0%	Construction	Citywide
<b>TOTAL</b>				<b>\$ 1,098,000</b>	<b>\$ 300,000</b>	<b>\$ 1,789,760</b>				

Footnotes

- <sup>1</sup> "EP Line No./Category" is either the Prop L Expenditure Plan line number referenced in the 2023 Prop L Strategic Plan or the Prop AA Expenditure Plan category referenced in the 2022 Prop AA Strategic Plan, including: Street Repair and Reconstruction (Street), Pedestrian Safety (Ped), and Transit Reliability and Mobility Improvements (Transit) or the Traffic Congestion Mitigation Tax (TNC Tax) category referenced in the Program Guidelines.
- <sup>2</sup> Acronyms: SFCTA (San Francisco County Transportation Authority), SFPW (San Francisco Public Works), SFMTA (San Francisco Municipal Transportation Agency), TJPA (Transbay Joint Powers Authority)
- <sup>3</sup> "Expected Leveraging By EP Line" is calculated by dividing the total non-Prop L funds expected to be available for a given Prop L Expenditure Plan line item (e.g. Pedestrian and Bicycle Facilities Maintenance) by the total expected funding for that Prop L Expenditure Plan line item over the 30-year Expenditure Plan period. For example, expected leveraging of 90% indicates that on average non-Prop L funds should cover 90% of the total costs for all projects in that category, and Prop L should cover only 10%.
- <sup>4</sup> "Actual Leveraging by Project Phase" is calculated by dividing the total non-Prop L, non-Prop AA, or non-TNC Tax funds in the funding plan by the total cost for the requested phase or phases. If the percentage in the "Actual Leveraging" column is lower than in the "Expected Leveraging" column, the request (indicated by yellow highlighting) is leveraging fewer non-Prop L dollars than assumed in the Expenditure Plan. A project that is well leveraged overall may have lower-than-expected leveraging for an individual or partial phase.
- <sup>5</sup> SFPW plans to purchase additional street repair and cleaning equipment with an estimated \$2.8 million in General Fund, subject to approval of the CCSF annual budget.

**Attachment 2: Brief Project Descriptions <sup>1</sup>**

<b>EP Line No./ Category</b>	<b>Project Sponsor</b>	<b>Project Name</b>	<b>Prop L Funds Requested</b>	<b>Prop AA Funds Requested</b>	<b>Project Description</b>
215	SFPW	Street Repair and Cleaning Equipment	\$ 380,000	\$ -	This request would fund the purchase of one full size street sweeper to replace equipment that has exceeded its useful life. The equipment will have the newest safety features available, and improve safety for workers and efficiency of street cleaning and repair work. The equipment is California Air Resources Board compliant and will meet current emissions standards. SFPW expects to receive the equipment funded by this request by March 2025.
216	SFPW	Public Sidewalk and Curb Repair	\$ 518,000	\$ -	Public Works is responsible for repairing sidewalks around City-maintained trees, adjacent to City properties, and at the angular returns of all intersections. The passage of Proposition E (2016) resulted in annual funding set-aside to maintain all street trees in the public right-of-way and for sidewalk repairs due to City-maintained trees. Any other damaged public sidewalks, curb and gutters, and angular returns, not due to tree damage, will be repaired with Prop L funds and State Transportation Development Act, Article 3 funds. SFPW expects to complete the work funded by this request by June 2024.
225	SFCTA/ SFMTA	Neighborhood Transportation Program (NTP) Coordination	\$ 200,000	\$ -	This request provides support for a Neighborhood Transportation Program (also known as the Neighborhood Program or NTP) Coordinator role at both the Transportation Authority and the SFMTA to support Transportation Authority Board members' efforts to identify potential NTP projects, to develop proposed scope, schedule, budget and funding to support allocation requests, and to conduct project delivery oversight. The attached allocation request form includes the NTP Guidelines that provide additional detail on how NTP projects are identified and developed in collaboration between SFCTA, SFMTA, and District Supervisors. This request would fund work to be done in FY 2023/24.
703	TJPA	Salesforce Transit Center Wayfinding Phase 1B	\$ -	\$ 300,000	Requested funds will improve the Salesforce Transit Center's wayfinding system by replacing 100 of the 318 media players at interactive and non-interactive kiosks throughout the Transit Center that have reached the end of their useful life. This project was recommended in the TJPA's Wayfinding Gap Analysis (2020) to improve the reliability and functionality of the wayfinding system. It would improve the commuter and visitor experiences by connecting them quickly and more efficiently to transit connections and to the public open space and activities provided at the Center's rooftop park. This project is consistent with the Metropolitan Transportation Commission's (MTC) current standards for wayfinding and supports a smoother rollout of MTC's new regional standards (when completed) to support seamless transit connections across the region. TJPA expects to complete the work funded by this request by December 2023.
<b>TOTAL</b>			<b>\$1,098,000</b>	<b>\$300,000</b>	

<sup>1</sup> See Attachment 1 for footnotes.

**Attachment 3: Staff Recommendations <sup>1</sup>**

<b>EP Line No./ Category</b>	<b>Project Sponsor</b>	<b>Project Name</b>	<b>Prop L Funds Recommended</b>	<b>Prop AA Funds Recommended</b>	<b>Recommendations</b>
215	SFPW	Street Repair and Cleaning Equipment	\$ 380,000	\$ -	<b>Special Condition:</b> The recommended allocation is contingent upon approval of the Prop L Street Resurfacing, Rehabilitation, and Maintenance 5-Year Prioritization Program and amendment of the Strategic Plan Baseline which are part of a separate item on this agenda.
216	SFPW	Public Sidewalk and Curb Repair	\$ 518,000	\$ -	<b>Special Condition:</b> The recommended allocation is contingent upon approval of the Prop L Pedestrian and Bicycle Facilities Maintenance 5YPP and amendment of the Strategic Plan Baseline which are part of a separate item on this agenda.
225	SFCTA/ SFMTA	Neighborhood Transportation Program (NTP) Coordination	\$ 200,000	\$ -	<b>Special Condition:</b> Approval of this request is contingent upon approval of the Prop L Neighborhood Transportation Program 5-Year Prioritization Program and amendment of the Strategic Plan Baseline which are part of a separate item on this agenda.
703	TJPA	Salesforce Transit Center Wayfinding Phase 1B	\$ -	\$ 300,000	
<b>TOTAL</b>			<b>\$ 1,098,000</b>	<b>\$ 300,000</b>	


<sup>1</sup> See Attachment 1 for footnotes.

**Attachment 4.  
Prop L Summary - FY2023/24**


<b>PROP L SALES TAX</b>					
<b>FY2023/24</b>	<b>Total</b>	<b>FY 2023/24</b>	<b>FY 2024/25</b>	<b>FY 2025/26</b>	<b>FY 2026/27</b>
Prior Allocations	\$ -	\$ -	\$ -	\$ -	\$ -
Current Request(s)	\$ 1,098,000	\$ 355,000	\$ 743,000	\$ -	\$ -
New Total Allocations	\$ 1,098,000	\$ 355,000	\$ 743,000	\$ -	\$ -

The above table shows maximum annual cash flow for all FY 2023/24 allocations and appropriations approved to date, along with the current recommended allocation(s) and appropriation.

**Prop L Expenditure Plan**




**Prop L Investments To Date (Including Pending Allocations)**




<b>PROP AA VEHICLE REGISTRATION FEE</b>					
<b>FY2023/24</b>	<b>Total</b>	<b>FY 2023/24</b>	<b>FY 2024/25</b>	<b>FY 2025/26</b>	<b>FY 2026/27</b>
Prior Allocations	\$ -	\$ -	\$ -	\$ -	\$ -
Current Request(s)	\$ 300,000	\$ 300,000	\$ -	\$ -	\$ -
New Total Allocations	\$ 300,000	\$ 300,000	\$ -	\$ -	\$ -

The above table shows total cash flow for all FY 2023/24 allocations approved to date, along with the current recommended allocation(s).

**Prop AA Expenditure Plan**



**Prop AA Investments To Date**



# San Francisco County Transportation Authority Allocation Request Form

<b>FY of Allocation Action:</b>	FY2023/24
<b>Project Name:</b>	Neighborhood Transportation Program Coordination
<b>Grant Recipient:</b>	San Francisco County Transportation Authority

## EXPENDITURE PLAN INFORMATION

<b>PROP L Expenditure Plans</b>	Neighborhood Transportation Program
<b>Current PROP L Request:</b>	\$200,000
<b>Supervisorial District</b>	Citywide

## REQUEST

### Brief Project Description

The Transportation Authority's Neighborhood Program (NTP) funds planning, development, and implementation of community-based, neighborhood-scale transportation improvements. This request provides support for a NTP Coordinator role at both the Transportation Authority and the SFMTA to support Transportation Authority Board members' efforts to identify potential NTP projects, to develop proposed scope, schedule, budget and funding to support allocation requests, and to conduct project delivery oversight.

### Detailed Scope, Project Benefits and Community Outreach

The requested Prop L funds will enable the San Francisco Municipal Transportation Agency (SFMTA) and Transportation Authority staff to work with district supervisor offices, implementing agencies, and community stakeholders to support Transportation Authority Board members' efforts to identify potential NTP projects and to develop proposed scope, schedule, budget and funding information to support allocation of NTP grants, as well as project delivery oversight. It also includes ongoing support of the NTP including regular communications with the district supervisors' offices regarding progress on NTP projects.

The NTP Guidelines are attached and provide additional detail on how NTP projects are identified and developed in collaboration between SFCTA, SFMTA, and District Supervisors.



## Project Location

Funding enables support of projects in all supervisorial districts.

## Project Phase(s)

Planning/Conceptual Engineering (PLAN)

### 5YPP/STRATEGIC PLAN INFORMATION

<b>Type of Project in the Prop L 5YPP/Prop AA Strategic Plan?</b>	Project Drawn from Placeholder
<b>Is requested amount greater than the amount programmed in the relevant 5YPP or Strategic Plan?</b>	Less than or Equal to Programmed Amount
<b>PROP L Amount</b>	\$200,000

# San Francisco County Transportation Authority Allocation Request Form

<b>FY of Allocation Action:</b>	FY2023/24
<b>Project Name:</b>	Neighborhood Transportation Program Coordination
<b>Grant Recipient:</b>	San Francisco County Transportation Authority

## ENVIRONMENTAL CLEARANCE

<b>Environmental Type:</b>	N/A
----------------------------	-----

## PROJECT DELIVERY MILESTONES

Phase	Start		End	
	Quarter	Calendar Year	Quarter	Calendar Year
Planning/Conceptual Engineering (PLAN)	Jul-Aug-Sep	2023	Apr-May-Jun	2024
Environmental Studies (PA&ED)				
Right of Way				
Design Engineering (PS&E)				
Advertise Construction				
Start Construction (e.g. Award Contract)				
Operations (OP)				
Open for Use				
Project Completion (means last eligible expenditure)			Apr-May-Jun	2024

## SCHEDULE DETAILS

# San Francisco County Transportation Authority Allocation Request Form

<b>FY of Allocation Action:</b>	FY2023/24
<b>Project Name:</b>	Neighborhood Transportation Program Coordination
<b>Grant Recipient:</b>	San Francisco County Transportation Authority

## FUNDING PLAN - FOR CURRENT REQUEST

Fund Source	Planned	Programmed	Allocated	Project Total
EP-225: Neighborhood Transportation Program	\$200,000	\$0	\$0	\$200,000
<b>Phases In Current Request Total:</b>	\$200,000	\$0	\$0	\$200,000

## COST SUMMARY

Phase	Total Cost	PROP L - Current Request	Source of Cost Estimate
Planning/Conceptual Engineering	\$200,000	\$200,000	Previous work of similar scope
Environmental Studies	\$0		
Right of Way	\$0		
Design Engineering	\$0		
Construction	\$0		
Operations	\$0		
<b>Total:</b>	\$200,000	\$200,000	

<b>% Complete of Design:</b>	N/A
<b>As of Date:</b>	N/A
<b>Expected Useful Life:</b>	N/A

# San Francisco County Transportation Authority

## Prop K/Prop AA Allocation Request Form

### MAJOR LINE ITEM BUDGET

#### BUDGET SUMMARY

Agency	Program	Total
SFCTA	\$ 100,000	\$ 100,000
SFMTA	\$ 100,000	\$ 100,000
<b>Total</b>	<b>\$ 200,000</b>	<b>\$ 200,000</b>

#### DETAILED LABOR COST ESTIMATE - BY AGENCY

SFCTA	Hours	Base Hourly Rate	Overhead Multiplier	Fully Burdened Hourly Cost	FTE	Total
Deputy Director	147	\$ 106.56	2.4	\$ 257.58	0.07	\$ 37,864
Senior Engineer	21	\$ 78.26	2.4	\$ 189.17	0.01	\$ 3,973
Senior Program Analyst	32	\$ 62.85	2.4	\$ 151.92	0.02	\$ 4,861
Senior Transp. Planner	242	\$ 67.12	2.4	\$ 162.25	0.12	\$ 39,265
Transportation Planner	42	\$ 57.88	2.4	\$ 139.90	0.02	\$ 5,876
Intern	120	\$ 28.00	2.4	\$ 67.68	0.06	\$ 8,122
<b>Total*</b>	<b>604</b>				<b>0.29</b>	<b>\$ 100,000</b>

SFMTA	Hours	Base Hourly Rate	Overhead Multiplier	Fully Burdened Hourly Cost	FTE	Total
Transit Planner IV (5290)	185	\$ 82.63	2.5	\$ 206.74	0.09	\$ 38,247
Engineer (5241)	174	\$ 93.36	2.5	\$ 233.59	0.08	\$ 40,644
Planner II (5278)	83	\$ 58.73	2.5	\$ 146.94	0.04	\$ 12,196
Principal Administrative Analyst (1824)	46	\$ 77.54	2.5	\$ 194.01	0.02	\$ 8,924
<b>Total*</b>	<b>488</b>				<b>0.23</b>	<b>\$ 100,000</b>

\* Sum totals rounded to nearest \$100

# San Francisco County Transportation Authority Allocation Request Form

<b>FY of Allocation Action:</b>	FY2023/24
<b>Project Name:</b>	Neighborhood Transportation Program Coordination
<b>Grant Recipient:</b>	San Francisco County Transportation Authority

## SFCTA RECOMMENDATION

<b>Resolution Number:</b>		<b>Resolution Date:</b>	
<b>Total PROP L Requested:</b>	\$200,000	<b>Total PROP L Recommended</b>	\$200,000

<b>SGA Project Number:</b>		<b>Name:</b>	Neighborhood Transportation Program Coordination
<b>Sponsor:</b>	San Francisco County Transportation Authority	<b>Expiration Date:</b>	12/31/2024
<b>Phase:</b>	Planning/Conceptual Engineering	<b>Fundshare:</b>	100.0%

### Cash Flow Distribution Schedule by Fiscal Year

Fund Source	FY2023/24	Total
PROP L EP-225	\$100,000	\$100,000

#### Deliverables

1. Quarterly progress reports shall report on work performed for each supervisorial district as well as general program support and coordination.

#### Special Conditions

1. Recommendation is contingent upon approval of the Prop L Neighborhood Transportation Program 5-Year Prioritization Program and amendment of the Prop L Strategic Plan Baseline, which is a separate item on this agenda.

<b>SGA Project Number:</b>		<b>Name:</b>	Neighborhood Transportation Program Coordination
<b>Sponsor:</b>	San Francisco Municipal Transportation Agency	<b>Expiration Date:</b>	12/31/2024
<b>Phase:</b>	Planning/Conceptual Engineering	<b>Fundshare:</b>	100.0%

### Cash Flow Distribution Schedule by Fiscal Year

Fund Source	FY2023/24	Total
PROP L EP-225	\$100,000	\$100,000

#### Deliverables

1. Quarterly progress reports shall report on work performed for each supervisorial district as well as general program support and coordination.

**Special Conditions**

1. Allocation is contingent upon approval of the Prop L Neighborhood Transportation Program 5-Year Prioritization Program and amendment of the Prop L Strategic Plan Baseline, which is a separate item on this agenda.

<b>Metric</b>	<b>PROP AA</b>	<b>TNC TAX</b>	<b>PROP L</b>
Actual Leveraging - Current Request	No PROP AA	No TNC TAX	0.0%
Actual Leveraging - This Project	No PROP AA	No TNC TAX	0.0%

# San Francisco County Transportation Authority Allocation Request Form

<b>FY of Allocation Action:</b>	FY2023/24
<b>Project Name:</b>	Neighborhood Transportation Program Coordination
<b>Grant Recipient:</b>	San Francisco County Transportation Authority

## EXPENDITURE PLAN SUMMARY

<b>Current PROP L Request:</b>	\$200,000
--------------------------------	-----------

1) The requested sales tax and/or vehicle registration fee revenues will be used to supplement and under no circumstance replace existing local revenues used for transportation purposes.

Initials of sponsor staff member verifying the above statement:

MP

## CONTACT INFORMATION

	Project Manager	Grants Manager
<b>Name:</b>	Mike Pickford	Mike Pickford
<b>Title:</b>	Principal Transportation Planner	Principal Transportation Planner
<b>Phone:</b>	(415) 522-4822	(415) 522-4822
<b>Email:</b>	mike.pickford@sfcta.org	mike.pickford@sfcta.org

**Neighborhood Transportation Improvement Program (NTIP) Cycle 1  
Planning Projects (as of 6/12/2023)**

<b>District</b>	<b>Project Name</b>	<b>Lead Agency</b>	<b>NTIP Amount Allocated</b>	<b>Year of Allocation</b>	<b>Year Completed</b>
1	District 1 NTIP Planning Project	SFMTA	\$100,000	14/15	2017
2	Managing Access to the "Crooked Street" (1000 Block of Lombard Street)	SFCTA	\$100,000	14/15	2017
3	District 3 Pedestrian Safety Improvements	SFMTA	\$100,000	15/16	2020
4	66 Quintara Reconfiguration Study	SFMTA	\$100,000	16/17	2018
5	Western Addition Community-Based Transportation Plan	SFMTA	\$100,000	14/15	2017
6	Pedestrian Safety in SOMA Youth and Family Zone - Folsom-Howard Streetscape Project	SFMTA	\$48,000	15/16	2019
6	Pedestrian Safety in SOMA Youth and Family Zone - Vision Zero Ramp Intersection Study	SFCTA	\$52,000	15/16	2018
7	Balboa Area TDM Study	Planning	\$100,000	15/16	2018
8	Valencia Street Bikeway Implementation Plan	SFMTA	\$50,000	17/18	2019
9	Alemany Interchange Improvement Study	SFCTA	\$100,000	14/15	2017
10	District 10 Mobility Management Study	SFCTA	\$100,000	17/18	2018
11	Geneva-San Jose Intersection Study	SFMTA	\$100,000	15/16	2020



**Neighborhood Transportation Improvement Program (NTIP) Cycle 1  
Capital Projects (as of 6/12/2023)**

<b>District</b>	<b>Project Name</b>	<b>Lead Agency</b>	<b>NTIP Amount Allocated</b>	<b>Year of Allocation</b>	<b>Year Completed</b>
1	Arguello Blvd Near-Term Improvements	SFMTA	\$188,931	15/16	2018
1	Arguello Blvd Improvements	SFMTA	\$70,700	17/18	N/A Deobligated
1	Fulton Street Safety	SFMTA	\$82,521	18/19	2020
2	Lombard Street Corridor	SFMTA	\$400,000	15/16	2020
2	Lombard Crooked Street Reservation & Pricing System Development	SFCTA	\$200,000	16/17	2019
3	Portsmouth Square Community Based Transportation Plan	SFCTA	\$50,000	17/18	2020
3	Jefferson Street Improvements Phase 2	SFPW	\$200,000	17/18	2021
3	Battery and Sansome Bicycle Connections	SFMTA	\$200,000	18/19	2019
4	Sloat/Skyline Intersection Alternatives Analysis	SFMTA	\$250,000	16/17	2022
4	Lower Great Highway Pedestrian Improvements	SFMTA	\$250,000	17/18	2021
5	Frederick/Clayton Traffic Calming	SFMTA	\$175,000	18/19	2022
5	Divisadero Intersection Improvements	SFMTA	\$273,500	18/19	2021
6	Golden Gate Avenue Buffered Bike Lane	SFMTA	\$50,000	15/16	2019
6	Bessie Carmichael Crosswalk	SFMTA	\$28,000	15/16	2018
6	South Park Traffic Calming	SFMTA	\$30,000	16/17	2018
6	Howard Street - Embarcadero to 3rd Street	SFMTA	\$75,000	18/19	2021
6	7th and 8th Streets Freeway Ramp Intersections Near Term Improvements	SFMTA	\$160,000	18/19	2021
7	Lake Merced Bikeway Feasibility	SFMTA	\$150,000	18/19	2021
7	District 7 FY19 Participatory Budgeting Priorities	SFMTA	\$255,000	18/19	Underway
8	Elk Street at Sussex Street Pedestrian Safety Improvements	SFMTA	\$405,000	16/17, 18/19	Underway
9	Alemany Interchange Improvement Project Phase 1	SFMTA	\$276,603	16/17	2021
9	Alemany Interchange Improvement Project Phase 2	SFPW	\$123,392	17/18	Design completed 2021. Construction underway.
9, 10	Hairball Segments F & G	SFPW	\$400,000	16/17, 17/18	2021
10	Cesar Chavez/Bayshore/Potrero Intersection Improvements	SFMTA	\$100,000	14/15	2017
10	Potrero Hill Pedestrian Safety and Transit Stop Improvements	SFMTA	\$60,000	14/15	2022

**Neighborhood Transportation Improvement Program (NTIP) Cycle 1  
Capital Projects (as of 6/12/2023)**

<b>District</b>	<b>Project Name</b>	<b>Lead Agency</b>	<b>NTIP Amount Allocated</b>	<b>Year of Allocation</b>	<b>Year Completed</b>
11	District 11 Near-Term Traffic Calming	SFMTA	\$600,000	17/18	2022

**Neighborhood Transportation Improvement Program (NTIP) Cycle 2  
Planning Projects (as of 6/12/2023)**

<b>District</b>	<b>Project Name</b>	<b>Lead Agency</b>	<b>NTIP Amount Allocated</b>	<b>Year of Allocation</b>	<b>Year Completed</b>
1	Golden Gate Park Stakeholder Working Group and Action Framework	SFCTA	\$60,000	20/21	2021
2	District 2 Safety Study	SFCTA/SFMTA	\$270,000	22/23	Underway
3	District 3 Pedestrian Safety Improvements	SFMTA	\$69,800	19/20	Underway
4	District 4 Mobility Improvements Study	SFCTA	\$100,000	19/20	2021
5	Octavia Boulevard Circulation and Accessibility Study Update	SFCTA	\$100,000	19/20	2023
6	Treasure Island Supplemental Transportation Study	SFCTA	\$100,000	21/22	Underway
6	Mission Bay School Access Plan	SFCTA/SFMTA	\$229,307	22/23	Underway
7	Ocean Avenue Mobility Action	SFCTA	\$100,000	21/22	2023
8	Slow Duboce Triangle Study	SFCTA	\$7,000	22/23	2022
8	Jane Warner Plaza	SFPW	\$100,000	22/23	Underway
9	Alemaný Realignment Study	SFCTA/SFMTA	\$100,000	19/20	Cancelled
9	Valencia Long-Term Bikeway Study	SFMTA	\$210,000	22/23	Underway
10	District 10 15 Third Street Bus Study	SFCTA	\$30,000	19/20	2020
11	Alemaný Safety Project	SFMTA	\$100,000	19/20	2020

**Neighborhood Transportation Improvement Program (NTIP) Cycle 2  
Capital Projects (as of 6/12/2023)**

<b>District</b>	<b>Project Name</b>	<b>Lead Agency</b>	<b>NTIP Amount Allocated</b>	<b>Year of Allocation</b>	<b>Year Completed</b>
1	Anza Bike Lanes	SFMTA	\$220,000	19/20	2022
1	Fulton Street Safety	SFMTA	\$236,215	20/21	Underway
1	District 1 Multimodal Transportation Study	SFCTA	\$300,000	22/23	Underway
1	38th and Geary Rectangular Rapid Flashing Beacons	SFMTA	\$212,000	22/23	Underway
2	District 2 Safety Study Implementation	SFCTA/SFMTA	\$430,000	22/23	Underway
3	District 3 Pedestrian Safety Improvements	SFMTA	\$819,800	19/20	Underway
4	District 4 Mobility Improvements Study Additional Funds [NTIP Planning]	SFCTA	\$60,000	20/21	2021
4	District 4 Microtransit Business Plan	SFCTA	\$310,000	22/23	Underway
4	Ortega Street Improvements	SFMTA	\$330,000	22/23	Underway
5	Buchanan Mall Bulbouts - Golden Gate and Turk	SFPW	\$751,000	20/21	2022
6	Tenderloin Traffic Safety Improvements	SFMTA	\$177,693	20/21	2021
6	Mission Bay School Access Plan	SFCTA/SFMTA	\$90,000	22/23	Underway
6	District 6 Traffic Calming & Sideshow Deterrence	SFMTA	\$360,000	22/23	Underway
7	District 7 FY20 Participatory Budgeting Priorities	SFMTA	\$132,600	20/21	Underway
7	Lake Merced Quick Build	SFMTA	\$250,000	20/21	2022
7	Ocean Avenue Mobility Action Plan	SFCTA	\$175,000	21/22	2023
7	District 7 Ocean Ave Safety & Bike Access	SFMTA	\$237,000	22/23	Underway
8	Upper Market Street Safety Improvements	SFMTA	\$500,000	20/21	2023
8	14th Street Road Diet	SFMTA	\$60,700	21/22	2023
8	Next Generation Sanchez Slow Street	SFMTA	\$277,300	22/23	Underway
9	Vision Zero Proactive Traffic Calming - Visitacion Valley and Portola Neighborhoods	SFMTA	\$150,000	20/21	Underway
9	District 9 Traffic Calming	SFMTA	\$165,000	21/22	Underway
9, 10	Hairball Segments F & G - Additional Funds	SFPW	\$150,000	19/20	2021
10	Visitacion Valley & Portola CBTP Implementation	SFMTA	\$435,000	22/23	Underway
10	Minnesota and 25th St Intersection Improvements	SFPW	\$400,000	20/21	Underway
11	District 11 Traffic Calming Cycle 2	SFMTA	\$600,000	19/20	Underway



# Neighborhood Program Guidelines



San Francisco County Transportation Authority

**Neighborhood**  
program

---

Draft: June 2023

---

## Table of Contents

<b>OVERVIEW</b>	<b>3</b>
Why was the Neighborhood Program created?	3
What do we want to achieve with the Neighborhood Program?	3
What type of work does the Neighborhood Program fund?	3
How much funding is available? Are there local match requirements?	4
<b>ELIGIBILITY</b>	<b>5</b>
What types of planning efforts can be funded?	5
What types of capital efforts can be funded?	6
Who can lead a Neighborhood Program effort?	6
How will proposals be screened for eligibility?	6
What specific activities and expenses are eligible for reimbursement?	7
<b>PROJECT INITIATION AND SCOPING</b>	<b>8</b>
Where do Neighborhood Program project ideas come from?	8
How does an idea develop into a Neighborhood Program grant?	8
<b>GRANT AWARD TERMS</b>	<b>10</b>
Are there timely use of funds deadlines?	10
What are the monitoring, reporting, and attribution requirements?	10
<b>FOR MORE INFORMATION</b>	<b>10</b>
<b>NEIGHBORHOOD PROGRAM PLANNING GRANT PROCESS FLOW-CHART</b>	<b>11</b>

The Neighborhood Program is made possible by the San Francisco County Transportation Authority through grants of Proposition L (Prop L) local transportation sales tax funds.

**PHOTO CREDITS:**

Cover photo courtesy of SFMTA Photography Department



**San Francisco  
County Transportation  
Authority**

1455 Market Street, 22nd Floor,  
San Francisco, CA 94103

**TEL** 415-522-4800

**EMAIL** [info@sfcta.org](mailto:info@sfcta.org) **WEB** [www.sfcta.org](http://www.sfcta.org)

---

## Overview

### **WHY WAS THE NEIGHBORHOOD PROGRAM CREATED?**

The Transportation Authority's Neighborhood Program (also known as the Neighborhood Transportation Program) is intended to focus on community-based neighborhood-scale transportation improvements. The Transportation Authority developed the Neighborhood Program in 2014 under Prop K, the predecessor to Prop L. It was created in response to mobility and equity analysis findings from the San Francisco Transportation Plan (SFTP) 2040 and to the public and the Transportation Authority Board's desire for more focus on neighborhoods, especially in Equity Priority Communities and other underserved neighborhoods.<sup>1</sup> The SFTP 2050 (December 2022) reaffirmed the importance of the Neighborhood Program by including it in its investment plan, noting that neighborhood transportation plans establish a pipeline of grant-ready projects throughout the city that reflect community priorities, such as street safety, mode shift, transit accessibility, and mobility.

### **WHAT DO WE WANT TO ACHIEVE WITH THE NEIGHBORHOOD PROGRAM?**

The purpose of the Neighborhood Program is to build community awareness of, and capacity to provide input to, the transportation planning process and to advance delivery of community-supported neighborhood-scale projects. The latter can be accomplished through strengthening project pipelines and helping move individual projects more quickly toward implementation, especially in Equity Priority Communities and other neighborhoods with high unmet needs.

### **WHAT TYPE OF WORK DOES THE NEIGHBORHOOD PROGRAM FUND?**

Neighborhood Program Planning funds can be used for community-based planning efforts in San Francisco neighborhoods, especially in Equity Priority Communities or other underserved neighborhoods and areas with vulnerable populations (e.g. seniors, children, and/or people with disabilities). Specifically, Neighborhood Program Planning funds can be used to support neighborhood-scale efforts that identify a community's transportation needs, identify and evaluate potential solutions, and recommend next steps for meeting the identified needs. Neighborhood Program Planning funds can also be used to complete additional planning/conceptual engineering for existing planning projects that community stakeholders regard as high priority. Recommendations resulting from Neighborhood Program Planning projects should be eligible for Neighborhood Program Capital funds, other Prop L programs, and/or additional sources.

---

<sup>1</sup> <https://www.sfcta.org/policies/equity-priority-communities>



---

Neighborhood Program Capital funds can be used for implementation of Neighborhood Program Planning grant recommendations, or of other community-supported, neighborhood-scale projects that have already been identified.

All Neighborhood Program efforts must address one or more of the following SFTP priorities:

- Improve safety for pedestrians, cyclists and/or other street users
- Encourage walking, biking, and/or transit use
- Improve transit accessibility and/or reliability
- Improve mobility for Equity Priority Communities or other underserved neighborhoods and vulnerable populations (e.g., seniors, children, and/or people with disabilities)

Ultimately, Neighborhood Program efforts should prioritize and lead to the implementation of community-supported, neighborhood-scale capital improvements that can be funded by the Transportation Authority's Prop L transportation sales tax and/or other sources.

### **HOW MUCH FUNDING IS AVAILABLE? ARE THERE LOCAL MATCH REQUIREMENTS?**

The Neighborhood Program provides \$700,000 in Prop L funding for each supervisorial district to use over the next five years (Fiscal Years 2023/24 - 2027/28). The Neighborhood Program includes funds for Planning efforts and Capital project development and implementation. There is no prescribed proportion of funds between Planning and Capital; however, historically, \$100,000 has been programmed for Planning and \$600,000 for Capital for each district. Planning funds can be used for one planning effort or multiple smaller efforts. No local match is required for planning grants, though it is strongly encouraged.

The Neighborhood Program Capital program funds are intended as matching funds for implementation of Neighborhood Program Planning grant recommendations or to fund other community-supported, neighborhood-scale projects that already have been identified and are being prepared for delivery in the next five years. Neighborhood Program Capital funds must leverage other non-Prop L funds to help achieve the Prop L leveraging assumptions for the Neighborhood Program. Exceptions may be granted on a case-by-case basis with consideration given to, among other factors, whether other funding options exist and the status of overall Neighborhood Program leveraging to date.



---

## Eligibility

Eligible project types are community-based neighborhood-scale transportation improvements that are eligible for other 2022 Transportation Expenditure Plan programs and result in public-facing benefits. Examples of eligible Planning and Capital efforts are described below.

### **WHAT TYPES OF PLANNING EFFORTS CAN BE FUNDED?**

Examples of eligible planning efforts include:

- Project-level plans or conceptual designs for smaller efforts (e.g. advancing conceptual design of a high priority project identified in a prior community planning effort, safety project concepts development, and transportation demand management planning including neighborhood parking management studies).
- Identification and advancement of design of low-cost enhancements (e.g. new crosswalks, sidewalk bulbouts) to coordinate their construction with paving projects.
- District-wide needs and prioritization processes (e.g. the District 1 Multimodal Transportation Study).
- Traditional neighborhood transportation plan development (e.g. Mission Bay School Access Plan, Western Addition Community-Based Transportation Plan).
- Corridor plans (e.g. Valencia Long-Term Bikeway Study, Alemany Realignment Study, Ocean Avenue Mobility Action Plan).

The expectation is that Neighborhood Program funds will be leveraged like other Prop L funds. This leveraging would be necessary to fully fund some of the larger scale and more intensive efforts listed above. (A traditional neighborhood transportation plan might run \$300,000; a corridor plan could be much more expensive, depending on the scope). Without leveraging, a \$100,000 Neighborhood Program Planning grant could fund the smaller-scale planning efforts noted in the first three bullet points.

All Neighborhood Program Planning efforts must include a collaborative planning process with community stakeholders such as residents, business proprietors, transit agencies, human service agencies, neighborhood associations, non-profit or other community-based organizations and faith-based organizations. The purpose of this collaboration is to solicit comments from these stakeholders, review preliminary findings or designs with them, and utilize their perspective in identifying potential strategies and solutions for addressing transportation needs.

---

## WHAT TYPES OF CAPITAL EFFORTS CAN BE FUNDED?

Neighborhood Program Capital grants are intended to advance recommendations from Neighborhood Program Planning effort recommendations or other community-supported, neighborhood-scale plans and studies. For example, Neighborhood Program Capital funds could be used to fund design of a project that could then apply for construction funding from a competitive grant source.

Examples of eligible capital efforts include, but are not limited to, design and implementation of:

- Sidewalk bulbouts, crosswalks, and traffic calming measures (e.g. speed humps)
- New and upgraded bicycle lanes and paths
- New and upgraded traffic signals, including flashing beacons to improve safety for street users
- Bus stop improvements
- Transportation Demand Management pilots (e.g. to encourage walking, biking or transit use; to implement recommendations from a neighborhood parking management study)

The expectation is that Neighborhood Program funds will be leveraged like other Prop L funds. This leveraging would be necessary to fully fund some of the larger scale and more intensive efforts listed above.

## WHO CAN LEAD A NEIGHBORHOOD PROGRAM EFFORT?

Neighborhood Program efforts can be led by Prop L project sponsors, other public agencies, and/or community-based organizations. The grant recipient, however, must be one of the following Prop L-eligible sponsors: the San Francisco County Transportation Authority (Transportation Authority or SFCTA), the San Francisco Municipal Transportation Agency (SFMTA), San Francisco Public Works (SFPW), or the Planning Department. If a non-Prop L sponsor is leading the Neighborhood Program project, it will need to partner with a Prop L sponsor or request that a Prop L sponsor act as a fiscal sponsor.

## HOW WILL PROPOSALS BE SCREENED FOR ELIGIBILITY?

In order to be eligible for a Neighborhood Program grant, a project proposal must satisfy all of the following screening criteria:

- Project sponsor is one of the following Prop L project sponsors: SFCTA, SFMTA, SFPW, San Francisco Planning Department – or is a community-based organization partnering with a Prop L-eligible sponsor that is the grant recipient and fiscal sponsor.
- Project is eligible for funding from Prop L.

- 
- If a project is seeking funds for planning/conceptual engineering phase, a modest amount of the overall grant may be applied toward environmental clearance (typically for categorical exemption types of approvals), but this may not represent a significant portion of proposed expenditures.
  - Cumulative Neighborhood Program requests for a given supervisorial district do not exceed the maximum amount available for each supervisorial district (i.e., \$700,000 in each 5-year cycle).
  - Project will address at least one of the SFTP priorities: improve safety for pedestrians, cyclists and/or other street users; encourage walking, biking and/or transit use; improve transit accessibility and/or reliability; and improve mobility for Equity Priority Communities or other underserved neighborhoods and at-risk populations (e.g., seniors, children, and/or people with disabilities).
  - Project is neighborhood-oriented and the scale is at the level of a neighborhood or corridor. The project may be district-oriented for efforts such as district-wide prioritization efforts, provided that the scope is compatible with the proposed funding.
  - Project must include or be recommended by a collaborative planning process with community stakeholders.
  - Planning projects shall be proposed to be completed within two years.

Note that all proposed capital projects will be evaluated in accordance with Prop L prioritization criteria, specifically: readiness, urgency, benefits to disadvantaged populations, leveraging, cost effectiveness, and safety.

### **WHAT SPECIFIC ACTIVITIES AND EXPENSES ARE ELIGIBLE FOR REIMBURSEMENT?**

Eligible Neighborhood Program Planning costs include: community surveys, data gathering and analysis, community meetings, charrettes, focus groups, planning and technical consultants, outreach assistance provided by community-based organizations, developing prioritized action plans, conceptual or 30% design drawings, cost estimates, and bilingual services for interpreting and/or translation services for meetings.

Eligible Neighborhood Program Capital costs include: final or 100% design drawings, construction-related activities, requests for contracting proposals, contracting bid selection, notice of construction, procurement of materials, and construction. Public engagement activities supporting the design and construction phases are also eligible costs.

Further details on eligible expenses are included in the Prop L Standard Grant Agreement that is executed by the Transportation Authority and the Prop L grant recipient.

---

## Project Initiation and Scoping

### WHERE DO NEIGHBORHOOD PROGRAM PROJECT IDEAS COME FROM?

The Neighborhood Program provides funds for each district supervisor to direct funds to community-based, neighborhood-scale planning and capital efforts. Ultimately, the district supervisor (acting in their capacity as a Transportation Authority Board commissioner) will recommend which project(s) will be funded with a Neighborhood Program grant. All projects must be consistent with the adopted guidelines.

Anyone can come up with a Neighborhood Program grant idea, including, but not limited to, a District Supervisor, agency staff, a community-based organization, or a community member. There is no pre-determined schedule or call for projects for the Neighborhood Program grants. Rather, each Transportation Authority Board member will contact the Transportation Authority's Neighborhood Program Coordinator when they are interested in exploring Neighborhood Program proposals. Board members may already have an idea in mind, seek help from agency staff in generating ideas, and/or solicit input from constituents and other stakeholders. See below for how these ideas are vetted and turned into Neighborhood Program grants.

### HOW DOES AN IDEA DEVELOP INTO A NEIGHBORHOOD PROGRAM GRANT?

**Initiating a request:** The District Supervisor initiates the process by contacting the Transportation Authority's or SFMTA's Neighborhood Program Coordinator with a planning or capital proposal, a request to help identify potential planning or capital project ideas, or to help with a formal or informal call for projects for their respective district.

The Transportation Authority and the SFMTA have designated Neighborhood Program Coordinators who will work collaboratively to implement the Neighborhood Program grant program. The Neighborhood Program Coordinators will work with the District Supervisor and any relevant stakeholders throughout the Neighborhood Program proposal identification and initial scoping process. They will be responsible for seeking input from appropriate staff within their agencies, as well as from other agencies depending on the particular topic.

**Vetting Ideas and Scoping:** Once contacted by a District Supervisor, the SFCTA and SFMTA Neighborhood Program Coordinators will establish a dialogue with the Supervisor and agency staff to develop an understanding of the particular neighborhood's needs and concerns that could be addressed through a Neighborhood Program project, to evaluate an idea's potential for addressing identified issues, and to explore whether complementary planning or capital efforts are underway, in the pipeline, or have already occurred.

This step in the process is necessarily iterative and collaborative in nature. It involves working with the District Supervisor to identify an eligible Neighborhood Program proposal and reaching agreement on the purpose and need, what organization will lead/support the effort, developing a summary scope, identifying desired outcomes and/or deliverables, and preparing an initial cost estimate and funding plan.

Neighborhood Program grant funds are modest, but a great deal can be accomplished depending on how the effort is scoped and how it leverages other resources (e.g., existing plans, staff, other fund sources, concurrent planning and design efforts, etc.). The checklist shown in Table 1 reflects elements that are typically necessary to support a strong Neighborhood Program proposal.

**Agreement on Roles and Responsibilities:** As the project scope begins to solidify, another key aspect to address is determining the lead agency and identifying the roles of other agencies and stakeholders that need to be involved. The SFCTA and SFMTA Neighborhood Program Coordinators will assist with this effort, which requires consideration of multiple factors such as how well the Neighborhood Program proposal matches an agency’s mission and goals; current priorities; staff resource availability during the proposal timeframe; and availability of consultant resources to address staff resource constraints. The Transportation Authority is willing to provide access to its on-call consultants to assist with Neighborhood Program efforts if that is found to be a viable approach to a particular proposal.

Agreeing upon the lead agency and the timing of the effort are important outcomes of the scoping phase. Based on prior experience and feedback from project sponsors, it is clear that the implementing agency’s participation in the project initiation and scoping process and involvement in the effort in some form (from leading the effort to strategically providing input and reviewing key deliverables) helps ensure that the recommendations stemming from the study will be prioritized sooner rather than later in that agency’s work program.

**Requesting allocation of funds:** The designated grant recipient must complete a Prop L allocation

**Table 1.**  
**Checklist for Developing a Strong  
Neighborhood Program Grant Proposal**

**Does your proposal have...?**

- Clear purpose/need statement and goals
- Clear list of deliverables/outcomes
- Well-defined scope, schedule, and budget
- Clear and diverse community support
- Coordination with other relevant planning efforts
- Inclusive community engagement strategy
- Equity Priority Community or underserved community focus
- Appropriate funding/leveraging commensurate with proposed scope
- Implementation model (lead agency; agency and community roles defined)

request form that details the agreed-upon scope, schedule, cost and funding plan for the project. Transportation Authority staff will review the allocation request to ensure completeness and compliance with Prop L requirements. Once it is finalized, the funding request will go through the next monthly Transportation Authority Board cycle for approval. This involves review and action by the Community Advisory Committee and Transportation Authority Board.

## Grant Award Terms

All Neighborhood Program projects must adhere to the Prop L Strategic Plan policies and the requirements set forth in the Prop L Standard Grant Agreement (available upon request). The sections below highlight answers to a few commonly asked questions.

### ARE THERE TIMELY USE OF FUNDS DEADLINES?

Planning efforts must be completed within two years of the grant award.

If a planning or capital grant recipient does not demonstrate adequate performance and timely use of funds, the Transportation Authority may, after consulting with the project sponsor and relevant District Supervisor, take appropriate actions, which can include termination or redirection of the grant.

### WHAT ARE THE MONITORING, REPORTING, AND ATTRIBUTION REQUIREMENTS?

Neighborhood Program grants will be subject to the same monitoring, reporting and attribution requirements as for other Prop L grants. Requirements are set forth in the Prop L Standard Grant Agreement and include items such as including appropriate attribution on outreach fliers and reports, preparing quarterly progress reports, and submitting a closeout report upon project completion.

Upon completion of each planning project, project sponsors will report to the Transportation Authority Board on key findings, recommendations, and next steps, including implementation and funding strategy. For Neighborhood Program Planning grants, the Board will accept or approve the project's final report.

## For More Information

Visit the Transportation Authority's website at [sfcta.org/policies/neighborhood-program](https://sfcta.org/policies/neighborhood-program) or contact one of the Neighborhood Program coordinators:


### TRANSPORTATION AUTHORITY

Anna LaForte  
415.522.4805  
anna.laforte@sfcta.org





### SFMTA

Jamie Parks  
415-646-2121  
jamie.parks@sfmta.com

# Neighborhood Program Planning Grant Process Flow-chart



The Neighborhood Program is funded by grants of Proposition L local transportation sales tax funds.

 @sfcta  
 @sfcta  
 [linkedin.com/company/transportation-authority](https://www.linkedin.com/company/transportation-authority)  
 @sfcta

 [sfcta.org/stay-connected](https://sfcta.org/stay-connected)

1455 Market Street, 22nd Floor,  
San Francisco, CA 94103

**TEL** 415-522-4800

**EMAIL** [info@sfcta.org](mailto:info@sfcta.org)

**WEB** [www.sfcta.org](http://www.sfcta.org)



San Francisco County Transportation Authority

**Neighborhood**  
program



# San Francisco County Transportation Authority Allocation Request Form

<b>FY of Allocation Action:</b>	FY2023/24
<b>Project Name:</b>	Public Sidewalk and Curb Repair
<b>Grant Recipient:</b>	Department of Public Works

## EXPENDITURE PLAN INFORMATION

<b>PROP L Expenditure Plans</b>	Pedestrian and Bicycle Facilities Maintenance
<b>Current PROP L Request:</b>	\$518,000
<b>Supervisory District</b>	Citywide

## REQUEST

### Brief Project Description

Repair of damaged public sidewalk, curb and gutters, and angular returns not related to street tree damage

### Detailed Scope, Project Benefits and Community Outreach

Public Works is responsible for repairing sidewalks around City-maintained trees, adjacent to City properties, and at the angular returns of all intersections. The passage of Proposition E in November 2016 resulted in annual funding set-aside to maintain all street trees in the public right-of-way. Tree Maintenance Fund (TMF) funds for sidewalk repairs due to City-maintained trees. Any other damaged public sidewalks, curb and gutters, and angular returns, not due to tree damage, will be repaired with Prop L funds and State Transportation Development Act, Article 3 (TDA-3) funds.

SFPW currently has a backlog of over 1,000 requested repairs to damaged public sidewalks, curb and gutters, and angular returns not related to street tree damage. Instead, damage at these locations is typically caused by trucks driving up on curbs, old age, heavy equipment, vehicular accidents, poor original construction. Provided is a list of outstanding repair locations, which will be used to identify work for this funding request. At an average cost of \$75 per square foot, and \$300 per linear foot, SFPW expects to address approximately 200 sidewalk and curb repair requests on an annual basis with Prop L and TDA funds.

Locations are determined by a combination of SFPW inspection and public complaints, and will be prioritized based on project readiness, community support, and time sensitive urgency. In addition to these locations, SFPW anticipates that emergency response may be required at locations fronting federal, state, school, and housing authority properties, undeveloped lands, roadway structures (i.e. stairways, tunnels, bridges, and retaining walls), as well as locations with special surface sidewalks such as Market Street bricks and Mission Street tiles. Any substitutions of locations would be made in accordance with the 5YPP prioritization criteria.

New locations continuously become priorities as a result of SFPW's ongoing inspections, daily complaints, and reports of trip-and-fall accidents. The locations identified in the current prioritized sidewalk repair list may change based on higher-need locations that cannot be anticipated at this time. SFPW has the flexibility to prioritize and complete locations on an expedited basis if there is potential significant impact to pedestrian access and/or have the highest likelihood of generating

claims against the City and County of San Francisco (CCSF). However, failure to correct sidewalk deficiencies, whether they front public or private properties, increases CCSF's exposure to claims and lawsuits resulting from trip-and-fall injuries.

### Project Location

Citywide

### Project Phase(s)

Construction (CON)

## 5YPP/STRATEGIC PLAN INFORMATION

<b>Type of Project in the Prop L 5YPP/Prop AA Strategic Plan?</b>	Named Project
<b>Is requested amount greater than the amount programmed in the relevant 5YPP or Strategic Plan?</b>	Less than or Equal to Programmed Amount
<b>PROP L Amount</b>	\$518,000

# San Francisco County Transportation Authority Allocation Request Form

<b>FY of Allocation Action:</b>	FY2023/24
<b>Project Name:</b>	Public Sidewalk and Curb Repair
<b>Grant Recipient:</b>	Department of Public Works

## ENVIRONMENTAL CLEARANCE

<b>Environmental Type:</b>	Categorically Exempt
----------------------------	----------------------

## PROJECT DELIVERY MILESTONES

Phase	Start		End	
	Quarter	Calendar Year	Quarter	Calendar Year
Planning/Conceptual Engineering (PLAN)				
Environmental Studies (PA&ED)				
Right of Way				
Design Engineering (PS&E)				
Advertise Construction				
Start Construction (e.g. Award Contract)	Jul-Aug-Sep	2023		
Operations (OP)				
Open for Use			Apr-May-Jun	2024
Project Completion (means last eligible expenditure)			Apr-May-Jun	2024

## SCHEDULE DETAILS

Public sidewalk and curb repair locations are determined by a combination of both ongoing SFPW inspections and inspections informed by public complaints and reports of trip-and-fall accidents.

# San Francisco County Transportation Authority Allocation Request Form

<b>FY of Allocation Action:</b>	FY2023/24
<b>Project Name:</b>	Public Sidewalk and Curb Repair
<b>Grant Recipient:</b>	Department of Public Works

## FUNDING PLAN - FOR CURRENT REQUEST

Fund Source	Planned	Programmed	Allocated	Project Total
EP-216: Pedestrian and Bicycle Facilities Maintenance	\$518,000	\$0	\$0	\$518,000
Transportation Development Act, Article 3 (TDA-3)	\$391,760	\$0	\$0	\$391,760
<b>Phases In Current Request Total:</b>	<b>\$909,760</b>	<b>\$0</b>	<b>\$0</b>	<b>\$909,760</b>

## COST SUMMARY

Phase	Total Cost	PROP L - Current Request	Source of Cost Estimate
Planning/Conceptual Engineering	\$0		
Environmental Studies	\$0		
Right of Way	\$0		
Design Engineering	\$0		
Construction	\$909,760	\$518,000	SFPW Program Cost Estimate
Operations	\$0		
Total:	\$909,760	\$518,000	

<b>% Complete of Design:</b>	N/A
<b>As of Date:</b>	N/A
<b>Expected Useful Life:</b>	15 Years

# San Francisco County Transportation Authority Allocation Request Form

<b>FY of Allocation Action:</b>	FY2023/24
<b>Project Name:</b>	Public Sidewalk and Curb Repair
<b>Grant Recipient:</b>	Department of Public Works

## SFCTA RECOMMENDATION

<b>Resolution Number:</b>		<b>Resolution Date:</b>	
<b>Total PROP L Requested:</b>	\$518,000	<b>Total PROP L Recommended</b>	\$518,000

<b>SGA Project Number:</b>	216-908001	<b>Name:</b>	Public Sidewalk and Curb Repair
<b>Sponsor:</b>	Department of Public Works	<b>Expiration Date:</b>	12/31/2024
<b>Phase:</b>	Construction	<b>Fundshare:</b>	56.94%

### Cash Flow Distribution Schedule by Fiscal Year

Fund Source	FY2023/24	FY2024/25	Total
PROP L EP-216	\$155,000	\$363,000	\$518,000

### Deliverables

1. Quarterly progress reports shall provide the number of sidewalk repairs completed for the quarter and a list of completed repair location.
2. With quarterly progress reports and at project completion, provide 2- 3 digital photos of construction work in progress and completed projects.

### Special Conditions

1. The recommended allocation is contingent upon approval of the Prop L Pedestrian and Bicycle Facilities Maintenance 5YPP and amendment of the Prop L Strategic Plan Baseline which is a separate item on this agenda.

Metric	PROP AA	TNC TAX	PROP L
Actual Leveraging - Current Request	No PROP AA	No TNC TAX	43.06%
Actual Leveraging - This Project	No PROP AA	No TNC TAX	43.06%

# San Francisco County Transportation Authority Allocation Request Form

<b>FY of Allocation Action:</b>	FY2023/24
<b>Project Name:</b>	Public Sidewalk and Curb Repair
<b>Grant Recipient:</b>	Department of Public Works

## EXPENDITURE PLAN SUMMARY

<b>Current PROP L Request:</b>	\$518,000
--------------------------------	-----------

1) The requested sales tax and/or vehicle registration fee revenues will be used to supplement and under no circumstance replace existing local revenues used for transportation purposes.

Initials of sponsor staff member verifying the above statement:

VC

## CONTACT INFORMATION

	Project Manager	Grants Manager
<b>Name:</b>	Marianna Williams	Victoria Chan
<b>Title:</b>	Acting Assistant Superintendent, Cement Shop	Principal Administrative Analyst
<b>Phone:</b>	(415) 695-2049	(415) 205-6316
<b>Email:</b>	marianna.williams@sfdpw.org	victoria.w.chan@sfdpw.org

# San Francisco County Transportation Authority Allocation Request Form

## MAJOR LINE ITEM BUDGET

SUMMARY BY MAJOR LINE ITEM		
Budget Line Item	Totals	SFPW
Labor	775,000	775,000
Materials	134,760	134,760
<b>TOTAL CONSTRUCTION PHASE</b>	<b>\$ 909,760</b>	<b>\$ 909,760</b>

# List of Outstanding Sidewalk and Curb Repairs by District as of 6/9/2023

Description	On Street	From Street	District	Date Reported
Concrete Curb/Sidewalk Repair - 3700 CLEMENT ST	CLEMENT ST	38TH AVE	01	5/4/2023
Concrete Curb/Sidewalk Repair - 7115 GEARY BLVD	GEARY BLVD	35TH AVE	01	4/27/2023
Concrete Curb/Sidewalk Repair - 677 46TH AVE	46TH AVE	SUTRO HEIGHTS AVE	01	4/27/2023
Concrete Curb/Sidewalk Repair - 4150 GEARY BLVD	GEARY BLVD	05TH AVE	01	4/25/2023
Concrete Curb/Sidewalk Repair - 3100 FULTON ST	FULTON ST	07TH AVE	01	4/13/2023
Concrete Curb/Sidewalk Repair - 787 25TH AVE	25TH AVE	BALBOA ST	01	4/12/2023
Concrete Curb/Sidewalk Repair - 330 SEACLIFF AVE	SEACLIFF AVE	END	01	3/8/2023
Concrete Curb/Sidewalk Repair - 1300 CABRILLO ST	CABRILLO ST	14TH AVE	01	3/2/2023
Concrete Curb/Sidewalk Repair - 4455 GEARY BLVD	GEARY BLVD	08TH AVE	01	2/22/2023
Concrete Curb/Sidewalk Repair - 708 38TH AVE	38TH AVE	BALBOA ST	01	2/18/2023
Concrete Curb/Sidewalk Repair - 719 30TH AVE	30TH AVE	BALBOA ST	01	2/2/2023
Concrete Curb/Sidewalk Repair - 401 41ST AVE	41ST AVE	CLEMENT ST	01	1/31/2023
Concrete Curb/Sidewalk Repair - 5500 GEARY BLVD	GEARY BLVD	19TH AVE	01	1/24/2023
Concrete Curb/Sidewalk Repair - 4900 FULTON ST	FULTON ST	25TH AVE \ CROSSOVER DR	01	1/19/2023
Concrete Curb/Sidewalk Repair - 606 36TH AVE	36TH AVE	ANZA ST	01	1/13/2023
Concrete Curb/Sidewalk Repair - 646 36TH AVE	36TH AVE	ANZA ST	01	1/12/2023
Concrete Curb/Sidewalk Repair - 826 41ST AVE	41ST AVE	CABRILLO ST	01	1/12/2023
Concrete Curb/Sidewalk Repair - 635 23RD AVE	23RD AVE	BALBOA ST	01	11/29/2022
Concrete Curb/Sidewalk Repair - 4455 GEARY BLVD	GEARY BLVD	08TH AVE	01	11/23/2022
Concrete Curb/Sidewalk Repair - 3829 GEARY BLVD	GEARY BLVD	02ND AVE	01	10/24/2022
Concrete Curb/Sidewalk Repair - 2843 BALBOA ST	BALBOA ST	29TH AVE	01	10/12/2022
Concrete Curb/Sidewalk Repair - 322 STANYAN ST	STANYAN ST	MCALLISTER ST	01	10/7/2022
Concrete Curb/Sidewalk Repair - 219 STANYAN ST	STANYAN ST	STANYAN BLVD, TURK BLVD	01	9/28/2022
Concrete Curb/Sidewalk Repair - 863 ARGUELLO BLVD	ARGUELLO BLVD	MCALLISTER ST	01	9/9/2022
Concrete Curb/Sidewalk Repair - 2545 TURK BLVD	TURK BLVD	TAMALPAIS TER	01	8/31/2022
Concrete Curb/Sidewalk Repair - 2008 BALBOA ST	BALBOA ST	21ST AVE	01	8/25/2022
Concrete Curb/Sidewalk Repair - 639 21ST AVE	21ST AVE	BALBOA ST	01	8/22/2022
Concrete Curb/Sidewalk Repair - 201 ARGUELLO BLVD	ARGUELLO BLVD	LAKE ST	01	7/11/2022
Concrete Curb/Sidewalk Repair - 588 34TH AVE	34TH AVE	GEARY BLVD	01	7/5/2022
Concrete Curb/Sidewalk Repair - 495 39TH AVE	39TH AVE	CLEMENT ST	01	6/30/2022
Concrete Curb/Sidewalk Repair - 701 ANZA ST	ANZA ST	PARKER AVE	01	6/13/2022
Concrete Curb/Sidewalk Repair - 726 38TH AVE	38TH AVE	BALBOA ST	01	6/3/2022
Concrete Curb/Sidewalk Repair - 641 48TH AVE	48TH AVE	ANZA ST	01	5/26/2022
Concrete Curb/Sidewalk Repair - 671 19TH AVE	19TH AVE	BALBOA ST	01	5/10/2022
Concrete Curb/Sidewalk Repair - 300 16TH AVE	16TH AVE	CLEMENT ST	01	5/9/2022
Concrete Curb/Sidewalk Repair - 32 SUTRO HEIGHTS AVE	SUTRO HEIGHTS AVE	46TH AVE	01	4/20/2022
Concrete Curb/Sidewalk Repair - 655 09TH AVE	09TH AVE	BALBOA ST	01	3/15/2022
Concrete Curb/Sidewalk Repair - 419 07TH AVE	07TH AVE	GEARY BLVD	01	3/15/2022
Concrete Curb/Sidewalk Repair - 654 FUNSTON AVE	FUNSTON AVE	BALBOA ST	01	3/14/2022
Concrete Curb/Sidewalk Repair - 618 FUNSTON AVE	FUNSTON AVE	BALBOA ST	01	3/14/2022
Concrete Curb/Sidewalk Repair - 614 FUNSTON AVE	FUNSTON AVE	BALBOA ST	01	3/14/2022
Concrete Curb/Sidewalk Repair - 157 16TH AVE	16TH AVE	LAKE ST	01	1/7/2022
Concrete Curb/Sidewalk Repair - 4350 GEARY BLVD	GEARY BLVD	07TH AVE	01	1/5/2022
Concrete Curb/Sidewalk Repair - 706 23RD AVE	23RD AVE	CABRILLO ST	01	12/13/2021
Concrete Curb/Sidewalk Repair - 2636 FULTON ST	FULTON ST	02ND AVE	01	11/30/2021
Concrete Curb/Sidewalk Repair - 635 37TH AVE	37TH AVE	ANZA ST	01	11/17/2021
Concrete Curb/Sidewalk Repair - 631 37TH AVE	37TH AVE	ANZA ST	01	11/17/2021
Concrete Curb/Sidewalk Repair - 627 37TH AVE	37TH AVE	ANZA ST	01	11/17/2021
Concrete Curb/Sidewalk Repair - 714 23RD AVE	23RD AVE	CABRILLO ST	01	11/17/2021
Concrete Curb/Sidewalk Repair - 4710 CABRILLO ST	CABRILLO ST	48TH AVE	01	11/1/2021
Concrete Curb/Sidewalk Repair - 834 24TH AVE	24TH AVE	CABRILLO ST	01	10/14/2021
Concrete Curb/Sidewalk Repair - 599 CLEMENT ST	CLEMENT ST	06TH AVE	01	9/29/2021
Concrete Curb/Sidewalk Repair - 4540 FULTON ST	FULTON ST	21ST AVE	01	9/13/2021
Concrete Curb/Sidewalk Repair - 876 31ST AVE	31ST AVE	CABRILLO ST	01	9/13/2021
Concrete Curb/Sidewalk Repair - 771 30TH AVE	30TH AVE	BALBOA ST	01	8/11/2021
Concrete Curb/Sidewalk Repair - 6555 GEARY BLVD	GEARY BLVD	29TH AVE	01	7/29/2021
Concrete Curb/Sidewalk Repair - 4141 GEARY BLVD	GEARY BLVD	05TH AVE	01	7/22/2021
Concrete Curb/Sidewalk Repair - 790 06TH AVE	06TH AVE	CABRILLO ST	01	3/9/2021
Concrete Curb/Sidewalk Repair - 495 39TH AVE	39TH AVE	CLEMENT ST	01	2/24/2021
Concrete Curb/Sidewalk Repair - 2250 CLEMENT ST	CLEMENT ST	23RD AVE	01	1/25/2021
Concrete Curb/Sidewalk Repair - 850 LA PLAYA	LA PLAYA	CABRILLO ST	01	9/15/2020
Concrete Curb/Sidewalk Repair - 444 10TH AVE	10TH AVE	GEARY BLVD	01	9/14/2020
Concrete Curb/Sidewalk Repair - 305 CLEMENT ST	CLEMENT ST	04TH AVE	01	9/9/2020
Concrete Curb/Sidewalk Repair -	FULTON ST	GREAT HWY	01	8/17/2020
Concrete Curb/Sidewalk Repair - 409 10TH AVE	10TH AVE	GEARY BLVD	01	8/5/2020
Concrete Curb/Sidewalk Repair - 701 ANZA ST	ANZA ST	PARKER AVE	01	7/14/2020
Concrete Curb/Sidewalk Repair - 790 22ND AVE	22ND AVE	CABRILLO ST	01	2/12/2020
Concrete Curb/Sidewalk Repair - 701 11TH AVE	11TH AVE	CABRILLO ST	01	2/12/2020
Concrete Curb/Sidewalk Repair - 3716 GEARY BLVD	GEARY BLVD	ARGUELLO BLVD	01	9/25/2019
Concrete Curb/Sidewalk Repair - 492 45TH AVE	45TH AVE	POINT LOBOS AVE	01	10/20/2016
Concrete Curb/Sidewalk Repair - 5114 ANZA ST	ANZA ST	42ND AVE	01	10/20/2016
Concrete Curb/Sidewalk Repair - 2599 SACRAMENTO ST	SACRAMENTO ST	FILLMORE ST	02	5/3/2023
Concrete Curb/Sidewalk Repair - 2710 PINE ST	PINE ST	DIVISADERO ST	02	5/3/2023
Concrete Curb/Sidewalk Repair - 1963 MCALLISTER ST	MCALLISTER ST	LYON ST	02	4/27/2023
Concrete Curb/Sidewalk Repair - 3731 FILLMORE ST	FILLMORE ST	BEACH ST	02	4/25/2023
Concrete Curb/Sidewalk Repair - 1475 LOMBARD ST	LOMBARD ST	VAN NESS AVE	02	3/24/2023
Concrete Curb/Sidewalk Repair - 2240 FRANCISCO ST	FRANCISCO ST	ALHAMBRA ST \ SCOTT ST	02	2/21/2023
Concrete Curb/Sidewalk Repair - 250 CHERRY ST	CHERRY ST	WASHINGTON ST	02	12/23/2022
Concrete Curb/Sidewalk Repair - 3201 OCTAVIA ST	OCTAVIA ST	CHESTNUT ST	02	12/21/2022
Concrete Curb/Sidewalk Repair -	CHESTNUT ST	FILLMORE ST	02	12/19/2022
Concrete Curb/Sidewalk Repair - 1836 MCALLISTER ST	MCALLISTER ST	BAKER ST	02	10/24/2022
Concrete Curb/Sidewalk Repair - 2438 JACKSON ST	JACKSON ST	FILLMORE ST	02	10/24/2022
Concrete Curb/Sidewalk Repair - 2956 BUSH ST	BUSH ST	LYON ST	02	10/24/2022
Concrete Curb/Sidewalk Repair - 3141 JACKSON ST	JACKSON ST	LYON ST	02	10/5/2022
Concrete Curb/Sidewalk Repair - 800 TURK ST	TURK ST	FRANKLIN ST	02	9/19/2022
Concrete Curb/Sidewalk Repair - 2198 CHESTNUT ST	CHESTNUT ST	STEINER ST	02	9/14/2022
Concrete Curb/Sidewalk Repair - 2670 GEARY BLVD	GEARY BLVD	MASONIC AVE	02	9/14/2022
Concrete Curb/Sidewalk Repair - 1940 BROADWAY	BROADWAY	OCTAVIA ST	02	8/24/2022
Concrete Curb/Sidewalk Repair - 2820 BAKER ST	BAKER ST	FILBERT ST	02	8/8/2022
Concrete Curb/Sidewalk Repair - 3447 CLAY ST	CLAY ST	WALNUT ST	02	7/27/2022
Concrete Curb/Sidewalk Repair - 1 DANIEL BURNHAM CT	DANIEL BURNHAM CT	VAN NESS AVE	02	7/6/2022
Concrete Curb/Sidewalk Repair - 1816 DIVISADERO ST	DIVISADERO ST	BUSH ST	02	6/30/2022
Concrete Curb/Sidewalk Repair - 2401 SACRAMENTO ST	SACRAMENTO ST	WEBSTER ST	02	6/13/2022
Concrete Curb/Sidewalk Repair - 3650 GEARY BLVD	GEARY BLVD	PALM AVE	02	6/3/2022
Concrete Curb/Sidewalk Repair - 3666 BAKER ST	BAKER ST	JEFFERSON ST	02	6/2/2022
Concrete Curb/Sidewalk Repair - 1500 FRANKLIN ST	FRANKLIN ST	BUSH ST	02	5/31/2022
Concrete Curb/Sidewalk Repair - 164 COLLINS ST	COLLINS ST	EUCLID AVE	02	5/26/2022
Concrete Curb/Sidewalk Repair - 1829 SCOTT ST	SCOTT ST	BUSH ST	02	5/11/2022
Concrete Curb/Sidewalk Repair - 201 LAKE ST	LAKE ST	03RD AVE	02	5/9/2022
Concrete Curb/Sidewalk Repair - 10 CAPRA WAY	CAPRA WAY	MALLORCA WAY	02	5/3/2022
Concrete Curb/Sidewalk Repair - 3555 BRODERICK ST	BRODERICK ST	NORTH POINT ST	02	4/27/2022
Concrete Curb/Sidewalk Repair - 1851 DIVISADERO ST	DIVISADERO ST	BUSH ST	02	4/26/2022
Concrete Curb/Sidewalk Repair - 1812 DIVISADERO ST	DIVISADERO ST	BUSH ST	02	4/11/2022
Concrete Curb/Sidewalk Repair - 900 BEACH ST	BEACH ST	POLK ST	02	3/31/2022



# List of Outstanding Sidewalk and Curb Repairs by District as of 6/9/2023

Description	On Street	From Street	District	Date Reported
Concrete Curb/Sidewalk Repair - 478 EUCLID AVE	EUCLID AVE	SPRUCE ST	02	3/23/2022
Concrete Curb/Sidewalk Repair - 100 CAPRA WAY	CAPRA WAY	PIERCE ST	02	3/23/2022
Concrete Curb/Sidewalk Repair -	BAY ST	CERVANTES BLVD \ FILLMORE ST	02	3/7/2022
Concrete Curb/Sidewalk Repair - 2425 GEARY BLVD	GEARY BLVD	BAKER ST \ SAINT JOSEPHS AVE	02	2/22/2022
Concrete Curb/Sidewalk Repair - 96 TOLEDO WAY	TOLEDO WAY	MALLORCA WAY	02	2/15/2022
Concrete Curb/Sidewalk Repair - 2080 WASHINGTON ST	WASHINGTON ST	GOUGH ST	02	1/27/2022
Concrete Curb/Sidewalk Repair - 1660 NORTH POINT ST	NORTH POINT ST	BUCHANAN ST	02	1/12/2022
Concrete Curb/Sidewalk Repair - 1940 VALLEJO ST	VALLEJO ST	OCTAVIA ST	02	1/5/2022
Concrete Curb/Sidewalk Repair - 2590 UNION ST	UNION ST	SCOTT ST	02	11/16/2021
Concrete Curb/Sidewalk Repair - 2901 LYON ST	LYON ST	GREENWICH ST	02	11/1/2021
Concrete Curb/Sidewalk Repair - 3600 JACKSON ST	JACKSON ST	SPRUCE ST	02	10/28/2021
Concrete Curb/Sidewalk Repair - 3166 BAKER ST	BAKER ST	RICHARDSON AVE	02	10/28/2021
Concrete Curb/Sidewalk Repair - 251 RICHARDSON AVE	RICHARDSON AVE	FRANCISCO ST	02	10/7/2021
Concrete Curb/Sidewalk Repair - 2200 SCOTT ST	SCOTT ST	CLAY ST	02	9/30/2021
Concrete Curb/Sidewalk Repair - 1360 FRANKLIN ST	FRANKLIN ST	DANIEL BURNHAM CT	02	9/21/2021
Concrete Curb/Sidewalk Repair - 257 29TH AVE	29TH AVE	LAKE ST	02	8/27/2021
Concrete Curb/Sidewalk Repair -	PACIFIC AVE	WALNUT ST	02	7/12/2021
Concrete Curb/Sidewalk Repair - 2296 VALLEJO ST	VALLEJO ST	WEBSTER ST	02	7/7/2021
Concrete Curb/Sidewalk Repair - 2978 PINE ST	PINE ST	BAKER ST	02	6/21/2021
Concrete Curb/Sidewalk Repair - 2358 LOMBARD ST	LOMBARD ST	PIERCE ST	02	6/10/2021
Concrete Curb/Sidewalk Repair - 1028 LOMBARD ST	LOMBARD ST	LEAVENWORTH ST	02	6/10/2021
Concrete Curb/Sidewalk Repair - 65 PARKER AVE	PARKER AVE	CALIFORNIA ST	02	6/7/2021
Concrete Curb/Sidewalk Repair - 2140 SUTTER ST	SUTTER ST	STEINER ST	02	6/3/2021
Concrete Curb/Sidewalk Repair - 2 MARINA BLVD	MARINA BLVD	LAGUNA ST	02	6/2/2021
Concrete Curb/Sidewalk Repair - 1800 CHESTNUT ST	CHESTNUT ST	BUCHANAN ST	02	5/24/2021
Concrete Curb/Sidewalk Repair - 1815 JACKSON ST	JACKSON ST	FRANKLIN ST	02	5/13/2021
Concrete Curb/Sidewalk Repair - 7070 CALIFORNIA ST	CALIFORNIA ST	32ND AVE	02D	4/22/2021
Concrete Curb/Sidewalk Repair - 1995 CHESTNUT ST	CHESTNUT ST	WEBSTER ST	02	4/14/2021
Concrete Curb/Sidewalk Repair - 1800 CHESTNUT ST	CHESTNUT ST	BUCHANAN ST	02	4/1/2021
Concrete Curb/Sidewalk Repair - 201 ARGUELLO BLVD	ARGUELLO BLVD	LAKE ST	02	4/1/2021
Concrete Curb/Sidewalk Repair - 1388 SUTTER ST	SUTTER ST	VAN NESS AVE	02	3/24/2021
Concrete Curb/Sidewalk Repair - 3574 PIERCE ST	PIERCE ST	CAPRA WAY	02	3/12/2021
Concrete Curb/Sidewalk Repair - 2901 SACRAMENTO ST	SACRAMENTO ST	DIVASADERO ST	02	3/10/2021
Concrete Curb/Sidewalk Repair - 283 31ST AVE	31ST AVE	SEA VIEW TER	02	3/4/2021
Concrete Curb/Sidewalk Repair - 3140 GEARY BLVD	GEARY BLVD	COOK ST	02	11/18/2020
Concrete Curb/Sidewalk Repair - 1462 LAKE ST	LAKE ST	15TH AVE	02	10/13/2020
Concrete Curb/Sidewalk Repair - 27 27TH AVE	27TH AVE	SEACLIFF AVE	02	10/8/2020
Concrete Curb/Sidewalk Repair - 1898 UNION ST	UNION ST	OCTAVIA ST	02	9/22/2020
Concrete Curb/Sidewalk Repair - 2460 LARKIN ST	LARKIN ST	FILBERT ST	02	8/19/2019
Concrete Curb/Sidewalk Repair - 1000 UNION ST	UNION ST	JONES ST	02	7/23/2019
Concrete Curb/Sidewalk Repair - 2390 HYDE ST	HYDE ST	LOMBARD ST	02	8/4/2017
Concrete Curb/Sidewalk Repair - 1001 BUSH ST	BUSH ST	JONES ST	03	5/23/2023
Concrete Curb/Sidewalk Repair - 2390 POWELL ST	POWELL ST	BAY ST	03	4/25/2023
Concrete Curb/Sidewalk Repair - 1323 COLUMBUS AVE	COLUMBUS AVE	LEAVENWORTH ST	03	4/24/2023
Concrete Curb/Sidewalk Repair - 19 MEDAU PL	MEDAU PL	FILBERT ST	03	4/18/2023
Concrete Curb/Sidewalk Repair - 165 BERNARD ST	BERNARD ST	JONES ST	03	4/14/2023
Concrete Curb/Sidewalk Repair - 1111 STOCKTON ST	STOCKTON ST	JACKSON ST	03	4/11/2023
Concrete Curb/Sidewalk Repair - 480 SUTTER ST	SUTTER ST	STOCKTON ST \ STOCKTON TUNL	03	3/23/2023
Concrete Curb/Sidewalk Repair - 1200 STOCKTON ST	STOCKTON ST	PACIFIC AVE	03	3/16/2023
Concrete Curb/Sidewalk Repair - 50 BROADWAY		DAVIS ST	03	3/14/2023
Concrete Curb/Sidewalk Repair - 301 VALLEJO ST	VALLEJO ST	SANSOME ST	03	3/6/2023
Concrete Curb/Sidewalk Repair - 233 GREENWICH ST	GREENWICH ST	MONTGOMERY ST	03	2/22/2023
Concrete Curb/Sidewalk Repair - 1005 HYDE ST	HYDE ST	PINE ST	03	2/22/2023
Concrete Curb/Sidewalk Repair - 823 WASHINGTON ST	WASHINGTON ST	WAVERLY PL	03	2/8/2023
Concrete Curb/Sidewalk Repair - 549 CHESTNUT ST	CHESTNUT ST	POWELL ST	03	1/19/2023
Concrete Curb/Sidewalk Repair - 2155 POWELL ST	POWELL ST	CHESTNUT ST	03	1/11/2023
Concrete Curb/Sidewalk Repair - 2015 HYDE ST	HYDE ST	HASTINGS TER	03	12/7/2022
Concrete Curb/Sidewalk Repair - 800 GRANT AVE	GRANT AVE	CLAY ST	03	11/8/2022
Concrete Curb/Sidewalk Repair - 750 GRANT AVE	GRANT AVE	COMMERCIAL ST	03	11/4/2022
Concrete Curb/Sidewalk Repair - 1600 STOCKTON ST	STOCKTON ST	UNION ST	03	11/2/2022
Concrete Curb/Sidewalk Repair - 996 PINE ST	PINE ST	VINE TER	03	10/5/2022
Concrete Curb/Sidewalk Repair - 1201 STOCKTON ST	STOCKTON ST	PACIFIC AVE	03	9/9/2022
Concrete Curb/Sidewalk Repair - 352 GRANT AVE	GRANT AVE	HARLAN PL	03	8/30/2022
Concrete Curb/Sidewalk Repair - 711 PACIFIC AVE	PACIFIC AVE	PELTON PL	03	8/24/2022
Concrete Curb/Sidewalk Repair - 450 PACIFIC AVE	PACIFIC AVE	OSGOOD PL	03	8/18/2022
Concrete Curb/Sidewalk Repair - 1001 GRANT AVE	GRANT AVE	JACKSON ST	03	8/18/2022
Concrete Curb/Sidewalk Repair - 750 KEARNY ST	KEARNY ST	MERCHANT ST	03	8/18/2022
Concrete Curb/Sidewalk Repair - 925 STOCKTON ST	STOCKTON ST	CLAY ST	03	8/15/2022
Concrete Curb/Sidewalk Repair - 432 POWELL ST	POWELL ST	POST ST	03	8/15/2022
Concrete Curb/Sidewalk Repair - 827 STOCKTON ST	STOCKTON ST	SACRAMENTO ST \ STOCKTON TUNL	03	8/15/2022
Concrete Curb/Sidewalk Repair -	CALIFORNIA ST	VAN NESS AVE	03	8/11/2022
Concrete Curb/Sidewalk Repair - 1500 CLAY ST	CLAY ST	HYDE ST	03	8/10/2022
Concrete Curb/Sidewalk Repair - 537 SACRAMENTO ST	SACRAMENTO ST	SANSOME ST	03	7/27/2022
Concrete Curb/Sidewalk Repair - 2390 HYDE ST	HYDE ST	LOMBARD ST	03	7/27/2022
Concrete Curb/Sidewalk Repair - 2323 HYDE ST	HYDE ST	LOMBARD ST	03	7/26/2022
Concrete Curb/Sidewalk Repair - 340 STOCKTON ST	STOCKTON ST	CAMPTON PL	03	7/22/2022
Concrete Curb/Sidewalk Repair - 275 POST ST	POST ST	GRANT AVE	03	7/22/2022
Concrete Curb/Sidewalk Repair - 101 NORTH POINT ST	NORTH POINT ST	GRANT AVE	03	7/20/2022
Concrete Curb/Sidewalk Repair - 848 STOCKTON ST	STOCKTON ST	SACRAMENTO ST \ STOCKTON TUNL	03	7/19/2022
Concrete Curb/Sidewalk Repair - 485 SACRAMENTO ST	SACRAMENTO ST	BATTERY ST	03	7/14/2022
Concrete Curb/Sidewalk Repair - 50 CALIFORNIA ST	CALIFORNIA ST	DRUMM ST	03	7/8/2022
Concrete Curb/Sidewalk Repair - 1556 TAYLOR ST	TAYLOR ST	BERNARD ST	03	6/27/2022
Concrete Curb/Sidewalk Repair - 600 THE EMBARCADERO	THE EMBARCADERO	GREEN ST	03	6/16/2022
Concrete Curb/Sidewalk Repair - 620 JONES ST	JONES ST	GEARY ST	03	5/23/2022
Concrete Curb/Sidewalk Repair - 2262 MASON ST	MASON ST	WATER ST	03	4/27/2022
Concrete Curb/Sidewalk Repair - 800 BUSH ST	BUSH ST	MASON ST	03	4/4/2022
Concrete Curb/Sidewalk Repair - 808 SUTTER ST	SUTTER ST	JONES ST	03	2/28/2022
Concrete Curb/Sidewalk Repair - 265 UNION ST	UNION ST	CALHOUN TER	03	2/18/2022
Concrete Curb/Sidewalk Repair - 1359 PINE ST	PINE ST	HYDE ST	03	2/17/2022
Concrete Curb/Sidewalk Repair - 720 PACIFIC AVE	PACIFIC AVE	GRANT AVE	03	12/21/2021
Concrete Curb/Sidewalk Repair - 801 GRANT AVE	GRANT AVE	CLAY ST	03	12/21/2021
Concrete Curb/Sidewalk Repair - 838 STOCKTON ST	STOCKTON ST	SACRAMENTO ST \ STOCKTON TUNL	03	12/15/2021
Concrete Curb/Sidewalk Repair - 507 BUSH ST	BUSH ST	GRANT AVE	03	12/2/2021
Concrete Curb/Sidewalk Repair -	STOCKTON ST	STOCKTON TUNL \ SUTTER ST	03	12/2/2021
Concrete Curb/Sidewalk Repair - 300 BAY ST	BAY ST	POWELL ST	03	11/5/2021
Concrete Curb/Sidewalk Repair - 60 BROADWAY		DAVIS ST	03	10/26/2021
Concrete Curb/Sidewalk Repair - 275 SACRAMENTO ST	SACRAMENTO ST	DAVIS ST	03	10/6/2021
Concrete Curb/Sidewalk Repair - 57 POST ST	POST ST	LICK PL	03	9/27/2021
Concrete Curb/Sidewalk Repair - 2168 MASON ST	MASON ST	LOMBARD ST	03	9/9/2021
Concrete Curb/Sidewalk Repair - 840 TAYLOR ST	TAYLOR ST	MULFORD ALY	03	9/9/2021
Concrete Curb/Sidewalk Repair - 1808 LARKIN ST	LARKIN ST	JACKSON ST	03	9/1/2021
Concrete Curb/Sidewalk Repair - 123 OFARRELL ST	OFARRELL ST	STOCKTON ST	03	8/17/2021

# List of Outstanding Sidewalk and Curb Repairs by District as of 6/9/2023

Description	On Street	From Street	District	Date Reported
Concrete Curb/Sidewalk Repair - 498 JACKSON ST	JACKSON ST	HOTALUNG PL	03	8/12/2021
Concrete Curb/Sidewalk Repair - 417 STOCKTON ST	STOCKTON ST	STOCKTON TUNL \ SUTTER ST	03	8/11/2021
Concrete Curb/Sidewalk Repair - 200 POWELL ST	POWELL ST	OFARRELL ST	03	8/2/2021
Concrete Curb/Sidewalk Repair - 200 KEARNY ST	KEARNY ST	SUTTER ST	03	6/10/2021
Concrete Curb/Sidewalk Repair - 1201 STOCKTON ST	STOCKTON ST	PACIFIC AVE	03	6/9/2021
Concrete Curb/Sidewalk Repair - 180 SUTTER ST	SUTTER ST	LICK PL	03	5/11/2021
Concrete Curb/Sidewalk Repair - 50 BAY ST	BAY ST	KEARNY ST	03	5/11/2021
Concrete Curb/Sidewalk Repair - 1100 SACRAMENTO ST	SACRAMENTO ST	MASON ST	03	3/12/2021
Concrete Curb/Sidewalk Repair - 200 POWELL ST	POWELL ST	OFARRELL ST	03	2/24/2021
Concrete Curb/Sidewalk Repair - 301 GEARY ST	GEARY ST	POWELL ST	03	1/22/2021
Concrete Curb/Sidewalk Repair - 990 VALLEJO ST	VALLEJO ST	ALTA VISTA TER	03	1/19/2021
Concrete Curb/Sidewalk Repair - 760 FILBERT ST	FILBERT ST	COLUMBUS AVE \ VIA BUFANO	03	1/14/2021
Concrete Curb/Sidewalk Repair - 1821 GRANT AVE	GRANT AVE	LOMBARD ST	03	1/12/2021
Concrete Curb/Sidewalk Repair - 1570 STOCKTON ST	STOCKTON ST	COLUMBUS AVE \ GREEN ST	03	12/3/2020
Concrete Curb/Sidewalk Repair - 32 LOMBARD ST	LOMBARD ST	BATTERY ST \ THE EMBARCADERO	03	9/29/2020
Concrete Curb/Sidewalk Repair - 100 BUSH ST	BUSH ST	BATTERY ST	03	9/22/2020
Concrete Curb/Sidewalk Repair - 1900 POLK ST	POLK ST	JACKSON ST	03	9/2/2020
Concrete Curb/Sidewalk Repair - 450 POWELL ST	POWELL ST	POST ST	03	8/12/2020
Concrete Curb/Sidewalk Repair - 1300 COLUMBUS AVE	COLUMBUS AVE	NORTH POINT ST	03	8/6/2020
Concrete Curb/Sidewalk Repair - 20 OFARRELL ST	OFARRELL ST	SECURITY PACIFIC PL	03	7/7/2020
Concrete Curb/Sidewalk Repair - 225 BATTERY ST	BATTERY ST	CALIFORNIA ST	03	6/30/2020
Concrete Curb/Sidewalk Repair - 1100 SACRAMENTO ST	SACRAMENTO ST	MASON ST	03	6/16/2020
Concrete Curb/Sidewalk Repair - 1122 POWELL ST	POWELL ST	WASHINGTON ST	03	5/28/2020
Concrete Curb/Sidewalk Repair - 924 GRANT AVE	GRANT AVE	WASHINGTON ST	03	5/28/2020
Concrete Curb/Sidewalk Repair - 301 GEARY ST	GEARY ST	POWELL ST	03	5/8/2020
Concrete Curb/Sidewalk Repair - 1100 GRANT AVE	GRANT AVE	PACIFIC AVE	03	4/22/2020
Concrete Curb/Sidewalk Repair - 381 BUSH ST	BUSH ST	BELDEN ST	03	4/16/2020
Concrete Curb/Sidewalk Repair - 1208 STOCKTON ST	STOCKTON ST	PACIFIC AVE	03	4/2/2020
Concrete Curb/Sidewalk Repair - 943 FILBERT ST	FILBERT ST	REDFIELD ALY	03	4/1/2020
Concrete Curb/Sidewalk Repair - 895 PACIFIC AVE	PACIFIC AVE	TRENTON ST	03	4/1/2020
Concrete Curb/Sidewalk Repair - 659 COLUMBUS AVE	COLUMBUS AVE	POWELL ST	03	3/5/2020
Concrete Curb/Sidewalk Repair - 52 CALIFORNIA ST	CALIFORNIA ST	DRUMM ST	03	2/27/2020
Concrete Curb/Sidewalk Repair - 279 COLUMBUS AVE	COLUMBUS AVE	JACK KEROUAC ALY \ SAROYAN PL	03	2/11/2020
Concrete Curb/Sidewalk Repair - 1706 HYDE ST	HYDE ST	BROADWAY	03	2/11/2020
Concrete Curb/Sidewalk Repair -	LARKIN ST	ROCKLAND ST	03	1/23/2020
Concrete Curb/Sidewalk Repair - 1200 STOCKTON ST	STOCKTON ST	PACIFIC AVE	03	1/23/2020
Concrete Curb/Sidewalk Repair - 733 GRANT AVE	GRANT AVE	COMMERCIAL ST	03	1/16/2020
Concrete Curb/Sidewalk Repair - 430 CALIFORNIA ST	CALIFORNIA ST	SANSOME ST	03	1/2/2020
Concrete Curb/Sidewalk Repair - 670 DAVIS ST	DAVIS ST	DAVIS CT \ JACKSON ST	03	12/27/2019
Concrete Curb/Sidewalk Repair -	CLAY ST	WALTER I LUM PL	03	11/18/2019
Concrete Curb/Sidewalk Repair - 1400 BROADWAY	BROADWAY	LARKIN ST \ ROBERT C LEVY TUNL	03	11/18/2019
Concrete Curb/Sidewalk Repair - 586 BUSH ST	BUSH ST	CHATHAM PL	03	11/12/2019
Concrete Curb/Sidewalk Repair - 699 SUTTER ST	SUTTER ST	MASON ST	03	11/5/2019
Concrete Curb/Sidewalk Repair - 1800 HYDE ST	HYDE ST	VALLEJO ST	03	10/15/2019
Concrete Curb/Sidewalk Repair - 1483 MASON ST	MASON ST	PACIFIC AVE	03	10/11/2019
Concrete Curb/Sidewalk Repair - 398 GEARY ST	GEARY ST	POWELL ST	03	10/1/2019
Concrete Curb/Sidewalk Repair - 200 COLUMBUS AVE	COLUMBUS AVE	PACIFIC AVE	03	9/26/2019
Concrete Curb/Sidewalk Repair - 380 BEACH ST	BEACH ST	MASON ST	03	9/18/2019
Concrete Curb/Sidewalk Repair - 1653 GRANT AVE	GRANT AVE	JACK MICHELINE ALY	03	9/11/2019
Concrete Curb/Sidewalk Repair - 929 PINE ST	PINE ST	VINE TER	03	8/23/2019
Concrete Curb/Sidewalk Repair - 240 FRONT ST	FRONT ST	HALLECK ST	03	8/22/2019
Concrete Curb/Sidewalk Repair - 220 GEARY ST	GEARY ST	STOCKTON ST	03	7/23/2019
Concrete Curb/Sidewalk Repair -	BROADWAY	KEARNY ST	03	6/18/2019
Concrete Curb/Sidewalk Repair - 924 GRANT AVE	GRANT AVE	WASHINGTON ST	03	4/11/2019
Concrete Curb/Sidewalk Repair - 1571 43RD AVE	43RD AVE	KIRKHAM ST	04	5/19/2023
Concrete Curb/Sidewalk Repair - 1351 31ST AVE	31ST AVE	IRVING ST	04	5/19/2023
Concrete Curb/Sidewalk Repair - 1033 TARAVAL ST	TARAVAL ST	20TH AVE	04	5/18/2023
Concrete Curb/Sidewalk Repair - 595 CRESTLAKE DR	CRESTLAKE DR	YORBA ST	04	5/16/2023
Concrete Curb/Sidewalk Repair - 560 CRESTLAKE DR	CRESTLAKE DR	YORBA ST	04	5/16/2023
Concrete Curb/Sidewalk Repair - 555 CRESTLAKE DR	CRESTLAKE DR	YORBA ST	04	5/16/2023
Concrete Curb/Sidewalk Repair - 2100 TARAVAL ST	TARAVAL ST	31ST AVE	04	5/5/2023
Concrete Curb/Sidewalk Repair - 1230 22ND AVE	22ND AVE	LINCOLN WAY	04	4/21/2023
Concrete Curb/Sidewalk Repair - 2466 30TH AVE	30TH AVE	TARAVAL ST	04	3/31/2023
Concrete Curb/Sidewalk Repair - 2494 47TH AVE	47TH AVE	TARAVAL ST	04	3/30/2023
Concrete Curb/Sidewalk Repair - 2482 47TH AVE	47TH AVE	TARAVAL ST	04	3/30/2023
Concrete Curb/Sidewalk Repair - 2094 48TH AVE	48TH AVE	PACHECO ST	04	3/29/2023
Concrete Curb/Sidewalk Repair - 2457 NORIEGA ST	NORIEGA ST	31ST AVE	04	3/27/2023
Concrete Curb/Sidewalk Repair - 1663 30TH AVE	30TH AVE	LAWTON ST	04	3/22/2023
Concrete Curb/Sidewalk Repair - 2309 24TH AVE	24TH AVE	SANTIAGO ST	04	3/17/2023
Concrete Curb/Sidewalk Repair - 2570 22ND AVE	22ND AVE	ULLOA ST	04	3/16/2023
Concrete Curb/Sidewalk Repair - 2546 22ND AVE	22ND AVE	ULLOA ST	04	3/16/2023
Concrete Curb/Sidewalk Repair - 2540 22ND AVE	22ND AVE	ULLOA ST	04	3/16/2023
Concrete Curb/Sidewalk Repair - 2526 22ND AVE	22ND AVE	ULLOA ST	04	3/16/2023
Concrete Curb/Sidewalk Repair - 2520 22ND AVE	22ND AVE	ULLOA ST	04	3/16/2023
Concrete Curb/Sidewalk Repair - 1774 GREAT HWY	GREAT HWY	MORAGA ST	04	3/16/2023
Concrete Curb/Sidewalk Repair - 1444 TARAVAL ST	TARAVAL ST	24TH AVE	04	3/15/2023
Concrete Curb/Sidewalk Repair - 2243 24TH AVE	24TH AVE	RIVERA ST	04	3/14/2023
Concrete Curb/Sidewalk Repair - 2401 24TH AVE	24TH AVE	TARAVAL ST	04	3/14/2023
Concrete Curb/Sidewalk Repair - 2200 46TH AVE	46TH AVE	RIVERA ST	04	3/14/2023
Concrete Curb/Sidewalk Repair - 2255 24TH AVE	24TH AVE	RIVERA ST	04	3/14/2023
Concrete Curb/Sidewalk Repair - 1040 VICENTE ST	VICENTE ST	21ST AVE	04	3/14/2023
Concrete Curb/Sidewalk Repair - 2210 48TH AVE	48TH AVE	RIVERA ST	04	3/3/2023
Concrete Curb/Sidewalk Repair - 2271 31ST AVE	31ST AVE	RIVERA ST	04	3/2/2023
Concrete Curb/Sidewalk Repair - 2101 RIVERA ST	RIVERA ST	31ST AVE	04	2/21/2023
Concrete Curb/Sidewalk Repair - 1900 SUNSET BLVD	SUNSET BLVD	ORTEGA ST	04	2/21/2023
Concrete Curb/Sidewalk Repair - 1771 21ST AVE	21ST AVE	MORAGA ST	04	2/18/2023
Concrete Curb/Sidewalk Repair - 1530 VICENTE ST	VICENTE ST	26TH AVE	04	2/17/2023
Concrete Curb/Sidewalk Repair - 2470 GREAT HWY	GREAT HWY	48TH AVE \ TARAVAL ST	04	2/17/2023
Concrete Curb/Sidewalk Repair - 1334 41ST AVE	41ST AVE	IRVING ST	04	2/6/2023
Concrete Curb/Sidewalk Repair - 1434 27TH AVE	27TH AVE	JUDAH ST	04	1/27/2023
Concrete Curb/Sidewalk Repair - 1755 20TH AVE	20TH AVE	MORAGA ST	04	1/26/2023
Concrete Curb/Sidewalk Repair - 2195 28TH AVE	28TH AVE	QUINTARA ST	04	1/20/2023
Concrete Curb/Sidewalk Repair - 2050 IRVING ST	IRVING ST	21ST AVE	04	1/12/2023
Concrete Curb/Sidewalk Repair - 2583 41ST AVE	41ST AVE	ULLOA ST	04	12/21/2022
Concrete Curb/Sidewalk Repair - 1418 GREAT HWY	GREAT HWY	JUDAH ST	04	12/5/2022
Concrete Curb/Sidewalk Repair - 2430 29TH AVE	29TH AVE	TARAVAL ST	04	11/17/2022
Concrete Curb/Sidewalk Repair - 2068 GREAT HWY	GREAT HWY	PACHECO ST	04	11/14/2022
Concrete Curb/Sidewalk Repair - 2214 NORIEGA ST	NORIEGA ST	29TH AVE	04	9/30/2022
Concrete Curb/Sidewalk Repair - 1150 TARAVAL ST	TARAVAL ST	21ST AVE	04	8/24/2022
Concrete Curb/Sidewalk Repair -	41ST AVE	MORAGA ST	04	6/27/2022
Concrete Curb/Sidewalk Repair - 2294 44TH AVE	44TH AVE	RIVERA ST	04	5/12/2022
Concrete Curb/Sidewalk Repair - 1392 GREAT HWY	GREAT HWY	IRVING ST	04	5/10/2022
Concrete Curb/Sidewalk Repair - 1463 19TH AVE	19TH AVE	JUDAH ST	04	4/14/2022
Concrete Curb/Sidewalk Repair - 1125 QUINTARA ST	QUINTARA ST	20TH AVE	04	3/17/2022

# List of Outstanding Sidewalk and Curb Repairs by District as of 6/9/2023

Description	On Street	From Street	District	Date Reported
Concrete Curb/Sidewalk Repair - 1135 QUINTARA ST	QUINTARA ST	20TH AVE	04	3/17/2022
Concrete Curb/Sidewalk Repair - 1406 25TH AVE	25TH AVE	JUDAH ST	04	3/14/2022
Concrete Curb/Sidewalk Repair - 2833 NORIEGA ST	NORIEGA ST	35TH AVE	04	3/2/2022
Concrete Curb/Sidewalk Repair - 1883 19TH AVE	19TH AVE	NORIEGA ST	04	2/10/2022
Concrete Curb/Sidewalk Repair - 2279 37TH AVE	37TH AVE	RIVERA ST	04	2/7/2022
Concrete Curb/Sidewalk Repair - 1033 VICENTE ST	VICENTE ST	21ST AVE	04	1/31/2022
Concrete Curb/Sidewalk Repair - 3010 NORIEGA ST	NORIEGA ST	37TH AVE	04	1/27/2022
Concrete Curb/Sidewalk Repair - 2254 31ST AVE	31ST AVE	RIVERA ST	04	1/27/2022
Concrete Curb/Sidewalk Repair - 3400 LAWTON ST	LAWTON ST	40TH AVE	04	1/25/2022
Concrete Curb/Sidewalk Repair - 2267 27TH AVE	27TH AVE	RIVERA ST	04	1/24/2022
Concrete Curb/Sidewalk Repair - 3645 SANTIAGO ST	SANTIAGO ST	47TH AVE	04	1/24/2022
Concrete Curb/Sidewalk Repair - 4329 PACHECO ST	PACHECO ST	47TH AVE	04	1/4/2022
Concrete Curb/Sidewalk Repair - 3622 RIVERA ST	RIVERA ST	46TH AVE	04	12/20/2021
Concrete Curb/Sidewalk Repair - 2471 28TH AVE	28TH AVE	TARAVAL ST	04	12/20/2021
Concrete Curb/Sidewalk Repair - 1271 38TH AVE	38TH AVE	LINCOLN WAY	04	11/15/2021
Concrete Curb/Sidewalk Repair - 2700 40TH AVE	40TH AVE	WAWONA ST	04	11/15/2021
Concrete Curb/Sidewalk Repair - 2458 33RD AVE	33RD AVE	TARAVAL ST	04	11/9/2021
Concrete Curb/Sidewalk Repair - 2695 40TH AVE	40TH AVE	VICENTE ST	04	11/9/2021
Concrete Curb/Sidewalk Repair - 2123 28TH AVE	28TH AVE	QUINTARA ST	04	10/28/2021
Concrete Curb/Sidewalk Repair - 1201 36TH AVE	36TH AVE	LINCOLN WAY	04	10/26/2021
Concrete Curb/Sidewalk Repair - 1570 31ST AVE	31ST AVE	KIRKHAM ST	04	10/20/2021
Concrete Curb/Sidewalk Repair - 899 WAWONA ST	WAWONA ST	19TH AVE	04	10/19/2021
Concrete Curb/Sidewalk Repair - 1210 ORTEGA ST	ORTEGA ST	19TH AVE	04	9/28/2021
Concrete Curb/Sidewalk Repair - 2695 19TH AVE	19TH AVE	VICENTE ST	04	9/15/2021
Concrete Curb/Sidewalk Repair - 2191 30TH AVE	30TH AVE	QUINTARA ST	04	8/19/2021
Concrete Curb/Sidewalk Repair - 2286 25TH AVE	25TH AVE	RIVERA ST	04	8/18/2021
Concrete Curb/Sidewalk Repair - 2310 31ST AVE	31ST AVE	SANTIAGO ST	04	7/29/2021
Concrete Curb/Sidewalk Repair - 1200 TARAVAL ST	TARAVAL ST	22ND AVE	04	7/22/2021
Concrete Curb/Sidewalk Repair - 3620 WAWONA ST	WAWONA ST	47TH AVE	04	6/23/2021
Concrete Curb/Sidewalk Repair - 2603 21ST AVE	21ST AVE	VICENTE ST	04	3/10/2021
Concrete Curb/Sidewalk Repair -	GREAT HWY	JUDAH ST	04	2/18/2021
Concrete Curb/Sidewalk Repair -	GREAT HWY	CUTLER AVE	04	2/9/2021
Concrete Curb/Sidewalk Repair - 1400 ORTEGA ST	ORTEGA ST	21ST AVE	04	9/30/2019
Concrete Curb/Sidewalk Repair - 2445 WAWONA ST	WAWONA ST	35TH AVE	04	2/8/2017
Concrete Curb/Sidewalk Repair - 1825 POST ST	POST ST	WEBSTER ST	05	5/11/2023
Concrete Curb/Sidewalk Repair - 1455 FILLMORE ST	FILLMORE ST	ELLIS ST	05	5/8/2023
Concrete Curb/Sidewalk Repair - 664 LARKIN ST	LARKIN ST	WILLOW ST	05	5/3/2023
Concrete Curb/Sidewalk Repair - 1101 LAGUNA ST	LARKIN ST	TURK ST	05	4/27/2023
Concrete Curb/Sidewalk Repair - 1330 FILLMORE ST	FILLMORE ST	EDDY ST	05	4/26/2023
Concrete Curb/Sidewalk Repair - 201 LINDEN ST	LINDEN ST	FRANKLIN ST	05	4/14/2023
Concrete Curb/Sidewalk Repair - 498 HAYES ST	HAYES ST	GOUGH ST	05	4/10/2023
Concrete Curb/Sidewalk Repair - 100 GROVE ST	GROVE ST	DR CARLTON B GOODLETT \ POLK ST	05	3/24/2023
Concrete Curb/Sidewalk Repair - 940 HAYES ST	HAYES ST	FILLMORE ST	05	3/21/2023
Concrete Curb/Sidewalk Repair - 1482 PAGE ST	PAGE ST	CENTRAL AVE	05	3/17/2023
Concrete Curb/Sidewalk Repair - 135 BUCHANAN ST	BUCHANAN ST	HERMANN ST	05	3/2/2023
Concrete Curb/Sidewalk Repair - 927 DIVISADERO ST	DIVISADERO ST	MCALLISTER ST	05	2/23/2023
Concrete Curb/Sidewalk Repair - 861 DIVISADERO ST	DIVISADERO ST	FULTON ST	05	2/16/2023
Concrete Curb/Sidewalk Repair - 545 OAK ST	OAK ST	BUCHANAN ST	05	2/9/2023
Concrete Curb/Sidewalk Repair - 1301 FILLMORE ST	FILLMORE ST	EDDY ST	05	2/9/2023
Concrete Curb/Sidewalk Repair - 666 ELLIS ST	ELLIS ST	HYDE ST	05	2/2/2023
Concrete Curb/Sidewalk Repair - 1776 SUTTER ST	SUTTER ST	LAGUNA ST	05	1/30/2023
Concrete Curb/Sidewalk Repair - 301 SCOTT ST	SCOTT ST	PAGE ST	05	1/17/2023
Concrete Curb/Sidewalk Repair - 400 POLK ST	POLK ST	DR CARLTON B GOODLETT \ MCALLISTER ST	05	1/3/2023
Concrete Curb/Sidewalk Repair - 1424 PAGE ST	PAGE ST	CENTRAL AVE	05	12/15/2022
Concrete Curb/Sidewalk Repair - 1921 FILLMORE ST	FILLMORE ST	WILMOT ST	05	12/8/2022
Concrete Curb/Sidewalk Repair - 142 CENTRAL AVE	CENTRAL AVE	HAIGHT ST	05	12/8/2022
Concrete Curb/Sidewalk Repair - 146 CENTRAL AVE	CENTRAL AVE	HAIGHT ST	05	12/6/2022
Concrete Curb/Sidewalk Repair - 1672 GROVE ST	GROVE ST	LYON ST	05	11/17/2022
Concrete Curb/Sidewalk Repair - 450 OFARRELL ST	OFARRELL ST	SHANNON ST	05	11/17/2022
Concrete Curb/Sidewalk Repair - 2000 ELLIS ST	ELLIS ST	DIVISADERO ST	05	10/27/2022
Concrete Curb/Sidewalk Repair - 231 FRANKLIN ST	FRANKLIN ST	LINDEN ST	05	10/20/2022
Concrete Curb/Sidewalk Repair - 301 VAN NESS AVE	VAN NESS AVE	GROVE ST	05	10/18/2022
Concrete Curb/Sidewalk Repair - 1699 POST ST	POST ST	LAGUNA ST	05	10/12/2022
Concrete Curb/Sidewalk Repair - 455 GOLDEN GATE AVE	GOLDEN GATE AVE	LARKIN ST	05	10/11/2022
Concrete Curb/Sidewalk Repair - 1450 POST ST	POST ST	GOUGH ST	05	10/3/2022
Concrete Curb/Sidewalk Repair - 320 OCTAVIA ST	OCTAVIA ST	OAK ST	05	9/21/2022
Concrete Curb/Sidewalk Repair - 185 FRANKLIN ST	FRANKLIN ST	HICKORY ST	05	9/8/2022
Concrete Curb/Sidewalk Repair - 628 ELLIS ST	ELLIS ST	HYDE ST	05	8/30/2022
Concrete Curb/Sidewalk Repair - 1001 EDDY ST	EDDY ST	GOUGH ST	05	8/26/2022
Concrete Curb/Sidewalk Repair - 201 ELLIS ST	ELLIS ST	MASON ST	05	8/22/2022
Concrete Curb/Sidewalk Repair - 101 GROVE ST	GROVE ST	DR CARLTON B GOODLETT \ POLK ST	05	8/22/2022
Concrete Curb/Sidewalk Repair - 57 TAYLOR ST	TAYLOR ST	06TH ST \ GOLDEN GATE AVE \ MARKET ST	05	7/22/2022
Concrete Curb/Sidewalk Repair -	CHARLES J BRENHAM PL	07TH ST \ MARKET ST	05	7/7/2022
Concrete Curb/Sidewalk Repair - 1114 MARKET ST	MARKET ST	JONES ST	05	7/6/2022
Concrete Curb/Sidewalk Repair - 1640 STEINER ST	STEINER ST	GEARY BLVD	05	7/6/2022
Concrete Curb/Sidewalk Repair - 500 LARKIN ST	LARKIN ST	TURK ST	05	6/27/2022
Concrete Curb/Sidewalk Repair - 23 FRANKLIN ST	FRANKLIN ST	PAGE ST	05	6/10/2022
Concrete Curb/Sidewalk Repair - 340 GROVE ST	GROVE ST	FRANKLIN ST	05	5/12/2022
Concrete Curb/Sidewalk Repair - 490 FRANKLIN ST	FRANKLIN ST	FULTON ST	05	5/12/2022
Concrete Curb/Sidewalk Repair - 450 IRVING ST	IRVING ST	05TH AVE	05	3/28/2022
Concrete Curb/Sidewalk Repair - 1611 POST ST	POST ST	LAGUNA ST	05	2/17/2022
Concrete Curb/Sidewalk Repair - 783 DIVISADERO ST	DIVISADERO ST	GROVE ST	05	1/5/2022
Concrete Curb/Sidewalk Repair - 1545 DIVISADERO ST	DIVISADERO ST	GARDEN ST	05	12/28/2021
Concrete Curb/Sidewalk Repair - 600 DIVISADERO ST	DIVISADERO ST	HAYES ST	05	12/14/2021
Concrete Curb/Sidewalk Repair - 1640 STEINER ST	STEINER ST	GEARY BLVD	05	11/15/2021
Concrete Curb/Sidewalk Repair - 501 OAK ST	OAK ST	BUCHANAN ST	05	10/27/2021
Concrete Curb/Sidewalk Repair - 701 FILLMORE ST	FILLMORE ST	HAYES ST	05	10/1/2021
Concrete Curb/Sidewalk Repair - 98 CLARENDON AVE	CLARENDON AVE	BIGLER AVE \ TWIN PEAKS BLVD	05	8/25/2021
Concrete Curb/Sidewalk Repair - 1737 WEBSTER ST	WEBSTER ST	SUTTER ST	05	8/5/2021
Concrete Curb/Sidewalk Repair -	GROVE ST	STEINER ST	05	8/4/2021
Concrete Curb/Sidewalk Repair - 2050 BUCHANAN ST	BUCHANAN ST	PINE ST	05	7/30/2021
Concrete Curb/Sidewalk Repair - 1720 GEARY BLVD	GEARY BLVD	WEBSTER ST	05	7/21/2021
Concrete Curb/Sidewalk Repair - 4958 17TH ST	17TH ST	SHRADER ST	05	6/30/2021
Concrete Curb/Sidewalk Repair - 1001 FRANKLIN ST	FRANKLIN ST	ELLIS ST	05	6/30/2021
Concrete Curb/Sidewalk Repair - 1698 POST ST	POST ST	LAGUNA ST	05	6/10/2021
Concrete Curb/Sidewalk Repair - 940 HAYES ST	HAYES ST	FILLMORE ST	05	6/7/2021
Concrete Curb/Sidewalk Repair - 1701 FILLMORE ST	FILLMORE ST	POST ST	05	5/18/2021
Concrete Curb/Sidewalk Repair - 1965 PAGE ST	PAGE ST	SHRADER ST	05	4/28/2021
Concrete Curb/Sidewalk Repair - 500 FREDERICK ST	FREDERICK ST	STANYAN ST	05	3/30/2021
Concrete Curb/Sidewalk Repair - 626 HAIGHT ST	HAIGHT ST	STEINER ST	05	3/5/2021
Concrete Curb/Sidewalk Repair - 1720 GEARY BLVD	GEARY BLVD	WEBSTER ST	05	2/26/2021
Concrete Curb/Sidewalk Repair - 610 IVY ST	IVY ST	BUCHANAN ST	05	1/26/2021
Concrete Curb/Sidewalk Repair - 1420 TURK ST	TURK ST	FILLMORE ST	05	1/14/2021

# List of Outstanding Sidewalk and Curb Repairs by District as of 6/9/2023

Description	On Street	From Street	District	Date Reported
Concrete Curb/Sidewalk Repair - 360 GROVE ST	GROVE ST	FRANKLIN ST	05	12/22/2020
Concrete Curb/Sidewalk Repair - 630 GOUGH ST	GOUGH ST	ASH ST	05	12/15/2020
Concrete Curb/Sidewalk Repair - 1899 FILLMORE ST	FILLMORE ST	SUTTER ST	05	11/19/2020
Concrete Curb/Sidewalk Repair - 1691 LAGUNA ST	LAGUNA ST	HEMLOCK ST	05	8/31/2020
Concrete Curb/Sidewalk Repair - 1284 03RD AVE	03RD AVE	HUGO ST	05	8/7/2020
Concrete Curb/Sidewalk Repair - 1795 POST ST	POST ST	BUCHANAN ST	05	7/29/2020
Concrete Curb/Sidewalk Repair - 387 HAIGHT ST	HAIGHT ST	BUCHANAN ST	05	5/19/2020
Concrete Curb/Sidewalk Repair - 890 FULTON ST	FULTON ST	FRIENDSHIP CT	05	4/22/2020
Concrete Curb/Sidewalk Repair - 1223 WEBSTER ST	WEBSTER ST	EDDY ST	05	2/27/2020
Concrete Curb/Sidewalk Repair - 1600 GEARY BLVD	GEARY BLVD	LAGUNA ST	05	2/26/2020
Concrete Curb/Sidewalk Repair - 1425 IRVING ST	IRVING ST	15TH AVE	05	2/21/2020
Concrete Curb/Sidewalk Repair - 1392 FUNSTON AVE	FUNSTON AVE	IRVING ST	05	1/8/2020
Concrete Curb/Sidewalk Repair - 908 JUDAH ST	JUDAH ST	14TH AVE	05	11/13/2019
Concrete Curb/Sidewalk Repair - 1510 EDDY ST	EDDY ST	FILLMORE ST	05	10/18/2019
Concrete Curb/Sidewalk Repair - 2238 GEARY BLVD	GEARY BLVD	DIVISADERO ST	05	10/17/2019
Concrete Curb/Sidewalk Repair - 1111 GOUGH ST	GOUGH ST	ELLIS ST	05	7/18/2019
Concrete Curb/Sidewalk Repair -	BRODERICK ST	TURK ST	05	6/20/2019
Concrete Curb/Sidewalk Repair - 1590 GEARY BLVD	GEARY BLVD	LAGUNA ST	05	5/17/2019
Concrete Curb/Sidewalk Repair - 530 BRYANT ST	BRYANT ST	RITCH ST	06	5/3/2023
Concrete Curb/Sidewalk Repair - 201 KING ST	KING ST	03RD ST	06	4/28/2023
Concrete Curb/Sidewalk Repair - 1435 FOLSOM ST	FOLSOM ST	10TH ST	06	4/21/2023
Concrete Curb/Sidewalk Repair - 201 11TH ST	11TH ST	HOWARD ST	06	4/19/2023
Concrete Curb/Sidewalk Repair - 1101 MARKET ST	MARKET ST	07TH ST \ CHARLES J BRENHAM PL	06	4/17/2023
Concrete Curb/Sidewalk Repair - 190 10TH ST	10TH ST	NATOMA ST	06	3/16/2023
Concrete Curb/Sidewalk Repair - 45 SOUTH PARK	SOUTH PARK	JACK LONDON ALY	06	3/14/2023
Concrete Curb/Sidewalk Repair - 45 SOUTH PARK	SOUTH PARK	JACK LONDON ALY	06	3/14/2023
Concrete Curb/Sidewalk Repair - 231 09TH ST	09TH ST	TEHAMA ST	06	3/7/2023
Concrete Curb/Sidewalk Repair - 324 12TH ST	12TH ST	FOLSOM ST	06	3/7/2023
Concrete Curb/Sidewalk Repair - 120 04TH ST	04TH ST	MISSION ST	06	3/3/2023
Concrete Curb/Sidewalk Repair - 790 TEHAMA ST	TEHAMA ST	08TH ST	06	2/10/2023
Concrete Curb/Sidewalk Repair - 720 HOWARD ST	HOWARD ST	03RD ST	06	2/10/2023
Concrete Curb/Sidewalk Repair - 81 LANSING ST	LANSING ST	GUY PL	06	2/10/2023
Concrete Curb/Sidewalk Repair - 600 06TH ST	06TH ST	BRANNAN ST \ I-280 NORTHBOUND \ I-280 SOUTHBOUND	06	2/9/2023
Concrete Curb/Sidewalk Repair - 33 FALMOUTH ST	FALMOUTH ST	FOLSOM ST	06	1/23/2023
Concrete Curb/Sidewalk Repair - 33 03RD ST	03RD ST	KEARNY ST \ MARKET ST	06	1/20/2023
Concrete Curb/Sidewalk Repair - 1400 FOLSOM ST	FOLSOM ST	10TH ST	06	1/6/2023
Concrete Curb/Sidewalk Repair - 678 MISSION ST	MISSION ST	ANNIE ST	06	1/5/2023
Concrete Curb/Sidewalk Repair - 1550 HOWARD ST	HOWARD ST	LAFAYETTE ST	06	11/21/2022
Concrete Curb/Sidewalk Repair - 190 10TH ST	10TH ST	NATOMA ST	06	11/21/2022
Concrete Curb/Sidewalk Repair - 8 10TH ST	10TH ST	FELL ST \ MARKET ST \ POLK ST	06	10/6/2022
Concrete Curb/Sidewalk Repair - 512 BRANNAN ST	BRANNAN ST	04TH ST	06	10/5/2022
Concrete Curb/Sidewalk Repair - 1400 MISSION ST	MISSION ST	10TH ST	06	10/4/2022
Concrete Curb/Sidewalk Repair - 828 BRANNAN ST	BRANNAN ST	LANGTON ST	06	9/26/2022
Concrete Curb/Sidewalk Repair -	08TH ST	BRYANT ST	06	9/26/2022
Concrete Curb/Sidewalk Repair - 625 MARKET ST	MARKET ST	02ND ST	06	9/15/2022
Concrete Curb/Sidewalk Repair - 895 HARRISON ST	HARRISON ST	04TH ST \ I-80 W ON RAMP	06	9/15/2022
Concrete Curb/Sidewalk Repair - 260 TOWNSEND ST	TOWNSEND ST	LUSK ST	06	9/12/2022
Concrete Curb/Sidewalk Repair - 450 06TH ST	06TH ST	AHERN WAY	06	9/2/2022
Concrete Curb/Sidewalk Repair - 388 BEALE ST	BEALE ST	FOLSOM ST	06	7/27/2022
Concrete Curb/Sidewalk Repair - 1325 03RD ST	03RD ST	CHINA BASIN ST	06	6/30/2022
Concrete Curb/Sidewalk Repair - 532 JESSIE ST	JESSIE ST	06TH ST	06	6/24/2022
Concrete Curb/Sidewalk Repair - 303 02ND ST	02ND ST	FOLSOM ST	06	6/22/2022
Concrete Curb/Sidewalk Repair -	BEALE ST	FOLSOM ST	06	6/21/2022
Concrete Curb/Sidewalk Repair - 975 HOWARD ST	HOWARD ST	MARY ST	06	5/31/2022
Concrete Curb/Sidewalk Repair - 171 GROVE ST	GROVE ST	DR CARLTON B GOODLETT PL \ POLK ST	06	5/20/2022
Concrete Curb/Sidewalk Repair - 155 09TH ST	09TH ST	MINNA ST	06	5/18/2022
Concrete Curb/Sidewalk Repair - 337 03RD ST	03RD ST	FOLSOM ST	06	5/5/2022
Concrete Curb/Sidewalk Repair - 100 VAN NESS AVE	VAN NESS AVE	FELL ST	06	4/8/2022
Concrete Curb/Sidewalk Repair - 162 LANGTON ST	LANGTON ST	DECKER ALY	06	3/14/2022
Concrete Curb/Sidewalk Repair - 1023 MISSION ST	MISSION ST	06TH ST	06	3/8/2022
Concrete Curb/Sidewalk Repair - 200 KING ST	KING ST	03RD ST	06	3/4/2022
Concrete Curb/Sidewalk Repair - 1707 MARKET ST	MARKET ST	GOUGH ST \ HAIGHT ST	06	2/9/2022
Concrete Curb/Sidewalk Repair - 88 SPEAR ST	SPEAR ST	MARKET ST	06	2/4/2022
Concrete Curb/Sidewalk Repair - 114 07TH ST	07TH ST	MISSION ST	06	1/31/2022
Concrete Curb/Sidewalk Repair - 555 POLK ST	POLK ST	ELM ST	06	1/13/2022
Concrete Curb/Sidewalk Repair - 1128 MARKET ST	MARKET ST	07TH ST \ CHARLES J BRENHAM PL	06	1/11/2022
Concrete Curb/Sidewalk Repair - 750 NATOMA ST	NATOMA ST	08TH ST	06	12/28/2021
Concrete Curb/Sidewalk Repair - 201 MISSION ST	MISSION ST	MAIN ST	06	12/16/2021
Concrete Curb/Sidewalk Repair - 451 06TH ST	06TH ST	AHERN WAY	06	11/15/2021
Concrete Curb/Sidewalk Repair - 233 BEALE ST	BEALE ST	HOWARD ST	06	10/25/2021
Concrete Curb/Sidewalk Repair - 132 PERRY ST	PERRY ST	03RD ST	06	10/22/2021
Concrete Curb/Sidewalk Repair - 62 MOSS ST	MOSS ST	HOWARD ST	06	10/14/2021
Concrete Curb/Sidewalk Repair - 29 03RD ST	03RD ST	KEARNY ST \ MARKET ST	06	9/28/2021
Concrete Curb/Sidewalk Repair - 1200 MISSION ST	MISSION ST	08TH ST	06	9/27/2021
Concrete Curb/Sidewalk Repair - 55 HAWTHORNE ST	HAWTHORNE ST	HOWARD ST	06	9/10/2021
Concrete Curb/Sidewalk Repair - 455 08TH ST	08TH ST	I-80 W OFF RAMP	06	9/9/2021
Concrete Curb/Sidewalk Repair -	CHINA BASIN ST	TERRY A FRANCOIS BLVD	06	9/2/2021
Concrete Curb/Sidewalk Repair - 14 ISIS ST	ISIS ST	12TH ST	06	8/30/2021
Concrete Curb/Sidewalk Repair - 1144 MISSION ST	MISSION ST	07TH ST	06	8/24/2021
Concrete Curb/Sidewalk Repair - 1550 HOWARD ST	HOWARD ST	LAFAYETTE ST	06	8/16/2021
Concrete Curb/Sidewalk Repair - 33 GOUGH ST	GOUGH ST	MCCOPPIN ST \ OTIS ST	06	8/10/2021
Concrete Curb/Sidewalk Repair - 39 JONES ST	JONES ST	MCALLISTER ST	06	8/2/2021
Concrete Curb/Sidewalk Repair - 450 10TH ST	10TH ST	HARRISON ST	06	7/30/2021
Concrete Curb/Sidewalk Repair - 1200 MISSION ST	MISSION ST	08TH ST	06	7/30/2021
Concrete Curb/Sidewalk Repair - 143 SOUTH VAN NESS AVE	SOUTH VAN NESS AVE	12TH ST	06	7/30/2021
Concrete Curb/Sidewalk Repair - 199 NEW MONTGOMERY ST	NEW MONTGOMERY ST	NATOMA ST	06	7/29/2021
Concrete Curb/Sidewalk Repair - 175 06TH ST	06TH ST	NATOMA ST	06	7/23/2021
Concrete Curb/Sidewalk Repair - 301 EDDY ST	EDDY ST	JONES ST	06	7/22/2021
Concrete Curb/Sidewalk Repair - 230 HYDE ST	HYDE ST	TURK ST	06	7/22/2021
Concrete Curb/Sidewalk Repair - 380 ELLIS ST	ELLIS ST	TAYLOR ST	06	7/19/2021
Concrete Curb/Sidewalk Repair - 41 GROVE ST	GROVE ST	08TH ST \ HYDE ST \ MARKET ST	06	7/13/2021
Concrete Curb/Sidewalk Repair - 360 04TH ST	04TH ST	SHIPLEY ST	06	7/12/2021
Concrete Curb/Sidewalk Repair -	HARRISON ST	MAIN ST	06	7/1/2021
Concrete Curb/Sidewalk Repair - 1375 03RD ST	03RD ST	CHINA BASIN ST	06	6/22/2021
Concrete Curb/Sidewalk Repair - 50 FREMONT ST	FREMONT ST	FRONT ST \ MARKET ST	06	6/10/2021
Concrete Curb/Sidewalk Repair - 350 MCALLISTER ST	MCALLISTER ST	LARKIN ST	06	5/13/2021
Concrete Curb/Sidewalk Repair - 1407 MARKET ST	MARKET ST	10TH ST \ FELL ST \ POLK ST	06	5/12/2021
Concrete Curb/Sidewalk Repair - 30 FELL ST	FELL ST	10TH ST \ MARKET ST \ POLK ST	06	5/10/2021
Concrete Curb/Sidewalk Repair - 72 TOWNSEND ST	TOWNSEND ST	COLIN P KELLY JR ST	06	4/28/2021
Concrete Curb/Sidewalk Repair - 1256 MARKET ST	MARKET ST	08TH ST \ GROVE ST \ HYDE ST	06	4/13/2021
Concrete Curb/Sidewalk Repair - 1089 MISSION ST	MISSION ST	06TH ST	06	4/12/2021
Concrete Curb/Sidewalk Repair - 1402 MARKET ST	MARKET ST	10TH ST \ FELL ST \ POLK ST	06	4/7/2021
Concrete Curb/Sidewalk Repair - 1188 FOLSOM ST	FOLSOM ST	RODGERS ST	06	3/10/2021

# List of Outstanding Sidewalk and Curb Repairs by District as of 6/9/2023

Description	On Street	From Street	District	Date Reported
Concrete Curb/Sidewalk Repair - 25 JESSIE ST	JESSIE ST	ECKER ST	06	3/10/2021
Concrete Curb/Sidewalk Repair - 600 16TH ST	16TH ST	04TH ST	06	1/20/2021
Concrete Curb/Sidewalk Repair - 121 SPEAR ST		MISSION ST	06	1/14/2021
Concrete Curb/Sidewalk Repair - 1001 HARRISON ST	HARRISON ST	06TH ST	06	12/30/2020
Concrete Curb/Sidewalk Repair - 360 04TH ST	04TH ST	SHIPLEY ST	06	12/8/2020
Concrete Curb/Sidewalk Repair - 260 KING ST	KING ST	03RD ST	06	12/1/2020
Concrete Curb/Sidewalk Repair - 351 ELLIS ST	ELLIS ST	TAYLOR ST	06	12/1/2020
Concrete Curb/Sidewalk Repair -	11TH ST	KISSLING ST	06	11/24/2020
Concrete Curb/Sidewalk Repair - 1411 MARKET ST	MARKET ST	10TH ST \ FELL ST \ POLK ST	06	11/6/2020
Concrete Curb/Sidewalk Repair - 252 12TH ST	12TH ST	KISSLING ST	06	11/2/2020
Concrete Curb/Sidewalk Repair - 753 MISSION ST	MISSION ST	03RD ST	06	10/7/2020
Concrete Curb/Sidewalk Repair - 260 08TH ST	08TH ST	TEHAMA ST	06	9/30/2020
Concrete Curb/Sidewalk Repair - 199 GROVE ST	GROVE ST	DR CARLTON B GOODLETT PL \ POLK ST	06	9/10/2020
Concrete Curb/Sidewalk Repair -	AHERN WAY	HARRIET ST	06	9/9/2020
Concrete Curb/Sidewalk Repair - 160 SOUTH VAN NESS AVE	SOUTH VAN NESS AVE	12TH ST	06	8/26/2020
Concrete Curb/Sidewalk Repair - 110 12TH ST	12TH ST	SOUTH VAN NESS AVE	06	8/18/2020
Concrete Curb/Sidewalk Repair - 81 LANSING ST	LANSING ST	GUY PL	06	8/14/2020
Concrete Curb/Sidewalk Repair - 94 TURK ST	TURK ST	MARKET ST \ MASON ST	06	8/6/2020
Concrete Curb/Sidewalk Repair - 455 09TH ST	09TH ST	HARRISON ST	06	7/30/2020
Concrete Curb/Sidewalk Repair - 36 VALENCIA ST	VALENCIA ST	MARKET ST	06	7/29/2020
Concrete Curb/Sidewalk Repair - 777 HARRISON ST	HARRISON ST	LAPU-LAPU ST	06	7/22/2020
Concrete Curb/Sidewalk Repair - 402 ELLIS ST	ELLIS ST	JONES ST	06	7/21/2020
Concrete Curb/Sidewalk Repair - 405 TAYLOR ST	TAYLOR ST	OFARRELL ST	06	6/29/2020
Concrete Curb/Sidewalk Repair - 405 TAYLOR ST	TAYLOR ST	OFARRELL ST	06	6/23/2020
Concrete Curb/Sidewalk Repair - 301 MISSION ST	MISSION ST	BEALE ST	06	6/18/2020
Concrete Curb/Sidewalk Repair - 70 04TH ST	04TH ST	JESSIE ST	06	6/11/2020
Concrete Curb/Sidewalk Repair -	04TH ST	MISSION ST	06	6/10/2020
Concrete Curb/Sidewalk Repair - 85 MCALLISTER ST	MCALLISTER ST	CHARLES J BRENHAM PL	06	6/8/2020
Concrete Curb/Sidewalk Repair - 255 10TH ST	10TH ST	HOWARD ST	06	6/5/2020
Concrete Curb/Sidewalk Repair - 650 DELANCEY ST	DELANCEY ST	BRANNAN ST	06	6/5/2020
Concrete Curb/Sidewalk Repair - 180 HOWARD ST	HOWARD ST	SPEAR ST	06	6/5/2020
Concrete Curb/Sidewalk Repair - 450 HARRISON ST	HARRISON ST	FREMONT ST \ I-80 W OFF RAMP	06	6/5/2020
Concrete Curb/Sidewalk Repair - 1049 MARKET ST	MARKET ST	06TH ST \ GOLDEN GATE AVE \ TAYLOR ST	06	6/4/2020
Concrete Curb/Sidewalk Repair - 890 GEARY ST	GEARY ST	HYDE ST	06	6/2/2020
Concrete Curb/Sidewalk Repair - 699 03RD ST	03RD ST	BRANNAN ST	06	6/1/2020
Concrete Curb/Sidewalk Repair - 193 06TH ST	06TH ST	NATOMA ST	06	5/28/2020
Concrete Curb/Sidewalk Repair - 301 MISSION ST	MISSION ST	BEALE ST	06	5/22/2020
Concrete Curb/Sidewalk Repair - 1468 FOLSOM ST	FOLSOM ST	JUNIPER ST	06	5/21/2020
Concrete Curb/Sidewalk Repair - 450 10TH ST	10TH ST	HARRISON ST	06	5/19/2020
Concrete Curb/Sidewalk Repair -	11TH ST	MISSION ST	06	5/14/2020
Concrete Curb/Sidewalk Repair - 489 TERRY A FRANCOIS BLVD	TERRY A FRANCOIS BLVD	CHINA BASIN ST	06	5/8/2020
Concrete Curb/Sidewalk Repair - 450 10TH ST	10TH ST	HARRISON ST	06	4/23/2020
Concrete Curb/Sidewalk Repair - 450 10TH ST	10TH ST	HARRISON ST	06	4/23/2020
Concrete Curb/Sidewalk Repair - 300 TURK ST	TURK ST	LEAVENWORTH ST	06	4/1/2020
Concrete Curb/Sidewalk Repair - 25 ESSEX ST	ESSEX ST	FOLSOM ST	06	3/20/2020
Concrete Curb/Sidewalk Repair - 930 BRYANT ST	BRYANT ST	LANGTON ST	06	3/5/2020
Concrete Curb/Sidewalk Repair - 87 MCALLISTER ST	MCALLISTER ST	CHARLES J BRENHAM PL	06	3/5/2020
Concrete Curb/Sidewalk Repair - 77 MCALLISTER ST	MCALLISTER ST	CHARLES J BRENHAM PL	06	3/5/2020
Concrete Curb/Sidewalk Repair - 151 ALICE B TOKLAS PL	ALICE B TOKLAS PL	MYRTLE ST \ POLK ST	06	3/2/2020
Concrete Curb/Sidewalk Repair - 1450 FOLSOM ST	FOLSOM ST	JUNIPER ST	06	2/28/2020
Concrete Curb/Sidewalk Repair - 39 TAYLOR ST	TAYLOR ST		06	2/25/2020
Concrete Curb/Sidewalk Repair - 118 02ND ST	02ND ST	MISSION ST	06	2/19/2020
Concrete Curb/Sidewalk Repair - 388 ELLIS ST	ELLIS ST	TAYLOR ST	06	2/14/2020
Concrete Curb/Sidewalk Repair - 120 11TH ST	11TH ST	MISSION ST	06	2/14/2020
Concrete Curb/Sidewalk Repair - 1208 MARKET ST	MARKET ST	08TH ST \ GROVE ST \ HYDE ST	06	2/13/2020
Concrete Curb/Sidewalk Repair - 606 NATOMA ST	NATOMA ST	07TH ST	06	2/12/2020
Concrete Curb/Sidewalk Repair - 121 07TH ST	07TH ST	MINNA ST	06	2/12/2020
Concrete Curb/Sidewalk Repair - 360 04TH ST	04TH ST	SHIPLEY ST	06	2/12/2020
Concrete Curb/Sidewalk Repair - 810 HOWARD ST	04TH ST	04TH ST	06	2/11/2020
Concrete Curb/Sidewalk Repair - 163 MAIN ST	MAIN ST	MISSION ST	06	2/10/2020
Concrete Curb/Sidewalk Repair - 50 SOUTH VAN NESS AVE	SOUTH VAN NESS AVE	MARKET ST \ VAN NESS AVE	06	2/10/2020
Concrete Curb/Sidewalk Repair - 299 VERMONT ST	VERMONT ST	15TH ST	06	2/5/2020
Concrete Curb/Sidewalk Repair - 149 BRANNAN ST	BRANNAN ST	THE EMBARCADERO	06	2/3/2020
Concrete Curb/Sidewalk Repair - 564 04TH ST	04TH ST	WELSH ST	06	2/3/2020
Concrete Curb/Sidewalk Repair - 465 STEVENSON ST	STEVENSON ST	05TH ST	06	1/31/2020
Concrete Curb/Sidewalk Repair - 845 MARKET ST		04TH ST \ ELLIS ST \ STOCKTON ST	06	1/29/2020
Concrete Curb/Sidewalk Repair - 1017 MARKET ST	MARKET ST	06TH ST \ GOLDEN GATE AVE \ TAYLOR ST	06	1/27/2020
Concrete Curb/Sidewalk Repair - 1450 03RD ST	03RD ST	MISSION BAY BLVD	06	1/21/2020
Concrete Curb/Sidewalk Repair - 1700 04TH ST	04TH ST	CAMPUS WAY	06	1/21/2020
Concrete Curb/Sidewalk Repair - 385 TAYLOR ST	TAYLOR ST	ELLIS ST	06	1/16/2020
Concrete Curb/Sidewalk Repair - 33 08TH ST	08TH ST	GROVE ST \ HYDE ST \ MARKET ST	06	1/14/2020
Concrete Curb/Sidewalk Repair - 81 05TH ST	05TH ST	JESSIE ST	06	1/2/2020
Concrete Curb/Sidewalk Repair - 1095 MARKET ST	MARKET ST	06TH ST \ GOLDEN GATE AVE \ TAYLOR ST	06	1/2/2020
Concrete Curb/Sidewalk Repair - 70 04TH ST	04TH ST	JESSIE ST	06	12/30/2019
Concrete Curb/Sidewalk Repair - 100 VAN NESS AVE	VAN NESS AVE	FELL ST	06	12/30/2019
Concrete Curb/Sidewalk Repair - 40 LEAVENWORTH ST	LEAVENWORTH ST	UNITED NATIONS PLZ	06	12/12/2019
Concrete Curb/Sidewalk Repair - 260 08TH ST	08TH ST	TEHAMA ST	06	12/4/2019
Concrete Curb/Sidewalk Repair - 52 GROVE ST	GROVE ST	LARKIN ST	06	11/25/2019
Concrete Curb/Sidewalk Repair - 701 LARKIN ST	LARKIN ST	ELLIS ST	06	11/14/2019
Concrete Curb/Sidewalk Repair - 200 04TH ST	04TH ST	HOWARD ST	06	10/24/2019
Concrete Curb/Sidewalk Repair - 575 POLK ST	POLK ST	ELM ST	06	10/24/2019
Concrete Curb/Sidewalk Repair - 300 TURK ST	TURK ST	LEAVENWORTH ST	06	10/22/2019
Concrete Curb/Sidewalk Repair -	LEAVENWORTH ST	UNITED NATIONS PLZ	06	10/15/2019
Concrete Curb/Sidewalk Repair -	01ST ST	BUSH ST \ MARKET ST	06	10/13/2019
Concrete Curb/Sidewalk Repair - 1067 MARKET ST	MARKET ST	06TH ST \ GOLDEN GATE AVE \ TAYLOR ST	06	10/7/2019
Concrete Curb/Sidewalk Repair -	01ST ST	BUSH ST \ MARKET ST	06	10/6/2019
Concrete Curb/Sidewalk Repair - 500 TERRY A FRANCOIS BLVD	TERRY A FRANCOIS BLVD	MISSION BAY BLVD	06	10/5/2019
Concrete Curb/Sidewalk Repair - 40 LEAVENWORTH ST	LEAVENWORTH ST	UNITED NATIONS PLZ	06	9/30/2019
Concrete Curb/Sidewalk Repair - 402 ELLIS ST	ELLIS ST	JONES ST	06	9/27/2019
Concrete Curb/Sidewalk Repair - 190 07TH ST	07TH ST	NATOMA ST	06	9/18/2019
Concrete Curb/Sidewalk Repair -	ESSEX ST	LANSING ST	06	9/17/2019
Concrete Curb/Sidewalk Repair -	ESSEX ST	LANSING ST	06	9/17/2019
Concrete Curb/Sidewalk Repair - 540 MISSION BAY BLVD	MISSION BAY BLVD NORTH	03RD ST	06	9/11/2019
Concrete Curb/Sidewalk Repair - 680 08TH ST	08TH ST	BRANNAN ST	06	9/3/2019
Concrete Curb/Sidewalk Repair -	11TH ST	MISSION ST	06	8/18/2019
Concrete Curb/Sidewalk Repair -	04TH ST	HOWARD ST	06	5/10/2019
Concrete Curb/Sidewalk Repair - 901 MARKET ST	MARKET ST	05TH ST \ CYRIL MAGNIN ST	06	4/18/2019
Concrete Curb/Sidewalk Repair - 790 HOWARD ST	HOWARD ST	03RD ST	06	3/12/2019
Concrete Curb/Sidewalk Repair - 69 DR CARLTON B GOODLETT PL	DR CARLTON B GOODLETT PL	GROVE ST \ POLK ST	06	3/8/2019
Concrete Curb/Sidewalk Repair - 1700 OCEAN AVE	OCEAN AVE	FAXON AVE	07	5/24/2023
Concrete Curb/Sidewalk Repair - 5 LENOX WAY	LENOX WAY	TARAVAL ST	07	5/24/2023



# List of Outstanding Sidewalk and Curb Repairs by District as of 6/9/2023

Description	On Street	From Street	District	Date Reported
Concrete Curb/Sidewalk Repair - 360 WEST PORTAL AVE	WEST PORTAL AVE	14TH AVE	07	5/19/2023
Concrete Curb/Sidewalk Repair - 4 LANSDALE AVE	LANSDALE AVE	JUANITA WAY	07	5/12/2023
Concrete Curb/Sidewalk Repair - 95 CRESTMONT DR	CRESTMONT DR	CHRISTOPHER DR \ GLENHAVEN LN	07	5/9/2023
Concrete Curb/Sidewalk Repair - 2522 OCEAN AVE	OCEAN AVE	JUNIPERO SERRA BLVD	07	5/2/2023
Concrete Curb/Sidewalk Repair - 15 MONTALVO AVE	MONTALVO AVE	CASTENADA AVE	07	5/2/2023
Concrete Curb/Sidewalk Repair - 38 HEARST AVE	HEARST AVE	CIRCULAR AVE	07	4/27/2023
Concrete Curb/Sidewalk Repair - 61 SAN JACINTO WAY	SAN JACINTO WAY	RAVENWOOD DR	07	4/26/2023
Concrete Curb/Sidewalk Repair - 1782 18TH AVE	18TH AVE	MORAGA ST	07	4/19/2023
Concrete Curb/Sidewalk Repair - 101 PINEHURST WAY	PINEHURST WAY	KENWOOD WAY	07	4/14/2023
Concrete Curb/Sidewalk Repair - 67 LAKEWOOD AVE	LAKEWOOD AVE	OCEAN AVE	07	4/11/2023
Concrete Curb/Sidewalk Repair - 39 FAIRFIELD WAY	FAIRFIELD WAY	OCEAN AVE	07	4/11/2023
Concrete Curb/Sidewalk Repair - 47 FAIRFIELD WAY	FAIRFIELD WAY	OCEAN AVE	07	4/11/2023
Concrete Curb/Sidewalk Repair - 52 FAIRFIELD WAY	FAIRFIELD WAY	OCEAN AVE	07	4/11/2023
Concrete Curb/Sidewalk Repair - 60 FAIRFIELD WAY	FAIRFIELD WAY	OCEAN AVE	07	4/11/2023
Concrete Curb/Sidewalk Repair - 29 LAKEWOOD AVE	LAKEWOOD AVE	OCEAN AVE	07	4/10/2023
Concrete Curb/Sidewalk Repair - 55 LAKEWOOD AVE	LAKEWOOD AVE	OCEAN AVE	07	4/10/2023
Concrete Curb/Sidewalk Repair - 73 LAKEWOOD AVE	LAKEWOOD AVE	OCEAN AVE	07	4/10/2023
Concrete Curb/Sidewalk Repair - 1801 MONTEREY BLVD	MONTEREY BLVD	SANTA ANA AVE	07	4/7/2023
Concrete Curb/Sidewalk Repair - 1661 17TH AVE	17TH AVE	LAWTON ST	07	4/6/2023
Concrete Curb/Sidewalk Repair - 85 LAKEWOOD AVE	LAKEWOOD AVE	OCEAN AVE	07	4/6/2023
Concrete Curb/Sidewalk Repair - 1900 18TH AVE	18TH AVE	ORTEGA ST	07	4/6/2023
Concrete Curb/Sidewalk Repair - 91 LAKEWOOD AVE	LAKEWOOD AVE	OCEAN AVE	07	4/5/2023
Concrete Curb/Sidewalk Repair - 160 WESTGATE DR	WESTGATE DR	KENWOOD WAY	07	4/4/2023
Concrete Curb/Sidewalk Repair - 2274 16TH AVE	16TH AVE	RIVERA ST	07	4/3/2023
Concrete Curb/Sidewalk Repair - 288 DENSLowe DR	DENSLowe DR	HOLLOWAY AVE	07	3/31/2023
Concrete Curb/Sidewalk Repair - 15 WESTGATE DR	WESTGATE DR	CERRITOS AVE \ OCEAN AVE	07	3/30/2023
Concrete Curb/Sidewalk Repair - 135 MANOR DR	MANOR DR	FAIRFIELD WAY \ KENWOOD WAY	07	3/29/2023
Concrete Curb/Sidewalk Repair - 190 APTOS AVE	APTOS AVE	UPLAND DR	07	3/29/2023
Concrete Curb/Sidewalk Repair - 59 MANOR DR	MANOR DR	OCEAN AVE	07	3/29/2023
Concrete Curb/Sidewalk Repair - 24 MANOR DR	MANOR DR	OCEAN AVE	07	3/28/2023
Concrete Curb/Sidewalk Repair - 143 DALEWOOD WAY	DALEWOOD WAY	LANSDALE AVE \ MYRA WAY \ SHERWOOD CT	07	3/22/2023
Concrete Curb/Sidewalk Repair - 157 DALEWOOD WAY	DALEWOOD WAY	LANSDALE AVE \ MYRA WAY \ SHERWOOD CT	07	3/22/2023
Concrete Curb/Sidewalk Repair - 161 DALEWOOD WAY	DALEWOOD WAY	LANSDALE AVE \ MYRA WAY \ SHERWOOD CT	07	3/22/2023
Concrete Curb/Sidewalk Repair - 165 DALEWOOD WAY	DALEWOOD WAY	LANSDALE AVE \ MYRA WAY \ SHERWOOD CT	07	3/22/2023
Concrete Curb/Sidewalk Repair - 2234 17TH AVE	17TH AVE	RIVERA ST	07	3/20/2023
Concrete Curb/Sidewalk Repair - 2650 15TH AVE	15TH AVE	VICENTE ST	07	3/17/2023
Concrete Curb/Sidewalk Repair - 39 PINEHURST WAY	PINEHURST WAY	OCEAN AVE	07	3/14/2023
Concrete Curb/Sidewalk Repair - 745 VICENTE ST	VICENTE ST	18TH AVE	07	3/14/2023
Concrete Curb/Sidewalk Repair - 2642 15TH AVE	15TH AVE	VICENTE ST	07	3/13/2023
Concrete Curb/Sidewalk Repair - 2638 15TH AVE	15TH AVE	VICENTE ST	07	3/13/2023
Concrete Curb/Sidewalk Repair - 2634 15TH AVE	15TH AVE	VICENTE ST	07	3/13/2023
Concrete Curb/Sidewalk Repair - 320 WAWONA ST	WAWONA ST	14TH AVE	07	3/10/2023
Concrete Curb/Sidewalk Repair - 44 SAN BENITO WAY	SAN BENITO WAY	SAN ANSELMO AVE	07	3/8/2023
Concrete Curb/Sidewalk Repair - 236 WEST PORTAL AVE	WEST PORTAL AVE	VICENTE ST	07	3/8/2023
Concrete Curb/Sidewalk Repair - 154 PINEHURST WAY	PINEHURST WAY	KENWOOD WAY	07	3/8/2023
Concrete Curb/Sidewalk Repair - 70 PINEHURST WAY	PINEHURST WAY	OCEAN AVE	07	3/8/2023
Concrete Curb/Sidewalk Repair - 55 PINEHURST WAY	PINEHURST WAY	OCEAN AVE	07	3/7/2023
Concrete Curb/Sidewalk Repair - 2 PINEHURST WAY	PINEHURST WAY	OCEAN AVE	07	3/7/2023
Concrete Curb/Sidewalk Repair - 96 MANOR DR	MANOR DR	OCEAN AVE	07	3/7/2023
Concrete Curb/Sidewalk Repair - 87 HERNANDEZ AVE	HERNANDEZ AVE	WOODSIDE AVE	07	3/6/2023
Concrete Curb/Sidewalk Repair - 245 KENWOOD WAY	KENWOOD WAY	KEYSTONE WAY	07	3/3/2023
Concrete Curb/Sidewalk Repair - 650 UPLAND DR	UPLAND DR	APTOS AVE	07	3/2/2023
Concrete Curb/Sidewalk Repair - 670 MIRAMAR AVE	MIRAMAR AVE	WILDWOOD WAY	07	2/28/2023
Concrete Curb/Sidewalk Repair - 660 MIRAMAR AVE	MIRAMAR AVE	WILDWOOD WAY	07	2/28/2023
Concrete Curb/Sidewalk Repair - 10 SAN ANDREAS WAY	SAN ANDREAS WAY	SAN ANSELMO AVE	07	2/24/2023
Concrete Curb/Sidewalk Repair - 1615 MONTEREY BLVD	MONTEREY BLVD	SAN ANSELMO AVE \ SANTA CLARA AVE	07	2/24/2023
Concrete Curb/Sidewalk Repair - 255 WESTGATE DR	WESTGATE DR	UPLAND DR	07	2/22/2023
Concrete Curb/Sidewalk Repair - 127 WESTGATE DR	WESTGATE DR	KENWOOD WAY	07	2/22/2023
Concrete Curb/Sidewalk Repair - 30 EASTWOOD DR	EASTWOOD DR	MIRAMAR AVE \ WESTWOOD DR	07	2/17/2023
Concrete Curb/Sidewalk Repair - 56 MERCED AVE	MERCED AVE	LAGUNA HONDA BLVD	07	2/16/2023
Concrete Curb/Sidewalk Repair - 1845 MONTEREY BLVD	MONTEREY BLVD	SANTA ANA AVE	07	2/14/2023
Concrete Curb/Sidewalk Repair - 1950 MONTEREY BLVD	MONTEREY BLVD	SAN LEANDRO WAY	07	2/10/2023
Concrete Curb/Sidewalk Repair - 600 PORTOLA DR	PORTOLA DR	OSHAUGHNESSY BLVD \ WOODSIDE AVE	07	2/10/2023
Concrete Curb/Sidewalk Repair - 135 SAINT FRANCIS BLVD	SANT FRANCIS BLVD	SAN FERNANDO WAY	07	1/27/2023
Concrete Curb/Sidewalk Repair - 225 SANTA ANA AVE	SANTA ANA AVE	MONTEREY BLVD	07	1/27/2023
Concrete Curb/Sidewalk Repair - 130 SAN BUENAVENTURA WAY	SAN BUENAVENTURA WAY	SAINT FRANCIS BLVD	07	1/27/2023
Concrete Curb/Sidewalk Repair - 100 SAN BUENAVENTURA WAY	SAN BUENAVENTURA WAY	SAINT FRANCIS BLVD	07	1/27/2023
Concrete Curb/Sidewalk Repair -	SAN BUENAVENTURA WAY	SAINT FRANCIS BLVD	07	1/27/2023
Concrete Curb/Sidewalk Repair - 177 SAN ALESO AVE	SAN ALESO AVE	DARIEN WAY	07	1/26/2023
Concrete Curb/Sidewalk Repair - 169 SAN ALESO AVE	SAN ALESO AVE	DARIEN WAY	07	1/26/2023
Concrete Curb/Sidewalk Repair - 115 SAN ALESO AVE	SAN ALESO AVE	DARIEN WAY	07	1/26/2023
Concrete Curb/Sidewalk Repair - 1690 PORTOLA DR	PORTOLA DR	SAN FERNANDO WAY	07	1/26/2023
Concrete Curb/Sidewalk Repair - 651 UPLAND DR	UPLAND DR	APTOS AVE	07	1/25/2023
Concrete Curb/Sidewalk Repair - 110 SAN ALESO AVE	SAN ALESO AVE	DARIEN WAY	07	1/25/2023
Concrete Curb/Sidewalk Repair - 25 SAN ANDREAS WAY	SAN ANDREAS WAY	SAN ANSELMO AVE	07	1/25/2023
Concrete Curb/Sidewalk Repair - 165 SAN BUENAVENTURA WAY	SAN BUENAVENTURA WAY	SAINT FRANCIS BLVD	07	1/25/2023
Concrete Curb/Sidewalk Repair - 135 SAN BUENAVENTURA WAY	SAN BUENAVENTURA WAY	SAINT FRANCIS BLVD	07	1/25/2023
Concrete Curb/Sidewalk Repair - 0251 SAN ANSELMO AVE	SAN ANSELMO AVE	SAN ANDREAS WAY	07	1/25/2023
Concrete Curb/Sidewalk Repair - 20 SAN BUENAVENTURA WAY	SAN BUENAVENTURA WAY	SAN ANSELMO AVE	07	1/25/2023
Concrete Curb/Sidewalk Repair - 340 SAINT FRANCIS BLVD	SANT FRANCIS BLVD	SANTA ANA AVE	07	1/25/2023
Concrete Curb/Sidewalk Repair - 130 SAN BENITO WAY	SAN BENITO WAY	SAINT FRANCIS BLVD	07	1/25/2023
Concrete Curb/Sidewalk Repair - 1922 19TH AVE	19TH AVE	ORTEGA ST	07	1/19/2023
Concrete Curb/Sidewalk Repair - 242 FLOOD AVE	FLOOD AVE	DETROIT ST	07	1/17/2023
Concrete Curb/Sidewalk Repair - 141 JUNIPERO SERRA BLVD	JUNIPERO SERRA BLVD	MONTEREY BLVD	07	1/10/2023
Concrete Curb/Sidewalk Repair - 95 JUNIPERO SERRA BLVD	JUNIPERO SERRA BLVD	SAINT FRANCIS BLVD	07	1/6/2023
Concrete Curb/Sidewalk Repair - 2045 MONTEREY BLVD	MONTEREY BLVD	SAN FERNANDO WAY	07	1/6/2023
Concrete Curb/Sidewalk Repair - 50 DARIEN WAY	DARIEN WAY	JUNIPERO SERRA BLVD	07	1/6/2023
Concrete Curb/Sidewalk Repair - 557 CONGO ST	CONGO ST	MELROSE AVE	07	1/6/2023
Concrete Curb/Sidewalk Repair - 201 SAN ANSELMO AVE	SAN ANSELMO AVE	SAN ANDREAS WAY	07	1/6/2023
Concrete Curb/Sidewalk Repair - 1470 MONTEREY BLVD	MONTEREY BLVD	SAN ALESO AVE	07	1/6/2023
Concrete Curb/Sidewalk Repair - 51 SAN ANDREAS WAY	SAN ANDREAS WAY	SAN ANSELMO AVE	07	1/5/2023
Concrete Curb/Sidewalk Repair - 45 SAN ANDREAS WAY	SAN ANDREAS WAY	SAN ANSELMO AVE	07	1/5/2023
Concrete Curb/Sidewalk Repair - 270 SAN ANSELMO AVE	SAN ANSELMO AVE	SAN BUENAVENTURA WAY	07	1/5/2023
Concrete Curb/Sidewalk Repair - 17 SAN ANDREAS WAY	SAN ANDREAS WAY	SAN ANSELMO AVE	07	1/5/2023
Concrete Curb/Sidewalk Repair - 1567 18TH AVE	18TH AVE	KIRKHAM ST	07	12/23/2022
Concrete Curb/Sidewalk Repair - 325 WARREN DR	WARREN DR	DEVONSHIRE WAY	07	12/14/2022
Concrete Curb/Sidewalk Repair - 1535 IRVING ST	IRVING ST	16TH AVE	07	12/5/2022
Concrete Curb/Sidewalk Repair - 522 MANGELS AVE	MANGELS AVE	FOERSTER ST	07	11/8/2022
Concrete Curb/Sidewalk Repair - 201 SAN BENITO WAY	SAN BENITO WAY	MONTEREY BLVD	07	10/28/2022
Concrete Curb/Sidewalk Repair - 1250 09TH AVE	09TH AVE	LINCOLN WAY	07	10/17/2022
Concrete Curb/Sidewalk Repair - 2290 CECILIA AVE	CECILIA AVE	RIVERA ST	07	10/17/2022
Concrete Curb/Sidewalk Repair - 198 MIRALOMA DR	MIRALOMA DR	BENGAL ALY	07	9/28/2022
Concrete Curb/Sidewalk Repair - 55 SAN PABLO AVE	SAN PABLO AVE	SANTA MONICA WAY	07	9/23/2022

# List of Outstanding Sidewalk and Curb Repairs by District as of 6/9/2023

Description	On Street	From Street	District	Date Reported
Concrete Curb/Sidewalk Repair - 242 FLOOD AVE	FLOOD AVE	DETROIT ST	07	9/16/2022
Concrete Curb/Sidewalk Repair - 100 DENSLowe DR	DENSLowe DR	WYTON LN	07	9/14/2022
Concrete Curb/Sidewalk Repair - 109 ALTON AVE	ALTON AVE	PACHECO ST	07	8/31/2022
Concrete Curb/Sidewalk Repair - 601 SAINT FRANCIS BLVD	SAINT FRANCIS BLVD	SAN BUENAVENTURA WAY	07	7/13/2022
Concrete Curb/Sidewalk Repair -	FARVIEW CT	MARVIEW WAY	07	6/28/2022
Concrete Curb/Sidewalk Repair - 1183 OCEAN AVE	OCEAN AVE	LEE AVE	07	6/23/2022
Concrete Curb/Sidewalk Repair - 225 SANTA PAULA AVE	SANTA PAULA AVE	TERRACE WALK \ YERBA BUENA AVE	07	6/22/2022
Concrete Curb/Sidewalk Repair - 319 CASTENADA AVE	CASTENADA AVE	SAN MARCOS AVE	07	6/16/2022
Concrete Curb/Sidewalk Repair - 1000 MONTEREY BLVD	MONTEREY BLVD	YERBA BUENA AVE	07	6/10/2022
Concrete Curb/Sidewalk Repair - 501 URBANO DR	URBANO DR	BORICA ST	07	6/7/2022
Concrete Curb/Sidewalk Repair - 101 CRESTA VISTA DR	CRESTA VISTA DR	GLOBE ALY	07	5/11/2022
Concrete Curb/Sidewalk Repair - 35 AGUA WAY	AGUA WAY	TERESITA BLVD	07	4/28/2022
Concrete Curb/Sidewalk Repair - 121 SAN BENITO WAY	SAN BENITO WAY	SAINT FRANCIS BLVD	07	4/27/2022
Concrete Curb/Sidewalk Repair - 111 SAN BENITO WAY	SAN BENITO WAY	SAINT FRANCIS BLVD	07	4/27/2022
Concrete Curb/Sidewalk Repair - 110 SYLVAN DR	SYLVAN DR	OCEAN AVE	07	4/27/2022
Concrete Curb/Sidewalk Repair - 70 WAWONA ST	WAWONA ST	TARAVAL ST	07	4/18/2022
Concrete Curb/Sidewalk Repair - 600 SAINT FRANCIS BLVD	SAINT FRANCIS BLVD	SAN BUENAVENTURA WAY	07	4/18/2022
Concrete Curb/Sidewalk Repair - 262 SANTA PAULA AVE	SANTA PAULA AVE	TERRACE WALK \ YERBA BUENA AVE	07	4/18/2022
Concrete Curb/Sidewalk Repair - 140 ALTON AVE	ALTON AVE	PACHECO ST	07	4/14/2022
Concrete Curb/Sidewalk Repair - 1650 PLYMOUTH AVE	PLYMOUTH AVE	MANGELS AVE	07	3/23/2022
Concrete Curb/Sidewalk Repair - 245 FOWLER AVE	FOWLER AVE	JUANITA WAY	07	3/15/2022
Concrete Curb/Sidewalk Repair - 501 ROCKDALE DR	ROCKDALE DR	OMAR WAY	07	3/10/2022
Concrete Curb/Sidewalk Repair - 944 MONTEREY BLVD	MONTEREY BLVD	COLON AVE	07	3/9/2022
Concrete Curb/Sidewalk Repair - 55 SAN PABLO AVE	SAN PABLO AVE	SANTA MONICA WAY	07	3/9/2022
Concrete Curb/Sidewalk Repair - 1222 MORAGA ST	MORAGA ST	18TH AVE	07	3/7/2022
Concrete Curb/Sidewalk Repair - 41 FOERSTER ST	FOERSTER ST	SUNNYSIDE TER	07	3/3/2022
Concrete Curb/Sidewalk Repair - 626 TERESITA BLVD	TERESITA BLVD	MARIETTA DR \ MOLIMO DR	07	3/3/2022
Concrete Curb/Sidewalk Repair -	SLOAT BLVD	SUNSET BLVD ON RAMP	07	2/15/2022
Concrete Curb/Sidewalk Repair - 1745 SLOAT BLVD	SLOAT BLVD	34TH AVE \ CLEARFIELD DR	07	2/15/2022
Concrete Curb/Sidewalk Repair - 41 LAGUNITAS DR	LAGUNITAS DR	CRANLEIGH DR	07	2/15/2022
Concrete Curb/Sidewalk Repair - 41 SANTA RITA AVE	SANTA RITA AVE	SOTELO AVE	07	2/11/2022
Concrete Curb/Sidewalk Repair - 333 SANTIAGO ST	SANTIAGO ST	14TH AVE	07	2/11/2022
Concrete Curb/Sidewalk Repair - 50 YERBA BUENA AVE	YERBA BUENA AVE	SANTA CLARA AVE \ SANTA MONICA WAY	07	2/7/2022
Concrete Curb/Sidewalk Repair - 2119 12TH AVE	12TH AVE	QUINTARA ST	07	2/7/2022
Concrete Curb/Sidewalk Repair - 355 SERRANO DR	SERRANO DR	FONT BLVD	07	2/4/2022
Concrete Curb/Sidewalk Repair - 39 BELLE AVE	BELLE AVE	NIANTIC AVE \ SAINT CHARLES AVE	07	1/27/2022
Concrete Curb/Sidewalk Repair - 90 MAGELLAN AVE	MAGELLAN AVE	CASTENADA AVE \ FOREST HILL PATH	07	1/20/2022
Concrete Curb/Sidewalk Repair - 435 MAGELLAN AVE	MAGELLAN AVE	MONTALVO AVE	07	1/11/2022
Concrete Curb/Sidewalk Repair - 2701 SLOAT BLVD	SLOAT BLVD	45TH AVE	07	12/22/2021
Concrete Curb/Sidewalk Repair - 801 NORIEGA ST	NORIEGA ST	15TH AVE	07	12/20/2021
Concrete Curb/Sidewalk Repair - 750 RIVERA ST	RIVERA ST	17TH AVE	07	12/20/2021
Concrete Curb/Sidewalk Repair - 1600 FUNSTON AVE	FUNSTON AVE	LAWTON ST	07	12/9/2021
Concrete Curb/Sidewalk Repair - 1624 18TH AVE	18TH AVE	LAWTON ST	07	12/9/2021
Concrete Curb/Sidewalk Repair - 375 STAPLES AVE	STAPLES AVE	FOERSTER ST	07	12/3/2021
Concrete Curb/Sidewalk Repair - 65 MERCED AVE	MERCED AVE	LAGUNA HONDA BLVD	07	12/2/2021
Concrete Curb/Sidewalk Repair - 175 SAN FELIPE AVE	SAN FELIPE AVE	EL VERANO WAY \ MONTEREY BLVD \ NORTHGATE DR	07	11/29/2021
Concrete Curb/Sidewalk Repair - 260 LANSDALE AVE	LANSDALE AVE	ROBINHOOD DR	07	11/29/2021
Concrete Curb/Sidewalk Repair - 100 DORCAS WAY	DORCAS WAY	MOLIMO DR	07	11/29/2021
Concrete Curb/Sidewalk Repair - 367 STAPLES AVE	STAPLES AVE	FOERSTER ST	07	11/16/2021
Concrete Curb/Sidewalk Repair - 801 PORTOLA DR	PORTOLA DR	EVELYN WAY	07	11/15/2021
Concrete Curb/Sidewalk Repair - 1995 FUNSTON AVE	FUNSTON AVE	AERIAL WAY	07	11/1/2021
Concrete Curb/Sidewalk Repair - 1991 FUNSTON AVE	FUNSTON AVE	AERIAL WAY	07	11/1/2021
Concrete Curb/Sidewalk Repair - 270 LANSDALE AVE	LANSDALE AVE	ROBINHOOD DR	07	10/4/2021
Concrete Curb/Sidewalk Repair - 299 SANTA PAULA AVE	SANTA PAULA AVE	TERRACE WALK \ YERBA BUENA AVE	07	9/23/2021
Concrete Curb/Sidewalk Repair - 2200 09TH AVE	09TH AVE	MESA AVE	07	9/2/2021
Concrete Curb/Sidewalk Repair - 2249 17TH AVE	17TH AVE	RIVERA ST	07	8/24/2021
Concrete Curb/Sidewalk Repair -	JUNIPERO SERRA BLVD	ROSSMOOR DR	07	8/11/2021
Concrete Curb/Sidewalk Repair - 10 VENTURA AVE	VENTURA AVE	LINARES AVE	07	8/10/2021
Concrete Curb/Sidewalk Repair - 2233 CECILIA AVE	CECILIA AVE	RIVERA ST	07	7/22/2021
Concrete Curb/Sidewalk Repair - 2701 SLOAT BLVD	SLOAT BLVD	45TH AVE	07	7/11/2021
Concrete Curb/Sidewalk Repair - 555 TARAVAL ST	TARAVAL ST	15TH AVE	07	7/7/2021
Concrete Curb/Sidewalk Repair - 30 CIRCULAR AVE	CIRCULAR AVE	I-280 ON RAMP \ I-280 S OFF RAMP \ MONTEREY BLVD	07	7/7/2021
Concrete Curb/Sidewalk Repair - 75 ROCKWOOD CT	ROCKWOOD CT	ROCKAWAY AVE	07	7/1/2021
Concrete Curb/Sidewalk Repair - 0200 SAINT CHARLES AVE	SAINT CHARLES AVE	ALEMANY BLVD \ PALMETTO AVE	07	6/29/2021
Concrete Curb/Sidewalk Repair - 2251 16TH AVE	16TH AVE	RIVERA ST	07	6/17/2021
Concrete Curb/Sidewalk Repair - 355 SERRANO DR	SERRANO DR	FONT BLVD	07	6/17/2021
Concrete Curb/Sidewalk Repair - 2400 OCEAN AVE	OCEAN AVE	SAN FERNANDO WAY	07	6/9/2021
Concrete Curb/Sidewalk Repair - 56 DENSLowe DR	DENSLowe DR	LYNDHURST DR	07	6/2/2021
Concrete Curb/Sidewalk Repair - 369 MAGELLAN AVE	MAGELLAN AVE	DORANTES AVE \ PACHECO ST	07	6/1/2021
Concrete Curb/Sidewalk Repair - 235 SAINT CHARLES AVE	SAINT CHARLES AVE	ALEMANY BLVD \ PALMETTO AVE	07	5/5/2021
Concrete Curb/Sidewalk Repair - 634 HEARST AVE	HEARST AVE	GENNESSEE ST	07	5/3/2021
Concrete Curb/Sidewalk Repair - 1235 LAWTON ST	LAWTON ST	18TH AVE	07	4/7/2021
Concrete Curb/Sidewalk Repair - 140 ALTON AVE	ALTON AVE	PACHECO ST	07	4/5/2021
Concrete Curb/Sidewalk Repair - 751 ULLOA ST	ULLOA ST	DORCHESTER WAY	07	3/31/2021
Concrete Curb/Sidewalk Repair - 120 ALTON AVE	ALTON AVE	PACHECO ST	07	3/22/2021
Concrete Curb/Sidewalk Repair - 66 SOTELO AVE	SOTELO AVE	UNNAMED 034	07	3/10/2021
Concrete Curb/Sidewalk Repair - 109 ALTON AVE	ALTON AVE	PACHECO ST	07	3/10/2021
Concrete Curb/Sidewalk Repair - 451 YERBA BUENA AVE	YERBA BUENA AVE	PLYMOUTH AVE \ SAINT ELMO WAY	07	3/2/2021
Concrete Curb/Sidewalk Repair - 300 BRENTWOOD AVE	BRENTWOOD AVE	FERNWOOD DR \ ROSEWOOD DR \ UNNAMED 040	07	2/4/2021
Concrete Curb/Sidewalk Repair - 493 JOOST AVE	JOOST AVE	DETROIT ST	07	1/26/2021
Concrete Curb/Sidewalk Repair - 643 TERESITA BLVD	TERESITA BLVD	MARIETTA DR \ MOLIMO DR	07	1/7/2021
Concrete Curb/Sidewalk Repair - 2191 FUNSTON AVE	FUNSTON AVE	QUINTARA ST	07	10/14/2020
Concrete Curb/Sidewalk Repair - 1441 11TH AVE	11TH AVE	JUDAH ST	07	9/11/2020
Concrete Curb/Sidewalk Repair - 55 SANTA PAULA AVE	SANTA PAULA AVE	PORTOLA DR	07	8/14/2020
Concrete Curb/Sidewalk Repair - 285 SAINT CHARLES AVE	SAINT CHARLES AVE	ALEMANY BLVD \ PALMETTO AVE	07	8/12/2020
Concrete Curb/Sidewalk Repair - 136 JUAN BAUTISTA CIR	JUAN BAUTISTA CIR	GRUJALVA DR	07	7/20/2020
Concrete Curb/Sidewalk Repair - 32 SOTELO AVE	SOTELO AVE	SANTA RITA AVE	07	6/11/2020
Concrete Curb/Sidewalk Repair - 111 JOOST AVE	JOOST AVE	ACADIA ST	07	6/10/2020
Concrete Curb/Sidewalk Repair - 55 SANTA CLARA AVE	SANTA CLARA AVE	SANTA MONICA WAY \ YERBA BUENA AVE	07	5/8/2020
Concrete Curb/Sidewalk Repair - 11 YERBA BUENA AVE	YERBA BUENA AVE	SANTA CLARA AVE \ SANTA MONICA WAY	07	5/8/2020
Concrete Curb/Sidewalk Repair - 2499 OCEAN AVE	OCEAN AVE	SAN FERNANDO WAY	07	5/7/2020
Concrete Curb/Sidewalk Repair - 50 FOREST KNOLLS DR	FOREST KNOLLS DR	CHRISTOPHER DR	07	4/20/2020
Concrete Curb/Sidewalk Repair -	FRIDA KAHLO WAY	GENEVA AVE \ OCEAN AVE	07	3/18/2020
Concrete Curb/Sidewalk Repair - 140 PACHECO ST	PACHECO ST	MAGELLAN AVE	07	3/16/2020
Concrete Curb/Sidewalk Repair - 401 DETROIT ST	DETROIT ST	HEARST AVE	07	3/4/2020
Concrete Curb/Sidewalk Repair - 354 LAGUNA HONDA BLVD	LAGUNA HONDA BLVD	PLAZA ST	07	2/18/2020
Concrete Curb/Sidewalk Repair - 99 MERCED AVE	MERCED AVE	PACHECO ST	07	2/6/2020
Concrete Curb/Sidewalk Repair - 99 MERCED AVE	MERCED AVE	PACHECO ST	07	2/6/2020
Concrete Curb/Sidewalk Repair - 15 MAGELLAN AVE	MAGELLAN AVE	CASTENADA AVE \ FOREST HILL PATH	07	1/31/2020
Concrete Curb/Sidewalk Repair - 50 EVELYN WAY	EVELYN WAY	PORTOLA DR	07	1/23/2020
Concrete Curb/Sidewalk Repair - 275 SANTA ANA AVE	SANTA ANA AVE	MONTEREY BLVD	07	1/13/2020
Concrete Curb/Sidewalk Repair - 747 LAWTON ST	LAWTON ST	FUNSTON AVE	07	12/26/2019

# List of Outstanding Sidewalk and Curb Repairs by District as of 6/9/2023

Description	On Street	From Street	District	Date Reported
Concrete Curb/Sidewalk Repair - 191 SAN ANSELMO AVE	SAN ANSELMO AVE	SANTA PAULA AVE \ TERRACE WALK	07	12/26/2019
Concrete Curb/Sidewalk Repair - 56 DENSLowe DR	DENSLowe DR	LYNDHURST DR	07	12/20/2019
Concrete Curb/Sidewalk Repair - 101 MERCED AVE	MERCED AVE	PACHECO ST	07	12/16/2019
Concrete Curb/Sidewalk Repair - 1209 CAPITOL AVE	CAPITOL AVE	DE MONTFORT AVE	07	12/10/2019
Concrete Curb/Sidewalk Repair - 745 RIVERA ST	RIVERA ST	17TH AVE	07	12/3/2019
Concrete Curb/Sidewalk Repair - 431 VICENTE ST	VICENTE ST	15TH AVE	07	11/20/2019
Concrete Curb/Sidewalk Repair - 2396 OCEAN AVE	OCEAN AVE	SAN LEANDRO WAY	07	11/14/2019
Concrete Curb/Sidewalk Repair - 90 SANTA PAULA AVE	SANTA PAULA AVE	PORTOLA DR	07	11/5/2019
Concrete Curb/Sidewalk Repair - 66 AERIAL WAY	AERIAL WAY	PACHECO ST	07	10/29/2019
Concrete Curb/Sidewalk Repair - 38 SANTA RITA AVE	SANTA RITA AVE	SOTELO AVE	07	9/26/2019
Concrete Curb/Sidewalk Repair -	OCEAN AVE	VICTORIA ST	07	9/12/2019
Concrete Curb/Sidewalk Repair -	OCEAN AVE	VICTORIA ST	07	9/12/2019
Concrete Curb/Sidewalk Repair - 210 LANSDALE AVE	LANSDALE AVE	CASITAS AVE	07	9/10/2019
Concrete Curb/Sidewalk Repair -	EUCALYPTUS DR	JUNIPERO SERRA BLVD \ OCEAN AVE	07	8/17/2019
Concrete Curb/Sidewalk Repair -	FRIDA KAHLO WAY	GENEVA AVE \ OCEAN AVE	07	6/26/2019
Concrete Curb/Sidewalk Repair - 111 DEVONSHIRE WAY	DEVONSHIRE WAY	OAK PARK DR	07	6/19/2019
Concrete Curb/Sidewalk Repair -	BRIGHTON AVE	OCEAN AVE	07	6/7/2018
Concrete Curb/Sidewalk Repair - 1542 GUERRERO ST	GUERRERO ST	27TH ST	08	5/15/2023
Concrete Curb/Sidewalk Repair - 180 FAIR OAKS ST	FAIR OAKS ST	22ND ST	08	5/9/2023
Concrete Curb/Sidewalk Repair - 10 DIAMOND ST	DIAMOND ST	17TH ST	08	5/3/2023
Concrete Curb/Sidewalk Repair - 201 CASELLI AVE	CASELLI AVE	DANVERS ST	08	4/24/2023
Concrete Curb/Sidewalk Repair - 3600 21ST ST	21ST ST	CHURCH ST	08	3/28/2023
Concrete Curb/Sidewalk Repair - 45 CASTRO ST	CASTRO ST	DUBOCE AVE	08	3/6/2023
Concrete Curb/Sidewalk Repair - 345 DAY ST	DAY ST	SANCHEZ ST	08	3/3/2023
Concrete Curb/Sidewalk Repair - 550 30TH ST	30TH ST	LAIDLEY ST	08	3/3/2023
Concrete Curb/Sidewalk Repair - 1 SCOTT ST	SCOTT ST	DUBOCE AVE	08	3/3/2023
Concrete Curb/Sidewalk Repair - 136 JERSEY ST	JERSEY ST	CHURCH ST	08	2/15/2023
Concrete Curb/Sidewalk Repair - 666 NOE ST	NOE ST	19TH ST	08	1/24/2023
Concrete Curb/Sidewalk Repair - 246 CHENERY ST	CHENERY ST	CHARLES ST	08	1/17/2023
Concrete Curb/Sidewalk Repair - 2301 MARKET ST	MARKET ST	16TH ST \ NOE ST	08	1/10/2023
Concrete Curb/Sidewalk Repair - 798 STANYAN ST	STANYAN ST	WALLER ST	08	12/23/2022
Concrete Curb/Sidewalk Repair - 443 BURNETT AVE	BURNETT AVE	GARDENSIDE DR	08	12/8/2022
Concrete Curb/Sidewalk Repair - 4660 19TH ST	19TH ST	CLOVER LN	08	12/7/2022
Concrete Curb/Sidewalk Repair - 91 ALPINE TER	ALPINE TER	WALLER ST	08	11/8/2022
Concrete Curb/Sidewalk Repair - 462 COLLINGWOOD ST	COLLINGWOOD ST	21ST ST	08	10/24/2022
Concrete Curb/Sidewalk Repair - 445 BURNETT AVE	BURNETT AVE	GARDENSIDE DR	08	10/17/2022
Concrete Curb/Sidewalk Repair - 243 CASELLI AVE	CASELLI AVE	DANVERS ST	08	9/23/2022
Concrete Curb/Sidewalk Repair - 264 CASTRO ST	CASTRO ST	BEAVER ST	08	7/26/2022
Concrete Curb/Sidewalk Repair - 3810 24TH ST	24TH ST	CHURCH ST	08	7/22/2022
Concrete Curb/Sidewalk Repair - 488 30TH ST	30TH ST	HARPER ST	08	7/21/2022
Concrete Curb/Sidewalk Repair - 151 LIPPARD AVE	LIPPARD AVE	BOSWORTH ST	08	7/21/2022
Concrete Curb/Sidewalk Repair - 3924 20TH ST	20TH ST	CHURCH ST	08	7/19/2022
Concrete Curb/Sidewalk Repair - 1069 14TH ST	14TH ST	ALPINE TER \ ROOSEVELT WAY	08	6/29/2022
Concrete Curb/Sidewalk Repair - 9 LYELL ST	LYELL ST	STILL ST	08	6/14/2022
Concrete Curb/Sidewalk Repair - 3968 24TH ST	24TH ST	SANCHEZ ST	08	5/23/2022
Concrete Curb/Sidewalk Repair - 500 DOLORES ST	DOLORES ST	18TH ST	08	5/20/2022
Concrete Curb/Sidewalk Repair - 500 DOLORES ST	DOLORES ST	18TH ST	08	5/17/2022
Concrete Curb/Sidewalk Repair - 400 SANCHEZ ST	SANCHEZ ST	17TH ST	08	5/9/2022
Concrete Curb/Sidewalk Repair - 570 30TH ST	30TH ST	LAIDLEY ST	08	5/3/2022
Concrete Curb/Sidewalk Repair - 226 GRAND VIEW AVE	GRAND VIEW AVE	ROMAIN ST	08	4/25/2022
Concrete Curb/Sidewalk Repair - 323 29TH ST	29TH ST	CHURCH ST	08	4/8/2022
Concrete Curb/Sidewalk Repair -	GUERRERO ST	LAGUNA ST \ MARKET ST	08	4/8/2022
Concrete Curb/Sidewalk Repair - 747 DUNCAN ST	DUNCAN ST	DIAMOND ST	08	3/25/2022
Concrete Curb/Sidewalk Repair - 346 CASTRO ST	CASTRO ST	STATES ST	08	3/14/2022
Concrete Curb/Sidewalk Repair - 3898 MARKET ST	MARKET ST	ARGENT ALY	08	3/9/2022
Concrete Curb/Sidewalk Repair - 365 HILL ST	HILL ST	CHURCH ST	08	2/8/2022
Concrete Curb/Sidewalk Repair - 3601 21ST ST	21ST ST	CHURCH ST	08	1/25/2022
Concrete Curb/Sidewalk Repair - 4301 21ST ST	21ST ST	DOUGLASS ST \ ROMAIN ST	08	1/25/2022
Concrete Curb/Sidewalk Repair - 830 ALVARADO ST	ALVARADO ST	DOUGLASS ST	08	1/18/2022
Concrete Curb/Sidewalk Repair - 4156 22ND ST	22ND ST	EUREKA ST	08	12/6/2021
Concrete Curb/Sidewalk Repair - 292 EUREKA ST	EUREKA ST	19TH ST	08	11/29/2021
Concrete Curb/Sidewalk Repair - 4339 CESAR CHAVEZ ST	CESAR CHAVEZ ST	DIAMOND ST	08	11/17/2021
Concrete Curb/Sidewalk Repair - 142 AMBER DR	AMBER DR	QUARTZ WAY	08	11/17/2021
Concrete Curb/Sidewalk Repair - 3398 22ND ST	22ND ST	SAN JOSE AVE	08	11/17/2021
Concrete Curb/Sidewalk Repair - 220 DANVERS ST	DANVERS ST	CASELLI AVE	08	11/15/2021
Concrete Curb/Sidewalk Repair - 3560 24TH ST	24TH ST	SAN JOSE AVE	08	11/8/2021
Concrete Curb/Sidewalk Repair - 3942 20TH ST	20TH ST	CHURCH ST	08	10/28/2021
Concrete Curb/Sidewalk Repair - 506 SANCHEZ ST	SANCHEZ ST	18TH ST	08	10/21/2021
Concrete Curb/Sidewalk Repair - 88 CASTRO ST	CASTRO ST	DUBOCE AVE	08	10/14/2021
Concrete Curb/Sidewalk Repair - 88 CASTRO ST	CASTRO ST	DUBOCE AVE	08	10/13/2021
Concrete Curb/Sidewalk Repair - 3900 20TH ST	20TH ST	CHURCH ST	08	10/5/2021
Concrete Curb/Sidewalk Repair - 3444 22ND ST	22ND ST	AMES ST	08	9/30/2021
Concrete Curb/Sidewalk Repair - 49 LAPIDGE ST	LAPIDGE ST	18TH ST	08	9/24/2021
Concrete Curb/Sidewalk Repair - 2700 DIAMOND ST	DIAMOND ST	SURREY ST	08	9/15/2021
Concrete Curb/Sidewalk Repair - 673 SAN JOSE AVE	SAN JOSE AVE	28TH ST \ GUERRERO ST	08	8/27/2021
Concrete Curb/Sidewalk Repair - 40 GRAND VIEW AVE	GRAND VIEW AVE	GRAND VIEW TER	08	8/19/2021
Concrete Curb/Sidewalk Repair - 3962 20TH ST	20TH ST	CHURCH ST	08	8/12/2021
Concrete Curb/Sidewalk Repair - 299 DOLORES ST	DOLORES ST	ALERT ALY	08	7/30/2021
Concrete Curb/Sidewalk Repair - 1010 14TH ST	14TH ST	CASTRO ST	08	7/29/2021
Concrete Curb/Sidewalk Repair - 3898 MARKET ST	MARKET ST	ARGENT ALY	08	7/21/2021
Concrete Curb/Sidewalk Repair - 1482 MASONIC AVE	MASONIC AVE	FREDERICK ST	08	7/15/2021
Concrete Curb/Sidewalk Repair - 2086 MARKET ST	MARKET ST	RESERVOIR ST	08	7/9/2021
Concrete Curb/Sidewalk Repair - 110 LIPPARD AVE	LIPPARD AVE	BOSWORTH ST	08	6/29/2021
Concrete Curb/Sidewalk Repair - 254 CLINTON PARK	CLINTON PARK	GUERRERO ST	08	6/25/2021
Concrete Curb/Sidewalk Repair - 104 MORELAND ST	MORELAND ST	FARNUM ST	08	6/23/2021
Concrete Curb/Sidewalk Repair - 22 HOFFMAN AVE	HOFFMAN AVE	22ND ST	08	6/11/2021
Concrete Curb/Sidewalk Repair - 307 30TH ST	30TH ST	CHURCH ST	08	6/7/2021
Concrete Curb/Sidewalk Repair - 35 MILTON ST	MILTON ST	SAN JOSE AVE	08	5/13/2021
Concrete Curb/Sidewalk Repair - 3531 22ND ST	22ND ST	DOLORES ST	08	5/10/2021
Concrete Curb/Sidewalk Repair - 199 DUBOCE ST	DUBOCE ST	DOLORES ST	08	5/5/2021
Concrete Curb/Sidewalk Repair - 3838 CESAR CHAVEZ ST	CESAR CHAVEZ ST	DOLORES ST	08	5/4/2021
Concrete Curb/Sidewalk Repair - 94 MILTON ST	MILTON ST	GLEN CT	08	5/3/2021
Concrete Curb/Sidewalk Repair - 3822 CESAR CHAVEZ ST	CESAR CHAVEZ ST	DOLORES ST	08	4/30/2021
Concrete Curb/Sidewalk Repair - 4651 19TH ST	19TH ST	CLOVER LN	08	4/6/2021
Concrete Curb/Sidewalk Repair - 88 CASTRO ST	CASTRO ST	DUBOCE AVE	08	3/19/2021
Concrete Curb/Sidewalk Repair - 3141 16TH ST	16TH ST	ALBION ST	08	3/9/2021
Concrete Curb/Sidewalk Repair - 39 DIAMOND ST	DIAMOND ST	MARKET ST	08	2/24/2021
Concrete Curb/Sidewalk Repair - 396 CUMBERLAND ST	CUMBERLAND ST	NOE ST	08	2/17/2021
Concrete Curb/Sidewalk Repair -	14TH ST	MARKET ST	08	2/10/2021
Concrete Curb/Sidewalk Repair - 3636 CESAR CHAVEZ ST	CESAR CHAVEZ ST	VALENCIA ST	08	2/9/2021
Concrete Curb/Sidewalk Repair - 690 CHURCH ST	CHURCH ST	HANCOCK ST	08	1/27/2021
Concrete Curb/Sidewalk Repair - 11 LYELL ST	LYELL ST	STILL ST	08	1/26/2021



# List of Outstanding Sidewalk and Curb Repairs by District as of 6/9/2023

Description	On Street	From Street	District	Date Reported
Concrete Curb/Sidewalk Repair - 3550 CESAR CHAVEZ ST	CESAR CHAVEZ ST	VALENCIA ST	08	1/15/2021
Concrete Curb/Sidewalk Repair - 4201 18TH ST	18TH ST	COLLINGWOOD ST	08	1/14/2021
Concrete Curb/Sidewalk Repair - 251 CHURCH ST	CHURCH ST	MARKET ST	08	12/18/2020
Concrete Curb/Sidewalk Repair - 61 NOE ST	NOE ST	DUBOCE AVE	08	12/8/2020
Concrete Curb/Sidewalk Repair - 3450 16TH ST	16TH ST	SHARON ST	08	11/20/2020
Concrete Curb/Sidewalk Repair - 502 ROOSEVELT WAY	ROOSEVELT WAY	LOWER TER	08	10/30/2020
Concrete Curb/Sidewalk Repair - 300 PORTOLA DR	PORTOLA DR	BURNETT AVE \ DIAMOND HEIGHTS BLVD	08	9/15/2020
Concrete Curb/Sidewalk Repair -	22ND ST	AMES ST	08	9/8/2020
Concrete Curb/Sidewalk Repair - 630 CHENERY ST	CHENERY ST	CARRIE ST \ UNNAMED 026	08	7/29/2020
Concrete Curb/Sidewalk Repair - 1652 DOLORES ST	DOLORES ST	DAY ST	08	6/17/2020
Concrete Curb/Sidewalk Repair - 4144 18TH ST	18TH ST	CASTRO ST	08	5/28/2020
Concrete Curb/Sidewalk Repair - 70 ELK ST	ELK ST	CHENERY ST	08	5/12/2020
Concrete Curb/Sidewalk Repair - 3001 MARKET ST	MARKET ST	HATTIE ST	08	4/30/2020
Concrete Curb/Sidewalk Repair - 351 BUENA VISTA AVE	BUENA VISTA AVE EAST	PARK HILL AVE	08	4/22/2020
Concrete Curb/Sidewalk Repair - 70 ORD ST	ORD ST	SATURN ST	08	4/17/2020
Concrete Curb/Sidewalk Repair - 70 ORD ST	ORD ST	SATURN ST	08	4/16/2020
Concrete Curb/Sidewalk Repair - 1514 SANCHEZ ST	SANCHEZ ST	28TH ST	08	4/8/2020
Concrete Curb/Sidewalk Repair - 61 WHITNEY ST	WHITNEY ST	30TH ST	08	3/4/2020
Concrete Curb/Sidewalk Repair - 291 SURREY ST	SURREY ST	VAN BUREN ST	08	2/13/2020
Concrete Curb/Sidewalk Repair - 695 GRAND VIEW AVE	GRAND VIEW AVE	24TH ST	08	2/12/2020
Concrete Curb/Sidewalk Repair - 87 DOLORES ST	DOLORES ST	CLINTON PARK	08	2/6/2020
Concrete Curb/Sidewalk Repair - 336 SANCHEZ ST	SANCHEZ ST	16TH ST	08	2/5/2020
Concrete Curb/Sidewalk Repair - 465 COLLINGWOOD ST	COLLINGWOOD ST	21ST ST	08	1/9/2020
Concrete Curb/Sidewalk Repair - 555 PORTOLA DR	PORTOLA DR	TWIN PEAKS BLVD	08	12/27/2019
Concrete Curb/Sidewalk Repair - 274 DOLORES ST	DOLORES ST	ALERT ALY	08	12/19/2019
Concrete Curb/Sidewalk Repair - 430 PORTOLA DR	PORTOLA DR	GLENVIEW DR	08	12/11/2019
Concrete Curb/Sidewalk Repair - 230 DOLORES ST	DOLORES ST	ALERT ALY	08	11/15/2019
Concrete Curb/Sidewalk Repair - 66 STATES ST	STATES ST	CASTRO ST	08	11/1/2019
Concrete Curb/Sidewalk Repair - 139 LAIDLEY ST	LAIDLEY ST	HARPER ST	08	10/13/2019
Concrete Curb/Sidewalk Repair - 1 CUVIER ST	CUVIER ST	END	08	9/25/2019
Concrete Curb/Sidewalk Repair - 691 CHENERY ST	CHENERY ST	CARRIE ST \ UNNAMED 026	08	9/11/2019
Concrete Curb/Sidewalk Repair - 430 PORTOLA DR	PORTOLA DR	GLENVIEW DR	08	9/4/2019
Concrete Curb/Sidewalk Repair - 1198 VALENCIA ST	VALENCIA ST	22ND ST	08	9/3/2019
Concrete Curb/Sidewalk Repair - 407 MIGUEL ST	MIGUEL ST	ARLINGTON ST	08	8/4/2019
Concrete Curb/Sidewalk Repair - 359 CLIPPER ST	CLIPPER ST	NOE ST	08	7/17/2019
Concrete Curb/Sidewalk Repair - 4193 26TH ST	26TH ST	NOE ST	08	5/20/2019
Concrete Curb/Sidewalk Repair -	CESAR CHAVEZ ST	DOUGLASS ST	08	4/5/2019
Concrete Curb/Sidewalk Repair - 356 DOUGLASS ST	DOUGLASS ST	CARSON ST	08	12/6/2018
Concrete Curb/Sidewalk Repair - 346 ALEMANY BLVD	ALEMANY BLVD	HWY 101 S OFF RAMP \ PUTNAM ST	09	5/23/2023
Concrete Curb/Sidewalk Repair - 581 VALENCIA ST	VALENCIA ST	16TH ST	09	5/8/2023
Concrete Curb/Sidewalk Repair - 248 BRUSSELS ST	BRUSSELS ST	FELTON ST	09	4/26/2023
Concrete Curb/Sidewalk Repair - 2 MIRABEL AVE	MIRABEL AVE	COSO AVE	09	4/14/2023
Concrete Curb/Sidewalk Repair - 2800 MISSION ST	MISSION ST	24TH ST	09	4/3/2023
Concrete Curb/Sidewalk Repair - 400 HOLYOKE ST	HOLYOKE ST	BACON ST	09	3/28/2023
Concrete Curb/Sidewalk Repair - 268 ALABAMA ST	ALABAMA ST	15TH ST	09	3/10/2023
Concrete Curb/Sidewalk Repair - 379 GIRARD ST	GIRARD ST	BURROWS ST	09	3/8/2023
Concrete Curb/Sidewalk Repair - 2396 BRYANT ST	BRYANT ST	21ST ST	09	3/7/2023
Concrete Curb/Sidewalk Repair - 228 NEVADA ST	NEVADA ST	CORTLAND AVE	09	2/24/2023
Concrete Curb/Sidewalk Repair - 206 BENNINGTON ST	BENNINGTON ST	ELLERT ST	09	2/9/2023
Concrete Curb/Sidewalk Repair - 1298 POTRERO AVE	POTRERO AVE	25TH ST	09	2/9/2023
Concrete Curb/Sidewalk Repair - 510 JUSTIN DR	JUSTIN DR	GENEBERN WAY	09	1/31/2023
Concrete Curb/Sidewalk Repair - 3050 19TH ST	19TH ST	ALABAMA ST	09	1/27/2023
Concrete Curb/Sidewalk Repair - 6 30TH ST	30TH ST	MISSION ST	09	1/23/2023
Concrete Curb/Sidewalk Repair - 3166 26TH ST	26TH ST	LUCKY ST	09	1/17/2023
Concrete Curb/Sidewalk Repair - 3277 19TH ST	19TH ST	SHOTWELL ST	09	1/13/2023
Concrete Curb/Sidewalk Repair - 2 BRONTE ST	BRONTE ST	CORTLAND AVE	09	12/22/2022
Concrete Curb/Sidewalk Repair - 301 VALENCIA ST	VALENCIA ST	14TH ST	09	12/9/2022
Concrete Curb/Sidewalk Repair - 1536 BAY SHORE BLVD	BAY SHORE BLVD	WOOLSEY ST	09	11/22/2022
Concrete Curb/Sidewalk Repair - 2970 24TH ST	24TH ST	ALABAMA ST	09	11/15/2022
Concrete Curb/Sidewalk Repair - 240 BAY SHORE BLVD	BAY SHORE BLVD	COSTA ST	09	10/27/2022
Concrete Curb/Sidewalk Repair - 1200 POTRERO AVE	POTRERO AVE	24TH ST	09	10/27/2022
Concrete Curb/Sidewalk Repair - 2712 MISSION ST	MISSION ST	23RD ST	09	10/13/2022
Concrete Curb/Sidewalk Repair - 2982 MISSION ST	MISSION ST	25TH ST	09	10/7/2022
Concrete Curb/Sidewalk Repair - 2027 MISSION ST	MISSION ST	16TH ST	09	10/7/2022
Concrete Curb/Sidewalk Repair - 1493 POTRERO AVE	POTRERO AVE	25TH ST \ CESAR CHAVEZ ON RAMP	09	10/3/2022
Concrete Curb/Sidewalk Repair - 2640 MISSION ST	MISSION ST	22ND ST	09	9/30/2022
Concrete Curb/Sidewalk Repair - 3090 16TH ST	16TH ST	CALEDONIA ST	09	9/21/2022
Concrete Curb/Sidewalk Repair - 1890 BRYANT ST	BRYANT ST	17TH ST	09	8/12/2022
Concrete Curb/Sidewalk Repair - 1106 VALENCIA ST	VALENCIA ST	22ND ST	09	7/28/2022
Concrete Curb/Sidewalk Repair - 876 POTRERO AVE	POTRERO AVE	20TH ST	09	7/22/2022
Concrete Curb/Sidewalk Repair - 66 POTRERO AVE	POTRERO AVE	10TH ST \ BRANNAN ST \ DIVISION ST	09	7/21/2022
Concrete Curb/Sidewalk Repair - 810 POTRERO AVE	POTRERO AVE	20TH ST	09	7/21/2022
Concrete Curb/Sidewalk Repair - 124 HOLLADAY AVE	HOLLADAY AVE	PERALTA AVE	09	6/28/2022
Concrete Curb/Sidewalk Repair - 304 MONTCALM ST	MONTCALM ST	PERALTA AVE	09	6/7/2022
Concrete Curb/Sidewalk Repair - 3030 16TH ST	16TH ST	MISSION ST	09	6/6/2022
Concrete Curb/Sidewalk Repair - 550 WOOLSEY ST	WOOLSEY ST	SOMERSET ST	09	6/3/2022
Concrete Curb/Sidewalk Repair - 2997 CESAR CHAVEZ ST	CESAR CHAVEZ ST	BRYANT ST	09	6/2/2022
Concrete Curb/Sidewalk Repair - 740 MOULTRIE ST	MOULTRIE ST	OGDEN AVE	09	3/29/2022
Concrete Curb/Sidewalk Repair - 3259 MISSION ST	MISSION ST	VALENCIA ST	09	3/24/2022
Concrete Curb/Sidewalk Repair - 830 GIRARD ST	GIRARD ST	OLMSTEAD ST	09	3/16/2022
Concrete Curb/Sidewalk Repair - 3266 24TH ST	24TH ST	CAPP ST	09	3/14/2022
Concrete Curb/Sidewalk Repair - 121 SAN CARLOS ST	SAN CARLOS ST	18TH ST	09	3/1/2022
Concrete Curb/Sidewalk Repair - 615 SOUTH VAN NESS AVE	SOUTH VAN NESS AVE	17TH ST	09	2/3/2022
Concrete Curb/Sidewalk Repair - 3294 26TH ST	26TH ST	VIRGIL ST	09	2/1/2022
Concrete Curb/Sidewalk Repair - 1661 15TH ST	15TH ST	JULIAN AVE	09	1/24/2022
Concrete Curb/Sidewalk Repair - 18 30TH ST	30TH ST	MISSION ST	09	1/11/2022
Concrete Curb/Sidewalk Repair - 3458 MISSION ST	MISSION ST	KINGSTON ST	09	12/17/2021
Concrete Curb/Sidewalk Repair - 1924 MISSION ST	MISSION ST	15TH ST	09	12/14/2021
Concrete Curb/Sidewalk Repair - 3230 CESAR CHAVEZ ST	CESAR CHAVEZ ST	SHOTWELL ST	09	12/1/2021
Concrete Curb/Sidewalk Repair - 3090 16TH ST	16TH ST	CALEDONIA ST	09	11/19/2021
Concrete Curb/Sidewalk Repair - 737 CORTLAND AVE	CORTLAND AVE	ANDERSON ST	09	11/15/2021
Concrete Curb/Sidewalk Repair - 1940 HARRISON ST	HARRISON ST	15TH ST	09	11/8/2021
Concrete Curb/Sidewalk Repair - 355 GIRARD ST	GIRARD ST	BURROWS ST	09	11/4/2021
Concrete Curb/Sidewalk Repair - 343 GIRARD ST	GIRARD ST	BURROWS ST	09	11/4/2021
Concrete Curb/Sidewalk Repair - 2920 MISSION ST	MISSION ST	25TH ST	09	10/27/2021
Concrete Curb/Sidewalk Repair - 210 BURROWS ST	BURROWS ST	GIRARD ST	09	9/16/2021
Concrete Curb/Sidewalk Repair - 1501 VALENCIA ST	VALENCIA ST	26TH ST	09	8/27/2021
Concrete Curb/Sidewalk Repair - 1580 VALENCIA ST	VALENCIA ST	CESAR CHAVEZ ST	09	8/27/2021
Concrete Curb/Sidewalk Repair - 3425 CESAR CHAVEZ ST	CESAR CHAVEZ ST	CAPP ST \ MISSION ST	09	8/23/2021
Concrete Curb/Sidewalk Repair - 1479 ALABAMA ST	ALABAMA ST	26TH ST	09	8/23/2021
Concrete Curb/Sidewalk Repair - 839 WOOLSEY ST	WOOLSEY ST	BOWDOIN ST	09	8/12/2021
Concrete Curb/Sidewalk Repair - 318 HOLLADAY AVE	HOLLADAY AVE	RUTLEDGE ST	09	8/4/2021
Concrete Curb/Sidewalk Repair - 3474 MISSION ST	MISSION ST	KINGSTON ST	09	6/25/2021
Concrete Curb/Sidewalk Repair - 500 BURROWS ST	BURROWS ST	SOMERSET ST	09	6/7/2021

# List of Outstanding Sidewalk and Curb Repairs by District as of 6/9/2023

Description	On Street	From Street	District	Date Reported
Concrete Curb/Sidewalk Repair - 37 COSO AVE	COSO AVE	PRECITA AVE	09	5/3/2021
Concrete Curb/Sidewalk Repair - 3045 MISSION ST	MISSION ST	26TH ST	09	4/27/2021
Concrete Curb/Sidewalk Repair - 2565 MISSION ST	MISSION ST	21ST ST	09	4/9/2021
Concrete Curb/Sidewalk Repair - 135 CORTLAND AVE	CORTLAND AVE	PROSPECT AVE	09	4/6/2021
Concrete Curb/Sidewalk Repair - 2712 BRYANT ST	BRYANT ST	25TH ST	09	3/31/2021
Concrete Curb/Sidewalk Repair - 1855 FELTON ST	FELTON ST	MADISON ST	09	3/30/2021
Concrete Curb/Sidewalk Repair - 939 SHOTWELL ST	SHOTWELL ST	23RD ST	09	3/25/2021
Concrete Curb/Sidewalk Repair - 1745 FOLSOM ST	FOLSOM ST	13TH ST	09	2/11/2021
Concrete Curb/Sidewalk Repair - 1766 ALABAMA ST	ALABAMA ST	RUTLEDGE ST	09	2/3/2021
Concrete Curb/Sidewalk Repair - 654 GATES ST	GATES ST	OGDEN AVE	09	12/30/2020
Concrete Curb/Sidewalk Repair - 633 GATES ST	GATES ST	OGDEN AVE	09	12/30/2020
Concrete Curb/Sidewalk Repair - 1000 CORTLAND AVE	CORTLAND AVE	FOLSOM ST	09	12/24/2020
Concrete Curb/Sidewalk Repair - 3046 24TH ST	24TH ST	BALMY ST	09	12/9/2020
Concrete Curb/Sidewalk Repair -	HOLLADAY AVE	YORK ST	09	12/2/2020
Concrete Curb/Sidewalk Repair - 1227 HAMPSHIRE ST	HAMPSHIRE ST	24TH ST	09	11/10/2020
Concrete Curb/Sidewalk Repair - 68 AZTEC ST	AZTEC ST	COSO AVE \ WINFIELD ST	09	11/10/2020
Concrete Curb/Sidewalk Repair -	BRONTE ST	TOMPKINS AVE	09	9/10/2020
Concrete Curb/Sidewalk Repair - 3070 23RD ST	23RD ST	TREAT AVE	09	8/26/2020
Concrete Curb/Sidewalk Repair -	SOUTH VAN NESS AVE	13TH ST	09	8/18/2020
Concrete Curb/Sidewalk Repair - 0000	SOUTH VAN NESS AVE	13TH ST	09	8/18/2020
Concrete Curb/Sidewalk Repair - 2620 MISSION ST	MISSION ST	22ND ST	09	8/4/2020
Concrete Curb/Sidewalk Repair - 2789 HARRISON ST	HARRISON ST	23RD ST	09	6/9/2020
Concrete Curb/Sidewalk Repair - 3000 17TH ST	17TH ST	HARRISON ST	09	6/9/2020
Concrete Curb/Sidewalk Repair - 340 BAY SHORE BLVD	BAY SHORE BLVD	COSGROVE ST	09	6/4/2020
Concrete Curb/Sidewalk Repair - 145 GENEVERN WAY	GENEVERN WAY	MURRAY ST	09	5/28/2020
Concrete Curb/Sidewalk Repair - 1390 YORK ST	YORK ST	25TH ST	09	5/1/2020
Concrete Curb/Sidewalk Repair - 3166 26TH ST	26TH ST	LUCKY ST	09	4/24/2020
Concrete Curb/Sidewalk Repair - 3458 MISSION ST	MISSION ST	KINGSTON ST	09	4/23/2020
Concrete Curb/Sidewalk Repair - 93 PRENTISS ST	PRENTISS ST	CHAPMAN ST	09	3/20/2020
Concrete Curb/Sidewalk Repair - 2781 24TH ST	24TH ST	HAMPSHIRE ST	09	3/13/2020
Concrete Curb/Sidewalk Repair - 1447 SILVER AVE	SILVER AVE	GOETTINGEN ST	09	2/14/2020
Concrete Curb/Sidewalk Repair - 2021 FOLSOM ST	FOLSOM ST	16TH ST	09	2/11/2020
Concrete Curb/Sidewalk Repair - 3089 16TH ST	16TH ST	CALEDONIA ST	09	2/10/2020
Concrete Curb/Sidewalk Repair - 1968 MISSION ST	MISSION ST	15TH ST	09	2/7/2020
Concrete Curb/Sidewalk Repair - 3000 16TH ST	16TH ST	MISSION ST	09	2/7/2020
Concrete Curb/Sidewalk Repair - 3032 16TH ST	16TH ST	MISSION ST	09	2/7/2020
Concrete Curb/Sidewalk Repair - 93 JUSTIN DR	JUSTIN DR	AGNON AVE	09	2/4/2020
Concrete Curb/Sidewalk Repair - 1587 15TH ST	15TH ST	MINNA ST	09	1/29/2020
Concrete Curb/Sidewalk Repair - 100 ALEMANY BLVD	ALEMANY BLVD	INDUSTRIAL ST \ INDUSTRIAL ST OFF RAMP	09	1/10/2020
Concrete Curb/Sidewalk Repair - 30 HARVARD ST	HARVARD ST	SILVER AVE	09	1/3/2020
Concrete Curb/Sidewalk Repair - 341 HOLYOKE ST	HOLYOKE ST	BURROWS ST	09	9/11/2019
Concrete Curb/Sidewalk Repair - 3465 CESAR CHAVEZ ST	CESAR CHAVEZ ST	CAPP ST \ MISSION ST	09	5/13/2019
Concrete Curb/Sidewalk Repair - 2701 23RD ST	23RD ST	POTRERO AVE	09	12/18/2018
Concrete Curb/Sidewalk Repair - 2208 MISSION ST	MISSION ST	18TH ST	09	12/6/2018
Concrete Curb/Sidewalk Repair - 837 WISCONSIN ST	WISCONSIN ST	22ND ST	10	5/19/2023
Concrete Curb/Sidewalk Repair - 805 WISCONSIN ST	WISCONSIN ST	22ND ST	10	5/19/2023
Concrete Curb/Sidewalk Repair - 759 WISCONSIN ST	WISCONSIN ST	20TH ST	10	5/19/2023
Concrete Curb/Sidewalk Repair - 611 WISCONSIN ST	WISCONSIN ST	20TH ST	10	5/18/2023
Concrete Curb/Sidewalk Repair - 3101 03RD ST	03RD ST	CESAR CHAVEZ ST	10	5/15/2023
Concrete Curb/Sidewalk Repair - 3400 KEITH ST	KEITH ST	LE CONTE AVE	10	5/15/2023
Concrete Curb/Sidewalk Repair - 1001 16TH ST	16TH ST	MISSOURI ST	10	5/10/2023
Concrete Curb/Sidewalk Repair - 396 WILDE AVE	WILDE AVE	GOETTINGEN ST	10	5/2/2023
Concrete Curb/Sidewalk Repair - 1418 THOMAS AVE	THOMAS AVE	JENNINGS ST	10	4/28/2023
Concrete Curb/Sidewalk Repair - 345 ELLIOT ST	ELLIOT ST	RAYMOND AVE	10	4/26/2023
Concrete Curb/Sidewalk Repair - 2351 23RD ST	23RD ST	KANSAS ST	10	4/19/2023
Concrete Curb/Sidewalk Repair - 1212 UTAH ST	UTAH ST	23RD ST	10	4/5/2023
Concrete Curb/Sidewalk Repair - 2100 REVERE AVE	REVERE AVE	RANKIN ST	10	3/28/2023
Concrete Curb/Sidewalk Repair - 1936 QUESADA AVE	QUESADA AVE	QUINT ST	10	3/28/2023
Concrete Curb/Sidewalk Repair - 1200 CESAR CHAVEZ ST	CESAR CHAVEZ ST	MINNESOTA ST	10	3/27/2023
Concrete Curb/Sidewalk Repair - 1344 UTAH ST	UTAH ST	24TH ST	10	3/27/2023
Concrete Curb/Sidewalk Repair - 5075 03RD ST	03RD ST	QUESADA AVE	10	3/15/2023
Concrete Curb/Sidewalk Repair - 1435 SAN BRUNO AVE	SAN BRUNO AVE	25TH ST	10	2/9/2023
Concrete Curb/Sidewalk Repair - 1290 EGBERT AVE	EGBERT AVE	HAWES ST	10	2/8/2023
Concrete Curb/Sidewalk Repair - 1240 FITZGERALD AVE	FITZGERALD AVE	INGALLS ST	10	2/8/2023
Concrete Curb/Sidewalk Repair - 5251 03RD ST	03RD ST	UNDERWOOD AVE	10	2/8/2023
Concrete Curb/Sidewalk Repair - 4850 03RD ST	03RD ST	OAKDALE AVE	10	2/2/2023
Concrete Curb/Sidewalk Repair - 2600 INGALLS ST	INGALLS ST	CARROLL AVE	10	2/2/2023
Concrete Curb/Sidewalk Repair - 1373 EGBERT AVE	EGBERT AVE	INGALLS ST	10	2/2/2023
Concrete Curb/Sidewalk Repair - 619 CAROLINA ST	CAROLINA ST	19TH ST	10	2/1/2023
Concrete Curb/Sidewalk Repair - 609 TEXAS ST	TEXAS ST	20TH ST	10	1/30/2023
Concrete Curb/Sidewalk Repair - 2200 22ND ST	22ND ST	KANSAS ST	10	1/26/2023
Concrete Curb/Sidewalk Repair - 1480 BANCROFT AVE	BANCROFT AVE	INGALLS ST	10	1/17/2023
Concrete Curb/Sidewalk Repair - 461 HARKNESS AVE	HARKNESS AVE	MILL ST	10	12/30/2022
Concrete Curb/Sidewalk Repair - 1 RUTLAND ST	RUTLAND ST	HARKNESS AVE	10	12/29/2022
Concrete Curb/Sidewalk Repair - 332 WILDE AVE	WILDE AVE	GOETTINGEN ST	10	12/29/2022
Concrete Curb/Sidewalk Repair - 314 WILDE AVE	WILDE AVE	GOETTINGEN ST	10	12/23/2022
Concrete Curb/Sidewalk Repair - 2895 03RD ST	03RD ST	24TH ST	10	12/22/2022
Concrete Curb/Sidewalk Repair - 442 HARKNESS AVE	HARKNESS AVE	ALDER ST	10	12/20/2022
Concrete Curb/Sidewalk Repair - 2205 JENNINGS ST	JENNINGS ST	WALLACE AVE	10	12/13/2022
Concrete Curb/Sidewalk Repair - 2600 INGALLS ST	INGALLS ST	CARROLL AVE	10	12/13/2022
Concrete Curb/Sidewalk Repair - 1598 YOSEMITE AVE	YOSEMITE AVE	JENNINGS ST	10	12/6/2022
Concrete Curb/Sidewalk Repair - 1345 UNDERWOOD AVE	UNDERWOOD AVE	INGALLS ST	10	11/28/2022
Concrete Curb/Sidewalk Repair - 134 DELTA ST	DELTA ST	WILDE AVE	10	11/23/2022
Concrete Curb/Sidewalk Repair - 2199 17TH ST	17TH ST	VERMONT ST	10	11/16/2022
Concrete Curb/Sidewalk Repair - 1440 BANCROFT AVE	BANCROFT AVE	INGALLS ST	10	11/14/2022
Concrete Curb/Sidewalk Repair - 1950 CESAR CHAVEZ ST	CESAR CHAVEZ ST	CONNECTICUT ST	10	11/7/2022
Concrete Curb/Sidewalk Repair - 3450 03RD ST	03RD ST	ARTHUR AVE \ CARGO WAY	10	10/24/2022
Concrete Curb/Sidewalk Repair - 1425 YOSEMITE AVE	YOSEMITE AVE	INGALLS ST	10	10/18/2022
Concrete Curb/Sidewalk Repair - 1842 SILVER AVE	SILVER AVE	WATERVILLE ST	10	10/7/2022
Concrete Curb/Sidewalk Repair - 3400 03RD ST	03RD ST	ARTHUR AVE \ CARGO WAY	10	10/6/2022
Concrete Curb/Sidewalk Repair - 1069 PENNSYLVANIA AVE	PENNSYLVANIA AVE	I-280 S OFF RAMP	10	10/3/2022
Concrete Curb/Sidewalk Repair - 648 PENNSYLVANIA AVE	PENNSYLVANIA AVE	20TH ST	10	9/9/2022
Concrete Curb/Sidewalk Repair - 1430 YOSEMITE AVE	YOSEMITE AVE	INGALLS ST	10	9/9/2022
Concrete Curb/Sidewalk Repair - 1105 REVERE AVE	REVERE AVE	GRIFFITH ST	10	8/16/2022
Concrete Curb/Sidewalk Repair - 1425 ARMSTRONG AVE	ARMSTRONG AVE	INGALLS ST	10	8/15/2022
Concrete Curb/Sidewalk Repair - 2323 CESAR CHAVEZ ST	CESAR CHAVEZ ST	EVANS AVE	10	8/12/2022
Concrete Curb/Sidewalk Repair - 2323 CESAR CHAVEZ ST	CESAR CHAVEZ ST	EVANS AVE	10	8/4/2022
Concrete Curb/Sidewalk Repair - 435 POTRERO AVE	POTRERO AVE	17TH ST	10	7/21/2022
Concrete Curb/Sidewalk Repair - 875 VERMONT ST	VERMONT ST	21ST ST	10	7/12/2022
Concrete Curb/Sidewalk Repair - 1401 DONNER AVE	DONNER AVE	INGALLS ST	10	6/22/2022
Concrete Curb/Sidewalk Repair - 6201 03RD ST	03RD ST	GILMAN AVE \ PAUL AVE	10	6/22/2022
Concrete Curb/Sidewalk Repair - 1299 25TH ST	25TH ST	I-280 N ON RAMP \ INDIANA ST	10	6/22/2022
Concrete Curb/Sidewalk Repair - 5250 03RD ST	03RD ST	UNDERWOOD AVE	10	6/17/2022
Concrete Curb/Sidewalk Repair - 1555 BANCROFT AVE	BANCROFT AVE	JENNINGS ST	10	6/14/2022

# List of Outstanding Sidewalk and Curb Repairs by District as of 6/9/2023

Description	On Street	From Street	District	Date Reported
Concrete Curb/Sidewalk Repair - 1414 PALOU AVE	PALOU AVE	KEITH ST	10	6/7/2022
Concrete Curb/Sidewalk Repair - 1490 CARROLL AVE	CARROLL AVE	INGALLS ST	10	6/6/2022
Concrete Curb/Sidewalk Repair - 2501 25TH ST	25TH ST	VERMONT ST	10	5/31/2022
Concrete Curb/Sidewalk Repair - 6271 03RD ST	03RD ST	HOLLISTER AVE	10	5/27/2022
Concrete Curb/Sidewalk Repair - 6202 03RD ST	03RD ST	GILMAN AVE \ PAUL AVE	10	5/27/2022
Concrete Curb/Sidewalk Repair - 5411 03RD ST	03RD ST	LANE ST \ WALLACE AVE	10	5/25/2022
Concrete Curb/Sidewalk Repair - 6025 03RD ST	03RD ST	EGBERT AVE	10	5/25/2022
Concrete Curb/Sidewalk Repair - 1424 YOSEMITE AVE	YOSEMITE AVE	INGALLS ST	10	5/17/2022
Concrete Curb/Sidewalk Repair - 1550 CARROLL AVE	CARROLL AVE	JENNINGS ST	10	5/16/2022
Concrete Curb/Sidewalk Repair - 3238 INGALLS ST	INGALLS ST	INGERSON AVE	10	5/10/2022
Concrete Curb/Sidewalk Repair - 1619 REVERE AVE	REVERE AVE	LANE ST	10	4/25/2022
Concrete Curb/Sidewalk Repair - 1201 HOLLISTER AVE	HOLLISTER AVE	JENNINGS ST	10	4/20/2022
Concrete Curb/Sidewalk Repair - 1990 ALAMEDA ST	ALAMEDA ST	HENRY ADAMS ST	10	4/18/2022
Concrete Curb/Sidewalk Repair - 1490 19TH ST	19TH ST	MISSOURI ST	10	4/7/2022
Concrete Curb/Sidewalk Repair - 1197 HOLLISTER AVE	HOLLISTER AVE	INGALLS ST	10	4/6/2022
Concrete Curb/Sidewalk Repair - 628 MISSOURI ST	MISSOURI ST	20TH ST	10	4/4/2022
Concrete Curb/Sidewalk Repair - 1089 PALOU AVE	PALOU AVE	CRISP RD	10	4/1/2022
Concrete Curb/Sidewalk Repair - 495 DE HARO ST	DE HARO ST	17TH ST	10	3/23/2022
Concrete Curb/Sidewalk Repair - 1190 THOMAS AVE	THOMAS AVE	GRIFFITH ST	10	3/17/2022
Concrete Curb/Sidewalk Repair - 1468 25TH ST	25TH ST	PENNSYLVANIA AVE	10	3/15/2022
Concrete Curb/Sidewalk Repair - 328 MISSOURI ST	MISSOURI ST	18TH ST	10	3/11/2022
Concrete Curb/Sidewalk Repair - 6245 03RD ST	03RD ST	GILMAN AVE \ PAUL AVE	10	3/11/2022
Concrete Curb/Sidewalk Repair - 1301 CESAR CHAVEZ ST	CESAR CHAVEZ ST	INDIANA ST	10	3/11/2022
Concrete Curb/Sidewalk Repair - 5155 03RD ST	03RD ST	SHAFTER AVE	10	3/10/2022
Concrete Curb/Sidewalk Repair - 332 MISSOURI ST	MISSOURI ST	18TH ST	10	3/9/2022
Concrete Curb/Sidewalk Repair - 100 POTRERO AVE	POTRERO AVE	ALAMEDA ST	10	3/8/2022
Concrete Curb/Sidewalk Repair - 1100 CESAR CHAVEZ ST	CESAR CHAVEZ ST	TENNESSEE ST	10	3/7/2022
Concrete Curb/Sidewalk Repair - 5251 03RD ST	03RD ST	UNDERWOOD AVE	10	3/3/2022
Concrete Curb/Sidewalk Repair - 5245 03RD ST	03RD ST	THORNTON AVE	10	3/3/2022
Concrete Curb/Sidewalk Repair - 1355 VAN DYKE AVE	VAN DYKE AVE	INGALLS ST	10	3/1/2022
Concrete Curb/Sidewalk Repair - 1613 SHAFTER AVE	SHAFTER AVE	LANE ST	10	2/28/2022
Concrete Curb/Sidewalk Repair - 201 PAUL AVE	PAUL AVE	GOULD ST	10	2/28/2022
Concrete Curb/Sidewalk Repair - 715 IOWA ST	IOWA ST	22ND ST	10	2/24/2022
Concrete Curb/Sidewalk Repair - 3000 JENNINGS ST	JENNINGS ST	GILMAN AVE	10	2/24/2022
Concrete Curb/Sidewalk Repair - 1555 YOSEMITE AVE	YOSEMITE AVE	JENNINGS ST	10	2/24/2022
Concrete Curb/Sidewalk Repair - 2932 INGALLS ST	INGALLS ST	FITZGERALD AVE	10	2/24/2022
Concrete Curb/Sidewalk Repair - 1500 QUESADA AVE	QUESADA AVE	KEITH ST	10	2/23/2022
Concrete Curb/Sidewalk Repair - 1701 BAY SHORE BLVD	BAY SHORE BLVD	CRANE ST \ HWY 101 S ON RAMP \ SALINAS AVE	10	2/23/2022
Concrete Curb/Sidewalk Repair - 2944 INGALLS ST	INGALLS ST	FITZGERALD AVE	10	2/23/2022
Concrete Curb/Sidewalk Repair - 1195 GILMAN AVE	GILMAN AVE	HAWES ST	10	2/23/2022
Concrete Curb/Sidewalk Repair - 1198 GILMAN AVE	GILMAN AVE	HAWES ST	10	2/23/2022
Concrete Curb/Sidewalk Repair - 2110 INGALLS ST	INGALLS ST	VAN DYKE AVE	10	2/23/2022
Concrete Curb/Sidewalk Repair - 1316 UTAH ST	UTAH ST	24TH ST	10	2/18/2022
Concrete Curb/Sidewalk Repair - 1600 DONNER AVE	DONNER AVE	03RD ST	10	2/15/2022
Concrete Curb/Sidewalk Repair - 1200 HOLLISTER AVE	HOLLISTER AVE	JENNINGS ST	10	2/15/2022
Concrete Curb/Sidewalk Repair - 2285 JERROLD AVE	JERROLD AVE	UPTON ST	10	2/10/2022
Concrete Curb/Sidewalk Repair - 1230 FITZGERALD AVE	FITZGERALD AVE	INGALLS ST	10	2/9/2022
Concrete Curb/Sidewalk Repair - 1200 THOMAS AVE	THOMAS AVE	HAWES ST	10	2/9/2022
Concrete Curb/Sidewalk Repair - 2110 INGALLS ST	INGALLS ST	VAN DYKE AVE	10	2/8/2022
Concrete Curb/Sidewalk Repair - 344 CONNECTICUT ST	CONNECTICUT ST	18TH ST	10	2/4/2022
Concrete Curb/Sidewalk Repair - 1155 PALOU AVE	PALOU AVE	HAWES ST	10	2/3/2022
Concrete Curb/Sidewalk Repair - 1101 PALOU AVE	PALOU AVE	HAWES ST	10	2/3/2022
Concrete Curb/Sidewalk Repair - 1201 HAWES ST	HAWES ST	PALOU AVE	10	2/3/2022
Concrete Curb/Sidewalk Repair - 6300 03RD ST	03RD ST	SALINAS AVE	10	2/3/2022
Concrete Curb/Sidewalk Repair - 1405 INDIANA ST	INDIANA ST	25TH ST \ I-280 N ON RAMP	10	1/31/2022
Concrete Curb/Sidewalk Repair - 1210 GRIFFITH ST	GRIFFITH ST	PALOU AVE	10	1/31/2022
Concrete Curb/Sidewalk Repair - 5501 03RD ST	03RD ST	YOSEMITE AVE	10	1/27/2022
Concrete Curb/Sidewalk Repair - 6245 03RD ST	03RD ST	GILMAN AVE \ PAUL AVE	10	1/26/2022
Concrete Curb/Sidewalk Repair - 1345 20TH ST	20TH ST	MISSISSIPPI ST	10	1/24/2022
Concrete Curb/Sidewalk Repair - 2325 HUMBOLDT ST	HUMBOLDT ST	KANSAS ST	10	1/24/2022
Concrete Curb/Sidewalk Repair - 1426 DONNER AVE	DONNER AVE	INGALLS ST	10	1/12/2022
Concrete Curb/Sidewalk Repair - 1485 CARROLL AVE	CARROLL AVE	INGALLS ST	10	1/12/2022
Concrete Curb/Sidewalk Repair - 1043 MARIN ST	MARIN ST	ILLINOIS ST	10	1/11/2022
Concrete Curb/Sidewalk Repair - 1251 THOMAS AVE	THOMAS AVE	HAWES ST	10	1/10/2022
Concrete Curb/Sidewalk Repair - 1207 THOMAS AVE	THOMAS AVE	HAWES ST	10	1/10/2022
Concrete Curb/Sidewalk Repair - 1450 VAN DYKE AVE	VAN DYKE AVE	JENNINGS ST	10	1/6/2022
Concrete Curb/Sidewalk Repair - 1423 THOMAS AVE	THOMAS AVE	JENNINGS ST	10	1/6/2022
Concrete Curb/Sidewalk Repair - 1555 BANCROFT AVE	BANCROFT AVE	JENNINGS ST	10	1/5/2022
Concrete Curb/Sidewalk Repair - 1924 JENNINGS ST	JENNINGS ST	THOMAS AVE	10	1/4/2022
Concrete Curb/Sidewalk Repair -	CESAR CHAVEZ ST	I-280 N OFF RAMP \ PENNSYLVANIA AVE	10	12/16/2021
Concrete Curb/Sidewalk Repair - 595 RHODE ISLAND ST	RHODE ISLAND ST	MARIPOSA ST	10	12/15/2021
Concrete Curb/Sidewalk Repair - 1367 KANSAS ST	KANSAS ST	24TH ST	10	12/9/2021
Concrete Curb/Sidewalk Repair - 2789 25TH ST	25TH ST	UTAH ST	10	11/30/2021
Concrete Curb/Sidewalk Repair - 2110 19TH ST	19TH ST	KANSAS ST	10	11/2/2021
Concrete Curb/Sidewalk Repair - 2500 MARIN ST	MARIN ST	KANSAS ST	10	10/20/2021
Concrete Curb/Sidewalk Repair - 0300 SELBY ST	SELBY ST	EVANS AVE	10	10/18/2021
Concrete Curb/Sidewalk Repair - 1353 YOSEMITE AVE	YOSEMITE AVE	HAWES ST	10	9/29/2021
Concrete Curb/Sidewalk Repair - 1560 WALLACE AVE	WALLACE AVE	JENNINGS ST	10	9/29/2021
Concrete Curb/Sidewalk Repair - 1600 ARMSTRONG AVE	ARMSTRONG AVE	KEITH ST	10	9/28/2021
Concrete Curb/Sidewalk Repair - 890 VERMONT ST	VERMONT ST	21ST ST	10	9/24/2021
Concrete Curb/Sidewalk Repair - 1455 DONNER AVE	DONNER AVE	INGALLS ST	10	9/23/2021
Concrete Curb/Sidewalk Repair - 1450 DONNER AVE	DONNER AVE	INGALLS ST	10	9/23/2021
Concrete Curb/Sidewalk Repair - 2446 24TH ST	24TH ST	VERMONT ST	10	9/23/2021
Concrete Curb/Sidewalk Repair - 1203 GIRARD ST	GIRARD ST	HARKNESS AVE	10	9/20/2021
Concrete Curb/Sidewalk Repair - 1048 LE CONTE AVE	LE CONTE AVE	JENNINGS ST	10	9/17/2021
Concrete Curb/Sidewalk Repair - 1509 ARMSTRONG AVE	ARMSTRONG AVE	JENNINGS ST	10	9/17/2021
Concrete Curb/Sidewalk Repair - 1489 ARMSTRONG AVE	ARMSTRONG AVE	INGALLS ST	10	9/17/2021
Concrete Curb/Sidewalk Repair - 1401 YOSEMITE AVE	YOSEMITE AVE	INGALLS ST	10	9/16/2021
Concrete Curb/Sidewalk Repair - 2275 JENNINGS ST	JENNINGS ST	WALLACE AVE	10	9/9/2021
Concrete Curb/Sidewalk Repair - 2125 BRYANT ST	BRYANT ST	19TH ST	10	9/8/2021
Concrete Curb/Sidewalk Repair - 2050 20TH ST	20TH ST	DE HARO ST	10	9/8/2021
Concrete Curb/Sidewalk Repair - 2590 MARIN ST	MARIN ST	KANSAS ST	10	8/27/2021
Concrete Curb/Sidewalk Repair - 2225 23RD ST	23RD ST	RHODE ISLAND ST	10	8/26/2021
Concrete Curb/Sidewalk Repair - 893 MEADE AVE	MEADE AVE	JENNINGS CT	10	8/20/2021
Concrete Curb/Sidewalk Repair - 1415 BANCROFT AVE	BANCROFT AVE	INGALLS ST	10	8/17/2021
Concrete Curb/Sidewalk Repair - 5701 03RD ST	03RD ST	BANCROFT AVE	10	8/17/2021
Concrete Curb/Sidewalk Repair - 1500 CARROLL AVE	CARROLL AVE	JENNINGS ST	10	8/17/2021
Concrete Curb/Sidewalk Repair - 1563 INNES AVE	INNES AVE	MENDELL ST	10	8/12/2021
Concrete Curb/Sidewalk Repair - 2275 JENNINGS ST	JENNINGS ST	WALLACE AVE	10	8/12/2021
Concrete Curb/Sidewalk Repair - 1435 SAN BRUNO AVE	SAN BRUNO AVE	25TH ST	10	8/9/2021
Concrete Curb/Sidewalk Repair - 1050 MARIN ST	MARIN ST	ILLINOIS ST	10	8/6/2021
Concrete Curb/Sidewalk Repair - 1460 YOSEMITE AVE	YOSEMITE AVE	INGALLS ST	10	8/4/2021
Concrete Curb/Sidewalk Repair - 2001 OAKDALE AVE	OAKDALE AVE	RANKIN ST	10	8/4/2021

# List of Outstanding Sidewalk and Curb Repairs by District as of 6/9/2023

Description	On Street	From Street	District	Date Reported
Concrete Curb/Sidewalk Repair - 1001 KANSAS ST	KANSAS ST	22ND ST	10	7/27/2021
Concrete Curb/Sidewalk Repair - 1790 MCKINNON AVE	MCKINNON AVE	NEWHALL ST	10	7/20/2021
Concrete Curb/Sidewalk Repair - 319 RAYMOND AVE	RAYMOND AVE	DELTA ST	10	7/12/2021
Concrete Curb/Sidewalk Repair - 1394 UTAH ST	UTAH ST	24TH ST	10	7/9/2021
Concrete Curb/Sidewalk Repair - 191 DESMOND ST	DESMOND ST	VISITACION AVE	10	7/6/2021
Concrete Curb/Sidewalk Repair - 220 RANKIN ST	RANKIN ST	DAVIDSON AVE	10	6/16/2021
Concrete Curb/Sidewalk Repair - 1414 KANSAS ST	KANSAS ST	25TH ST	10	6/10/2021
Concrete Curb/Sidewalk Repair - 190 SCHWERIN ST	SCHWERIN ST	VISITACION AVE	10	6/8/2021
Concrete Curb/Sidewalk Repair - 161 DESMOND ST	DESMOND ST	VISITACION AVE	10	6/8/2021
Concrete Curb/Sidewalk Repair - 295 SAN BRUNO AVE	SAN BRUNO AVE	15TH ST	10	6/4/2021
Concrete Curb/Sidewalk Repair - 1273 POTRERO AVE	POTRERO AVE	24TH ST	10	5/27/2021
Concrete Curb/Sidewalk Repair - 1346 UTAH ST	UTAH ST	24TH ST	10	5/3/2021
Concrete Curb/Sidewalk Repair - 1851 BRYANT ST	BRYANT ST	17TH ST	10	5/3/2021
Concrete Curb/Sidewalk Repair - 1700 EVANS AVE	EVANS AVE	QUINT ST	10	4/29/2021
Concrete Curb/Sidewalk Repair - 1842 SILVER AVE	SILVER AVE	WATERVILLE ST	10	4/26/2021
Concrete Curb/Sidewalk Repair - 715 IOWA ST	IOWA ST	22ND ST	10	4/22/2021
Concrete Curb/Sidewalk Repair - 10 BRIDGEVIEW DR	BRIDGEVIEW DR	NEWHALL ST \ REVERE AVE	10	4/22/2021
Concrete Curb/Sidewalk Repair - 1400 EVANS AVE	EVANS AVE	MENDELL ST	10	4/21/2021
Concrete Curb/Sidewalk Repair - 1242 UTAH ST	UTAH ST	23RD ST	10	4/20/2021
Concrete Curb/Sidewalk Repair -	23RD ST	KANSAS ST	10	4/16/2021
Concrete Curb/Sidewalk Repair - 1391 UTAH ST	UTAH ST	24TH ST	10	4/9/2021
Concrete Curb/Sidewalk Repair - 1614 MCKINNON AVE	MCKINNON AVE	MENDELL ST	10	4/7/2021
Concrete Curb/Sidewalk Repair - 2500 23RD ST	23RD ST	SAN BRUNO AVE	10	4/7/2021
Concrete Curb/Sidewalk Repair - 1950 CESAR CHAVEZ ST	CESAR CHAVEZ ST	CONNECTICUT ST	10	3/30/2021
Concrete Curb/Sidewalk Repair - 1500 NEWCOMB AVE	NEWCOMB AVE	LANE ST	10	3/30/2021
Concrete Curb/Sidewalk Repair - 1621 PALOU AVE	PALOU AVE	03RD ST \ MENDELL ST	10	3/18/2021
Concrete Curb/Sidewalk Repair - 2603 23RD ST	23RD ST	UTAH ST	10	3/17/2021
Concrete Curb/Sidewalk Repair - 1403 SAN BRUNO AVE	SAN BRUNO AVE	25TH ST	10	3/17/2021
Concrete Curb/Sidewalk Repair - 1346 VERMONT ST	VERMONT ST	24TH ST	10	3/16/2021
Concrete Curb/Sidewalk Repair - 2301 23RD ST	23RD ST	KANSAS ST	10	3/12/2021
Concrete Curb/Sidewalk Repair - 1671 JERROLD AVE	JERROLD AVE	03RD ST \ NEWHALL ST	10	3/5/2021
Concrete Curb/Sidewalk Repair - 1380 VERMONT ST	VERMONT ST	24TH ST	10	3/3/2021
Concrete Curb/Sidewalk Repair - 220 SAN BRUNO AVE	SAN BRUNO AVE	15TH ST	10	2/16/2021
Concrete Curb/Sidewalk Repair -	NEWCOMB AVE	WHITNEY YOUNG CIR	10	1/29/2021
Concrete Curb/Sidewalk Repair - 1204 VERMONT ST	VERMONT ST	23RD ST	10	1/13/2021
Concrete Curb/Sidewalk Repair - 101 BAY SHORE BLVD	BAY SHORE BLVD	BAY SHORE BLVD OFF RAMP \ HWY 101 N OFF RAMP \ HWY 101 N ON RAMP \ JERROLD AVE	10	12/24/2020
Concrete Curb/Sidewalk Repair - 420 23RD ST	23RD ST	ILLINOIS ST	10	12/17/2020
Concrete Curb/Sidewalk Repair - 5150 03RD ST	03RD ST	SHAFTER AVE	10	11/16/2020
Concrete Curb/Sidewalk Repair - 1300 LA SALLE AVE	LA SALLE AVE	OSCEOLA LN	10	10/23/2020
Concrete Curb/Sidewalk Repair - 1399 POTRERO AVE	POTRERO AVE	25TH ST \ CESAR CHAVEZ ON RAMP	10	10/22/2020
Concrete Curb/Sidewalk Repair - 2500 24TH ST	24TH ST	SAN BRUNO AVE	10	10/15/2020
Concrete Curb/Sidewalk Repair - 33 FLORA ST	FLORA ST	BAY VIEW ST	10	10/2/2020
Concrete Curb/Sidewalk Repair - 2401 22ND ST	22ND ST	SAN BRUNO AVE	10	10/1/2020
Concrete Curb/Sidewalk Repair - 5146 03RD ST	03RD ST	SHAFTER AVE	10	9/30/2020
Concrete Curb/Sidewalk Repair - 1499 POTRERO AVE	POTRERO AVE	25TH ST \ CESAR CHAVEZ ON RAMP	10	9/16/2020
Concrete Curb/Sidewalk Repair -	23RD ST	SAN BRUNO AVE	10	9/8/2020
Concrete Curb/Sidewalk Repair - 211 INDUSTRIAL ST	INDUSTRIAL ST	BARNEVELD AVE \ SHAFTER AVE	10	8/27/2020
Concrete Curb/Sidewalk Repair -	25TH ST	VERMONT ST	10	8/10/2020
Concrete Curb/Sidewalk Repair - 501 RHODE ISLAND ST	RHODE ISLAND ST	MARIPOSA ST	10	8/6/2020
Concrete Curb/Sidewalk Repair - 1 HENRY ADAMS ST	HENRY ADAMS ST	DIVISION ST	10	8/4/2020
Concrete Curb/Sidewalk Repair - 2 HENRY ADAMS ST	HENRY ADAMS ST	DIVISION ST	10	7/29/2020
Concrete Curb/Sidewalk Repair - 50 MADDUX AVE	MADDUX AVE	QUINT ST	10	7/23/2020
Concrete Curb/Sidewalk Repair - 2210 QUESADA AVE	QUESADA AVE	SELBY ST	10	7/16/2020
Concrete Curb/Sidewalk Repair - 801 TOLAND ST	TOLAND ST	MCKINNON AVE	10	7/10/2020
Concrete Curb/Sidewalk Repair - 2150 CESAR CHAVEZ ST	CESAR CHAVEZ ST	EVANS AVE	10	7/8/2020
Concrete Curb/Sidewalk Repair - 1501 VERMONT ST	VERMONT ST	26TH ST	10	6/12/2020
Concrete Curb/Sidewalk Repair - 2174 BAY SHORE BLVD	BAY SHORE BLVD	TUNNEL AVE	10	5/26/2020
Concrete Curb/Sidewalk Repair - 2174 BAY SHORE BLVD	BAY SHORE BLVD	TUNNEL AVE	10	5/26/2020
Concrete Curb/Sidewalk Repair - 2270 JERROLD AVE	JERROLD AVE	UPTON ST	10	5/8/2020
Concrete Curb/Sidewalk Repair - 91 GILLETTE AVE	GILLETTE AVE	BLANKEN AVE	10	5/8/2020
Concrete Curb/Sidewalk Repair - 2400 BAY SHORE BLVD	BAY SHORE BLVD	LELAND AVE	10	4/29/2020
Concrete Curb/Sidewalk Repair - 100 CORA ST	CORA ST	VISITACION AVE	10	4/17/2020
Concrete Curb/Sidewalk Repair - 3433 03RD ST	03RD ST	ARTHUR AVE \ CARGO WAY	10	4/7/2020
Concrete Curb/Sidewalk Repair - 93 DELTA ST	DELTA ST	HAMILTON ST	10	4/6/2020
Concrete Curb/Sidewalk Repair - 1425 ARMSTRONG AVE	ARMSTRONG AVE	INGALLS ST	10	3/19/2020
Concrete Curb/Sidewalk Repair - 1090 GIRARD ST	GIRARD ST	ORDWAY ST	10	3/17/2020
Concrete Curb/Sidewalk Repair - 1800 EVANS AVE	EVANS AVE	RANKIN ST	10	3/13/2020
Concrete Curb/Sidewalk Repair - 1800 EVANS AVE	EVANS AVE	RANKIN ST	10	3/13/2020
Concrete Curb/Sidewalk Repair - 2100 REVERE AVE	REVERE AVE	RANKIN ST	10	3/9/2020
Concrete Curb/Sidewalk Repair - 2789 25TH ST	25TH ST	UTAH ST	10	3/6/2020
Concrete Curb/Sidewalk Repair - 1075 GILMAN AVE	GILMAN AVE	GRIFFITH ST	10	3/6/2020
Concrete Curb/Sidewalk Repair - 2789 25TH ST	25TH ST	UTAH ST	10	3/3/2020
Concrete Curb/Sidewalk Repair - 1280 WISCONSIN ST	WISCONSIN ST	BLAIR TER	10	2/13/2020
Concrete Curb/Sidewalk Repair - 2639 24TH ST	24TH ST	UTAH ST	10	2/11/2020
Concrete Curb/Sidewalk Repair - 1200 KANSAS ST	KANSAS ST	23RD ST	10	2/10/2020
Concrete Curb/Sidewalk Repair - 1485 ARMSTRONG AVE	ARMSTRONG AVE	INGALLS ST	10	2/6/2020
Concrete Curb/Sidewalk Repair - 1307 KANSAS ST	KANSAS ST	24TH ST	10	2/4/2020
Concrete Curb/Sidewalk Repair - 390 KANSAS ST	KANSAS ST	16TH ST	10	2/3/2020
Concrete Curb/Sidewalk Repair - 1510 REVERE AVE	REVERE AVE	KEITH ST	10	1/31/2020
Concrete Curb/Sidewalk Repair - 301 RAYMOND AVE	RAYMOND AVE	DELTA ST	10	1/27/2020
Concrete Curb/Sidewalk Repair - 1101 ILLINOIS ST	ILLINOIS ST	22ND ST	10	1/21/2020
Concrete Curb/Sidewalk Repair - 3100 03RD ST	03RD ST	CESAR CHAVEZ ST	10	1/16/2020
Concrete Curb/Sidewalk Repair - 1100 CESAR CHAVEZ ST	CESAR CHAVEZ ST	TENNESSEE ST	10	1/15/2020
Concrete Curb/Sidewalk Repair - 5 LELAND AVE	LELAND AVE	BAY SHORE BLVD	10	1/10/2020
Concrete Curb/Sidewalk Repair - 2401 22ND ST	22ND ST	SAN BRUNO AVE	10	1/8/2020
Concrete Curb/Sidewalk Repair - 4250 3RD ST	3RD ST	INNES AVE	10	1/2/2020
Concrete Curb/Sidewalk Repair - 6202 03RD ST	03RD ST	GILMAN AVE \ PAUL AVE	10	12/31/2019
Concrete Curb/Sidewalk Repair - 1495 YOSEMITE AVE	YOSEMITE AVE	INGALLS ST	10	12/27/2019
Concrete Curb/Sidewalk Repair - 4702 03RD ST	03RD ST	NEWCOMB AVE	10	12/26/2019
Concrete Curb/Sidewalk Repair -	HARKNESS AVE	SPARTA ST	10	12/20/2019
Concrete Curb/Sidewalk Repair - 200 LOOMIS ST	LOOMIS ST	WATERLOO ST	10	12/19/2019
Concrete Curb/Sidewalk Repair - 2500 23RD ST	23RD ST	SAN BRUNO AVE	10	12/11/2019
Concrete Curb/Sidewalk Repair - 801 MINNESOTA ST	MINNESOTA ST	20TH ST	10	12/10/2019
Concrete Curb/Sidewalk Repair - 2096 QUESADA AVE	QUESADA AVE	SILVER AVE	10	12/9/2019
Concrete Curb/Sidewalk Repair - 1444 RANKIN ST	RANKIN ST	PALOU AVE	10	12/9/2019
Concrete Curb/Sidewalk Repair - 480 TOLAND ST	TOLAND ST	HUDSON AVE	10	12/6/2019
Concrete Curb/Sidewalk Repair - 435 WILDE AVE	WILDE AVE	RUTLAND ST	10	12/4/2019
Concrete Curb/Sidewalk Repair - 714 DELTA ST	DELTA ST	VISITACION AVE	10	11/20/2019
Concrete Curb/Sidewalk Repair - 1645 17TH ST	17TH ST	WISCONSIN ST	10	11/4/2019
Concrete Curb/Sidewalk Repair - 25 SPARTA ST	SPARTA ST	ANKENY ST \ WARD ST	10	10/17/2019
Concrete Curb/Sidewalk Repair -	DIVISION ST	HENRY ADAMS ST	10	10/17/2019
Concrete Curb/Sidewalk Repair -	BAY SHORE BLVD	LOIS LN	10	10/15/2019



# List of Outstanding Sidewalk and Curb Repairs by District as of 6/9/2023

Description	On Street	From Street	District	Date Reported
Concrete Curb/Sidewalk Repair -	LOOMIS ST	WATERLOO ST	10	10/8/2019
Concrete Curb/Sidewalk Repair - 1125 20TH ST	20TH ST	TENNESSEE ST	10	6/12/2019
Concrete Curb/Sidewalk Repair -	CASHMERE ST	LA SALLE AVE	10	4/23/2019
Concrete Curb/Sidewalk Repair - 2401 SAN JOSE AVE	SAN JOSE AVE	NIAGARA AVE	11	5/24/2023
Concrete Curb/Sidewalk Repair - 56 NAVAJO AVE	NAVAJO AVE	CAYUGA AVE	11	4/25/2023
Concrete Curb/Sidewalk Repair - 579 MADRID ST	MADRID ST	PERSIA AVE	11	4/25/2023
Concrete Curb/Sidewalk Repair - 47 NAVAJO AVE	NAVAJO AVE	CAYUGA AVE	11	4/21/2023
Concrete Curb/Sidewalk Repair - 375 CAPITOL AVE	CAPITOL AVE	BROAD ST	11	4/21/2023
Concrete Curb/Sidewalk Repair - 414 MOUNT VERNON AVE	MOUNT VERNON AVE	SAN JOSE AVE	11	4/13/2023
Concrete Curb/Sidewalk Repair - 2099 SAN JOSE AVE	SAN JOSE AVE	SERGEANT JOHN V YOUNG ST	11	4/13/2023
Concrete Curb/Sidewalk Repair - 73 BROAD ST	BROAD ST	FARRAGUT AVE \ SAN JOSE AVE	11	4/3/2023
Concrete Curb/Sidewalk Repair - 315 LONDON ST	LONDON ST	BRAZIL AVE	11	3/31/2023
Concrete Curb/Sidewalk Repair - 32 MADRID ST	MADRID ST	SILVER AVE	11	3/30/2023
Concrete Curb/Sidewalk Repair - 122 RAMSELL ST	RAMSELL ST	RANDOLPH ST	11	3/24/2023
Concrete Curb/Sidewalk Repair - 167 RAMSELL ST	RAMSELL ST	RANDOLPH ST	11	3/24/2023
Concrete Curb/Sidewalk Repair - 17 SANTA YNEZ AVE	SANTA YNEZ AVE	CAYUGA AVE	11	3/17/2023
Concrete Curb/Sidewalk Repair - 530 BRUNSWICK ST	BRUNSWICK ST	GUTTENBERG ST	11	3/9/2023
Concrete Curb/Sidewalk Repair - 4638 MISSION ST	MISSION ST	NORTON ST	11	3/9/2023
Concrete Curb/Sidewalk Repair - 900 VIENNA ST	VIENNA ST	AMAZON AVE	11	2/13/2023
Concrete Curb/Sidewalk Repair - 209 THERESA ST	THERESA ST	CAYUGA AVE	11	2/7/2023
Concrete Curb/Sidewalk Repair - 436 RUSSIA AVE	RUSSIA AVE	MADRID ST	11	1/25/2023
Concrete Curb/Sidewalk Repair - 501 LISBON ST	LISBON ST	RUSSIA AVE	11	12/14/2022
Concrete Curb/Sidewalk Repair - 415 GARFIELD ST	GARFIELD ST	RAMSELL ST	11	12/8/2022
Concrete Curb/Sidewalk Repair - 151 MONTANA ST	MONTANA ST	PLYMOUTH AVE	11	12/8/2022
Concrete Curb/Sidewalk Repair - 607 PRAGUE ST	PRAGUE ST	GENEVA AVE	11	10/25/2022
Concrete Curb/Sidewalk Repair - 70 HAVELOCK ST	HAVELOCK ST	SAN JOSE AVE	11	10/12/2022
Concrete Curb/Sidewalk Repair - 40 WANDA ST	WANDA ST	OCEAN AVE	11	8/24/2022
Concrete Curb/Sidewalk Repair - 205 SAGAMORE ST	SAGAMORE ST	CAPITOL AVE	11	7/1/2022
Concrete Curb/Sidewalk Repair - 350 OCEAN AVE	OCEAN AVE	DELANO AVE	11	6/28/2022
Concrete Curb/Sidewalk Repair - 358 NAPLES ST	NAPLES ST	EXCELSIOR AVE	11	6/23/2022
Concrete Curb/Sidewalk Repair - 231 SILVER AVE	SILVER AVE	ALEMANY BLVD	11	6/22/2022
Concrete Curb/Sidewalk Repair - 720 MOSCOW ST	MOSCOW ST	FRANCE AVE	11	6/16/2022
Concrete Curb/Sidewalk Repair - 118 GUTTENBERG ST	GUTTENBERG ST	MORSE ST	11	6/16/2022
Concrete Curb/Sidewalk Repair - 4994 MISSION ST	MISSION ST	KENNY ALY	11	6/3/2022
Concrete Curb/Sidewalk Repair - 4747 MISSION ST	MISSION ST	LEO ST	11	6/3/2022
Concrete Curb/Sidewalk Repair - 275 MINERVA ST	MINERVA ST	CAPITOL AVE	11	5/11/2022
Concrete Curb/Sidewalk Repair - 173 SANTA ROSA AVE	SANTA ROSA AVE	CAYUGA AVE	11	5/11/2022
Concrete Curb/Sidewalk Repair - 47 NAVAJO AVE	NAVAJO AVE	CAYUGA AVE	11	4/6/2022
Concrete Curb/Sidewalk Repair - 5006 MISSION ST	MISSION ST	ITALY AVE	11	4/5/2022
Concrete Curb/Sidewalk Repair - 30 SANTA YSABEL AVE	SANTA YSABEL AVE	OTSEGO AVE	11	1/10/2022
Concrete Curb/Sidewalk Repair - 90 ONEIDA AVE	ONEIDA AVE	CAYUGA AVE	11	12/14/2021
Concrete Curb/Sidewalk Repair - 449 RANDOLPH ST	RANDOLPH ST	RAMSELL ST	11	12/10/2021
Concrete Curb/Sidewalk Repair - 1770 SAN JOSE AVE	SAN JOSE AVE	BADEN ST	11	11/16/2021
Concrete Curb/Sidewalk Repair - 4689 MISSION ST	MISSION ST	OCEAN AVE	11	11/16/2021
Concrete Curb/Sidewalk Repair - 162 EDINBURGH ST	EDINBURGH ST	PERU AVE	11	11/3/2021
Concrete Curb/Sidewalk Repair - 25 ACTON ST	ACTON ST	MISSION ST \ SICKLES AVE	11	11/3/2021
Concrete Curb/Sidewalk Repair - 28 SENECA AVE	SENECA AVE	MISSION ST	11	10/21/2021
Concrete Curb/Sidewalk Repair - 177 HAROLD AVE	HAROLD AVE	GRAFTON AVE	11	9/30/2021
Concrete Curb/Sidewalk Repair - 842 BRUNSWICK ST	BRUNSWICK ST	OLIVER ST	11	9/30/2021
Concrete Curb/Sidewalk Repair - 1 LAWRENCE AVE	LAWRENCE AVE	MISSION ST	11	8/4/2021
Concrete Curb/Sidewalk Repair - 151 MONTICELLO ST	MONTICELLO ST	SARGENT ST	11	7/13/2021
Concrete Curb/Sidewalk Repair - 4308 MISSION ST	MISSION ST	SILVER AVE	11	7/8/2021
Concrete Curb/Sidewalk Repair - 700 CAYUGA AVE	CAYUGA AVE	SANTA ROSA AVE	11	6/23/2021
Concrete Curb/Sidewalk Repair - 282 MAYNARD ST	MAYNARD ST	CONGDON ST	11	6/1/2021
Concrete Curb/Sidewalk Repair - 342 NIAGARA AVE	NIAGARA AVE	DELANO AVE	11	5/25/2021
Concrete Curb/Sidewalk Repair - 66 JOSIAH AVE	JOSIAH AVE	RIDGE LN	11	4/26/2021
Concrete Curb/Sidewalk Repair - 5080 MISSION ST	MISSION ST	AMAZON AVE	11	4/23/2021
Concrete Curb/Sidewalk Repair - 4950 MISSION ST	MISSION ST	FRANCE AVE	11	4/22/2021
Concrete Curb/Sidewalk Repair - 200 HAROLD AVE	HAROLD AVE	BRUCE AVE	11	3/29/2021
Concrete Curb/Sidewalk Repair - 154 OCEAN AVE	OCEAN AVE	WANDA ST	11	3/17/2021
Concrete Curb/Sidewalk Repair - 10 ROEMER WAY	ROEMER WAY	BRUNSWICK ST	11	3/2/2021
Concrete Curb/Sidewalk Repair - 1500 CAYUGA AVE	CAYUGA AVE	MOUNT VERNON AVE	11	2/11/2021
Concrete Curb/Sidewalk Repair - 530 EDINBURGH ST	EDINBURGH ST	PERSIA AVE	11	12/16/2020
Concrete Curb/Sidewalk Repair - 668 LISBON ST	LISBON ST	FRANCE AVE	11	10/28/2020
Concrete Curb/Sidewalk Repair - 1915 SAN JOSE AVE	SAN JOSE AVE	HAVELOCK ST	11	10/20/2020
Concrete Curb/Sidewalk Repair - 16 CAMELLIA AVE	CAMELLIA AVE	ADMIRAL AVE	11	10/20/2020
Concrete Curb/Sidewalk Repair - 900 MOSCOW ST	MOSCOW ST	AMAZON AVE	11	8/27/2020
Concrete Curb/Sidewalk Repair - 70 LEE AVE	LEE AVE	LAKEVIEW AVE \ SUMMIT ST	11	8/21/2020
Concrete Curb/Sidewalk Repair - 415 HURON AVE	HURON AVE	OTTAWA AVE	11	7/31/2020
Concrete Curb/Sidewalk Repair - 71 LIEBIG ST	LIEBIG ST	LESSING ST	11	7/8/2020
Concrete Curb/Sidewalk Repair - 101 POPE ST	POPE ST	CROSS ST	11	6/5/2020
Concrete Curb/Sidewalk Repair - 101 ASHTON AVE	ASHTON AVE	GRAFTON AVE	11	6/4/2020
Concrete Curb/Sidewalk Repair - 272 ONEIDA AVE	ONEIDA AVE	OTSEGO AVE	11	6/2/2020
Concrete Curb/Sidewalk Repair - 519 EDINBURGH ST	EDINBURGH ST	PERSIA AVE	11	5/12/2020
Concrete Curb/Sidewalk Repair - 255 POPE ST	POPE ST	MORSE ST	11	2/26/2020
Concrete Curb/Sidewalk Repair - 129 GRANADA AVE	GRANADA AVE	GRAFTON AVE	11	2/24/2020
Concrete Curb/Sidewalk Repair - 118 SANTA YSABEL AVE	SANTA YSABEL AVE	DELANO AVE	11	2/24/2020
Concrete Curb/Sidewalk Repair - 1584 ALEMANY BLVD	ALEMANY BLVD	COTTER ST	11	2/24/2020
Concrete Curb/Sidewalk Repair - 235 FARALLONES ST	FARALLONES ST	CAPITOL AVE	11	2/12/2020
Concrete Curb/Sidewalk Repair - 101 GRAFTON AVE	GRAFTON AVE	LEE AVE	11	2/10/2020
Concrete Curb/Sidewalk Repair - 159 HAROLD AVE	HAROLD AVE	GRAFTON AVE	11	2/6/2020
Concrete Curb/Sidewalk Repair - 218 NEY ST	NEY ST	CONGDON ST	11	2/4/2020
Concrete Curb/Sidewalk Repair - 4610 MISSION ST	MISSION ST	NORTON ST	11	1/30/2020
Concrete Curb/Sidewalk Repair - 155 GRANADA AVE	GRANADA AVE	GRAFTON AVE	11	1/30/2020
Concrete Curb/Sidewalk Repair - 647 GENEVA AVE	GENEVA AVE	DELANO AVE	11	1/30/2020
Concrete Curb/Sidewalk Repair - 700 DELANO AVE	DELANO AVE	GENEVA AVE	11	1/30/2020
Concrete Curb/Sidewalk Repair - 701 ATHENS ST	ATHENS ST	FRANCE AVE	11	1/30/2020
Concrete Curb/Sidewalk Repair - 201 OCEAN AVE	OCEAN AVE	MEDA AVE \ OTSEGO AVE	11	1/29/2020
Concrete Curb/Sidewalk Repair - 217 THERESA ST	THERESA ST	CAYUGA AVE	11	1/24/2020
Concrete Curb/Sidewalk Repair - 235 CAPITOL AVE	CAPITOL AVE	SADOWA ST	11	1/17/2020
Concrete Curb/Sidewalk Repair - 1801 SAN JOSE AVE	SAN JOSE AVE	SANTA ROSA AVE	11	1/15/2020
Concrete Curb/Sidewalk Repair - 1707 SAN JOSE AVE	SAN JOSE AVE	COTTER ST	11	12/19/2019
Concrete Curb/Sidewalk Repair - 25 ACTON ST	ACTON ST	MISSION ST \ SICKLES AVE	11	12/13/2019
Concrete Curb/Sidewalk Repair - 2377 SAN JOSE AVE	SAN JOSE AVE	GENEVA AVE	11	12/11/2019
Concrete Curb/Sidewalk Repair -	CROSS ST	POPE ST	11	12/6/2019
Concrete Curb/Sidewalk Repair - 242 ALLISON ST	ALLISON ST	MORSE ST	11	11/18/2019
Concrete Curb/Sidewalk Repair - 33 POPE ST	POPE ST	HOLLYWOOD CT	11	11/14/2019
Concrete Curb/Sidewalk Repair - 125 ALLISON ST	ALLISON ST	CROSS ST	11	11/14/2019
Concrete Curb/Sidewalk Repair - 26 CROSS ST	CROSS ST	POPE ST	11	11/14/2019
Concrete Curb/Sidewalk Repair - 270 FARALLONES ST	FARALLONES ST	CAPITOL AVE	11	11/14/2019
Concrete Curb/Sidewalk Repair - 314 VICTORIA ST	VICTORIA ST	SARGENT ST	11	11/12/2019
Concrete Curb/Sidewalk Repair - 1050 CAPITOL AVE	CAPITOL AVE	GRAFTON AVE	11	11/8/2019
Concrete Curb/Sidewalk Repair - 143 HAROLD AVE	HAROLD AVE	GRAFTON AVE	11	10/29/2019
Concrete Curb/Sidewalk Repair - 69 OLIVER ST	OLIVER ST	MISSION ST	11	10/17/2019

## List of Outstanding Sidewalk and Curb Repairs by District as of 6/9/2023

Description	On Street	From Street	District	Date Reported
Concrete Curb/Sidewalk Repair - 1780 SAN JOSE AVE	SAN JOSE AVE	PILGRIM AVE	11	10/13/2019
Concrete Curb/Sidewalk Repair - 54 HAVELOCK ST	HAVELOCK ST	SAN JOSE AVE	11	10/13/2019
Concrete Curb/Sidewalk Repair - 155 MORSE ST	MORSE ST	UNNAMED 071	11	10/13/2019
Concrete Curb/Sidewalk Repair - 99 CURTIS ST	CURTIS ST	ROLPH ST	11	10/13/2019
Concrete Curb/Sidewalk Repair - 85 RESTANI WAY	RESTANI WAY	RESTANI STWY	11	10/13/2019
Concrete Curb/Sidewalk Repair - 504 MUNICH ST	MUNICH ST	RUSSIA AVE	11	10/2/2019
Concrete Curb/Sidewalk Repair -	ALEMANY BLVD	SICKLES AVE	11	9/26/2019
Concrete Curb/Sidewalk Repair - 6 POPE ST	POPE ST	MISSION ST	11	9/26/2019
Concrete Curb/Sidewalk Repair - 2710 ALEMANY BLVD	ALEMANY BLVD	NAGLEE AVE	11	9/17/2019
Concrete Curb/Sidewalk Repair - 5145 MISSION ST	MISSION ST	AMAZON AVE	11	8/27/2019
Concrete Curb/Sidewalk Repair - 2 MADRID ST	MADRID ST	SILVER AVE	11	8/27/2019
Concrete Curb/Sidewalk Repair - 4600 MISSION ST	MISSION ST	NORTON ST	11	8/14/2019
Concrete Curb/Sidewalk Repair - 144 SANTA YNEZ AVE	SANTA YNEZ AVE	OTSEGO AVE	11	8/9/2019
Concrete Curb/Sidewalk Repair - 1118 PRAGUE ST	PRAGUE ST	CURTIS ST	11	8/7/2019
Concrete Curb/Sidewalk Repair - 1112 PRAGUE ST	PRAGUE ST	CURTIS ST	11	8/7/2019
Concrete Curb/Sidewalk Repair - 279 FAXON AVE	FAXON AVE	LAKEVIEW AVE	11	8/7/2019
Concrete Curb/Sidewalk Repair -	RALSTON ST	VERNON ST	11	8/7/2019
Concrete Curb/Sidewalk Repair - 1970 ALEMANY BLVD	ALEMANY BLVD	ONONDAGA AVE	11	8/6/2019

# San Francisco County Transportation Authority Allocation Request Form

<b>FY of Allocation Action:</b>	FY2023/24
<b>Project Name:</b>	Street Repair and Cleaning Equipment
<b>Grant Recipient:</b>	Department of Public Works

## EXPENDITURE PLAN INFORMATION

<b>PROP L Expenditure Plans</b>	Street Resurfacing
<b>Current PROP L Request:</b>	\$380,000
<b>Supervisory District</b>	Citywide

## REQUEST

### Brief Project Description

Purchase 1 piece of street repair and cleaning equipment to replace equipment that has exceeded its useful life - 1 full size street sweeper. This requested equipment is California Air Resources Board compliant and will meet current emissions standards.

### Detailed Scope, Project Benefits and Community Outreach

San Francisco Public Works requests \$380,000 to purchase 1 full size street sweeper. The requested equipment is replacing equipment that has exceeded its useful life and will improve safety for workers and improve the efficiency of street cleaning and repair work. The equipment will have the newest safety features available. The regenerative air sweeper is for street cleaning. SFPW will purchase additional street repair and cleaning equipment with an estimated \$2.8 million in General Funds (subject to approval of the CCSF annual budget).

### Project Location

Citywide

### Project Phase(s)

Construction (CON)

## 5YPP/STRATEGIC PLAN INFORMATION

<b>Type of Project in the Prop L 5YPP/Prop AA Strategic Plan?</b>	Named Project
<b>Is requested amount greater than the amount programmed in the relevant 5YPP or Strategic Plan?</b>	Less than or Equal to Programmed Amount

<b>Type of Project in the Prop L 5YPP/Prop AA Strategic Plan?</b>	Named Project
<b>PROP L Amount</b>	\$380,000



# San Francisco County Transportation Authority Allocation Request Form

<b>FY of Allocation Action:</b>	FY2023/24
<b>Project Name:</b>	Street Repair and Cleaning Equipment
<b>Grant Recipient:</b>	Department of Public Works

## ENVIRONMENTAL CLEARANCE

<b>Environmental Type:</b>	N/A
----------------------------	-----

## PROJECT DELIVERY MILESTONES

Phase	Start		End	
	Quarter	Calendar Year	Quarter	Calendar Year
Planning/Conceptual Engineering (PLAN)				
Environmental Studies (PA&ED)				
Right of Way				
Design Engineering (PS&E)				
Advertise Construction				
Start Construction (e.g. Award Contract)	Jul-Aug-Sep	2023		
Operations (OP)				
Open for Use			Oct-Nov-Dec	2024
Project Completion (means last eligible expenditure)			Jan-Feb-Mar	2025

## SCHEDULE DETAILS

# San Francisco County Transportation Authority Allocation Request Form

<b>FY of Allocation Action:</b>	FY2023/24
<b>Project Name:</b>	Street Repair and Cleaning Equipment
<b>Grant Recipient:</b>	Department of Public Works

## FUNDING PLAN - FOR CURRENT REQUEST

Fund Source	Planned	Programmed	Allocated	Project Total
EP-215: Street Resurfacing	\$380,000	\$0	\$0	\$380,000
<b>Phases In Current Request Total:</b>	\$380,000	\$0	\$0	\$380,000

## COST SUMMARY

Phase	Total Cost	PROP L - Current Request	Source of Cost Estimate
Planning/Conceptual Engineering	\$0		
Environmental Studies	\$0		
Right of Way	\$0		
Design Engineering	\$0		
Construction	\$380,000	\$380,000	SFPW recent purchases/quotes
Operations	\$0		
Total:	\$380,000	\$380,000	

<b>% Complete of Design:</b>	N/A
<b>As of Date:</b>	N/A
<b>Expected Useful Life:</b>	10 Years

# San Francisco County Transportation Authority Allocation Request Form

## MAJOR LINE ITEM BUDGET

SUMMARY BY MAJOR LINE ITEM			
Budget Line Item	Unit Cost	Quantity	Total Cost
Full Size Street Sweeper	380,000	1	380,000
<b>TOTAL CONSTRUCTION PHASE</b>	<b>\$ 380,000</b>	<b>\$ 1</b>	<b>\$ 380,000</b>

# San Francisco County Transportation Authority Allocation Request Form

<b>FY of Allocation Action:</b>	FY2023/24
<b>Project Name:</b>	Street Repair and Cleaning Equipment
<b>Grant Recipient:</b>	Department of Public Works

## SFCTA RECOMMENDATION

<b>Resolution Number:</b>		<b>Resolution Date:</b>	
<b>Total PROP L Requested:</b>	\$380,000	<b>Total PROP L Recommended</b>	\$380,000

<b>SGA Project Number:</b>	215-908001	<b>Name:</b>	Street Repair and Cleaning Equipment
<b>Sponsor:</b>	Department of Public Works	<b>Expiration Date:</b>	12/31/2025
<b>Phase:</b>	Construction	<b>Fundshare:</b>	100.0%

### Cash Flow Distribution Schedule by Fiscal Year

Fund Source	FY2024/25	Total
PROP L EP-215	\$380,000	\$380,000

### Deliverables

1. Quarterly progress reports shall provide the status of this purchase, including whether the equipment has been ordered, received, or placed into service as of the end of the previous quarter.
2. Quarterly progress reports shall include 2-3 digital photos of the piece of equipment approved for service during the prior quarter, including at least one photo showing the Prop L logo affixed to the equipment.

### Special Conditions

1. The recommended allocation is contingent upon approval of the Prop L Street Resurfacing, Rehabilitation, and Maintenance 5-Year Prioritization Program and amendment of the Prop L Strategic Plan Baseline, which is a separate item on this agenda.

Metric	PROP AA	TNC TAX	PROP L
Actual Leveraging - Current Request	No PROP AA	No TNC TAX	0.0%
Actual Leveraging - This Project	No PROP AA	No TNC TAX	0.0%

# San Francisco County Transportation Authority Allocation Request Form

<b>FY of Allocation Action:</b>	FY2023/24
<b>Project Name:</b>	Street Repair and Cleaning Equipment
<b>Grant Recipient:</b>	Department of Public Works

## EXPENDITURE PLAN SUMMARY

<b>Current PROP L Request:</b>	\$380,000
--------------------------------	-----------

1) The requested sales tax and/or vehicle registration fee revenues will be used to supplement and under no circumstance replace existing local revenues used for transportation purposes.

Initials of sponsor staff member verifying the above statement:

VC

## CONTACT INFORMATION

	Project Manager	Grants Manager
<b>Name:</b>	John Leal	Victoria Chan
<b>Title:</b>	Heavy Equipment Operations Supervisor	Principal Administrative Analyst
<b>Phone:</b>	555-5555	(415) 205-6316
<b>Email:</b>	john.leal@sfdpw.org	victoria.w.chan@sfdpw.org

# San Francisco County Transportation Authority Allocation Request Form

<b>FY of Allocation Action:</b>	FY2023/24
<b>Project Name:</b>	Salesforce Transit Center Wayfinding Phase 1B
<b>Grant Recipient:</b>	Transbay Joint Powers Authority

## EXPENDITURE PLAN INFORMATION

<b>PROP AA Expenditure Plans</b>	Prop AA Transit Projects
<b>Current PROP AA Request:</b>	\$300,000
<b>Supervisory District</b>	District 06

## REQUEST

### Brief Project Description

The Transbay Joint Powers Authority is requesting Prop AA funding to improve the Salesforce Transit Center's wayfinding system by replacing 100 media players at interactive and non-interactive kiosks throughout the Transit Center. This project would improve reliability and functionality of the wayfinding system, improving the commuter and visitor experiences by connecting them quickly and more efficiently to their transit connections and to the public open space and activities provided at the Center's rooftop park.

### Detailed Scope, Project Benefits and Community Outreach

In March of 2020, Transbay Joint Powers Authority hired a consultant to provide a 'Gap Analysis' review of visitor-facing wayfinding at the Salesforce Transit Center. The project examined both static and digital information systems and identified areas of improvement around the Center. This analysis was conducted in coordination with MTC and transit operator staff. Digital signage in and around the Center is made up of over 300 screens, 300 media players, content management systems, and data infrastructure throughout the Salesforce Transit Center.

The current Wayfinding Improvement Plan at the Salesforce Transit Center includes three phases of work, meant to improve the Center's static and digital wayfinding ecosystem as it is today, identifies areas for improvement over the next 1-2 years, and provides high level cost estimates for improving Wayfinding in the long term, as high-speed rail is realized in the 2030's.

Phase 1 is primarily focused on Digital Enhancements and includes three subphases. The wayfinding improvement plan for Salesforce Transit Center was recently revised so that deliverables with independent utility could be performed immediately, with others that are co-dependent being done later. MTC and transit operator staff assisted by providing feedback in the development of this updated approach.

Phase 1.A is currently in progress, with a new Wayfinding Application expected to be completed by June 30, 2023. This work included four workstreams that focused on 1) Wayfinding Application Interface, 2) Network and Hardware research, 3) User and Market Projects, and 4) Dashboard

content management tool, and has been funded with \$275,000 in TJPA sources and \$200,000 in RM-2 bridge tolls.

**Phase 1.B** represents this **current request for \$300,000** in Prop AA funding and would provide the baseline equipment needed to run the new Wayfinding application smoothly and consistently. Currently, most screens (standard and touch) are capable of displaying the Wayfinding Application and other media. The current Media Players are able to operate the application but are slow, less responsive to touch and commands, and often require technical support, since they are at the end of their useful life. For these reasons, TJPA is requesting to install and set up 100 (of 318 total) new Media players that will deliver immediate noticeable improvements across the Center, providing independent utility and allowing for a smoother rollout of MTC's new Regional Standards, when completed.

Phase 1.C would replace the remaining equipment around the Center, including: 218 (of 318 total) Media Players, 40 touch screens & overlays, 180 standard screens, and static directional signage to better align with MTC's current regional standards. The cost and schedule for implementing Phase 1C is dependent on securing additional funds, including a current request for Community Project funds in the FFY24 Federal transportation appropriation bill. The minimum cost estimate is \$586,700. With additional funds, more extensive static directional signage could be implemented.

Phase 2 (FY24/25) Design and install permanent physical signage using MTC's new regional standards and industry best practices. The cost estimate and schedule for this effort will be developed in coordination with MTC's roll-out of MTC's updated regional standards currently under development.

Phase 3 (FY33/34) Integration of High Speed Rail and CalTrain on levels B1 and B2 into the TJPA Wayfinding System. The cost estimate for this effort will be prepared in conjunction with the detailed design work for the DTX project.

See attached scope file for more information.

### Project Location

Salesforce Transit Center, 425 Mission Street, San Francisco, 94105

### Project Phase(s)

Construction (CON)

## 5YPP/STRATEGIC PLAN INFORMATION

<b>Type of Project in the Prop L 5YPP/Prop AA Strategic Plan?</b>	Named Project
<b>Is requested amount greater than the amount programmed in the relevant 5YPP or Strategic Plan?</b>	Less than or Equal to Programmed Amount
<b>PROP AA Amount</b>	\$300,000

# San Francisco County Transportation Authority Allocation Request Form

<b>FY of Allocation Action:</b>	FY2023/24
<b>Project Name:</b>	Salesforce Transit Center Wayfinding Phase 1B
<b>Grant Recipient:</b>	Transbay Joint Powers Authority

## ENVIRONMENTAL CLEARANCE

<b>Environmental Type:</b>	Categorically Exempt
----------------------------	----------------------

## PROJECT DELIVERY MILESTONES

Phase	Start		End	
	Quarter	Calendar Year	Quarter	Calendar Year
Planning/Conceptual Engineering (PLAN)				
Environmental Studies (PA&ED)				
Right of Way				
Design Engineering (PS&E)	Jan-Feb-Mar	2022	Apr-May-Jun	2023
Advertise Construction	Jul-Aug-Sep	2023		
Start Construction (e.g. Award Contract)	Jul-Aug-Sep	2023		
Operations (OP)				
Open for Use			Oct-Nov-Dec	2023
Project Completion (means last eligible expenditure)			Jan-Feb-Mar	2024

## SCHEDULE DETAILS

No further public outreach is planned for the installation of the new media players.



# San Francisco County Transportation Authority Allocation Request Form

<b>FY of Allocation Action:</b>	FY2023/24
<b>Project Name:</b>	Salesforce Transit Center Wayfinding Phase 1B
<b>Grant Recipient:</b>	Transbay Joint Powers Authority

## FUNDING PLAN - FOR CURRENT REQUEST

Fund Source	Planned	Programmed	Allocated	Project Total
EP-703: Prop AA Transit Projects	\$0	\$300,000	\$0	\$300,000
<b>Phases In Current Request Total:</b>	<b>\$0</b>	<b>\$300,000</b>	<b>\$0</b>	<b>\$300,000</b>

## FUNDING PLAN - ENTIRE PROJECT (ALL PHASES)

Fund Source	Planned	Programmed	Allocated	Project Total
PROP AA	\$0	\$300,000	\$0	\$300,000
RM2	\$0	\$0	\$200,000	\$200,000
TBD (e.g. federal earmark)	\$586,700	\$0	\$0	\$586,700
TJPA General Fund	\$0	\$0	\$275,000	\$275,000
<b>Funding Plan for Entire Project Total:</b>	<b>\$586,700</b>	<b>\$300,000</b>	<b>\$475,000</b>	<b>\$1,361,700</b>

## COST SUMMARY

Phase	Total Cost	PROP AA - Current Request	Source of Cost Estimate
Planning/Conceptual Engineering	\$0		Cost estimate is for Phase 1
Environmental Studies	\$0		
Right of Way	\$0		
Design Engineering	\$475,000		based on actuals
Construction	\$886,700	\$300,000	PS&E, manufacturer estimate, and consultant 2020 estimate
Operations	\$0		
<b>Total:</b>	<b>\$1,361,700</b>	<b>\$300,000</b>	

<b>% Complete of Design:</b>	100.0%
<b>As of Date:</b>	04/03/2023
<b>Expected Useful Life:</b>	5 Years

# San Francisco County Transportation Authority

## Prop AA Allocation Request Form

### MAJOR LINE ITEM BUDGET

SUMMARY BY MAJOR LINE ITEM (BY AGENCY LABOR BY TASK)				
Budget Line Item	Totals	% of contract	Supplier	Contractor
1. Application configuration (software and OS) and install in kiosks (labor)	\$ 125,000	42%		\$ 125,000
2. Materials & Supplies: 100 Next Unit of Computing media players (27 interactive, 70 non-interactive, 3 spares)	\$ 134,000	45%	\$ 134,000	\$ -
Subtotal	\$ 259,000			
3. Contingency	\$ 41,000	14%		
<b>TOTAL CONSTRUCTION PHASE</b>	<b>\$ 300,000</b>		<b>\$ 134,000</b>	<b>\$ 125,000</b>

# San Francisco County Transportation Authority Allocation Request Form

<b>FY of Allocation Action:</b>	FY2023/24
<b>Project Name:</b>	Salesforce Transit Center Wayfinding Phase 1B
<b>Grant Recipient:</b>	Transbay Joint Powers Authority

## SFCTA RECOMMENDATION

<b>Resolution Number:</b>		<b>Resolution Date:</b>	
<b>Total PROP AA Requested:</b>	\$300,000	<b>Total PROP AA Recommended</b>	\$300,000

<b>SGA Project Number:</b>		<b>Name:</b>	Salesforce Transit Center Wayfinding Phase 1
<b>Sponsor:</b>	Transbay Joint Powers Authority	<b>Expiration Date:</b>	12/31/2024
<b>Phase:</b>	Construction	<b>Fundshare:</b>	100.0%

### Cash Flow Distribution Schedule by Fiscal Year

Fund Source	FY2023/24	Total
PROP AA EP-703	\$300,000	\$300,000

### Deliverables

- Quarterly progress reports (QPRs) shall include % complete to date, upcoming project milestones (e.g. ribbon-cutting), and delivery updates including work performed in the prior quarter, work anticipated to be performed in the upcoming quarter, and any issues that may impact delivery, in addition to all other requirements described in the Standard Grant Agreement.
- QPRs shall include 2-3 photos of existing conditions, work being performed, and completed work, and photos documenting compliance with the Prop AA attribution requirements as described in the SGA.

Metric	PROP AA	TNC TAX	PROP L
Actual Leveraging - Current Request	0.0%	No TNC TAX	No PROP L
Actual Leveraging - This Project	77.97%	No TNC TAX	No PROP L

# San Francisco County Transportation Authority Allocation Request Form

<b>FY of Allocation Action:</b>	FY2023/24
<b>Project Name:</b>	Salesforce Transit Center Wayfinding Phase 1B
<b>Grant Recipient:</b>	Transbay Joint Powers Authority

## EXPENDITURE PLAN SUMMARY

<b>Current PROP AA Request:</b>	\$300,000
---------------------------------	-----------

1) The requested sales tax and/or vehicle registration fee revenues will be used to supplement and under no circumstance replace existing local revenues used for transportation purposes.

Initials of sponsor staff member verifying the above statement:

RW

## CONTACT INFORMATION

	Project Manager	Grants Manager
<b>Name:</b>	Andrea Miller	Andrea Miller
<b>Title:</b>	Chief Financial Officer	Chief Financial Officer
<b>Phone:</b>	(415) 597-4617	(415) 597-4617
<b>Email:</b>	amiller@tjpa.org	amiller@tjpa.org

## **TJPA PROPOSITION AA FUNDING SUPPORTING APPLICATION**

Project Name: Salesforce Transit Center Wayfinding Phase 1

Project Sponsor: Transbay Joint Powers Authority

**From SFCTA Excel Application – Line 8: Detailed Scope (may attach Word document): Please describe the project scope, benefits, coordination with other projects in the area (e.g. paving, MuniForward, Vision Zero), and how the project would meet the Prop AA screening and prioritization criteria as well as other program goals (e.g., short-term project delivery to bring tangible benefits to the public quickly). Describe how this project was prioritized. Attach maps, drawings, photos of current conditions, etc. to support understanding of the project.**

### **Brief Project Justification**

The Transbay Joint Powers Authority is requesting funding to augment the Salesforce Transit Center’s wayfinding system. The Salesforce Transit Center is a multimodal transportation hub in downtown San Francisco measuring over 4.5 football fields in length, over four city blocks, and with six levels. The wayfinding system within the complex features both static and digital signage with over 300 screens and media players, and robust network infrastructure that requires updating to allow riders to efficiently navigate and access the transportation connections provided by several Bay Area transportation operators at and near the facility and the four-block long rooftop park, the neighborhood open space resource. Updates to the wayfinding signage will allow better access and provide an enjoyable experience of the Center, supporting facility access for all transit passengers and visitors, including individuals with disabilities, and the many local passengers traveling on the several Title VI-designated minority transit lines serving the Center. This wayfinding project will include replacing a targeted portion of the existing signage infrastructure coupled with updating digital wayfinding software and content. Improving the wayfinding system at the Center will allow transit riders to easily get to where they need to go, while allowing nearby residents and visitors to the San Francisco Bay Area to enjoy the retail offerings and park amenities offered at the Center. The funding requested through this Prop AA funding will address the Program’s programmatic goals of enhancing pedestrian safety, and improve transit mobility at the Salesforce Transit Center, located in San Francisco. As part of the TJPA’s Wayfinding Program, developed as a result of a 2020 Wayfinding Gap Analysis Study, a Wayfinding Improvement Plan was created, some of which is already underway.

At the time of the Prop AA Programming, TJPA worked with consultants to identify and prioritize items that are most effective and timely in enhancing the wayfinding experience at the transit center. Originally, it was thought that replacing the screens, housing, and media players (mini computer) in (37) interactive kiosks was best. However, after researching the existing components, it was determined that replacing as many of the end-of-lifecycle media players would have the biggest and most immediate positive impact, by improving reliability and functionality of the content being displayed. While the current screens are in need of replacement, many still function well and will be enhanced by simply replacing the media player only at this time. The change in strategy is due to the screens dependence on media players and “touch overlay” to truly realize the upgrade in technology. For example, replacing 37 interactive kiosks would enhance the experience on the Ground floor, but would not address the issues present on the remaining 260+ digital signs around the Center, including the ones serving the Bus Deck – leading to an inconsistent and unreliable experience after leaving the Ground floor. By replacing the computers/media players, we can prevent outages and downtime,


## TJPA PROPOSITION AA FUNDING SUPPORTING APPLICATION

Project Name: Salesforce Transit Center Wayfinding Phase 1

Project Sponsor: Transbay Joint Powers Authority

which currently occurs with existing end-of-lifecycle media players. Not only does this strategy better support visitors, it also allows the funding to provide independent utility immediately, and does not preclude TJPA from implementing MTC's new regional standards. Thus, the TJPA followed the recommendation to instead strategically replace (100) media players in both interactive and non-interactive digital signage throughout the center.

Example of Non-interactive digital signage:




\*Images rotate to show bus arrival and departure times, as well as other Wayfinding content.

# TJPA PROPOSITION AA FUNDING SUPPORTING APPLICATION

Project Name: Salesforce Transit Center Wayfinding Phase 1

Project Sponsor: Transbay Joint Powers Authority

Example of Interactive digital signage:



\*Touch screens make these kiosks “interactive”. The new media players work with both interactive and non-interactive digital signage.



## TJPA PROPOSITION AA FUNDING SUPPORTING APPLICATION

Project Name: Salesforce Transit Center Wayfinding Phase 1

Project Sponsor: Transbay Joint Powers Authority

Examples of static signage:



\*Static Bus Bay directional signage and Floor specific wayfinding near elevators.

The subsequent phases for the overall Wayfinding project would include replacement of the digital screens, the housing of the kiosks, and other static wayfinding signage enhancements within the Transit Center. Implementation of physical signage changes in the Transit Center will follow MTC's new Regional Mapping Project, and is subject to securing additional funds.

### **About the Salesforce Transit Center**

The Center is a modern regional transit hub connecting the Bay Area and ultimately the State of California through: Alameda-Contra Costa Transit (AC Transit), Bay Area Rapid Transit, Peninsula Rail Joint Powers Board (Caltrain), Golden Gate Transit, Greyhound, San Francisco Municipal Transportation Agency (SFMTA), SamTrans, WestCAT Lynx, Amtrak, paratransit and future High Speed Rail connection from San Francisco to Los Angeles/Anaheim. The Center extends four city blocks long and has 100,000 square feet of diverse retail, including a significant number of locally-owned businesses, a 5.4-acre Rooftop Park that offers free public programming and activities and a robust public art program. The Center is built to receive a GOLD Leadership in Energy and Environmental Design (LEED) certification and is highly sustainable with grand light-filled spaces



## **TJPA PROPOSITION AA FUNDING SUPPORTING APPLICATION**

Project Name: Salesforce Transit Center Wayfinding Phase 1

Project Sponsor: Transbay Joint Powers Authority

and a unique façade. It is a world-class iconic destination, bringing local residents, transit riders, and visitors together daily to where they need to go and/or to enjoy the many amenities this transportation hub offers: shops, public open space and public art installations. Before the pandemic, ridership statistics provided by Operators at the Transit Center show that AC Transit accounted for roughly 17,000 riders per day, and SFMTA accounted for 9,000 riders per day. In addition, Golden Gate Transit, Westcat Lynx, and Greyhound contributed roughly 4,000 riders per day. These numbers include both “ons” and “offs”. Additionally, over 1,000 people visited the rooftop park daily.

### **The Transportation Challenge and the Wayfinding Project**

The Center was completed in 2018 and included a wayfinding signage system, which consists of directional signs of the Center’s levels and 37 bus bays using both digital and non-digital wayfinding systems. Shortly after the Center opened to the public, it was determined through substantial public feedback from commuters and transit agency partners, that the wayfinding and digital systems installed required enhancements. Because of the Center’s multimodal makeup, four open levels, and several major entrance and exit points, along with the existence of several Bay Area transportation operators providing service in and around the Center, it is difficult for riders and visitors to navigate where they need to go and how best to get to their transit connections and/or to other parts of the Center. This causes lost time for commuters who miss transport connections, reducing the efficiency of the transit system. Currently, four of the six levels are open to the public:

1. The first or ground level houses the bus plaza where services from SFMTA and Golden Gate Transit are provided, with SamTrans and Amtrak located nearby on Mission Street and SF Paratransit located adjacent to the Grand Hall. Retail areas are also on the ground floor level.
2. The second level houses Wellness functions, including Fitness SF, Kaiser, Onsite Dental, and Spring Fertility.
3. The third level consists of the Bus Deck, which has 37 bays for transit operators - AC Transit, Greyhound, Westcat Lynx, and SFMTA’s Treasure Island buses.
4. The fourth level is the iconic Rooftop Park, which includes a gondola providing direct access from the public Salesforce Plaza and two pedestrian bridges connecting office and residential buildings directly to the park, with a third bridge in the planning stages.

### **Wayfinding Gap Analysis and Improvement Plan**

In 2019, the TJPA, in collaboration with the Metropolitan Transportation Commission (MTC), brought onboard a wayfinding consultant to conduct a Wayfinding Gap Analysis of the Center, involving a comprehensive community outreach process that consisted of in-person interviews and online surveys of Bay Area commuters and visitors to the Center. Through this gap analysis, a Wayfinding Improvement Plan was created in 2020 with a project cost identified.

As part of the Wayfinding Gap Analysis, there were a battery of surveys undertaken as part of the research phase of the study. Alongside site work that assessed the physical legibility and management of the Salesforce

## **TJPA PROPOSITION AA FUNDING SUPPORTING APPLICATION**

Project Name: Salesforce Transit Center Wayfinding Phase 1

Project Sponsor: Transbay Joint Powers Authority

Transit Center, the study included various methods for understanding the wayfinding needs and experiences of visitors to the facility. The following section summarizes the various community surveys undertaken:

1. Bus passengers - an intercept interview with passengers waiting for services at stops on the Bus Plaza and Bus Deck. These interviews were intended to capture opinion on wayfinding from the perspective of a transit rider.
2. Pedestrian tracking - another observational survey that tracked people covertly to watch wayfinding behavior without outside stimulation from the surveyor. This was intended to identify traits and issues for people navigating the building entirely naturally.
3. Test journeys - an observational survey of participants with little if any previous knowledge of the building designed to question the utility and efficacy of wayfinding for unfamiliar users.
4. Frontline staff forums - a group discussion with staff and managers who represent frontline touchpoints for visitor questions. The intent being to investigate common issues, techniques for helping people and suggestions to help improve customer service.
5. Digital (KC1) kiosk public tests - a small sampling of intercepted participants was asked to perform simple tasks using the digital trip planning kiosks. This focused specifically on anecdotal concerns that these tools were under-used and overly complicated.
6. Stakeholder survey - a self-completion survey of municipal transit operators and other special interests who hold a stake in the success of wayfinding at the facility to obtain insight into issues and opportunities raised by the people or organizations they represent.

These public outreach efforts informed the Wayfinding Improvement Plan, which is robust and necessary to execute this wayfinding signage improvement to enhance transit mobility in the City and throughout the Center. The Wayfinding Project is a part of MTC's Plan Bay Area 2050.

No further public outreach is planned for the installation of the new media players.

### **Project Cost**

The total Wayfinding project cost is \$4.7 million, which is broken down into three phases and addresses the three components listed below. The Phase 1 project is the subject of this request. The Phase 1 cost is \$1,361,700, of which \$475,000 has been allocated (\$200,000 in RM-2) or allocated (\$275,000 TJPA funds). This Wayfinding Phase 1 project will enhance the physical and digital signage and digital support systems in the Center, including the elements identified below:

1. Physical signage: Enhance facility identity, intuitive directions, and consistency to MTC regional standards
2. Digital and interactive information: Kiosk-based application redesign; application front-end, back-end and content management system development; digital data dashboard design & development; research/recommendations into local network upgrade path, upgraded monitors and media players, and expanded accessibility options
3. Design, planning and implementation of the wayfinding and digital systems

## **TJPA PROPOSITION AA FUNDING SUPPORTING APPLICATION**

Project Name: Salesforce Transit Center Wayfinding Phase 1

Project Sponsor: Transbay Joint Powers Authority

The Wayfinding Program's seeks to replace the wayfinding infrastructure and digital wayfinding application by updating the digital systems and screens allowing interactive map and diagram use and accessibility; provide information to limited-English proficient visitors in accordance with the TJPA's Title VI plan; fully operationalize American Disability Act requirements while incorporating the MTC's Regional Transit Wayfinding Guidelines and Standards.

### **Multi-Agency Coordination and Plan Execution**

Improving wayfinding at the Center is a top priority for the TJPA and transit operator partners. The TJPA hosts a monthly meeting with AC Transit, SFMTA and MTC called the Wayfinding Working Group, which seeks to enhance the wayfinding and signage at the Center, implement the Wayfinding Program and work together to pursue funding to advance this Program.

We are underway with the first stage of the Wayfinding Phase 1 project that will update the software and content and strategically replace about 10 of the 37 existing media players in interactive kiosks to enhance wayfinding and signage at the Center. The Wayfinding application development, which is funded by other non-Prop AA sources, will be done and ready for rollout by June 2023. The purchase and installation of the 100 media players (27 interactive, 70 non-interactive, and 3 spares), using Prop AA funds, will occur immediately thereafter. Work can commence upon receipt of the requested Prop AA funding and will be completed by September 2023.

### **Benefits to the Community**

Through Prop AA funding, the updated wayfinding system will make it easier for the Bay Area's diverse communities (from San Francisco, Alameda, Contra Costa, San Mateo, Marin, and Santa Clara counties) of transit riders to navigate the Salesforce Transit Center and reach their connections. The Center is within walking distance to equity priority communities (EPC) found in the MTC's and SFCTA's EPC maps, with riders relying on accessing to their transit connections reliably and quickly.

Through our transit partners that include SFMTA, BART, AC Transit, WestCat Lynx, Golden Gate Transit, SamTrans, paratransit, commuters can take the transit connections to get them to jobs, economic opportunities, cultural destinations and housing. Through the multimodal Center, these communities are provided transit connections to not only multiple locations throughout San Francisco, but also throughout the Bay Area and megaregion. Updating the wayfinding system at this Center will only increase commuters' positive experience of taking transit and increase their motivation to take transit to their connections and increase access to the free activities offered at the rooftop park.

The Center houses SFMTA bus service from the Richmond district through the 5-Fulton and 38-Geary buses plus the Treasure Island (TI) bus service, which is the only bus connection for TI residents to get to San

## **TJPA PROPOSITION AA FUNDING SUPPORTING APPLICATION**

Project Name: Salesforce Transit Center Wayfinding Phase 1

Project Sponsor: Transbay Joint Powers Authority

Francisco. The Center is within walking distance to other SFMTA transit connections, as well, as to the other 8 transit systems found at, within, and in near walking-proximity to the Center.

The Center is a 4-block long open space resource for the equity priority communities in MTC and SFCTA EPC maps. Through this rooftop park, these communities are able to visit and take advantage of the free activities offered throughout the week, which include fitness, crafts, birding and gardening classes.

This TJPA Wayfinding Project funding request meets the following Prop AA screening and prioritization criteria:

1. The TJPA is an eligible administering agency per the Prop AA Expenditure Plan guidelines.
2. The Wayfinding project is eligible for funding from two (pedestrian safety and transit reliability and mobility improvements) of Prop AA's three programmatic categories.
3. Project is seeking Prop AA funds for design, construction and/or procurement phases only.
4. Project is consistent with the regional transportation plan as identified through Plan Bay Area 2050.
5. Project is consistent with TJPA's adopted budget; existing and planned land uses; adopted standards for urban design and for the provision of pedestrian amenities; and supportiveness of planned growth in transit friendly housing, employment, and services.

For reference, Phase 1 is primarily focused on Digital Enhancements and includes three subphases. The wayfinding improvement plan for Salesforce Transit Center was recently revised so that deliverables with independent utility could be performed immediately, with others that are co-dependent being done later. MTC and transit operator staff assisted by providing feedback in the development of this updated approach.

Phase 1.A is currently in progress, with a new Wayfinding Application expected to be completed by June 30, 2023. This work included four workstreams that focused on 1) Wayfinding Application Interface, 2) Network and Hardware research, 3) User and Market Projects, and 4) Dashboard content management tool, and has been funded with \$275,000 in TJPA sources and \$200,000 in RM-2 bridge tolls.

Phase 1.B represents this current request for \$300,000 in Prop AA funding and would provide the baseline equipment needed to run the new Wayfinding application smoothly and consistently. Currently, most screens (standard and touch) are capable of displaying the Wayfinding Application and other media. The current Media Players, are able to operate the application, but are slow, less responsive to touch and commands, and often require technical support, since they are at the end of their useful life. For these reasons, TJPA is requesting to install and set up 100 (of 318 total) new Media players that will deliver immediate noticeable improvements across the Center, providing independent utility and allowing for a smoother rollout of MTC's new Regional Standards, when completed.

Phase 1.C would replace the remaining equipment around the Center, including: 218 (of 318 total) Media Players, 40 touch screens & overlays, 180 standard screens, and static directional signage to better align with MTC's current regional standards. The cost and schedule for implementing Phase 1C is dependent on securing additional funds, including a current request for Community Project funds in the FFY24 Federal transportation appropriation bill. The minimum cost estimate is \$586,700. With additional funds, more extensive static directional signage could be implemented.

## **TJPA PROPOSITION AA FUNDING SUPPORTING APPLICATION**

Project Name: Salesforce Transit Center Wayfinding Phase 1

Project Sponsor: Transbay Joint Powers Authority

Phase 2 (FY24/25) Design and install permanent physical signage using MTC's new regional standards and industry best practices. The cost estimate and schedule for this effort will be developed in coordination with MTC's roll-out of MTC's updated regional standards currently under development.

Phase 3 (FY33/34) Integration of High Speed Rail and CalTrain on levels B1 and B2 into the TJPA Wayfinding System. The cost estimate for this effort will be prepared in conjunction with the detailed design work for the DTX project.

The Wayfinding project addresses two of the three main programmatic benefits Prop AA funding seeks to address, which include:

- 1. Pedestrian Safety** - the project will minimize conflicts with other modes, and reduce pedestrian hazards and it will enhance access to transit and/or schools, as there are a number of educational institutions located within the vicinity of the Transit Center.
- 2. Transit Reliability and Mobility Improvements** - the project will increase transit accessibility and connectivity using wayfinding signs through travel information improvements, and improved connections to regional transit). The multimodal Transit Center connects nine Bay Area transit systems and reduces congestion and transit crowding and are aligned with San Francisco's citywide travel demand management goals.

### **Early Regional Investment**

This investment complements the MTC's regional efforts to provide an accessible and easily navigable transportation system across the entire region of the Bay Area, with the Salesforce Transit Center at the forefront. Wayfinding is an important strategy element in the Plan Bay Area 2050 enabling a seamless mobility experience for riders. Within the past 12 years, MTC has invested over 12 million dollars into creating an increasingly seamless and coordinated wayfinding system for the region's transportation network and plans to develop regional design standards, a kit of mapping resources, a digital mapping platform, and a regional graphic identity/branding in partnership with Bay Area cities and transit operators. Our efforts at the Center will only help improve commuters' access to the Bay Area's transit system.



RESOLUTION ALLOCATING \$998,000 AND APPROPRIATING \$100,000 IN PROP L SALES TAX FUNDS, WITH CONDITIONS, AND ALLOCATING \$300,000 IN PROP AA VEHICLE REGISTRATION FEE FUNDS FOR FOUR REQUESTS

WHEREAS, The Transportation Authority received four requests for a total of \$1,098,000 in Prop L local transportation sales tax funds and \$300,000 in Prop AA vehicle registration fee funds, as summarized in Attachments 1 and 2 and detailed in the attached allocation request forms; and

WHEREAS, The requests seek funds from the following Prop L Expenditure Plan programs: Street Resurfacing, Rehabilitation and Maintenance; Pedestrian and Bicycle Facilities Maintenance; and Neighborhood Transportation Program; and from the Transit Reliability and Mobility Improvements category of the Prop AA Expenditure Plan; and

WHEREAS, As required by the voter-approved Expenditure Plans, the Transportation Authority Board has adopted a 5-Year Prioritization Program (5YPP) for the aforementioned Prop L programs and Prop AA category; and

WHEREAS, The Prop L requests are consistent with the Strategic Plan Baseline Amendment and relevant 5YPPs; and

WHEREAS, The Prop AA request is consistent with the Strategic Plan and relevant 5YPP; and

WHEREAS, After reviewing the requests, Transportation Authority staff recommends allocating \$998,000 and appropriating \$100,000 in Prop L funds, with conditions, and allocating \$300,000 in Prop AA funds, for four projects, as described in Attachment 3 and detailed in the attached allocation request forms, which include staff recommendations for Prop L and Prop AA allocation amounts, required deliverables, timely use of funds requirements, special conditions, and Fiscal Year Cash Flow Distribution Schedules; and



WHEREAS, There are sufficient funds in the Capital Expenditures line item of the Transportation Authority's approved Fiscal Year 2023/24 budget to cover the proposed actions; and

WHEREAS, At its June 28, 2023 meeting, the Community Advisory Committee was briefed on the subject requests and unanimously adopted a motion of support for the staff recommendation; now, therefore, be it

RESOLVED, That the Transportation Authority hereby allocates and appropriates \$1,098,000 in Prop L funds, with conditions and \$300,000 in Prop AA funds as summarized in Attachment 3 and detailed in the attached allocation request forms; and be it further

RESOLVED, That the Transportation Authority finds the allocation of these funds to be in conformance with the priorities, policies, funding levels, and prioritization methodologies established in the Prop L and Prop AA Expenditure Plans, the Prop L Strategic Plan Baseline Amendment, the Prop AA Strategic Plan, and the relevant 5YPPs; and be it further

RESOLVED, That the Transportation Authority hereby authorizes the actual expenditure (cash reimbursement) of funds for these activities to take place subject to the Fiscal Year Cash Flow Distribution Schedules detailed in the attached allocation request forms; and be it further

RESOLVED, That the Capital Expenditures line item for subsequent fiscal year annual budgets shall reflect the maximum reimbursement schedule amounts adopted and the Transportation Authority does not guarantee reimbursement levels higher than those adopted; and be it further

RESOLVED, That as a condition of this authorization for expenditure, the Executive Director shall impose such terms and conditions as are necessary for the project sponsors to comply with applicable law and adopted Transportation Authority policies and execute Standard Grant Agreements to that effect; and be it further



RESOLVED, That as a condition of this authorization for expenditure, the project sponsors shall provide the Transportation Authority with any other information it may request regarding the use of the funds hereby authorized; and be it further

RESOLVED, That the Capital Improvement Program of the Congestion Management Program, the Prop AA Strategic Plan and the relevant 5YPPs are hereby amended, as appropriate.

Attachments:

1. Summary of Requests Received
2. Brief Project Descriptions
3. Staff Recommendations
4. Prop L and Prop AA Allocation Summaries - FY 2023/24
5. Prop L and Prop AA Allocation Request Forms (4)