
San Francisco County Transportation Authority
Prop K/Prop AA Allocation Request Form

FY of Allocation Action: FY2019/20

Project Name: Alemany Realignment Study [NTIP Planning]

Grant Recipient: San Francisco County Transportation Authority

EXPENDITURE PLAN INFORMATION

Prop K EP categories: Transportation/Land Use Coordination

Current Prop K Request: $100,000

Supervisorial District(s): District 09

REQUEST

Brief Project Description
The Alemany Realignment Study will conduct an engineering analysis for long-term improvements to the Alemany Circle
at the US 101/I-280 interchange.  The study will focus on realigning Alemany Boulevard to create a safer, neighborhood-
friendly roadway with improved bicycle and pedestrian facilities, while freeing land occupied by the interchange for
community amenities. The Transportation Authority will conduct the study at the request of District 9 Supervisor Hillary
Ronen and in cooperation with SFMTA, the San Francisco Planning Department, and the San Francisco Public Utility
Commission.

Detailed Scope, Project Benefits and Community Outreach
----Background----

The Alemany interchange, where U.S. 101, I-280, Alemany Boulevard, Bayshore Boulevard, San Bruno Avenue, and
several other local streets intersect, presents major challenges to pedestrian and bicycle safety and accessibility.  The
interchange also has the potential to provide critical connections between adjacent communities like Bernal Heights, the
Portola, and Silver Terrace, and amenities, such as the Alemany Farmers’ Market.

District 9 has supported previous work to improve safety and accessibility for people walking and biking through the
interchange, including the Transportation Authority’s 2017 Alemany Interchange Improvement Study, which recommended
new bicycle lanes and crosswalk striping, as well as a new multi-use path with signalized pedestrian crossings that will
improve access to the Alemany Farmers’ Market and the surrounding area. The bike lane and crosswalk striping has been
funded by an allocation of District 9 NTIP funds to SFMTA and will be constructed following adoption of a new
maintenance agreement with Caltrans. Design of the new multi-use path by Public Works was also funded by District 9
NTIP funds, which set the project up to successfully pursue a state Active Transportation Program grant for construction.
Design of the path is expected to be complete in June 2020 with construction to follow thereafter.

Multiple city agencies are now cooperatively conducting a new generation of long-term planning for the area around the
Alemany interchange that envisions a simplified road geometry and multimodal improvements to improve safety and
comfort, enhance connectivity with safe neighborhood connections, accommodate transit (including existing Muni 14x, 23,
and 67 service and possible future routes), enhance livability and reduce freeway interchange impacts. 

District 9 previously secured two allocations of General Fund funds to begin these efforts, which consist of:
1). A Transportation Authority-led engineering feasibility study for mid- and long-term improvements to the street and
freeway interfaces at the Alemany interchange. This study is underway.
2). Public outreach by the San Francisco Planning Department and the Transportation Authority, as well as coordination
and technical assistance from Public Works. Public outreach is expected to begin in early 2020.

The previously funded Transportation Authority-led feasibility study has developed preliminary concepts to support
improved connectivity within the interchange, including near-term improvements, such as a two-way Alemany with bicycle
facilities during freeway bridge deck replacement construction by Caltrans in summer 2020, as well as mid-term
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improvements to modify freeway on- and off-ramps.

The feasibility study is also developing alternative concepts to realign Alemany Boulevard to improve walkability and
bikeability between neighborhoods, reclaim space used for high speed roadways, and activate areas that are currently
unused due to separation by freeways. The study is evaluating the feasibility of these realignment options considering:
•  Physical constraints
•  Projects by other agencies (including SFPUC)
•  Environmental and right of way constraints
•  Maintenance and operations
•  Traffic

Based on the assessment, the study will rank the improvements with reference to feasibility and produce the following
deliverables:
•  Fatal flaw analysis of project concepts
•  Ranking of viable project concepts
•  Rough order of magnitude costs and proposed phasing

----Current Request Detailed Scope----

This NTIP request would fund preliminary engineering and traffic analysis for the top Alemany realignment concept
identified through the previously funded feasibility study. The goal of this NTIP project is to prepare the realignment of
Alemany Boulevard to move forward into the Caltrans project initiation process.

-Task 1 – Project Management (December 2019 – October 2020)
Project management includes interagency transportation technical support by consultant, consisting of technical support,
attending interagency City coordination meetings, advising the Authority’s project manager and preparing transportation
technical analyses (e.g. on Caltrans encroachment permit process).
Lead: SFCTA
Support: Consultant

Deliverables:
•  Meeting agendas, Project schedules 

-Task 2 – Preliminary Engineering (January 2020 – June 2020)
Develop top ranked Alemany Boulevard realignment alternative in coordination among multiple City agencies. Preliminary
engineering will account for major projects proposed by other city agencies, including SFPUC’s sewer replacement
project, SFMTA’s plans for improved pedestrian and bicycle access through the Alemany Circle area and potential future
housing development, and will accommodate access to the Farmer’s Market, including parking access. 
Lead: Consultant
Support and Review: SFCTA, SFMTA

Deliverables - SFMTA:
•  Prior to commencement of preliminary engineering, SFMTA shall provide a memo documenting their concurrence with
the preferred realignment alternative.

Deliverables - SFCTA:
•  Preliminary engineering plans illustrating the plan and cross-section for roadway modifications, including facilities for
pedestrians, bicyclists, and drivers. (Draft and Final)
•  Planning-level cost estimate (Draft and Final)
•  Technical memo summarizing potential implementation strategies, including project phasing

-Task 3 – Alemany Realignment, Multimodal Traffic Analyses (February 2020 – September 2020)
Prepare multimodal traffic analysis for the realignment concept, including proposed changes to local circulation and
additional auto trips generated by nearby development projects, to be identified by the San Francisco Planning
Department. May include collecting new traffic counts (intersection peak hour and roadway daily), modeling existing and
modified intersections using Synchro and SimTraffic software (Trafficware), and assessing changes in operational delay
and queuing. The traffic analysis will also consider transit operations and potential transit delay in the area around the
Farmers Market.

Page 2 of 9



Lead: Consultant
Support and Review: SFCTA, SFMTA

Deliverables:
•  Traffic analyses: counts, delay and queuing calculations (Draft and Final)
•  Technical memorandum summarizing proposed improvements and operational outcomes

-Task 4 – Final Report (October 2020) 
Summarize previous deliverables in a final report. The report will include an assessment of the tasks remaining to
complete the Caltrans Project Initiation Document (PID) for the realignment project and recommendations for how to
accomplish those tasks. The report will be presented to the Transportation Authority board for adoption. 
Lead: Consultant
Support and Review: SFCTA, SFMTA

Deliverables - SFMTA:
•  Prior to writing the final report, SFMTA shall provide a memo documenting their concurrence with the preliminary
engineering and traffic analysis and the approach for moving the project forward into the Caltrans Project Initiation
process.

Deliverables - SFCTA:
•  Final Report

Project Location
Alemany Boulevard near the US 101/I-280 interchange and Alemany Farmers' Market.

Project Phase(s)
Planning/Conceptual Engineering

5YPP/STRATEGIC PLAN INFORMATION

Type of Project in the Prop K 5YPP/Prop
AA Strategic Plan?

Project Drawn from Placeholder

Is requested amount greater than the
amount programmed in the relevant
5YPP or Strategic Plan?

Less than or Equal to Programmed Amount

Prop K 5YPP Amount: $888,000
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San Francisco County Transportation Authority
Prop K/Prop AA Allocation Request Form

FY of Allocation Action: FY2019/20

Project Name: Alemany Realignment Study [NTIP Planning]

Grant Recipient: San Francisco County Transportation Authority

ENVIRONMENTAL CLEARANCE

Environmental Type: N/A

PROJECT DELIVERY MILESTONES

Phase Start End

Quarter Calendar Year Quarter Calendar Year

Planning/Conceptual Engineering Oct-Nov-Dec 2019 Oct-Nov-Dec 2020

Environmental Studies (PA&ED)

Right of Way

Design Engineering (PS&E)

Advertise Construction

Start Construction (e.g. Award Contract)

Operations

Open for Use

Project Completion (means last eligible expenditure)

SCHEDULE DETAILS

Project Management - December 2019 - September 2020
Preliminary Engineering Analysis and Cost Estimates (Draft) - February 2020
Traffic Analysis (Draft) - April 2020
Preliminary Engineering and Cost Estimates (Final) - June 2020
Traffic Analysis (Final) - September 2020
Final Report - October 2020
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San Francisco County Transportation Authority
Prop K/Prop AA Allocation Request Form

FY of Allocation Action: FY2019/20

Project Name: Alemany Realignment Study [NTIP Planning]

Grant Recipient: San Francisco County Transportation Authority

FUNDING PLAN - FOR CURRENT REQUEST

Fund Source Planned Programmed Allocated Project Total

PROP K: Transportation/Land Use
Coordination

$0 $100,000 $0 $100,000

Phases in Current Request Total: $0 $100,000 $0 $100,000

FUNDING PLAN - ENTIRE PROJECT (ALL PHASES)

Fund Source Planned Programmed Allocated Project Total

PROP K $0 $100,000 $0 $100,000

GENERAL FUND $0 $0 $130,000 $130,000

Funding Plan for Entire Project Total: $0 $100,000 $130,000 $230,000

COST SUMMARY

Phase Total Cost Prop K -
Current
Request

Source of Cost Estimate

Planning/Conceptual Engineering $230,000 $100,000 Actual cost to date and consultant proposal

Environmental Studies (PA&ED) $0 $0

Right of Way $0 $0

Design Engineering (PS&E) $0 $0

Construction $0 $0

Operations $0 $0

Total: $230,000 $100,000

% Complete of Design: N/A

As of Date: N/A

Expected Useful Life: N/A
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San Francisco County Transportation Authority
Prop K/Prop AA Allocation Request Form

FY of Allocation Action: FY2019/20

Project Name: Alemany Realignment Study [NTIP Planning]

Grant Recipient: San Francisco County Transportation Authority

SFCTA RECOMMENDATION

Resolution Number: Resolution Date:

Total Prop K Requested: $100,000 Total Prop AA Requested: $0

Total Prop K Recommended: $100,000 Total Prop AA Recommended: $0

SGA Project Number: Name: Alemany Realignment Study [NTIP
Planning]

Sponsor: San Francisco Municipal
Transportation Agency

Expiration Date: 06/30/2021

Phase: Planning/Conceptual Engineering Fundshare: 100.0

Cash Flow Distribution Schedule by Fiscal Year

Fund Source FY 2019/20 FY 2020/21 FY 2021/22 FY 2022/23 FY 2023/24 Total

PROP K EP-144 $19,125 $0 $0 $0 $0 $19,125

Deliverables

1. Prior to SFCTA commencing preliminary engineering, SFMTA shall submit a memo documenting its concurrence with
the selected realignment alternative.

2. Prior to SFCTA drafting the final report, SFMTA shall provide a memo documenting its concurrence with the
preliminary engineering and traffic analysis and the approach for moving the project forward into the Caltrans Project
Initiation process.

Special Conditions

1. The Transportation Authority will only reimburse SFMTA up to the approved overhead multiplier rate for the fiscal year
that SFMTA incurs charges.

Notes

1. Quarterly progress reports, including summaries of SFMTA’s support activities, will be shared with the District
Supervisor.

SGA Project Number: Name: Alemany Realignment Study [NTIP
Planning]

Sponsor: San Francisco County
Transportation Authority

Expiration Date: 06/30/2021

Phase: Planning/Conceptual Engineering Fundshare: 100.0

Cash Flow Distribution Schedule by Fiscal Year
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Fund Source FY 2019/20 FY 2020/21 FY 2021/22 FY 2022/23 FY 2023/24 Total

PROP K EP-144 $80,875 $0 $0 $0 $0 $80,875

Deliverables

1. Task 2: Upon completion of draft preliminary engineering analysis and cost estimates (anticipated February 2020),
provide draft plans and cost estimates

2. Task 2: Upon completion of final preliminary engineering and cost estimates (anticipated June 2020) provide plans,
cost estimates, and technical memo summarizing potential implementation strategies

3. Task 3: Upon completion of draft traffic analysis (anticipated April 2020), provide summary of findings

4. Task 3: Upon completion of final traffic analysis (anticipated September 2020), provide technical memorandum
summarizing proposed improvements and operational outcomes

5. Prior to Board adoption (anticipated October 2020), staff will present a draft final report, including key findings,
recommendations, next steps and implementation and funding strategy to the Citizens Advisory Committee and Board.
Upon project completion the Board will accept or approve the final report.

Notes

1. Quarterly progress reports will be shared with the District Supervisor for this NTIP project.

Metric Prop K Prop AA

Actual Leveraging - Current Request 0.0% No Prop AA

Actual Leveraging - This Project 56.52% No Prop AA
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San Francisco County Transportation Authority
Prop K/Prop AA Allocation Request Form

FY of Allocation Action: FY2019/20

Project Name: Alemany Realignment Study [NTIP Planning]

Grant Recipient: San Francisco County Transportation Authority

EXPENDITURE PLAN INFORMATION

Current Prop K Request: $100,000

1) The requested sales tax and/or vehicle registration fee revenues will be used to supplement and under no circumstance
replace existing local revenues used for transportation purposes.

Initials of sponsor staff member verifying the above statement

MP

CONTACT INFORMATION

Project Manager Grants Manager

Name: Yana Waldman Mike Pickford

Title: Assistant Deputy Director Senior Transportation Planner

Phone: (415) 522-4813 (415) 522-4822

Email: yana.waldman@sfcta.org mike.pickford@sfcta.org
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