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Eligibility

Eligibility as identified in the voter approved Prop K Expenditure Plan is as follows:

“Upgrading and extension of streets and other vehicular facilities to bring them up to current
standards; addition of Transit Preferential Streets (TPS) treatments to transit corridors and
construction of major bicycle and pedestrian facilities. The first $24.2 M is Priority 1; and the
remainder is Priority 2. Total Funding: $119.7 M; Prop K: $27.5 M.

= Bernal Heights Street System Upgrading (Priority 1). This is a grandfathered project.
Construction of streets in Bernal Heights where existing streets are unimproved or
below city standards to ensure adequate emergency vehicle response times. Includes
project development and capital costs. Sponsoring Agency: DPW. Total Funding:
$1.415M; Prop K: $1.415M.

*  Great Highway Erosion Repair, including bicycle path development. (Priority 1)
Includes project development and capital costs. Sponsoring Agency: DPW. Total
Funding: $15.0M; Prop K: $2.03M.

»  Visitacion Valley Watershed: San Francisco share of San Francisco/San Mateo Bi-
County Study projects such as the extension of Geneva Avenue across US 101 to
improve multi-modal access, including a possible light rail extension to Candlestick
Point, or other transportation improvements as identified or refined through a
community planning process. (Priority 1). Includes planning, project development and
capital costs. Sponsoring Agencies: DPW, MUNI, SFCTA, PCJPB, Caltrans. Total
Funding: $46.3M; Prop K: $15M.

* A new lllinois Street Bridge including multimodal (vehicle, rail, bicycle, and pedestrian)
access across Islais Creek (Priority 1). Includes project development and capital costs.
Sponsoring Agency: Port of San Francisco. Total Funding: $15.0M; Prop K: $2.0M.

= A study to identify ways to reduce the traffic impacts of State Route 1 on Golden Gate
Park (Priority 1). Includes planning and project development costs. Sponsoring
Agency: DPT, Caltrans. Total Funding: $2M; Prop K: $0.2M.

SAN FRANCISCO COUNTY TRANSPORTATION AUTHORITY



DRAFT 2014 PROP K 5-YEAR PRIORITIZATION PROGRAM NEW AND UPGRADED STREETS

®  Other upgrades to major arterials such as 19th Avenue, to complement traffic calming
on adjacent neighborhood streets, including pedestrian and bicycle safety
improvements, intersection reconfiguration, transit preferential improvements and
landscaping. Includes planning, project development and capital costs. Sponsoring
agencies: DPW, DPT, MUNI, Caltrans, SFCTA. Total Funding: $40M; Prop K:
$6.9M.”

Caltrans stands for California Department of Transportation, DPT stands for Department of
Parking and Traffic, DPW stands for Department of Public Works, MUNI stand for San
Francisco Municipal Railway, PCJPB stands for Peninsula Corridor Joint Powers Board (Caltrain),
and SFCTA stands for San Francisco County Transportation Authority. DPT and MUNI are now
under the San Francisco Municipal Transportation Agency (SFMTA).

The Bernal Heights Streets System Upgrading project and the Illinois Street Bridge (part of the
Third Street Light Rail Project Phase 1) are both completed projects and have already received all
their designated Prop K funds. No funds are currently proposed for advancing the State Route 1
project as it is not a high priority at this time. Thus, the project is not discussed further in the
5YPP.

Prioritization Criteria

One of the key required elements of the 5YPPs is a transparent process for how projects get
selected. Prop K requires at a minimum that each category include prioritization criteria that
address project readiness, community support, and relative level of need or urgency. For this
5YPP update, the Citizens Advisory Committee requested that the Transportation Authority and
project sponsors develop a user-friendly, transparent scoring table that could apply to all 5YPPs,
and that the scoring prioritize safety and community input highly.

Table 2 shows the new Prioritization Criteria and Scoring Table. Each project can receive a
maximum of 20 points, with 10 points allocated for programwide criteria and 10 points allocated

for category specific criteria.

The Expenditure Plan also requires consideration of geographic equity in terms of project
distribution that takes into account the various needs of San Francisco’s neighborhoods. Five of
the six Expenditure Plan line items in the New and Upgraded Streets category are designated for
specific projects (e.g. Great Highway Erosion Repair) or improvements in a defined geographic
area (e.g. Visitacion Valley Watershed). The geographic equity criterion only applies to the line
item for Other Upgrades to Major Arterials. To date, the Transportation Authority has allocated
$673,356 from this line item to 19% Avenue Corridor Safety Improvements. This arterial is named
in the Expenditure Plan, had strong community support and significant safety issues, patticularly
for pedestrians. The remaining funds in this line item are proposed to be identified through the
Transportation Authority’s new Neighborhood Transportation Improvement Program (NTIP).
The NTIP is designed to support geographic equity by providing $100,000 in Prop K planning
funds to each supervisorial district in the next 5-years to support community-based transportation
planning, particularly in Communities of Concern (CoCs), as well as a total of $600,000 in local
matching funds for two neighborhood-scale capital projects. Local match funds for NTIP capital
projects will be included in multiple Prop K categories such as Pedestrian Circulation and Safety,
Bicycle Circulation and Safety, New Signals and Signs, and Other Upgrades to Major Arterials.
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Stretching Your Prop K Sales Tax Dollars Farther

Leveraging Prop K funds against non-Prop K fund sources (e.g., federal, state, other local funds)
is necessary to fully fund the Expenditure Plan projects and programs. For the New and
Upgraded Streets category, the Prop K Expenditure Plan assumes that every $1 of sales tax
revenue spent would leverage about $4 in non-Prop K funds. The table below compares Prop K

Expenditure Plan assumptions with proposed leveraging in the 2014 5-year project lists.

Table 1. Prop K Leveraging!

Categor Expected Leveraging | Proposed Leveraging
y (Non-Prop K Funds) | (Non-Prop K Funds)

Great Highway Erosion Repair 86% TBD

Visitacion Valley Watershed 68% 79%

Other Upgrades to Major Arterials 83% TBD

1 This table compares the expected leveraging assumed in the Expenditure Plan with the proposed leveraging assumed in the
5-Year Project List.
With respect to the Great Highway Erosion Repair project, DPW is currently working with
Caltrans to identify a preferred option, at which time DPW will be able to fully develop the scope,
schedule, budget, and funding plan (with leveraging), for the Great Highway Restoration project.

The proposed leveraging for the Visitacion Valley Watershed funds reflects a combination of
defined projects and placeholders for future project development. Leveraging assumptions are
consistent with the intent of the Bi-County Transportation Study.

Leveraging for the Other Upgrades to Major Arterials category will be known once NTIP projects
are identified and prioritized for these funds. The 5YPP includes a placeholder for NTIP projects.
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Proposition K Sales Tax Program Project Information Form

San Francisco County Transportation Authority

Prop K Expenditure Plan Information

Category: C. Street & Traffic Safety
Subcategory: i. Major Capital Projects (Streets)
Prop K EP Project/Program: b.2 Great Highway Erosion Repair
EP Line (Primary): 26

Fiscal Year of Allocation: 2014/15

Project Information

Project Name:

Great Highway Restoration

Project Location:

Great Highway from Sloat to Skyline, Sloat from Great Highway to Skyline, and Skyline from Sloat to Great
Highway

Project Supervisorial District(s):

4,7

Project Description:

This project would result in one of two options: Option 1 would reconstruct the Great Highway to reconfigure
the existing north bound lanes into a north-bound and south-bound configuration (shown in red on attached
map). Option 2 would divert south-bound Great Highway traffic at Sloat to Skyline Blvd (appears in orange on
map). Intersection improvements included in both options include curb ramps, pedestrian countdown signals,
and contential crosswalks at the Great Highway and Sloat Blvd and at the Great Highway and Skyline Blvd.
Option 2 would also construct intersection improvements at Sloat and Skyline. There are no plans to alter the
north-bound traffic flow, the Zoo entrance on the Great Highway, nor the traffic flow into the Oceanside
Water Pollution Control Plant.

DPW is currently working with Caltrans to identify the preferred option. After Caltrans indicates which option it
prefers, DPW will then submit a revised Damage Assessment Form to Caltrans, which would enable Caltrans to
authorize funds for the permanent restoration project. Caltrans input on design options as included in the forms
to be submitted is the key first step to enabling DPW to fully develop the scope, budget, and timeline for a
permanent restoration project for the Great Highway south of Sloat Boulevard.

Purpose and Need:

In the winter of 2009/2010, a section of the Great Highway was subjected to intense slip-out of the supporting
bluffs south of Sloat Boulevard. In the area with the most severe bluff slip-out, the Great Highway southbound
lane was undermined and the pavement collapsed. The Lake Merced Wastewater Tunnel, which is located
underneath the southbound lanes of the Great Highway, was left vulnerable. This project will result in the
restoration of the Great Highway.

Community Engagement/Support:

While this work is not explicitly in the SPUR Ocean Beach Master Plan, both options are compatible with that
vision and recommendations included in the plan. DPW anticipates future community engagement after Caltrans
identifes the preferred option.

Implementing Agency:

Department of Public Works

Project Manager:

Frank Filice

Phone Number: 415.558.4011
Email: frank filice@sfdpw.org
Environmental Clearance
Type: Final document TBD
Status: Underway

Completion Date
(Actual or Anticipated):

DPW filed the Preliminary Environmental Studies report and Field Review forms with Caltrans and began the
funding request under FHWA Federal Emergency Relief Program in April 2014.

Project Delivery Milestones Status Work Start Date End Date
In-house -
Phase % Complete Contracted - Quarter Year Quarter Year
Both
Planning/Conceptual Engineering (30%) 100% In-house FY 13/14 4 FY 13/14
Environmental Studies (PA&ED) 10% In-house 4 FY 13/14 4 FY 14/15
Design Engineering (PS&E) 0% In-house 3 FY 14/15 2 FY 15/16
R/W Activities/ Acquisition
Advertise Construction 0% In-house 2 FY 15/16 2 FY 15/16
Start Construction (i.e. Award Contract) 0% Contract 3 FY 15/16
End Construction (i.e. Open for Use) 0% Contract 2 FY 16/17
Start Procurement (e.g. rolling stock)
Project Close-out

Page 1 of 3
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San Francisco County Transportation Authority
Proposition K Sales Tax Program Project Information Form

Prop K Expenditure Plan Information

Category: C. Street & Traffic Safety

Subcategory: i. Major Capital Projects (Streets)

Prop K EP Project/Program: b.3 Visitacion Valley Watershed Area projects (San Francisco share)
EP Line (Primary): 27

Other EP Line Number/s:

Fiscal Year of Allocation: 2014/15

Project Information

Project Name: Bayshore Station Location Study

Proiect Locati Potential station sites are located in an area bounded by Tunnel, Blanken, and Bayshore. Range of potential new
roject Location: . . . . .
) station could be south, farther into Brisbane, or north, farther into San Francisco and closer to Blanken Avenue.

Project Supervisorial District(s): 10

The product of this feasibility study will be analyses and a conceptual station design useful for: making prudent
decisions regarding the future location of the Bayshore Caltrain station that considers a comprehensive list of
related items; determining appropriate next steps for implementing an intermodal Bayshore Caltrain station;
and, serving as a basis for seeking support and funding from potential partners. The proposed feasibility study
follows on the Bayshore Intermodal Station Access Study and the Bi-County Transportation Study, both of
. .. which considered the possible relocation of the station to the south in Brisbane. The study will include an
Project Description: . . . . . . . : .o .
analysis of potential opportunities and challenges with any site under consideration, including: transit ridership
potential; access from proximate San Francisco neighborhoods;existing and planned multi-modal access
infrastructure and adjacent transit-oriented land uses; and compatibility with adjacent planned land uses. The
study will be led by the Planning Department in coordination with the Mayor's Office, SFCTA, and SEMTA.
The requested funds will help provide match to a PDA planning grant and will cover SFCTA and SEFMTA
staff costs to participate in and support the study.

This feasibility study is meant to explore the importance of the location of the Bayshore Caltrain station in
light of future growth assumptions and transportation and land use objectives in the surrounding area. A
central element of this study is to consider the feasibility and impacts and/or benefits of relocating the
Bayshore Caltrain station either to the north or to the south. The purpose of relocating and redesigning the
Purpose and Need: . .. . . . L . .

station is to transform it into an intermodal hub — connecting Bus Rapid Transit, light rail, local bus service,
and pedestrian/bicycle access — which will help to achieve a range of policy goals for the southeast
neighborhoods of San Francisco, the city at-large, and region. The location of the station is critical to the
success of any potential transit hub.

Working with the identified Technical Advisory Committee (TAC) for the project and others identified by the
project sponsor/client, the consultant shall compile additional background and insight on the study topics.
Additionally, a limited community outreach effort will be undertaken as part of this scope of work. This will
include presentations and feedback from existing stakeholder groups and agency committees, such as: the
Geneva/Harney BRT Citizens Advisory Committee (CAC), the Caltrain CAC, the Bayview Hunters Point
CAC, the Visitacion Valley Planning Alliance, the SEFMTA and SFCTA’s CACs, the City of Brisbane, the City
of Daly City, and the Commission on Community Investment and Infrastructure. It will also include a web

Community Engagement/Support:

page hosted by the SF Planning Department .

Implementing Agency: San Francisco County Transportation Authority/San Francisco Municipal Transportation Agency
Project Manager: David Uniman/Peter Albert

Phone Number: 522.4830/701.4328

Email: david.uniman@sfcta.org/Peter.Albert@sfmta.com

Environmental Clearance

Type:

Status:

Completion Date
(Actual or Anticipated):

Page 1 of 3



1 6 San Francisco County Transportation Authority
Proposition K Sales Tax Program Project Information Form

Project Name: Bayshore Station Location Study |
Project Delivery Milestones Status Work Start Date End Date
In-house -
Phase % Complete Contracted - Quarter Fiscal Year Quarter Fiscal Year
Both
Planning/Conceptual Engineering (30%) 1 2014/15 4 2014/15

Environmental Studies (PA&ED)
Design Engineering (PS&E)

R/W Activities/ Acquisition

Advertise Construction

Start Construction (i.e. Award Contract)

End Construction (i.e. Open for Use)

Start Procurement (e.g. rolling stock)

Project Close-out

Comments/Concerns

Page 2 of 3
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Proposition K Sales Tax Program Project Information Form

San Francisco County Transportation Authority

Prop K Expenditure Plan Information

Category: C. Street & Traffic Safety

Subcategory: i. Major Capital Projects (Streets)

Prop K EP Project/Program: b.3 Visitacion Valley Watershed Area projects (San Francisco share)
EP Line (Primary): 27

Other EP Line Number/s:

Fiscal Year of Allocation: 2014/15

Project Information

Project Name:

Geneva-Harney Bus Rapid Transit

Project Location:

Geneva Avenue from Balboa Park BART to Bayshore Boulevard; Bayshore Boulevard to Bayshore Caltrain
Station; alignment between Bayshore / Caltrain and Harney Boulevard TBD. Geneva-Harney BRT will continue
on Harney Boulevard to the Hunters Point Shipyard transit terminal. See map.

Project Supetvisorial District(s):

10, 11

Project Description:

The Geneva-Harney Bus Rapid Transit (BRT) line is envisioned to provide existing and future neighborhoods
along the San Mateo-San Francisco County border with a rapid bus connection to the border area’s key regional
transit system hubs. The corridor extends from Balboa Park BART/Muni Station in the west to Hunters Point
Shipyard in the east, including a connection to the Bayshore Caltrain Station. The Geneva-Harney BRT
Feasibility Study is currently underway; this study will screen modal, alignment / route, and cross-section
alternatives, and recommend either a single preferred or limited set of feasible mode/alignment/cross-section
alternatives. The Feasibility Study will also estimate the conceptual cost for each and identify a conceptual
implementation schedule which would provide rapid service in the 2020 - 2025 timeframe. Proposed funding
includes up to $200,000 for SEFMTA to fully participate in the feasibility study. A portion of these funds (no
more than $50,000) may be used to support additional SFCTA staff time, particularly to engage Daly City
stakeholders.

Purpose and Need:

Provide existing and future neighborhoods along the San Mateo-San Francisco County border with rapid a bus
connection to the border area’s key regional transit system hubs including the Balboa Park BART /Muni Station,
the Hunters Point Shipyard, and the Bayshore Caltrain Station. The Geneva Corridor is identified in SEMTA's
Rapid Transit network; Bicycle Network; and as a Walk First corridor.

Community Engagement/Support:

The Feasibility Study, currently underway, is advised by a 13-member, Geneva-Harney BRT Community
Advisory Committee that includes representatives from San Francisco and San Mateo Counties.

Implementing Agency:

SFMTA, SFCTA

Project Manager:

Frank Markowitz, David Uniman

Phone Number: 701-4442, 522-4820

Email: frank.markowitz@sfmta.com, david.uniman@sfcta.org
Environmental Clearance

Type: TBD

Status: not yet started

Completion Date

(Actual or Anticipated):
Project Delivery Milestones Status Work Start Date End Date
In-house -
Phase % Complete Contracted - Quarter Fiscal Year Quarter Fiscal Year
Both
Planning/Conceptual Engineering (30%0) 5% Both 3 2013/14 4 2016/17
Environmental Studies (PA&ED) 0% Both

Design Engineering (PS&E)

R/W Activities/ Acquisition

Advertise Construction

Start Construction (i.e. Award Contract)

End Construction (i.e. Open for Use)

Start Procurement (e.g. rolling stock)

Project Close-out

Comments/Concerns

The feasibility study includes a deliverable that will identify next steps in project development, which will aid in refining the schedule.

Page 1 of 3
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San Francisco County Transportation Authority
Proposition K Sales Tax Program Project Information Form

Prop K Expenditure Plan Information

Category: C. Street & Traffic Safety

Subcategory: i. Major Capital Projects (Streets)

Prop K EP Project/Program: b.3 Visitacion Valley Watershed Area projects (San Francisco share)
EP Line (Primary): 27

Other EP Line Number/s:

Fiscal Year of Allocation: 2015/16

Project Information

Project Name: Bayshore Caltrain Pedestrian Connections

Pathway through the existing Schlage Lock development site connecting the intersection of Leland and Bayshore

Project Location: with the Bayshore Caltrain Station. See attached map.

Project Supervisorial District(s): 10

The project would create a new pedestrian connection to the existing Bayshore Caltrain Station from Bayshore
Boulevard through the currently vacant Schlage Lock site. This project need has been identified in the
Transportation Authority's Bi-County Study as an intetim project to support planned growth and existing
neighborhoods in the Bi-County area. While the Bi-County Study recommended an ultimate set of priority
Project Description: projects, given the recent economic and regulatory conditions and their impact on land use development,
including the Schlage Lock site, the Bi-County partner agencies developed an interim solution strategy focused
on providing benefits to the area before full land development build-out. A pedestrian connection to the existing
Caltrain station is one of the identified interim solutions. The permanant infrastructure funded by this project
includes:

1) The grading, surfacing, and landscaping of new sidewalks and pedestrian pathways within the Schlage Lock
Site, providing multiple routes through the Schlage Lock site to the Bayshore Caltrain Station. These sidewalks
and pathways will be accepted by the City upon completion, with the exception of several publicly accessible
pathways that will be built above privately-owned underground parking.

2) Pedestrian safety improvements at new intersections within the Schlage Lock Site, including striping,
signalization, signage, and construction of traffic-calming raised crosswalks.

3) Sidewalk resurfacing and landscaping and additional pedestrian safety improvements on the east side of
Bayshore Boulevard between Blanken Avenue and Sunnydale Avenue.

All of these improvements will comply with the Schlage Lock Open Space and Streetscape Masterplan, in
addition to all applicable City standards. In addition to the permanent infrastructure, this project will implement
a temporary pathway where needed providing continuous access for community members through the site for
the duration of construction, a benefit that would otherwise not occur for up to seven yeats as the site is built
out. The Schlage Lock developer will supplement these improvements with off-site intersection improvements
with pedestrian safety benefits, as required in the Schlage Lock Project's FEIR. The costs of these improvements
are not included in the Bi-County Interim Pedestrian Connection cost estimate as described in this project
information form.

To provide improved pedestrian connectivity from existing San Francisco neighborhoods, including Visitacion
Valley, to the pedestrian overcrossing at the existing Bayshore Caltrain Station. Curtently, the only way to access
the Caltrain station from the west side of the tracks is a roundabout route going north on Bayshore Boulevard,
cast on Blanken Avenue, and south again on Tunnel Avenue. The Project would provide more direct Caltrain
Purpose and Need: pedestrian connectivity for west-side neighborhoods. The Schlage Lock land development project will
implement a street network providing this connection, but while its first phase will provide facilities on part of
the currently-vacant site, the project is not scheduled to complete the full path to the station until at least 2023.
This project, scheduled to be completed by 2016, would leverage developer funds to implement the missing gap
to the station before the development's build-out schedule.

Page 1 of 4
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San Francisco County Transportation Authority
Proposition K Sales Tax Program Project Information Form

Project Name:

Bayshote Caltrain Pedestrian Connections

Community Engagement/Support:

Due to the site’s central location in the Visitacion Valley neighborhood and its adjacency to transit stops, the
Schlage Lock project improvements have been the focus of community interest and support for many years. The
Bi-County Study and Bayshore Station Access Study conducted extensive outreach during the planning process
in 2009-2012, including public meetings and presentations to community groups, during which time this
connection was identified as a community need. In addition, Bayshore Caltrain Station access through the
Schlage Lock site has been identified as a neighborhood priority. Extensive community outreach on the Schlage
Lock land development project has shaped the design of the street grid and pedestrian realm that will provide
the interim pedestrian connection. Multiple series of community-wide workshops, Community Advisory
Committee meetings, and Advisory Body meetings have been facilitated by the Redevelopment Agency, the
Planning Department, and the Office of Economic and Workforce Development between 2001 and 2013,
resulting in a site plan and design controls, including an Open Space and Streetscape Masterplan, that reflect the
community's priorities. There is widespread community support for the development project in general and for

pedestrian realm and connectivity improvements that it will provide.

Implementing Agency:

SFMTA - Department of Parking and Traffic (DPT)

Project Manager:

Matt Brill

Phone Number: (415) 701-5556
Email: matthew.brill@sfmta.com
Environmental Clearance
Type: EIR and EIR Addendum
Status: Certified

Completion Date
(Actual or Anticipated):

CEQA certification April 28, 2009; EIR Addendum (finding no additional mitigations to be required) will seek
certification in Spring/Summer 2014.

Project Delivery Milestones Status Work Start Date End Date
In-house -
Phase % Complete Contracted - Quarter Fiscal Year Quarter Fiscal Year
Both
Planning/Conceptual Engineering (30%0) 90% Both 1 10/11 4 13/14
Environmental Studies (PA&ED) 90% Both 3 06/07 4 13/14
Design Engineering (PS&E) 0% Contracted 2 14/15 2 15/16
R/W Activities/ Acquisition 90% In-house 4 07/08 4 13/14
Advertise Construction 0% Contracted NA NA NA NA
Start Construction (i.e. Award Contract) 0% Contracted 3 15/16 NA NA
End Construction (i.e. Open for Use) 0% Contracted NA NA 1 19/20
Start Procurement (e.g. rolling stock) NA NA NA NA NA NA
Project Close-out 0% Contracted NA NA 2 19/20

Comments/Concerns

A $2,000,000 commitment of Prop K funds from this category will be considered by the Transportation Authority Board in June to accommodate the
timeline of the overall approvement of the Development Agreement, which is anticipated in July.

Schedule reflects full buildout of complete pathway infrastructure, however intetim access through the site will be provided beginning in 2016.

Page 2 of 4



%40 € 98ed

SUIIDUOYD) /SIUIWWO))
000°00%°€T $ | 000°00% $ | 000°000T  $ | 000°00ST  $ [ 000000  $ | 000°00S‘€  $ | 000°000‘% $ JedX [eoSL Ag [BI0],
- $
- $
- $
- $
000°00S°T ~ $ 000°00S'T  § 91/S1 pauue[] VIS UORINISTO))
000006 $ | 000°00% $ [ 000°000°T  $ {00000 T $| 0000000  $|0000007T $ 91/S1 PparEd0NV sadopaaq UOHINIISUOD)
000000 $ 000°000T  ${ 0000007 $ 91/S1 pavue[] 3 doigq UORINISUO))
000°050°c  § 000°050°¢ $ y1/€1 PparEd0NV sadopaaq VAL
00000 $ 00000$ $ v1/€1 paredoqy sadopasq (H%$d) Supesuiduy udisa(q
000°0sT  $ 000°0ST $ 60/80 paredoy sdopas(y (AE®VA) $21PMIG [BIUdWUOHAUY
00000 $ 000°00€ $ 60/80 paredoNy sadopas SuuauiSuy [pmdaduo)) /Suruur|d
[e30L, 0z/61 61/81 ST/LL L1/91 91/ST JoLd PUe SI/HT QJHM,MMMME SHMHMNE . 92in0g pung aseyq
QIOH MO[] yseD) ruyg 19X eosK Ag (mor] yseD) saxnyrpuadxyy 109(0xg
%S8 %ST 1301, JO U313
000°00%°T1 $ | 000°000C $ | 000°00%°¢T $ 150D 399f03q [eI0],
- $ |- $ |- $ (30025 SuI[[OF 3"9) JVIWIIND0IJ
000°00%"L $ | 000°000°C $ | 000°00%°6 $ uoRdINIISUO))
000050°€ $ |- $ | 000'0s0°¢ $ VA
000005 $ |- $ | 000°00s $ (329$d) SupoauiSug uSisaq
00005 T $ |- $ | 0000sT $ (AH®Vd) $AIPMIS [BIVIWUONALY
000°00€ $ |- $ | 000°00¢ $ Supoourduy [emdosuo) /Suruueq
ESliple) 3 doxg 180D aseyq
Joinog Surpung rewmnsy 1507 193[03
SUONIIUTO)) UBIASIPI] UTERN[e)) d3oysieg wre N 199(o1g

wyo,J UonewIoyuy 193(03J urersord xey, safeg ¥y uonisodorg
fApoyny uvoneuodsues], £1uno) o0dspURI] UES




24

Bayshore Caltrain Pedestrian Connections

LT

UL AT e L b a4 AT LA 3
< - |

|
ALLPAL1bAE b L EITLLLSETEE LS 2

i

i
e —

“sunnydale ave e _____}/

Auiwy Toute 1 * point of entry

sy TOUte 2 11111 Caltrain Station

GEND



San Francisco County Transportation Authority
Proposition K Sales Tax Program Project Information Form

Prop K Expenditure Plan Information

Category: C. Street & Traffic Safety
Subcategory: i. Major Capital Projects (Streets)
Prop K EP Project/Program: b.3 Visitacion Valley Watershed Area projects (San Francisco share)
EP Line (Primary): 27
Other EP Line Number/s:
Fiscal Year of Allocation: 2016/17
Project Information
Project Name: Bi-County - Interim Solutions Placeholder
Project Location: San Francisco/San Mateo County border
Project Supervisorial District(s): 10

The Transportation Authority's Bi-County Study identified seven priority projects to support planned growth in
the Bi-County area: US 101 Candlestick Interchange Re-Configuration, Geneva Avenue Extension, Geneva-
Harney Bus Rapid Transit (BRT) Line, T-Third Light Rail Extension (Segment "S"), Bayshore Station Re-
Configuration, Bicycle-Pedestrain Connection Project, and an Area-Wide Traffic Calming Program. While all of
these projects remain the ultimate solution for the area, given the current economic and regulatory situation and
Project Description: its impact on the timing of land use development, the Transportation Authority and Bi-County partners
developed an interim solution strategy that focused on the projects that support the land use growth associated
with the developments are moving forward at a faster pace. The interim solution projects are: Geneva Avenue
Extension, Geneva-Harney BRT Line, and Bicycle-Pedestrain Connection Project (in addition to the Schlage
Caltrain pedestrian connection). The BRT Line has become a stand-alone project and is not included in this
project. Prop K funding is a placeholder for phase TBD for the interim solutions.

The purpose of this programming is to support ongoing project development work associated with the three

P d Need interim solutions projects: Geneva Avenue Extension, Geneva-Harney BRT, and Bicycle-Pedestrain Connection

urpose and Need: . . . . . -
P Project. The intent is to create a multi-modal transportation system to support new development and existing

residents in the Bi-County area.

. The Bi-County Study had a modest level of community engagement. As intetim solutions move forward,
Community Engagement/Support: . . .
appropriate community outreach will occur.

Implementing Agency: Any eligible sponsor

Project Manager:

Phone Number:
Email:
Environmental Clearance
Type:
Status:
Completion Date
(Actual or Anticipated):
Project Delivery Milestones Status Work Start Date End Date
In-house -
Phase % Complete Contracted - Quarter Year Quarter Year
Both
Planning

Environmental Studies (PA&ED)

Conceptual Engineering (30%)

Design Engineering (PS&E)

R/W Activities/ Acquisition

Advertise Construction

Start Construction (i.e. Award Contract)

End Construction (i.e. Open for Use)

Start Procurement (e.g. rolling stock)

Project Close-out

Comments/Concerns

Prop K funds are a placeholder. When a specific project is identified milestones will be developed.
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San Francisco County Transportation Authority
Proposition K Sales Tax Program Project Information Form

Prop K Expenditure Plan Information

Category: C. Street & Traffic Safety
Subcategory: i. Major Capital Projects (Streets)
Prop K EP Project/Program: b.3 Visitacion Valley Watershed Area projects (San Francisco share)
EP Line (Primary): 27
Other EP Line Number/s:
Fiscal Year of Allocation: 2018/19
Project Information
Project Name: Bi-County - Project Development Placeholder
Project Location: San Francisco/San Mateo County border
Project Supervisorial District(s): 10

The Transportation Authority's Bi-County Study identified seven priority projects to support planned growth in
the Bi-County area: US 101 Candlestick Interchange Re-Configuration, Geneva Avenue Extension, Geneva-
Harney Bus Rapid Transit (BRT) Line, T-Third Light Rail Extension (Segment "S"), Bayshore Station Re-
Configuration, Bicycle-Pedestrian Connections Project (in addition to the Schlage Caltrain pedestrian
connection), and Area-Wide Traffic Calming Program. Of these, the BRT Line has been advanced to feasibility
study stage and therefore has been described as a stand-alone project rather than included in this project. Other

Project Description:

projects will also become stand-alone projects as they are advanced further. Prop K funding is a placeholder for
phase TBD for project development.

The purpose of this progtamming is to support ongoing project development work associated with the Bi-
Purpose and Need: County priority projects. The intent is to create a multi-modal transportation system to support new
development and existing residents in the Bi-County area.

) The Bi-County Study had a modest level of community engagement. As projects move forward, appropriate
Community Engagement/Support: . - ’
community outreach will occur.

Implementing Agency: Any eligible sponsor

Project Manager:

Phone Number:

Email:

Environmental Clearance

Type:

Status:

Completion Date
(Actual or Anticipated):

Project Delivery Milestones Status Work Start Date End Date
In-house -
Phase % Complete Contracted - Quarter Year Quarter Year
Both
Planning

Environmental Studies (PA&ED)

Conceptual Engineering (30%)

Design Engineering (PS&E)

R/W Activities/ Acquisition

Advertise Construction

Start Construction (i.e. Award Contract)

End Construction (i.e. Open for Use)

Start Procurement (e.g. rolling stock)

Project Close-out

Comments/Concerns

Prop K funds are a placeholder. When a specific project is identified milestones will be developed.
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Proposition K Sales Tax Program Project Information Form

San Francisco County Transportation Authority

Prop K Expenditure Plan Information

Category: C. Street & Traffic Safety

Subcategory: i. Major Capital Projects (Streets)

Prop K EP Project/Program: b.6 Upgrades to major arterials (including 19th Avenue)
EP Line (Primary): 30

Other EP Line Number/s:

Fiscal Year of Allocation: 2014/15

Project Information

Project Name:

19th Avenue Complete Streets

Project Location:

19th Avenue from Junipero Serra Boulevard to Lincoln Way

Project Supervisorial District(s):

4,7

Project Description:

The project will provide transit and pedestrian safety improvements by constructing bus and pedestrian bulb-
outs at the 21 intersections within the project limits, and recommended WalkFirst elements. This project was
intended to be coordinated with planned Caltrans resurfacing of 19th Avenue, that is programmed in the 2014
State Highway Operations and Preservation Program (SHOPP). In addition, it has been recently scheduled for
SFPUC water and sewer infrastructure projects. Caltrans and the city agencies involved have decided to
coordinate all of these efforts, taking advantage of the opportunity for joint construction. Since this is a
Caltrans roadway, extensive coordination will be required to gain project approval and the needed
encroachment permit. The proposed programming is a placeholder for complete streets coordination efforts
with Caltrans and utility agencies on improvement recommendations from the TEP, signal upgrades,
WalkFirst, and SFPUC.

Purpose and Need:

Improve safety for all roadway users particularly pedestrians, and to improve transit reliability.

Community Engagement/Support:

This implements recommendations from the SFCTA's 19th Avenue/Park Presidio Boulevard Transportation
Plan which was a community-based transportation plan. Additional outreach will be conducted as the project
moves through the environmental and design phase.

Implementing Agency:
Project Manager: TBD
Phone Number:
Email:
Environmental Clearance
Type: TBD
Status: underway
Completion Date
(Actual or Anticipated):
Project Delivery Milestones Status Work Start Date End Date
In-house -
Phase % Complete Contracted - Quarter Fiscal Year Quarter Fiscal Year
Both
Planning/Conceptual Engineering (30%) both 1 14/15 4 15/16

Environmental Studies (PA&ED)

Design Engineering (PS&E)

R/W Activities/ Acquisition

Advertise Construction

Start Construction (i.e. Award Contract)

End Construction (i.e. Open for Use)

Start Procurement (e.g. rolling stock)

Project Close-out

Comments/Concerns

This is a placeholder for project management and coordination of multiple city projects on 19th Avenue. Schedule and cost estimates will be determined

during the planning phase.

Page 1 of 2
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San Francisco County Transportation Authority
Proposition K Sales Tax Program Project Information Form

Prop K Expenditure Plan Information

Category:
Subcategory: i. Major Capital Projects (Streets)
Prop K EP Project/Program: b.6 Upgrades to major arterials (including 19th Avenue)
EP Line (Primary): 30
Other EP Line Number/s:
Fiscal Year of Allocation: 2015/16
Project Information
Project Name: Neighborhood Transportation Improvement Program Placeholder
Project Location: TBD
Project Supervisorial District(s): TBD

The NTIP program came out of the San Francisco Transportation Plan's needs assessment that identified
significant unmet demand for pedestrian and bicycle circulation projects and transit reliability initiatives. (See
Purpose and Need below.) The NTIP has two components: a planning component to fund community-based
Project Description: planning efforts in each Supervisorial district; and a capital component to provide local matching funds for two
neighborhood-scale projects in each district in the next five years. Examples of project types include
pedestrian signals, bulbouts, and other measures to improve pedestrian and bicyclist safety. Capital
placeholders like this project are included in various 5YPPs.

The San Francisco Transportation Plan's needs assessment identified significant unmet demand for pedestrian
and bicycle circulation projects and transit reliability initiatives, and concluded that meeting these transportation
Purpose and Need: needs is an important way to improve mobility in neighborhoods and to address socioeconomic and
geographic disparities in San Francisco. As a result of this finding and in response to public and Board input,
the Transportation Authority developed the NTIP.

NTIP projects are intended to funds projects that have been identified through community-based

s nitgbp=ae St ERRee transportation planning efforts.

Implementing Agency: SFTMA, other eligible

Project Manager:

Phone Number:

Email:

Environmental Clearance

Type:

Status:

Completion Date
(Actual or Anticipated):

Project Delivery Milestones Status Work Start Date End Date
In-house -
Phase % Complete Contracted - Quarter Fiscal Year Quarter Fiscal Year
Both

Planning/Conceptual Engineering (30%)

Environmental Studies (PA&ED)

Design Engineering (PS&E)

R/W Activities/ Acquisition

Advertise Construction

Start Construction (i.e. Award Contract)

End Construction (i.e. Open for Use)

Start Procurement (e.g. rolling stock)

Project Close-out

Comments/Concerns

This is a placeholder. Schedule will be determined when project is identified.

Page 1 of 2
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