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Eligibility 

Eligibility as identified in the voter approved Prop K Expenditure Plan is as follows: 

 “Programmatic improvements including new traffic signs and signals (including pedestrian and 
bicycle signals) implementation of transit priority systems on select corridors; and new pavement 
markings such as raised flashing pavement reflectors and transit lane markings (Priority 1).  
Installation of red light photo enforcement equipment; electronic parking meters including meters 
that accept credit or pre-paid debit cards; and relocation of traffic maintenance shop to a new 
location (Priority 2).  Includes project development and capital costs. Sponsoring Agency: DPT; 
MUNI. The first $36.1M is Priority 1 and the remainder is Priority 2. Total Funding: $55.5M; 
Prop K: $41.0M.” 

DPT stands for Department of Parking and Traffic, and MUNI stand for San Francisco 
Municipal Railway. DPT and MUNI are now under the San Francisco Municipal Transportation 
Agency (SFMTA). 

Prioritization Criteria 

One of the key required elements of the 5YPPs is a transparent process for how projects get 
selected. Prop K requires at a minimum that each category include prioritization criteria that 
address project readiness, community support, and relative level of need or urgency. For this 
5YPP update, the Citizens Advisory Committee requested that the Transportation Authority and 
project sponsors develop a user-friendly, transparent scoring table that could apply to all 5YPPs, 
and that the scoring prioritize safety and community input highly.  

Table 3 shows the new Prioritization Criteria and Scoring Table. Each project can receive a 
maximum of 20 points, with 10 points allocated programwide criteria and 10 points allocated for 
category specific criteria.  
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The Expenditure Plan also requires consideration of geographic equity in terms of project 
distribution that takes into account the various needs of San Francisco’s neighborhoods.  While 
the primary prioritization factor for this category is safety, SFMTA considers equitable geographic 
distribution to the extent possible, especially for citywide projects such as pavement markers and 
traffic signs.  Projects with a limited number of locations to be installed in the next five-year 
period, such as new traffic signals, tend to be more widely distributed in the long run.   

Stretching Your Prop K Sales Tax Dollars Farther 

Leveraging Prop K funds against non-Prop K fund sources (e.g., federal, state, other local funds) 
is necessary to fully fund the Expenditure Plan projects and programs. For the New Signals and 
Signs category, the Prop K Expenditure Plan assumes that for every $1 of every dollar of sales tax 
revenue spent, it would be leveraged by about $0.35 in non-Prop K funds.  The table below 
compares Prop K Expenditure Plan assumptions with proposed leveraging in the 2014 5-year 
project lists. 

Table 1. Prop K Leveraging1 

Category 
Expected Leveraging 
(Non-Prop K Funds) 

Proposed Leveraging 
(Non-Prop K Funds) 

New Signals and Signs 26% 44% 
1 This table compares the expected leveraging assumed in the Expenditure Plan with the proposed leveraging assumed in the 5-Year 

Project List. 
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San Francisco County Transportation Authority
Proposition K Sales Tax Program Project Information Form

Category:

Subcategory: 

Prop K EP Project/Program:

EP Line (Primary):

Other EP Line Number/s: 

Fiscal Year of Allocation:

Project Name:

Project Location:

Project Supervisorial District(s):

Project Description:

Purpose and Need:

Community Engagement/Support:

Implementing Agency:

Project Manager:

Phone Number:

Email:

Type:

Status:

Completion Date 
(Actual or Anticipated):

Project Delivery Milestones Status Work

Phase % Complete
In-house - 

Contracted - 
Both

Quarter Fiscal Year Quarter Fiscal Year

Planning/Conceptual Engineering (30%)

Environmental Studies (PA&ED)

Design Engineering (PS&E)

R/W Activities/Acquisition

Advertise Construction

Start Construction (i.e. Award Contract)

End Construction (i.e. Open for Use)

Start Procurement (e.g. rolling stock) 0% 3 2015/16 3 2016/17

Project Close-out

Needed to support Prop K-funded signals and signs projects.

Start Date End Date

Environmental Clearance

Comments/Concerns

Prop K Expenditure Plan Information

C. Street & Traffic Safety

31

2015/16

Project Information

ii. System Operations, Efficiency and Safety

a. New Signals and Signs

Citywide

New Equipment

Citywide

San Francisco Municipal Transportation Agency (SFMTA)

Manito Velasco

415-701-4447

Manito.Velasco@sfmta.com

Procurement of new equipment for SFMTA Traffic Operations Shops (paint, sign or signal) and Engineering 
Divisions.  New equipment will be used primarily for implementation of Prop K-funded work, including 
installation of raised pavement markers (RPMs), signs or supporting other signal construction activities.  
Equipment could include machinery to apply RPMs, sign reflectometers, hand tools for signal and sign 
installation, electronic testing equipment and other hardware.

Page 1 of 2
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San Francisco County Transportation Authority
Proposition K Sales Tax Program Project Information Form

Category:

Subcategory: 

Prop K EP Project/Program:

EP Line (Primary):

Other EP Line Number/s: 

Fiscal Year of Allocation:

Project Name:

Project Location:

Project Supervisorial District(s):

Project Description:

Purpose and Need:

Community Engagement/Support:

Implementing Agency:

Project Manager:

Phone Number:

Email:

Type:

Status:

Completion Date 
(Actual or Anticipated):

Project Delivery Milestones Status Work

Phase % Complete
In-house - 

Contracted - 
Both

Quarter Fiscal Year Quarter Fiscal Year

Planning/Conceptual Engineering (30%)

Environmental Studies (PA&ED)

Design Engineering (PS&E)

R/W Activities/Acquisition

Advertise Construction

Start Construction (i.e. Award Contract)

End Construction (i.e. Open for Use)

Start Procurement (e.g. rolling stock)

Project Close-out

Detailed schedule is to be determined through interagency coordination.  Location detail will be required when the allocation request is submitted. 

Prop K Expenditure Plan Information

C. Street & Traffic Safety

31

2014/15

Project Information

ii. System Operations, Efficiency and Safety

a. New Signals and Signs

TBD

manito.velasco@sfmta.com

In coordination with street paving projects, this project will procure and install new reflective pavement 
markers (RPMs) for over 100 blocks to reduce potential for sideswipe and head-on collisions by improving 
traffic lane visibility, especially at night and during wet or foggy conditions, all of which make painted 
markings difficult to see. Streets with higher traffic volumes, Muni routes, lower levels of street lighting and 
areas prone to low visibility conditions will be prioritized for RPMs. Funds may also be used for underground 
conduit to enable the future installation of signals. Conduits at Crescent/Mission may be coordinated with a 
FY 2014/15 paving project. Additional FY 2014/15 paving locations with potential coordination 
opportunities are listed below.
- Ortega, 47th to Great Highway
- Kirkham, 5th Ave to 6th Ave
- Cabrillo St, 19th Ave to 25th Ave
- Cherry St, Clay St to Sacramento St
- Hawes St, Quesada Ave Intersection
- Scott St, Turk St to Eddy St
- Yerba Buena Ave, Santa Clara Ave to Santa Paula Ave
- 15th Ave, Ulloa to Vicente
- Claremont, Ulloa to Dorchester
- Meda Ave, Otsego to Delano

TBD - see below for potential FY 2014/15 paving locations

Follow-the-Paving (New Pavement Markers and Conduits)

Improve safety conditions of streets through improved and modernized pavement markers and/or new or 
upgraded conduit to support traffic signals.

Start Date End Date

Environmental Clearance

Comments/Concerns

San Francisco Municipal Transportation Agency (SFMTA)

Manito Velasco

415-701-7444

Page 1 of 2
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San Francisco County Transportation Authority
Proposition K Sales Tax Program Project Information Form

Category:

Subcategory: 

Prop K EP Project/Program:

EP Line (Primary):

Other EP Line Number/s: 

Fiscal Year of Allocation:

Project Name:

Project Location:

Project Supervisorial District(s):

Project Description:

Purpose and Need:
Community Engagement/Support:

Implementing Agency:

Project Manager:

Phone Number:

Email: manito.velasco@sfmta.com

Type:

Status:

Completion Date 
(Actual or Anticipated):

Project Delivery Milestones Status Work

Phase % Complete
In-house - 

Contracted - 
Both

Quarter Fiscal Year Quarter Fiscal Year

Planning/Conceptual Engineering (30%)

Environmental Studies (PA&ED)

Design Engineering (PS&E) 3 2013/14 3 2014/15

R/W Activities/Acquisition

Advertise Construction 4 2014/15

Start Construction (i.e. Award Contract) 1 2015/16

End Construction (i.e. Open for Use) 1 2016/17

Start Procurement (e.g. rolling stock)

Project Close-out 4 2016/17

Start Date End Date

Environmental Clearance

Comments/Concerns
 The SFMTA expects to complete design by March 2015, begin construction by September 2015, and complete the project by September 2016.

1, 3, 4, 5, 6

San Francisco Municipal Transportation Agency (SFMTA)

Manito Velasco

415-701-4447

Prop K funds will be used to design a new flashing beacon system for the mid-block crosswalk at 350 
Francisco Street and new traffic signals at six intersections: 34th Avenue and Lincoln Way, 22nd Avenue and 
Geary Boulevard, 26th Avenue and Geary Boulevard, Sunset Boulevard and Yorba Street, O'Farrell and 
Webster Streets, and Sunset Boulevard and Wawona Street. Prop AA funds will be used to design a new traffic 
signal at 8th and Natoma Streets. The project scope for the new traffic signals includes new pedestrian 
countdown indicators, signal controllers, underground conduit, wiring, poles and mast-arm mounted signal 
heads. The scope also includes 20 new or re-constructed curb ramps.

A. 34th Avenue and Lincoln Way
B. 22nd Avenue and Geary Boulevard
C. 26th Avenue and Geary Boulevard
D. Sunset Boulevard and Yorba Street
E. O’Farrell and Webster Streets
F. 8th and Natoma Streets
G. 350 Francisco Street (between Powell and Stockton Streets)
H. Sunset Boulevard and Wawona Street

New Traffic Signals (Contract 62) 

Prop K Expenditure Plan Information

C. Street & Traffic Safety

31

2015/16

Project Information

ii. System Operations, Efficiency and Safety

a. New Signals and Signs

These new signals will provide critical safety upgrades to the transportation network.

Page 1 of 2
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San Francisco County Transportation Authority
Proposition K Sales Tax Program Project Information Form

Category:

Subcategory: 

Prop K EP Project/Program:

EP Line (Primary):

Other EP Line Number/s: 

Fiscal Year of Allocation:

Project Name:

Project Location:

Project Supervisorial District(s):

Project Description:

Purpose and Need:

Community Engagement/Support:

Implementing Agency:

Project Manager:

Phone Number:

Email:

Type:

Status:

Completion Date 
(Actual or Anticipated):

Project Delivery Milestones Status Work

Phase % Complete
In-house - 

Contracted - 
Both

Quarter Fiscal Year Quarter Fiscal Year

Planning/Conceptual Engineering (30%)

Environmental Studies (PA&ED)

Design Engineering (PS&E) 4 2014/15 4 2015/16

R/W Activities/Acquisition

Advertise Construction 1 2016/17 1 2016/17

Start Construction (i.e. Award Contract) 2 2016/17

End Construction (i.e. Open for Use) 2 2017/18

Start Procurement (e.g. rolling stock)

Project Close-out

Start Date End Date

Comments/Concerns

Prop K Expenditure Plan Information

C. Street & Traffic Safety

31

2014/15

Project Information

ii. System Operations, Efficiency and Safety

a. New Signals and Signs

Environmental Clearance

These new signals will provide critical safety upgrades to the transportation network.

TBD

San Francisco Municipal Transportation Agency (SFMTA)

Manito Velasco

415-701-4447

manito.velasco@sfmta.com

This project will design and install new traffic signals at 5 locations to be determined (candidate locations 
listed above), such as new signal controller and cabinet, conduit, wiring, vehicular signal heads, pedestrian 
countdown signals (PCSs) and curb ramps. Mast-arm signals for added visibility and Accessible Pedestrian 
Signals (APSs) may be installed on a case by case basis.

(Candidate locations are listed below in the current ranked order. Projects will be re-ranked shortly before 
SFMTA initiates the design funding request.) 
A. Crescent/Mission [conduit may be coordinated with a paving project]
B. Geneva/Louisburg
C. Mission/Niagara
D. 16th/Utah
E. Highland/Mission
F. 6th/Jessie
G. Kezar/Lincoln
H. Geneva/Stoneridge
I. 14th/Harrison
J. Oakdale/Loomis
K. Arlington/Bosworth
L. Bosworth/Lippard
M. 6th/Stevenson

New Traffic Signals (5 Locations) FY 16/17

Page 1 of 2
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San Francisco County Transportation Authority
Proposition K Sales Tax Program Project Information Form

Category:

Subcategory: 

Prop K EP Project/Program:

EP Line (Primary):

Other EP Line Number/s: 

Fiscal Year of Allocation:

Project Name:

Project Location:

Project Supervisorial District(s):

Project Description:

Purpose and Need:

Community Engagement/Support:

Implementing Agency:

Project Manager:

Phone Number:

Email: manito.velasco@sfmta.com

Type:

Status:

Completion Date 
(Actual or Anticipated):

Project Delivery Milestones Status Work

Phase % Complete
In-house - 

Contracted - 
Both

Quarter Fiscal Year Quarter Fiscal Year

Planning/Conceptual Engineering (30%)

Environmental Studies (PA&ED)

Design Engineering (PS&E) 3 2016/17 3 2017/18

R/W Activities/Acquisition

Advertise Construction 3 2017/18 4 2017/18

Start Construction (i.e. Award Contract) 1 2018/19

End Construction (i.e. Open for Use) 3 2019/20

Start Procurement (e.g. rolling stock)

Project Close-out

Start Date End Date

Comments/Concerns

Prop K Expenditure Plan Information

C. Street & Traffic Safety

31

2016/17

Project Information

ii. System Operations, Efficiency and Safety

a. New Signals and Signs

Environmental Clearance

This project will provide critical safety upgrades to the transportation network.

TBD

San Francisco Municipal Transportation Agency (SFMTA)

Manito Velasco

415-701-7444

This project will design new traffic signals at 5 locations to be determined.  Project includes new signal 
controller and cabinet, conduit, wiring, vehicular signal heads, pedestrian countdown signals (PCSs) and curb 
ramps.  Mast-arm signals for added visibility and Accessible Pedestrian Signals (APSs) may be installed on a 
case by case basis.

TBD

New Traffic Signals (5 Locations) FY 18/19

This is a placeholder for design in FY 16/17. Sufficient detail and list of scored locations will be required when the allocation request is submitted. 
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San Francisco County Transportation Authority
Proposition K Sales Tax Program Project Information Form

Category:

Subcategory: 

Prop K EP Project/Program:

EP Line (Primary):

Other EP Line Number/s: 

Fiscal Year of Allocation:

Project Name:

Project Location:

Project Supervisorial District(s):

Project Description:

Purpose and Need:

Community Engagement/Support:

Implementing Agency:

Project Manager:

Phone Number:

Email:

Type:

Status:

Completion Date 
(Actual or Anticipated):

Project Delivery Milestones Status Work

Phase % Complete
In-house - 

Contracted - 
Both

Quarter Fiscal Year Quarter Fiscal Year

Planning/Conceptual Engineering (30%)

Environmental Studies (PA&ED)

Design Engineering (PS&E)

R/W Activities/Acquisition

Advertise Construction

Start Construction (i.e. Award Contract)

End Construction (i.e. Open for Use)

Start Procurement (e.g. rolling stock)

Project Close-out

Prop K Expenditure Plan Information

C. Street & Traffic Safety

31

2016/17

Project Information

ii. System Operations, Efficiency and Safety

a. New Signals and Signs

TBD

Active Transportation Program Local Match

Start Date End Date

Comments/Concerns

TBD

San Francisco Municipal Transportation Agency (SFMTA)

Manito Velasco

415-701-7444

manito.velasco@sfmta.com

This category will serve as local match for new signals as part of future Active Transportation Program grants. 
Modifications could include new controller, foundation, vehicle and/or pedestrian countdown signals, poles, 
conduits, wiring, detection, curb ramps, signal interconnect and mast-arm signals.  Signal operations would 
also be evaluated for improved safety and efficiency.

The purpose of this program is to achieve a significant reduction in traffic fatalities and serious injuries on all 
public roads, consistent with the Vision Zero initiative.

These are placeholders for design/construction in FY 16/17 and 18/19. Sufficient detail and scoring of proposed project(s) will be required when the 
allocation request is submitted. 

Environmental Clearance

Page 1 of 2
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San Francisco County Transportation Authority
Proposition K Sales Tax Program Project Information Form

Category:

Subcategory: 

Prop K EP Project/Program:

EP Line (Primary):

Other EP Line Number/s: 

Fiscal Year of Allocation:

Project Name:

Project Location:

Project Supervisorial District(s):

Project Description:

Purpose and Need:

Community Engagement/Support:

Implementing Agency:

Project Manager:

Phone Number:

Email:

Type:

Status:

Completion Date 
(Actual or Anticipated):

Project Delivery Milestones Status Work

Phase % Complete
In-house - 

Contracted - 
Both

Quarter Fiscal Year Quarter Fiscal Year

Planning/Conceptual Engineering (30%)

Environmental Studies (PA&ED)

Design Engineering (PS&E)

R/W Activities/Acquisition

Advertise Construction

Start Construction (i.e. Award Contract) 3 2016/17

End Construction (i.e. Open for Use) 4 2018/19

Start Procurement (e.g. rolling stock)

Project Close-out

Prop K Expenditure Plan Information

C. Street & Traffic Safety

31

2016/17

Project Information

ii. System Operations, Efficiency and Safety

a. New Signals and Signs

TBD

New Pavement Markers

Start Date End Date

Comments/Concerns

TBD

San Francisco Municipal Transportation Agency (SFMTA)

Manito Velasco

415-701-7444

manito.velasco@sfmta.com

Project will procure and install new reflective pavement markers (RPMs) for over 100 City blocks to improve 
safety and reduce potential for sideswipe and head-on collisions.  These markers improve traffic lane visibility 
especially at night and during wet or foggy conditions, all of which make painted markings difficult to see.  
Streets with higher traffic volumes, Muni routes, lower levels of street lighting and areas prone to low visibility 
conditions will be prioritized.

Routes that carry a high number of heavy vehicles like buses and trucks frequently need replacement because 
buses and trucks often knock them loose owing to the weight of these vehicles. Typical applications include: 
-Centerline pavement markings 
-Lane line and turn pocket pavement markings 
-Median/island pavement markings

This are placeholders for construction in FY 16/17 and 18/19. Sufficient detail and a list of proposed locations will be required when the allocation request is 
submitted.

Environmental Clearance

Page 1 of 2
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San Francisco County Transportation Authority
Proposition K Sales Tax Program Project Information Form

Category:

Subcategory: 

Prop K EP Project/Program:

EP Line (Primary):

Other EP Line Number/s: 

Fiscal Year of Allocation:

Project Name:

Project Location:

Project Supervisorial District(s):

Project Description:

Purpose and Need:

Community Engagement/Support:

Implementing Agency:

Project Manager:

Phone Number:

Email:

Type:

Status:

Completion Date 
(Actual or Anticipated):

Project Delivery Milestones Status Work

Phase % Complete
In-house - 

Contracted - 
Both

Quarter Fiscal Year Quarter Fiscal Year

Planning/Conceptual Engineering (30%)

Environmental Studies (PA&ED)

Design Engineering (PS&E)

R/W Activities/Acquisition

Advertise Construction

Start Construction (i.e. Award Contract) 3 2016/17

End Construction (i.e. Open for Use) 3 2018/19

Start Procurement (e.g. rolling stock)

Project Close-out

TBD

SFMTA - San Francisco Municipal Railway (MUNI)

Manito Velasco

415-701-7444

manito.velasco@sfmta.com

The device consists of a standard pedestrian signal with standard shapes and color, with an added display that 
shows the countdown of the remaining crossing time. The countdown timer starts either at the beginning of 
the pedestrian phase or at the onset of the flashing "don't walk." The timer continues counting down through 
the pedestrian clearance interval. At the end of the pedestrian clearance interval, the countdown device 
displays a zero and the "don't walk" indication or solid red hand appears. Based on previous projects, this 
allocation will fund pedestrian signals at about 5 intersections. 

 Pedestrian signals are an important pedestrian safety measure because they provide clear right-of-way 
information to pedestrians as well as motorists in order to minimize pedestrian-vehicle conflicts.

This is a placeholder for construction in FY 16/17. Sufficient detail and a scored list of proposed locations will be required when the allocation request is 
submitted.

Environmental Clearance

Start Date End Date

Comments/Concerns

Prop K Expenditure Plan Information

C. Street & Traffic Safety

31

2016/17

Project Information

ii. System Operations, Efficiency and Safety

a. New Signals and Signs

TBD

New Pedestrian Countdown Signals

Page 1 of 2
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San Francisco County Transportation Authority
Proposition K Sales Tax Program Project Information Form

Category:

Subcategory: 

Prop K EP Project/Program:

EP Line (Primary):

Other EP Line Number/s: 

Fiscal Year of Allocation:

Project Name:

Project Location:

Project Supervisorial District(s):

Project Description:

Purpose and Need:

Community Engagement/Support:

Implementing Agency:

Project Manager:

Phone Number:

Email:

Type:

Status:

Completion Date 
(Actual or Anticipated):

Project Delivery Milestones Status Work

Phase % Complete
In-house - 

Contracted - 
Both

Quarter Fiscal Year Quarter Fiscal Year

Planning/Conceptual Engineering (30%)

Environmental Studies (PA&ED)

Design Engineering (PS&E)

R/W Activities/Acquisition

Advertise Construction

Start Construction (i.e. Award Contract)

End Construction (i.e. Open for Use)

Start Procurement (e.g. rolling stock) 3 2016/17 3 2019/20

Project Close-out

Environmental Clearance

Start Date End Date

Comments/Concerns

This is a placeholder for construction in FY 16/17 and FY  18/19. Sufficient detail and a scored project with proposed locations will be required when the 
allocation request is submitted. 

Prop K Expenditure Plan Information

C. Street & Traffic Safety

31

2016/17

Project Information

ii. System Operations, Efficiency and Safety

a. New Signals and Signs

TBD

New Traffic Signs 

TBD

San Francisco Municipal Transportation Agency (SFMTA)

Manito Velasco

415-701-4447

manito.velasco@sfmta.com

This project includes installation of new traffic signs, including signs required by national or state mandate 
(e.g. "All Way" signs at all-way stop controlled intersections) or additional signs of an existing category desired 
elsewhere (e.g. new guide signs).

New traffic signs promote safety and visibility when navigating the transportation network.

Page 1 of 2
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San Francisco County Transportation Authority
Proposition K Sales Tax Program Project Information Form

Category:

Subcategory: 

Prop K EP Project/Program:

EP Line (Primary):

Other EP Line Number/s: 

Fiscal Year of Allocation:

Project Name:

Project Location:

Project Supervisorial District(s):

Project Description:

Purpose and Need:

Community Engagement/Support:

Implementing Agency:

Project Manager:

Phone Number:

Email:

Type:

Status:

Completion Date 
(Actual or Anticipated):

Project Delivery Milestones Status Work

Phase % Complete
In-house - 

Contracted - 
Both

Quarter Fiscal Year Quarter Fiscal Year

Planning/Conceptual Engineering (30%)

Environmental Studies (PA&ED)

Design Engineering (PS&E)

R/W Activities/Acquisition

Advertise Construction

Start Construction (i.e. Award Contract)

End Construction (i.e. Open for Use)

Start Procurement (e.g. rolling stock)

Project Close-out

Prop K Expenditure Plan Information

31

2015/16

TBD

Project Information

ii. System Operations, Efficiency and Safety

Neighborhood Transportation Improvement Program Placeholder

a. New Signals and Signs

TBD

NTIP projects are intended to funds projects that have been identified through community-based 
transportation planning efforts. 

San Francisco Municipal Transportation Agency (SFMTA)

The NTIP program came out of the San Francisco Transportation Plan's needs assessment that identified 
significant unmet demand for pedestrian and bicycle circulation projects and transit reliability initiatives. (See 
Purpose and Need below.) The NTIP has two components: a planning component to fund community-based 
planning efforts in each Supervisorial district; and a capital component to provide local matching funds for 
two neighborhood-scale projects in each district in the next five years.  Examples of project types include 
pedestrian signals, bulbouts, and other measures to improve pedestrian and bicyclist safety. Capital 
placeholders like this project are included in various 5YPPs.

Start Date End Date

Environmental Clearance

Comments/Concerns

The San Francisco Transportation Plan's needs assessment identified significant unmet demand for pedestrian 
and bicycle circulation projects and transit reliability initiatives, and concluded that meeting these 
transportation needs is an important way to improve mobility in neighborhoods and to address socioeconomic 
and geographic disparities in San Francisco. As a result of this finding and in response to public and Board 
input, the Transportation Authority developed the NTIP.

This is a placeholder. Schedule will be determined with project is identified.

Page 1 of 2
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