
San Francisco County Transportation Authority
Prop K/Prop AA Allocation Request Form

FY of Allocation Action: 2015/16

Project Name:

Implementing Agency:

EXPENDITURE PLAN INFORMATION

Prop K Category:

Prop K Subcategory:

Prop K EP Project/Program:

Prop K EP Line Number (Primary): 44 Current Prop K Request:

Prop K Other EP Line Numbers:

Prop AA Category:

Current Prop AA Request:

Supervisorial District(s):

Kearny Street Multimodal Implementation Plan [NTIP Planning]

SCOPE

San Francisco Municipal Transportation Agency

D. TSM/Strategic Initiatives

ii. Transportation/Land Use Coordination

Gray cells will 
automatically 
be filled in.

b. Transportation/Land Use Coordination

100,000$  

The full scope of work begins on the next page.

Sufficient scope detail should be provided to allow Authority staff to evaluate the reasonableness of the proposed budget and 
schedule.  If there are prior allocations for the same project, provide an update on progress. Describe any outreach activities 
included in the scope.   Long scopes may be provided in a separate Word file. Maps, drawings, etc. should be provided on 
Worksheet 7-Maps.or by inserting additional worksheets.

Project sponsors shall provide a brief explanation of how the project was prioritized for funding, highlighting: 1) project 
benefits, 2) level of public input into the prioritization process, and 3) whether the project is included in any adopted plans, 
including Prop K/Prop AA 5-Year Prioritization Program (5YPPs).  Justify any inconsistencies with the adopted Prop K/Prop 
AA Strategic Plans and/or relevant 5YPPs.

Indicate whether work is to be performed by outside consultants and/or by force account.

-$  

3
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Scope 

The SFMTA requests $100,000 in Prop K NTIP planning funds to engage the community, the 
Supervisor’s Office and other relevant stakeholders to gather data that will support a future planning 
process for Kearny Street (and also potentially Montgomery Street & Stockton Street) that will 
enhance travel safety and performance for pedestrians, transit customers, and bicyclists. This District 
3 Neighborhood Transportation Improvement Program (NTIP) planning study was developed in 
response to input from the Supervisor’s office. Project deliverables and recommendations will respond 
to Supervisor and community concerns. The Transportation Authority’s NTIP was developed to build 
community awareness of, and capacity to provide input to, the transportation planning process and 
to advance delivery of community supported neighborhood-scale projects. 

Background 

Kearny Street is a major street in the Financial District of San Francisco that carries multiple 
transportation modes including drivers, transit riders (the 30 Stockton, 8 Bayshore and the 8AX and 
8BX Bayshore Express), people walking, and people biking. The street has been identified as a Vision 
Zero High Injury Corridor, indicating a high number of severe injuries or fatalities to people using the 
street. The Kearny/Montgomery corridor was also flagged as a key corridor for improving facilities 
for people biking as part of the SFMTA 2013 Bicycle Strategy. 

This NTIP project will help to advance comprehensive enhancements along Kearny Street between 
Market and Broadway, including a potential reduction in the number of travel lanes, traffic signal 
timing and phasing modifications, bus stop optimization, and examining Kearny, Stockton and 
Montgomery streets for new bicycle and transit facilities. The goal of the project is to collect 
information to support future decisions on the scale and shape of transportation improvements in 
this area.   

This proposal will build upon transportation planning studies and projects in various phases of 
development within District 3, including: the Columbus Avenue Multimodal Project; the Broadway 
Chinatown Streetscape Improvement Project; the Cable Car Safety and Reliability Project (Powell 
Street); the Chinatown Neighborhood Transportation Plan; the Portsmouth Square Area Project; and 
the Central Subway, which will begin revenue service to Chinatown Station in 2019.  
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Project Goals 

A. Identifying the links between transportation and economic development in Chinatown. 

The Chinatown community is concerned about the economic vitality of their district and the 
effects that changes to the transportation network may have on Chinatown business. This 
project proposes to study this link by deploying an intercept survey targeting the travel 
behavior of shoppers and interviewing merchants about transportation’s effects on their 
business. 

B. Evaluating traffic, bicycle, and transit patterns in the north-south corridor centered on Kearny St 

Owing to its central location, the north-south corridor consisting of Kearny St, Montgomery 
St, and Stockton St is a critical part of the road, transit, and bike networks. Travel patterns will 
be determined from Bluetooth sensor data and traffic counts in order to gain understanding 
as to how this corridor is used by travelers. Bluetooth sensors placed at locations such as 
Kearny & Market, Broadway Tunnel, or Columbus & Stockton can reveal the preferred routes 
through the corridor for a specific trip profile, e.g. North Beach residents headed for the Bay 
Bridge, 101 travelers headed for Chinatown, etc. 

C. Developing a detailed understanding of parking and loading needs in Chinatown that would be affected by 
future projects. 

Curb space is at a premium in Chinatown, and changes to the transportation network could 
affect the amount of space available for on-street parking and commercial loading. The study 
will collect data on loading patterns, space occupancy, and parking turnover, to ensure that 
this space is being used in the most efficient manner. 

D. Evaluating the effects of a scramble phase at the Columbus/Stockton/Green intersection. 

The six-legged intersection of Columbus, Stockton, and Green is a key intersection in the 
North Beach neighborhood that is relied upon by travelers of all modes. Recently, concerns 
have been raised that the intersection does not work well for pedestrians. In the past, staff 
have proposed bulbs to reduce crossing distances, and the community has requested City staff 
evaluate the intersection for the suitability of a scramble phase. 

Outreach 

Outreach for this project will be primarily undertaken by a community-based organization, with 
support from the Commissioner’s office and SFMTA.  The community partner will assist with the 
preparation of the project meeting, prepare materials, and document public comments.  Potential 
stakeholder groups include the Chinatown Community Development Center, the San Francisco 
Bicycle Coalition, Walk San Francisco, the San Francisco Planning Department, and other community 
organizations as identified/requested.   

The project will culminate in a publically-available report addressing each of the above project goals 
and providing recommendations to inform future street designs. The SFMTA will also host one public 
meeting in cooperation with community organizations and the Commissioner’s office, which will 
present information, analysis and recommendations contained in the report, receive feedback, and 
gather public input on possible future street designs. 
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SFMTA Tasks and Deliverables 

Task Deadline Deliverable 

1. Review Existing Conditions: site
visits and review of previous studies
(e.g. Chinatown Neighborhood
Transportation Plan)

Jun 2017 N/A 

2. Collect traffic volume, transit
ridership and bicycle data Jul 2017 Traffic volume, transit ridership and 

bicycle counts 

3. Administer intercept survey Sep 2017 Intercept survey results 

4. Collect traffic routing data Aug 2017 Traffic O-D table and route choice 
information  

5. Collect parking occupancy & loading
data Aug 2017 Parking occupancy & loading data 

6. Conduct feasibility study on
scramble at Columbus / Stockton /
Green

Nov 2017 Staff report 

7. Staff Analysis Dec 2017 Staff report 

8. Public Meeting Jan 2018 Public Meeting 

9. Final Report Jan 2018 Summary report 
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Project Results 

The project will inform improvements to Kearny Street, and potentially also to Montgomery Street 
and Stockton Street.  A staff report summarizing the findings of the studies will be published and 
presented to the SFMTA Board, the Board of Supervisors, and the Chinatown community. At the end 
of the project, a community meeting will be held where staff will present the data collected along with 
the results of the accompanying analysis. Community members will have the opportunity to comment 
on the report and to articulate their vision for a future Kearny Street. All feedback received from the 
community will be included in the final staff report and inform future capital projects on Kearny 
Street. 

Benefits 

This project will support the following goals from the SFMTA Strategic Plan: 

1. Safety: Create a safer transportation experience for everyone.

Kearny Street is identified as one of San Francisco’s high-injury pedestrian corridors in need
of targeted improvements.

2. Travel Choices: Make transit, walking and bicycling the most attractive and preferred means
of travel.

Research into the travel behaviors of people in this area will help facilitate better designs that
accommodate existing behaviors and promote these modes of transportation.

3. Livability: Improve the environment and quality of life in San Francisco.

This project will research the connection between transportation and economic development.



San Francisco County Transportation Authority
Prop K/Prop AA Allocation Request Form

Revised 5/19/17

FY 2015/16

Project Name:

Implementing Agency:

ENVIRONMENTAL CLEARANCE

Type : Completion Date

(mm/dd/yy)

Status: 

Start Date End Date
Quarter Fiscal Year Quarter Fiscal Year

1 2017/18 3 2017/18

Prepare Bid Documents

- - 3 2017/18
Project Closeout (i.e., final expenses incurred) - - 3 2017/18

Kearny Street Multimodal Implementation Plan [NTIP Planning]

SCHEDULE COORDINATION/NOTES

San Francisco Municipal Transportation Agency

N/A

Environmental Studies (PA&ED)

PROJECT DELIVERY MILESTONES
Enter dates for ALL project phases, not just for the current request.  Use July 1 as the start of the fiscal 
year.  Use 1, 2, 3, 4 to denote quarters and XXXX/XX for the fiscal year (e.g. 2010/11). Additional schedule 
detail may be provided in the text box below.

Provide project delivery milestones for each sub-project in the current request and a schedule for public 
involvement, if appropriate.  For planning efforts,  provide start/end dates by task here or in the scope (Tab 
1).  Describe coordination with other project schedules or external deadlines (e.g., obligation deadlines) that 
impact the project schedule, if relevant.

Design Engineering (PS&E)

Planning/Conceptual Engineering

Procurement (e.g. rolling stock)
Project Completion (i.e., Open for Use)

R/W Activities/Acquisition

Advertise Construction
Start Construction (e.g., Award Contract)
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San Francisco County Transportation Authority
Prop K/Prop AA Allocation Request Form

FY 2015/16

Project Name:

Implementing Agency:

COST SUMMARY BY PHASE - CURRENT REQUEST

Cost for Current Request/Phase

Yes/No Total Cost
Yes

COST SUMMARY BY PHASE - ENTIRE PROJECT

Total Cost
100,000$               

100,000$              
 

% Complete of Design: N/A as of 

Expected Useful Life: N/A Years

N/A

Kearny Street Multimodal Implementation Plan [NTIP Planning]

Construction
Procurement (e.g. rolling stock)

$100,000

San Francisco Municipal Transportation Agency

Allocations will generally be for one phase only.  Multi-phase allocations will be considered on a case-by-case basis. 

Enter the total cost for the phase or partial (but useful segment) phase (e.g. Islais Creek Phase 1 construction) covered by the 
CURRENT funding request.  

Planning/Conceptual Engineering
Environmental Studies (PA&ED)
Design Engineering (PS&E)
R/W Activities/Acquisition

Source of Cost Estimate

$100,000

Show total cost for ALL project phases based on best available information.  Source of cost estimate (e.g. 35% design, vendor 
quote) is intended to help gauge the quality of the cost estimate, which should improve in reliability the farther along a project is 
in its development.

Similar previous efforts

Total:

Design Engineering (PS&E)

Construction
Procurement (e.g. rolling stock)

R/W Activities/Acquisition

Environmental Studies (PA&ED)
Planning/Conceptual Engineering

$0$100,000

Prop AA -            
Current Request

p
              Current 

Request
$100,000
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San Francisco County Transportation Authority
Prop K/Prop AA Allocation Request Form

Revised 5/19/2017

Work Breakdown by Task Budget by Task Subtask 
Task 1. Review Existing Conditions 2,000$                
Task 2. Collect Volume Data 3,000$                

Task 2A Traffic Volumes 1,000$             
Task 2B Transit Ridership 1,000$             
Task 2C Bicycle Volumes 1,000$             

Task 3. Intercept Survey 35,000$              
Task 3A Draft Survey Instrument 2,000$             
Task 3B Conduct Survey 25,000$           
Task 3C Administer Survey 3,000$             
Task 3D Merchant Interviews 5,000$             

Task 4. Collect Traffic Route Data 8,000$                
Task 4A Deploy & Retrieve Sensors 2,500$             
Task 4B Sensor Use Fee 5,500$             

Task 5. Collect Loading & Parking Data 20,000$              
Task 5A Gather Existing Data 2,000$             
Task 5B Loading Study 10,000$           
Task 5C Parking Occupancy Study 8,000$             

Task 6. Scramble Feasibility Study 2,000$                
Task 7. Staff Analysis 5,000$                
Task 8. Public Meeting 23,000$              

Task 7A Preparation & Materials 5,000$             
Task 7B Public Meeting 17,000$           

Task 9. Final Report 2,000$                

TOTAL 100,000$         

Project Budget By Cost
SFMTA SSD Engineering Staff 44,000$              
SFMTA SSD Shop Labor 2,500$                
Consultant 48,000$              
Materials 5,500$                

TOTAL 100,000$         

MAJOR LINE ITEM BUDGET
1. Provide a major line item budget, with subtotals by task and phase.  More detail is required the farther along the 

project is in the development phase.  Planning studies should provide task-level budget information. 
2. Requests for project development should include preliminary estimates for later phases such as construction.  

3. Support costs and contingencies should be called out in each phase, as appropriate.  Provide both dollar amounts 
and % (e.g. % of construction) for support costs and contingencies. 

4. For work to be performed by agency staff rather than consultants, provide base rate, overhead multiplier, and 
fully burdened rates by position with FTE (full-time equivalent) ratio.  A sample format is provided below. 

5.  For construction costs, please include budget details. A sample format is provided below.  Please note if work 
will be performed through a contract. 

6.  For any contract work, please provide the LBE/SBE/DBE goals as applicable to the contract. 
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San Francisco County Transportation Authority
Prop K/Prop AA Allocation Request Form

FY 2015/16

Project Name:

Prop K Funds Requested:

5-Year Prioritization Program Amount:  (enter if appropriate)

Planned Programmed Allocated Total
$100,000 $100,000

$0
$0

$100,000 $0 $0 $100,000

Actual Prop K Leveraging - This Phase: $100,000
Total from Cost worksheet

$100,000

$100,000

Total:

40.48%

Enter the funding plan for the phase or phases for which Prop K/Prop AA funds are currently being requested. Totals should 
match those shown on the Cost worksheet.

0.00%

Prop K

Kearny Street Multimodal Implementation Plan [NTIP Planning]

If the amount requested is inconsistent (e.g., greater than) with the Prop K/Prop AA Strategic Plan amount and/or the 5-Year 
Prioritization Program (5YPP), provide a justification in the space below including a detailed explanation of which other project 
or projects will be deleted, deferred, etc. to accommodate the current request and maintain consistency with the 5YPP and/or 
Strategic Plan annual programming levels.

FUNDING PLAN - FOR CURRENT PROP K REQUEST

Fund Source

Expected Prop K Leveraging per Expenditure 
Plan
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San Francisco County Transportation Authority
Prop K/Prop AA Allocation Request Form

Is Prop K/Prop AA providing local match funds for a state or federal grant?

 
 $ Amount % $

Planned Programmed Allocated Total
$100,000 $100,000

$0
$0

$100,000 $100,000 100,000$               

0.00% 100,000$               
Expected Prop K Leveraging per Expenditure Plan: 40.48% Total from Cost worksheet

100.00%
.

Prop K Funds Requested:

Cash Flow
% Reimbursed 

Annually Balance

$70,000 70.00% $30,000
$30,000 30.00% $0

0.00% $0
0.00% $0
0.00% $0

$100,000

Fund Source
Required Local Match

No 

$100,000

Total:

Actual Prop K Leveraging - Entire Project:

Actual Prop AA Leveraging - Entire Project:

FUNDING PLAN  - FOR ENTIRE PROJECT (ALL PHASES)

FISCAL YEAR CASH FLOW DISTRIBUTION FOR CURRENT PROP K REQUEST

Fund Source

Use the table below to enter the proposed cash flow distribution schedule (e.g. the maximum Prop K/Prop AA funds that are 
guaranteed to be available for reimbursement each fiscal year) for the current request.  If the schedule is more aggressive than 
the Prop K/Prop AA Strategic Plan and/or 5YPP, please explain in the text box below how cash flow for other projects and 
programs will be slowed down to accommodate the current request without exceeding annual cash flow assumptions made in 
the Strategic Plan.

Total:

FY 2016/17

Prop K

Fiscal Year

FY 2015/16

Enter the funding plan for all phases (environmental studies through construction) of the project. This section may be left blank 
if the current request covers all project phases.  Totals should match those shown on the Cost worksheet.

Sponsor Request - Proposed Prop K Cash Flow Distribution Schedule
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San Francisco County Transportation Authority
Prop K/Prop AA Allocation Request Form

Revised 5/19/17

This section is to be completed  by Authority Staff.

Last Updated: 10.21.2015 Resolution. No. 2016-018 Res. Date:

Project Name:

Implementing Agency:
Phase:

Funding Recommended: Prop K Allocation

Total:

Cash Flow Distribution Schedule by Fiscal Year (for entire allocation/appropriation)

Source
% 

Reimbursable

Prop K EP 44 100.00%
0.00%
0.00%
0.00%
0.00%
100%

Cash Flow Distribution Schedule by Fiscal Year & Phase (for entire allocation/appropriation)

Source Fiscal Year
Maximum 

Reimbursement

Prop K EP 44 FY 2017/18 $100,000

$100,000

Prop K/Prop AA Fund Expiration Date: Eligible expenses must be incurred prior to this date.09.30.2018

$0

Total: $100,000

$0

Total:
$0

$0
$0

Fiscal Year

$0

$0

Balance

Kearny Street Multimodal Implementation Plan [NTIP Planning]

10/27/2015

AUTHORITY RECOMMENDATION 

Notes (e.g., justification for multi-phase recommendations, 
notes for multi-EP line item or multi-sponsor 
recommendations):

$100,000

Amount
$100,000

FY 2017/18

$100,000

Maximum 
Reimbursement

San Francisco Municipal Transportation Agency

$0

Planning/Conceptual Engineering

Phase

Planning/Conceptual Engineering

100%

Cumulative % 
Reimbursable

100%

100%

100%

Balance

100%

$0
$0
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San Francisco County Transportation Authority
Prop K/Prop AA Allocation Request Form

Revised 5/19/17

This section is to be completed  by Authority Staff.

Last Updated: 10.21.2015 Resolution. No. 2016-018 Res. Date:

Project Name:

Implementing Agency:

Kearny Street Multimodal Implementation Plan [NTIP Planning]

10/27/2015

AUTHORITY RECOMMENDATION 

San Francisco Municipal Transportation Agency

Action Fiscal Year Phase
Future Commitment to:

Trigger: 

Deliverables:
1.

2.

3.

4.

Special Conditions:
1.

2.

Notes:
1.

Supervisorial District(s): 3 100%

Sub-project detail? No If yes, see next page(s) for sub-project detail.

SFCTA Project Reviewer: Planning Project # from SGA:

Quarterly progress reports shall provide a percent complete by task and percent complete for the overall 
project scope in addition to the requirements described in the Standard Grant Agreement.

Following Board adoption (anticipated March 2018), submit final report.

With the quarterly progress report submitted following the completion of Task 6 (anticipated January 15, 
2017) (Scramble feasibility study), provide a memo summarizing the evaluation and recommendation for 
the suitability of a scramble phase at the Columbus/Stockton/Green intersection.

With the quarterly progress report submitted following the completion of Tasks 2-5 (anticipated October 
15, 2017) (Collect traffic volume, Intercept survey, Collect traffic route data, Collect loading & parking 
data), provide a memo summarizing all information collected, with emphasis on the intercept survey results. 

Prior to Board adoption, (anticipated March 2018), SFMTA will present a draft final report, including key 
findings, recommendations, next steps, implementation, and funding strategy to the CAC and Board.

Prop K proportion of 
expenditures - this phase:

Amount

The Transportation Authority will only reimburse SFMTA up to the approved overhead multiplier rate for 
the fiscal year that SFMTA incurs charges.

144.907065
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San Francisco County Transportation Authority                      
Prop K/Prop AA Allocation Request Form

Revised 5/19/17

FY of Allocation Action: 2015/16 Current Prop K Request:

Current Prop AA Request:

Project Name:

Implementing Agency:

Signatures

Project Manager Grants Section Contact

Name (typed):

Title:

Phone:

Fax:

Email:

Address:

Signature:

Date:

Kearny Street Multimodal Implementation Plan [NTIP Planning]

100,000$                   

1 South Van Ness Ave             
San Francisco, CA 94103

Joel Goldberg

Manager, Capital Procurement & M

415.701.4499

joel.goldberg@sfmta.com

1 South Van Ness Ave            
San Francisco, CA 94103

Engineer

415 701 5691

dan.howard@sfmta.com

San Francisco Municipal Transportation Agency

Dan Howard

By signing below, we the undersigned verify that: 1) the requested sales tax and/or vehicle registration fee 
revenues shall be used to supplement and under no circumstance replace existing local revenues used for 
transportation purposes and 2) the requested sales tax and/or vehicle registration fee funds will not be used to 
cover expenses incurred prior to Authority Board approval of the allocation.

-$                             
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