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Eligibility 

Eligibility as identified in the voter approved Prop K Expenditure Plan is as follows: 

“Pedestrian and Bicycle Facility Maintenance: Public sidewalk repair and reconstruction 
citywide. Additional pedestrian facility improvements including stairways, retaining walls, 
guardrails and rockfall barriers. Upgrades of substandard bicycle lanes; rehabilitation of 
bicycle paths, and reconstruction of MUNI passenger boarding islands. Includes project 
development and capital costs. Sponsoring Agencies: DPT, DPW, MUNI. The first 
$17.4M is Priority 1 and the remainder is Priority 2. Total Funding: $36.8M; Prop K: 
$19.1M” 

DPW, now referred to as SFPW, stands for Department of Public Works, DPT stands 
for Department of Parking and Traffic, and MUNI stand for San Francisco Municipal 
Railway. DPT and MUNI are now under the San Francisco Municipal Transportation 
Agency (SFMTA). 

Prioritization Criteria 

One of the key required elements of the 5YPPs is a transparent process for how projects 
get selected. Prop K requires at a minimum that each category include prioritization 
criteria that address project readiness, community support, and relative level of need or 
urgency. For the 2014 5YPP update, the Citizens Advisory Committee requested that the 
Transportation Authority and project sponsors develop a user-friendly, transparent 
scoring table that could apply to all 5YPPs, and that the scoring prioritize safety and 
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community input highly. For the 2019 5YPP update, we have not made any changes to 
the Prioritization Criteria and Scoring Table for this category. 

Table 3 shows the Prioritization Criteria and Scoring Table. SFPW’s sidewalk repair 
program and SFMTA’s bicycle facility maintenance program are intended to make safety 
improvements at numerous locations citywide. The locations are primarily identified 
through SFPW and SFMTA inspections and public complaints. Therefore, this category 
does not lend itself to using the scoring template. The Expenditure Plan also requires 
consideration of geographic equity in terms of project distribution that takes into account 
the various needs of San Francisco’s neighborhoods. Additional detail on each of the 
programs is provided below. 

Sidewalk Repair: Public Works is responsible for repairing sidewalks around City-
maintained trees, adjacent to City properties, and at the angular returns of all 
intersections. The passage of Proposition E in November 2016 resulted in $19 million 
annual funding from a General Fund set-aside starting in FY 2017/18 to maintain all 
street trees in the public right-of-way. Nearly $4 million of the Tree Maintenance Fund is 
used for sidewalk repairs due to City-maintained trees. Since FY 2017/18, SFPW has 
made a policy decision to request Prop K funds for repairs of damaged public sidewalks, 
curb and gutters, and angular returns not due to tree damage, and proposes to continue 
this policy in the 2019 5YPP.  Over the next few years, the Transportation Authority will 
monitor the funding needs for non-tree related sidewalk repair in relation to other 
potential priorities that are eligible for funding from the Pedestrian and Bicycle Facility 
Maintenance category, and may, in consultation with SFPW and SFMTA, propose 
revisions to 2019 5YPP, if necessary.  

Locations are determined by SFPW inspection and public complaints, and are prioritized 
based on project readiness, community support and time sensitive urgency. Attached is 
the list of requested repairs to damaged sidewalks, curb and gutters, and angular returns 
not related to street tree damage. New locations are continuously identified as a result of 
SFPW’s ongoing inspections and public complaints.  

Transportation Authority Note: SFPW will provide the number of sidewalk and 
curb repairs completed and the list of repair locations as part of the project 
progress reports, noting the locations identified through service requests and 
claims data.  

SFPW’s top priority is safety. Therefore, SFPW responds to locations that create the 
greatest risk to the City’s inhabitants regardless of the geographic location of the damaged 
sidewalk.  

Bicycle Facility Maintenance: This project will utilize Prop K funding for capital 
maintenance and upgrades to existing bicycle facilities throughout San Francisco. The 
scope will focus on restriping including green bicycle lanes and green bicycle boxes, and 
replacing delineators. The SFMTA will determine a list of priority locations for facility 
maintenance by soliciting locations from key stakeholders (e.g. Bicycle Advisory 
Committee, SF Bicycle Coalition) and the public at large through social media, in addition 
to requests gathered through 311. SFMTA staff will field check requests and examine 
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other locations where markings and delineators are in need of replacement. See attached 
San Francisco Bikeway Network Map. 

Stretching Your Prop K Sales Tax Dollars Farther 

Leveraging Prop K funds against non-Prop K fund sources (e.g., federal, state, other local 
funds) is necessary to fully fund the Expenditure Plan projects and programs. For the 
Pedestrian and Bicycle Facility Maintenance category, the Prop K Expenditure Plan 
assumes that for every $1 of every dollar of sales tax revenue spent, it would be leveraged 
by about $1 in non-Prop K funds. The table below compares Prop K Expenditure Plan 
assumptions with proposed leveraging in the 2019 5-year project lists. 

Table 1. Prop K Leveraging1 

Category 
Expected 

Leveraging (Non-
Prop K Funds) 

Proposed 
Leveraging (Non-

Prop K Funds) 

Sidewalk Repair 48% 28% 
Bicycle Facility Maintenance 48% 0% 

1 This table compares the expected leveraging assumed in the Expenditure Plan with the 
proposed leveraging assumed in the 5-Year Project List. 

SFPW uses State Transportation Development Act funds for its non-tree related sidewalk 
and curb repair program along with Prop K. Additionally, nearly $4 million of the Prop E 
Tree Maintenance Fund is available annually for sidewalk repairs due to City-maintained 
trees. Lastly, SFPW has $1.575M in FY 2019/20 General Fund support for the Sidewalk 
Improvement and Repair and Accelerated Sidewalk Abatement programs. SFMTA has 
indicated that Prop K funds for bike facility maintenance are leveraged lowered than 
anticipated because of the difficulty of securing funding for this use.  At present, the main 
source would be SFMTA operating funds.  

Performance Measures 

Prop K requires the establishment of performance measures for each programmatic 
category in the Expenditure Plan. The intent is to demonstrate the system performance 
benefits of sales tax projects (e.g. reduced transit travel time), to ensure funds are being 
used cost effectively, and to inform allocation of Prop K funds and programming and 
prioritization of other funds by the Transportation Authority (e.g. Transportation Fund 
for Clean Air, Prop AA Vehicle Registration Fee funds). 

Sidewalk Repair 

The performance measures that will be applied to the public sidewalk repair program are 
completing the annual projects on time and on budget, consistent with the prioritization 
criteria. SFPW will also track the number of square feet of sidewalks and curbs repaired 
annually with Prop K funds. 
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Bicycle Facility Maintenance 

The performance measures that will be applied to the bicycle facility maintenance 
program are completing the annual projects on time and on budget, consistent with the 
prioritization criteria. SFMTA will also track the number of square feet of bicycle facility 
maintained annually with Prop K funds. 
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San Francisco County Transportation Authority
Proposition K Sales Tax Program Project Information Form

Project Name:

Implementing Agency:

Category:

Subcategory: 

EP Line (Primary):

Other EP Line Number/s: 

Fiscal Year of Allocation:

Project Location:

Supervisorial District(s):

Project Manager:

Phone Number:

Email:

Brief Project Description for 
MyStreetSF (80 words max):

Detailed Scope (may attach Word 
document): Please describe the project 
goals, scope, benefits and how the project 
was prioritized. Also, describe any 
coordination with other projects (e.g. 
paving, MuniForward, Vision Zero).

Prior Community 
Engagement/Support (may attach 
Word document): Please reference any 
community outreach that has occurred and 
whether the project is included in any plans 
(e.g. neighborhood transportation plan, 
corridor improvement study, station area 
plans).

Partner Agencies: Please list partner 
agencies and identify a staff contact at each 
agency.

Type of Environmental Clearance 
Required:

Attachments: Please attach maps, 
drawings, photos of current conditions, 
etc. to support understanding of the 
project.

Yes

TBD

Public Works receives requests to repair damaged sidewalks. Daily complaints are factored into the prioritization of repair locations. Sidewalk 
inspectors will continue to respond to public complaints through 311 about public sidewalks.

DiJaida Durden

415-695-2128

dijaida.durden@sfdpw.org

Public Works is responsible for repairing sidewalks around City-maintained trees, adjacent to City properties, and at the angular returns of all 
intersections. The passage of Proposition E in November 2016 resulted in $19 million annual funding set-aside starting in FY17/18 to maintain all 
street trees in the public right-of-way. Nearly $4 million of the Tree Maintenance Fund will be used for sidewalk repairs due to City-maintained trees. 
Any other damaged public sidewalks, curb and gutters, and angular returns, not due to tree damage, will be repaired with Prop K funds and State 
Transportation Development Act, Article 3 (TDA-3) funds.

San Francisco Public Works (SFPW), in partnership with the San Francisco Planning Department, completed a comprehensive street tree census in 
January 2017. This census identified all street trees in the public right-of-way as well as maintenance needs, including sidewalk damage. As trees mature 
within restricted cut-out areas, the tree roots often damage and raise the sidewalk around it. These sidewalk displacements create potential tripping 
concerns for pedestrians and for the disabled. The area of damage increases as the tree roots grow in diameter further exacerbating tripping concerns 
when sidewalks remain unrepaired.

SFPW currently has a backlog of 909 requested repairs to damaged public sidewalks, curb and gutters, and angular returns not related to street tree 
damage. Instead, damage at these locations is typically caused by trucks driving up on curbs, old age, heavy equipment, vehicular accidents, poor 
original construction. See attached list of outstanding repair locations, which will be used to identify work for this funding request. At a cost of $24.19 
per sq foot, SFPW expects to repair approximately 653 sidewalk locations on an annual basis with Prop K and TDA funds. The average cost per linear 
foot of curb and gutter (which involves pouring 12-18" of gutter as well as 6-10" of curb) is $50 per linear foot. SFPW annually receives approximately 
580 repair requests not related to tree damage.

Locations are determined by SFPW inspection and public complaints, and will be prioritized based on project readiness, community support and time 
sensitive urgency. In addition to these locations, PW anticipates that emergency response may be required at sidewalks fronting federal, state, school, 
and housing authority properties, as well as fronting undeveloped lands, roadway structures (i.e. stairways, tunnels, bridges and retaining walls), and 
special surface sidewalks such as Market Street bricks and Mission Street tiles.

New locations continuously become priorities as a result of PW’s ongoing inspections, daily complaints, and reports of trip-and-fall accidents. The 
locations identified in the current prioritized sidewalk repair list may change based on higher-need locations that cannot be anticipated at this time. 
SFPW has the flexibility to prioritize and complete locations on an expedited basis if there is potential significant impact to pedestrian access and/or 
have the highest likelihood of generating claims against the City and County of San Francisco (CCSF). However, failure to correct sidewalk deficiencies, 
whether they front public or private properties, increases CCSF’s exposure to claims and lawsuits resulting from trip-and-fall injuries.

Categorically Exempt

Repair of damaged public sidwalk, curb and gutters, and angular returns not related to street tree damage.

List of requested repairs to damaged public sidewalks, curb and gutters, and angular returns not related to street tree 
damage

Prop K Project Information Form

Prop K Expenditure Plan Information

C. Street & Traffic Safety

37-Pedestrian & Bicycle Facility Maintenance

2019/20, 2020/21, 2021/22, 2022/23, 2023/24

TBD

Project Information

iii. System Maintenance and Renovations (streets)

Public Sidewalk and Curb Repair

Department of Public Works

E6I-10



San Francisco County Transportation Authority
Proposition K Sales Tax Program Project Information Form

Project Delivery Milestones Status Work

Phase % Complete
In-house - Contracted - 

Both
Quarter Fiscal Year Quarter Fiscal Year

Planning/Conceptual Engineering
Environmental Studies (PA&ED)
Right of Way
Design Engineering (PS&E)
Advertise Construction

Start Construction (i.e. Award Contract) 0% In-house Q1-Jul-Aug-Sep 2019/20

Operations (i.e. paratransit)
Open for Use Q4-Apr-May-Jun 2023/24

Project Completion (means last eligible 
expenditure)

Q4-Apr-May-Jun 2023/24

SFPW will provide the number of sidealk repairs completed and the list of repair locations as part of the project progress reports, noting the locations identified through service requests 
and claims data.

Start Date End Date

Comments/Concerns
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San Francisco County Transportation Authority
Proposition K Sales Tax Program Project Information Form

Project Name:

Implementing Agency:

Category:

Subcategory: 

EP Line (Primary):

Other EP Line Number/s: 

Fiscal Year of Allocation:

Project Location:

Supervisorial District(s):

Project Manager:

Phone Number:

Email:

Brief Project Description for MyStreetSF 
(80 words max):

Detailed Scope (may attach Word 
document): Please describe the project 
goals, scope, benefits and how the project 
was prioritized. Also, describe any 
coordination with other projects (e.g. paving, 
MuniForward, Vision Zero).

Prior Community Engagement/Support 
(may attach Word document): Please 
reference any community outreach that has 
occurred and whether the project is included 
in any plans (e.g. neighborhood 
transportation plan, corridor improvement 
study, station area plans).

Partner Agencies: Please list partner 
agencies and identify a staff contact at each 
agency.
Type of Environmental Clearance 
Required:

Attachments: Please attach maps, drawings, 
photos of current conditions, etc. to support 
understanding of the project.

TBD

SFPW - Matt Naclerio, Superintendent, Bureau of Street & Sewer Repair

Locations will be identified and prioritized based on inspection and public input. Requests for maintenance may be 
made to the SF311 Customer Service Center by calling 311, through sf311.org or through the SF311 app available on 
smartphones. SFMTA will also solicit locations from key stakeholders (e.e. Bicycle Advisory comittee, SF Bicycle 
Coalition) and the public at large through social media, in addition to requests gathered through 311.

Shahram Shariati

701-5659

shahram.shariati@sfmta.com

Annual program for capital maintenance and upgrades to existing bike facilities throughout San Francisco. The scope 
will focus on restriping including green bicycle lanes, green bicycle boxes and replacing delineators. Proposition K 
funds will also allow the SFMTA to test new, more substantial types of delineators and green coloring products for 
bicycle lanes, boxes and mixed zones. Replacing delineators, maintaining existing bike boxes and green lane markers, 
and performing spot paving improvements are essential aspects of Vision Zero, a San Francisco policy that has set 
goals of eliminating all traffic deaths by 2024.

N/A

Annual funding for capital maintenance and upgrades to existing bike facilities such as replacing delineators, 
maintaining existing bike boxes and green lane markers, and performing spot paving improvements which are 
essential aspects of Vision Zero. Maintenance of bikeways is an important component of ensuring a safe and 
attractive bicycle network in San Francisco.

No

Prop K Project Information Form

Prop K Expenditure Plan Information

C. Street & Traffic Safety

37-Pedestrian & Bicycle Facility Maintenance

2019/20, 2020/21, 2021/22, 2022/23, 2023/24

TBD

Project Information

iii. System Maintenance and Renovations (streets)

Bike Facility Maintenance

San Francisco Municipal Transportation Agency

E6I-13



San Francisco County Transportation Authority
Proposition K Sales Tax Program Project Information Form

Project Delivery Milestones Status Work

Phase % Complete
In-house - 

Contracted - Both
Quarter Fiscal Year Quarter Fiscal Year

Planning/Conceptual Engineering
Environmental Studies (PA&ED)
Right of Way
Design Engineering (PS&E)
Advertise Construction
Start Construction (i.e. Award Contract) 0% In-house Q2-Oct-Nov-Dec 2019/20
Operations (i.e. paratransit)
Open for Use Q4-Apr-May-Jun 2023/24

Project Completion (means last eligible 
expenditure)

Q4-Apr-May-Jun 2023/24

Maintenance will be ongoing throughout the 5-year period, with anticipated allocations yearly. Allocation request should outline how SFMTA proactively seeks 
input from communities that may not utilize 311.

Start Date End Date

Comments/Concerns
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FY18/19 List of Requested Curb Repairs
Description District Date Reported

Concrete Curb/Sidewalk Repair ‐ 790 41ST AVE 01 3/30/2018 13:09

Concrete Curb/Sidewalk Repair ‐ 632 48TH AVE 01 3/28/2018 14:12

Concrete Curb/Sidewalk Repair ‐ 3801 GEARY BLVD 01 3/28/2018 7:57

Concrete Curb/Sidewalk Repair ‐ 545 POINT LOBOS AVE 01 3/16/2018 12:07

Concrete Curb/Sidewalk Repair ‐ 638 41ST AVE 01 3/7/2018 10:23

Concrete Curb/Sidewalk Repair ‐   01 3/1/2018 13:40

Concrete Curb/Sidewalk Repair ‐ 7550 GEARY BLVD 01 2/8/2018 12:53

Concrete Curb/Sidewalk Repair ‐ 824 34TH AVE 01 1/31/2018 14:40

Concrete Curb/Sidewalk Repair ‐ 563 38TH AVE 01 1/11/2018 15:05

Concrete Curb/Sidewalk Repair ‐ 663 33RD AVE 01 1/9/2018 14:49

Concrete Curb/Sidewalk Repair ‐ 4047 CABRILLO ST 01 12/27/2017 14:49

Concrete Curb/Sidewalk Repair ‐ 6600 GEARY BLVD 01 12/27/2017 14:29

Concrete Curb/Sidewalk Repair ‐ 7817 GEARY BLVD 01 12/13/2017 10:59

Concrete Curb/Sidewalk Repair ‐ 8130 GEARY BLVD 01 12/5/2017 16:12

Concrete Curb/Sidewalk Repair ‐ 505 42ND AVE 01 11/29/2017 14:32

Concrete Curb/Sidewalk Repair ‐ 7615 GEARY BLVD 01 11/28/2017 14:56

Concrete Curb/Sidewalk Repair ‐ 2934 FULTON ST 01 10/2/2017 15:04

Concrete Curb/Sidewalk Repair ‐ 785 48TH AVE 01 9/19/2017 23:33

Concrete Curb/Sidewalk Repair ‐   01 9/7/2017 13:57

Concrete Curb/Sidewalk Repair ‐ 495 32ND AVE 01 8/25/2017 20:25

Concrete Curb/Sidewalk Repair ‐ 646 41ST AVE 01 8/22/2017 15:09

Concrete Curb/Sidewalk Repair ‐ 4099 GEARY BLVD 01 8/8/2017 14:52

Concrete Curb/Sidewalk Repair ‐ 638 41ST AVE 01 7/27/2017 8:31

Concrete Curb/Sidewalk Repair ‐ 5920 GEARY BLVD 01 7/21/2017 12:28

Concrete Curb/Sidewalk Repair ‐ 647 39TH AVE 01 7/20/2017 15:17

Concrete Curb/Sidewalk Repair ‐ 6020 FULTON ST 01 7/13/2017 7:20

Concrete Curb/Sidewalk Repair ‐ 405 33RD AVE 01 7/7/2017 12:42

Concrete Curb/Sidewalk Repair ‐ 794 33RD AVE 01 4/8/2017 12:11

Concrete Curb/Sidewalk Repair ‐ 655 33RD AVE 01 3/27/2017 15:10

Concrete Curb/Sidewalk Repair ‐ 463 33RD AVE 01 3/17/2017 13:16

Concrete Curb/Sidewalk Repair ‐ 5445 GEARY BLVD 01 2/8/2017 11:01

Concrete Curb/Sidewalk Repair ‐   01 2/8/2017 10:56

Concrete Curb/Sidewalk Repair ‐ 783 44TH AVE 01 1/4/2013 15:15

Concrete Curb/Sidewalk Repair ‐   01 11/28/2012 14:15

Concrete Curb/Sidewalk Repair ‐   01 11/27/2012 14:45

Concrete Curb/Sidewalk Repair ‐ 212 02ND AVE 01 11/20/2012 13:45

Concrete Curb/Sidewalk Repair ‐ 2100 WASHINGTON ST 02 4/11/2018 14:05

Concrete Curb/Sidewalk Repair ‐ 1784 BEACH ST 02 4/9/2018 15:25

Concrete Curb/Sidewalk Repair ‐ 1801 BEACH ST 02 3/27/2018 12:50

Concrete Curb/Sidewalk Repair ‐ 2301 FRANCISCO ST 02 3/27/2018 12:30

Concrete Curb/Sidewalk Repair ‐ 3065 BUCHANAN ST 02 3/1/2018 13:40

Concrete Curb/Sidewalk Repair ‐ 2801 LAKE ST 02 1/30/2018 13:46

Concrete Curb/Sidewalk Repair ‐ 2124 NORTH POINT ST 02 1/7/2018 10:51

Concrete Curb/Sidewalk Repair ‐ 2801 LEAVENWORTH ST 02 11/17/2017 12:52

Concrete Curb/Sidewalk Repair ‐ 1700 BROADWAY  02 11/1/2017 13:16

Concrete Curb/Sidewalk Repair ‐ 1746 BAY ST 02 10/3/2017 13:46
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FY18/19 List of Requested Curb Repairs
Description District Date Reported

Concrete Curb/Sidewalk Repair ‐ 2599 LOMBARD ST 02 10/2/2017 15:15

Concrete Curb/Sidewalk Repair ‐ 2497 PACIFIC AVE 02 8/16/2017 8:15

Concrete Curb/Sidewalk Repair ‐ 2390 HYDE ST 02 8/4/2017 14:59

Concrete Curb/Sidewalk Repair ‐ 400 AVILA ST 02 7/6/2017 16:22

Concrete Curb/Sidewalk Repair ‐   02 6/29/2017 14:16

Concrete Curb/Sidewalk Repair ‐ 3201 JACKSON ST 02 5/16/2017 14:40

Concrete Curb/Sidewalk Repair ‐ 1200 UNION ST 02 2/16/2017 12:26

Concrete Curb/Sidewalk Repair ‐ 2124 CHESTNUT ST 02 12/7/2016 9:31

Concrete Curb/Sidewalk Repair ‐   02 11/21/2016 14:01

Concrete Curb/Sidewalk Repair ‐   02 10/12/2016 14:36

Concrete Curb/Sidewalk Repair ‐ 1310 GREENWICH ST 02 10/6/2016 13:56

Concrete Curb/Sidewalk Repair ‐ 40 CAPRA WAY 02 9/23/2016 11:58

Concrete Curb/Sidewalk Repair ‐ 95 CERVANTES BLVD 02 9/23/2016 11:58

Concrete Curb/Sidewalk Repair ‐ 2515 FILLMORE ST 02 8/23/2016 11:20

Concrete Curb/Sidewalk Repair ‐ 3971 CLAY ST 02 8/2/2016 12:40

Concrete Curb/Sidewalk Repair ‐ 945 BAY ST 02 6/29/2016 15:35

Concrete Curb/Sidewalk Repair ‐ 2166 CHESTNUT ST 02 4/19/2016 14:55

Concrete Curb/Sidewalk Repair ‐ 99 25TH AVE 02 4/5/2016 10:56

Concrete Curb/Sidewalk Repair ‐ 2870 FILBERT ST 02 3/26/2016 14:45

Concrete Curb/Sidewalk Repair ‐ 3701 BUCHANAN ST 02 3/17/2016 12:42

Concrete Curb/Sidewalk Repair ‐   02 2/26/2016 12:50

Concrete Curb/Sidewalk Repair ‐ 3057 SACRAMENTO ST 02 12/24/2015 11:12

Concrete Curb/Sidewalk Repair ‐ 275 MOULTON ST 02 12/15/2015 12:16

Concrete Curb/Sidewalk Repair ‐   02 12/8/2015 13:28

Concrete Curb/Sidewalk Repair ‐ 2720 LAKE ST 02 9/8/2015 11:20

Concrete Curb/Sidewalk Repair ‐ 2000 FILLMORE ST 02 8/19/2015 10:55

Concrete Curb/Sidewalk Repair ‐ 1 DANIEL BURNHAM CT 02 7/22/2015 11:38

Concrete Curb/Sidewalk Repair ‐   02 10/2/2013 16:16

Concrete Curb/Sidewalk Repair ‐ 940 SUTTER ST 03 4/3/2018 13:33

Concrete Curb/Sidewalk Repair ‐ 1423 POWELL ST 03 3/27/2018 14:28

Concrete Curb/Sidewalk Repair ‐ 278 POST ST 03 3/26/2018 11:16

Concrete Curb/Sidewalk Repair ‐ 1118 POWELL ST 03 3/25/2018 13:01

Concrete Curb/Sidewalk Repair ‐ 292 BATTERY ST 03 3/22/2018 16:53

Concrete Curb/Sidewalk Repair ‐ 100 POWELL ST 03 3/15/2018 13:46

Concrete Curb/Sidewalk Repair ‐ 1130 LARKIN ST 03 3/9/2018 13:02

Concrete Curb/Sidewalk Repair ‐ 1 POST ST 03 3/8/2018 11:02

Concrete Curb/Sidewalk Repair ‐ 565 GRANT AVE 03 3/8/2018 11:02

Concrete Curb/Sidewalk Repair ‐ 495 GEARY ST 03 3/6/2018 15:46

Concrete Curb/Sidewalk Repair ‐ 693 SUTTER ST 03 2/27/2018 15:45

Concrete Curb/Sidewalk Repair ‐ 44 MONTGOMERY ST 03 2/27/2018 13:07

Concrete Curb/Sidewalk Repair ‐ 854 GRANT AVE 03 2/26/2018 13:40

Concrete Curb/Sidewalk Repair ‐ 1101 SUTTER ST 03 2/22/2018 12:56

Concrete Curb/Sidewalk Repair ‐ 100 POWELL ST 03 2/15/2018 14:50

Concrete Curb/Sidewalk Repair ‐ 1560 VAN NESS AVE 03 2/14/2018 13:58

Concrete Curb/Sidewalk Repair ‐ 475 SUTTER ST 03 2/5/2018 11:47

Concrete Curb/Sidewalk Repair ‐ 699 JACKSON ST 03 2/2/2018 14:01

E6I-21



FY18/19 List of Requested Curb Repairs
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Concrete Curb/Sidewalk Repair ‐ 460 BUSH ST 03 1/22/2018 12:39

Concrete Curb/Sidewalk Repair ‐ 118 LEROY PL 03 1/17/2018 15:01

Concrete Curb/Sidewalk Repair ‐ 1309 HYDE ST 03 1/16/2018 13:41

Concrete Curb/Sidewalk Repair ‐ 1 CALIFORNIA ST 03 1/4/2018 10:00

Concrete Curb/Sidewalk Repair ‐ 900 SUTTER ST 03 11/13/2017 13:40

Concrete Curb/Sidewalk Repair ‐ 2 CORDELIA ST 03 11/9/2017 16:21

Concrete Curb/Sidewalk Repair ‐ 470 GREENWICH ST 03 11/9/2017 15:21

Concrete Curb/Sidewalk Repair ‐   03 10/26/2017 12:17

Concrete Curb/Sidewalk Repair ‐   03 10/19/2017 15:18

Concrete Curb/Sidewalk Repair ‐ 764 COMMERCIAL ST 03 10/19/2017 15:05

Concrete Curb/Sidewalk Repair ‐   03 10/18/2017 14:20

Concrete Curb/Sidewalk Repair ‐ 333 JEFFERSON ST 03 10/17/2017 8:14

Concrete Curb/Sidewalk Repair ‐   03 10/16/2017 14:20

Concrete Curb/Sidewalk Repair ‐   03 9/20/2017 16:41

Concrete Curb/Sidewalk Repair ‐ 101 PINE ST 03 9/15/2017 20:00

Concrete Curb/Sidewalk Repair ‐   03 9/12/2017 16:53

Concrete Curb/Sidewalk Repair ‐ 301 POWELL ST 03 8/29/2017 14:40

Concrete Curb/Sidewalk Repair ‐ 2720 TAYLOR ST 03 8/11/2017 17:35

Concrete Curb/Sidewalk Repair ‐ 726 POST ST 03 8/9/2017 15:13

Concrete Curb/Sidewalk Repair ‐   03 7/31/2017 15:48

Concrete Curb/Sidewalk Repair ‐   03 7/28/2017 16:33

Concrete Curb/Sidewalk Repair ‐ 835 CLAY ST 03 7/11/2017 7:52

Concrete Curb/Sidewalk Repair ‐ 2080 VAN NESS AVE 03 7/7/2017 15:47

Concrete Curb/Sidewalk Repair ‐ 115 SANSOME ST 03 7/6/2017 11:29

Concrete Curb/Sidewalk Repair ‐ 8 MISSION ST 03 7/5/2017 17:35

Concrete Curb/Sidewalk Repair ‐ 499 GEARY ST 03 7/3/2017 9:37

Concrete Curb/Sidewalk Repair ‐ 1 JOHN ST 03 6/15/2017 12:55

Concrete Curb/Sidewalk Repair ‐ 1370 BROADWAY  03 5/31/2017 16:53

Concrete Curb/Sidewalk Repair ‐ 1 MARKET ST 03 5/26/2017 8:57

Concrete Curb/Sidewalk Repair ‐ 450 PACIFIC AVE 03 4/4/2017 12:10

Concrete Curb/Sidewalk Repair ‐   03 3/1/2017 14:59

Concrete Curb/Sidewalk Repair ‐   03 2/23/2017 14:50

Concrete Curb/Sidewalk Repair ‐   03 2/9/2017 14:55

Concrete Curb/Sidewalk Repair ‐ 111 OFARRELL ST 03 2/8/2017 11:35

Concrete Curb/Sidewalk Repair ‐ 45 MONTGOMERY ST 03 2/8/2017 11:31

Concrete Curb/Sidewalk Repair ‐   03 2/8/2017 11:25

Concrete Curb/Sidewalk Repair ‐ 547 SUTTER ST 03 2/8/2017 11:17

Concrete Curb/Sidewalk Repair ‐ 750 KEARNY ST 03 12/15/2016 12:20

Concrete Curb/Sidewalk Repair ‐ 1401 POLK ST 03 11/28/2016 11:16

Concrete Curb/Sidewalk Repair ‐ 376 LOMBARD ST 03 11/28/2016 10:00

Concrete Curb/Sidewalk Repair ‐ 1944 TAYLOR ST 03 10/28/2016 14:52

Concrete Curb/Sidewalk Repair ‐ 240 KEARNY ST 03 10/27/2016 14:31

Concrete Curb/Sidewalk Repair ‐ 945 FILBERT ST 03 10/19/2016 11:45

Concrete Curb/Sidewalk Repair ‐   03 10/18/2016 15:15

Concrete Curb/Sidewalk Repair ‐   03 10/17/2016 12:41

Concrete Curb/Sidewalk Repair ‐ 2101 LARKIN ST 03 10/7/2016 14:55
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Concrete Curb/Sidewalk Repair ‐ 808 PACIFIC AVE 03 7/28/2016 14:10

Concrete Curb/Sidewalk Repair ‐   03 7/25/2016 14:40

Concrete Curb/Sidewalk Repair ‐ 1155 POWELL ST 03 6/30/2016 10:40

Concrete Curb/Sidewalk Repair ‐   03 6/24/2016 10:50

Concrete Curb/Sidewalk Repair ‐   03 6/22/2016 9:35

Concrete Curb/Sidewalk Repair ‐   03 6/15/2016 12:15

Concrete Curb/Sidewalk Repair ‐ 2500 MASON ST 03 6/10/2016 12:21

Concrete Curb/Sidewalk Repair ‐   03 6/9/2016 13:25

Concrete Curb/Sidewalk Repair ‐   03 6/8/2016 13:03

Concrete Curb/Sidewalk Repair ‐   03 6/8/2016 10:30

Concrete Curb/Sidewalk Repair ‐   03 4/21/2016 13:51

Concrete Curb/Sidewalk Repair ‐ 201 COLUMBUS AVE 03 4/20/2016 14:20

Concrete Curb/Sidewalk Repair ‐   03 4/20/2016 11:15

Concrete Curb/Sidewalk Repair ‐ 614 BROADWAY  03 4/19/2016 9:35

Concrete Curb/Sidewalk Repair ‐   03 4/18/2016 14:52

Concrete Curb/Sidewalk Repair ‐ 1109 GRANT AVE 03 4/18/2016 13:36

Concrete Curb/Sidewalk Repair ‐   03 4/18/2016 12:25

Concrete Curb/Sidewalk Repair ‐ 848 JACKSON ST 03 4/15/2016 10:55

Concrete Curb/Sidewalk Repair ‐   03 4/15/2016 10:30

Concrete Curb/Sidewalk Repair ‐ 801 CLAY ST 03 4/14/2016 13:03

Concrete Curb/Sidewalk Repair ‐   03 4/14/2016 13:03

Concrete Curb/Sidewalk Repair ‐   03 4/14/2016 10:50

Concrete Curb/Sidewalk Repair ‐ 933 GRANT AVE 03 4/14/2016 10:05

Concrete Curb/Sidewalk Repair ‐   03 4/14/2016 9:10

Concrete Curb/Sidewalk Repair ‐ 955 GRANT AVE 03 4/12/2016 15:06

Concrete Curb/Sidewalk Repair ‐   03 4/12/2016 14:36

Concrete Curb/Sidewalk Repair ‐ 1423 POWELL ST 03 4/12/2016 11:16

Concrete Curb/Sidewalk Repair ‐ 837 BROADWAY  03 4/12/2016 11:15

Concrete Curb/Sidewalk Repair ‐ 614 BROADWAY  03 4/12/2016 10:10

Concrete Curb/Sidewalk Repair ‐ 661 BROADWAY  03 4/12/2016 9:30

Concrete Curb/Sidewalk Repair ‐   03 4/12/2016 8:05

Concrete Curb/Sidewalk Repair ‐ 693 CLAY ST 03 4/8/2016 12:51

Concrete Curb/Sidewalk Repair ‐ 981 WASHINGTON ST 03 4/8/2016 11:31

Concrete Curb/Sidewalk Repair ‐ 1035 GRANT AVE 03 4/7/2016 14:26

Concrete Curb/Sidewalk Repair ‐ 1050 GRANT AVE 03 4/7/2016 13:55

Concrete Curb/Sidewalk Repair ‐   03 4/6/2016 12:40

Concrete Curb/Sidewalk Repair ‐ 905 SACRAMENTO ST 03 4/6/2016 11:07

Concrete Curb/Sidewalk Repair ‐ 1609 POWELL ST 03 4/5/2016 15:05

Concrete Curb/Sidewalk Repair ‐ 956 SACRAMENTO ST 03 4/4/2016 16:10

Concrete Curb/Sidewalk Repair ‐ 1151 STOCKTON ST 03 4/4/2016 14:36

Concrete Curb/Sidewalk Repair ‐ 715 GRANT AVE 03 4/4/2016 14:35

Concrete Curb/Sidewalk Repair ‐   03 3/31/2016 13:06

Concrete Curb/Sidewalk Repair ‐   03 3/30/2016 14:45

Concrete Curb/Sidewalk Repair ‐   03 3/30/2016 14:20

Concrete Curb/Sidewalk Repair ‐ 301 SUTTER ST 03 3/17/2016 14:00

Concrete Curb/Sidewalk Repair ‐   03 3/16/2016 12:21
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Concrete Curb/Sidewalk Repair ‐ 933 GRANT AVE 03 3/14/2016 15:50

Concrete Curb/Sidewalk Repair ‐ 301 MASON ST 03 3/4/2016 23:10

Concrete Curb/Sidewalk Repair ‐ 767 COMMERCIAL ST 03 3/3/2016 13:26

Concrete Curb/Sidewalk Repair ‐ 937 CLAY ST 03 3/1/2016 13:25

Concrete Curb/Sidewalk Repair ‐ 1118 PACIFIC AVE 03 2/29/2016 11:40

Concrete Curb/Sidewalk Repair ‐   03 2/18/2016 14:25

Concrete Curb/Sidewalk Repair ‐   03 2/17/2016 11:40

Concrete Curb/Sidewalk Repair ‐   03 2/11/2016 14:02

Concrete Curb/Sidewalk Repair ‐ 1701 MASON ST 03 1/15/2016 11:43

Concrete Curb/Sidewalk Repair ‐ 559 LOMBARD ST 03 1/15/2016 11:09

Concrete Curb/Sidewalk Repair ‐ 380 FRANCISCO ST 03 1/11/2016 14:46

Concrete Curb/Sidewalk Repair ‐ 1000 GREEN ST 03 1/4/2016 11:04

Concrete Curb/Sidewalk Repair ‐   03 12/18/2015 10:03

Concrete Curb/Sidewalk Repair ‐   03 12/15/2015 13:59

Concrete Curb/Sidewalk Repair ‐   03 11/23/2015 10:56

Concrete Curb/Sidewalk Repair ‐ 805 BROADWAY  03 11/12/2015 14:02

Concrete Curb/Sidewalk Repair ‐ 1441 STOCKTON ST 03 11/5/2015 11:43

Concrete Curb/Sidewalk Repair ‐ 1445 MONTGOMERY ST 03 11/3/2015 14:29

Concrete Curb/Sidewalk Repair ‐ 1423 POWELL ST 03 10/22/2015 11:10

Concrete Curb/Sidewalk Repair ‐ 1455 POWELL ST 03 10/22/2015 10:38

Concrete Curb/Sidewalk Repair ‐   03 10/21/2015 8:00

Concrete Curb/Sidewalk Repair ‐ 750 MARKET ST 03 10/19/2015 14:30

Concrete Curb/Sidewalk Repair ‐ 165 OFARRELL ST 03 10/19/2015 14:30

Concrete Curb/Sidewalk Repair ‐ 301 MASON ST 03 10/19/2015 13:10

Concrete Curb/Sidewalk Repair ‐   03 10/19/2015 12:38

Concrete Curb/Sidewalk Repair ‐ 180 OFARRELL ST 03 10/19/2015 12:38

Concrete Curb/Sidewalk Repair ‐   03 10/16/2015 12:11

Concrete Curb/Sidewalk Repair ‐   03 10/16/2015 10:38

Concrete Curb/Sidewalk Repair ‐ 841 COLUMBUS AVE 03 10/14/2015 14:02

Concrete Curb/Sidewalk Repair ‐ 436 GEARY ST 03 10/9/2015 11:33

Concrete Curb/Sidewalk Repair ‐   03 9/17/2015 12:28

Concrete Curb/Sidewalk Repair ‐ 45 MONTGOMERY ST 03 9/16/2015 14:37

Concrete Curb/Sidewalk Repair ‐ 15 SCOTLAND ST 03 8/28/2015 10:26

Concrete Curb/Sidewalk Repair ‐ 1 STOCKTON ST 03 8/26/2015 12:55

Concrete Curb/Sidewalk Repair ‐ 775 VALLEJO ST 03 8/24/2015 11:34

Concrete Curb/Sidewalk Repair ‐ 806 VALLEJO ST 03 8/24/2015 9:31

Concrete Curb/Sidewalk Repair ‐ 730 POWELL ST 03 7/27/2015 13:23

Concrete Curb/Sidewalk Repair ‐   03 7/24/2015 10:37

Concrete Curb/Sidewalk Repair ‐ 670 DAVIS ST 03 7/6/2015 8:23

Concrete Curb/Sidewalk Repair ‐   03 6/30/2015 14:06

Concrete Curb/Sidewalk Repair ‐   03 6/22/2015 14:53

Concrete Curb/Sidewalk Repair ‐ 1337 GRANT AVE 03 5/19/2015 12:52

Concrete Curb/Sidewalk Repair ‐ 540 GRANT AVE 03 5/15/2015 9:35

Concrete Curb/Sidewalk Repair ‐ 444 GRANT AVE 03 5/15/2015 9:18

Concrete Curb/Sidewalk Repair ‐   03 5/4/2015 12:52

Concrete Curb/Sidewalk Repair ‐ 1701 CLAY ST 03 3/10/2014 11:02
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Concrete Curb/Sidewalk Repair ‐   03 10/1/2013 15:15

Concrete Curb/Sidewalk Repair ‐   03 6/14/2013 16:15

Concrete Curb/Sidewalk Repair ‐ 3637 SANTIAGO ST 04 4/3/2018 12:53

Concrete Curb/Sidewalk Repair ‐ 1262 46TH AVE 04 4/3/2018 12:19

Concrete Curb/Sidewalk Repair ‐ 1526 PACHECO ST 04 3/6/2018 15:36

Concrete Curb/Sidewalk Repair ‐ 2451 43RD AVE 04 3/1/2018 14:45

Concrete Curb/Sidewalk Repair ‐ 1991 20TH AVE 04 2/21/2018 11:15

Concrete Curb/Sidewalk Repair ‐ 1482 29TH AVE 04 2/7/2018 15:51

Concrete Curb/Sidewalk Repair ‐ 2071 20TH AVE 04 2/7/2018 14:45

Concrete Curb/Sidewalk Repair ‐ 2451 43RD AVE 04 1/31/2018 14:35

Concrete Curb/Sidewalk Repair ‐ 1482 29TH AVE 04 1/26/2018 16:46

Concrete Curb/Sidewalk Repair ‐ 2523 37TH AVE 04 1/12/2018 12:47

Concrete Curb/Sidewalk Repair ‐   04 1/4/2018 14:29

Concrete Curb/Sidewalk Repair ‐ 1500 SLOAT BLVD 04 12/8/2017 14:19

Concrete Curb/Sidewalk Repair ‐ 1210 ORTEGA ST 04 11/28/2017 15:21

Concrete Curb/Sidewalk Repair ‐ 3432 TARAVAL ST 04 11/22/2017 11:34

Concrete Curb/Sidewalk Repair ‐ 1691 33RD AVE 04 11/16/2017 9:49

Concrete Curb/Sidewalk Repair ‐ 2130 48TH AVE 04 11/15/2017 10:30

Concrete Curb/Sidewalk Repair ‐ 1439 41ST AVE 04 10/27/2017 14:07

Concrete Curb/Sidewalk Repair ‐ 2068 GREAT HWY 04 10/19/2017 5:51

Concrete Curb/Sidewalk Repair ‐ 1235 37TH AVE 04 10/16/2017 13:47

Concrete Curb/Sidewalk Repair ‐ 2220 GREAT HWY 04 10/12/2017 13:40

Concrete Curb/Sidewalk Repair ‐ 2050 48TH AVE 04 10/12/2017 13:33

Concrete Curb/Sidewalk Repair ‐ 1371 45TH AVE 04 10/2/2017 14:10

Concrete Curb/Sidewalk Repair ‐ 1509 TARAVAL ST 04 10/2/2017 9:58

Concrete Curb/Sidewalk Repair ‐ 2001 WAWONA ST 04 9/22/2017 13:55

Concrete Curb/Sidewalk Repair ‐ 2059 47TH AVE 04 9/19/2017 23:33

Concrete Curb/Sidewalk Repair ‐ 3151 ORTEGA ST 04 9/7/2017 17:11

Concrete Curb/Sidewalk Repair ‐ 1295 18TH AVE 04 6/1/2017 14:40

Concrete Curb/Sidewalk Repair ‐ 2707 JUDAH ST 04 5/8/2017 8:02

Concrete Curb/Sidewalk Repair ‐ 2355 19TH AVE 04 5/1/2017 10:56

Concrete Curb/Sidewalk Repair ‐ 1952 IRVING ST 04 4/20/2017 14:43

Concrete Curb/Sidewalk Repair ‐ 2639 37TH AVE 04 4/12/2017 9:48

Concrete Curb/Sidewalk Repair ‐   04 4/10/2017 11:30

Concrete Curb/Sidewalk Repair ‐   04 3/22/2017 14:32

Concrete Curb/Sidewalk Repair ‐   04 3/16/2017 14:41

Concrete Curb/Sidewalk Repair ‐ 1314 22ND AVE 04 3/9/2017 14:55

Concrete Curb/Sidewalk Repair ‐ 2300 SLOAT BLVD 04 2/8/2017 11:24

Concrete Curb/Sidewalk Repair ‐ 2445 WAWONA ST 04 2/8/2017 11:22

Concrete Curb/Sidewalk Repair ‐   04 2/8/2017 11:14

Concrete Curb/Sidewalk Repair ‐   04 2/8/2017 11:05

Concrete Curb/Sidewalk Repair ‐ 1895 48TH AVE 04 2/8/2017 11:02

Concrete Curb/Sidewalk Repair ‐ 2000 TARAVAL ST 04 12/17/2016 13:11

Concrete Curb/Sidewalk Repair ‐ 1838 GREAT HWY 04 11/30/2016 12:51

Concrete Curb/Sidewalk Repair ‐ 2501 JUDAH ST 04 11/23/2016 15:15

Concrete Curb/Sidewalk Repair ‐ 1470 30TH AVE 04 11/23/2016 11:35
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Concrete Curb/Sidewalk Repair ‐ 1237 45TH AVE 04 10/7/2016 11:50

Concrete Curb/Sidewalk Repair ‐ 1957 WAWONA ST 04 10/3/2016 12:20

Concrete Curb/Sidewalk Repair ‐ 145 CRESTLAKE DR 04 9/23/2016 12:03

Concrete Curb/Sidewalk Repair ‐   04 6/22/2016 16:46

Concrete Curb/Sidewalk Repair ‐ 1118 QUINTARA ST 04 4/4/2016 15:25

Concrete Curb/Sidewalk Repair ‐ 4214 IRVING ST 04 4/4/2016 12:07

Concrete Curb/Sidewalk Repair ‐ 1941 TARAVAL ST 04 3/31/2016 12:30

Concrete Curb/Sidewalk Repair ‐ 1904 TARAVAL ST 04 3/31/2016 11:49

Concrete Curb/Sidewalk Repair ‐ 1427 TARAVAL ST 04 3/31/2016 11:11

Concrete Curb/Sidewalk Repair ‐ 1715 48TH AVE 04 3/30/2016 12:12

Concrete Curb/Sidewalk Repair ‐ 1220 LA PLAYA  04 3/28/2016 15:40

Concrete Curb/Sidewalk Repair ‐ 950 TARAVAL ST 04 3/25/2016 14:01

Concrete Curb/Sidewalk Repair ‐ 1981 19TH AVE 04 3/10/2016 12:08

Concrete Curb/Sidewalk Repair ‐ 1863 48TH AVE 04 2/18/2016 10:40

Concrete Curb/Sidewalk Repair ‐   04 2/8/2016 11:23

Concrete Curb/Sidewalk Repair ‐   04 12/28/2015 11:15

Concrete Curb/Sidewalk Repair ‐   04 10/9/2015 12:41

Concrete Curb/Sidewalk Repair ‐   04 10/1/2015 13:02

Concrete Curb/Sidewalk Repair ‐   04 9/14/2015 14:25

Concrete Curb/Sidewalk Repair ‐   04 2/19/2015 14:36

Concrete Curb/Sidewalk Repair ‐ 2668 GREAT HWY 04 1/26/2015 12:21

Concrete Curb/Sidewalk Repair ‐ 1296 36TH AVE 04 1/26/2015 12:21

Concrete Curb/Sidewalk Repair ‐   04 10/20/2014 13:24

Concrete Curb/Sidewalk Repair ‐   04 7/25/2014 13:18

Concrete Curb/Sidewalk Repair ‐   04 4/12/2013 8:30

Concrete Curb/Sidewalk Repair ‐ 1722 46TH AVE 04 10/12/2012 9:00

Concrete Curb/Sidewalk Repair ‐ 2101 30TH AVE 04 9/11/2012 11:15

Concrete Curb/Sidewalk Repair ‐ 1300 08TH AVE 05 4/5/2018 12:03

Concrete Curb/Sidewalk Repair ‐ 7 BUENA VISTA AVE 05 3/6/2016 10:55

Concrete Curb/Sidewalk Repair ‐   05 12/11/2015 13:13

Concrete Curb/Sidewalk Repair ‐   05 11/18/2015 11:53

Concrete Curb/Sidewalk Repair ‐ 110 GOUGH ST 05 10/14/2015 15:56

Concrete Curb/Sidewalk Repair ‐ 424 IRVING ST 05 10/5/2015 15:29

Concrete Curb/Sidewalk Repair ‐   05 9/24/2015 14:57

Concrete Curb/Sidewalk Repair ‐   05 8/28/2015 15:13

Concrete Curb/Sidewalk Repair ‐ 1444 HAIGHT ST 05 8/11/2015 12:10

Concrete Curb/Sidewalk Repair ‐ 1480 HAIGHT ST 05 8/11/2015 9:38

Concrete Curb/Sidewalk Repair ‐   05 8/11/2015 9:24

Concrete Curb/Sidewalk Repair ‐   05 8/10/2015 22:31

Concrete Curb/Sidewalk Repair ‐ 1646 HAIGHT ST 05 8/10/2015 13:12

Concrete Curb/Sidewalk Repair ‐ 1696 HAIGHT ST 05 8/7/2015 13:35

Concrete Curb/Sidewalk Repair ‐ 1700 HAIGHT ST 05 8/7/2015 13:35

Concrete Curb/Sidewalk Repair ‐ 1467 HAIGHT ST 05 8/6/2015 14:40

Concrete Curb/Sidewalk Repair ‐ 264 OAK ST 05 7/30/2015 10:07

Concrete Curb/Sidewalk Repair ‐   05 7/28/2015 13:56

Concrete Curb/Sidewalk Repair ‐ 559 FELL ST 05 7/21/2015 11:28
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Concrete Curb/Sidewalk Repair ‐ 1667 HAIGHT ST 05 7/14/2015 13:05

Concrete Curb/Sidewalk Repair ‐ 66 WALLER ST 05 6/16/2015 12:51

Concrete Curb/Sidewalk Repair ‐ 400 OAK ST 05 6/12/2015 14:09

Concrete Curb/Sidewalk Repair ‐ 518 DIVISADERO ST 05 4/29/2015 13:36

Concrete Curb/Sidewalk Repair ‐   05 3/4/2015 9:35

Concrete Curb/Sidewalk Repair ‐   05 2/20/2015 9:03

Concrete Curb/Sidewalk Repair ‐ 2130 FELL ST 05 1/13/2015 12:24

Concrete Curb/Sidewalk Repair ‐ 805 HAYES ST 05 12/24/2014 13:36

Concrete Curb/Sidewalk Repair ‐   05 12/15/2014 15:15

Concrete Curb/Sidewalk Repair ‐   05 12/3/2014 15:52

Concrete Curb/Sidewalk Repair ‐ 535 HAIGHT ST 05 8/27/2014 11:24

Concrete Curb/Sidewalk Repair ‐   05 7/29/2014 14:23

Concrete Curb/Sidewalk Repair ‐ 1565 OAK ST 05 9/13/2012 15:30

Concrete Curb/Sidewalk Repair ‐   06 4/3/2018 12:31

Concrete Curb/Sidewalk Repair ‐ 589 HOWARD ST 06 4/3/2018 12:13

Concrete Curb/Sidewalk Repair ‐ 1690 FOLSOM ST 06 3/28/2018 16:20

Concrete Curb/Sidewalk Repair ‐ 750 HOWARD ST 06 3/21/2018 14:35

Concrete Curb/Sidewalk Repair ‐ 87 MCALLISTER ST 06 3/8/2018 12:56

Concrete Curb/Sidewalk Repair ‐ 630 08TH ST 06 3/7/2018 14:16

Concrete Curb/Sidewalk Repair ‐ 901 GEARY ST 06 3/1/2018 14:09

Concrete Curb/Sidewalk Repair ‐ 555 GEARY ST 06 2/27/2018 13:43

Concrete Curb/Sidewalk Repair ‐ 100 VAN NESS AVE 06 2/14/2018 13:57

Concrete Curb/Sidewalk Repair ‐ 901 MISSION ST 06 1/26/2018 14:40

Concrete Curb/Sidewalk Repair ‐   06 1/25/2018 13:01

Concrete Curb/Sidewalk Repair ‐ 601 MARKET ST 06 1/18/2018 12:30

Concrete Curb/Sidewalk Repair ‐ 1256 MARKET ST 06 1/17/2018 10:50

Concrete Curb/Sidewalk Repair ‐ 960 7TH ST 06 12/28/2017 13:21

Concrete Curb/Sidewalk Repair ‐ 1155 HOWARD ST 06 12/19/2017 14:32

Concrete Curb/Sidewalk Repair ‐ 150 04TH ST 06 12/19/2017 13:42

Concrete Curb/Sidewalk Repair ‐ 160 SOUTH VAN NESS AVE 06 12/13/2017 13:23

Concrete Curb/Sidewalk Repair ‐ 50 UNITED NATIONS PLZ 06 12/7/2017 15:00

Concrete Curb/Sidewalk Repair ‐ 630 08TH ST 06 12/1/2017 14:05

Concrete Curb/Sidewalk Repair ‐ 255 KING ST 06 10/26/2017 10:59

Concrete Curb/Sidewalk Repair ‐   06 10/16/2017 13:42

Concrete Curb/Sidewalk Repair ‐   06 9/25/2017 13:38

Concrete Curb/Sidewalk Repair ‐ 901 LARKIN ST 06 9/3/2017 9:40

Concrete Curb/Sidewalk Repair ‐ 901 LARKIN ST 06 9/3/2017 9:40

Concrete Curb/Sidewalk Repair ‐ 866 BRANNAN ST 06 8/31/2017 13:29

Concrete Curb/Sidewalk Repair ‐ 200 EDDY ST 06 8/10/2017 10:11

Concrete Curb/Sidewalk Repair ‐   06 7/14/2017 15:29

Concrete Curb/Sidewalk Repair ‐   06 7/14/2017 13:48

Concrete Curb/Sidewalk Repair ‐ 201 GOLDEN GATE AVE 06 7/11/2017 13:17

Concrete Curb/Sidewalk Repair ‐   06 7/10/2017 13:32

Concrete Curb/Sidewalk Repair ‐ 263 GOLDEN GATE AVE 06 7/10/2017 13:31

Concrete Curb/Sidewalk Repair ‐ 445 OFARRELL ST 06 7/6/2017 14:41

Concrete Curb/Sidewalk Repair ‐ 50 MAIN ST 06 6/23/2017 11:18
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Concrete Curb/Sidewalk Repair ‐ 178 BLUXOME ST 06 6/8/2017 16:11

Concrete Curb/Sidewalk Repair ‐ 299 ELLIS ST 06 6/5/2017 11:47

Concrete Curb/Sidewalk Repair ‐ 191 02ND ST 06 5/26/2017 12:41

Concrete Curb/Sidewalk Repair ‐   06 5/25/2017 13:05

Concrete Curb/Sidewalk Repair ‐ 1100 MARKET ST 06 5/18/2017 10:47

Concrete Curb/Sidewalk Repair ‐ 299 ELLIS ST 06 4/27/2017 13:45

Concrete Curb/Sidewalk Repair ‐ 161 11TH ST 06 4/4/2017 13:41

Concrete Curb/Sidewalk Repair ‐ 1475 MISSION ST 06 4/3/2017 16:58

Concrete Curb/Sidewalk Repair ‐ 599 06TH ST 06 3/27/2017 13:50

Concrete Curb/Sidewalk Repair ‐ 788 HARRISON ST 06 3/17/2017 13:16

Concrete Curb/Sidewalk Repair ‐ 1530 04TH ST 06 3/3/2017 16:02

Concrete Curb/Sidewalk Repair ‐ 555 MISSION BAY BLVD 06 3/1/2017 13:15

Concrete Curb/Sidewalk Repair ‐ 145 NATOMA ST 06 2/27/2017 12:31

Concrete Curb/Sidewalk Repair ‐ 280 07TH ST 06 2/17/2017 14:34

Concrete Curb/Sidewalk Repair ‐ 1201 HOWARD ST 06 2/16/2017 12:36

Concrete Curb/Sidewalk Repair ‐ 180 HOWARD ST 06 2/8/2017 11:33

Concrete Curb/Sidewalk Repair ‐ 1100 MARKET ST 06 2/8/2017 11:30

Concrete Curb/Sidewalk Repair ‐ 255 10TH ST 06 2/8/2017 11:23

Concrete Curb/Sidewalk Repair ‐ 33 GOUGH ST 06 2/8/2017 11:16

Concrete Curb/Sidewalk Repair ‐   06 2/8/2017 11:15

Concrete Curb/Sidewalk Repair ‐ 1080 MISSION ST 06 2/8/2017 11:03

Concrete Curb/Sidewalk Repair ‐ 51 GROVE ST 06 2/8/2017 11:03

Concrete Curb/Sidewalk Repair ‐ 1275 HARRISON ST 06 2/8/2017 10:57

Concrete Curb/Sidewalk Repair ‐ 726 GEARY ST 06 2/8/2017 10:53

Concrete Curb/Sidewalk Repair ‐ 1325 03RD ST 06 2/8/2017 10:52

Concrete Curb/Sidewalk Repair ‐ 450 HARRISON ST 06 2/8/2017 10:49

Concrete Curb/Sidewalk Repair ‐ 455 09TH ST 06 2/8/2017 10:47

Concrete Curb/Sidewalk Repair ‐ 1221 MISSION ST 06 2/8/2017 10:46

Concrete Curb/Sidewalk Repair ‐ 532 LARKIN ST 06 12/16/2016 13:45

Concrete Curb/Sidewalk Repair ‐ 566 FOLSOM ST 06 12/14/2016 11:02

Concrete Curb/Sidewalk Repair ‐ 145 NATOMA ST 06 11/17/2016 9:40

Concrete Curb/Sidewalk Repair ‐ 34 03RD ST 06 11/15/2016 11:31

Concrete Curb/Sidewalk Repair ‐ 301 MISSION ST 06 11/3/2016 11:25

Concrete Curb/Sidewalk Repair ‐ 1325 03RD ST 06 10/25/2016 16:08

Concrete Curb/Sidewalk Repair ‐ 280 07TH ST 06 10/17/2016 11:40

Concrete Curb/Sidewalk Repair ‐ 645 05TH ST 06 10/13/2016 15:55

Concrete Curb/Sidewalk Repair ‐ 635 BRANNAN ST 06 10/7/2016 14:25

Concrete Curb/Sidewalk Repair ‐ 650 DELANCEY ST 06 10/5/2016 11:30

Concrete Curb/Sidewalk Repair ‐ 222 MASON ST 06 9/23/2016 12:05

Concrete Curb/Sidewalk Repair ‐ 699 FOLSOM ST 06 9/23/2016 12:02

Concrete Curb/Sidewalk Repair ‐ 93 09TH ST 06 9/23/2016 12:00

Concrete Curb/Sidewalk Repair ‐ 55 STEVENSON ST 06 9/23/2016 11:58

Concrete Curb/Sidewalk Repair ‐ 910 HARRISON ST 06 9/23/2016 11:56

Concrete Curb/Sidewalk Repair ‐ 1000 03RD ST 06 8/24/2016 17:05

Concrete Curb/Sidewalk Repair ‐   06 8/15/2016 15:50

Concrete Curb/Sidewalk Repair ‐ 644 NATOMA ST 06 7/28/2016 15:40
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Concrete Curb/Sidewalk Repair ‐ 66 RINGOLD ST 06 7/21/2016 15:45

Concrete Curb/Sidewalk Repair ‐ 301 MISSION ST 06 7/6/2016 14:31

Concrete Curb/Sidewalk Repair ‐ 25 ESSEX ST 06 7/6/2016 14:31

Concrete Curb/Sidewalk Repair ‐ 800 HOWARD ST 06 6/27/2016 15:10

Concrete Curb/Sidewalk Repair ‐   06 6/27/2016 10:40

Concrete Curb/Sidewalk Repair ‐ 160 FOLSOM ST 06 6/24/2016 15:45

Concrete Curb/Sidewalk Repair ‐ 502 03RD ST 06 6/23/2016 17:00

Concrete Curb/Sidewalk Repair ‐   06 6/22/2016 20:00

Concrete Curb/Sidewalk Repair ‐   06 4/20/2016 15:35

Concrete Curb/Sidewalk Repair ‐   06 4/14/2016 13:03

Concrete Curb/Sidewalk Repair ‐   06 3/28/2016 8:05

Concrete Curb/Sidewalk Repair ‐ 964 HOWARD ST 06 3/23/2016 18:20

Concrete Curb/Sidewalk Repair ‐ 450 10TH ST 06 3/18/2016 13:45

Concrete Curb/Sidewalk Repair ‐   06 3/15/2016 14:40

Concrete Curb/Sidewalk Repair ‐ 683 03RD ST 06 3/15/2016 13:51

Concrete Curb/Sidewalk Repair ‐ 618 03RD ST 06 3/15/2016 13:35

Concrete Curb/Sidewalk Repair ‐   06 3/14/2016 13:51

Concrete Curb/Sidewalk Repair ‐ 30 FREMONT ST 06 3/3/2016 12:15

Concrete Curb/Sidewalk Repair ‐ 88 05TH ST 06 3/1/2016 17:40

Concrete Curb/Sidewalk Repair ‐ 1048 FOLSOM ST 06 2/10/2016 12:48

Concrete Curb/Sidewalk Repair ‐   06 2/1/2016 10:27

Concrete Curb/Sidewalk Repair ‐   06 1/25/2016 14:34

Concrete Curb/Sidewalk Repair ‐ 830 HOWARD ST 06 1/24/2016 14:39

Concrete Curb/Sidewalk Repair ‐ 58 LANGTON ST 06 1/21/2016 12:53

Concrete Curb/Sidewalk Repair ‐ 288 07TH ST 06 1/20/2016 16:06

Concrete Curb/Sidewalk Repair ‐   06 1/20/2016 13:48

Concrete Curb/Sidewalk Repair ‐ 688 04TH ST 06 1/14/2016 12:03

Concrete Curb/Sidewalk Repair ‐ 481 OFARRELL ST 06 1/11/2016 12:05

Concrete Curb/Sidewalk Repair ‐ 405 OFARRELL ST 06 1/11/2016 12:05

Concrete Curb/Sidewalk Repair ‐ 950 HARRISON ST 06 12/28/2015 14:58

Concrete Curb/Sidewalk Repair ‐ 1 DR CARLTON B GOODLETT PL 06 11/17/2015 12:43

Concrete Curb/Sidewalk Repair ‐   06 10/23/2015 12:34

Concrete Curb/Sidewalk Repair ‐ 308 TURK ST 06 10/6/2015 11:42

Concrete Curb/Sidewalk Repair ‐ 101 MISSION ST 06 9/30/2015 13:27

Concrete Curb/Sidewalk Repair ‐   06 9/30/2015 12:58

Concrete Curb/Sidewalk Repair ‐   06 8/21/2015 13:53

Concrete Curb/Sidewalk Repair ‐ 1155 MARKET ST 06 8/19/2015 12:41

Concrete Curb/Sidewalk Repair ‐ 1155 MARKET ST 06 8/19/2015 12:27

Concrete Curb/Sidewalk Repair ‐ 1155 MARKET ST 06 8/18/2015 10:38

Concrete Curb/Sidewalk Repair ‐   06 8/12/2015 11:59

Concrete Curb/Sidewalk Repair ‐   06 8/11/2015 13:56

Concrete Curb/Sidewalk Repair ‐   06 7/31/2015 12:08

Concrete Curb/Sidewalk Repair ‐   06 7/23/2015 14:53

Concrete Curb/Sidewalk Repair ‐   06 7/21/2015 12:21

Concrete Curb/Sidewalk Repair ‐   06 7/20/2015 13:07

Concrete Curb/Sidewalk Repair ‐ 238 EDDY ST 06 7/17/2015 11:23
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Concrete Curb/Sidewalk Repair ‐   06 6/24/2015 12:53

Concrete Curb/Sidewalk Repair ‐   06 6/24/2015 12:36

Concrete Curb/Sidewalk Repair ‐   06 6/22/2015 14:24

Concrete Curb/Sidewalk Repair ‐ 100 01ST ST 06 5/28/2015 10:21

Concrete Curb/Sidewalk Repair ‐   06 5/15/2015 9:35

Concrete Curb/Sidewalk Repair ‐   06 5/15/2015 7:34

Concrete Curb/Sidewalk Repair ‐   06 5/12/2015 11:24

Concrete Curb/Sidewalk Repair ‐   06 4/13/2015 10:06

Concrete Curb/Sidewalk Repair ‐   06 3/19/2015 15:35

Concrete Curb/Sidewalk Repair ‐   06 1/7/2015 13:10

Concrete Curb/Sidewalk Repair ‐ 484 05TH ST 06 1/6/2015 12:26

Concrete Curb/Sidewalk Repair ‐ 950 HARRISON ST 06 12/30/2014 10:54

Concrete Curb/Sidewalk Repair ‐   06 11/24/2014 11:55

Concrete Curb/Sidewalk Repair ‐   06 1/22/2013 15:15

Concrete Curb/Sidewalk Repair ‐   07 3/29/2018 9:23

Concrete Curb/Sidewalk Repair ‐ 101 EDNA ST 07 3/28/2018 13:32

Concrete Curb/Sidewalk Repair ‐ 650 FAXON AVE 07 3/16/2018 10:38

Concrete Curb/Sidewalk Repair ‐ 35 EASTWOOD DR 07 3/16/2018 10:38

Concrete Curb/Sidewalk Repair ‐ 75 CHAVES AVE 07 3/14/2018 14:35

Concrete Curb/Sidewalk Repair ‐ 200 MONTALVO AVE 07 3/8/2018 8:13

Concrete Curb/Sidewalk Repair ‐ 449 FLOOD AVE 07 3/7/2018 13:21

Concrete Curb/Sidewalk Repair ‐ 380 FLOOD AVE 07 3/6/2018 11:12

Concrete Curb/Sidewalk Repair ‐ 1441 OCEAN AVE 07 2/23/2018 15:26

Concrete Curb/Sidewalk Repair ‐ 30 CIRCULAR AVE 07 2/20/2018 8:35

Concrete Curb/Sidewalk Repair ‐ 250 MAGELLAN AVE 07 2/14/2018 11:45

Concrete Curb/Sidewalk Repair ‐ 5 IDORA AVE 07 2/7/2018 12:43

Concrete Curb/Sidewalk Repair ‐ 1 IDORA AVE 07 2/7/2018 12:37

Concrete Curb/Sidewalk Repair ‐ 1226 PLYMOUTH AVE 07 1/25/2018 14:52

Concrete Curb/Sidewalk Repair ‐ 15 KENWOOD WAY 07 12/18/2017 13:37

Concrete Curb/Sidewalk Repair ‐ 2 MONTALVO AVE 07 12/11/2017 13:35

Concrete Curb/Sidewalk Repair ‐   07 12/8/2017 15:06

Concrete Curb/Sidewalk Repair ‐ 255 ASHTON AVE 07 11/17/2017 8:37

Concrete Curb/Sidewalk Repair ‐   07 10/25/2017 12:03

Concrete Curb/Sidewalk Repair ‐   07 10/23/2017 18:04

Concrete Curb/Sidewalk Repair ‐   07 8/16/2017 16:46

Concrete Curb/Sidewalk Repair ‐ 119 VALDEZ AVE 07 8/11/2017 10:29

Concrete Curb/Sidewalk Repair ‐ 101 HUNTINGTON DR 07 8/4/2017 8:16

Concrete Curb/Sidewalk Repair ‐ 55 MONTALVO AVE 07 6/22/2017 14:29

Concrete Curb/Sidewalk Repair ‐ 140 ALTON AVE 07 6/9/2017 14:57

Concrete Curb/Sidewalk Repair ‐   07 6/9/2017 14:15

Concrete Curb/Sidewalk Repair ‐ 140 ALTON AVE 07 6/9/2017 8:17

Concrete Curb/Sidewalk Repair ‐ 133 ALTON AVE 07 6/8/2017 8:31

Concrete Curb/Sidewalk Repair ‐ 615 DETROIT ST 07 5/11/2017 12:46

Concrete Curb/Sidewalk Repair ‐ 75 MAGELLAN AVE 07 5/4/2017 14:14

Concrete Curb/Sidewalk Repair ‐ 1925 10TH AVE 07 5/1/2017 12:55

Concrete Curb/Sidewalk Repair ‐ 215 KENWOOD WAY 07 4/20/2017 14:52
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Concrete Curb/Sidewalk Repair ‐ 295 CASITAS AVE 07 4/11/2017 12:18

Concrete Curb/Sidewalk Repair ‐ 57 BELLE AVE 07 3/22/2017 14:00

Concrete Curb/Sidewalk Repair ‐ 20 VALDEZ AVE 07 3/14/2017 11:51

Concrete Curb/Sidewalk Repair ‐ 624 TARAVAL ST 07 2/24/2017 9:31

Concrete Curb/Sidewalk Repair ‐   07 2/23/2017 13:27

Concrete Curb/Sidewalk Repair ‐ 1015 OCEAN AVE 07 2/8/2017 11:29

Concrete Curb/Sidewalk Repair ‐   07 2/8/2017 11:25

Concrete Curb/Sidewalk Repair ‐ 895 DARIEN WAY 07 2/8/2017 10:48

Concrete Curb/Sidewalk Repair ‐ 550 MAGELLAN AVE 07 11/10/2016 13:35

Concrete Curb/Sidewalk Repair ‐ 100 MAGELLAN AVE 07 9/28/2016 12:35

Concrete Curb/Sidewalk Repair ‐ 2 EDNA ST 07 9/23/2016 11:59

Concrete Curb/Sidewalk Repair ‐ 2350 15TH AVE 07 8/29/2016 14:10

Concrete Curb/Sidewalk Repair ‐   07 8/19/2016 12:55

Concrete Curb/Sidewalk Repair ‐ 345 SLOAT BLVD 07 7/18/2016 16:20

Concrete Curb/Sidewalk Repair ‐ 220 SAN MARCOS AVE 07 7/15/2016 14:50

Concrete Curb/Sidewalk Repair ‐   07 7/6/2016 14:31

Concrete Curb/Sidewalk Repair ‐ 1543 17TH AVE 07 6/22/2016 15:06

Concrete Curb/Sidewalk Repair ‐   07 4/20/2016 12:20

Concrete Curb/Sidewalk Repair ‐ 10 ROCKWOOD CT 07 4/8/2016 11:31

Concrete Curb/Sidewalk Repair ‐ 2662 19TH AVE 07 3/29/2016 11:31

Concrete Curb/Sidewalk Repair ‐ 58 EASTWOOD DR 07 3/24/2016 12:14

Concrete Curb/Sidewalk Repair ‐   07 3/23/2016 19:30

Concrete Curb/Sidewalk Repair ‐   07 3/15/2016 13:05

Concrete Curb/Sidewalk Repair ‐   07 3/14/2016 14:30

Concrete Curb/Sidewalk Repair ‐   07 3/11/2016 13:20

Concrete Curb/Sidewalk Repair ‐ 1 FOREST SIDE AVE 07 3/10/2016 12:08

Concrete Curb/Sidewalk Repair ‐ 447 QUINTARA ST 07 3/7/2016 14:10

Concrete Curb/Sidewalk Repair ‐ 110 SOUTHWOOD DR 07 2/26/2016 18:10

Concrete Curb/Sidewalk Repair ‐   07 2/26/2016 12:50

Concrete Curb/Sidewalk Repair ‐ 345 SLOAT BLVD 07 2/25/2016 15:26

Concrete Curb/Sidewalk Repair ‐ 443 FOERSTER ST 07 2/24/2016 17:40

Concrete Curb/Sidewalk Repair ‐ 650 TARAVAL ST 07 2/24/2016 11:05

Concrete Curb/Sidewalk Repair ‐   07 1/11/2016 13:15

Concrete Curb/Sidewalk Repair ‐ 30 ROCKWOOD CT 07 12/29/2015 14:49

Concrete Curb/Sidewalk Repair ‐ 1925 10TH AVE 07 12/18/2015 15:01

Concrete Curb/Sidewalk Repair ‐ 53 WEST PORTAL AVE 07 11/4/2015 11:02

Concrete Curb/Sidewalk Repair ‐ 155 EASTWOOD DR 07 10/22/2015 14:27

Concrete Curb/Sidewalk Repair ‐ 881 FOERSTER ST 07 10/22/2015 13:11

Concrete Curb/Sidewalk Repair ‐   07 10/21/2015 11:52

Concrete Curb/Sidewalk Repair ‐ 1850 OCEAN AVE 07 10/21/2015 10:28

Concrete Curb/Sidewalk Repair ‐   07 10/19/2015 10:39

Concrete Curb/Sidewalk Repair ‐ 45 EL SERENO CT 07 10/19/2015 10:03

Concrete Curb/Sidewalk Repair ‐ 47 IDORA AVE 07 10/9/2015 11:54

Concrete Curb/Sidewalk Repair ‐ 2690 16TH AVE 07 7/6/2015 15:23

Concrete Curb/Sidewalk Repair ‐ 24 YERBA BUENA AVE 07 6/18/2015 11:06

Concrete Curb/Sidewalk Repair ‐   07 2/5/2015 11:50
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Concrete Curb/Sidewalk Repair ‐ 770 MONTEREY BLVD 07 1/30/2015 8:06

Concrete Curb/Sidewalk Repair ‐ 56 LINARES AVE 07 1/28/2015 13:03

Concrete Curb/Sidewalk Repair ‐   07 12/29/2014 13:32

Concrete Curb/Sidewalk Repair ‐ 50 MONTALVO AVE 07 12/4/2014 15:53

Concrete Curb/Sidewalk Repair ‐ 1975 OCEAN AVE 07 6/30/2014 12:20

Concrete Curb/Sidewalk Repair ‐   07 11/12/2013 6:45

Concrete Curb/Sidewalk Repair ‐ 190 SAN PABLO AVE 07 11/1/2013 7:45

Concrete Curb/Sidewalk Repair ‐   07 10/5/2012 10:30

Concrete Curb/Sidewalk Repair ‐ 3853 24TH ST 08 3/30/2018 14:15

Concrete Curb/Sidewalk Repair ‐ 484 ROOSEVELT WAY 08 3/23/2018 16:00

Concrete Curb/Sidewalk Repair ‐ 1841 MARKET ST 08 2/27/2018 10:06

Concrete Curb/Sidewalk Repair ‐ 300 VALENCIA ST 08 2/22/2018 14:06

Concrete Curb/Sidewalk Repair ‐ 550 DUBOCE AVE 08 2/12/2018 14:22

Concrete Curb/Sidewalk Repair ‐ 1548 NOE ST 08 2/7/2018 15:03

Concrete Curb/Sidewalk Repair ‐   08 1/17/2018 11:18

Concrete Curb/Sidewalk Repair ‐ 3446 16TH ST 08 1/10/2018 14:15

Concrete Curb/Sidewalk Repair ‐ 72 SATURN ST 08 1/9/2018 14:32

Concrete Curb/Sidewalk Repair ‐ 106 FAIR OAKS ST 08 12/29/2017 13:16

Concrete Curb/Sidewalk Repair ‐ 29 LAPIDGE ST 08 12/29/2017 13:09

Concrete Curb/Sidewalk Repair ‐ 23 PROSPER ST 08 12/11/2017 14:41

Concrete Curb/Sidewalk Repair ‐ 3582 18TH ST 08 12/7/2017 13:21

Concrete Curb/Sidewalk Repair ‐ 638 14TH ST 08 11/29/2017 15:03

Concrete Curb/Sidewalk Repair ‐ 298 PORTOLA DR 08 11/29/2017 14:03

Concrete Curb/Sidewalk Repair ‐ 960 NOE ST 08 11/29/2017 13:21

Concrete Curb/Sidewalk Repair ‐ 2059 MARKET ST 08 11/20/2017 17:29

Concrete Curb/Sidewalk Repair ‐ 3882 17TH ST 08 11/20/2017 15:44

Concrete Curb/Sidewalk Repair ‐ 3959 20TH ST 08 11/17/2017 15:03

Concrete Curb/Sidewalk Repair ‐ 3605 18TH ST 08 11/17/2017 14:23

Concrete Curb/Sidewalk Repair ‐ 240 CHURCH ST 08 10/27/2017 13:03

Concrete Curb/Sidewalk Repair ‐ 46 GORHAM ST 08 10/20/2017 11:48

Concrete Curb/Sidewalk Repair ‐ 2566 DIAMOND ST 08 9/13/2017 7:50

Concrete Curb/Sidewalk Repair ‐ 685 SAN JOSE AVE 08 8/29/2017 15:52

Concrete Curb/Sidewalk Repair ‐ 290 MOFFITT ST 08 8/21/2017 15:43

Concrete Curb/Sidewalk Repair ‐ 74 SPENCER ST 08 8/17/2017 13:15

Concrete Curb/Sidewalk Repair ‐ 1598 DOLORES ST 08 8/8/2017 16:05

Concrete Curb/Sidewalk Repair ‐   08 7/31/2017 15:48

Concrete Curb/Sidewalk Repair ‐   08 7/28/2017 12:54

Concrete Curb/Sidewalk Repair ‐ 1703 CASTRO ST 08 7/26/2017 13:02

Concrete Curb/Sidewalk Repair ‐ 450 GUERRERO ST 08 7/12/2017 16:10

Concrete Curb/Sidewalk Repair ‐   08 7/12/2017 9:37

Concrete Curb/Sidewalk Repair ‐ 279 SANCHEZ ST 08 7/11/2017 16:42

Concrete Curb/Sidewalk Repair ‐ 423 27TH ST 08 6/28/2017 16:56

Concrete Curb/Sidewalk Repair ‐ 1206 DOLORES ST 08 6/15/2017 12:56

Concrete Curb/Sidewalk Repair ‐ 4313 24TH ST 08 6/8/2017 16:56

Concrete Curb/Sidewalk Repair ‐ 1100 VALENCIA ST 08 6/7/2017 14:35

Concrete Curb/Sidewalk Repair ‐ 600 GUERRERO ST 08 5/31/2017 13:41
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Concrete Curb/Sidewalk Repair ‐ 801 CASTRO ST 08 5/22/2017 14:43

Concrete Curb/Sidewalk Repair ‐   08 4/10/2017 11:01

Concrete Curb/Sidewalk Repair ‐ 1372 CHURCH ST 08 4/7/2017 16:13

Concrete Curb/Sidewalk Repair ‐ 2605 MARKET ST 08 3/31/2017 9:15

Concrete Curb/Sidewalk Repair ‐ 70 VAN BUREN ST 08 3/30/2017 11:15

Concrete Curb/Sidewalk Repair ‐ 402 DUBOCE AVE 08 2/23/2017 14:51

Concrete Curb/Sidewalk Repair ‐ 400 CONGO ST 08 2/8/2017 11:35

Concrete Curb/Sidewalk Repair ‐ 3832 MARKET ST 08 2/8/2017 11:32

Concrete Curb/Sidewalk Repair ‐ 696 CHENERY ST 08 2/8/2017 11:18

Concrete Curb/Sidewalk Repair ‐ 288 STATES ST 08 2/8/2017 11:12

Concrete Curb/Sidewalk Repair ‐ 530 CLIPPER ST 08 2/8/2017 11:03

Concrete Curb/Sidewalk Repair ‐ 4500 19TH ST 08 2/8/2017 11:02

Concrete Curb/Sidewalk Repair ‐ 3045 CASTRO ST 08 2/8/2017 11:01

Concrete Curb/Sidewalk Repair ‐ 2358 MARKET ST 08 12/2/2016 13:10

Concrete Curb/Sidewalk Repair ‐ 895 DOLORES ST 08 10/26/2016 17:56

Concrete Curb/Sidewalk Repair ‐ 35 ALPINE TER 08 10/12/2016 15:30

Concrete Curb/Sidewalk Repair ‐ 657 SAN JOSE AVE 08 9/23/2016 12:04

Concrete Curb/Sidewalk Repair ‐ 59 HATTIE ST 08 9/23/2016 12:00

Concrete Curb/Sidewalk Repair ‐ 3543 18TH ST 08 9/23/2016 11:59

Concrete Curb/Sidewalk Repair ‐ 10 STORRIE ST 08 7/27/2016 14:35

Concrete Curb/Sidewalk Repair ‐ 541 GUERRERO ST 08 7/26/2016 16:30

Concrete Curb/Sidewalk Repair ‐ 3271 16TH ST 08 7/25/2016 15:40

Concrete Curb/Sidewalk Repair ‐ 1730 CHURCH ST 08 6/30/2016 13:26

Concrete Curb/Sidewalk Repair ‐ 4301 21ST ST 08 6/24/2016 19:45

Concrete Curb/Sidewalk Repair ‐   08 4/8/2016 12:18

Concrete Curb/Sidewalk Repair ‐ 1134 CHURCH ST 08 4/5/2016 9:30

Concrete Curb/Sidewalk Repair ‐ 1124 CHURCH ST 08 4/4/2016 15:25

Concrete Curb/Sidewalk Repair ‐ 688 SAN JOSE AVE 08 3/23/2016 12:20

Concrete Curb/Sidewalk Repair ‐ 393 CUMBERLAND ST 08 2/8/2016 13:00

Concrete Curb/Sidewalk Repair ‐ 3045 CASTRO ST 08 1/21/2016 12:14

Concrete Curb/Sidewalk Repair ‐ 2605 MARKET ST 08 1/14/2016 13:15

Concrete Curb/Sidewalk Repair ‐ 2440 MARKET ST 08 12/28/2015 14:57

Concrete Curb/Sidewalk Repair ‐ 655 27TH ST 08 12/28/2015 10:03

Concrete Curb/Sidewalk Repair ‐   08 12/21/2015 11:32

Concrete Curb/Sidewalk Repair ‐   08 12/8/2015 16:04

Concrete Curb/Sidewalk Repair ‐   08 11/19/2015 12:06

Concrete Curb/Sidewalk Repair ‐   08 11/5/2015 16:15

Concrete Curb/Sidewalk Repair ‐   08 10/21/2015 15:00

Concrete Curb/Sidewalk Repair ‐ 139 LAIDLEY ST 08 10/2/2015 15:41

Concrete Curb/Sidewalk Repair ‐ 233 CHURCH ST 08 10/1/2015 11:02

Concrete Curb/Sidewalk Repair ‐   08 9/24/2015 13:02

Concrete Curb/Sidewalk Repair ‐   08 7/21/2015 13:10

Concrete Curb/Sidewalk Repair ‐ 828 ASHBURY ST 08 7/17/2015 9:25

Concrete Curb/Sidewalk Repair ‐   08 7/16/2015 15:23

Concrete Curb/Sidewalk Repair ‐ 3803 18TH ST 08 7/16/2015 10:28

Concrete Curb/Sidewalk Repair ‐   08 6/30/2015 8:05
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Concrete Curb/Sidewalk Repair ‐   08 5/29/2015 7:20

Concrete Curb/Sidewalk Repair ‐ 4042 24TH ST 08 5/29/2015 7:20

Concrete Curb/Sidewalk Repair ‐ 402 DUBOCE AVE 08 5/13/2015 9:05

Concrete Curb/Sidewalk Repair ‐ 2605 MARKET ST 08 3/18/2015 11:34

Concrete Curb/Sidewalk Repair ‐ 245 CASTRO ST 08 3/12/2015 15:19

Concrete Curb/Sidewalk Repair ‐   08 12/10/2014 14:00

Concrete Curb/Sidewalk Repair ‐   08 9/17/2014 11:21

Concrete Curb/Sidewalk Repair ‐ 27 NATICK ST 08 11/6/2013 6:45

Concrete Curb/Sidewalk Repair ‐ 62 NATICK ST 08 10/30/2013 7:45

Concrete Curb/Sidewalk Repair ‐ 1150 HAMPSHIRE ST 09 4/5/2018 14:10

Concrete Curb/Sidewalk Repair ‐ 1346 POTRERO AVE 09 4/4/2018 15:45

Concrete Curb/Sidewalk Repair ‐ 1036 POTRERO AVE 09 4/2/2018 16:24

Concrete Curb/Sidewalk Repair ‐ 610 TOMPKINS AVE 09 3/30/2018 12:06

Concrete Curb/Sidewalk Repair ‐ 289 HAMILTON ST 09 3/22/2018 11:42

Concrete Curb/Sidewalk Repair ‐ 1985 MISSION ST 09 2/22/2018 14:03

Concrete Curb/Sidewalk Repair ‐ 2933 24TH ST 09 2/21/2018 15:47

Concrete Curb/Sidewalk Repair ‐ 4053 MISSION ST 09 2/11/2018 10:50

Concrete Curb/Sidewalk Repair ‐ 500 BAY SHORE BLVD 09 2/1/2018 13:27

Concrete Curb/Sidewalk Repair ‐ 174 SWEENY ST 09 1/24/2018 16:42

Concrete Curb/Sidewalk Repair ‐ 600 BACON ST 09 1/16/2018 13:30

Concrete Curb/Sidewalk Repair ‐ 3089 16TH ST 09 11/17/2017 12:46

Concrete Curb/Sidewalk Repair ‐ 521 GOETTINGEN ST 09 11/15/2017 13:41

Concrete Curb/Sidewalk Repair ‐   09 11/6/2017 9:14

Concrete Curb/Sidewalk Repair ‐ 2588 MISSION ST 09 10/10/2017 10:52

Concrete Curb/Sidewalk Repair ‐ 1343 BACON ST 09 9/25/2017 16:12

Concrete Curb/Sidewalk Repair ‐ 2001 HARRISON ST 09 8/15/2017 15:08

Concrete Curb/Sidewalk Repair ‐ 235 ANDOVER ST 09 8/8/2017 19:08

Concrete Curb/Sidewalk Repair ‐   09 7/31/2017 20:03

Concrete Curb/Sidewalk Repair ‐ 2701 16TH ST 09 7/10/2017 16:24

Concrete Curb/Sidewalk Repair ‐ 1940 HARRISON ST 09 7/10/2017 16:23

Concrete Curb/Sidewalk Repair ‐ 1395 SILVER AVE 09 7/10/2017 16:23

Concrete Curb/Sidewalk Repair ‐ 1320 BRYANT ST 09 6/20/2017 15:06

Concrete Curb/Sidewalk Repair ‐ 648 GIRARD ST 09 6/19/2017 16:19

Concrete Curb/Sidewalk Repair ‐ 2600 16TH ST 09 6/5/2017 15:30

Concrete Curb/Sidewalk Repair ‐ 326 BOWDOIN ST 09 6/1/2017 15:26

Concrete Curb/Sidewalk Repair ‐ 292 HALE ST 09 5/10/2017 12:16

Concrete Curb/Sidewalk Repair ‐ 1960 HARRISON ST 09 4/28/2017 13:45

Concrete Curb/Sidewalk Repair ‐   09 3/17/2017 15:45

Concrete Curb/Sidewalk Repair ‐ 877 VALENCIA ST 09 2/8/2017 11:34

Concrete Curb/Sidewalk Repair ‐ 1301 YORK ST 09 2/8/2017 11:31

Concrete Curb/Sidewalk Repair ‐ 850 SILLIMAN ST 09 2/8/2017 11:26

Concrete Curb/Sidewalk Repair ‐ 370 HAMILTON ST 09 2/8/2017 11:15

Concrete Curb/Sidewalk Repair ‐ 1501 VALENCIA ST 09 2/8/2017 10:52

Concrete Curb/Sidewalk Repair ‐ 939 PERALTA AVE 09 2/8/2017 10:51

Concrete Curb/Sidewalk Repair ‐ 1386 HAMPSHIRE ST 09 2/8/2017 10:49

Concrete Curb/Sidewalk Repair ‐   09 12/14/2016 14:13
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Concrete Curb/Sidewalk Repair ‐ 600 BACON ST 09 12/14/2016 9:36

Concrete Curb/Sidewalk Repair ‐ 3322 MISSION ST 09 12/12/2016 11:36

Concrete Curb/Sidewalk Repair ‐ 250 MONTCALM ST 09 11/8/2016 14:55

Concrete Curb/Sidewalk Repair ‐ 43 NORWICH ST 09 10/28/2016 16:31

Concrete Curb/Sidewalk Repair ‐   09 10/17/2016 18:16

Concrete Curb/Sidewalk Repair ‐ 350 GIRARD ST 09 10/11/2016 13:21

Concrete Curb/Sidewalk Repair ‐ 1830 HARRISON ST 09 9/23/2016 12:06

Concrete Curb/Sidewalk Repair ‐ 301 HAMILTON ST 09 9/23/2016 12:00

Concrete Curb/Sidewalk Repair ‐ 240 BAY SHORE BLVD 09 9/23/2016 11:55

Concrete Curb/Sidewalk Repair ‐   09 8/24/2016 9:15

Concrete Curb/Sidewalk Repair ‐ 2701 MISSION ST 09 8/24/2016 8:55

Concrete Curb/Sidewalk Repair ‐ 1960 HARRISON ST 09 7/20/2016 13:55

Concrete Curb/Sidewalk Repair ‐ 90 PERALTA AVE 09 7/18/2016 13:35

Concrete Curb/Sidewalk Repair ‐ 444 OXFORD ST 09 6/30/2016 15:27

Concrete Curb/Sidewalk Repair ‐ 67 CRESCENT AVE 09 6/7/2016 16:30

Concrete Curb/Sidewalk Repair ‐ 77 CRESCENT AVE 09 6/7/2016 16:30

Concrete Curb/Sidewalk Repair ‐ 1900 BRYANT ST 09 4/21/2016 16:07

Concrete Curb/Sidewalk Repair ‐ 300 HOLYOKE ST 09 4/18/2016 15:55

Concrete Curb/Sidewalk Repair ‐ 633 PRENTISS ST 09 4/5/2016 18:15

Concrete Curb/Sidewalk Repair ‐ 980 POTRERO AVE 09 3/25/2016 16:31

Concrete Curb/Sidewalk Repair ‐ 970 POTRERO AVE 09 3/25/2016 16:15

Concrete Curb/Sidewalk Repair ‐ 301 HAMILTON ST 09 3/24/2016 15:26

Concrete Curb/Sidewalk Repair ‐ 181 CRESCENT AVE 09 1/15/2016 17:28

Concrete Curb/Sidewalk Repair ‐ 326 ELSIE ST 09 12/23/2015 14:42

Concrete Curb/Sidewalk Repair ‐ 259 MADISON ST 09 12/22/2015 10:55

Concrete Curb/Sidewalk Repair ‐   09 11/4/2015 15:33

Concrete Curb/Sidewalk Repair ‐ 90 PERALTA AVE 09 10/21/2015 16:00

Concrete Curb/Sidewalk Repair ‐ 256 GAMBIER ST 09 10/21/2015 14:41

Concrete Curb/Sidewalk Repair ‐   09 9/10/2015 13:00

Concrete Curb/Sidewalk Repair ‐ 2806 24TH ST 09 9/8/2015 14:25

Concrete Curb/Sidewalk Repair ‐ 2430 SAN BRUNO AVE 09 8/12/2015 13:26

Concrete Curb/Sidewalk Repair ‐ 2338 MISSION ST 09 8/6/2015 16:07

Concrete Curb/Sidewalk Repair ‐   09 5/19/2015 13:39

Concrete Curb/Sidewalk Repair ‐   09 1/28/2015 13:34

Concrete Curb/Sidewalk Repair ‐ 3154 17TH ST 09 12/30/2014 13:05

Concrete Curb/Sidewalk Repair ‐ 1941 HARRISON ST 09 9/23/2014 16:04

Concrete Curb/Sidewalk Repair ‐ 3275 22ND ST 09 9/12/2014 16:32

Concrete Curb/Sidewalk Repair ‐   09 3/14/2014 16:01

Concrete Curb/Sidewalk Repair ‐   09 3/28/2013 11:45

Concrete Curb/Sidewalk Repair ‐   09 11/20/2012 14:30

Concrete Curb/Sidewalk Repair ‐ 1492 HUDSON AVE 10 3/22/2018 15:16

Concrete Curb/Sidewalk Repair ‐ 1220 GOETTINGEN ST 10 3/22/2018 12:03

Concrete Curb/Sidewalk Repair ‐ 75 SCOTIA AVE 10 3/14/2018 11:43

Concrete Curb/Sidewalk Repair ‐   10 3/13/2018 13:11

Concrete Curb/Sidewalk Repair ‐ 2301 26TH ST 10 3/12/2018 11:51

Concrete Curb/Sidewalk Repair ‐ 2030 THOMAS AVE 10 2/20/2018 15:15
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Concrete Curb/Sidewalk Repair ‐ 406 ARKANSAS ST 10 2/8/2018 13:17

Concrete Curb/Sidewalk Repair ‐ 2847 INGALLS ST 10 2/7/2018 14:45

Concrete Curb/Sidewalk Repair ‐ 2101 23RD ST 10 1/29/2018 13:42

Concrete Curb/Sidewalk Repair ‐ 1200 VERMONT ST 10 1/29/2018 11:01

Concrete Curb/Sidewalk Repair ‐ 151 MENDELL ST 10 1/28/2018 10:30

Concrete Curb/Sidewalk Repair ‐ 401 ARGONAUT AVE 10 1/25/2018 12:15

Concrete Curb/Sidewalk Repair ‐ 2129 24TH ST 10 1/23/2018 16:38

Concrete Curb/Sidewalk Repair ‐ 662 CAMPBELL AVE 10 1/19/2018 16:48

Concrete Curb/Sidewalk Repair ‐ 1156 JAMESTOWN AVE 10 1/11/2018 11:40

Concrete Curb/Sidewalk Repair ‐ 1075 EVANS AVE 10 12/22/2017 9:57

Concrete Curb/Sidewalk Repair ‐ 996 INNES AVE 10 12/21/2017 15:35

Concrete Curb/Sidewalk Repair ‐   10 12/19/2017 12:14

Concrete Curb/Sidewalk Repair ‐   10 12/19/2017 11:31

Concrete Curb/Sidewalk Repair ‐ 1700 EVANS AVE 10 12/14/2017 10:54

Concrete Curb/Sidewalk Repair ‐ 5501 3RD ST 10 12/6/2017 13:01

Concrete Curb/Sidewalk Repair ‐ 2501 PHELPS ST 10 11/30/2017 16:51

Concrete Curb/Sidewalk Repair ‐ 491 BAY SHORE BLVD 10 11/29/2017 16:17

Concrete Curb/Sidewalk Repair ‐ 1300 FITZGERALD AVE 10 11/21/2017 8:05

Concrete Curb/Sidewalk Repair ‐ 1212 REVERE AVE 10 11/20/2017 10:14

Concrete Curb/Sidewalk Repair ‐ 1140 07TH ST 10 11/16/2017 15:27

Concrete Curb/Sidewalk Repair ‐ 2500 24TH ST 10 11/15/2017 11:04

Concrete Curb/Sidewalk Repair ‐ 2250 23RD ST 10 11/3/2017 16:52

Concrete Curb/Sidewalk Repair ‐ 1350 25TH ST 10 11/2/2017 15:52

Concrete Curb/Sidewalk Repair ‐   10 10/30/2017 16:23

Concrete Curb/Sidewalk Repair ‐ 71 VENUS ST 10 10/26/2017 7:37

Concrete Curb/Sidewalk Repair ‐ 700 PENNSYLVANIA AVE 10 10/17/2017 15:12

Concrete Curb/Sidewalk Repair ‐ 1225 SAN BRUNO AVE 10 10/12/2017 11:56

Concrete Curb/Sidewalk Repair ‐ 2601 INGALLS ST 10 10/4/2017 14:43

Concrete Curb/Sidewalk Repair ‐ 2601 INGALLS ST 10 10/4/2017 14:07

Concrete Curb/Sidewalk Repair ‐ 2231 22ND ST 10 9/29/2017 13:22

Concrete Curb/Sidewalk Repair ‐ 295 ARLETA AVE 10 9/19/2017 13:22

Concrete Curb/Sidewalk Repair ‐   10 9/13/2017 13:12

Concrete Curb/Sidewalk Repair ‐ 2789 25TH ST 10 9/12/2017 19:07

Concrete Curb/Sidewalk Repair ‐ 2590 MARIN ST 10 8/19/2016 9:10

Concrete Curb/Sidewalk Repair ‐   10 6/14/2016 18:05

Concrete Curb/Sidewalk Repair ‐   10 3/16/2016 13:35

Concrete Curb/Sidewalk Repair ‐   10 2/25/2016 15:26

Concrete Curb/Sidewalk Repair ‐   10 12/29/2015 14:02

Concrete Curb/Sidewalk Repair ‐   10 10/21/2015 13:59

Concrete Curb/Sidewalk Repair ‐ 1250 THOMAS AVE 10 10/14/2015 17:05

Concrete Curb/Sidewalk Repair ‐ 300 ORDWAY ST 10 10/5/2015 13:00

Concrete Curb/Sidewalk Repair ‐   10 10/1/2015 15:57

Concrete Curb/Sidewalk Repair ‐   10 9/10/2015 14:56

Concrete Curb/Sidewalk Repair ‐   10 8/17/2015 15:25

Concrete Curb/Sidewalk Repair ‐ 1644 MCKINNON AVE 10 8/13/2015 16:52

Concrete Curb/Sidewalk Repair ‐ 1382 REVERE AVE 10 8/7/2015 16:52
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Concrete Curb/Sidewalk Repair ‐ 1717 JENNINGS ST 10 7/28/2015 17:23

Concrete Curb/Sidewalk Repair ‐ 4947 03RD ST 10 7/22/2015 12:23

Concrete Curb/Sidewalk Repair ‐ 42 ARLETA AVE 10 7/15/2015 17:14

Concrete Curb/Sidewalk Repair ‐ 6202 03RD ST 10 7/14/2015 16:53

Concrete Curb/Sidewalk Repair ‐ 588 ARKANSAS ST 10 7/8/2015 14:08

Concrete Curb/Sidewalk Repair ‐ 1901 MARIPOSA ST 10 6/24/2015 14:20

Concrete Curb/Sidewalk Repair ‐ 1115 POTRERO AVE 10 1/20/2015 15:09

Concrete Curb/Sidewalk Repair ‐ 972 RUTLAND ST 10 1/15/2015 16:13

Concrete Curb/Sidewalk Repair ‐   10 1/14/2015 13:49

Concrete Curb/Sidewalk Repair ‐ 563 EDINBURGH ST 11 4/9/2018 11:43

Concrete Curb/Sidewalk Repair ‐ 771 MADRID ST 11 3/28/2018 13:50

Concrete Curb/Sidewalk Repair ‐ 167 NAPLES ST 11 3/13/2018 14:57

Concrete Curb/Sidewalk Repair ‐ 0101 BROAD ST 11 3/12/2018 13:53

Concrete Curb/Sidewalk Repair ‐ 78 EDGAR AVE 11 3/12/2018 13:15

Concrete Curb/Sidewalk Repair ‐ 218 ARCH ST 11 2/21/2018 13:35

Concrete Curb/Sidewalk Repair ‐ 230 GARFIELD ST 11 2/21/2018 13:15

Concrete Curb/Sidewalk Repair ‐ 293 MONTANA ST 11 2/5/2018 15:25

Concrete Curb/Sidewalk Repair ‐ 1707 SAN JOSE AVE 11 2/1/2018 7:05

Concrete Curb/Sidewalk Repair ‐ 1826 SAN JOSE AVE 11 1/29/2018 13:23

Concrete Curb/Sidewalk Repair ‐ 1770 SAN JOSE AVE 11 1/29/2018 12:49

Concrete Curb/Sidewalk Repair ‐ 43 WANDA ST 11 1/12/2018 11:20

Concrete Curb/Sidewalk Repair ‐ 265 MONTANA ST 11 1/12/2018 9:26

Concrete Curb/Sidewalk Repair ‐ 25 ACTON ST 11 12/26/2017 13:55

Concrete Curb/Sidewalk Repair ‐ 295 FARALLONES ST 11 12/13/2017 15:07

Concrete Curb/Sidewalk Repair ‐ 197 GOETHE ST 11 11/15/2017 13:08

Concrete Curb/Sidewalk Repair ‐ 8 MEDA AVE 11 11/15/2017 8:41

Concrete Curb/Sidewalk Repair ‐ 700 DELANO AVE 11 11/8/2017 14:12

Concrete Curb/Sidewalk Repair ‐   11 10/26/2017 17:52

Concrete Curb/Sidewalk Repair ‐ 276 COTTER ST 11 10/20/2017 11:14

Concrete Curb/Sidewalk Repair ‐ 788 HURON AVE 11 9/25/2017 11:05

Concrete Curb/Sidewalk Repair ‐ 1006 RANDOLPH ST 11 9/24/2017 9:26

Concrete Curb/Sidewalk Repair ‐   11 9/15/2017 14:53

Concrete Curb/Sidewalk Repair ‐ 218 NEY ST 11 8/23/2017 15:33

Concrete Curb/Sidewalk Repair ‐ 295 FARALLONES ST 11 8/15/2017 12:16

Concrete Curb/Sidewalk Repair ‐ 215 SANTA ROSA AVE 11 8/10/2017 14:59

Concrete Curb/Sidewalk Repair ‐ 1490 ALEMANY BLVD 11 8/10/2017 12:56

Concrete Curb/Sidewalk Repair ‐ 242 TRUMBULL ST 11 8/3/2017 16:51

Concrete Curb/Sidewalk Repair ‐ 150 RICE ST 11 7/31/2017 17:36

Concrete Curb/Sidewalk Repair ‐   11 7/28/2017 15:05

Concrete Curb/Sidewalk Repair ‐ 101 GRAFTON AVE 11 7/26/2017 12:04

Concrete Curb/Sidewalk Repair ‐ 42 FARALLONES ST 11 7/17/2017 16:23

Concrete Curb/Sidewalk Repair ‐ 295 FARALLONES ST 11 7/3/2017 12:35

Concrete Curb/Sidewalk Repair ‐ 601 CAPITOL AVE 11 6/14/2017 12:26

Concrete Curb/Sidewalk Repair ‐ 986 PRAGUE ST 11 6/6/2017 13:59

Concrete Curb/Sidewalk Repair ‐ 668 LISBON ST 11 5/30/2017 13:14

Concrete Curb/Sidewalk Repair ‐ 130 SEVILLE ST 11 3/22/2017 12:13
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Concrete Curb/Sidewalk Repair ‐ 251 BROAD ST 11 3/10/2017 12:56

Concrete Curb/Sidewalk Repair ‐ 1679 ALEMANY BLVD 11 2/28/2017 13:22

Concrete Curb/Sidewalk Repair ‐ 935 PLYMOUTH AVE 11 2/27/2017 11:41

Concrete Curb/Sidewalk Repair ‐ 236 LAKEVIEW AVE 11 2/24/2017 13:16

Concrete Curb/Sidewalk Repair ‐ 1876 ALEMANY BLVD 11 2/23/2017 14:52

Concrete Curb/Sidewalk Repair ‐ 2000 ALEMANY BLVD 11 2/23/2017 14:51

Concrete Curb/Sidewalk Repair ‐ 183 MONTICELLO ST 11 2/8/2017 11:26

Concrete Curb/Sidewalk Repair ‐ 22 NAPLES ST 11 2/8/2017 11:23

Concrete Curb/Sidewalk Repair ‐ 16 NAPLES ST 11 2/8/2017 11:23

Concrete Curb/Sidewalk Repair ‐   11 2/8/2017 11:17

Concrete Curb/Sidewalk Repair ‐ 601 MADRID ST 11 2/8/2017 11:14

Concrete Curb/Sidewalk Repair ‐ 750 NIAGARA AVE 11 2/8/2017 11:01

Concrete Curb/Sidewalk Repair ‐ 81 NAPLES ST 11 2/8/2017 10:50

Concrete Curb/Sidewalk Repair ‐ 6 CAINE AVE 11 2/8/2017 10:45

Concrete Curb/Sidewalk Repair ‐ 242 TRUMBULL ST 11 12/1/2016 15:41

Concrete Curb/Sidewalk Repair ‐ 196 OCEAN AVE 11 11/22/2016 13:50

Concrete Curb/Sidewalk Repair ‐ 230 GARFIELD ST 11 10/31/2016 15:11

Concrete Curb/Sidewalk Repair ‐ 22 OCEAN AVE 11 10/28/2016 12:36

Concrete Curb/Sidewalk Repair ‐ 224 VIENNA ST 11 10/25/2016 12:10

Concrete Curb/Sidewalk Repair ‐ 562 NAPLES ST 11 10/21/2016 14:41

Concrete Curb/Sidewalk Repair ‐ 4610 MISSION ST 11 10/19/2016 13:15

Concrete Curb/Sidewalk Repair ‐ 650 CAPITOL AVE 11 9/30/2016 11:50

Concrete Curb/Sidewalk Repair ‐ 650 CAPITOL AVE 11 9/30/2016 11:47

Concrete Curb/Sidewalk Repair ‐ 650 CAPITOL AVE 11 9/30/2016 11:40

Concrete Curb/Sidewalk Repair ‐ 809 FRANCE AVE 11 9/28/2016 14:40

Concrete Curb/Sidewalk Repair ‐ 57 LOBOS ST 11 9/27/2016 14:25

Concrete Curb/Sidewalk Repair ‐ 2688 SAN JOSE AVE 11 9/27/2016 11:55

Concrete Curb/Sidewalk Repair ‐ 7 BROAD ST 11 9/27/2016 9:00

Concrete Curb/Sidewalk Repair ‐ 292 ROLPH ST 11 9/26/2016 13:05

Concrete Curb/Sidewalk Repair ‐ 57 MORSE ST 11 9/26/2016 12:01

Concrete Curb/Sidewalk Repair ‐ 1 FARALLONES ST 11 9/23/2016 12:04

Concrete Curb/Sidewalk Repair ‐ 50 BROAD ST 11 9/23/2016 12:04

Concrete Curb/Sidewalk Repair ‐ 4648 MISSION ST 11 9/23/2016 12:03

Concrete Curb/Sidewalk Repair ‐ 98 CURTIS ST 11 9/23/2016 12:02

Concrete Curb/Sidewalk Repair ‐ 93 MORSE ST 11 9/23/2016 12:02

Concrete Curb/Sidewalk Repair ‐ 213 MORSE ST 11 9/23/2016 12:01

Concrete Curb/Sidewalk Repair ‐ 150 OCEAN AVE 11 9/23/2016 12:01

Concrete Curb/Sidewalk Repair ‐ 101 POPE ST 11 9/1/2016 16:45

Concrete Curb/Sidewalk Repair ‐   11 8/31/2016 11:30

Concrete Curb/Sidewalk Repair ‐ 224 VIENNA ST 11 8/17/2016 11:40

Concrete Curb/Sidewalk Repair ‐ 4731 MISSION ST 11 8/12/2016 12:20

Concrete Curb/Sidewalk Repair ‐ 58 CAINE AVE 11 8/5/2016 14:00

Concrete Curb/Sidewalk Repair ‐ 647 GENEVA AVE 11 7/15/2016 10:15

Concrete Curb/Sidewalk Repair ‐ 200 SHIELDS ST 11 6/23/2016 13:51

Concrete Curb/Sidewalk Repair ‐ 155 GRANADA AVE 11 6/23/2016 13:00

Concrete Curb/Sidewalk Repair ‐ 68 LAURA ST 11 6/16/2016 15:36
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Concrete Curb/Sidewalk Repair ‐ 1101 JUNIPERO SERRA BLVD 11 3/24/2016 15:26

Concrete Curb/Sidewalk Repair ‐ 945 PERSIA AVE 11 3/14/2016 15:50

Concrete Curb/Sidewalk Repair ‐   11 3/8/2016 13:30

Concrete Curb/Sidewalk Repair ‐ 0000 V  11 12/31/2015 10:11

Concrete Curb/Sidewalk Repair ‐ 223 ARCH ST 11 11/6/2015 12:11

Concrete Curb/Sidewalk Repair ‐ 170 MOUNT VERNON AVE 11 11/5/2015 14:05

Concrete Curb/Sidewalk Repair ‐ 45 SARGENT ST 11 11/4/2015 15:10

Concrete Curb/Sidewalk Repair ‐   11 10/27/2015 14:17

Concrete Curb/Sidewalk Repair ‐ 2850 ALEMANY BLVD 11 10/21/2015 12:54

Concrete Curb/Sidewalk Repair ‐ 632 SARGENT ST 11 10/21/2015 12:24

Concrete Curb/Sidewalk Repair ‐ 223 RAMSELL ST 11 10/15/2015 11:44

Concrete Curb/Sidewalk Repair ‐ 5870 MISSION ST 11 10/15/2015 10:56

Concrete Curb/Sidewalk Repair ‐   11 10/8/2015 15:47

Concrete Curb/Sidewalk Repair ‐ 4421 MISSION ST 11 9/30/2015 14:29

Concrete Curb/Sidewalk Repair ‐   11 9/30/2015 12:32

Concrete Curb/Sidewalk Repair ‐ 166 BRIGHT ST 11 9/30/2015 12:01

Concrete Curb/Sidewalk Repair ‐ 54 HAVELOCK ST 11 9/22/2015 15:29

Concrete Curb/Sidewalk Repair ‐ 155 MORSE ST 11 9/15/2015 14:31

Concrete Curb/Sidewalk Repair ‐   11 9/10/2015 12:59

Concrete Curb/Sidewalk Repair ‐ 130 POPE ST 11 9/1/2015 13:30

Concrete Curb/Sidewalk Repair ‐ 282 SILVER AVE 11 7/29/2015 12:23

Concrete Curb/Sidewalk Repair ‐   11 7/22/2015 14:38

Concrete Curb/Sidewalk Repair ‐ 1780 SAN JOSE AVE 11 7/13/2015 14:23

Concrete Curb/Sidewalk Repair ‐ 86 RESTANI WAY 11 7/7/2015 9:51

Concrete Curb/Sidewalk Repair ‐ 190 NAPLES ST 11 6/17/2015 14:06

Concrete Curb/Sidewalk Repair ‐   11 5/1/2015 9:53

Concrete Curb/Sidewalk Repair ‐   11 1/16/2015 11:35

Concrete Curb/Sidewalk Repair ‐   11 1/14/2015 14:55

Concrete Curb/Sidewalk Repair ‐ 1449 ALEMANY BLVD 11 10/16/2014 14:40

Concrete Curb/Sidewalk Repair ‐ 154 MONTANA ST 11 9/30/2014 13:38

Concrete Curb/Sidewalk Repair ‐   11 11/13/2013 7:00

Concrete Curb/Sidewalk Repair ‐ 236 LAKEVIEW AVE 11 9/25/2013 8:00

Concrete Curb/Sidewalk Repair ‐   11 12/3/2012 17:30

Concrete Curb/Sidewalk Repair ‐   3/31/2016 10:31
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