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Transportation Plan Adopted

• Transportation Plan adopted
• Signal Upgrade Project Phases 1, 2 underway
• Enforcement milestones reached: double-fine zone
and speed limit reduction
• Edge Line Project completed
• Project approvals for bus and pedestrian bulb-outs
initiated

Background

The result of a multi-year, cooperative inter-agency
and community-based effort, the purpose of the
19th Avenue/Park Presidio Blvd Transportation Plan
is to provide a comprehensive look at multimodal
transportation needs, establish improvement goals
and priorities for the corridor through a conceptual
design effort, and recommend projects for
implementation.

The 19th Avenue / Park Presidio Boulevard corridor,
designated as State Highway 1, is owned and
operated by the California State Department of
Transportation (Caltrans). The Authority has been
working in cooperation with Caltrans and city
agencies, including the San Francisco Municipal
Transportation Agency and the San Francisco
Department of Public Works, to improve multimodal
travel conditions for the corridor.
It is an essential and heavily used ‘gateway’ for
vehicles, moving both local and regional traffic. The
corridor also serves high numbers of transit users.
Finally, the corridor also functions as a major local
City street. These diverse functions call for a street
that is designed to achieve a fine balance among the
needs of its different users.

The plan explored existing conditions for multimodal
travel, including a strong emphasis on pedestrian
safety, and solicited community input on potential
solutions. It identifies and provides conceptual
designs for several types of proposed improvements
for the corridor, including:
• New traffic signals
• Accessibility upgrades, including curb ramps
• Bus and pedestrian bulb-outs at intersections
• Edge line
• Median planting
• Special crosswalk treatments
The plan was adopted by the Authority Board in
Spring 2008. Since then, significant progress has
already been made; please see the updates on the
reverse side of this newsletter for more details.

For more information, contact Chester Fung at 415.522.4804 or by e-mail at chester.fung@sfcta.org
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Edge Line Project Completed

One of the recommendations from the Transportation Plan, the Edge Line Project consists of placing a
stripe between the right-most travel lane and the
parking lane along 19th Avenue between Lincoln
Way and Sloat Boulevard. The objective is to define
more clearly the right-of-way available for on-street
parking, achieving two results: 1) encouraging
motorists to park their cars entirely on the street,
rather than partially on the sidewalk clearing walking
space for pedestrians; and 2) calming traffic along
the corridor. Funded by the Prop K sales tax, this
project was installed in Spring 2009.

Enforcement Milestones Reached

In Fall 2008, with the help of State Senator Leland
Yee, a double-fine zone was created for the 19th
Avenue corridor, increasing the incentive for safe
driving.
In Winter 2008/09, the city and Caltrans discussed
and agreed to reducing the speed limit along 19th
Avenue from 35 miles per hour (mph) to 30 mph to
further enhance safety. Signs were changed in Spring
2009.

Signal Upgrade Project Under Construction

Key to the Transportation Plan’s recommendations
is traffic controllers that support pedestrian countdown signals, better signal coordination, and transit
signal priority, necessitating replacement of the
current, outdated equipment. In addition to new
traffic signals, the project will provide pedestrian
countdown signals, Americans-with-Disabilities-Actcompliant curb ramps, and re-striped crosswalks.
Phase 1 work, on 10 intersections along 19th Avenue, began in Summer 2008. Phase 2 work, on 16
intersections along 19th Avenue and Park Presidio
Boulevard, began in Spring 2009. These phases are
expected to finish in Winter 2008/09. A third phase,
to complete nine remaining intersection upgrades, is
ready to enter the final design phase, pending funding availability.

Project Approvals Initiated for Bulb-Outs
The most substantive of the Transportation Plan’s
recommendations is to install bus and pedestrian
bulb-outs at the corners of 22 intersections along
19th Avenue. The bulb-outs would generally be
installed at the northeast and southwest corners,
resulting in two bulb-outs per intersection, where
feasible. The bulb-outs would extend the sidewalk
into the existing parking lane of 19th Avenue at the
intersections, facilitating better transit and traffic
operations as well as better crossing conditions for
pedestrians.
Because 19th Avenue is under Caltrans jurisdiction,
the first step toward implementation is to obtain
Caltrans approval for the project, in a phase of work
called a Project Study Report (PSR). With funds from
the Prop K sales tax, The Authority is leading this
phase in coordination with SFMTA and SFDPW.
Work initiated in Summer 2009 and is expected to
complete in Winter 2010/11.
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