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RESOLUTION ALLOCATING $6,919,800 IN PROP K FUNDS, WITH CONDITIONS, AND 

APPROPRIATING $470,000 FOR FIVE REQUESTS 

WHEREAS, The Transportation Authority received five requests for a total of 

$7,389,800 in Prop K local transportation sales tax funds, as summarized in Attachments 1 

and 2 and detailed in the enclosed allocation request forms; and 

WHEREAS, The requests seek funds from the following Prop K Expenditure Plan 

categories: Balboa Park BART/ Muni Station Access, Facilities – Muni, TDM/ Parking 

Management and Transportation/ Land Use Coordination; and 

WHEREAS, As required by the voter-approved Expenditure Plans, the Transportation 

Authority Board has adopted a Prop K 5-Year Prioritization Program (5YPP) for each of the 

aforementioned Expenditure Plan programmatic categories; and  

WHEREAS, Three of the five requests are consistent with the relevant 5YPPs for their 

respective categories; and 

WHEREAS, The San Francisco Municipal Transportation Agency’s (SFMTA’s) request 

for the 1399 Marin Street Maintenance Facility and Transportation Authority staff’s request for 

the Treasure Island AV Shuttle Pilot require 5YPP amendments as summarized in Attachment 

2 and detailed in the enclosed allocation request forms; and 

WHEREAS, After reviewing the requests, Transportation Authority staff recommended 

allocating a total of $6,919,800 in Prop K funds, with conditions, and appropriating $470,000 

for five requests, as described in Attachment 3 and detailed in the enclosed allocation 

request forms, which include staff recommendations for Prop K allocation amounts, required 

deliverables, timely use of funds requirements, special conditions, and Fiscal Year Cash Flow 

Distribution Schedules; and 

WHEREAS, There are sufficient funds in the Capital Expenditures line item of the 

Transportation Authority’s approved Fiscal Year 2022/23 budget to cover the proposed 

actions; and 
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WHEREAS, At its May 25, 2022 meeting, the Community Advisory Committee was 

briefed on the subject request and unanimously adopted a motion of support for the staff 

recommendation; now, therefore, be it 

RESOLVED, That the Transportation Authority hereby amends the Prop K Balboa Park 

BART/ Muni Station Access, Facilities – Muni, TDM/ Parking Management and Transportation/ 

Land Use Coordination 5YPPs, as detailed in the enclosed allocation request forms; and be it 

further  

RESOLVED, That the Transportation Authority hereby allocates $6,919,800 in Prop K 

funds, with conditions, and appropriates $470,000 for five requests, as summarized in 

Attachment 3 and detailed in the enclosed allocation request forms; and be it further 

RESOLVED, That the Transportation Authority finds the allocation and appropriation 

of these funds to be in conformance with the priorities, policies, funding levels, and 

prioritization methodologies established in the Prop K Expenditure Plan, the Prop K Strategic 

Plan and the relevant 5YPPs; and be it further 

RESOLVED, That the Transportation Authority hereby authorizes the actual 

expenditure (cash reimbursement) of funds for these activities to take place subject to the 

Fiscal Year Cash Flow Distribution Schedules detailed in the enclosed allocation request 

forms; and be it further  

RESOLVED, That the Capital Expenditures line item for subsequent fiscal year annual 

budgets shall reflect the maximum reimbursement schedule amounts adopted and the 

Transportation Authority does not guarantee reimbursement levels higher than those 

adopted; and be it further  

RESOLVED, That as a condition of this authorization for expenditure, the Executive 

Director shall impose such terms and conditions as are necessary for the project sponsors to 

comply with applicable law and adopted Transportation Authority policies and execute 

Standard Grant Agreements to that effect; and be it further 
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RESOLVED, That as a condition of this authorization for expenditure, the project 

sponsors shall provide the Transportation Authority with any other information it may request 

regarding the use of the funds hereby authorized; and be it further 

RESOLVED, That the Capital Improvement Program of the Congestion Management 

Program, the Prop K Strategic Plan and the relevant 5YPPs are hereby amended, as 

appropriate. 

 

Attachments: 
1. Summary of Requests Received 
2. Brief Project Descriptions 
3. Staff Recommendations 
4. Prop K Allocation Summaries - FY 2022/23 

Enclosure: 
Prop K Allocation Request Forms (5) 



Attachment 1: Summary of Requests Received

 Source EP Line No./ 
Category 1

Project 
Sponsor 2

Project Name Current 
Prop K Request

Total Cost for 
Requested 
Phase(s)

Expected 
Leveraging 

by EP Line 3

Actual 
Leveraging by 

Project Phase(s)4

Phase(s) 
Requested District(s)

Prop K 13 BART Balboa Park Station Area 
Improvements  $           250,000  $       8,750,000 72% 97% Construction 11

Prop K 20M SFMTA 1399 Marin Street Maintenance 
Facility  $        6,619,800  $       6,619,800 90% 0% Design 10

Prop K 43 SFCTA District 4 Microtransit Business 
Plan [NTIP Planning]  $           310,000  $          310,000 54% 0% Planning 4

Prop K 43 SFCTA Treasure Island AV Shuttle Pilot  $             60,000  $       1,274,650 54% 95% Construction 6

Prop K 44 SFCTA/ 
SFMTA

Neighborhood Program (NTIP) 
Coordination  $           150,000  $          150,000 40% 0% Planning Citywide

 $        7,389,800  $      17,104,450 77% 57%

Footnotes
1

2

3

4

Leveraging

TOTAL

"EP Line No./Category" is either the Prop K Expenditure Plan line number referenced in the 2019 Prop K Strategic Plan or the Prop AA 
Expenditure Plan category referenced in the 2017 Prop AA Strategic Plan, including: Street Repair and Reconstruction (Street), Pedestrian 
Safety (Ped), and Transit Reliability and Mobility Improvements (Transit) or the Traffic Congestion Mitigation Tax (TNC Tax) category 
referenced in the Program Guidelines.

Acronyms: BART (Bay Area Rapid Transit District); SFCTA (San Francisco County Transportation Authority); SFMTA (San Francisco 
Municipal Transportation Agency)

"Expected Leveraging By EP Line" is calculated by dividing the total non-Prop K funds expected to be available for a given Prop K 
Expenditure Plan line item (e.g. Pedestrian Circulation and Safety) by the total expected funding for that Prop K Expenditure Plan line item 
over the 30-year Expenditure Plan period. For example, expected leveraging of 90% indicates that on average non-Prop K funds should 
cover 90% of the total costs for all projects in that category, and Prop K should cover only 10%. 

"Actual Leveraging by Project Phase" is calculated by dividing the total non-Prop K, non-Prop AA, or non-TNC Tax funds in the funding 
plan by the total cost for the requested phase or phases. If the percentage in the "Actual Leveraging" column is lower than in the "Expected 
Leveraging" column, the request (indicated by yellow highlighting) is leveraging fewer non-Prop K dollars than assumed in the Expenditure 
Plan. A project that is well leveraged overall may have lower-than-expected leveraging for an individual or partial phase.

M:\1. CAC\Meetings\2. Memos\2022\5 May\Item 8 - Prop K Grouped Allocations\Grouped Allocations ATT 1-4 BD 20220607; 1-Summary Page 1 of 6



Attachment 2: Brief Project Descriptions 1

EP Line No./
Category

Project 
Sponsor Project Name Prop K Funds 

Requested Project Description 

13 BART Balboa Park Station 
Area Improvements  $         250,000 

Requested funds will be used to fund BART staff to provide project support during the 
construction phase of the project. This project will construct an open space plaza at the 
southern end of the Upper Yard of the Balboa Park Station in the current BART passenger 
drop-off area. The new plaza area will include redesigned vehicular access from San Jose 
Avenue to create a passenger drop-off loop, closing off vehicular access to Geneva Avenue. 
This will create flexible public open space that meets the needs of the community, enhances 
safety and encourages multi-modal access to the BART and Muni stations. The project is 
adjacent to the new mixed-use transportation oriented development at the Upper Yard with 
low-income housing and street/ground level retail spaces. The developer for the Upper 
Yard will issue the construction contract for the plaza since the work will be done by the 
contractor building the multi-use structure. The Mayor's Office of Housing and 
Community Development is the lead agency for the Upper Yard development. The project 
will be open for use by December 2023.

20M SFMTA 1399 Marin Street 
Maintenance Facility  $      6,619,800 

This request will fund design of a temporary facility at 1399 Marin Street for maintenance of 
the electric trolleybuses normally stored and maintained at the Potrero Division yard. 
During the Potrero Modernization project trolleybuses will be stored at the Muni Metro 
East expansion area and maintained at 1399 Marin. SFMTA staff will present an update on 
the status of the Potrero Modernization project and explain how the projects at all three 
sites are interrelatded. Timely completion of the storage and maintenance facilities is on the 
critical path for successful delivery of the Potrero Modernization project, which will replace 
the old Potrero Yard with a modern facility that has the flexibility to accommodate 
changing electric bus technology. This request will fund preliminary engineering and 
procurement of a contractor who will perform detailed design through a design-build 
project delivery method.  Detailed design work will also be done by SFMTA's Overhead 
Lines Division for the catenary system that will provide motive power to the trolleybuses 
maintained at the site.  Contingent on securing funding (~$40 million to close the 
construction gap), the project will be open for use by December 2024.
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Attachment 2: Brief Project Descriptions 1

EP Line No./
Category

Project 
Sponsor Project Name Prop K Funds 

Requested Project Description 

43 SFCTA
District 4 Microtransit 
Business Plan [NTIP 
Planning]

 $         310,000 

The District 4 Mobility Study identified a community shuttle as a priority and found low 
levels of transit use for trips within District 4 (4%) compared to trips that start within 
District 4 and end outside the district (10%). This request will fund the planning phase for a 
Business Plan, requested by Commissioner Mar, to define a, on-demand microtransit shuttle 
service within District 4. The Plan will identify potential service models and establish the 
operating requirements of a successful service, as well as outline the operating phase cost 
and funding strategy. Upon completion, expected by July 2023, the final report will be 
presented to the Board for approval.

43 SFCTA Treasure Island AV 
Shuttle Pilot  $           60,000 

Requested funds will leverage a federal Innovative Deployments to Enhance Arterials 
Shared Automated Vehicles (IDEA SAV) grant from the Metropolitan Transportation 
Commission and developer funds to conduct community engagement, establish community 
partnerships, and evaluate Phase 2 of the Treasure Island Autonomous Vehicle Shuttle 
(AVS) Pilot Project. Phase 1, funded by another federal grant from the Federal Highway 
Administration and the Treasure Island Development Authority, includes the first three 
months of shuttle operations. Phase 2 covers the next six months of operations, for a nine-
month pilot project duration providing free rides for all passengers. The goals of the pilot 
project include understanding of the following: multi-modal road user experiences and 
perceptions of AVS operations; ability of AVS services to be accessible to all travelers; the 
cost and performance of AVS services to meet TIMMA’s shuttle service requirements; and, 
institutional and other requirements to deploy and manage AV shuttle services. Prop K 
would fund staff to evaluate the safety, mobility, and operation to understand if, and how, 
AV technology could improve first mile/last mile service and intra-island mobility on 
Treasure Island. The pilot project is an approximately 2-year effort, proposed to start 
summer 2022 and conclude in spring 2024. The final evaluation and associated report will 
be done by Spring 2024.
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Attachment 2: Brief Project Descriptions 1

EP Line No./
Category

Project 
Sponsor Project Name Prop K Funds 

Requested Project Description 

44 SFCTA/ 
SFMTA

Neighborhood Program 
(NTIP) Coordination  $         150,000 

The purpose of the Transportation Authority’s NTIP is to build community awareness of, 
and capacity to provide input to, the transportation planning process and to advance 
delivery of community-supported neighborhood-scale projects that can be funded by Prop 
K sales tax and/or other sources. This request provides $50,000 for SFMTA staff and 
$100,000 for Transportation Authority staff to support implementation of the NTIP, 
including working with district supervisor offices, implementing agencies, and community 
stakeholders to identify, develop, and support delivery of NTIP planning and capital 
projects. Requested funds would support the administration of the program through June 
2023.

$7,389,800
1 See Attachment 1 for footnotes.

TOTAL
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Attachment 3: Staff Recommendations 1
5YPP c

EP Line 
No./

Category

Project 
Sponsor Project Name Prop K Funds 

Recommended Recommendations 

13 BART Balboa Park Station Area 
Improvements  $           250,000 

20M SFMTA 1399 Marin Street Maintenance 
Facility  $        6,619,800 

5-Year Prioritization Program (5YPP) amendment: The 
recommended allocation is contingent upon an amendment of the 
Facilities-Muni 5YPP. See attached 5YPP amendment for details.

43 SFCTA District 4 Microtransit Business 
Plan [NTIP Planning]  $           310,000 

Special Condition: Upon completion (anticipated July 2023), staff will 
present the draft final report, including key findings, recommendations, 
next steps, implementation, and funding strategy, to the Board for 
approval.

43 SFCTA Treasure Island AV Shuttle Pilot  $             60,000 
5YPP Amendment: The recommended allocation is contingent upon 
amendment of the Transportation Demand Management/Parking 
Management 5YPP. See attached 5YPP amendment for details.

44 SFCTA/ 
SFMTA

Neighborhood Program (NTIP) 
Coordination  $           150,000 

 $     7,389,800 
1 See Attachment 1 for footnotes.

TOTAL
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Attachment 4.
Prop K Allocation Summary - FY2022/23

PROP K SALES TAX 

FY2021/22 Total FY 2022/23 FY 2023/24 FY 2024/25 FY 2025/26
Prior Allocations -$                  -$                -$                -$                -$                
Current Request(s) 7,389,800$        2,440,667$      4,188,462$      760,671$         -$                    
New Total Allocations 7,389,800$        2,440,667$      4,188,462$      760,671$         -$                    

The above table shows maximum annual cash flow for all FY 2022/23 allocations and appropriations approved to date, along with 
the current recommended allocation(s) and appropriation. 

Transit
69%

Paratransit
9%

Streets & 
Traffic Safety

21%

Strategic 
Initiatives

1.1%

Prop K Investments To DateParatransit, 
8.6%

Streets & 
Traffic 
Safety, 
24.6%

Strategic 
Initiatives, 

1.3%

Transit, 
65.5%,

Investment Commitments, 
per Prop K Expenditure Plan
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Memorandum 

AGENDA ITEM 7 

DATE:  May 26, 2022 

TO:  Transportation Authority Board 

FROM:  Anna LaForte – Deputy Director for Policy and Programming 

SUBJECT:  6/7/2022 Board Meeting: Allocate $6,919,800 in Prop K Funds, with Conditions, 
and Appropriate $470,000 for Five Requests 

 

  

RECOMMENDATION   ☐ Information ☒ Action 

Allocate $6,669,800 in Prop K funds to the San Francisco 
Municipal Transportation Agency (SFMTA) for: 

• 1399 Marin Street Maintenance Facility ($6,619,800) 
• Neighborhood Program (NTIP) Coordination ($50,000) 

Allocate $250,000 to the Bay Area Rapid Transit District (BART) 
for: 

• Balboa Park Station Area Improvements 

Appropriate $470,000 for: 

• District 4 Microtransit Business Plan [NTIP Planning] ($310,000) 
• Treasure Island AV Shuttle Pilot ($60,000) 
• Neighborhood Program (NTIP) Coordination ($100,000) 

SUMMARY 

Attachment 1 lists the requests, including phase(s) of work and 
supervisorial district(s). Attachment 2 provides brief descriptions 
of the projects. Attachment 3 contains the staff recommendations.   
At the meeting, SFMTA staff will present a project progress update 
on the Potrero Yard Modernization project (Attachment 5). That 
project is closely tied to the 1399 Marin Street Maintenance 
Facility project, and updates to the Community Advisory 
Community (CAC) and Board are a condition of a nearly $5.8 
million allocation of Prop K funds for Potrero Yard Modernization 
approved in February 2021. Project sponsors will attend the 
meeting to answer any questions the Board may have regarding 
these requests.  

☒ Fund Allocation 

☒ Fund Programming 

☐ Policy/Legislation 

☐ Plan/Study 

☐ Capital Project 
Oversight/Delivery 

☐ Budget/Finance 

☐ Contract/Agreement 

☐ Other: 
_________________ 
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DISCUSSION  

Attachment 1 summarizes the subject requests, including information on proposed 
leveraging (e.g., stretching Prop K sales tax dollars further by matching them with other fund 
sources) compared with the leveraging assumptions in the Prop K Expenditure Plan. 
Attachment 2 includes brief project descriptions. Attachment 3 summarizes the staff 
recommendations for each request, highlighting special conditions and other items of 
interest. An Allocation Request Form for each project is enclosed, with more detailed 
information on scope, schedule, budget, funding, deliverables and special conditions.  

1399 Marin Street Maintenance Facility: This project is one of a trio of closely related projects 
driven by the need to replace the Potrero trolleybus maintenance facility with a modern one 
designed with the flexibility to accommodate changing technology for electric buses. 
Construction of that $465 million project, currently in the developer procurement phase, will 
displace the Potrero Division trolleybus fleet. Until the Potrero Modernization project is 
complete, the trolleybuses normally housed and maintained at the Potrero Yard (located at 
Bryant and Mariposa streets) will be stored at a 4-acre expansion area adjacent to the east 
side of the Muni Metro East light rail facility. Maintenance and repair of the Potrero 
trolleybuses will be done at 1399 Marin Street. At the meeting, SFMTA staff will present an 
update on the status of all three projects and explain how they are being coordinated.  

FINANCIAL IMPACT 

The recommended action would allocate and appropriate $7,389,800 in Prop K funds. The 
allocations and appropriations would be subject to the Fiscal Year Cash Flow Distribution 
Schedules contained in the enclosed Allocation Request Forms. 

Attachment 4 shows that the recommended allocations, along with their associated cash flow 
commitments, would be the first of Fiscal Year 2022/23.  

Sufficient funds are included in the proposed Fiscal Year 2022/23 annual budget. 
Furthermore, sufficient funds will be included in future budgets to cover the recommended 
cash flow distributions in those fiscal years.  

CAC POSITION  

The CAC considered this item at its May 25, 2022, meeting, and unanimously adopted a 
motion of support for the staff recommendation. 

SUPPLEMENTAL MATERIALS 

• Attachment 1 – Summary of Requests 
• Attachment 2 – Project Descriptions 
• Attachment 3 – Staff Recommendations 
• Attachment 4 – Prop K Allocation Summary – FY 2022/23  
• Attachment 5 – SFMTA Building Progress Presentation  
• Enclosure – Allocation Request Forms (5) 



BUILDING PROGRESS
Potrero Yard Modernization Project Muni Metro
East Expansion Project 1399 Marin Maintenance
Yard Project

San Francisco County Transportation Authority Board 
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Program Overview

The SFMTA launched the
Building Progress Program in Fall 2017.

Modernize aging 
SFMTA facilities in 
order to meet the 
needs of everyone 
who travels in San 

Francisco

Improve the 
transportation 

system’s resiliency to 
seismic events, 
climate change, 

technology changes

Make the SFMTA a 
better neighbor in the 
parts of the city that 

currently host our 
facilities



BUILDING PROGRESS

BUILDINGPROGRESS 3

Program Overview

Modernization 
Program

Muni Metro East Expansion
Potrero Yard Modernization
Presidio Yard Modernization
Kirkland Yard Modernization

Electrification 
Program

Woods Chargers Pilot Project 
Battery Electric Bus (BEB) 

Facility Master Plan

Cable Car Barn 
Program

Cable Car Barn Improvements 
Cable Car Barn Master Plan

Facility Condition 
Assessment (FCA) 

Program
Implementation of $200+ 

million in deferred 
maintenance and repairs

Capital 
Program

Burke Rehabilitation 
Presidio Lifts & Scott Lifts 
1200 15th Street PCO HQ 

Station Escalators 
Operator Restrooms

Joint-Development 
Program

4th and Folsom 
Parking Garages 

Surface Parking Lots 
Yard Modernization

Core programs and initiatives
currently include the following.



BUILDING PROGRESS
Modernization Program

The Building Progress Modernization Program
is a $2 billion+ capital program designed to meet 
the current and future needs of the Muni Fleet.

Modernization

BUILDINGPROGRESS 4

Joint 
Development

Electrification

Modernization of Muni
operational workspaces
and maintenance
equipment for growth 
and resiliency.

Transformation of 
Muni Yards to 
support both the 
trolley fleets and 
expansion to Battery 
Electric Busses.

Innovative Project delivery to 
finance Muni capital, 
maintenance and operations 
into the future.



BUILDING PROGRESS
Modernization Program

MME
Build for trolley coach 
swing, convert to rail and 
shop uses

Kirkland
Modernize as a new 
Zero Emission Bus 
Facility

Presidio
Rebuild as multi-level trolley and motor
coach facility with private development
adjacent

Potrero
Rebuild as multi-level 
trolley and motor coach 
facility with private 
development above

Project at 100% design Developer Selection Planning/Site Programming Planning

BUILDINGPROGRESS 5



MUNI METRO EAST 
(EXPANSION)

BUILDINGPROGRESS 6

MUNI METRO EAST 
(EXISTING)

1399 MARIN

POTRERO YARD

BUILDING PROGRESS
Project Locations



PROPOSED FEATURES
A new yard to:
• Repair buses faster, improving Muni’s 

reliability
• Provide the green infrastructure needed to 

transition Muni to an all-electric fleet
• Service Muni’s fleet as it grows, with room for 

50% more buses at the yard
• Improve the work environment for front-line 

mechanics and bus operators to safety and 
efficiently do their jobs

Top: Maintenance pit at Potrero Yard. Bottom: Bus lift at Islais Creek Yard

7

BUILDING PROGRESS
Potrero Yard Modernization Project



BUILDING PROGRESS
Potrero Yard Modernization Project

Before 
COVID-19

4
BUILDINGPROGRESS
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Potrero Yard Modernization Project
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Bus Yard
DBFM

contract

Housing
LeaseJoint 

Development 
Project 

Agreement

BUILDINGPROGRESS
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Potrero Yard Modernization Project

PUBLIC-PRIVATE PARTNERSHIP PROJECT DELIVERY MODEL
• Project split into 3 parts: 1) Bus Yard Component, 2) Housing and Commercial 

Component, and 3) Common Infrastructure

• Infrastructure developer partner would design, build, and finance new facility, operate 
the housing, maintain common building elements

• DBFM: Finance and Maintain components are critical for the SFMTA

• Risk transfer to a well-capitalized partner who can better manage financing 
“surprises” and interface between project components

• Improved speed to market through approach to design and contractual 
incentives



BUILDING PROGRESS
Muni Metro East (MME) Expansion

GOAL: Expand trolley bus parking capacity within the SFMTA transit system to 
provide flexibility for capital projects.

14
BUILDINGPROGRESS



PROJECT SCOPE
• Bus operations, operator check-in trailers, 

lockers, restrooms, and break space.

• Bus wash served by below-grade 
rainwater cistern, fare pull, and interior 
bus cleaning.

• Overhead trolley charging (in yard only) 
and parking for approx. 160 buses.

• Access across new street improvement on 
Maryland St from re-striped Cesar Chavez, 
since 25th St ROW is blocked by the 
navigation center.

• The MME site is SFMTA property and is 
entitled by the Planning Department.

BUILDING PROGRESS

12

Muni Metro East (MME) Expansion
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Temporary Trolley Bus Facility: 1399 Marin — Overview

GOAL: Maintain electric trolley buses -- which are stored at Muni Metro East --
during the Potrero and Presidio Modernization projects.

1399 MARIN FACILITY



SFCTA Prop K funding request for 1399 Marin: $6,619,800. 
Includes:
• Preliminary Engineering and Design
• Environmental review
• Preliminary design to 100% design
• RFP for construction

• Facilities and equipment for electric bus maintenance and operations
• Facilities for new bus acceptance
• Facilities for materials management parts for electric trolley buses
• New overhead poles and wires inside and outside the facility bus parking for 30 buses as they 

wait for repairs, and for 10 additional new buses.
• Repaving of the outdoor trolley bus parking areas
• Landscaping per Port's MOU with the SFMTA for use and operations of 1399 Marin
• Security fencing and lighting
• Two trailers for offices, locker rooms, and rest rooms
• Temporary outdoor bus repair canopy over bus bays to increase maintenance capacity

The Marin site is Port property under MOU to the SFMTA and is entitled by the Port.

14

BUILDING PROGRESS
1399 Marin Trolley Maintenance Facility Project



Contact the Building Progress Team:

Jonathan Rewers
Building Progress Program Manager
Jonathan.Rewers@SFMTA.com

Kerstin Magary
Deputy Building Progress Program Manager
Senior Manager, FIT Facilities and Real Property Management
Kerstin.Magary@SFMTA.com

Bonnie Jean von Krogh
Building Progress Public Affairs Manager
BonnieJean.vonKrogh@SFMTA.com

Joel Goldberg
Manager, Programming & Grants
Joel.Goldberg@SFMTA.com

Visit our website at sfmta.com/buildingprogress
15

Thank You.
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