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San Francisco County Transportation Authority
Allocation Request Form

FY of Allocation Action: FY2022/23

Project Name: BART Tunnel Water Intrusion Mitigation

Grant Recipient: Bay Area Rapid Transit District

EXPENDITURE PLAN INFORMATION

PROP K Expenditure Plans Guideways - BART

Current PROP K Request: $1,269,471

Supervisorial Districts District 03, District 05, District 06, District 09

REQUEST

Brief Project Description

Repairs to mitigate water intrusion in the tunnels along BART's M-line between Embarcadero Station
and 24th/Mission Station. The M-line was constructed over 50 years ago and has sections that are
either steel-lined or are concrete. Currently, water seeps into the steel-lined tunnel areas via joints of
the tunnel and into the concrete areas through cracks. The Project's goal is to mitigate this water
intrusion with repairs in the concrete and curtain grouting in the steel areas. These repairs will
increase safety and security for customers, employees, and train operations.

Detailed Scope, Project Benefits and Community Outreach

Project Details: The Project will perform repairs to mitigate water intrusion in the tunnels along
BART's M-line. The M-line was constructed over 50 years ago and runs from the Oakland Wye across
West Oakland, through the Transbay Tube Into downtown San Francisco, and through the Market
Street Subway to Daly City. The M-line tunnel has sections that are either steel-lined or are concrete.
Currently, water seeps into the steel-lined tunnel areas via the joints of the tunnel, and water seeps
into the concrete tunnel areas through the cracks of the concrete.

The Project's goal is to mitigate water intrusion in the concrete and steel areas of the tunnel. The
project will perform curtain grouting in the steel lined areas and will repair cracks in the concrete
areas. The Project's work will mitigate current water seepage in the underground structures to
increase safety and security for customers, employees, and train operations. The Project is currently
in the design phase and will be ready for construction by the fall of 2022. The Project's work will be
performed by both BART staff and contractors. BART estimates the Project will be completed by May
of 2027.

Project Location: The Project's area extends from the Embarcadero Station area to the 24th Street
Mission Station area (see figures 1 and 2 in Attachment 1). The Project will take place underground in
the Financial, South of Market, and Mission District areas, where there is a high density of Equity
Priority Communities (see figure 3 in Attachment 1). 

See Attachment 1 for more details and figures. 

Project Location
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Between Embarcadero Station and 24th/Mission Station

Project Phase(s)

Construction (CON)

5YPP/STRATEGIC PLAN INFORMATION

Type of Project in the Prop K 5YPP/Prop
AA Strategic Plan?

Named Project

Is requested amount greater than the
amount programmed in the relevant

5YPP or Strategic Plan?

Less than or Equal to Programmed Amount

Prop K 5YPP Amount: $1,269,471

Prop AA Strategic Plan Amount: $0
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San Francisco County Transportation Authority
Allocation Request Form

FY of Allocation Action: FY2022/23

Project Name: BART Tunnel Water Intrusion Mitigation

Grant Recipient: Bay Area Rapid Transit District

ENVIRONMENTAL CLEARANCE

Environmental Type: Categorically Exempt

PROJECT DELIVERY MILESTONES

Phase Start End

Quarter Calendar Year Quarter Calendar Year

Planning/Conceptual Engineering (PLAN)

Environmental Studies (PA&ED)

Right of Way

Design Engineering (PS&E) Oct-Nov-Dec 2020 Apr-May-Jun 2022

Advertise Construction Jul-Aug-Sep 2022

Start Construction (e.g. Award Contract) Oct-Nov-Dec 2022

Operations (OP)

Open for Use Jan-Feb-Mar 2027

Project Completion (means last eligible expenditure) Apr-May-Jun 2027

SCHEDULE DETAILS

The Project's work will be performed outside of BART's operation hours; therefore, impact to the
public will be minimal. There are no specific events/dates for outreach at this time. 
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San Francisco County Transportation Authority
Allocation Request Form

FY of Allocation Action: FY2022/23

Project Name: BART Tunnel Water Intrusion Mitigation

Grant Recipient: Bay Area Rapid Transit District

FUNDING PLAN - FOR CURRENT REQUEST

Fund Source Planned Programmed Allocated Project Total

EP-122B: Guideways - BART $0 $1,269,471 $0 $1,269,471

BART Funds, Measure RR $0 $0 $34,800,529 $34,800,529

Phases In Current Request Total: $0 $1,269,471 $34,800,529 $36,070,000

FUNDING PLAN - ENTIRE PROJECT (ALL PHASES)

Fund Source Planned Programmed Allocated Project Total

PROP K $0 $1,269,471 $0 $1,269,471

BART Funds, Measure RR $0 $0 $34,800,529 $34,800,529

BART Funds, Measure RR $0 $0 $2,200,000 $2,200,000

Funding Plan for Entire Project Total: $0 $1,269,471 $37,000,529 $38,270,000

COST SUMMARY

Phase Total Cost PROP K -
Current
Request

Source of Cost Estimate

Planning/Conceptual Engineering $0

Environmental Studies $0

Right of Way $0

Design Engineering $2,200,000 Actual cost of design

Construction $36,070,000 $1,269,471 Estimate based on similar projects at BART

Operations $0

Total: $38,270,000 $1,269,471

% Complete of Design: 95.0%

As of Date: 05/26/2022

Expected Useful Life: 20 Years
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San Francisco County Transportation Authority
Prop K/Prop AA Allocation Request Form

Budget Line Item Totals % of contract Consultant BART Contractor
1. Contract / Construction 21,570,000$        570,000$             21,000,000$    
   Task 1: Mobilization 2,170,000$          2,170,000$      
   Task 2: Labor for Steel Tunnel Curtain Grouting 6,400,000$      
   Task 3: Material for Steel Tunnel Curtain Grouting 9,860,000$      
   Task 2: Construction Cost for Concrete Tunnel Crack 
Repair 570,000$             570,000$             
   Task 3: Watchperson 920,000$             920,000$         
   Task 4: Allowance 1,650,000$          1,650,000$      
2. Construction Management/Support 9,690,000$          45% 5,604,500$          4,085,500$          
3. Design Services During Construction 1,080,000$          5% 1,080,000$          
5. Contingency 3,730,000$          17% 955,000$             675,000$             2,100,000$      

                       TOTAL CONSTRUCTION PHASE 36,070,000$        7,639,500$          5,330,500$          23,100,000$    

Notes

SUMMARY BY MAJOR LINE ITEM (BY AGENCY LABOR BY TASK)

MAJOR LINE ITEM BUDGET

1. Allowance is construction allowance. This includes allowance for potential additional contractor’s cost due to delay caused by BART and for alternative 
contractor’s means and methods.
2. Watchperson(s) are required by BART whenever work crews will be in the track zone to provide warning of on-rail vehicle approach. 
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San Francisco County Transportation Authority
Allocation Request Form

FY of Allocation Action: FY2022/23

Project Name: BART Tunnel Water Intrusion Mitigation

Grant Recipient: Bay Area Rapid Transit District

SFCTA RECOMMENDATION

Resolution Number: Resolution Date:

Total PROP K Requested: $1,269,471 Total PROP K Recommended $1,269,471

SGA Project
Number:

Name: Tunnel Water Intrusion Mitigation

Sponsor: Bay Area Rapid Transit District Expiration Date: 03/31/2028

Phase: Construction Fundshare: 3.52%

Cash Flow Distribution Schedule by Fiscal Year

Fund Source FY 2021/22 FY 2022/23 FY 2023/24 FY 2024/25 FY 2025/26 Total

PROP K EP-122B $0 $0 $669,471 $300,000 $300,000 $1,269,471

Deliverables

1. Quarterly progress reports (QPRs) shall include % complete to date, photos of work being performed, upcoming
project milestones (e.g. ground-breaking), and delivery updates including work performed in the prior quarter, work
anticipated to be performed in the upcoming quarter, and any issues that may impact delivery, in addition to all other
requirements described in the Standard Grant Agreement.

2. With the first QPR Sponsor shall provide 2-3 photos of typical before conditions; with the first quarterly report
following initiation of fieldwork Sponsor shall provide a photo documenting compliance with the Prop K attribution
requirements as described in the SGA; and on completion of the project Sponsor shall provide 2-3 photos of completed
work.

Metric PROP K TNC TAX PROP AA

Actual Leveraging - Current Request 96.48% No TNC TAX No PROP AA

Actual Leveraging - This Project 96.68% No TNC TAX No PROP AA
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San Francisco County Transportation Authority
Allocation Request Form

FY of Allocation Action: FY2022/23

Project Name: BART Tunnel Water Intrusion Mitigation

Grant Recipient: Bay Area Rapid Transit District

EXPENDITURE PLAN SUMMARY

Current PROP K Request: $1,269,471

1) The requested sales tax and/or vehicle registration fee revenues will be used to supplement and under no
circumstance replace existing local revenues used for transportation purposes.

Initials of sponsor staff member verifying the above statement:

AHDR

CONTACT INFORMATION

Project Manager Grants Manager

Name: Aileen Hernandez-Delos Reyes Rob  Jaques

Title: Principal Grants Officer Principal Financial Analyst

Phone: (510) 464-6564 (510) 203-0895

Email: ghernan@bart.gov rob.jaques@bart.gov
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M-Line Tunnel Water Intrusion 
Mitigation Project 
 
ATTACHMENT 1 
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Project Details 
Detailed Scope of Work (goals, scope, current conditions, benefits) 

The Project will perform repairs to mitigate water intrusion in the tunnels along BART's M-line. The M-line 
was constructed over 50 years ago and runs from the Oakland Wye across West Oakland, through the 
Transbay Tube Into downtown San Francisco,  and through the Market Street Subway to Daly City. The 
M-line tunnel has sections that are either steel-lined or are concrete. Currently, water seeps into the 
steel-lined tunnel areas via the joints of the tunnel, and water seeps into the concrete tunnel areas 
through the cracks of the concrete.  

The Project's goal is to mitigate water intrusion In the concrete and steel areas of the tunnel, the project 
will perform curtain grouting in the steel lined areas and will repair cracks in the concrete areas. The 
Project's work will mitigate current water seepage In the underground structures to increase safety and 
security for customers, employees, and train operations. The Project Is currently in the design phase and 
will be ready for construction by the fall of 2022. The Project's work will be performed by both BART staff 
and contractors. BART estimates the Project will be completed by May of 2027.   

Location  

The Project's area extends from the Embarcadero Station area to the 24th Street Mission Station area, 
see figures 1 and 2. The Project will take place underground in the Financial, South of Market, and Mission 
District areas, where there Is a high density of Equity Priority Communities as seen In figure 3.  

 

Figure 1. Steel and Conrete Repairs and Project Location 
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                           Figure 2. BART System Map and Project Location 
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                       Figure 3. Equity Priority Communities and Project Location  
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Community Engagement & Support 

The Project's work will be performed outside of BART's operation hours; therefore, impact to the public will be minimal.  

Partnerships 

BART has been In communication with the San Francisco Municipal Transportation Agency (SFMTA) staff and has provided 
relevant Project documents to John Becker, Manager of Mechanical Systems.  
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San Francisco County Transportation Authority
Allocation Request Form

FY of Allocation Action: FY2022/23

Project Name: Paratransit

Grant Recipient: San Francisco Municipal Transportation Agency

EXPENDITURE PLAN INFORMATION

PROP K Expenditure Plans Paratransit

Current PROP K Request: $13,300,000

Supervisorial District Citywide

REQUEST

Brief Project Description

The SFMTA provides paratransit services to persons with disabilities, in compliance with the
Americans with Disabilities Act. Since 2003 Prop K has been a major fund source for SFMTA's
Paratransit operations. This request will fund the paratransit broker contract. The FY22/23 budget
includes previously allocated Prop K funds for its Shop-a-Round and Van Gogh shuttle programs and
its Wheelchair Accessible Ramp Taxi Incentive program. These programs are critically important to
persons with disabilities and the elderly who are unable to fully utilize other forms public
transportation.

Detailed Scope, Project Benefits and Community Outreach

See attached background and detailed scope.

Project Location

Citywide

Project Phase(s)

Operations (OP)

5YPP/STRATEGIC PLAN INFORMATION

Type of Project in the Prop K 5YPP/Prop
AA Strategic Plan?

Named Project

Is requested amount greater than the
amount programmed in the relevant

5YPP or Strategic Plan?

Less than or Equal to Programmed Amount

Prop K 5YPP Amount: $13,300,000
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Request 
The SFMTA requests $13,300,000 in Proposition K (Prop K) funds to support the estimated $33.1 
million cost for Fiscal Year 2022/23 of SFMTA’s contract with the broker that administers the 
Paratransit program. This is an annual request for paratransit operations. The Prop K Strategic 
Plan includes $13,300,000 in programming for the Paratransit program in Fiscal Year 2022/2023. 
The Fiscal Year 2022/23 Paratransit budget also includes Prop K funds previously allocated for 
the Shop-a-Round and Van Gogh shuttle programs ($16,832) and the Wheelchair Accessible 
Vehicle Incentives program ($40,000). These funds were allocated for the same programs in 
previous years and Transportation Authority staff has administratively approved amendments to 
the previous grants (Standard Grant Agreements 123-910022 and 123-910023) to extend the 
grant expiration dates to allow unused funds to be used in Fiscal Year (FY) 2022/23. 

Background 
The SFMTA provides paratransit services to persons with disabilities, in compliance with the 
Americans with Disabilities Act (ADA). Paratransit services are provided to persons with 
disabilities who are unable to independently ride bus or light rail service some or all of the time 
and are certified eligible according to federal criteria. Paratransit in San Francisco is administered 
by a broker that delivers service through a diverse set of providers and resources, including 100 
city-owned vehicles that are less than 5 years old, private taxis and group vans associated with 
community-based organizations throughout the city. On June 14, 2016, the Board of Supervisors 
approved a contract with Transdev to provide paratransit broker services through June 30, 2021, 
with an option for a five-year extension, and in an amount not to exceed $142,902,104. On May 
14, 2021, the Board of Supervisors approved exercising the option for the five-year extension 
recommended by the SFMTA Board and increased the not to exceed amount to $308,271,023. 
SFMTA’s FY22/23 Paratransit Program budget includes its Wheelchair Accessible Ramp Taxi 
Incentive Program, which has proven to be a successful strategy for improving access and the 
quality of paratransit ramped taxi services. Due to the COVID-19 pandemic there has been lower 
demand for the taxi incentives, and SFMTA has included $40,000 in cost savings in its FY22/23 
budget to address continued interest from ramp taxi drivers.  
SFMTA’s FY22/23 Paratransit Program budget also includes its Shop-a-Round and Van Gogh 
shuttle programs. The Shop-a-Round shuttle is a van and taxi service for individuals who do not 
qualify for ADA Paratransit but have difficulties using public transit for grocery shopping. The 
Van Gogh shuttle provides group transportation for seniors and people with disabilities to social 
and recreational activities in San Francisco. Due to the COVID-19 pandemic there was lower 
demand for Shop-a-Round service and the SFMTA temporarily suspended the Van Gogh service. 
Resulting cost savings total $16,832 in Prop K funds, which SFMTA has included in its FY22/23 
budget, as the Van Gogh service will be resuming service in FY22/23 and SFMTA will continue to 
offer the Shop-a-Round service.  
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Detailed Description of Services 

 Paratransit Services 
The paratransit broker services include determination of client eligibility, customer service, 
overseeing and monitoring the operation of the taxi debit card system, procuring, 
subcontracting, and oversight of van and taxi services, and reporting and record keeping. 
Transdev itself operates the SF Access service and a portion of the Group Van services. All other 
transportation services for which the broker is responsible are procured via contracts with other 
providers. In addition, the broker is responsible for the continued development and 
implementation of the mobility management program, including  activities to make it easier for 
San Francisco’s disabled and senior residents to navigate the transportation services available to 
them, including the Shop-a-Round and Van Gogh shuttles and Ramp Taxi Incentives programs. 
The broker also administers the Essential Trip Card (ETC) program, which was initiated in 
response to the COVID-19 pandemic and reduced Muni service and will continue through 
FY22/23. Approximately 700,000 paratransit trips are projected to be provided to 12,000 
registered ADA eligible consumers with another approximately 85,000 ETC taxi trips to be 
provided to about 4,800 seniors and persons with disabilities in FY 2022/23. 
Specific paratransit services are described below: 
1) Taxi (included in FY22/23 Prop K request) – Provides individual paratransit taxi trips to 

ADA-eligible paratransit users using both sedans and wheelchair accessible ramped taxis. 
2) SF Access (included in FY22/23 Prop K request) – Provides pre-scheduled, shared-ride 

door-to-door van service in City-owned vehicles for ADA eligible paratransit users. 
3) Intercounty (included in FY22/23 Prop K request) – Pre-scheduled paratransit trips 

provided to paratransit users to or from Muni’s service area in San Francisco, to or from 
destinations in Alameda County, Marin, and Contra Costa County. These trips are provided 
by the East Bay Paratransit Consortium and Marin Access. 

4) Group Van (included in FY22/23 Prop K request) – Provides pre-scheduled group trips 
for ADA-eligible paratransit users who are going to a common destination such as an 
Adult Day Health Centers, developmentally disabled work sites, senior nutrition programs 
etc. 

5) Department of Aging and Adult Services Group Van (included in FY22/23 Prop K 
request) – Provides pre-scheduled group van services to senior centers funded by the 
Department of Disabled and Aging Services. 

The SFMTA Paratransit program includes the following non-ADA transportation services 
operated by the SF Paratransit program: 

 Wheelchair Accessible Taxi Incentive Program  
This program provides financial incentives to increase the supply of accessible wheelchair ramp 
taxis available through the Paratransit program, but the additional ramp taxis will also be in 
general circulation, increasing mobility options citywide for wheelchair users. The project 
provides up to $300 per month as incentive to help with the capital cost of purchasing or 
converting a wheelchair accessible vehicle and an additional $300 per month to help pay for the 
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associated increase in fuel and maintenance costs. Incentives will be distributed monthly if all 
the following conditions are met: 

a. Driver/Company has purchased a converted wheelchair accessible ramped vehicle. 
b. Vehicle must perform at least 20 verified San Francisco Paratransit wheelchair trips in the 

month. 
c. Must be logged into an SFMTA-approved mobile app with ramped taxi option for at least 

80 hours each month. 
d. Must submit log of all non-paratransit wheelchair trips provided by the vehicle each 

month. 
e. Medallion and Vehicle must be in good standing with SFMTA. 

SFMTA is also temporarily changing the definition of a “used” wheelchair accessible vehicle by 
allowing vehicles within three model years (versus two model years) to participate in the 
program. This is due to feedback from prospective participants who have indicated difficulties 
finding vehicles within two model years. 
Over FYs 18/19 - 21/22, the Transportation Authority allocated Prop K and programmed Lifeline 
Transportation Program funds for the Accessible Taxi Incentive program, operated by SFMTA’s 
Paratransit program. Because of continued interest from ramp taxi drivers, SFMTA would like to 
continue to fund this program in FY22/23 using $40,000 in previously allocated Prop K funds 
that were unneeded in the fiscal years for which they were budgeted. 

 Shop-a-Round/Van Gogh 
The 2016 Assessment of the Needs of San Francisco Seniors and Adults with Disabilities, 
completed by the San Francisco Department on Aging and Adult Services, found that over ten 
percent of seniors had difficulties with daily activities, including grocery shopping. While they 
may be able to take Muni independently, they may not be able to navigate the transit system 
carrying shopping bags. The Shop-a-Round service seeks to address this issue by providing 
group van transportation to and from grocery stores with driver assistance in carrying grocery 
bags. 
In addition, the requested funds will pay for the operational cost of the Van Gogh service. This 
program provides pre-scheduled van service to groups of seniors and/or persons with 
disabilities to attend social and recreational events and activities in San Francisco. This service 
was temporarily suspended during the COVID-19 pandemic due to social distancing 
requirements that would not make this service feasible; however, those requirements have since 
been lifted and there has been some interest from community organizations that use this service 
to re-engage seniors and people with disabilities in social and recreational activities. 
SFMTA’s FY22/23 Paratransit request also includes $16,832 for its Shop-a-Round shuttle 
program. The Shop-a-Round service continues to operate as a van and taxi service for 
individuals who do not qualify for ADA Paratransit but have difficulties using public transit for 
grocery shopping. The Van Gogh service will be resuming service in FY22/23. These funds will 
allow SFMTA to continue to fund this program in FY22/23 using previously allocated Prop K 
funds that were unneeded in the fiscal years for which they were budgeted. 
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 Essential Trip Card  
This non-ADA program was not Prop K funded in FY21/22 and will not be Prop K funded in 
FY22/23, but will continue to operate in FY22/23. The service provides seniors and people with 
disabilities with taxi services to enhance mobility to complete essential trips. From July – April 
2022, about 70,000 trips have been performed with 4,800 individuals registered. Due to one-
time pandemic-related funds and a Lifeline grant, SFMTA is not requesting that Prop K fund this 
service in FY22/23. 

Public Outreach 
For the Ramp Taxi Incentive program, SFMTA will continue to work with community-based 
organizations and local government agencies to increase awareness of the incentives that will be 
paid to ramp taxi drivers to increase the availability of taxis to the wheelchair community. 
Accessible Services will continue to work with Taxi Services to promote this incentive program 
taxi drivers. Staff will also be working with previous recipients, whose 36-month term has 
expired, to see if they are interested in purchasing another new/used ramp accessible vehicle. 
The Shop-a-Round program remains an integral part of the services available to the senior and 
disabled community. The SFMTA Mobility Management team continues to information about it 
in its outreach efforts to the community. In addition, this program complements the CHOICE 
program, which seeks to provide transportation services to public health clients to promote 
better health outcomes. 

Service Impacts Due to the COVID-19 Pandemic 
While the COVID-19 pandemic continued into FY21/22, the overall trips performed for the SF 
Paratransit program did slightly increase from FY20/21 and was about two-thirds of pre-
pandemic trip figures. 
SFMTA expects ridership to increase with slight ebbs as individuals continue to evaluate their 
comfort level in engaging in social activities. 
For the SF Access service, ridership is at about 70% of pre-pandemic levels. The majority of trips 
continue to be for medical purposes or dialysis. While masks are no longer required to be worn 
while being transported, they are recommended for SF Access passengers. The only COVID-
related safety measure still in place is the six-foot separation requirement between the driver 
and any rider while being transported, per CAL/OSHA guidelines. 
SF Paratransit Taxi have seen a decline during the COVID pandemic, with an approximately 30% 
reduction in trips completed to ADA Paratransit clients. However, when ETC taxi trips are 
included, the number of taxi trips completed in FY21/22 matches pre-COVID levels. 
SFMTA Group Van service gradually resumed service as agencies continued to slowly reopening 
their centers to in-person activities. While trip numbers are down 83%, SFMTA expects Group 
Van service to increase in FY22/23 as state regulators have indicated that centers that receive 
funding must resume in-person activities by July 1, 2022. SFMTA and SF Paratransit continue to 
communicate with these agencies regarding their reopening plans and are working to develop 
routes for their clients.  
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In addition to the ADA Paratransit service, the Paratransit program operates several non-ADA 
transportation services as well. Shop-a-Round van and taxi service continues to operate. The Van 
Gogh recreational shuttle will resume service in FY22/23.  
As part of San Francisco’s COVID pandemic response, SF Paratransit has taken on additional 
services requested by the City’s Emergency Operations Center. These services will continue to 
operate on a limited basis as the Department of Public Health and Department of Homelessness 
and Supportive Housing evaluate their transportation needs moving forward. 

 Emergency Medical Transportation Service (not Prop K funded) – transporting PUIs to 
sheltered housing sites on an as-needed basis 

 Pier 94 Shuttle (not Prop K funded) – daily shuttle between Pier 94, a city operated 
sheltering site, and two key transit/shopping points in the Bayview neighborhood 

 Essential Trip Card Program – taxi program available to all seniors/individuals with 
disabilities who need to complete essential trips but have been affected by Muni service 
reductions 

Cost Impact of the COVID-19 Pandemic 
The increased projected cost in FY22/23 in the Paratransit contract comes from anticipated 
increases in employee wages as the SF Access contractor, Transdev, is expected to finalize a new 
agreement with their unions. SFMTA also anticipates trip numbers to increase with the anticipate 
resumption of in-person activities at our Group Van agencies and increased confidence among 
SF Access and taxi riders to engage in more social and recreational activities. In FY 21/22 there 
are cost savings due to reduced demand from the ongoing COVID-19 pandemic. Following the 
close of the fiscal year, SFMTA will do a final reconciliation of expenditures and return unneeded 
funds to the Prop K program.SFMTA and SF Paratransit will continue to provide additional 
COVID-19 related services to the city in FY22/23 as long as there is available capacity. These 
include EMS transport of potential/confirmed PUI (Persons Under Investigation), the Pier 94 
shuttle, and the Essential Trip Card (ETC) program. These new services have added some 
additional costs to the Paratransit expenditures but are being paid by other city departments 
and grant funding in FY 22/23. 
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San Francisco County Transportation Authority
Prop K/Prop AA Allocation Request Form

YTD 
(March 2022)

Paratransit Performance 
Indicators

FY2016/17 FY2017/18 FY 2018/19 FY 2019/20 FY 2020/21 FY 2021/22

Total Passenger Trips Provided 774,572 751,166 720,807 592,207 387,136 360,104
On-time Percentage

(Group Van & Access Van) 87.73% 85.79% 83.07% 90.85% 99.32% 95.46%
Taxi 96.71% 97.17% 96.16% 95.53% 95.80% 92.70%

Complaints 852 834 739 517 217 191
Cost per Passenger Trip $32.45 $34.68 $39.01 $44.87 $57.56 $52.95

Key Paratransit Performance Trends FY 2017-2022
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San Francisco County Transportation Authority
Allocation Request Form

FY of Allocation Action: FY2022/23

Project Name: Paratransit

Grant Recipient: San Francisco Municipal Transportation Agency

ENVIRONMENTAL CLEARANCE

Environmental Type: N/A

PROJECT DELIVERY MILESTONES

Phase Start End

Quarter Calendar Year Quarter Calendar Year

Planning/Conceptual Engineering (PLAN)

Environmental Studies (PA&ED)

Right of Way

Design Engineering (PS&E)

Advertise Construction

Start Construction (e.g. Award Contract)

Operations (OP) Jul-Aug-Sep 2022 Apr-May-Jun 2023

Open for Use

Project Completion (means last eligible expenditure)

SCHEDULE DETAILS
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San Francisco County Transportation Authority
Allocation Request Form

FY of Allocation Action: FY2022/23

Project Name: Paratransit

Grant Recipient: San Francisco Municipal Transportation Agency

FUNDING PLAN - FOR CURRENT REQUEST

Fund Source Planned Programmed Allocated Project Total

EP-123: Paratransit $0 $13,300,000 $56,832 $13,356,832

BART $0 $2,336,549 $0 $2,336,549

Department of Disabled and Aging Services $0 $600,000 $0 $600,000

FTA 5307 $0 $5,442,399 $0 $5,442,399

SFMTA Operations Budget $0 $7,432,605 $0 $7,432,605

State Transit Assistance $0 $3,853,147 $0 $3,853,147

Phases In Current Request Total: $0 $32,964,700 $56,832 $33,021,532

COST SUMMARY

Phase Total Cost PROP K -
Current
Request

Source of Cost Estimate

Planning/Conceptual Engineering $0

Environmental Studies $0

Right of Way $0

Design Engineering $0

Construction $0

Operations $33,021,532 $13,300,000 Paratransit Broker Contract

Total: $33,021,532 $13,300,000

% Complete of Design: N/A

As of Date: N/A

Expected Useful Life: N/A
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Funding Plan - by sub-project

Revenues/Recovery
FY2021/22 

Budget 
FY2021/22 

Budget 
FY2022/23 

Budget 

% of 
Contract 
Budget

Increase 
(Decrease)

% Change

Paratransit 
Federal Transit Agency 5307 4,782,205$       14.5% 5,442,399$        16.5% 660,194$          14%
Prop K 10,193,010$      30.8% 13,300,000$       40.2% 3,106,990$       30%
BART ADA Contribution 2,155,785$       6.5% 2,336,549$         7.1% 180,764$          8%
State Transit Assistance - 
Paratransit *

3,012,914$       9.1% 3,853,147$         11.7% 840,233$          28%

SFMTA Operating Budget 11,186,500$      33.8% 7,477,605$         22.6% (3,708,895)$      -33%
Department of Disabled and Aging 
Recovery

800,000$          2.4% 600,000$            1.8% (200,000)$         -25%

Paratransit subtotal 32,130,414$     99.9% 33,009,700$      99.8% 879,286$         

Shop-a-Round/ Van Gogh Shuttles

FY2021/22 
Budget 

% of 
Contract 
Budget

FY2022/23 
Budget 

% of 
Contract 
Budget

Prop K Share

Prop K (prior allocation) -$                 0.0% 16,832$              0.1% 100%
Other -$                 0.0% -$                   0.0%
Shuttles subtotal -$                 0.0% 16,832$             0.1%

Ramp Taxi Incentives
Prop K (prior allocation) 40,000$            0.1% 40,000$              0.1% 100%
Other -$                 0.0% -$                   0.0%
Taxi Incentives subtotal 40,000$           0.1% 40,000$             0.1%

Total 32,170,414$     100.0% 33,066,532$      100.0%

Major Line Item Budget

Apportionment
FY2021/22 

Budget 

% of 
Contract 
Budget

FY2022/23 
Budget 

% of 
Contract 
Budget

Increase 
(Decrease)

Paratransit Broker 32,170,414$           100% 33,066,532$             100% 896,118$                

Muni Paratransit Staff ** 402,560$                1% 383,975$                  1% (18,585)$                

Total 32,572,974$     101% 33,450,507$      101% 877,533$         

Approved Proposed 

Approved Proposed 

* Annual State Transit Assistance (STA) revenues are projections and annual amounts may be higher or lower when 
confirmed at the end of each fiscal year following the State’s reconciliation of actual revenues generated. In the event of a 
shortfall in SF's STA funds for FY 22/23, the SFMTA will work with Transportation Authority staff to adjust the Paratransit 
funding plan accordingly.

** Not funded by Prop K

Paratransit Funding & Budget Changes ‐ FY2022/23
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San Francisco County Transportation Authority
Allocation Request Form

FY of Allocation Action: FY2022/23

Project Name: Paratransit

Grant Recipient: San Francisco Municipal Transportation Agency

SFCTA RECOMMENDATION

Resolution Number: Resolution Date:

Total PROP K Requested: $13,300,000 Total PROP K Recommended $13,300,000

SGA Project
Number:

Name: Paratransit

Sponsor: San Francisco Municipal
Transportation Agency

Expiration Date: 06/30/2023

Phase: Operations Fundshare: 40.48%

Cash Flow Distribution Schedule by Fiscal Year

Fund Source FY 2021/22 FY 2022/23 FY 2023/24 FY 2024/25 FY 2025/26 Total

PROP K EP-123 $0 $9,975,000 $3,325,000 $0 $0 $13,300,000

Deliverables

1. Quarterly Progress Reports shall provide a service report of performance by mode, including the number of trips,
number of complaints, on-time percentage, number of Paratransit program ramp taxi trips originating in Communities of
Concern, number Paratransit wheelchair passenger trips made on taxi vehicles funded by the Ramp Taxi Incentives
program, and the number of ramp taxi vehicle owners receiving the subsidy each month, in addition to the standard
requirements described in the Standard Grant Agreement. The quarterly performance report shall also include average
trip times for group van services, as evaluated by a sampling methodology.

Special Conditions

1. Prop K funds allocated to this project are only for eligible expenses incurred in the fiscal year for which the allocation
was made (ending 6/30/23). After the deadline for submittal of final reimbursement requests or estimated expenditure
accruals (estimated mid-July 2023), any remaining unclaimed amounts will be deobligated.

Notes

1. Prop K funds are for reimbursement of Paratransit contract expenses only.

Metric PROP K TNC TAX PROP AA

Actual Leveraging - Current Request 59.55% No TNC TAX No PROP AA

Actual Leveraging - This Project 59.55% No TNC TAX No PROP AA
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San Francisco County Transportation Authority
Allocation Request Form

FY of Allocation Action: FY2022/23

Project Name: Paratransit

Grant Recipient: San Francisco Municipal Transportation Agency

EXPENDITURE PLAN SUMMARY

Current PROP K Request: $13,300,000

1) The requested sales tax and/or vehicle registration fee revenues will be used to supplement and under no
circumstance replace existing local revenues used for transportation purposes.

Initials of sponsor staff member verifying the above statement:

JC

CONTACT INFORMATION

Project Manager Grants Manager

Name: Jonathan Cheng Joel C Goldberg

Title: Paratransit Planner Grants Procurement Manager

Phone: (415) 701-4597 (415) 646-2520

Email: jonathan.cheng@sfmta.com joel.goldberg@sfmta.com
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San Francisco County Transportation Authority
Allocation Request Form

FY of Allocation Action: FY2022/23

Project Name: Street Repair and Cleaning Equipment

Grant Recipient: Department of Public Works

EXPENDITURE PLAN INFORMATION

PROP K Expenditure Plans Street Repair & Cleaning Equipment

Current PROP K Request: $983,021

Supervisorial District Citywide

REQUEST

Brief Project Description

Purchase 3 pieces of street repair and cleaning equipment to replace equipment that has exceeded
its useful life, including 1 full size street sweeper, 2 full size electric pickup truck, and 1 10-wheel
dump truck. All requested equipment is California Air Resources Board compliant and meet current
emissions standards.

Detailed Scope, Project Benefits and Community Outreach

San Francisco Public Works requests $983,021 from the Prop K Street Repair and Cleaning
Equipment category, which funds replacement of street repair and cleaning equipment such as
asphalt pavers, dump trucks, street sweepers, front-end loaders and other equipment for street repair
and maintenance. The Fiscal Year 2022/23 request would fund purchase of the following Street
Repair and Cleaning Equipment: 

• 1 Full Size Street Sweeper
• 2 Full Size Electric Pickup Truck
• 1 10-Wheel Dump Truck

The requested equipment are replacing equipment that have exceeded their useful life and will
improve safety at the worksite and improve the efficiency of street cleaning and repair work. All the
equipment will have the newest safety features available. The regenerative air sweepers are for street
cleaning. The 10-wheel dump truck is for street repair and cleaning up a large amount of debris
dumped on the streets. 
All requested equipment is compliant with current California Air Resources Board (CARB) emissions
standards.
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Project Location

Citywide

Project Phase(s)

Construction (CON)

5YPP/STRATEGIC PLAN INFORMATION

Type of Project in the Prop K 5YPP/Prop
AA Strategic Plan?

Named Project

Is requested amount greater than the
amount programmed in the relevant

5YPP or Strategic Plan?

Greater than Programmed Amount

Prop K 5YPP Amount: $977,315

Justification for Necessary Amendment

This request includes an amendment to the Street Repair and Cleaning Equipment 5YPP to 
reprogram $5,706 deobligated from a prior project completed under budget to the subject 
project.
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San Francisco County Transportation Authority
Allocation Request Form

FY of Allocation Action: FY2022/23

Project Name: Street Repair and Cleaning Equipment

Grant Recipient: Department of Public Works

ENVIRONMENTAL CLEARANCE

Environmental Type: Categorically Exempt

PROJECT DELIVERY MILESTONES

Phase Start End

Quarter Calendar Year Quarter Calendar Year

Planning/Conceptual Engineering (PLAN)

Environmental Studies (PA&ED)

Right of Way

Design Engineering (PS&E)

Advertise Construction

Start Construction (e.g. Award Contract) Jul-Aug-Sep 2022

Operations (OP)

Open for Use Oct-Nov-Dec 2023

Project Completion (means last eligible expenditure) Jan-Feb-Mar 2024

SCHEDULE DETAILS
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San Francisco County Transportation Authority
Allocation Request Form

FY of Allocation Action: FY2022/23

Project Name: Street Repair and Cleaning Equipment

Grant Recipient: Department of Public Works

FUNDING PLAN - FOR CURRENT REQUEST

Fund Source Planned Programmed Allocated Project Total

EP-135: Street Repair & Cleaning Equipment $5,706 $977,315 $0 $983,021

Phases In Current Request Total: $5,706 $977,315 $0 $983,021

COST SUMMARY

Phase Total Cost PROP K -
Current
Request

Source of Cost Estimate

Planning/Conceptual Engineering $0

Environmental Studies $0

Right of Way $0

Design Engineering $0

Construction $983,021 $983,021 Estimated costs from vendors

Operations $0

Total: $983,021 $983,021

% Complete of Design: N/A

As of Date: N/A

Expected Useful Life: 10 Years
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San Francisco County Transportation Authority
Prop K/Prop AA Allocation Request Form

Budget Line Item Each Cost Quantity Total Cost
Full size street Sweeper 408,320$  1 408,320$         
Full size Electric pickup truck 97,853$  2 195,706$         
10 Wheel Dump Truck 378,995$  1 378,995$         

TOTAL CONSTRUCTION PHASE 4 983,021$         

* Capital costs only

SUMMARY BY MAJOR LINE ITEM 

MAJOR LINE ITEM BUDGET - Street Repair and Cleaning Equipment
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San Francisco County Transportation Authority
Allocation Request Form

FY of Allocation Action: FY2022/23

Project Name: Street Repair and Cleaning Equipment

Grant Recipient: Department of Public Works

SFCTA RECOMMENDATION

Resolution Number: Resolution Date:

Total PROP K Requested: $983,021 Total PROP K Recommended $983,021

SGA Project
Number:

Name: Street Repair and Cleaning
Equipment

Sponsor: Department of Public Works Expiration Date: 12/31/2024

Phase: Construction Fundshare: 100.0%

Cash Flow Distribution Schedule by Fiscal Year

Fund Source FY 2021/22 FY 2022/23 FY 2023/24 FY 2024/25 FY 2025/26 Total

PROP K EP-135 $0 $505,674 $477,347 $0 $0 $983,021

Deliverables

1. Quarterly progress reports shall provide the status of each purchase, including whether each piece of equipment has
been ordered, received, or placed into service as of the end of the previous quarter.

2. Quarterly progress reports shall include 2-3 digital photos of each type of equipment approved for service during the
prior quarter, including at least one photo showing the Prop K logo affixed to the equipment.

Special Conditions

1. The recommended allocation is contingent upon amendment of the Street Repair and Cleaning Equipment 5YPP.
See attached 5YPP amendment for details.

Metric PROP K TNC TAX PROP AA

Actual Leveraging - Current Request 0.0% No TNC TAX No PROP AA

Actual Leveraging - This Project 0.0% No TNC TAX No PROP AA
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San Francisco County Transportation Authority
Allocation Request Form

FY of Allocation Action: FY2022/23

Project Name: Street Repair and Cleaning Equipment

Grant Recipient: Department of Public Works

EXPENDITURE PLAN SUMMARY

Current PROP K Request: $983,021

1) The requested sales tax and/or vehicle registration fee revenues will be used to supplement and under no
circumstance replace existing local revenues used for transportation purposes.

Initials of sponsor staff member verifying the above statement:

SG

CONTACT INFORMATION

Project Manager Grants Manager

Name: John Leal Victoria Chan

Title: Heavy Equipment Operations Supervisor Principal Administrative Analyst

Phone: (415) 695-2133 (415) 205-6316

Email: john.leal@sfdpw.org victoria.w.chan@sfdpw.org
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2019/20 2020/21 2021/22 2022/23 2023/24

Street Repair and Cleaning Equipment (EP 35)

SFPW Street Repair and Cleaning Equipment CON Allocated $1,300,000 $1,300,000
SFPW Street Repair and Cleaning Equipment CON Allocated $871,364 $871,364
SFPW Street Repair and Cleaning Equipment CON Allocated $908,990 $908,990
SFPW Street Repair and Cleaning Equipment 6, 7 CON Programmed $0 $0
SFPW Street Repair and Cleaning Equipment 7 CON Pending $983,021 $983,021
SFPW Street Repair and Cleaning Equipment CON Programmed $977,976 $977,976

$1,300,000 $871,364 $908,990 $983,021 $977,976 $5,041,351
$1,300,000 $871,364 $908,990 $983,021 $0 $4,063,375

$0 $0 $0 $0 $977,976 $977,976

$1,300,000 $871,364 $908,990 $977,315 $977,976 $5,035,645
$5,706 $0 $0 $5,706

$0 $0 $5,706 $0 $0 $0

FOOTNOTES: 
6

7 5YPP amendments to accommodate $983,021 allocation for Street Repair and Cleaning Equipment (Resolution 22-XX, xx/xx/2022)
   Street Repair and Cleaning Equipment: Allocate $977,315 in FY2022/23 funds.

   Street Repair and Cleaning Equipment: Add project with $983,021 in FY2022/23 funds.

Cumulative Remaining Programming Capacity: Prxogram $5,706 in funds deobligated from a previous Street Repair and Cleaning Equipment 
allocation that was completed under budget.

Deobligated Funds
Cumulative Remaining Programming Capacity

Pending Allocation/Appropriation

Board Approved Allocation/Appropriation

2021 Strategic Plan Update and corresponding 5YPP amendment to reprogram $34,033 in deobligated funds to Street Repair and Cleaning 
Equipment in FY2022/23.

2019 Prop K 5-Year Project List (FY 2019/20 - FY 2023/24)
Street Repair and Cleaning Equipment Category (EPs 35)

Programming and Allocations to Date
Pending July 26, 2022 Board

Agency Project Name Phase Status
Fiscal Year

Total

Total Programmed in 2019 5YPP
Total Allocated and Pending

Total Unallocated

Total Programmed in 2021 Strategic Plan
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10‐Wheel Dump Truck 

 

Full‐Size Street Sweeper 

 

Full‐Size Electric Pickup Truck 
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San Francisco County Transportation Authority
Allocation Request Form

FY of Allocation Action: FY2022/23

Project Name: Public Sidewalk and Curb Repair

Grant Recipient: Department of Public Works

EXPENDITURE PLAN INFORMATION

PROP K Expenditure Plans Pedestrian & Bicycle Facility Maintenance

Current PROP K Request: $637,680

Supervisorial District Citywide

REQUEST

Brief Project Description

San Francisco Public Works is responsible for repairing sidewalks around City-maintained trees,
adjacent to City properties, and at the angular returns of all intersections. A portion of the Tree
Maintenance Fund established by Prop E (approved in 2016) will be used to repair sidewalks
damaged by City-maintained trees. The requested Prop K funds will be used to repair non tree-
related damage to public sidewalks, curb and gutters, and angular returns at approximately 560
locations, including approximately 2,100 linear feet of curb and gutter repairs.

Detailed Scope, Project Benefits and Community Outreach

San Francisco Public Works (SFPW) currently has a backlog of requested repairs to damaged public 
sidewalks, curbs and gutters, and angular returns not related to street tree damage. Instead, damage 
at these locations is typically caused by trucks driving up on curbs, old age, heavy equipment, 
vehicular accidents, poor original construction. There are more than 1717 outstanding repair 
requests for damaged sidewalks, curbs and gutters throughout the City. See attached list of 
outstanding repair locations, which will be used to identify work for this funding request.  At a cost of 
$26.05 per square foot, SFPW expects the scope of the subject request to include repair of 
approximately 560 sidewalk locations. The average cost per linear foot of curb and gutter (which 
involves pouring 12-18" of gutter as well as 6-10" of curb) is $52.35 per linear foot, and the subject 
request will repair approximately 1900 linear foot of curb.

Locations are determined by data from the street tree census, SFPW inspections and public 
complaints and will be prioritized according to the criteria in the 5-Year Prioritization Program (5YPP) 
for the Prop K Pedestrian and Bicycle Facility Maintenance category, including pedestrian volume, 
proximity to vulnerable populations (senior centers, hospitals), proximity to bus stops, project 
readiness, community support, and time-sensitive urgency. In addition to these locations, SFPW 
anticipates that emergency response may be required at sidewalks fronting federal, state, school, 
and housing authority properties, as well as fronting undeveloped lands, roadway structures (i.e.
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stairways, tunnels, bridges and retaining walls), and special surface sidewalks such as Market Street
bricks and Mission Street tiles. Any substitutions of locations would be made in accordance with the
5YPP prioritization criteria. SFPW will provide the number of sidewalk and curb repairs completed
and the list of repair locations as part of the project progress reports, noting the locations identified
through service requests and claims data. 

New locations continuously become priorities as a result of SFPW's ongoing inspections, daily
complaints, and reports of trip-and-fall accidents. The locations identified in the current prioritized
sidewalk repair list may change based on higher need locations that cannot be anticipated at this
time. SFPW has the flexibility to prioritize and complete locations on an expedited basis if there is a
potential significant impact to pedestrian access and/or have the highest likelihood of generating
claims against the City and County of San Francisco (CCSF). Failure to correct sidewalk deficiencies,
whether they front public or private properties, increases CCSF's exposure to claims and lawsuits
resulting from trip-and-fall injuries. 

SFPW sidewalk inspectors will continue to respond to public complaints through 311 about public
sidewalks.

Project Location

Citywide

Project Phase(s)

Construction (CON)

5YPP/STRATEGIC PLAN INFORMATION

Type of Project in the Prop K 5YPP/Prop
AA Strategic Plan?

Named Project

Is requested amount greater than the
amount programmed in the relevant

5YPP or Strategic Plan?

Less than or Equal to Programmed Amount

Prop K 5YPP Amount: $637,680
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San Francisco County Transportation Authority
Allocation Request Form

FY of Allocation Action: FY2022/23

Project Name: Public Sidewalk and Curb Repair

Grant Recipient: Department of Public Works

ENVIRONMENTAL CLEARANCE

Environmental Type: Categorically Exempt

PROJECT DELIVERY MILESTONES

Phase Start End

Quarter Calendar Year Quarter Calendar Year

Planning/Conceptual Engineering (PLAN)

Environmental Studies (PA&ED)

Right of Way

Design Engineering (PS&E)

Advertise Construction

Start Construction (e.g. Award Contract) Jul-Aug-Sep 2022

Operations (OP)

Open for Use Apr-May-Jun 2023

Project Completion (means last eligible expenditure) Oct-Nov-Dec 2023

SCHEDULE DETAILS
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San Francisco County Transportation Authority
Allocation Request Form

FY of Allocation Action: FY2022/23

Project Name: Public Sidewalk and Curb Repair

Grant Recipient: Department of Public Works

FUNDING PLAN - FOR CURRENT REQUEST

Fund Source Planned Programmed Allocated Project Total

EP-137: Pedestrian & Bicycle Facility
Maintenance

$0 $637,680 $0 $637,680

State Transportation Development Act Article 3 $0 $220,572 $0 $220,572

Phases In Current Request Total: $0 $858,252 $0 $858,252

COST SUMMARY

Phase Total Cost PROP K -
Current
Request

Source of Cost Estimate

Planning/Conceptual Engineering $0

Environmental Studies $0

Right of Way $0

Design Engineering $0

Construction $858,252 $637,680 Based on available funds

Operations $0

Total: $858,252 $637,680

% Complete of Design: N/A

As of Date: N/A

Expected Useful Life: 10 Years
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San Francisco County Transportation Authority
Prop K/Prop AA Allocation Request Form

Project Name:

Budget Line Item Totals SFPW
Labor $729,514 $729,514
Materials $128,738 $128,738

Total Construction Phase 858,252$              858,252$              

Repairs Unit Cost Amount of Repair
Sidewalk $26.05/sq ft 560 locations

Curb/ Gutter $52.35/linear ft 1,900 linear ft

MAJOR LINE ITEM BUDGET

Public Sidewalk and Curb Repair

 CONSTRUCTION 

SUMMARY BY MAJOR LINE ITEM (BY AGENCY LABOR BY 
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San Francisco County Transportation Authority
Allocation Request Form

FY of Allocation Action: FY2022/23

Project Name: Public Sidewalk and Curb Repair

Grant Recipient: Department of Public Works

SFCTA RECOMMENDATION

Resolution Number: Resolution Date:

Total PROP K Requested: $637,680 Total PROP K Recommended $637,680

SGA Project
Number:

Name: Public Sidewalk and Curb Repair

Sponsor: Department of Public Works Expiration Date: 06/30/2024

Phase: Construction Fundshare: 74.3%

Cash Flow Distribution Schedule by Fiscal Year

Fund Source FY 2021/22 FY 2022/23 FY 2023/24 FY 2024/25 FY 2025/26 Total

PROP K EP-137 $0 $637,680 $0 $0 $0 $637,680

Deliverables

1. Quarterly progress reports shall provide the number of sidewalk repairs completed for the quarter and a list of
completed repair locations, noting the locations identified through service requests and claims data.

2. With quarterly progress reports and at project completion, provide 2- 3 digital photos of construction work in progress
and completed projects.

Special Conditions

1. Public Works may wait to submit evidence of proportional billing until completion of the Public Sidewalk and Curb
Repair project.

2. Prop K funds allocated to this project are only eligible for expenses incurred in FY2022/23. After the deadline for 
submittal of final reimbursement requests or estimated expenditure accruals, all remaining unclaimed amounts will be 
deobligated from this project.

Metric PROP K TNC TAX PROP AA

Actual Leveraging - Current Request 25.7% No TNC TAX No PROP AA

Actual Leveraging - This Project 25.7% No TNC TAX No PROP AA
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San Francisco County Transportation Authority
Allocation Request Form

FY of Allocation Action: FY2022/23

Project Name: Public Sidewalk and Curb Repair

Grant Recipient: Department of Public Works

EXPENDITURE PLAN SUMMARY

Current PROP K Request: $637,680

1) The requested sales tax and/or vehicle registration fee revenues will be used to supplement and under no
circumstance replace existing local revenues used for transportation purposes.

Initials of sponsor staff member verifying the above statement:

SG

CONTACT INFORMATION

Project Manager Grants Manager

Name: Marianna Williams Victoria Chan

Title: Acting Assistant Superintendent, Cement Shop Principal Administrative Analyst

Phone: (415) 695-2049 (415) 205-6316

Email: marianna.williams@sfdpw.org victoria.w.chan@sfdpw.org
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Public Sidewalk and Curb Repairs Backlog

Description On Street From Street District Date Reported

Curb/Sidewalk ‐ 671 19TH AVE 19TH AVE BALBOA ST 01 5/10/2022 7:51

Curb/Sidewalk ‐ 300 16TH AVE 16TH AVE CLEMENT ST 01 5/9/2022 7:36

Curb/Sidewalk ‐ 32 SUTRO HEIGHTS AVE SUTRO HEIGHTS AVE 46TH AVE 01 4/20/2022 13:51

Curb/Sidewalk ‐ 567 45TH AVE 45TH AVE GEARY BLVD 01 3/31/2022 8:07

Curb/Sidewalk ‐ 655 09TH AVE 09TH AVE BALBOA ST 01 3/15/2022 8:02

Curb/Sidewalk ‐ 419 07TH AVE 07TH AVE GEARY BLVD 01 3/15/2022 7:26

Curb/Sidewalk ‐ 654 FUNSTON AVE FUNSTON AVE BALBOA ST 01 3/14/2022 12:31

Curb/Sidewalk ‐ 618 FUNSTON AVE FUNSTON AVE BALBOA ST 01 3/14/2022 12:31

Curb/Sidewalk ‐ 614 FUNSTON AVE FUNSTON AVE BALBOA ST 01 3/14/2022 12:21

Curb/Sidewalk ‐ 157 16TH AVE 16TH AVE LAKE ST 01 1/7/2022 11:41

Curb/Sidewalk ‐ 4350 GEARY BLVD GEARY BLVD 07TH AVE 01 1/5/2022 14:37

Curb/Sidewalk ‐ 706 23RD AVE 23RD AVE CABRILLO ST 01 12/13/2021 17:01

Curb/Sidewalk ‐ 2636 FULTON ST FULTON ST 02ND AVE 01 11/30/2021 17:53

Curb/Sidewalk ‐ 635 37TH AVE 37TH AVE ANZA ST 01 11/17/2021 9:32

Curb/Sidewalk ‐ 631 37TH AVE 37TH AVE ANZA ST 01 11/17/2021 9:32

Curb/Sidewalk ‐ 627 37TH AVE 37TH AVE ANZA ST 01 11/17/2021 9:32

Curb/Sidewalk ‐ 714 23RD AVE 23RD AVE CABRILLO ST 01 11/17/2021 8:17

Curb/Sidewalk ‐ 4710 CABRILLO ST CABRILLO ST 48TH AVE 01 11/1/2021 17:12

Curb/Sidewalk ‐ 834 24TH AVE 24TH AVE CABRILLO ST 01 10/14/2021 18:02

Curb/Sidewalk ‐ 599 CLEMENT ST CLEMENT ST 06TH AVE 01 9/29/2021 17:03

Curb/Sidewalk ‐ 4540 FULTON ST FULTON ST 21ST AVE 01 9/13/2021 18:17

Curb/Sidewalk ‐ 876 31ST AVE 31ST AVE CABRILLO ST 01 9/13/2021 18:12

Curb/Sidewalk ‐ 771 30TH AVE 30TH AVE BALBOA ST 01 8/11/2021 16:56

Curb/Sidewalk ‐ 6555 GEARY BLVD GEARY BLVD 29TH AVE 01 7/29/2021 12:32

Curb/Sidewalk ‐ 4141 GEARY BLVD GEARY BLVD 05TH AVE 01 7/22/2021 13:57

Curb/Sidewalk ‐ 790 06TH AVE 06TH AVE CABRILLO ST 01 3/9/2021 13:51

Curb/Sidewalk ‐ 495 39TH AVE 39TH AVE CLEMENT ST 01 2/24/2021 15:01

Curb/Sidewalk ‐ 2250 CLEMENT ST CLEMENT ST 23RD AVE 01 1/25/2021 10:27

Curb/Sidewalk ‐ 850 LA PLAYA LA PLAYA CABRILLO ST 01 9/15/2020 10:21

Curb/Sidewalk ‐ 444 10TH AVE 10TH AVE GEARY BLVD 01 9/14/2020 14:36

Curb/Sidewalk ‐ 305 CLEMENT ST CLEMENT ST 04TH AVE 01 9/9/2020 13:50

Curb/Sidewalk ‐ FULTON ST GREAT HWY 01 8/17/2020 13:41

Curb/Sidewalk ‐ 409 10TH AVE 10TH AVE GEARY BLVD 01 8/5/2020 11:46

Curb/Sidewalk ‐ 701 ANZA ST ANZA ST PARKER AVE 01 7/14/2020 10:16

Curb/Sidewalk ‐ 790 22ND AVE 22ND AVE CABRILLO ST 01 2/12/2020 15:31

Curb/Sidewalk ‐ 701 11TH AVE 11TH AVE CABRILLO ST 01 1/23/2020 16:16

Curb/Sidewalk ‐ 0000 FUNSTON AVE CABRILLO ST 01 3/27/2019 8:56

Curb/Sidewalk ‐ 714 48TH AVE 48TH AVE BALBOA ST 01 11/19/2018 14:24

Curb/Sidewalk ‐ 608 44TH AVE 44TH AVE ANZA ST 01 11/6/2018 16:39

Curb/Sidewalk ‐ 738 09TH AVE 09TH AVE CABRILLO ST 01 10/9/2018 13:42

Curb/Sidewalk ‐ 4420 BALBOA ST BALBOA ST 45TH AVE 01 9/12/2018 13:24

Curb/Sidewalk ‐ 1829 SCOTT ST SCOTT ST BUSH ST 02 5/11/2022 13:41

Curb/Sidewalk ‐ 201 LAKE ST LAKE ST 03RD AVE 02 5/9/2022 7:56

Curb/Sidewalk ‐ 10 CAPRA WAY CAPRA WAY MALLORCA WAY 02 5/3/2022 12:16

Curb/Sidewalk ‐ 158 CERVANTES BLVD CERVANTES BLVD BEACH ST \ MALLORCA WAY 02 4/27/2022 11:51

Curb/Sidewalk ‐ 3555 BRODERICK ST BRODERICK ST NORTH POINT ST 02 4/27/2022 11:26

Curb/Sidewalk ‐ 1851 DIVISADERO ST DIVISADERO ST BUSH ST 02 4/26/2022 8:14

Curb/Sidewalk ‐ 1812 DIVISADERO ST DIVISADERO ST BUSH ST 02 4/11/2022 8:01

Curb/Sidewalk ‐ 900 BEACH ST BEACH ST POLK ST 02 3/31/2022 8:22

Curb/Sidewalk ‐ 478 EUCLID AVE EUCLID AVE SPRUCE ST 02 3/23/2022 14:31

Curb/Sidewalk ‐ 100 CAPRA WAY CAPRA WAY PIERCE ST 02 3/23/2022 12:02

Curb/Sidewalk ‐ 232 30TH AVE 30TH AVE LAKE ST 02 3/14/2022 7:52

Curb/Sidewalk ‐ BAY ST CERVANTES BLVD \ FILLMORE ST 02 3/7/2022 11:32

Curb/Sidewalk ‐ 2425 GEARY BLVD GEARY BLVD BAKER ST \ SAINT JOSEPHS AVE 02 2/22/2022 15:19

Curb/Sidewalk ‐ 96 TOLEDO WAY TOLEDO WAY MALLORCA WAY 02 2/15/2022 11:56

Curb/Sidewalk ‐ 2080 WASHINGTON ST WASHINGTON ST GOUGH ST 02 1/27/2022 12:22

Curb/Sidewalk ‐ 1660 NORTH POINT ST NORTH POINT ST BUCHANAN ST 02 1/12/2022 13:54

Curb/Sidewalk ‐ 1940 VALLEJO ST VALLEJO ST OCTAVIA ST 02 1/5/2022 11:42

Curb/Sidewalk ‐ 2590 UNION ST UNION ST SCOTT ST 02 11/16/2021 10:57

Curb/Sidewalk ‐ 2901 LYON ST LYON ST GREENWICH ST 02 11/1/2021 14:48

Curb/Sidewalk ‐ 3600 JACKSON ST JACKSON ST SPRUCE ST 02 10/28/2021 8:57

Curb/Sidewalk ‐ 3166 BAKER ST BAKER ST RICHARDSON AVE 02 10/28/2021 8:16

Curb/Sidewalk ‐ 251 RICHARDSON AVE RICHARDSON AVE FRANCISCO ST 02 10/7/2021 11:16

Curb/Sidewalk ‐ 2200 SCOTT ST SCOTT ST CLAY ST 02 9/30/2021 16:31

Curb/Sidewalk ‐ 1360 FRANKLIN ST FRANKLIN ST DANIEL BURNHAM CT 02 9/21/2021 17:27

Curb/Sidewalk ‐ 257 29TH AVE 29TH AVE LAKE ST 02 8/27/2021 8:07

Curb/Sidewalk ‐ PACIFIC AVE WALNUT ST 02 7/12/2021 15:12

Curb/Sidewalk ‐ 2296 VALLEJO ST VALLEJO ST WEBSTER ST 02 7/7/2021 12:31

Curb/Sidewalk ‐ 2978 PINE ST PINE ST BAKER ST 02 6/21/2021 13:56

Curb/Sidewalk ‐ 2358 LOMBARD ST LOMBARD ST PIERCE ST 02 6/10/2021 16:26
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Curb/Sidewalk ‐ 1028 LOMBARD ST LOMBARD ST LEAVENWORTH ST 02 6/10/2021 11:42

Curb/Sidewalk ‐ 65 PARKER AVE PARKER AVE CALIFORNIA ST 02 6/7/2021 11:27

Curb/Sidewalk ‐ 2140 SUTTER ST SUTTER ST STEINER ST 02 6/3/2021 13:21

Curb/Sidewalk ‐ 2 MARINA BLVD MARINA BLVD LAGUNA ST 02 6/2/2021 11:06

Curb/Sidewalk ‐ 1800 CHESTNUT ST CHESTNUT ST BUCHANAN ST 02 5/24/2021 13:41

Curb/Sidewalk ‐ 1815 JACKSON ST JACKSON ST FRANKLIN ST 02 5/13/2021 12:47

Curb/Sidewalk ‐ 2537 CHESTNUT ST CHESTNUT ST BRODERICK ST 02 5/7/2021 14:06

Curb/Sidewalk ‐ 7070 CALIFORNIA ST CALIFORNIA ST 32ND AVE 02 4/22/2021 12:56

Curb/Sidewalk ‐ 1995 CHESTNUT ST CHESTNUT ST WEBSTER ST 02 4/14/2021 14:06

Curb/Sidewalk ‐ 1800 CHESTNUT ST CHESTNUT ST BUCHANAN ST 02 4/1/2021 11:06

Curb/Sidewalk ‐ 201 ARGUELLO BLVD ARGUELLO BLVD LAKE ST 02 4/1/2021 8:16

Curb/Sidewalk ‐ 1388 SUTTER ST SUTTER ST VAN NESS AVE 02 3/24/2021 10:06

Curb/Sidewalk ‐ 3574 PIERCE ST PIERCE ST CAPRA WAY 02 3/12/2021 7:41

Curb/Sidewalk ‐ 2901 SACRAMENTO ST SACRAMENTO ST DIVISADERO ST 02 3/10/2021 12:06

Curb/Sidewalk ‐ 283 31ST AVE 31ST AVE SEA VIEW TER 02 3/4/2021 20:11

Curb/Sidewalk ‐ 3140 GEARY BLVD GEARY BLVD COOK ST 02 11/18/2020 10:01

Curb/Sidewalk ‐ 1462 LAKE ST LAKE ST 15TH AVE 02 10/13/2020 14:57

Curb/Sidewalk ‐ 27 27TH AVE 27TH AVE SEACLIFF AVE 02 10/8/2020 18:16

Curb/Sidewalk ‐ 1898 UNION ST UNION ST OCTAVIA ST 02 9/22/2020 14:01

Curb/Sidewalk ‐ 2460 LARKIN ST LARKIN ST FILBERT ST 02 8/19/2019 8:06

Curb/Sidewalk ‐ 1000 UNION ST UNION ST JONES ST 02 7/23/2019 15:06

Curb/Sidewalk ‐ 3765 CALIFORNIA ST CALIFORNIA ST COMMONWEALTH AVE 02 2/8/2019 10:42

Curb/Sidewalk ‐ 2490 GEARY BLVD GEARY BLVD BAKER ST \ SAINT JOSEPHS AVE 02 11/15/2018 11:47

Curb/Sidewalk ‐ 2001 UNION ST UNION ST BUCHANAN ST 02 10/9/2018 15:23

Curb/Sidewalk ‐ 40 VEGA ST VEGA ST ANZAVISTA AVE 02 6/28/2018 8:45

Curb/Sidewalk ‐ 237 29TH AVE 29TH AVE LAKE ST 02 5/23/2018 15:25

Curb/Sidewalk ‐ 2350 GEARY BLVD GEARY BLVD BRODERICK ST 02 5/16/2018 16:37

Curb/Sidewalk ‐ 2100 WASHINGTON ST WASHINGTON ST OCTAVIA ST 02 4/11/2018 14:05

Curb/Sidewalk ‐ 1801 BEACH ST BEACH ST CERVANTES BLVD \ MALLORCA WAY 02 3/27/2018 12:50

Curb/Sidewalk ‐ 1700 BROADWAY BROADWAY FRANKLIN ST 02 11/1/2017 13:16

Curb/Sidewalk ‐ 400 AVILA ST AVILA ST CERVANTES BLVD 02 7/6/2017 16:22

Curb/Sidewalk ‐ GREENWICH ST LAGUNA ST 02 6/29/2017 14:16

Curb/Sidewalk ‐ 1200 UNION ST UNION ST HYDE ST 02 2/16/2017 12:26

Curb/Sidewalk ‐ GREENWICH ST LAGUNA ST 02 11/21/2016 14:01

Curb/Sidewalk ‐ JACKSON ST PRESIDIO AVE 02 10/12/2016 14:36

Curb/Sidewalk ‐ 95 CERVANTES BLVD CERVANTES BLVD ALHAMBRA ST 02 9/23/2016 11:58

Curb/Sidewalk ‐ 945 BAY ST BAY ST NORTH VIEW CT 02 6/29/2016 15:35

Curb/Sidewalk ‐ 99 25TH AVE 25TH AVE SCENIC WAY 02 4/5/2016 10:56

Curb/Sidewalk ‐ 275 MOULTON ST MOULTON ST FILLMORE ST 02 12/15/2015 12:16

Curb/Sidewalk ‐ GEARY BLVD LYON ST 02 12/8/2015 13:28

Curb/Sidewalk ‐ 1 DANIEL BURNHAM CT DANIEL BURNHAM CT VAN NESS AVE 02 7/22/2015 11:38

Curb/Sidewalk ‐ 2262 MASON ST MASON ST WATER ST 03 4/27/2022 13:16

Curb/Sidewalk ‐ 800 BUSH ST BUSH ST MASON ST 03 4/4/2022 14:07

Curb/Sidewalk ‐ 808 SUTTER ST SUTTER ST JONES ST 03 2/28/2022 12:44

Curb/Sidewalk ‐ 265 UNION ST UNION ST CALHOUN TER 03 2/18/2022 13:17

Curb/Sidewalk ‐ 1359 PINE ST PINE ST HYDE ST 03 2/17/2022 10:27

Curb/Sidewalk ‐ 720 PACIFIC AVE PACIFIC AVE GRANT AVE 03 12/21/2021 12:36

Curb/Sidewalk ‐ 801 GRANT AVE GRANT AVE CLAY ST 03 12/21/2021 11:59

Curb/Sidewalk ‐ 838 STOCKTON ST STOCKTON ST SACRAMENTO ST \ STOCKTON TUNL 03 12/15/2021 8:52

Curb/Sidewalk ‐ 507 BUSH ST BUSH ST GRANT AVE 03 12/2/2021 13:26

Curb/Sidewalk ‐ STOCKTON ST STOCKTON TUNL \ SUTTER ST 03 12/2/2021 12:26

Curb/Sidewalk ‐ 300 BAY ST BAY ST POWELL ST 03 11/5/2021 9:48

Curb/Sidewalk ‐ 60 BROADWAY DAVIS ST 03 10/26/2021 12:02

Curb/Sidewalk ‐ 275 SACRAMENTO ST SACRAMENTO ST DAVIS ST 03 10/6/2021 11:16

Curb/Sidewalk ‐ 57 POST ST POST ST LICK PL 03 9/27/2021 11:41

Curb/Sidewalk ‐ 2168 MASON ST MASON ST LOMBARD ST 03 9/9/2021 13:17

Curb/Sidewalk ‐ 840 TAYLOR ST TAYLOR ST MULFORD ALY 03 9/9/2021 11:32

Curb/Sidewalk ‐ 1808 LARKIN ST LARKIN ST JACKSON ST 03 9/1/2021 11:01

Curb/Sidewalk ‐ 600 COLUMBUS AVE COLUMBUS AVE UNION ST 03 8/18/2021 10:17

Curb/Sidewalk ‐ 123 OFARRELL ST OFARRELL ST STOCKTON ST 03 8/17/2021 17:46

Curb/Sidewalk ‐ 498 JACKSON ST JACKSON ST HOTALING PL 03 8/12/2021 13:41

Curb/Sidewalk ‐ 417 STOCKTON ST STOCKTON ST STOCKTON TUNL \ SUTTER ST 03 8/11/2021 12:46

Curb/Sidewalk ‐ 200 POWELL ST POWELL ST OFARRELL ST 03 8/2/2021 7:36

Curb/Sidewalk ‐ 200 KEARNY ST KEARNY ST SUTTER ST 03 6/10/2021 14:16

Curb/Sidewalk ‐ 1201 STOCKTON ST STOCKTON ST PACIFIC AVE 03 6/9/2021 14:21

Curb/Sidewalk ‐ 180 SUTTER ST SUTTER ST LICK PL 03 5/11/2021 13:26

Curb/Sidewalk ‐ 50 BAY ST BAY ST KEARNY ST 03 5/11/2021 11:57

Curb/Sidewalk ‐ 1100 SACRAMENTO ST SACRAMENTO ST MASON ST 03 3/12/2021 17:31

Curb/Sidewalk ‐ 200 POWELL ST POWELL ST OFARRELL ST 03 2/24/2021 11:51

Curb/Sidewalk ‐ 301 GEARY ST GEARY ST POWELL ST 03 1/22/2021 13:22
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Curb/Sidewalk ‐ 990 VALLEJO ST VALLEJO ST ALTA VISTA TER 03 1/19/2021 15:12

Curb/Sidewalk ‐ 760 FILBERT ST FILBERT ST COLUMBUS AVE \ VIA BUFANO 03 1/14/2021 15:16

Curb/Sidewalk ‐ 1821 GRANT AVE GRANT AVE LOMBARD ST 03 1/12/2021 11:12

Curb/Sidewalk ‐ 1570 STOCKTON ST STOCKTON ST COLUMBUS AVE \ GREEN ST 03 12/3/2020 12:26

Curb/Sidewalk ‐ 32 LOMBARD ST LOMBARD ST BATTERY ST \ THE EMBARCADERO 03 9/29/2020 11:52

Curb/Sidewalk ‐ 100 BUSH ST BUSH ST BATTERY ST 03 9/22/2020 10:21

Curb/Sidewalk ‐ 1900 POLK ST POLK ST JACKSON ST 03 9/2/2020 10:51

Curb/Sidewalk ‐ 450 POWELL ST POWELL ST POST ST 03 8/12/2020 8:46

Curb/Sidewalk ‐ 1300 COLUMBUS AVE COLUMBUS AVE NORTH POINT ST 03 8/6/2020 16:36

Curb/Sidewalk ‐ 20 OFARRELL ST OFARRELL ST SECURITY PACIFIC PL 03 7/7/2020 10:26

Curb/Sidewalk ‐ 225 BATTERY ST BATTERY ST CALIFORNIA ST 03 6/30/2020 9:47

Curb/Sidewalk ‐ 1100 SACRAMENTO ST SACRAMENTO ST MASON ST 03 6/16/2020 11:37

Curb/Sidewalk ‐ 1122 POWELL ST POWELL ST WASHINGTON ST 03 5/28/2020 11:52

Curb/Sidewalk ‐ 924 GRANT AVE GRANT AVE WASHINGTON ST 03 5/28/2020 11:07

Curb/Sidewalk ‐ 301 GEARY ST GEARY ST POWELL ST 03 5/8/2020 11:51

Curb/Sidewalk ‐ 1100 GRANT AVE GRANT AVE PACIFIC AVE 03 4/22/2020 16:56

Curb/Sidewalk ‐ 381 BUSH ST BUSH ST BELDEN ST 03 4/16/2020 16:21

Curb/Sidewalk ‐ 1208 STOCKTON ST STOCKTON ST PACIFIC AVE 03 4/2/2020 11:32

Curb/Sidewalk ‐ 943 FILBERT ST FILBERT ST REDFIELD ALY 03 4/1/2020 16:06

Curb/Sidewalk ‐ 895 PACIFIC AVE PACIFIC AVE TRENTON ST 03 4/1/2020 10:41

Curb/Sidewalk ‐ 659 COLUMBUS AVE COLUMBUS AVE POWELL ST 03 3/5/2020 9:18

Curb/Sidewalk ‐ 52 CALIFORNIA ST CALIFORNIA ST DRUMM ST 03 2/27/2020 13:44

Curb/Sidewalk ‐ 279 COLUMBUS AVE COLUMBUS AVE JACK KEROUAC ALY \ SAROYAN PL 03 2/11/2020 14:16

Curb/Sidewalk ‐ 1706 HYDE ST HYDE ST BROADWAY 03 2/11/2020 12:07

Curb/Sidewalk ‐ LARKIN ST ROCKLAND ST 03 1/23/2020 14:23

Curb/Sidewalk ‐ 1200 STOCKTON ST STOCKTON ST PACIFIC AVE 03 1/23/2020 12:26

Curb/Sidewalk ‐ 733 GRANT AVE GRANT AVE COMMERCIAL ST 03 1/16/2020 15:11

Curb/Sidewalk ‐ 430 CALIFORNIA ST CALIFORNIA ST SANSOME ST 03 1/2/2020 15:31

Curb/Sidewalk ‐ 670 DAVIS ST DAVIS ST DAVIS CT \ JACKSON ST 03 12/27/2019 15:26

Curb/Sidewalk ‐ CLAY ST WALTER U LUM PL 03 11/18/2019 12:26

Curb/Sidewalk ‐ 1400 BROADWAY BROADWAY LARKIN ST \ ROBERT C LEVY TUNL 03 11/18/2019 12:01

Curb/Sidewalk ‐ 586 BUSH ST BUSH ST CHATHAM PL 03 11/12/2019 12:56

Curb/Sidewalk ‐ 699 SUTTER ST SUTTER ST MASON ST 03 11/5/2019 10:01

Curb/Sidewalk ‐ 1800 HYDE ST HYDE ST VALLEJO ST 03 10/15/2019 13:16

Curb/Sidewalk ‐ 1483 MASON ST MASON ST PACIFIC AVE 03 10/11/2019 12:36

Curb/Sidewalk ‐ 398 GEARY ST GEARY ST POWELL ST 03 10/1/2019 15:51

Curb/Sidewalk ‐ 200 COLUMBUS AVE COLUMBUS AVE PACIFIC AVE 03 9/26/2019 10:36

Curb/Sidewalk ‐ 380 BEACH ST BEACH ST MASON ST 03 9/18/2019 12:57

Curb/Sidewalk ‐ 1653 GRANT AVE GRANT AVE JACK MICHELINE ALY 03 9/11/2019 12:31

Curb/Sidewalk ‐ 929 PINE ST PINE ST VINE TER 03 8/23/2019 12:51

Curb/Sidewalk ‐ 240 FRONT ST FRONT ST HALLECK ST 03 8/22/2019 11:31

Curb/Sidewalk ‐ 220 GEARY ST GEARY ST STOCKTON ST 03 7/23/2019 14:41

Curb/Sidewalk ‐ BROADWAY KEARNY ST 03 6/18/2019 15:16

Curb/Sidewalk ‐ 924 GRANT AVE GRANT AVE WASHINGTON ST 03 4/11/2019 10:51

Curb/Sidewalk ‐ 852 STOCKTON ST STOCKTON ST SACRAMENTO ST \ STOCKTON TUNL 03 2/22/2019 14:22

Curb/Sidewalk ‐ 1301 MASON ST MASON ST JACKSON ST 03 1/4/2019 14:26

Curb/Sidewalk ‐ 1701 MASON ST MASON ST GREEN ST 03 12/27/2018 13:46

Curb/Sidewalk ‐ 529 POWELL ST POWELL ST SUTTER ST 03 12/6/2018 13:28

Curb/Sidewalk ‐ 8 MISSION ST MISSION ST THE EMBARCADERO 03 11/28/2018 12:35

Curb/Sidewalk ‐ 420 TAYLOR ST TAYLOR ST OFARRELL ST 03 11/15/2018 14:01

Curb/Sidewalk ‐ 80 ELLIS ST ELLIS ST 04TH ST \ MARKET ST \ STOCKTON ST 03 11/15/2018 11:47

Curb/Sidewalk ‐ 1221 JONES ST JONES ST SACRAMENTO ST 03 11/14/2018 14:34

Curb/Sidewalk ‐ 1085 SUTTER ST SUTTER ST HYDE ST 03 10/24/2018 15:06

Curb/Sidewalk ‐ 929 PINE ST PINE ST VINE TER 03 9/26/2018 14:06

Curb/Sidewalk ‐ 698 POST ST POST ST OPHIR ALY 03 8/16/2018 13:49

Curb/Sidewalk ‐ 186 FRANCISCO ST FRANCISCO ST GRANT AVE 03 8/9/2018 15:05

Curb/Sidewalk ‐ 1123 SUTTER ST SUTTER ST LARKIN ST 03 7/26/2018 13:32

Curb/Sidewalk ‐ 1316 PINE ST PINE ST HYDE ST 03 7/24/2018 14:07

Curb/Sidewalk ‐ 301 GEARY ST GEARY ST POWELL ST 03 6/22/2018 13:40

Curb/Sidewalk ‐ 501 GREENWICH ST GREENWICH ST GRANT AVE 03 5/15/2018 14:11

Curb/Sidewalk ‐ 400 CALIFORNIA ST CALIFORNIA ST SANSOME ST 03 5/9/2018 9:50

Curb/Sidewalk ‐ 835 PACIFIC AVE PACIFIC AVE CORDELIA ST 03 5/7/2018 11:23

Curb/Sidewalk ‐ 1299 CALIFORNIA ST CALIFORNIA ST JONES ST 03 4/30/2018 13:02

Curb/Sidewalk ‐ 68 BAY ST BAY ST KEARNY ST 03 4/16/2018 15:42

Curb/Sidewalk ‐ 1423 POWELL ST POWELL ST BROADWAY \ ROBERT C LEVY TUNL 03 3/27/2018 14:28

Curb/Sidewalk ‐ 1118 POWELL ST POWELL ST WASHINGTON ST 03 3/25/2018 13:01

Curb/Sidewalk ‐ 100 POWELL ST POWELL ST ELLIS ST 03 3/15/2018 13:46

Curb/Sidewalk ‐ 1 POST ST POST ST MONTGOMERY ST 03 3/8/2018 11:02

Curb/Sidewalk ‐ 565 GRANT AVE GRANT AVE VINTON CT 03 3/8/2018 11:02

Curb/Sidewalk ‐ 495 GEARY ST GEARY ST MASON ST 03 3/6/2018 15:46

3 of 25

E7-46



Public Sidewalk and Curb Repairs Backlog

Description On Street From Street District Date Reported

Curb/Sidewalk ‐ 693 SUTTER ST SUTTER ST MASON ST 03 2/27/2018 15:45

Curb/Sidewalk ‐ 44 MONTGOMERY ST MONTGOMERY ST POST ST 03 2/27/2018 13:07

Curb/Sidewalk ‐ 854 GRANT AVE GRANT AVE CLAY ST 03 2/26/2018 13:40

Curb/Sidewalk ‐ 1101 SUTTER ST SUTTER ST LARKIN ST 03 2/22/2018 12:56

Curb/Sidewalk ‐ 100 POWELL ST POWELL ST ELLIS ST 03 2/15/2018 14:50

Curb/Sidewalk ‐ 1560 VAN NESS AVE VAN NESS AVE PINE ST 03 2/14/2018 13:58

Curb/Sidewalk ‐ 460 BUSH ST BUSH ST MARK LN 03 1/22/2018 12:39

Curb/Sidewalk ‐ 1 CALIFORNIA ST CALIFORNIA ST DRUMM ST 03 1/4/2018 10:00

Curb/Sidewalk ‐ GRANT AVE SUTTER ST 03 10/26/2017 12:17

Curb/Sidewalk ‐ 764 COMMERCIAL ST COMMERCIAL ST KEARNY ST 03 10/19/2017 15:05

Curb/Sidewalk ‐ BROADWAY SANSOME ST 03 10/18/2017 14:20

Curb/Sidewalk ‐ 333 JEFFERSON ST JEFFERSON ST AL SCOMA WAY 03 10/17/2017 8:14

Curb/Sidewalk ‐ GEARY ST GRANT AVE 03 10/16/2017 14:20

Curb/Sidewalk ‐ HYDE ST WARNER PL 03 9/20/2017 16:41

Curb/Sidewalk ‐ 101 PINE ST PINE ST FRONT ST 03 9/15/2017 20:00

Curb/Sidewalk ‐ CALIFORNIA ST POLK ST 03 9/12/2017 16:53

Curb/Sidewalk ‐ 301 POWELL ST POWELL ST GEARY ST 03 8/29/2017 14:40

Curb/Sidewalk ‐ 726 POST ST POST ST JONES ST 03 8/9/2017 15:13

Curb/Sidewalk ‐ POWELL ST SUTTER ST 03 7/31/2017 15:48

Curb/Sidewalk ‐ STOCKTON ST STOCKTON TUNL \ SUTTER ST 03 7/28/2017 16:33

Curb/Sidewalk ‐ 835 CLAY ST CLAY ST WAVERLY PL 03 7/11/2017 7:52

Curb/Sidewalk ‐ 2080 VAN NESS AVE VAN NESS AVE JACKSON ST 03 7/7/2017 15:47

Curb/Sidewalk ‐ 115 SANSOME ST SANSOME ST BUSH ST 03 7/6/2017 11:29

Curb/Sidewalk ‐ 8 MISSION ST MISSION ST THE EMBARCADERO 03 7/5/2017 17:35

Curb/Sidewalk ‐ 499 GEARY ST GEARY ST MASON ST 03 7/3/2017 9:37

Curb/Sidewalk ‐ MONTGOMERY ST UNION ST 03 2/23/2017 14:50

Curb/Sidewalk ‐ POWELL ST SUTTER ST 03 2/9/2017 14:55

Curb/Sidewalk ‐ 45 MONTGOMERY ST MONTGOMERY ST POST ST 03 2/8/2017 11:31

Curb/Sidewalk ‐ CHILD ST TELEGRAPH PL 03 2/8/2017 11:25

Curb/Sidewalk ‐ 750 KEARNY ST KEARNY ST MERCHANT ST 03 12/15/2016 12:20

Curb/Sidewalk ‐ 376 LOMBARD ST LOMBARD ST CHILD ST 03 11/28/2016 10:00

Curb/Sidewalk ‐ BUSH ST VAN NESS AVE 03 10/18/2016 15:15

Curb/Sidewalk ‐ PACIFIC AVE STOCKTON ST 03 10/17/2016 12:41

Curb/Sidewalk ‐ 2101 LARKIN ST LARKIN ST VALLEJO ST 03 10/7/2016 14:55

Curb/Sidewalk ‐ 808 PACIFIC AVE PACIFIC AVE STOCKTON ST 03 7/28/2016 14:10

Curb/Sidewalk ‐ 01ST ST BUSH ST \ MARKET ST 03 7/25/2016 14:40

Curb/Sidewalk ‐ CLAY ST POWELL ST 03 6/24/2016 10:50

Curb/Sidewalk ‐ OFARRELL ST POWELL ST 03 6/15/2016 12:15

Curb/Sidewalk ‐ OLD CHINATOWN LN SPOFFORD ST \ WASHINGTON ST 03 6/9/2016 13:25

Curb/Sidewalk ‐ STOCKTON ST STARK ST 03 6/8/2016 13:03

Curb/Sidewalk ‐ BAY ST STOCKTON ST 03 6/8/2016 10:30

Curb/Sidewalk ‐ KEARNY ST MERCHANT ST 03 4/21/2016 13:51

Curb/Sidewalk ‐ 201 COLUMBUS AVE COLUMBUS AVE PACIFIC AVE 03 4/20/2016 14:20

Curb/Sidewalk ‐ CLAY ST WAVERLY PL 03 4/20/2016 11:15

Curb/Sidewalk ‐ 614 BROADWAY BROADWAY GRANT AVE 03 4/19/2016 9:35

Curb/Sidewalk ‐ GRANT AVE JACKSON ST 03 4/18/2016 14:52

Curb/Sidewalk ‐ CALIFORNIA ST GRANT AVE 03 4/18/2016 12:25

Curb/Sidewalk ‐ 848 JACKSON ST JACKSON ST TRENTON ST 03 4/15/2016 10:55

Curb/Sidewalk ‐ CHILD ST TELEGRAPH PL 03 4/15/2016 10:30

Curb/Sidewalk ‐ 801 CLAY ST CLAY ST GRANT AVE 03 4/14/2016 13:03

Curb/Sidewalk ‐ PACIFIC AVE STOCKTON ST 03 4/14/2016 13:03

Curb/Sidewalk ‐ GRANT AVE JACKSON ST 03 4/14/2016 10:50

Curb/Sidewalk ‐ 933 GRANT AVE GRANT AVE WASHINGTON ST 03 4/14/2016 10:05

Curb/Sidewalk ‐ PACIFIC AVE POWELL ST 03 4/14/2016 9:10

Curb/Sidewalk ‐ 955 GRANT AVE GRANT AVE WASHINGTON ST 03 4/12/2016 15:06

Curb/Sidewalk ‐ JACKSON ST WENTWORTH PL 03 4/12/2016 14:36

Curb/Sidewalk ‐ 1423 POWELL ST POWELL ST BROADWAY \ ROBERT C LEVY TUNL 03 4/12/2016 11:16

Curb/Sidewalk ‐ 837 BROADWAY BROADWAY POWELL ST \ ROBERT C LEVY TUNL 03 4/12/2016 11:15

Curb/Sidewalk ‐ 614 BROADWAY BROADWAY GRANT AVE 03 4/12/2016 10:10

Curb/Sidewalk ‐ 661 BROADWAY GRANT AVE 03 4/12/2016 9:30

Curb/Sidewalk ‐ BROADWAY POWELL ST \ ROBERT C LEVY TUNL 03 4/12/2016 8:05

Curb/Sidewalk ‐ 693 CLAY ST CLAY ST MONTGOMERY ST 03 4/8/2016 12:51

Curb/Sidewalk ‐ 981 WASHINGTON ST WASHINGTON ST STONE ST 03 4/8/2016 11:31

Curb/Sidewalk ‐ 1035 GRANT AVE GRANT AVE JACKSON ST 03 4/7/2016 14:26

Curb/Sidewalk ‐ 1050 GRANT AVE GRANT AVE JACKSON ST 03 4/7/2016 13:55

Curb/Sidewalk ‐ BUSH ST GRANT AVE 03 4/6/2016 12:40

Curb/Sidewalk ‐ 905 SACRAMENTO ST SACRAMENTO ST STOCKTON ST \ STOCKTON TUNL 03 4/6/2016 11:07

Curb/Sidewalk ‐ 1609 POWELL ST POWELL ST GREEN ST 03 4/5/2016 15:05

Curb/Sidewalk ‐ 956 SACRAMENTO ST SACRAMENTO ST JOICE ST 03 4/4/2016 16:10

Curb/Sidewalk ‐ 1151 STOCKTON ST STOCKTON ST JACKSON ST 03 4/4/2016 14:36
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Curb/Sidewalk ‐ 715 GRANT AVE GRANT AVE SACRAMENTO ST 03 4/4/2016 14:35

Curb/Sidewalk ‐ CLAY ST DRUMM ST 03 3/31/2016 13:06

Curb/Sidewalk ‐ CALIFORNIA ST POLK ST 03 3/30/2016 14:45

Curb/Sidewalk ‐ JACKSON ST POLK ST 03 3/30/2016 14:20

Curb/Sidewalk ‐ 301 SUTTER ST SUTTER ST GRANT AVE 03 3/17/2016 14:00

Curb/Sidewalk ‐ CLAUDE LN SUTTER ST 03 3/16/2016 12:21

Curb/Sidewalk ‐ 933 GRANT AVE GRANT AVE WASHINGTON ST 03 3/14/2016 15:50

Curb/Sidewalk ‐ 301 MASON ST MASON ST OFARRELL ST 03 3/4/2016 23:10

Curb/Sidewalk ‐ 767 COMMERCIAL ST COMMERCIAL ST KEARNY ST 03 3/3/2016 13:26

Curb/Sidewalk ‐ 937 CLAY ST CLAY ST STOCKTON ST 03 3/1/2016 13:25

Curb/Sidewalk ‐ POLK ST SUTTER ST 03 2/18/2016 14:25

Curb/Sidewalk ‐ BUSH ST SANSOME ST 03 2/17/2016 11:40

Curb/Sidewalk ‐ AUSTIN ST VAN NESS AVE 03 2/11/2016 14:02

Curb/Sidewalk ‐ 1701 MASON ST MASON ST GREEN ST 03 1/15/2016 11:43

Curb/Sidewalk ‐ 559 LOMBARD ST LOMBARD ST TUSCANY ALY 03 1/15/2016 11:09

Curb/Sidewalk ‐ WASHINGTON ST DAVIS ST 03 12/18/2015 10:03

Curb/Sidewalk ‐ BUSH ST SANSOME ST 03 12/15/2015 13:59

Curb/Sidewalk ‐ MARKET ST STEUART ST 03 11/23/2015 10:56

Curb/Sidewalk ‐ 805 BROADWAY BROADWAY POWELL ST \ ROBERT C LEVY TUNL 03 11/12/2015 14:02

Curb/Sidewalk ‐ 1441 STOCKTON ST STOCKTON ST CARD ALY 03 11/5/2015 11:43

Curb/Sidewalk ‐ 1445 MONTGOMERY ST MONTGOMERY ST FILBERT ST 03 11/3/2015 14:29

Curb/Sidewalk ‐ 1423 POWELL ST POWELL ST BROADWAY \ ROBERT C LEVY TUNL 03 10/22/2015 11:10

Curb/Sidewalk ‐ 1455 POWELL ST POWELL ST BROADWAY \ ROBERT C LEVY TUNL 03 10/22/2015 10:38

Curb/Sidewalk ‐ PACIFIC AVE VAN NESS AVE 03 10/21/2015 8:00

Curb/Sidewalk ‐ 750 MARKET ST MARKET ST GRANT AVE \ OFARRELL ST 03 10/19/2015 14:30

Curb/Sidewalk ‐ 165 OFARRELL ST OFARRELL ST STOCKTON ST 03 10/19/2015 14:30

Curb/Sidewalk ‐ 301 MASON ST MASON ST OFARRELL ST 03 10/19/2015 13:10

Curb/Sidewalk ‐ CYRIL MAGNIN ST OFARRELL ST 03 10/19/2015 12:38

Curb/Sidewalk ‐ 180 OFARRELL ST OFARRELL ST STOCKTON ST 03 10/19/2015 12:38

Curb/Sidewalk ‐ BELDEN ST PINE ST 03 10/16/2015 12:11

Curb/Sidewalk ‐ KEARNY ST MAIDEN LN 03 10/16/2015 10:38

Curb/Sidewalk ‐ 841 COLUMBUS AVE COLUMBUS AVE MASON ST 03 10/14/2015 14:02

Curb/Sidewalk ‐ 436 GEARY ST GEARY ST MASON ST 03 10/9/2015 11:33

Curb/Sidewalk ‐ CLAY ST WAVERLY PL 03 9/17/2015 12:28

Curb/Sidewalk ‐ 45 MONTGOMERY ST MONTGOMERY ST POST ST 03 9/16/2015 14:37

Curb/Sidewalk ‐ 15 SCOTLAND ST SCOTLAND ST FILBERT ST 03 8/28/2015 10:26

Curb/Sidewalk ‐ 1 STOCKTON ST STOCKTON ST 04TH ST \ ELLIS ST \ MARKET ST 03 8/26/2015 12:55

Curb/Sidewalk ‐ 775 VALLEJO ST VALLEJO ST TURK MURPHY LN 03 8/24/2015 11:34

Curb/Sidewalk ‐ 806 VALLEJO ST VALLEJO ST POWELL ST 03 8/24/2015 9:31

Curb/Sidewalk ‐ 730 POWELL ST POWELL ST PINE ST 03 7/27/2015 13:23

Curb/Sidewalk ‐ FRANCISCO ST STOCKTON ST 03 7/24/2015 10:37

Curb/Sidewalk ‐ 670 DAVIS ST DAVIS ST DAVIS CT \ JACKSON ST 03 7/6/2015 8:23

Curb/Sidewalk ‐ PACIFIC AVE VAN NESS AVE 03 6/30/2015 14:06

Curb/Sidewalk ‐ BUSH ST MONTGOMERY ST 03 6/22/2015 14:53

Curb/Sidewalk ‐ 540 GRANT AVE GRANT AVE VINTON CT 03 5/15/2015 9:35

Curb/Sidewalk ‐ BAY ST STOCKTON ST 03 5/4/2015 12:52

Curb/Sidewalk ‐ POLK ST SUTTER ST 03 6/14/2013 16:15

Curb/Sidewalk ‐ 2294 44TH AVE 44TH AVE RIVERA ST 04 5/12/2022 12:56

Curb/Sidewalk ‐ 1392 GREAT HWY GREAT HWY IRVING ST 04 5/10/2022 8:21

Curb/Sidewalk ‐ 2467 24TH AVE 24TH AVE TARAVAL ST 04 5/6/2022 8:35

Curb/Sidewalk ‐ 2326 20TH AVE 20TH AVE SANTIAGO ST 04 5/6/2022 8:02

Curb/Sidewalk ‐ 1463 19TH AVE 19TH AVE JUDAH ST 04 4/14/2022 12:06

Curb/Sidewalk ‐ 1125 QUINTARA ST QUINTARA ST 20TH AVE 04 3/17/2022 12:41

Curb/Sidewalk ‐ 1135 QUINTARA ST QUINTARA ST 20TH AVE 04 3/17/2022 12:41

Curb/Sidewalk ‐ 1406 25TH AVE 25TH AVE JUDAH ST 04 3/14/2022 8:02

Curb/Sidewalk ‐ 2833 NORIEGA ST NORIEGA ST 35TH AVE 04 3/2/2022 13:22

Curb/Sidewalk ‐ 1487 47TH AVE 47TH AVE JUDAH ST 04 2/25/2022 8:42

Curb/Sidewalk ‐ 2078 48TH AVE 48TH AVE PACHECO ST 04 2/11/2022 17:22

Curb/Sidewalk ‐ 1883 19TH AVE 19TH AVE NORIEGA ST 04 2/10/2022 17:19

Curb/Sidewalk ‐ 2279 37TH AVE 37TH AVE RIVERA ST 04 2/7/2022 12:48

Curb/Sidewalk ‐ 1033 VICENTE ST VICENTE ST 21ST AVE 04 1/31/2022 14:37

Curb/Sidewalk ‐ 3010 NORIEGA ST NORIEGA ST 37TH AVE 04 1/27/2022 20:31

Curb/Sidewalk ‐ 2254 31ST AVE 31ST AVE RIVERA ST 04 1/27/2022 20:26

Curb/Sidewalk ‐ 3400 LAWTON ST LAWTON ST 40TH AVE 04 1/25/2022 8:47

Curb/Sidewalk ‐ 2267 27TH AVE 27TH AVE RIVERA ST 04 1/24/2022 13:46

Curb/Sidewalk ‐ 3645 SANTIAGO ST SANTIAGO ST 47TH AVE 04 1/24/2022 12:42

Curb/Sidewalk ‐ 4329 PACHECO ST PACHECO ST 47TH AVE 04 1/4/2022 11:51

Curb/Sidewalk ‐ 3622 RIVERA ST RIVERA ST 46TH AVE 04 12/20/2021 8:02

Curb/Sidewalk ‐ 2471 28TH AVE 28TH AVE TARAVAL ST 04 12/20/2021 8:02

Curb/Sidewalk ‐ 1271 38TH AVE 38TH AVE LINCOLN WAY 04 11/15/2021 21:11
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Curb/Sidewalk ‐ 2700 40TH AVE 40TH AVE WAWONA ST 04 11/15/2021 21:06

Curb/Sidewalk ‐ 2458 33RD AVE 33RD AVE TARAVAL ST 04 11/9/2021 16:37

Curb/Sidewalk ‐ 2695 40TH AVE 40TH AVE VICENTE ST 04 11/9/2021 13:08

Curb/Sidewalk ‐ 2123 28TH AVE 28TH AVE QUINTARA ST 04 10/28/2021 17:46

Curb/Sidewalk ‐ 1201 36TH AVE 36TH AVE LINCOLN WAY 04 10/26/2021 12:47

Curb/Sidewalk ‐ 1570 31ST AVE 31ST AVE KIRKHAM ST 04 10/20/2021 16:41

Curb/Sidewalk ‐ 899 WAWONA ST WAWONA ST 19TH AVE 04 10/19/2021 16:51

Curb/Sidewalk ‐ 2474 40TH AVE 40TH AVE TARAVAL ST 04 10/19/2021 16:31

Curb/Sidewalk ‐ 1210 ORTEGA ST ORTEGA ST 19TH AVE 04 9/28/2021 18:56

Curb/Sidewalk ‐ 2695 19TH AVE 19TH AVE VICENTE ST 04 9/15/2021 16:37

Curb/Sidewalk ‐ 2191 30TH AVE 30TH AVE QUINTARA ST 04 8/19/2021 15:51

Curb/Sidewalk ‐ 2286 25TH AVE 25TH AVE RIVERA ST 04 8/18/2021 16:06

Curb/Sidewalk ‐ 2310 31ST AVE 31ST AVE SANTIAGO ST 04 7/29/2021 16:31

Curb/Sidewalk ‐ 1200 TARAVAL ST TARAVAL ST 22ND AVE 04 7/22/2021 14:36

Curb/Sidewalk ‐ 3620 WAWONA ST WAWONA ST 47TH AVE 04 6/22/2021 16:46

Curb/Sidewalk ‐ 2603 21ST AVE 21ST AVE VICENTE ST 04 3/10/2021 16:11

Curb/Sidewalk ‐ GREAT HWY JUDAH ST 04 2/18/2021 14:16

Curb/Sidewalk ‐ GREAT HWY CUTLER AVE 04 2/9/2021 20:51

Curb/Sidewalk ‐ 340 GROVE ST GROVE ST FRANKLIN ST 05 5/12/2022 17:31

Curb/Sidewalk ‐ 490 FRANKLIN ST FRANKLIN ST FULTON ST 05 5/12/2022 17:11

Curb/Sidewalk ‐ 450 IRVING ST IRVING ST 05TH AVE 05 3/28/2022 8:27

Curb/Sidewalk ‐ 1288 STANYAN ST STANYAN ST 17TH ST 05 2/25/2022 11:23

Curb/Sidewalk ‐ 1611 POST ST POST ST LAGUNA ST 05 2/17/2022 15:07

Curb/Sidewalk ‐ 783 DIVISADERO ST DIVISADERO ST GROVE ST 05 1/5/2022 11:22

Curb/Sidewalk ‐ 1545 DIVISADERO ST DIVISADERO ST GARDEN ST 05 12/28/2021 17:58

Curb/Sidewalk ‐ 600 DIVISADERO ST DIVISADERO ST HAYES ST 05 12/14/2021 12:21

Curb/Sidewalk ‐ 1640 STEINER ST STEINER ST GEARY BLVD 05 11/15/2021 8:43

Curb/Sidewalk ‐ 501 OAK ST OAK ST BUCHANAN ST 05 10/27/2021 8:02

Curb/Sidewalk ‐ 701 FILLMORE ST FILLMORE ST HAYES ST 05 10/1/2021 8:34

Curb/Sidewalk ‐ 98 CLARENDON AVE CLARENDON AVE BIGLER AVE \ TWIN PEAKS BLVD 05 8/25/2021 13:47

Curb/Sidewalk ‐ 1737 WEBSTER ST WEBSTER ST SUTTER ST 05 8/5/2021 14:56

Curb/Sidewalk ‐ GROVE ST STEINER ST 05 8/4/2021 9:01

Curb/Sidewalk ‐ 2050 BUCHANAN ST BUCHANAN ST PINE ST 05 7/30/2021 8:17

Curb/Sidewalk ‐ 1720 GEARY BLVD GEARY BLVD WEBSTER ST 05 7/21/2021 11:26

Curb/Sidewalk ‐ 4958 17TH ST 17TH ST SHRADER ST 05 6/30/2021 15:56

Curb/Sidewalk ‐ 1001 FRANKLIN ST FRANKLIN ST ELLIS ST 05 6/30/2021 13:52

Curb/Sidewalk ‐ 1698 POST ST POST ST LAGUNA ST 05 6/10/2021 14:06

Curb/Sidewalk ‐ 940 HAYES ST HAYES ST FILLMORE ST 05 6/7/2021 8:11

Curb/Sidewalk ‐ 1701 FILLMORE ST FILLMORE ST POST ST 05 5/18/2021 13:16

Curb/Sidewalk ‐ 1965 PAGE ST PAGE ST SHRADER ST 05 4/28/2021 14:06

Curb/Sidewalk ‐ 500 FREDERICK ST FREDERICK ST STANYAN ST 05 3/30/2021 14:17

Curb/Sidewalk ‐ 626 HAIGHT ST HAIGHT ST STEINER ST 05 3/5/2021 11:16

Curb/Sidewalk ‐ 1720 GEARY BLVD GEARY BLVD WEBSTER ST 05 2/26/2021 14:31

Curb/Sidewalk ‐ 610 IVY ST IVY ST BUCHANAN ST 05 1/26/2021 9:11

Curb/Sidewalk ‐ 1420 TURK ST TURK ST FILLMORE ST 05 1/14/2021 12:26

Curb/Sidewalk ‐ 360 GROVE ST GROVE ST FRANKLIN ST 05 12/22/2020 13:21

Curb/Sidewalk ‐ 630 GOUGH ST GOUGH ST ASH ST 05 12/15/2020 15:11

Curb/Sidewalk ‐ 1899 FILLMORE ST FILLMORE ST SUTTER ST 05 11/19/2020 14:21

Curb/Sidewalk ‐ 1691 LAGUNA ST LAGUNA ST HEMLOCK ST 05 8/31/2020 8:22

Curb/Sidewalk ‐ 1284 03RD AVE 03RD AVE HUGO ST 05 8/7/2020 9:41

Curb/Sidewalk ‐ 1795 POST ST POST ST BUCHANAN ST 05 7/29/2020 10:59

Curb/Sidewalk ‐ 387 HAIGHT ST HAIGHT ST BUCHANAN ST 05 5/19/2020 12:30

Curb/Sidewalk ‐ 890 FULTON ST FULTON ST FRIENDSHIP CT 05 4/22/2020 10:11

Curb/Sidewalk ‐ 1223 WEBSTER ST WEBSTER ST EDDY ST 05 2/27/2020 10:51

Curb/Sidewalk ‐ 1600 GEARY BLVD GEARY BLVD LAGUNA ST 05 2/26/2020 14:15

Curb/Sidewalk ‐ 1425 IRVING ST IRVING ST 15TH AVE 05 2/21/2020 12:06

Curb/Sidewalk ‐ 1392 FUNSTON AVE FUNSTON AVE IRVING ST 05 1/8/2020 8:01

Curb/Sidewalk ‐ 908 JUDAH ST JUDAH ST 14TH AVE 05 11/13/2019 9:31

Curb/Sidewalk ‐ 1301 FILLMORE ST FILLMORE ST EDDY ST 05 11/6/2019 11:16

Curb/Sidewalk ‐ 1510 EDDY ST EDDY ST FILLMORE ST 05 10/18/2019 14:36

Curb/Sidewalk ‐ 2238 GEARY BLVD GEARY BLVD DIVISADERO ST 05 10/17/2019 15:21

Curb/Sidewalk ‐ 1111 GOUGH ST GOUGH ST ELLIS ST 05 7/18/2019 8:36

Curb/Sidewalk ‐ BRODERICK ST TURK ST 05 6/20/2019 14:21

Curb/Sidewalk ‐ 1590 GEARY BLVD GEARY BLVD LAGUNA ST 05 5/17/2019 12:21

Curb/Sidewalk ‐ 251 OCTAVIA ST OCTAVIA ST LILY ST 05 1/28/2019 13:21

Curb/Sidewalk ‐ 127 BUCHANAN ST BUCHANAN ST HERMANN ST 05 1/15/2019 13:56

Curb/Sidewalk ‐ 1362 03RD AVE 03RD AVE IRVING ST 05 11/14/2018 10:50

Curb/Sidewalk ‐ 37 CLEARY CT CLEARY CT GEARY BLVD 05 11/5/2018 12:44

Curb/Sidewalk ‐ 145 IRVING ST IRVING ST 02ND AVE 05 11/2/2018 11:28

Curb/Sidewalk ‐ 503 DIVISADERO ST DIVISADERO ST FELL ST 05 9/27/2018 11:38

6 of 25

E7-49



Public Sidewalk and Curb Repairs Backlog

Description On Street From Street District Date Reported

Curb/Sidewalk ‐ 855 LINCOLN WAY LINCOLN WAY 09TH AVE 05 8/9/2018 9:49

Curb/Sidewalk ‐ 184 ROSE ST ROSE ST GOUGH ST 05 7/31/2018 16:13

Curb/Sidewalk ‐ 756 IRVING ST IRVING ST 08TH AVE 05 6/29/2018 9:22

Curb/Sidewalk ‐ 1300 08TH AVE 08TH AVE IRVING ST 05 4/5/2018 12:03

Curb/Sidewalk ‐ BUCHANAN ST PINE ST 05 12/11/2015 13:13

Curb/Sidewalk ‐ PAGE ST SHRADER ST 05 11/18/2015 11:53

Curb/Sidewalk ‐ 110 GOUGH ST GOUGH ST PAGE ST 05 10/14/2015 15:56

Curb/Sidewalk ‐ 424 IRVING ST IRVING ST 05TH AVE 05 10/5/2015 15:29

Curb/Sidewalk ‐ PAGE ST SHRADER ST 05 9/24/2015 14:57

Curb/Sidewalk ‐ GOUGH ST MCALLISTER ST 05 8/28/2015 15:13

Curb/Sidewalk ‐ 1444 HAIGHT ST HAIGHT ST MASONIC AVE 05 8/11/2015 12:10

Curb/Sidewalk ‐ 1480 HAIGHT ST HAIGHT ST MASONIC AVE 05 8/11/2015 9:38

Curb/Sidewalk ‐ COLE ST HAYES ST 05 8/11/2015 9:24

Curb/Sidewalk ‐ ASHBURY ST HAIGHT ST 05 8/10/2015 22:31

Curb/Sidewalk ‐ 1646 HAIGHT ST HAIGHT ST CLAYTON ST 05 8/10/2015 13:12

Curb/Sidewalk ‐ 1696 HAIGHT ST HAIGHT ST BELVEDERE ST 05 8/7/2015 13:35

Curb/Sidewalk ‐ 1700 HAIGHT ST HAIGHT ST COLE ST 05 8/7/2015 13:35

Curb/Sidewalk ‐ 1467 HAIGHT ST HAIGHT ST MASONIC AVE 05 8/6/2015 14:40

Curb/Sidewalk ‐ 264 OAK ST OAK ST GOUGH ST 05 7/30/2015 10:07

Curb/Sidewalk ‐ SUTTER ST WEBSTER ST 05 7/28/2015 13:56

Curb/Sidewalk ‐ 559 FELL ST FELL ST LAGUNA ST 05 7/21/2015 11:28

Curb/Sidewalk ‐ 1667 HAIGHT ST HAIGHT ST BELVEDERE ST 05 7/14/2015 13:05

Curb/Sidewalk ‐ 400 OAK ST OAK ST LAGUNA ST 05 6/12/2015 14:09

Curb/Sidewalk ‐ 14TH AVE IRVING ST 05 3/4/2015 9:35

Curb/Sidewalk ‐ HAYES ST WEBSTER ST 05 2/20/2015 9:03

Curb/Sidewalk ‐ 2130 FELL ST FELL ST SHRADER ST 05 1/13/2015 12:24

Curb/Sidewalk ‐ 805 HAYES ST HAYES ST WEBSTER ST 05 12/24/2014 13:36

Curb/Sidewalk ‐ 14TH AVE IRVING ST 05 12/15/2014 15:15

Curb/Sidewalk ‐ 14TH AVE IRVING ST 05 12/3/2014 15:52

Curb/Sidewalk ‐ 09TH AVE LINCOLN WAY 05 7/29/2014 14:23

Curb/Sidewalk ‐ 1565 OAK ST OAK ST CENTRAL AVE 05 9/13/2012 15:30

Curb/Sidewalk ‐ 171 GROVE ST GROVE ST DR CARLTON B GOODLETT PL \ POLK ST 06 5/20/2022 12:26

Curb/Sidewalk ‐ 155 09TH ST 09TH ST MINNA ST 06 5/18/2022 11:53

Curb/Sidewalk ‐ 1180 04TH ST 04TH ST LONG BRIDGE ST 06 5/11/2022 15:41

Curb/Sidewalk ‐ 337 03RD ST 03RD ST FOLSOM ST 06 5/5/2022 7:36

Curb/Sidewalk ‐ 200 MCALLISTER ST MCALLISTER ST HYDE ST 06 4/18/2022 13:17

Curb/Sidewalk ‐ 100 VAN NESS AVE VAN NESS AVE FELL ST 06 4/8/2022 10:46

Curb/Sidewalk ‐ 162 LANGTON ST LANGTON ST DECKER ALY 06 3/14/2022 8:57

Curb/Sidewalk ‐ 1023 MISSION ST MISSION ST 06TH ST 06 3/8/2022 7:46

Curb/Sidewalk ‐ 200 KING ST KING ST 03RD ST 06 3/4/2022 9:32

Curb/Sidewalk ‐ 164 08TH ST 08TH ST MINNA ST 06 2/28/2022 14:52

Curb/Sidewalk ‐ 1707 MARKET ST MARKET ST GOUGH ST \ HAIGHT ST 06 2/9/2022 15:41

Curb/Sidewalk ‐ 88 SPEAR ST SPEAR ST MARKET ST 06 2/4/2022 14:52

Curb/Sidewalk ‐ 114 07TH ST 07TH ST MISSION ST 06 1/31/2022 8:57

Curb/Sidewalk ‐ 555 POLK ST POLK ST ELM ST 06 1/13/2022 13:11

Curb/Sidewalk ‐ 1128 MARKET ST MARKET ST 07TH ST \ CHARLES J BRENHAM PL 06 1/11/2022 13:02

Curb/Sidewalk ‐ 750 NATOMA ST NATOMA ST 08TH ST 06 12/28/2021 16:47

Curb/Sidewalk ‐ 201 MISSION ST MISSION ST MAIN ST 06 12/16/2021 11:01

Curb/Sidewalk ‐ 451 06TH ST 06TH ST AHERN WAY 06 11/15/2021 15:32

Curb/Sidewalk ‐ 233 BEALE ST BEALE ST HOWARD ST 06 10/25/2021 8:02

Curb/Sidewalk ‐ 132 PERRY ST PERRY ST 03RD ST 06 10/22/2021 11:07

Curb/Sidewalk ‐ 62 MOSS ST MOSS ST HOWARD ST 06 10/14/2021 11:21

Curb/Sidewalk ‐ 29 03RD ST 03RD ST KEARNY ST \ MARKET ST 06 9/28/2021 15:26

Curb/Sidewalk ‐ 346 09TH ST 09TH ST RINGOLD ST 06 9/28/2021 8:52

Curb/Sidewalk ‐ 1200 MISSION ST MISSION ST 08TH ST 06 9/27/2021 14:22

Curb/Sidewalk ‐ 55 HAWTHORNE ST HAWTHORNE ST HOWARD ST 06 9/10/2021 15:17

Curb/Sidewalk ‐ 455 08TH ST 08TH ST I‐80 W OFF RAMP 06 9/9/2021 14:46

Curb/Sidewalk ‐ CHINA BASIN ST TERRY A FRANCOIS BLVD 06 9/2/2021 14:31

Curb/Sidewalk ‐ 14 ISIS ST ISIS ST 12TH ST 06 8/30/2021 15:22

Curb/Sidewalk ‐ 1144 MISSION ST MISSION ST 07TH ST 06 8/24/2021 14:32

Curb/Sidewalk ‐ 1550 HOWARD ST HOWARD ST LAFAYETTE ST 06 8/16/2021 13:57

Curb/Sidewalk ‐ 33 GOUGH ST GOUGH ST MCCOPPIN ST \ OTIS ST 06 8/10/2021 14:13

Curb/Sidewalk ‐ 39 JONES ST JONES ST MCALLISTER ST 06 8/2/2021 8:02

Curb/Sidewalk ‐ 450 10TH ST 10TH ST HARRISON ST 06 7/30/2021 14:36

Curb/Sidewalk ‐ 1200 MISSION ST MISSION ST 08TH ST 06 7/30/2021 14:26

Curb/Sidewalk ‐ 143 SOUTH VAN NESS AV SOUTH VAN NESS AVE 12TH ST 06 7/30/2021 13:06

Curb/Sidewalk ‐ 199 NEW MONTGOMERY ST NATOMA ST 06 7/29/2021 14:51

Curb/Sidewalk ‐ 175 06TH ST 06TH ST NATOMA ST 06 7/23/2021 13:46

Curb/Sidewalk ‐ 301 EDDY ST EDDY ST JONES ST 06 7/22/2021 11:51

Curb/Sidewalk ‐ 230 HYDE ST HYDE ST TURK ST 06 7/22/2021 11:32
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Curb/Sidewalk ‐ 380 ELLIS ST ELLIS ST TAYLOR ST 06 7/19/2021 14:46

Curb/Sidewalk ‐ 41 GROVE ST GROVE ST 08TH ST \ HYDE ST \ MARKET ST 06 7/13/2021 10:31

Curb/Sidewalk ‐ 360 04TH ST 04TH ST SHIPLEY ST 06 7/12/2021 14:01

Curb/Sidewalk ‐ HARRISON ST MAIN ST 06 7/1/2021 10:06

Curb/Sidewalk ‐ 1375 03RD ST 03RD ST CHINA BASIN ST 06 6/22/2021 11:36

Curb/Sidewalk ‐ 50 FREMONT ST FREMONT ST FRONT ST \ MARKET ST 06 6/10/2021 14:06

Curb/Sidewalk ‐ 350 MCALLISTER ST MCALLISTER ST LARKIN ST 06 5/13/2021 11:36

Curb/Sidewalk ‐ 1407 MARKET ST MARKET ST 10TH ST \ FELL ST \ POLK ST 06 5/12/2021 8:27

Curb/Sidewalk ‐ 30 FELL ST FELL ST 10TH ST \ MARKET ST \ POLK ST 06 5/10/2021 15:26

Curb/Sidewalk ‐ 72 TOWNSEND ST TOWNSEND ST COLIN P KELLY JR ST 06 4/28/2021 14:01

Curb/Sidewalk ‐ 1256 MARKET ST MARKET ST 08TH ST \ GROVE ST \ HYDE ST 06 4/13/2021 13:11

Curb/Sidewalk ‐ 1089 MISSION ST MISSION ST 06TH ST 06 4/12/2021 10:07

Curb/Sidewalk ‐ 1402 MARKET ST MARKET ST 10TH ST \ FELL ST \ POLK ST 06 4/7/2021 14:51

Curb/Sidewalk ‐ 1188 FOLSOM ST FOLSOM ST RODGERS ST 06 3/10/2021 9:27

Curb/Sidewalk ‐ 25 JESSIE ST JESSIE ST ECKER ST 06 3/10/2021 7:36

Curb/Sidewalk ‐ 333 OFARRELL ST OFARRELL ST MASON ST 06 2/24/2021 11:31

Curb/Sidewalk ‐ 600 16TH ST 16TH ST 04TH ST 06 1/20/2021 11:22

Curb/Sidewalk ‐ 121 SPEAR ST MISSION ST 06 1/14/2021 10:02

Curb/Sidewalk ‐ 1001 HARRISON ST HARRISON ST 06TH ST 06 12/30/2020 9:31

Curb/Sidewalk ‐ 360 04TH ST 04TH ST SHIPLEY ST 06 12/8/2020 12:51

Curb/Sidewalk ‐ 260 KING ST KING ST 03RD ST 06 12/1/2020 16:11

Curb/Sidewalk ‐ 351 ELLIS ST ELLIS ST TAYLOR ST 06 12/1/2020 11:21

Curb/Sidewalk ‐ 11TH ST KISSLING ST 06 11/24/2020 9:21

Curb/Sidewalk ‐ 1411 MARKET ST MARKET ST 10TH ST \ FELL ST \ POLK ST 06 11/6/2020 9:11

Curb/Sidewalk ‐ 252 12TH ST 12TH ST KISSLING ST 06 11/2/2020 8:27

Curb/Sidewalk ‐ 101 SOUTH VAN NESS AV SOUTH VAN NESS AVE 12TH ST 06 10/28/2020 11:51

Curb/Sidewalk ‐ 753 MISSION ST MISSION ST 03RD ST 06 10/7/2020 12:06

Curb/Sidewalk ‐ 260 08TH ST 08TH ST TEHAMA ST 06 9/30/2020 10:21

Curb/Sidewalk ‐ 199 GROVE ST GROVE ST DR CARLTON B GOODLETT PL \ POLK ST 06 9/10/2020 14:56

Curb/Sidewalk ‐ AHERN WAY HARRIET ST 06 9/9/2020 9:06

Curb/Sidewalk ‐ 160 SOUTH VAN NESS AV SOUTH VAN NESS AVE 12TH ST 06 8/26/2020 6:21

Curb/Sidewalk ‐ 99 SOUTH VAN NESS AVE SOUTH VAN NESS AVE 12TH ST \ MISSION ST \ OTIS ST 06 8/24/2020 13:46

Curb/Sidewalk ‐ 110 12TH ST 12TH ST SOUTH VAN NESS AVE 06 8/18/2020 12:01

Curb/Sidewalk ‐ 81 LANSING ST LANSING ST GUY PL 06 8/14/2020 11:26

Curb/Sidewalk ‐ 94 TURK ST TURK ST MARKET ST \ MASON ST 06 8/6/2020 10:01

Curb/Sidewalk ‐ 455 09TH ST 09TH ST HARRISON ST 06 7/30/2020 8:56

Curb/Sidewalk ‐ 36 VALENCIA ST VALENCIA ST MARKET ST 06 7/29/2020 11:46

Curb/Sidewalk ‐ 777 HARRISON ST HARRISON ST LAPU‐LAPU ST 06 7/22/2020 15:31

Curb/Sidewalk ‐ 402 ELLIS ST ELLIS ST JONES ST 06 7/21/2020 11:26

Curb/Sidewalk ‐ 405 TAYLOR ST TAYLOR ST OFARRELL ST 06 6/29/2020 10:56

Curb/Sidewalk ‐ 405 TAYLOR ST TAYLOR ST OFARRELL ST 06 6/23/2020 11:12

Curb/Sidewalk ‐ 301 MISSION ST MISSION ST BEALE ST 06 6/18/2020 13:32

Curb/Sidewalk ‐ 70 04TH ST 04TH ST JESSIE ST 06 6/11/2020 10:32

Curb/Sidewalk ‐ 04TH ST MISSION ST 06 6/10/2020 15:17

Curb/Sidewalk ‐ 85 MCALLISTER ST MCALLISTER ST CHARLES J BRENHAM PL 06 6/8/2020 11:04

Curb/Sidewalk ‐ 255 10TH ST 10TH ST HOWARD ST 06 6/5/2020 19:26

Curb/Sidewalk ‐ 650 DELANCEY ST DELANCEY ST BRANNAN ST 06 6/5/2020 11:31

Curb/Sidewalk ‐ 180 HOWARD ST HOWARD ST SPEAR ST 06 6/5/2020 9:51

Curb/Sidewalk ‐ 450 HARRISON ST HARRISON ST FREMONT ST \ I‐80 W OFF RAMP 06 6/5/2020 8:51

Curb/Sidewalk ‐ 1049 MARKET ST MARKET ST 06TH ST \ GOLDEN GATE AVE \ TAYLOR 06 6/4/2020 17:57

Curb/Sidewalk ‐ 890 GEARY ST GEARY ST HYDE ST 06 6/2/2020 14:12

Curb/Sidewalk ‐ 699 03RD ST 03RD ST BRANNAN ST 06 6/1/2020 11:27

Curb/Sidewalk ‐ 193 06TH ST 06TH ST NATOMA ST 06 5/28/2020 7:57

Curb/Sidewalk ‐ 301 MISSION ST MISSION ST BEALE ST 06 5/22/2020 15:12

Curb/Sidewalk ‐ 1468 FOLSOM ST FOLSOM ST JUNIPER ST 06 5/21/2020 11:02

Curb/Sidewalk ‐ 450 10TH ST 10TH ST HARRISON ST 06 5/19/2020 9:02

Curb/Sidewalk ‐ 11TH ST MISSION ST 06 5/14/2020 14:26

Curb/Sidewalk ‐ 489 TERRY A FRANCOIS BLTERRY A FRANCOIS BLVD CHINA BASIN ST 06 5/8/2020 12:16

Curb/Sidewalk ‐ 450 10TH ST 10TH ST HARRISON ST 06 4/23/2020 16:26

Curb/Sidewalk ‐ 450 10TH ST 10TH ST HARRISON ST 06 4/23/2020 13:12

Curb/Sidewalk ‐ 300 TURK ST TURK ST LEAVENWORTH ST 06 4/1/2020 7:37

Curb/Sidewalk ‐ 25 ESSEX ST ESSEX ST FOLSOM ST 06 3/20/2020 15:41

Curb/Sidewalk ‐ 930 BRYANT ST BRYANT ST LANGTON ST 06 3/5/2020 14:46

Curb/Sidewalk ‐ 87 MCALLISTER ST MCALLISTER ST CHARLES J BRENHAM PL 06 3/5/2020 8:51

Curb/Sidewalk ‐ 77 MCALLISTER ST MCALLISTER ST CHARLES J BRENHAM PL 06 3/5/2020 8:06

Curb/Sidewalk ‐ 151 ALICE B TOKLAS PL ALICE B TOKLAS PL MYRTLE ST \ POLK ST 06 3/2/2020 8:37

Curb/Sidewalk ‐ 1450 FOLSOM ST FOLSOM ST JUNIPER ST 06 2/28/2020 10:21

Curb/Sidewalk ‐ 39 TAYLOR ST TAYLOR ST 06 2/25/2020 11:01

Curb/Sidewalk ‐ 118 02ND ST 02ND ST MISSION ST 06 2/19/2020 12:52

Curb/Sidewalk ‐ 388 ELLIS ST ELLIS ST TAYLOR ST 06 2/14/2020 15:21
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Curb/Sidewalk ‐ 120 11TH ST 11TH ST MISSION ST 06 2/14/2020 8:56

Curb/Sidewalk ‐ 1208 MARKET ST MARKET ST 08TH ST \ GROVE ST \ HYDE ST 06 2/13/2020 8:37

Curb/Sidewalk ‐ 606 NATOMA ST NATOMA ST 07TH ST 06 2/12/2020 15:01

Curb/Sidewalk ‐ 121 07TH ST 07TH ST MINNA ST 06 2/12/2020 13:46

Curb/Sidewalk ‐ 360 04TH ST 04TH ST SHIPLEY ST 06 2/12/2020 12:46

Curb/Sidewalk ‐ 810 HOWARD ST 04TH ST 06 2/11/2020 11:12

Curb/Sidewalk ‐ 163 MAIN ST MAIN ST MISSION ST 06 2/10/2020 13:01

Curb/Sidewalk ‐ 50 SOUTH VAN NESS AVE SOUTH VAN NESS AVE MARKET ST \ VAN NESS AVE 06 2/10/2020 10:31

Curb/Sidewalk ‐ 149 BRANNAN ST BRANNAN ST THE EMBARCADERO 06 2/3/2020 12:26

Curb/Sidewalk ‐ 564 04TH ST 04TH ST WELSH ST 06 2/3/2020 11:57

Curb/Sidewalk ‐ 465 STEVENSON ST STEVENSON ST 05TH ST 06 1/31/2020 11:57

Curb/Sidewalk ‐ 845 MARKET ST 04TH ST \ ELLIS ST \ STOCKTON ST 06 1/29/2020 9:01

Curb/Sidewalk ‐ 1017 MARKET ST MARKET ST 06TH ST \ GOLDEN GATE AVE \ TAYLOR 06 1/27/2020 13:29

Curb/Sidewalk ‐ 1450 03RD ST 03RD ST MISSION BAY BLVD 06 1/21/2020 10:57

Curb/Sidewalk ‐ 1700 04TH ST 04TH ST CAMPUS WAY 06 1/21/2020 10:51

Curb/Sidewalk ‐ 385 TAYLOR ST TAYLOR ST ELLIS ST 06 1/16/2020 11:01

Curb/Sidewalk ‐ 33 08TH ST 08TH ST GROVE ST \ HYDE ST \ MARKET ST 06 1/14/2020 11:11

Curb/Sidewalk ‐ 1048 FOLSOM ST FOLSOM ST COLUMBIA SQUARE ST 06 1/6/2020 11:46

Curb/Sidewalk ‐ 81 05TH ST 05TH ST JESSIE ST 06 1/2/2020 12:06

Curb/Sidewalk ‐ 1095 MARKET ST MARKET ST 06TH ST \ GOLDEN GATE AVE \ TAYLOR 06 1/2/2020 9:36

Curb/Sidewalk ‐ 70 04TH ST 04TH ST JESSIE ST 06 12/30/2019 12:51

Curb/Sidewalk ‐ 100 VAN NESS AVE VAN NESS AVE FELL ST 06 12/30/2019 9:52

Curb/Sidewalk ‐ 40 LEAVENWORTH ST LEAVENWORTH ST UNITED NATIONS PLZ 06 12/12/2019 8:11

Curb/Sidewalk ‐ 170 SOUTH VAN NESS AV SOUTH VAN NESS AVE PLUM ST 06 12/11/2019 16:01

Curb/Sidewalk ‐ 260 08TH ST 08TH ST TEHAMA ST 06 12/4/2019 15:46

Curb/Sidewalk ‐ 52 GROVE ST GROVE ST LARKIN ST 06 11/25/2019 11:51

Curb/Sidewalk ‐ 99 GROVE ST GROVE ST LARKIN ST 06 11/22/2019 3:36

Curb/Sidewalk ‐ 701 LARKIN ST LARKIN ST ELLIS ST 06 11/14/2019 12:06

Curb/Sidewalk ‐ 120 04TH ST 04TH ST MISSION ST 06 11/6/2019 13:31

Curb/Sidewalk ‐ 200 04TH ST 04TH ST HOWARD ST 06 10/24/2019 14:26

Curb/Sidewalk ‐ 575 POLK ST POLK ST ELM ST 06 10/24/2019 10:46

Curb/Sidewalk ‐ 300 TURK ST TURK ST LEAVENWORTH ST 06 10/22/2019 13:07

Curb/Sidewalk ‐ LEAVENWORTH ST UNITED NATIONS PLZ 06 10/15/2019 9:46

Curb/Sidewalk ‐ 01ST ST BUSH ST \ MARKET ST 06 10/13/2019 16:11

Curb/Sidewalk ‐ 1067 MARKET ST MARKET ST 06TH ST \ GOLDEN GATE AVE \ TAYLOR 06 10/7/2019 11:51

Curb/Sidewalk ‐ 01ST ST BUSH ST \ MARKET ST 06 10/6/2019 14:31

Curb/Sidewalk ‐ 500 TERRY A FRANCOIS BLTERRY A FRANCOIS BLVD MISSION BAY BLVD 06 10/5/2019 12:21

Curb/Sidewalk ‐ 310 TOWNSEND ST TOWNSEND ST 04TH ST 06 10/2/2019 12:16

Curb/Sidewalk ‐ 40 LEAVENWORTH ST LEAVENWORTH ST UNITED NATIONS PLZ 06 9/30/2019 13:21

Curb/Sidewalk ‐ 402 ELLIS ST ELLIS ST JONES ST 06 9/27/2019 12:17

Curb/Sidewalk ‐ 190 07TH ST 07TH ST NATOMA ST 06 9/18/2019 9:00

Curb/Sidewalk ‐ ESSEX ST LANSING ST 06 9/17/2019 14:42

Curb/Sidewalk ‐ ESSEX ST LANSING ST 06 9/17/2019 14:11

Curb/Sidewalk ‐ 540 MISSION BAY BLVD MISSION BAY BLVD NORTH03RD ST 06 9/11/2019 11:57

Curb/Sidewalk ‐ 680 08TH ST 08TH ST BRANNAN ST 06 9/3/2019 14:37

Curb/Sidewalk ‐ 11TH ST MISSION ST 06 8/18/2019 8:12

Curb/Sidewalk ‐ 04TH ST HOWARD ST 06 5/10/2019 15:36

Curb/Sidewalk ‐ 901 MARKET ST MARKET ST 05TH ST \ CYRIL MAGNIN ST 06 4/18/2019 7:31

Curb/Sidewalk ‐ 790 HOWARD ST HOWARD ST 03RD ST 06 3/12/2019 12:51

Curb/Sidewalk ‐ 69 DR CARLTON B GOODLDR CARLTON B GOODLETT GROVE ST \ POLK ST 06 3/8/2019 8:02

Curb/Sidewalk ‐ 1628 FOLSOM ST FOLSOM ST 12TH ST 06 1/16/2019 14:01

Curb/Sidewalk ‐ FOLSOM ST HAWTHORNE ST 06 1/16/2019 12:26

Curb/Sidewalk ‐ 85 MCALLISTER ST MCALLISTER ST CHARLES J BRENHAM PL 06 10/9/2018 15:08

Curb/Sidewalk ‐ 783 MISSION ST MISSION ST 03RD ST 06 10/9/2018 8:21

Curb/Sidewalk ‐ 643 NATOMA ST NATOMA ST 07TH ST 06 9/26/2018 11:25

Curb/Sidewalk ‐ 1209 HOWARD ST HOWARD ST 08TH ST 06 9/13/2018 13:40

Curb/Sidewalk ‐ 1067 MARKET ST MARKET ST 06TH ST \ GOLDEN GATE AVE \ TAYLOR 06 9/13/2018 7:37

Curb/Sidewalk ‐ 120 11TH ST 11TH ST MISSION ST 06 9/11/2018 8:02

Curb/Sidewalk ‐ 1581 MISSION ST MISSION ST LAFAYETTE ST 06 8/30/2018 12:47

Curb/Sidewalk ‐ 350 SPEAR ST SPEAR ST FOLSOM ST 06 8/30/2018 12:35

Curb/Sidewalk ‐ 475 MARKET ST MARKET ST FREMONT ST \ FRONT ST 06 8/30/2018 12:07

Curb/Sidewalk ‐ 684 LARKIN ST LARKIN ST WILLOW ST 06 8/16/2018 14:13

Curb/Sidewalk ‐ 1112 HARRISON ST HARRISON ST I‐80 W ON RAMP 06 8/13/2018 15:59

Curb/Sidewalk ‐ 895 HARRISON ST HARRISON ST 04TH ST \ I‐80 W ON RAMP 06 7/31/2018 8:26

Curb/Sidewalk ‐ 1068 MISSION ST MISSION ST 06TH ST 06 7/23/2018 12:07

Curb/Sidewalk ‐ 241 JONES ST JONES ST TURK ST 06 7/11/2018 9:53

Curb/Sidewalk ‐ 155 MAIN ST MAIN ST MISSION ST 06 6/29/2018 13:46

Curb/Sidewalk ‐ 121 SPEAR ST MISSION ST 06 6/29/2018 9:58

Curb/Sidewalk ‐ 01ST ST BUSH ST \ MARKET ST 06 6/23/2018 10:25

Curb/Sidewalk ‐ 235 MAIN ST MAIN ST HOWARD ST 06 6/20/2018 14:27
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Curb/Sidewalk ‐ 1106 MARKET ST MARKET ST JONES ST 06 6/11/2018 13:13

Curb/Sidewalk ‐ 3 GROVE ST GROVE ST 08TH ST \ HYDE ST \ MARKET ST 06 5/23/2018 11:27

Curb/Sidewalk ‐ 345 SPEAR ST SPEAR ST FOLSOM ST 06 5/9/2018 9:50

Curb/Sidewalk ‐ 150 BERRY ST 03RD ST 06 4/13/2018 15:27

Curb/Sidewalk ‐ 01ST ST BUSH ST \ MARKET ST 06 4/3/2018 12:31

Curb/Sidewalk ‐ 1690 FOLSOM ST FOLSOM ST 12TH ST 06 3/28/2018 16:20

Curb/Sidewalk ‐ 750 HOWARD ST HOWARD ST 03RD ST 06 3/21/2018 14:35

Curb/Sidewalk ‐ 87 MCALLISTER ST MCALLISTER ST CHARLES J BRENHAM PL 06 3/8/2018 12:56

Curb/Sidewalk ‐ 630 08TH ST 08TH ST BRANNAN ST 06 3/7/2018 14:16

Curb/Sidewalk ‐ 901 GEARY ST GEARY ST LARKIN ST 06 3/1/2018 14:09

Curb/Sidewalk ‐ 555 GEARY ST GEARY ST SHANNON ST 06 2/27/2018 13:43

Curb/Sidewalk ‐ 100 VAN NESS AVE VAN NESS AVE FELL ST 06 2/14/2018 13:57

Curb/Sidewalk ‐ 901 MISSION ST MISSION ST 05TH ST 06 1/26/2018 14:40

Curb/Sidewalk ‐ HARRISON ST MORRIS ST 06 1/25/2018 13:01

Curb/Sidewalk ‐ 601 MARKET ST MARKET ST 02ND ST 06 1/18/2018 12:30

Curb/Sidewalk ‐ 1256 MARKET ST MARKET ST 08TH ST \ GROVE ST \ HYDE ST 06 1/17/2018 10:50

Curb/Sidewalk ‐ 960 7TH ST 07TH ST BERRY ST 06 12/28/2017 13:21

Curb/Sidewalk ‐ 160 SOUTH VAN NESS AV SOUTH VAN NESS AVE 12TH ST 06 12/13/2017 13:23

Curb/Sidewalk ‐ 50 UNITED NATIONS PLZ UNITED NATIONS PLZ LEAVENWORTH ST 06 12/7/2017 15:00

Curb/Sidewalk ‐ 630 08TH ST 08TH ST BRANNAN ST 06 12/1/2017 14:05

Curb/Sidewalk ‐ 255 KING ST 03RD ST 06 10/26/2017 10:59

Curb/Sidewalk ‐ EDDY ST HYDE ST 06 10/16/2017 13:42

Curb/Sidewalk ‐ FOLSOM ST MABINI ST 06 9/25/2017 13:38

Curb/Sidewalk ‐ 901 LARKIN ST LARKIN ST GEARY ST 06 9/3/2017 9:40

Curb/Sidewalk ‐ 866 BRANNAN ST BRANNAN ST 07TH ST 06 8/31/2017 13:29

Curb/Sidewalk ‐ 200 EDDY ST EDDY ST TAYLOR ST 06 8/10/2017 10:11

Curb/Sidewalk ‐ HARRISON ST OAK GROVE ST 06 7/14/2017 15:29

Curb/Sidewalk ‐ 02ND ST STEVENSON ST 06 7/14/2017 13:48

Curb/Sidewalk ‐ 201 GOLDEN GATE AVE GOLDEN GATE AVE LEAVENWORTH ST 06 7/11/2017 13:17

Curb/Sidewalk ‐ GEARY ST LEAVENWORTH ST 06 7/10/2017 13:32

Curb/Sidewalk ‐ 263 GOLDEN GATE AVE GOLDEN GATE AVE CONTINUUM WAY 06 7/10/2017 13:31

Curb/Sidewalk ‐ 445 OFARRELL ST OFARRELL ST TAYLOR ST 06 7/6/2017 14:41

Curb/Sidewalk ‐ 50 MAIN ST MAIN ST MARKET ST 06 6/23/2017 11:18

Curb/Sidewalk ‐ 178 BLUXOME ST BLUXOME ST 05TH ST 06 6/8/2017 16:11

Curb/Sidewalk ‐ MISSION ST SPEAR ST 06 5/25/2017 13:05

Curb/Sidewalk ‐ 1100 MARKET ST MARKET ST JONES ST 06 5/18/2017 10:47

Curb/Sidewalk ‐ 299 ELLIS ST ELLIS ST MASON ST 06 4/27/2017 13:45

Curb/Sidewalk ‐ 555 MISSION BAY BLVD MISSION BAY BLVD SOUTH03RD ST 06 3/1/2017 13:15

Curb/Sidewalk ‐ 145 NATOMA ST NATOMA ST NEW MONTGOMERY ST 06 2/27/2017 12:31

Curb/Sidewalk ‐ 280 07TH ST 07TH ST HOWARD ST 06 2/17/2017 14:34

Curb/Sidewalk ‐ 180 HOWARD ST HOWARD ST SPEAR ST 06 2/8/2017 11:33

Curb/Sidewalk ‐ 1100 MARKET ST MARKET ST JONES ST 06 2/8/2017 11:30

Curb/Sidewalk ‐ 33 GOUGH ST GOUGH ST MCCOPPIN ST \ OTIS ST 06 2/8/2017 11:16

Curb/Sidewalk ‐ CEDAR ST VAN NESS AVE 06 2/8/2017 11:15

Curb/Sidewalk ‐ 1080 MISSION ST MISSION ST 06TH ST 06 2/8/2017 11:03

Curb/Sidewalk ‐ 51 GROVE ST GROVE ST 08TH ST \ HYDE ST \ MARKET ST 06 2/8/2017 11:03

Curb/Sidewalk ‐ 1275 HARRISON ST HARRISON ST 08TH ST 06 2/8/2017 10:57

Curb/Sidewalk ‐ 726 GEARY ST GEARY ST LEAVENWORTH ST 06 2/8/2017 10:53

Curb/Sidewalk ‐ 1325 03RD ST 03RD ST CHINA BASIN ST 06 2/8/2017 10:52

Curb/Sidewalk ‐ 450 HARRISON ST HARRISON ST FREMONT ST \ I‐80 W OFF RAMP 06 2/8/2017 10:49

Curb/Sidewalk ‐ 455 09TH ST 09TH ST HARRISON ST 06 2/8/2017 10:47

Curb/Sidewalk ‐ 566 FOLSOM ST FOLSOM ST ESSEX ST 06 12/14/2016 11:02

Curb/Sidewalk ‐ 145 NATOMA ST NATOMA ST NEW MONTGOMERY ST 06 11/17/2016 9:40

Curb/Sidewalk ‐ 34 03RD ST 03RD ST KEARNY ST \ MARKET ST 06 11/15/2016 11:31

Curb/Sidewalk ‐ 301 MISSION ST MISSION ST BEALE ST 06 11/3/2016 11:25

Curb/Sidewalk ‐ 1325 03RD ST 03RD ST CHINA BASIN ST 06 10/25/2016 16:08

Curb/Sidewalk ‐ 280 07TH ST 07TH ST HOWARD ST 06 10/17/2016 11:40

Curb/Sidewalk ‐ 645 05TH ST 05TH ST BRANNAN ST 06 10/13/2016 15:55

Curb/Sidewalk ‐ 635 BRANNAN ST BRANNAN ST 05TH ST 06 10/7/2016 14:25

Curb/Sidewalk ‐ 650 DELANCEY ST DELANCEY ST BRANNAN ST 06 10/5/2016 11:30

Curb/Sidewalk ‐ 222 MASON ST MASON ST ELLIS ST 06 9/23/2016 12:05

Curb/Sidewalk ‐ 699 FOLSOM ST FOLSOM ST HAWTHORNE ST 06 9/23/2016 12:02

Curb/Sidewalk ‐ 93 09TH ST 09TH ST JESSIE ST 06 9/23/2016 12:00

Curb/Sidewalk ‐ 55 STEVENSON ST STEVENSON ST ECKER ST 06 9/23/2016 11:58

Curb/Sidewalk ‐ 910 HARRISON ST HARRISON ST 05TH ST \ I‐80 W OFF RAMP 06 9/23/2016 11:56

Curb/Sidewalk ‐ 1000 03RD ST 03RD ST TERRY A FRANCOIS BLVD 06 8/24/2016 17:05

Curb/Sidewalk ‐ 04TH ST MISSION BAY BLVD 06 8/15/2016 15:50

Curb/Sidewalk ‐ 644 NATOMA ST NATOMA ST 07TH ST 06 7/28/2016 15:40

Curb/Sidewalk ‐ 66 RINGOLD ST RINGOLD ST 08TH ST 06 7/21/2016 15:45

Curb/Sidewalk ‐ 301 MISSION ST MISSION ST BEALE ST 06 7/6/2016 14:31
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Curb/Sidewalk ‐ 25 ESSEX ST ESSEX ST FOLSOM ST 06 7/6/2016 14:31

Curb/Sidewalk ‐ 800 HOWARD ST 04TH ST 06 6/27/2016 15:10

Curb/Sidewalk ‐ FULTON ST HYDE ST \ UNITED NATIONS PLZ 06 6/27/2016 10:40

Curb/Sidewalk ‐ 160 FOLSOM ST FOLSOM ST SPEAR ST 06 6/24/2016 15:45

Curb/Sidewalk ‐ 09TH ST FOLSOM ST 06 6/22/2016 20:00

Curb/Sidewalk ‐ 05TH ST MISSION ST 06 4/20/2016 15:35

Curb/Sidewalk ‐ 12TH ST MISSION ST \ OTIS ST \ SOUTH VAN NE 06 4/14/2016 13:03

Curb/Sidewalk ‐ 03RD ST KEARNY ST \ MARKET ST 06 3/28/2016 8:05

Curb/Sidewalk ‐ 964 HOWARD ST HOWARD ST MARY ST 06 3/23/2016 18:20

Curb/Sidewalk ‐ 450 10TH ST 10TH ST HARRISON ST 06 3/18/2016 13:45

Curb/Sidewalk ‐ 03RD ST VARNEY PL 06 3/15/2016 14:40

Curb/Sidewalk ‐ 683 03RD ST 03RD ST BRANNAN ST 06 3/15/2016 13:51

Curb/Sidewalk ‐ 618 03RD ST 03RD ST BRANNAN ST 06 3/15/2016 13:35

Curb/Sidewalk ‐ 05TH ST MISSION ST 06 3/14/2016 13:51

Curb/Sidewalk ‐ 30 FREMONT ST FREMONT ST FRONT ST \ MARKET ST 06 3/3/2016 12:15

Curb/Sidewalk ‐ 88 05TH ST 05TH ST JESSIE ST 06 3/1/2016 17:40

Curb/Sidewalk ‐ TAYLOR ST TURK ST 06 2/1/2016 10:27

Curb/Sidewalk ‐ 05TH ST HARRISON ST \ I‐80 W OFF RAMP 06 1/25/2016 14:34

Curb/Sidewalk ‐ 58 LANGTON ST LANGTON ST HOWARD ST 06 1/21/2016 12:53

Curb/Sidewalk ‐ 03RD ST KEARNY ST \ MARKET ST 06 1/20/2016 13:48

Curb/Sidewalk ‐ 688 04TH ST 04TH ST BLUXOME ST 06 1/14/2016 12:03

Curb/Sidewalk ‐ 481 OFARRELL ST OFARRELL ST SHANNON ST 06 1/11/2016 12:05

Curb/Sidewalk ‐ 405 OFARRELL ST OFARRELL ST TAYLOR ST 06 1/11/2016 12:05

Curb/Sidewalk ‐ 950 HARRISON ST MERLIN ST 06 12/28/2015 14:58

Curb/Sidewalk ‐ 05TH ST CYRIL MAGNIN ST \ MARKET ST 06 10/23/2015 12:34

Curb/Sidewalk ‐ 101 MISSION ST MISSION ST SPEAR ST 06 9/30/2015 13:27

Curb/Sidewalk ‐ FOLSOM ST FALMOUTH ST 06 9/30/2015 12:58

Curb/Sidewalk ‐ 03RD ST CHINA BASIN ST 06 8/21/2015 13:53

Curb/Sidewalk ‐ 1155 MARKET ST MARKET ST 07TH ST \ CHARLES J BRENHAM PL 06 8/19/2015 12:41

Curb/Sidewalk ‐ 1155 MARKET ST MARKET ST 07TH ST \ CHARLES J BRENHAM PL 06 8/19/2015 12:27

Curb/Sidewalk ‐ 1155 MARKET ST MARKET ST 07TH ST \ CHARLES J BRENHAM PL 06 8/18/2015 10:38

Curb/Sidewalk ‐ 01ST ST BUSH ST \ MARKET ST 06 8/12/2015 11:59

Curb/Sidewalk ‐ MISSION BAY BLVD TERRY A FRANCOIS BLVD 06 8/11/2015 13:56

Curb/Sidewalk ‐ MARKET ST MASON ST \ TURK ST 06 7/31/2015 12:08

Curb/Sidewalk ‐ OFARRELL ST VAN NESS AVE 06 7/23/2015 14:53

Curb/Sidewalk ‐ 01ST ST BUSH ST \ MARKET ST 06 7/21/2015 12:21

Curb/Sidewalk ‐ BRANNAN ST 04TH ST 06 7/20/2015 13:07

Curb/Sidewalk ‐ 238 EDDY ST EDDY ST TAYLOR ST 06 7/17/2015 11:23

Curb/Sidewalk ‐ 03RD ST SOUTH PARK 06 6/24/2015 12:53

Curb/Sidewalk ‐ 03RD ST SOUTH PARK 06 6/24/2015 12:36

Curb/Sidewalk ‐ DR CARLTON B GOODLETT GROVE ST \ POLK ST 06 6/22/2015 14:24

Curb/Sidewalk ‐ 100 01ST ST 01ST ST MISSION ST 06 5/28/2015 10:21

Curb/Sidewalk ‐ MISSION ST SPEAR ST 06 5/15/2015 9:35

Curb/Sidewalk ‐ EDDY ST TAYLOR ST 06 5/15/2015 7:34

Curb/Sidewalk ‐ 01ST ST BUSH ST \ MARKET ST 06 5/12/2015 11:24

Curb/Sidewalk ‐ 02ND ST HOWARD ST 06 4/13/2015 10:06

Curb/Sidewalk ‐ OLIVE ST VAN NESS AVE 06 3/19/2015 15:35

Curb/Sidewalk ‐ 06TH ST HARRISON ST 06 1/7/2015 13:10

Curb/Sidewalk ‐ 950 HARRISON ST MERLIN ST 06 12/30/2014 10:54

Curb/Sidewalk ‐ WELSH ST ZOE ST 06 11/24/2014 11:55

Curb/Sidewalk ‐ HAYES ST LARKIN ST 06 1/22/2013 15:15

Curb/Sidewalk ‐ 521 PACHECO ST PACHECO ST 09TH AVE 07 5/12/2022 11:47

Curb/Sidewalk ‐ 101 CRESTA VISTA DR CRESTA VISTA DR GLOBE ALY 07 5/11/2022 8:51

Curb/Sidewalk ‐ 1995 09TH AVE 09TH AVE ORTEGA ST 07 5/10/2022 7:51

Curb/Sidewalk ‐ 2160 09TH AVE 09TH AVE MENDOSA AVE 07 5/10/2022 7:41

Curb/Sidewalk ‐ 2049 09TH AVE 09TH AVE ALTON AVE 07 5/10/2022 7:36

Curb/Sidewalk ‐ 35 AGUA WAY AGUA WAY TERESITA BLVD 07 4/28/2022 7:56

Curb/Sidewalk ‐ 121 SAN BENITO WAY SAN BENITO WAY SAINT FRANCIS BLVD 07 4/27/2022 7:51

Curb/Sidewalk ‐ 111 SAN BENITO WAY SAN BENITO WAY SAINT FRANCIS BLVD 07 4/27/2022 7:51

Curb/Sidewalk ‐ 110 SYLVAN DR SYLVAN DR OCEAN AVE 07 4/27/2022 7:51

Curb/Sidewalk ‐ 70 WAWONA ST WAWONA ST TARAVAL ST 07 4/18/2022 17:31

Curb/Sidewalk ‐ 600 SAINT FRANCIS BLVD SAINT FRANCIS BLVD SAN BUENAVENTURA WAY 07 4/18/2022 16:01

Curb/Sidewalk ‐ 262 SANTA PAULA AVE SANTA PAULA AVE TERRACE WALK \ YERBA BUENA AVE 07 4/18/2022 15:41

Curb/Sidewalk ‐ 140 ALTON AVE ALTON AVE PACHECO ST 07 4/14/2022 11:26

Curb/Sidewalk ‐ 1650 PLYMOUTH AVE PLYMOUTH AVE MANGELS AVE 07 3/23/2022 7:42

Curb/Sidewalk ‐ 245 FOWLER AVE FOWLER AVE JUANITA WAY 07 3/15/2022 13:40

Curb/Sidewalk ‐ 501 ROCKDALE DR ROCKDALE DR OMAR WAY 07 3/10/2022 13:42

Curb/Sidewalk ‐ 944 MONTEREY BLVD MONTEREY BLVD COLON AVE 07 3/9/2022 12:02

Curb/Sidewalk ‐ 55 SAN PABLO AVE SAN PABLO AVE SANTA MONICA WAY 07 3/9/2022 10:47

Curb/Sidewalk ‐ 1222 MORAGA ST MORAGA ST 18TH AVE 07 3/7/2022 15:32
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Curb/Sidewalk ‐ 41 FOERSTER ST FOERSTER ST SUNNYSIDE TER 07 3/3/2022 15:12

Curb/Sidewalk ‐ 60 WESTWOOD DR WESTWOOD DR ELMWOOD WAY 07 3/3/2022 15:12

Curb/Sidewalk ‐ 626 TERESITA BLVD TERESITA BLVD MARIETTA DR \ MOLIMO DR 07 3/3/2022 14:06

Curb/Sidewalk ‐ 798 MONTEREY BLVD MONTEREY BLVD GENNESSEE ST 07 3/1/2022 12:48

Curb/Sidewalk ‐ SLOAT BLVD SUNSET BLVD ON RAMP 07 2/15/2022 17:36

Curb/Sidewalk ‐ 1745 SLOAT BLVD SLOAT BLVD 34TH AVE \ CLEARFIELD DR 07 2/15/2022 17:26

Curb/Sidewalk ‐ 41 LAGUNITAS DR LAGUNITAS DR CRANLEIGH DR 07 2/15/2022 17:22

Curb/Sidewalk ‐ 41 SANTA RITA AVE SANTA RITA AVE SOTELO AVE 07 2/11/2022 17:34

Curb/Sidewalk ‐ 333 SANTIAGO ST SANTIAGO ST 14TH AVE 07 2/11/2022 17:22

Curb/Sidewalk ‐ 50 YERBA BUENA AVE YERBA BUENA AVE SANTA CLARA AVE \ SANTA MONICA W 07 2/7/2022 17:57

Curb/Sidewalk ‐ 2119 12TH AVE 12TH AVE QUINTARA ST 07 2/7/2022 17:27

Curb/Sidewalk ‐ 355 SERRANO DR SERRANO DR FONT BLVD 07 2/4/2022 14:27

Curb/Sidewalk ‐ 39 BELLE AVE BELLE AVE NIANTIC AVE \ SAINT CHARLES AVE 07 1/27/2022 20:36

Curb/Sidewalk ‐ 90 MAGELLAN AVE MAGELLAN AVE CASTENADA AVE \ FOREST HILL PATH 07 1/20/2022 8:32

Curb/Sidewalk ‐ 2101 18TH AVE 18TH AVE QUINTARA ST 07 1/18/2022 14:38

Curb/Sidewalk ‐ 435 MAGELLAN AVE MAGELLAN AVE MONTALVO AVE 07 1/11/2022 12:02

Curb/Sidewalk ‐ 2701 SLOAT BLVD SLOAT BLVD 45TH AVE 07 12/22/2021 17:01

Curb/Sidewalk ‐ 801 NORIEGA ST NORIEGA ST 15TH AVE 07 12/20/2021 16:52

Curb/Sidewalk ‐ 750 RIVERA ST RIVERA ST 17TH AVE 07 12/20/2021 16:47

Curb/Sidewalk ‐ 1600 FUNSTON AVE FUNSTON AVE LAWTON ST 07 12/9/2021 12:51

Curb/Sidewalk ‐ 1624 18TH AVE 18TH AVE LAWTON ST 07 12/9/2021 9:23

Curb/Sidewalk ‐ 375 STAPLES AVE STAPLES AVE FOERSTER ST 07 12/3/2021 9:08

Curb/Sidewalk ‐ 65 MERCED AVE MERCED AVE LAGUNA HONDA BLVD 07 12/2/2021 11:07

Curb/Sidewalk ‐ 175 SAN FELIPE AVE SAN FELIPE AVE  EL VERANO WAY \ MONTEREY BLVD \ 07 11/29/2021 21:51

Curb/Sidewalk ‐ 260 LANSDALE AVE LANSDALE AVE ROBINHOOD DR 07 11/29/2021 21:36

Curb/Sidewalk ‐ 100 DORCAS WAY DORCAS WAY MOLIMO DR 07 11/29/2021 21:26

Curb/Sidewalk ‐ 367 STAPLES AVE STAPLES AVE FOERSTER ST 07 11/16/2021 17:41

Curb/Sidewalk ‐ 801 PORTOLA DR PORTOLA DR EVELYN WAY 07 11/15/2021 21:16

Curb/Sidewalk ‐ 1995 FUNSTON AVE FUNSTON AVE AERIAL WAY 07 11/1/2021 17:21

Curb/Sidewalk ‐ 1991 FUNSTON AVE FUNSTON AVE AERIAL WAY 07 11/1/2021 17:07

Curb/Sidewalk ‐ 245 SANTA CLARA AVE SANTA CLARA AVE SAN ANSELMO AVE 07 10/13/2021 17:26

Curb/Sidewalk ‐ 235 SANTA CLARA AVE SANTA CLARA AVE SAN ANSELMO AVE 07 10/13/2021 17:21

Curb/Sidewalk ‐ 270 LANSDALE AVE LANSDALE AVE ROBINHOOD DR 07 10/4/2021 19:36

Curb/Sidewalk ‐ 299 SANTA PAULA AVE SANTA PAULA AVE TERRACE WALK \ YERBA BUENA AVE 07 9/23/2021 17:23

Curb/Sidewalk ‐ 190 HERNANDEZ AVE HERNANDEZ AVE LAGUNA HONDA BLVD 07 9/23/2021 17:07

Curb/Sidewalk ‐ 2200 09TH AVE 09TH AVE MESA AVE 07 9/2/2021 12:42

Curb/Sidewalk ‐ 2249 17TH AVE 17TH AVE RIVERA ST 07 8/24/2021 13:46

Curb/Sidewalk ‐ JUNIPERO SERRA BLVD ROSSMOOR DR 07 8/11/2021 14:12

Curb/Sidewalk ‐ 10 VENTURA AVE VENTURA AVE LINARES AVE 07 8/10/2021 14:51

Curb/Sidewalk ‐ 155 SAN BENITO WAY SAN BENITO WAY SAINT FRANCIS BLVD 07 7/29/2021 16:46

Curb/Sidewalk ‐ 2233 CECILIA AVE CECILIA AVE RIVERA ST 07 7/22/2021 15:01

Curb/Sidewalk ‐ 2701 SLOAT BLVD SLOAT BLVD 45TH AVE 07 7/11/2021 8:18

Curb/Sidewalk ‐ 555 TARAVAL ST TARAVAL ST 15TH AVE 07 7/7/2021 14:46

Curb/Sidewalk ‐ 30 CIRCULAR AVE CIRCULAR AVE I‐280 N ON RAMP \ I‐280 S OFF RAMP \ 07 7/7/2021 8:36

Curb/Sidewalk ‐ 75 ROCKWOOD CT ROCKWOOD CT ROCKAWAY AVE 07 7/1/2021 11:46

Curb/Sidewalk ‐ 0200 SAINT CHARLES AVE SAINT CHARLES AVE ALEMANY BLVD \ PALMETTO AVE 07 6/29/2021 11:02

Curb/Sidewalk ‐ 2251 16TH AVE 16TH AVE RIVERA ST 07 6/17/2021 20:11

Curb/Sidewalk ‐ 355 SERRANO DR SERRANO DR FONT BLVD 07 6/17/2021 12:42

Curb/Sidewalk ‐ 2400 OCEAN AVE OCEAN AVE SAN FERNANDO WAY 07 6/9/2021 16:41

Curb/Sidewalk ‐ 56 DENSLOWE DR DENSLOWE DR LYNDHURST DR 07 6/2/2021 14:31

Curb/Sidewalk ‐ 369 MAGELLAN AVE MAGELLAN AVE DORANTES AVE \ PACHECO ST 07 6/1/2021 17:06

Curb/Sidewalk ‐ 1250 OCEAN AVE OCEAN AVE PLYMOUTH AVE 07 5/25/2021 14:26

Curb/Sidewalk ‐ 235 SAINT CHARLES AVE SAINT CHARLES AVE ALEMANY BLVD \ PALMETTO AVE 07 5/5/2021 12:20

Curb/Sidewalk ‐ 634 HEARST AVE HEARST AVE GENNESSEE ST 07 5/3/2021 11:56

Curb/Sidewalk ‐ 1235 LAWTON ST LAWTON ST 18TH AVE 07 4/7/2021 11:46

Curb/Sidewalk ‐ 140 ALTON AVE ALTON AVE PACHECO ST 07 4/5/2021 18:21

Curb/Sidewalk ‐ 751 ULLOA ST ULLOA ST DORCHESTER WAY 07 3/31/2021 12:22

Curb/Sidewalk ‐ 120 ALTON AVE ALTON AVE PACHECO ST 07 3/22/2021 18:06

Curb/Sidewalk ‐ 66 SOTELO AVE SOTELO AVE UNNAMED 034 07 3/10/2021 16:36

Curb/Sidewalk ‐ 109 ALTON AVE ALTON AVE PACHECO ST 07 3/10/2021 16:21

Curb/Sidewalk ‐ 451 YERBA BUENA AVE YERBA BUENA AVE PLYMOUTH AVE \ SAINT ELMO WAY 07 3/2/2021 9:41

Curb/Sidewalk ‐ 300 BRENTWOOD AVE BRENTWOOD AVE FERNWOOD DR \ ROSEWOOD DR \ UN 07 2/4/2021 18:16

Curb/Sidewalk ‐ 493 JOOST AVE JOOST AVE DETROIT ST 07 1/26/2021 12:42

Curb/Sidewalk ‐ 643 TERESITA BLVD TERESITA BLVD MARIETTA DR \ MOLIMO DR 07 1/7/2021 10:27

Curb/Sidewalk ‐ 2191 FUNSTON AVE FUNSTON AVE QUINTARA ST 07 10/14/2020 13:07

Curb/Sidewalk ‐ 1441 11TH AVE 11TH AVE JUDAH ST 07 9/11/2020 14:56

Curb/Sidewalk ‐ 55 SANTA PAULA AVE SANTA PAULA AVE PORTOLA DR 07 8/14/2020 8:21

Curb/Sidewalk ‐ 285 SAINT CHARLES AVE SAINT CHARLES AVE ALEMANY BLVD \ PALMETTO AVE 07 8/12/2020 10:26

Curb/Sidewalk ‐ 136 JUAN BAUTISTA CIR JUAN BAUTISTA CIR GRIJALVA DR 07 7/20/2020 13:46

Curb/Sidewalk ‐ 32 SOTELO AVE SOTELO AVE SANTA RITA AVE 07 6/11/2020 12:42
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Curb/Sidewalk ‐ 111 JOOST AVE JOOST AVE ACADIA ST 07 6/10/2020 14:47

Curb/Sidewalk ‐ 55 SANTA CLARA AVE SANTA CLARA AVE SANTA MONICA WAY \ YERBA BUENA A 07 5/8/2020 11:02

Curb/Sidewalk ‐ 11 YERBA BUENA AVE YERBA BUENA AVE SANTA CLARA AVE \ SANTA MONICA W 07 5/8/2020 10:51

Curb/Sidewalk ‐ 2499 OCEAN AVE OCEAN AVE SAN FERNANDO WAY 07 5/7/2020 8:02

Curb/Sidewalk ‐ 50 FOREST KNOLLS DR FOREST KNOLLS DR CHRISTOPHER DR 07 4/20/2020 10:41

Curb/Sidewalk ‐ FRIDA KAHLO WAY GENEVA AVE \ OCEAN AVE 07 3/18/2020 12:31

Curb/Sidewalk ‐ 140 PACHECO ST PACHECO ST MAGELLAN AVE 07 3/16/2020 11:11

Curb/Sidewalk ‐ 401 DETROIT ST DETROIT ST HEARST AVE 07 3/4/2020 14:22

Curb/Sidewalk ‐ 354 LAGUNA HONDA BLV LAGUNA HONDA BLVD PLAZA ST 07 2/18/2020 10:02

Curb/Sidewalk ‐ 99 MERCED AVE MERCED AVE PACHECO ST 07 2/6/2020 14:16

Curb/Sidewalk ‐ 99 MERCED AVE MERCED AVE PACHECO ST 07 2/6/2020 14:16

Curb/Sidewalk ‐ 15 MAGELLAN AVE MAGELLAN AVE CASTENADA AVE \ FOREST HILL PATH 07 1/31/2020 13:36

Curb/Sidewalk ‐ 50 EVELYN WAY EVELYN WAY PORTOLA DR 07 1/23/2020 16:11

Curb/Sidewalk ‐ 275 SANTA ANA AVE SANTA ANA AVE MONTEREY BLVD 07 1/13/2020 16:16

Curb/Sidewalk ‐ 747 LAWTON ST LAWTON ST FUNSTON AVE 07 12/26/2019 14:46

Curb/Sidewalk ‐ 191 SAN ANSELMO AVE SAN ANSELMO AVE SANTA PAULA AVE \ TERRACE WALK 07 12/26/2019 10:36

Curb/Sidewalk ‐ 56 DENSLOWE DR DENSLOWE DR LYNDHURST DR 07 12/20/2019 9:31

Curb/Sidewalk ‐ 101 MERCED AVE MERCED AVE PACHECO ST 07 12/16/2019 10:56

Curb/Sidewalk ‐ 1209 CAPITOL AVE CAPITOL AVE DE MONTFORT AVE 07 12/10/2019 13:36

Curb/Sidewalk ‐ 745 RIVERA ST RIVERA ST 17TH AVE 07 12/3/2019 12:06

Curb/Sidewalk ‐ 2130 09TH AVE 09TH AVE SOTELO AVE 07 12/3/2019 8:41

Curb/Sidewalk ‐ 431 VICENTE ST VICENTE ST 15TH AVE 07 11/20/2019 9:17

Curb/Sidewalk ‐ 2396 OCEAN AVE OCEAN AVE SAN LEANDRO WAY 07 11/14/2019 9:06

Curb/Sidewalk ‐ 90 SANTA PAULA AVE SANTA PAULA AVE PORTOLA DR 07 11/5/2019 14:56

Curb/Sidewalk ‐ 66 AERIAL WAY AERIAL WAY PACHECO ST 07 10/29/2019 11:32

Curb/Sidewalk ‐ 38 SANTA RITA AVE SANTA RITA AVE SOTELO AVE 07 9/26/2019 9:51

Curb/Sidewalk ‐ OCEAN AVE VICTORIA ST 07 9/12/2019 13:41

Curb/Sidewalk ‐ OCEAN AVE VICTORIA ST 07 9/12/2019 13:32

Curb/Sidewalk ‐ 210 LANSDALE AVE LANSDALE AVE CASITAS AVE 07 9/10/2019 11:02

Curb/Sidewalk ‐ EUCALYPTUS DR JUNIPERO SERRA BLVD \ OCEAN AVE 07 8/17/2019 12:06

Curb/Sidewalk ‐ 798 ULLOA ST ULLOA ST DORCHESTER WAY 07 8/13/2019 14:16

Curb/Sidewalk ‐ FRIDA KAHLO WAY GENEVA AVE \ OCEAN AVE 07 6/26/2019 6:41

Curb/Sidewalk ‐ 111 DEVONSHIRE WAY DEVONSHIRE WAY OAK PARK DR 07 6/19/2019 10:56

Curb/Sidewalk ‐ 1 VALDEZ AVE VALDEZ AVE GREENWOOD AVE 07 4/8/2019 8:46

Curb/Sidewalk ‐ 2214 14TH AVE 14TH AVE RIVERA ST 07 1/15/2019 13:56

Curb/Sidewalk ‐ 375 LAGUNA HONDA BLV LAGUNA HONDA BLVD PLAZA ST 07 1/11/2019 13:41

Curb/Sidewalk ‐ 95 MONTEREY BLVD MONTEREY BLVD ACADIA ST 07 1/7/2019 12:46

Curb/Sidewalk ‐ 445 MIRAMAR AVE MIRAMAR AVE SOUTHWOOD DR 07 1/3/2019 14:31

Curb/Sidewalk ‐ 201 VICENTE ST VICENTE ST MADRONE AVE 07 12/24/2018 8:13

Curb/Sidewalk ‐ 39 WESTWOOD DR WESTWOOD DR EASTWOOD DR \ MIRAMAR AVE 07 12/20/2018 15:21

Curb/Sidewalk ‐ 75 SAN RAFAEL WAY SAN RAFAEL WAY SAINT FRANCIS BLVD 07 12/6/2018 13:28

Curb/Sidewalk ‐ 124 SAINT CHARLES AVE SAINT CHARLES AVE PAYSON ST 07 11/14/2018 15:01

Curb/Sidewalk ‐ 95 MONTEREY BLVD MONTEREY BLVD ACADIA ST 07 9/20/2018 13:45

Curb/Sidewalk ‐ 39 WESTGATE DR WESTGATE DR CERRITOS AVE \ OCEAN AVE 07 9/12/2018 16:07

Curb/Sidewalk ‐ 2193 09TH AVE 09TH AVE MENDOSA AVE 07 9/4/2018 11:15

Curb/Sidewalk ‐ 285 OLYMPIA WAY OLYMPIA WAY DELLBROOK AVE 07 8/23/2018 11:01

Curb/Sidewalk ‐ 375 LAGUNA HONDA BLV LAGUNA HONDA BLVD PLAZA ST 07 8/13/2018 13:39

Curb/Sidewalk ‐ 401 PARNASSUS AVE PARNASSUS AVE HILLWAY AVE 07 6/6/2018 14:33

Curb/Sidewalk ‐ 398 SAN LEANDRO WAY SAN LEANDRO WAY DARIEN WAY 07 5/29/2018 14:53

Curb/Sidewalk ‐ 40 EVELYN WAY EVELYN WAY PORTOLA DR 07 5/27/2018 11:56

Curb/Sidewalk ‐ 49 MARCELA AVE MARCELA AVE SOLA AVE 07 5/25/2018 11:37

Curb/Sidewalk ‐ 24 YERBA BUENA AVE YERBA BUENA AVE SANTA CLARA AVE \ SANTA MONICA W 07 4/27/2018 13:31

Curb/Sidewalk ‐ 375 LAGUNA HONDA BLV LAGUNA HONDA BLVD PLAZA ST 07 4/16/2018 9:59

Curb/Sidewalk ‐ 19TH AVE LAWTON ST 07 3/29/2018 9:23

Curb/Sidewalk ‐ 101 EDNA ST EDNA ST MARSTON AVE 07 3/28/2018 13:32

Curb/Sidewalk ‐ 1441 OCEAN AVE OCEAN AVE GRANADA AVE 07 2/23/2018 15:26

Curb/Sidewalk ‐ 30 CIRCULAR AVE CIRCULAR AVE I‐280 N ON RAMP \ I‐280 S OFF RAMP \ 07 2/20/2018 8:35

Curb/Sidewalk ‐ 1 IDORA AVE IDORA AVE WOODSIDE AVE 07 2/7/2018 12:37

Curb/Sidewalk ‐ CLARENDON AVE OLYMPIA WAY 07 12/8/2017 15:06

Curb/Sidewalk ‐ 14TH AVE JUDAH ST 07 10/25/2017 12:03

Curb/Sidewalk ‐ CAPITOL AVE DE MONTFORT AVE 07 10/23/2017 18:04

Curb/Sidewalk ‐ OCEAN AVE PLYMOUTH AVE 07 8/16/2017 16:46

Curb/Sidewalk ‐ 101 HUNTINGTON DR HUNTINGTON DR BROOKHAVEN LN 07 8/4/2017 8:16

Curb/Sidewalk ‐ 1015 OCEAN AVE OCEAN AVE HAROLD AVE 07 2/8/2017 11:29

Curb/Sidewalk ‐ OCEAN AVE PLYMOUTH AVE 07 2/8/2017 11:25

Curb/Sidewalk ‐ 895 DARIEN WAY DARIEN WAY MANOR DR 07 2/8/2017 10:48

Curb/Sidewalk ‐ 550 MAGELLAN AVE MAGELLAN AVE CORTES AVE 07 11/10/2016 13:35

Curb/Sidewalk ‐ 100 MAGELLAN AVE MAGELLAN AVE PLAZA ST 07 9/28/2016 12:35

Curb/Sidewalk ‐ 2350 15TH AVE 15TH AVE SANTIAGO ST 07 8/29/2016 14:10

Curb/Sidewalk ‐ MAGELLAN AVE MONTALVO AVE 07 8/19/2016 12:55
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Curb/Sidewalk ‐ 345 SLOAT BLVD SLOAT BLVD 19TH AVE 07 7/18/2016 16:20

Curb/Sidewalk ‐ DETROIT ST JOOST AVE 07 7/6/2016 14:31

Curb/Sidewalk ‐ OSHAUGHNESSY BLVD PORTOLA DR \ WOODSIDE AVE 07 4/20/2016 12:20

Curb/Sidewalk ‐ 2662 19TH AVE 19TH AVE VICENTE ST 07 3/29/2016 11:31

Curb/Sidewalk ‐ 58 EASTWOOD DR EASTWOOD DR SAN RAMON WAY 07 3/24/2016 12:14

Curb/Sidewalk ‐ CLARENDON AVE LAGUNA HONDA BLVD 07 3/15/2016 13:05

Curb/Sidewalk ‐ GENNESSEE ST MONTEREY BLVD 07 3/14/2016 14:30

Curb/Sidewalk ‐ I‐280 S OFF RAMP OCEAN AVE 07 3/11/2016 13:20

Curb/Sidewalk ‐ 110 SOUTHWOOD DR SOUTHWOOD DR MIRAMAR AVE 07 2/26/2016 18:10

Curb/Sidewalk ‐ OCEAN AVE PLYMOUTH AVE 07 1/11/2016 13:15

Curb/Sidewalk ‐ 155 EASTWOOD DR EASTWOOD DR WILDWOOD WAY 07 10/22/2015 14:27

Curb/Sidewalk ‐ ARELLANO AVE SERRANO DR 07 10/21/2015 11:52

Curb/Sidewalk ‐ 1850 OCEAN AVE OCEAN AVE DORADO TER \ JULES AVE 07 10/21/2015 10:28

Curb/Sidewalk ‐ APTOS AVE OCEAN AVE 07 10/19/2015 10:39

Curb/Sidewalk ‐ 24 YERBA BUENA AVE YERBA BUENA AVE SANTA CLARA AVE \ SANTA MONICA W 07 6/18/2015 11:06

Curb/Sidewalk ‐ 43RD AVE SLOAT BLVD 07 2/5/2015 11:50

Curb/Sidewalk ‐ 770 MONTEREY BLVD MONTEREY BLVD GENNESSEE ST 07 1/30/2015 8:06

Curb/Sidewalk ‐ 56 LINARES AVE LINARES AVE 08TH AVE 07 1/28/2015 13:03

Curb/Sidewalk ‐ FUNSTON AVE JUDAH ST 07 12/29/2014 13:32

Curb/Sidewalk ‐ 1975 OCEAN AVE OCEAN AVE INGLESIDE PATH 07 6/30/2014 12:20

Curb/Sidewalk ‐ CCSF PARKING LOT END 07 11/12/2013 6:45

Curb/Sidewalk ‐ 190 SAN PABLO AVE SAN PABLO AVE SANTA MONICA WAY 07 11/1/2013 7:45

Curb/Sidewalk ‐ 19TH AVE EUCALYPTUS DR 07 10/5/2012 10:30

Curb/Sidewalk ‐ 500 DOLORES ST DOLORES ST 18TH ST 08 5/20/2022 7:36

Curb/Sidewalk ‐ 500 DOLORES ST DOLORES ST 18TH ST 08 5/17/2022 17:31

Curb/Sidewalk ‐ 400 SANCHEZ ST SANCHEZ ST 17TH ST 08 5/9/2022 16:01

Curb/Sidewalk ‐ 570 30TH ST 30TH ST LAIDLEY ST 08 5/3/2022 10:02

Curb/Sidewalk ‐ 226 GRAND VIEW AVE GRAND VIEW AVE ROMAIN ST 08 4/25/2022 8:12

Curb/Sidewalk ‐ 323 29TH ST 29TH ST CHURCH ST 08 4/8/2022 15:12

Curb/Sidewalk ‐ GUERRERO ST LAGUNA ST \ MARKET ST 08 4/8/2022 14:41

Curb/Sidewalk ‐ 37 NATICK ST NATICK ST CHENERY ST 08 3/30/2022 13:02

Curb/Sidewalk ‐ 747 DUNCAN ST DUNCAN ST DIAMOND ST 08 3/25/2022 8:23

Curb/Sidewalk ‐ 346 CASTRO ST CASTRO ST STATES ST 08 3/14/2022 14:11

Curb/Sidewalk ‐ 3898 MARKET ST MARKET ST ARGENT ALY 08 3/9/2022 13:52

Curb/Sidewalk ‐ 4194 CESAR CHAVEZ ST CESAR CHAVEZ ST CASTRO ST 08 2/8/2022 16:28

Curb/Sidewalk ‐ 365 HILL ST HILL ST CHURCH ST 08 2/8/2022 8:37

Curb/Sidewalk ‐ 3601 21ST ST 21ST ST CHURCH ST 08 1/25/2022 14:01

Curb/Sidewalk ‐ 4301 21ST ST 21ST ST DOUGLASS ST \ ROMAIN ST 08 1/25/2022 13:26

Curb/Sidewalk ‐ 830 ALVARADO ST ALVARADO ST DOUGLASS ST 08 1/18/2022 9:16

Curb/Sidewalk ‐ 4156 22ND ST 22ND ST EUREKA ST 08 12/6/2021 9:13

Curb/Sidewalk ‐ 292 EUREKA ST EUREKA ST 19TH ST 08 11/29/2021 8:24

Curb/Sidewalk ‐ 4339 CESAR CHAVEZ ST CESAR CHAVEZ ST DIAMOND ST 08 11/17/2021 18:11

Curb/Sidewalk ‐ 142 AMBER DR AMBER DR QUARTZ WAY 08 11/17/2021 18:01

Curb/Sidewalk ‐ 3398 22ND ST 22ND ST SAN JOSE AVE 08 11/17/2021 8:37

Curb/Sidewalk ‐ 220 DANVERS ST DANVERS ST CASELLI AVE 08 11/15/2021 8:06

Curb/Sidewalk ‐ 3560 24TH ST 24TH ST SAN JOSE AVE 08 11/8/2021 17:31

Curb/Sidewalk ‐ 3942 20TH ST 20TH ST CHURCH ST 08 10/28/2021 8:37

Curb/Sidewalk ‐ 506 SANCHEZ ST SANCHEZ ST 18TH ST 08 10/21/2021 9:12

Curb/Sidewalk ‐ 88 CASTRO ST CASTRO ST DUBOCE AVE 08 10/14/2021 9:47

Curb/Sidewalk ‐ 88 CASTRO ST CASTRO ST DUBOCE AVE 08 10/13/2021 9:58

Curb/Sidewalk ‐ 3900 20TH ST 20TH ST CHURCH ST 08 10/5/2021 14:56

Curb/Sidewalk ‐ 3444 22ND ST 22ND ST AMES ST 08 9/30/2021 9:52

Curb/Sidewalk ‐ 514 CLIPPER ST CLIPPER ST DIAMOND ST 08 9/24/2021 8:13

Curb/Sidewalk ‐ 49 LAPIDGE ST LAPIDGE ST 18TH ST 08 9/24/2021 7:48

Curb/Sidewalk ‐ 2700 DIAMOND ST DIAMOND ST SURREY ST 08 9/15/2021 16:16

Curb/Sidewalk ‐ 673 SAN JOSE AVE SAN JOSE AVE 28TH ST \ GUERRERO ST 08 8/27/2021 14:21

Curb/Sidewalk ‐ 40 GRAND VIEW AVE GRAND VIEW AVE GRAND VIEW TER 08 8/19/2021 8:16

Curb/Sidewalk ‐ 3962 20TH ST 20TH ST CHURCH ST 08 8/12/2021 8:01

Curb/Sidewalk ‐ 299 DOLORES ST DOLORES ST ALERT ALY 08 7/30/2021 14:11

Curb/Sidewalk ‐ 1010 14TH ST 14TH ST CASTRO ST 08 7/29/2021 8:22

Curb/Sidewalk ‐ 3898 MARKET ST MARKET ST ARGENT ALY 08 7/21/2021 13:22

Curb/Sidewalk ‐ 1482 MASONIC AVE MASONIC AVE FREDERICK ST 08 7/15/2021 8:06

Curb/Sidewalk ‐ 2086 MARKET ST MARKET ST RESERVOIR ST 08 7/9/2021 8:53

Curb/Sidewalk ‐ 110 LIPPARD AVE LIPPARD AVE BOSWORTH ST 08 6/29/2021 8:47

Curb/Sidewalk ‐ 254 CLINTON PARK CLINTON PARK GUERRERO ST 08 6/25/2021 16:16

Curb/Sidewalk ‐ 104 MORELAND ST MORELAND ST FARNUM ST 08 6/23/2021 11:46

Curb/Sidewalk ‐ 22 HOFFMAN AVE HOFFMAN AVE 22ND ST 08 6/11/2021 7:51

Curb/Sidewalk ‐ 307 30TH ST 30TH ST CHURCH ST 08 6/7/2021 17:26

Curb/Sidewalk ‐ 35 MILTON ST MILTON ST SAN JOSE AVE 08 5/13/2021 14:22

Curb/Sidewalk ‐ 3531 22ND ST 22ND ST DOLORES ST 08 5/10/2021 11:06
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Curb/Sidewalk ‐ 199 DUBOCE ST DUBOCE ST 08 5/5/2021 11:21

Curb/Sidewalk ‐ 3838 CESAR CHAVEZ ST CESAR CHAVEZ ST DOLORES ST 08 5/4/2021 9:06

Curb/Sidewalk ‐ 94 MILTON ST MILTON ST GLEN CT 08 5/3/2021 14:41

Curb/Sidewalk ‐ 3822 CESAR CHAVEZ ST CESAR CHAVEZ ST DOLORES ST 08 4/30/2021 16:26

Curb/Sidewalk ‐ 4651 19TH ST 19TH ST CLOVER LN 08 4/6/2021 11:41

Curb/Sidewalk ‐ 88 CASTRO ST CASTRO ST DUBOCE AVE 08 3/19/2021 15:13

Curb/Sidewalk ‐ 3141 16TH ST 16TH ST ALBION ST 08 3/9/2021 8:06

Curb/Sidewalk ‐ 39 DIAMOND ST DIAMOND ST MARKET ST 08 2/24/2021 13:41

Curb/Sidewalk ‐ 396 CUMBERLAND ST NOE ST 08 2/17/2021 8:56

Curb/Sidewalk ‐ 14TH ST MARKET ST 08 2/10/2021 11:56

Curb/Sidewalk ‐ 3636 CESAR CHAVEZ ST CESAR CHAVEZ ST VALENCIA ST 08 2/9/2021 8:32

Curb/Sidewalk ‐ 690 CHURCH ST CHURCH ST HANCOCK ST 08 1/27/2021 12:41

Curb/Sidewalk ‐ 11 LYELL ST LYELL ST STILL ST 08 1/26/2021 17:51

Curb/Sidewalk ‐ 3550 CESAR CHAVEZ ST CESAR CHAVEZ ST VALENCIA ST 08 1/15/2021 8:22

Curb/Sidewalk ‐ 4201 18TH ST 18TH ST COLLINGWOOD ST 08 1/14/2021 13:46

Curb/Sidewalk ‐ 251 CHURCH ST CHURCH ST MARKET ST 08 12/18/2020 9:46

Curb/Sidewalk ‐ 61 NOE ST NOE ST DUBOCE AVE 08 12/8/2020 12:36

Curb/Sidewalk ‐ 76 HARPER ST HARPER ST RANDALL ST 08 11/24/2020 14:01

Curb/Sidewalk ‐ 3450 16TH ST 16TH ST SHARON ST 08 11/20/2020 12:42

Curb/Sidewalk ‐ 718 14TH ST 14TH ST CHURCH ST 08 11/9/2020 10:51

Curb/Sidewalk ‐ 502 ROOSEVELT WAY ROOSEVELT WAY LOWER TER 08 10/30/2020 12:36

Curb/Sidewalk ‐ 300 PORTOLA DR PORTOLA DR BURNETT AVE \ DIAMOND HEIGHTS BL 08 9/15/2020 13:56

Curb/Sidewalk ‐ 22ND ST AMES ST 08 9/8/2020 14:06

Curb/Sidewalk ‐ 4465 17TH ST 17TH ST MARS ST 08 8/6/2020 15:06

Curb/Sidewalk ‐ 630 CHENERY ST CHENERY ST CARRIE ST \ UNNAMED 026 08 7/29/2020 12:06

Curb/Sidewalk ‐ 3271 16TH ST 16TH ST SPENCER ST 08 7/16/2020 14:41

Curb/Sidewalk ‐ 4001 22ND ST 22ND ST DIAMOND ST 08 7/8/2020 11:31

Curb/Sidewalk ‐ 494 LIBERTY ST LIBERTY ST RAYBURN ST 08 7/1/2020 14:21

Curb/Sidewalk ‐ 1652 DOLORES ST DOLORES ST DAY ST 08 6/17/2020 16:06

Curb/Sidewalk ‐ 4144 18TH ST 18TH ST CASTRO ST 08 5/28/2020 8:27

Curb/Sidewalk ‐ 70 ELK ST ELK ST CHENERY ST 08 5/12/2020 14:42

Curb/Sidewalk ‐ 3001 MARKET ST MARKET ST HATTIE ST 08 4/30/2020 13:26

Curb/Sidewalk ‐ 351 BUENA VISTA AVE BUENA VISTA AVE EAST PARK HILL AVE 08 4/22/2020 13:06

Curb/Sidewalk ‐ 70 ORD ST ORD ST SATURN ST 08 4/17/2020 13:51

Curb/Sidewalk ‐ 70 ORD ST ORD ST SATURN ST 08 4/16/2020 14:46

Curb/Sidewalk ‐ 403 29TH ST 29TH ST SANCHEZ ST 08 4/9/2020 9:01

Curb/Sidewalk ‐ 1514 SANCHEZ ST SANCHEZ ST 28TH ST 08 4/8/2020 9:22

Curb/Sidewalk ‐ 61 WHITNEY ST WHITNEY ST 30TH ST 08 3/4/2020 15:46

Curb/Sidewalk ‐ 291 SURREY ST SURREY ST VAN BUREN ST 08 2/13/2020 11:02

Curb/Sidewalk ‐ 695 GRAND VIEW AVE GRAND VIEW AVE 24TH ST 08 2/12/2020 14:46

Curb/Sidewalk ‐ 87 DOLORES ST DOLORES ST CLINTON PARK 08 2/6/2020 11:01

Curb/Sidewalk ‐ 336 SANCHEZ ST SANCHEZ ST 16TH ST 08 2/5/2020 13:56

Curb/Sidewalk ‐ 4193 26TH ST 26TH ST NOE ST 08 1/21/2020 14:55

Curb/Sidewalk ‐ 99 HIGH ST HIGH ST CLIPPER TER 08 1/15/2020 10:56

Curb/Sidewalk ‐ 465 COLLINGWOOD ST COLLINGWOOD ST 21ST ST 08 1/9/2020 14:01

Curb/Sidewalk ‐ 555 PORTOLA DR PORTOLA DR TWIN PEAKS BLVD 08 12/27/2019 11:41

Curb/Sidewalk ‐ 274 DOLORES ST DOLORES ST ALERT ALY 08 12/19/2019 14:06

Curb/Sidewalk ‐ 430 PORTOLA DR PORTOLA DR GLENVIEW DR 08 12/11/2019 10:59

Curb/Sidewalk ‐ 230 DOLORES ST DOLORES ST ALERT ALY 08 11/15/2019 9:56

Curb/Sidewalk ‐ 66 STATES ST STATES ST CASTRO ST 08 11/1/2019 14:00

Curb/Sidewalk ‐ 139 LAIDLEY ST LAIDLEY ST HARPER ST 08 10/13/2019 11:26

Curb/Sidewalk ‐ 545 CLIPPER ST CLIPPER ST DIAMOND ST 08 9/26/2019 13:47

Curb/Sidewalk ‐ 1 CUVIER ST CUVIER ST END 08 9/25/2019 11:21

Curb/Sidewalk ‐ 319 ROANOKE ST ROANOKE ST ARLINGTON ST 08 9/25/2019 11:01

Curb/Sidewalk ‐ 280 DUNCAN ST DUNCAN ST DOLORES ST 08 9/20/2019 15:32

Curb/Sidewalk ‐ 691 CHENERY ST CHENERY ST CARRIE ST \ UNNAMED 026 08 9/11/2019 13:31

Curb/Sidewalk ‐ 430 PORTOLA DR PORTOLA DR GLENVIEW DR 08 9/4/2019 11:02

Curb/Sidewalk ‐ 1198 VALENCIA ST VALENCIA ST 22ND ST 08 9/3/2019 9:41

Curb/Sidewalk ‐ 344 CASTRO ST CASTRO ST STATES ST 08 8/8/2019 16:16

Curb/Sidewalk ‐ 407 MIGUEL ST MIGUEL ST ARLINGTON ST 08 8/4/2019 16:31

Curb/Sidewalk ‐ 359 CLIPPER ST CLIPPER ST NOE ST 08 7/17/2019 14:06

Curb/Sidewalk ‐ 4193 26TH ST 26TH ST NOE ST 08 5/20/2019 7:56

Curb/Sidewalk ‐ 801 27TH ST 27TH ST DOUGLASS ST 08 4/9/2019 8:26

Curb/Sidewalk ‐ CESAR CHAVEZ ST DOUGLASS ST 08 4/5/2019 17:16

Curb/Sidewalk ‐ BOSWORTH ST CONGO ST \ ELK ST 08 1/15/2019 13:56

Curb/Sidewalk ‐ 701 SANCHEZ ST SANCHEZ ST 20TH ST 08 1/9/2019 11:16

Curb/Sidewalk ‐ 99 ORD ST ORD ST SATURN ST 08 12/17/2018 14:11

Curb/Sidewalk ‐ 3701 16TH ST 16TH ST CASTRO ST 08 12/7/2018 13:21

Curb/Sidewalk ‐ 356 DOUGLASS ST DOUGLASS ST CARSON ST 08 12/6/2018 13:28

Curb/Sidewalk ‐ 380 VALLEY ST VALLEY ST SANCHEZ ST 08 12/6/2018 13:28
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Curb/Sidewalk ‐ 3496 22ND ST 22ND ST QUANE ST 08 11/14/2018 12:26

Curb/Sidewalk ‐ 442 SANCHEZ ST SANCHEZ ST 17TH ST 08 11/1/2018 13:33

Curb/Sidewalk ‐ 683 14TH ST 14TH ST LANDERS ST 08 10/15/2018 14:04

Curb/Sidewalk ‐ 300 VALENCIA ST 14TH ST 08 2/22/2018 14:06

Curb/Sidewalk ‐ NATICK ST CHENERY ST 08 1/17/2018 11:18

Curb/Sidewalk ‐ 72 SATURN ST SATURN ST LOWER TER 08 1/9/2018 14:32

Curb/Sidewalk ‐ 23 PROSPER ST PROSPER ST 16TH ST \ JOSE SARRIA CT 08 12/11/2017 14:41

Curb/Sidewalk ‐ 3582 18TH ST 18TH ST LINDA ST 08 12/7/2017 13:21

Curb/Sidewalk ‐ 2059 MARKET ST MARKET ST DOLORES ST 08 11/20/2017 17:29

Curb/Sidewalk ‐ 3882 17TH ST 17TH ST POND ST 08 11/20/2017 15:44

Curb/Sidewalk ‐ 240 CHURCH ST CHURCH ST MARKET ST 08 10/27/2017 13:03

Curb/Sidewalk ‐ 46 GORHAM ST GORHAM ST CAYUGA AVE 08 10/20/2017 11:48

Curb/Sidewalk ‐ 2566 DIAMOND ST DIAMOND ST ARBOR ST 08 9/13/2017 7:50

Curb/Sidewalk ‐ 685 SAN JOSE AVE SAN JOSE AVE 28TH ST \ GUERRERO ST 08 8/29/2017 15:52

Curb/Sidewalk ‐ 74 SPENCER ST SPENCER ST 16TH ST 08 8/17/2017 13:15

Curb/Sidewalk ‐ 1598 DOLORES ST DOLORES ST VALLEY ST 08 8/8/2017 16:05

Curb/Sidewalk ‐ 17TH ST ORD ST 08 7/31/2017 15:48

Curb/Sidewalk ‐ DIAMOND ST MONTEREY BLVD \ SAN JOSE AV OFF RA 08 7/28/2017 12:54

Curb/Sidewalk ‐ 1703 CASTRO ST CASTRO ST 26TH ST 08 7/26/2017 13:02

Curb/Sidewalk ‐ DIAMOND HEIGHTS BLVD DUNCAN ST 08 7/12/2017 9:37

Curb/Sidewalk ‐ 600 GUERRERO ST GUERRERO ST 18TH ST 08 5/31/2017 13:41

Curb/Sidewalk ‐ 2605 MARKET ST MARKET ST DIAMOND ST 08 3/31/2017 9:15

Curb/Sidewalk ‐ 402 DUBOCE AVE DUBOCE AVE FILLMORE ST 08 2/23/2017 14:51

Curb/Sidewalk ‐ 400 CONGO ST CONGO ST JOOST AVE 08 2/8/2017 11:35

Curb/Sidewalk ‐ 3832 MARKET ST MARKET ST DIXIE ALY 08 2/8/2017 11:32

Curb/Sidewalk ‐ 696 CHENERY ST CHENERY ST CARRIE ST \ UNNAMED 026 08 2/8/2017 11:18

Curb/Sidewalk ‐ 288 STATES ST STATES ST CASTRO ST 08 2/8/2017 11:12

Curb/Sidewalk ‐ 530 CLIPPER ST CLIPPER ST DIAMOND ST 08 2/8/2017 11:03

Curb/Sidewalk ‐ 3045 CASTRO ST CASTRO ST BEMIS ST \ SUSSEX ST 08 2/8/2017 11:01

Curb/Sidewalk ‐ 2358 MARKET ST MARKET ST 16TH ST \ NOE ST 08 12/2/2016 13:10

Curb/Sidewalk ‐ 895 DOLORES ST DOLORES ST 21ST ST 08 10/26/2016 17:56

Curb/Sidewalk ‐ 35 ALPINE TER ALPINE TER WALLER ST 08 10/12/2016 15:30

Curb/Sidewalk ‐ 657 SAN JOSE AVE SAN JOSE AVE 28TH ST \ GUERRERO ST 08 9/23/2016 12:04

Curb/Sidewalk ‐ 59 HATTIE ST HATTIE ST MARKET ST 08 9/23/2016 12:00

Curb/Sidewalk ‐ 3543 18TH ST 18TH ST LAPIDGE ST 08 9/23/2016 11:59

Curb/Sidewalk ‐ 10 STORRIE ST STORRIE ST MARKET ST 08 7/27/2016 14:35

Curb/Sidewalk ‐ 541 GUERRERO ST GUERRERO ST 17TH ST 08 7/26/2016 16:30

Curb/Sidewalk ‐ 3271 16TH ST 16TH ST SPENCER ST 08 7/25/2016 15:40

Curb/Sidewalk ‐ 1730 CHURCH ST CHURCH ST 29TH ST 08 6/30/2016 13:26

Curb/Sidewalk ‐ 4301 21ST ST 21ST ST DOUGLASS ST \ ROMAIN ST 08 6/24/2016 19:45

Curb/Sidewalk ‐ CUVIER ST END 08 4/8/2016 12:18

Curb/Sidewalk ‐ 1134 CHURCH ST CHURCH ST 23RD ST 08 4/5/2016 9:30

Curb/Sidewalk ‐ 1124 CHURCH ST CHURCH ST 23RD ST 08 4/4/2016 15:25

Curb/Sidewalk ‐ 688 SAN JOSE AVE SAN JOSE AVE VALLEY ST 08 3/23/2016 12:20

Curb/Sidewalk ‐ 3045 CASTRO ST CASTRO ST BEMIS ST \ SUSSEX ST 08 1/21/2016 12:14

Curb/Sidewalk ‐ 2605 MARKET ST MARKET ST DIAMOND ST 08 1/14/2016 13:15

Curb/Sidewalk ‐ 2440 MARKET ST MARKET ST 17TH ST \ CASTRO ST 08 12/28/2015 14:57

Curb/Sidewalk ‐ 655 27TH ST 27TH ST KRONQUIST CT 08 12/28/2015 10:03

Curb/Sidewalk ‐ 21ST ST DOUGLASS ST \ ROMAIN ST 08 12/21/2015 11:32

Curb/Sidewalk ‐ CHULA LN DOLORES ST 08 12/8/2015 16:04

Curb/Sidewalk ‐ 16TH ST MARKET ST \ NOE ST 08 11/19/2015 12:06

Curb/Sidewalk ‐ MIGUEL ST FAIRMOUNT ST 08 11/5/2015 16:15

Curb/Sidewalk ‐ ARLINGTON ST MIGUEL ST 08 10/21/2015 15:00

Curb/Sidewalk ‐ 139 LAIDLEY ST LAIDLEY ST HARPER ST 08 10/2/2015 15:41

Curb/Sidewalk ‐ 233 CHURCH ST CHURCH ST MARKET ST 08 10/1/2015 11:02

Curb/Sidewalk ‐ 23RD ST EUREKA ST 08 9/24/2015 13:02

Curb/Sidewalk ‐ 17TH ST ROOSEVELT WAY \ URANUS TER 08 7/21/2015 13:10

Curb/Sidewalk ‐ 828 ASHBURY ST ASHBURY ST FREDERICK ST 08 7/17/2015 9:25

Curb/Sidewalk ‐ DUBOCE AVE NOE ST 08 7/16/2015 15:23

Curb/Sidewalk ‐ 3803 18TH ST 18TH ST CHURCH ST 08 7/16/2015 10:28

Curb/Sidewalk ‐ CASTRO ST LAIDLEY ST 08 6/30/2015 8:05

Curb/Sidewalk ‐ MARKET ST ROMAIN ST 08 5/29/2015 7:20

Curb/Sidewalk ‐ 4042 24TH ST 24TH ST NOE ST 08 5/29/2015 7:20

Curb/Sidewalk ‐ 402 DUBOCE AVE DUBOCE AVE FILLMORE ST 08 5/13/2015 9:05

Curb/Sidewalk ‐ 2605 MARKET ST MARKET ST DIAMOND ST 08 3/18/2015 11:34

Curb/Sidewalk ‐ 245 CASTRO ST CASTRO ST 15TH ST 08 3/12/2015 15:19

Curb/Sidewalk ‐ 20TH ST EUREKA ST 08 12/10/2014 14:00

Curb/Sidewalk ‐ 29TH ST CHURCH ST 08 9/17/2014 11:21

Curb/Sidewalk ‐ 27 NATICK ST NATICK ST CHENERY ST 08 11/6/2013 6:45

Curb/Sidewalk ‐ 740 MOULTRIE ST MOULTRIE ST OGDEN AVE 09 3/29/2022 8:41
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Curb/Sidewalk ‐ 3259 MISSION ST MISSION ST VALENCIA ST 09 3/24/2022 14:51

Curb/Sidewalk ‐ 830 GIRARD ST GIRARD ST OLMSTEAD ST 09 3/16/2022 15:31

Curb/Sidewalk ‐ 3266 24TH ST 24TH ST CAPP ST 09 3/14/2022 8:18

Curb/Sidewalk ‐ 121 SAN CARLOS ST SAN CARLOS ST 18TH ST 09 3/1/2022 7:36

Curb/Sidewalk ‐ 615 SOUTH VAN NESS AV SOUTH VAN NESS AVE 17TH ST 09 2/3/2022 7:17

Curb/Sidewalk ‐ 3294 26TH ST 26TH ST VIRGIL ST 09 2/1/2022 8:07

Curb/Sidewalk ‐ 1661 15TH ST 15TH ST JULIAN AVE 09 1/24/2022 7:37

Curb/Sidewalk ‐ 2850 CESAR CHAVEZ ST CESAR CHAVEZ ST ANDREW ST \ HWY 101 S OFF RAMP 09 1/20/2022 9:17

Curb/Sidewalk ‐ 18 30TH ST 30TH ST MISSION ST 09 1/11/2022 7:48

Curb/Sidewalk ‐ 3458 MISSION ST MISSION ST KINGSTON ST 09 12/17/2021 7:32

Curb/Sidewalk ‐ 1924 MISSION ST MISSION ST 15TH ST 09 12/14/2021 13:17

Curb/Sidewalk ‐ 3230 CESAR CHAVEZ ST CESAR CHAVEZ ST SHOTWELL ST 09 12/1/2021 8:14

Curb/Sidewalk ‐ 3090 16TH ST 16TH ST CALEDONIA ST 09 11/19/2021 15:42

Curb/Sidewalk ‐ 737 CORTLAND AVE CORTLAND AVE ANDERSON ST 09 11/15/2021 7:47

Curb/Sidewalk ‐ 1940 HARRISON ST HARRISON ST 15TH ST 09 11/8/2021 10:06

Curb/Sidewalk ‐ 355 GIRARD ST GIRARD ST BURROWS ST 09 11/4/2021 10:43

Curb/Sidewalk ‐ 343 GIRARD ST GIRARD ST BURROWS ST 09 11/4/2021 10:43

Curb/Sidewalk ‐ 2920 MISSION ST MISSION ST 25TH ST 09 10/27/2021 12:22

Curb/Sidewalk ‐ 210 BURROWS ST BURROWS ST GIRARD ST 09 9/16/2021 16:36

Curb/Sidewalk ‐ 1501 VALENCIA ST VALENCIA ST 26TH ST 09 8/27/2021 9:46

Curb/Sidewalk ‐ 1580 VALENCIA ST VALENCIA ST CESAR CHAVEZ ST 09 8/27/2021 9:07

Curb/Sidewalk ‐ 3425 CESAR CHAVEZ ST CESAR CHAVEZ ST CAPP ST \ MISSION ST 09 8/23/2021 10:47

Curb/Sidewalk ‐ 1479 ALABAMA ST ALABAMA ST 26TH ST 09 8/23/2021 10:42

Curb/Sidewalk ‐ 839 WOOLSEY ST WOOLSEY ST BOWDOIN ST 09 8/12/2021 9:22

Curb/Sidewalk ‐ 318 HOLLADAY AVE HOLLADAY AVE RUTLEDGE ST 09 8/4/2021 7:51

Curb/Sidewalk ‐ 407 ANDERSON ST ANDERSON ST JARBOE AVE 09 7/2/2021 14:56

Curb/Sidewalk ‐ 3474 MISSION ST MISSION ST KINGSTON ST 09 6/25/2021 7:57

Curb/Sidewalk ‐ 500 BURROWS ST BURROWS ST SOMERSET ST 09 6/7/2021 13:51

Curb/Sidewalk ‐ 37 COSO AVE COSO AVE PRECITA AVE 09 5/3/2021 12:12

Curb/Sidewalk ‐ 3045 MISSION ST MISSION ST 26TH ST 09 4/27/2021 13:01

Curb/Sidewalk ‐ 2565 MISSION ST MISSION ST 21ST ST 09 4/9/2021 8:51

Curb/Sidewalk ‐ 135 CORTLAND AVE CORTLAND AVE PROSPECT AVE 09 4/6/2021 7:46

Curb/Sidewalk ‐ 2712 BRYANT ST BRYANT ST 25TH ST 09 3/31/2021 7:57

Curb/Sidewalk ‐ 1855 FELTON ST FELTON ST MADISON ST 09 3/30/2021 8:31

Curb/Sidewalk ‐ 939 SHOTWELL ST SHOTWELL ST 23RD ST 09 3/25/2021 8:22

Curb/Sidewalk ‐ 1745 FOLSOM ST FOLSOM ST 13TH ST 09 2/11/2021 15:51

Curb/Sidewalk ‐ 1766 ALABAMA ST ALABAMA ST RUTLEDGE ST 09 2/3/2021 9:12

Curb/Sidewalk ‐ 654 GATES ST GATES ST OGDEN AVE 09 12/30/2020 8:47

Curb/Sidewalk ‐ 633 GATES ST GATES ST OGDEN AVE 09 12/30/2020 8:42

Curb/Sidewalk ‐ 1000 CORTLAND AVE CORTLAND AVE FOLSOM ST 09 12/24/2020 8:11

Curb/Sidewalk ‐ 3046 24TH ST 24TH ST BALMY ST 09 12/9/2020 7:46

Curb/Sidewalk ‐ HOLLADAY AVE YORK ST 09 12/2/2020 10:51

Curb/Sidewalk ‐ 1227 HAMPSHIRE ST HAMPSHIRE ST 24TH ST 09 11/10/2020 9:21

Curb/Sidewalk ‐ 68 AZTEC ST AZTEC ST COSO AVE \ WINFIELD ST 09 11/10/2020 8:52

Curb/Sidewalk ‐ BRONTE ST TOMPKINS AVE 09 9/10/2020 14:41

Curb/Sidewalk ‐ 3070 23RD ST 23RD ST TREAT AVE 09 8/26/2020 13:21

Curb/Sidewalk ‐ SOUTH VAN NESS AVE 13TH ST 09 8/18/2020 15:21

Curb/Sidewalk ‐ 0000 SOUTH VAN NESS AVE 13TH ST 09 8/18/2020 13:46

Curb/Sidewalk ‐ 2620 MISSION ST MISSION ST 22ND ST 09 8/4/2020 12:21

Curb/Sidewalk ‐ 2789 HARRISON ST HARRISON ST 23RD ST 09 6/9/2020 12:22

Curb/Sidewalk ‐ 3000 17TH ST 17TH ST HARRISON ST 09 6/9/2020 10:28

Curb/Sidewalk ‐ 340 BAY SHORE BLVD BAY SHORE BLVD COSGROVE ST 09 6/4/2020 13:22

Curb/Sidewalk ‐ 145 GENEBERN WAY GENEBERN WAY MURRAY ST 09 5/28/2020 12:22

Curb/Sidewalk ‐ 1390 YORK ST YORK ST 25TH ST 09 5/1/2020 12:41

Curb/Sidewalk ‐ 3166 26TH ST 26TH ST LUCKY ST 09 4/24/2020 11:42

Curb/Sidewalk ‐ 3458 MISSION ST MISSION ST KINGSTON ST 09 4/23/2020 7:47

Curb/Sidewalk ‐ 93 PRENTISS ST PRENTISS ST CHAPMAN ST 09 3/20/2020 14:31

Curb/Sidewalk ‐ 2781 24TH ST 24TH ST HAMPSHIRE ST 09 3/13/2020 8:02

Curb/Sidewalk ‐ 1447 SILVER AVE SILVER AVE GOETTINGEN ST 09 2/14/2020 12:26

Curb/Sidewalk ‐ 2021 FOLSOM ST FOLSOM ST 16TH ST 09 2/11/2020 12:32

Curb/Sidewalk ‐ 3089 16TH ST 16TH ST CALEDONIA ST 09 2/10/2020 13:16

Curb/Sidewalk ‐ 1968 MISSION ST MISSION ST 15TH ST 09 2/7/2020 13:46

Curb/Sidewalk ‐ 3000 16TH ST 16TH ST MISSION ST 09 2/7/2020 13:26

Curb/Sidewalk ‐ 3032 16TH ST 16TH ST MISSION ST 09 2/7/2020 8:52

Curb/Sidewalk ‐ 93 JUSTIN DR JUSTIN DR AGNON AVE 09 2/4/2020 8:17

Curb/Sidewalk ‐ 1587 15TH ST 15TH ST MINNA ST 09 1/29/2020 10:27

Curb/Sidewalk ‐ 100 ALEMANY BLVD ALEMANY BLVD INDUSTRIAL ST \ INDUSTRIAL ST OFF RA 09 1/10/2020 11:36

Curb/Sidewalk ‐ 30 HARVARD ST HARVARD ST SILVER AVE 09 1/3/2020 14:32

Curb/Sidewalk ‐ 341 HOLYOKE ST HOLYOKE ST BURROWS ST 09 9/11/2019 8:52

Curb/Sidewalk ‐ 3465 CESAR CHAVEZ ST CESAR CHAVEZ ST CAPP ST \ MISSION ST 09 5/13/2019 8:16
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Curb/Sidewalk ‐ BAY SHORE BLVD INDUSTRIAL ST \ INDUSTRIAL ST ON RA 09 1/15/2019 13:51

Curb/Sidewalk ‐ 1980 MISSION ST MISSION ST 15TH ST 09 7/25/2018 16:15

Curb/Sidewalk ‐ 98 PUTNAM ST PUTNAM ST CORTLAND AVE 09 7/9/2018 14:21

Curb/Sidewalk ‐ 3139 MISSION ST MISSION ST CAPP ST \ CESAR CHAVEZ ST 09 7/5/2018 14:17

Curb/Sidewalk ‐ CASE ST END 09 4/17/2018 14:11

Curb/Sidewalk ‐ 1985 MISSION ST MISSION ST 15TH ST 09 2/22/2018 14:03

Curb/Sidewalk ‐ 4053 MISSION ST MISSION ST BOSWORTH ST \ MURRAY ST 09 2/11/2018 10:50

Curb/Sidewalk ‐ 500 BAY SHORE BLVD BAY SHORE BLVD CORTLAND AVE 09 2/1/2018 13:27

Curb/Sidewalk ‐ HOLLADAY AVE YORK ST 09 11/6/2017 9:14

Curb/Sidewalk ‐ 2588 MISSION ST MISSION ST 21ST ST 09 10/10/2017 10:52

Curb/Sidewalk ‐ ALEMANY BLVD SAN BRUNO AVE 09 7/31/2017 20:03

Curb/Sidewalk ‐ 1395 SILVER AVE SILVER AVE SOMERSET ST 09 7/10/2017 16:23

Curb/Sidewalk ‐ ALEMANY BLVD INDUSTRIAL ST \ INDUSTRIAL ST OFF RA 09 3/17/2017 15:45

Curb/Sidewalk ‐ 877 VALENCIA ST VALENCIA ST CUNNINGHAM PL 09 2/8/2017 11:34

Curb/Sidewalk ‐ 939 PERALTA AVE PERALTA AVE CRESCENT AVE \ TOMPKINS AVE 09 2/8/2017 10:51

Curb/Sidewalk ‐ 29TH ST MISSION ST 09 12/14/2016 14:13

Curb/Sidewalk ‐ 3322 MISSION ST MISSION ST 29TH ST 09 12/12/2016 11:36

Curb/Sidewalk ‐ 250 MONTCALM ST MONTCALM ST FRANCONIA ST 09 11/8/2016 14:55

Curb/Sidewalk ‐ JUSTIN DR MURRAY ST 09 10/17/2016 18:16

Curb/Sidewalk ‐ 240 BAY SHORE BLVD BAY SHORE BLVD COSTA ST 09 9/23/2016 11:55

Curb/Sidewalk ‐ PROSPECT AVE SANTA MARINA ST 09 8/24/2016 9:15

Curb/Sidewalk ‐ 2701 MISSION ST MISSION ST 23RD ST 09 8/24/2016 8:55

Curb/Sidewalk ‐ 1960 HARRISON ST HARRISON ST 15TH ST 09 7/20/2016 13:55

Curb/Sidewalk ‐ 90 PERALTA AVE PERALTA AVE HAMPSHIRE ST 09 7/18/2016 13:35

Curb/Sidewalk ‐ 444 OXFORD ST OXFORD ST BURROWS ST 09 6/30/2016 15:27

Curb/Sidewalk ‐ 300 HOLYOKE ST HOLYOKE ST BURROWS ST 09 4/18/2016 15:55

Curb/Sidewalk ‐ 633 PRENTISS ST PRENTISS ST OGDEN AVE 09 4/5/2016 18:15

Curb/Sidewalk ‐ 181 CRESCENT AVE CRESCENT AVE AGNON AVE 09 1/15/2016 17:28

Curb/Sidewalk ‐ SILLIMAN ST YALE ST 09 11/4/2015 15:33

Curb/Sidewalk ‐ 90 PERALTA AVE PERALTA AVE HAMPSHIRE ST 09 10/21/2015 16:00

Curb/Sidewalk ‐ AGNON AVE JUSTIN DR 09 9/10/2015 13:00

Curb/Sidewalk ‐ 2430 SAN BRUNO AVE SAN BRUNO AVE SILVER AVE 09 8/12/2015 13:26

Curb/Sidewalk ‐ HARVARD ST PIOCHE ST 09 5/19/2015 13:39

Curb/Sidewalk ‐ 16TH ST MISSION ST 09 1/28/2015 13:34

Curb/Sidewalk ‐ 3154 17TH ST 17TH ST SHOTWELL ST 09 12/30/2014 13:05

Curb/Sidewalk ‐ 3275 22ND ST 22ND ST BARTLETT ST 09 9/12/2014 16:32

Curb/Sidewalk ‐ EUGENIA AVE BENNINGTON ST \ BOCANA ST 09 3/28/2013 11:45

Curb/Sidewalk ‐ 1424 YOSEMITE AVE YOSEMITE AVE INGALLS ST 10 5/17/2022 11:31

Curb/Sidewalk ‐ 1550 CARROLL AVE CARROLL AVE JENNINGS ST 10 5/16/2022 7:46

Curb/Sidewalk ‐ 3238 INGALLS ST INGALLS ST INGERSON AVE 10 5/10/2022 15:21

Curb/Sidewalk ‐ 1011 GIRARD ST GIRARD ST ORDWAY ST 10 5/2/2022 20:36

Curb/Sidewalk ‐ 1619 REVERE AVE REVERE AVE LANE ST 10 4/25/2022 16:51

Curb/Sidewalk ‐ 1201 HOLLISTER AVE HOLLISTER AVE JENNINGS ST 10 4/20/2022 17:06

Curb/Sidewalk ‐ 1990 ALAMEDA ST ALAMEDA ST HENRY ADAMS ST 10 4/18/2022 11:51

Curb/Sidewalk ‐ 1490 19TH ST 19TH ST MISSOURI ST 10 4/7/2022 12:41

Curb/Sidewalk ‐ 1197 HOLLISTER AVE HOLLISTER AVE INGALLS ST 10 4/6/2022 7:53

Curb/Sidewalk ‐ 628 MISSOURI ST MISSOURI ST 20TH ST 10 4/4/2022 8:33

Curb/Sidewalk ‐ 1089 PALOU AVE PALOU AVE CRISP RD 10 4/1/2022 15:42

Curb/Sidewalk ‐ 495 DE HARO ST DE HARO ST 17TH ST 10 3/23/2022 15:07

Curb/Sidewalk ‐ 1190 THOMAS AVE THOMAS AVE GRIFFITH ST 10 3/17/2022 13:16

Curb/Sidewalk ‐ 1468 25TH ST PENNSYLVANIA AVE 10 3/15/2022 9:46

Curb/Sidewalk ‐ 328 MISSOURI ST MISSOURI ST 18TH ST 10 3/11/2022 15:28

Curb/Sidewalk ‐ 6245 03RD ST 03RD ST GILMAN AVE \ PAUL AVE 10 3/11/2022 8:37

Curb/Sidewalk ‐ 1301 CESAR CHAVEZ ST CESAR CHAVEZ ST INDIANA ST 10 3/11/2022 8:12

Curb/Sidewalk ‐ 5155 03RD ST 03RD ST SHAFTER AVE 10 3/10/2022 7:47

Curb/Sidewalk ‐ 332 MISSOURI ST MISSOURI ST 18TH ST 10 3/9/2022 11:21

Curb/Sidewalk ‐ 100 POTRERO AVE POTRERO AVE ALAMEDA ST 10 3/8/2022 16:46

Curb/Sidewalk ‐ 1100 CESAR CHAVEZ ST TENNESSEE ST 10 3/7/2022 8:57

Curb/Sidewalk ‐ 5251 03RD ST 03RD ST UNDERWOOD AVE 10 3/3/2022 8:22

Curb/Sidewalk ‐ 5245 03RD ST 03RD ST THORNTON AVE 10 3/3/2022 8:21

Curb/Sidewalk ‐ 1355 VAN DYKE AVE VAN DYKE AVE INGALLS ST 10 3/1/2022 15:03

Curb/Sidewalk ‐ 1613 SHAFTER AVE SHAFTER AVE LANE ST 10 2/28/2022 15:25

Curb/Sidewalk ‐ 201 PAUL AVE PAUL AVE GOULD ST 10 2/28/2022 13:22

Curb/Sidewalk ‐ 715 IOWA ST IOWA ST 22ND ST 10 2/24/2022 17:56

Curb/Sidewalk ‐ 3000 JENNINGS ST JENNINGS ST GILMAN AVE 10 2/24/2022 9:33

Curb/Sidewalk ‐ 1555 YOSEMITE AVE YOSEMITE AVE JENNINGS ST 10 2/24/2022 9:22

Curb/Sidewalk ‐ 2932 INGALLS ST INGALLS ST FITZGERALD AVE 10 2/24/2022 8:37

Curb/Sidewalk ‐ 1500 QUESADA AVE QUESADA AVE KEITH ST 10 2/23/2022 16:46

Curb/Sidewalk ‐ 1701 BAY SHORE BLVD BAY SHORE BLVD CRANE ST \ HWY 101 S ON RAMP \ SAL 10 2/23/2022 16:43

Curb/Sidewalk ‐ 1358 GILMAN AVE GILMAN AVE JENNINGS ST 10 2/23/2022 13:36
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Curb/Sidewalk ‐ 2944 INGALLS ST INGALLS ST FITZGERALD AVE 10 2/23/2022 12:12

Curb/Sidewalk ‐ 1195 GILMAN AVE GILMAN AVE HAWES ST 10 2/23/2022 11:46

Curb/Sidewalk ‐ 1198 GILMAN AVE GILMAN AVE HAWES ST 10 2/22/2022 15:48

Curb/Sidewalk ‐ 2110 INGALLS ST INGALLS ST VAN DYKE AVE 10 2/22/2022 11:37

Curb/Sidewalk ‐ 1316 UTAH ST UTAH ST 24TH ST 10 2/18/2022 15:07

Curb/Sidewalk ‐ 1600 DONNER AVE DONNER AVE 03RD ST 10 2/15/2022 8:28

Curb/Sidewalk ‐ 1200 HOLLISTER AVE HOLLISTER AVE JENNINGS ST 10 2/15/2022 8:28

Curb/Sidewalk ‐ 2285 JERROLD AVE JERROLD AVE UPTON ST 10 2/10/2022 15:37

Curb/Sidewalk ‐ 1230 FITZGERALD AVE FITZGERALD AVE INGALLS ST 10 2/9/2022 15:17

Curb/Sidewalk ‐ 1200 THOMAS AVE THOMAS AVE HAWES ST 10 2/9/2022 12:47

Curb/Sidewalk ‐ 2110 INGALLS ST INGALLS ST VAN DYKE AVE 10 2/8/2022 14:23

Curb/Sidewalk ‐ 344 CONNECTICUT ST CONNECTICUT ST 18TH ST 10 2/4/2022 16:52

Curb/Sidewalk ‐ 1155 PALOU AVE PALOU AVE HAWES ST 10 2/3/2022 14:31

Curb/Sidewalk ‐ 1101 PALOU AVE PALOU AVE HAWES ST 10 2/3/2022 13:52

Curb/Sidewalk ‐ 1201 HAWES ST HAWES ST PALOU AVE 10 2/3/2022 13:42

Curb/Sidewalk ‐ 6300 03RD ST 03RD ST SALINAS AVE 10 2/3/2022 8:12

Curb/Sidewalk ‐ 1405 INDIANA ST INDIANA ST 25TH ST \ I‐280 N ON RAMP 10 1/31/2022 14:17

Curb/Sidewalk ‐ 1210 GRIFFITH ST GRIFFITH ST PALOU AVE 10 1/31/2022 12:22

Curb/Sidewalk ‐ 5501 03RD ST 03RD ST YOSEMITE AVE 10 1/27/2022 12:22

Curb/Sidewalk ‐ 6245 03RD ST 03RD ST GILMAN AVE \ PAUL AVE 10 1/26/2022 9:02

Curb/Sidewalk ‐ 1345 20TH ST 20TH ST MISSISSIPPI ST 10 1/24/2022 8:43

Curb/Sidewalk ‐ 2325 HUMBOLDT ST HUMBOLDT ST KANSAS ST 10 1/24/2022 8:13

Curb/Sidewalk ‐ 1401 ARMSTRONG AVE ARMSTRONG AVE INGALLS ST 10 1/13/2022 8:12

Curb/Sidewalk ‐ 1426 DONNER AVE DONNER AVE INGALLS ST 10 1/12/2022 8:41

Curb/Sidewalk ‐ 1485 CARROLL AVE CARROLL AVE INGALLS ST 10 1/12/2022 8:37

Curb/Sidewalk ‐ 1043 MARIN ST MARIN ST ILLINOIS ST 10 1/11/2022 8:47

Curb/Sidewalk ‐ 1251 THOMAS AVE THOMAS AVE HAWES ST 10 1/10/2022 9:41

Curb/Sidewalk ‐ 1207 THOMAS AVE THOMAS AVE HAWES ST 10 1/10/2022 9:38

Curb/Sidewalk ‐ 1450 VAN DYKE AVE VAN DYKE AVE JENNINGS ST 10 1/6/2022 16:40

Curb/Sidewalk ‐ 1423 THOMAS AVE THOMAS AVE JENNINGS ST 10 1/6/2022 8:41

Curb/Sidewalk ‐ 1555 BANCROFT AVE BANCROFT AVE JENNINGS ST 10 1/5/2022 17:31

Curb/Sidewalk ‐ 1924 JENNINGS ST JENNINGS ST THOMAS AVE 10 1/4/2022 14:52

Curb/Sidewalk ‐ CESAR CHAVEZ ST I‐280 N OFF RAMP \ PENNSYLVANIA AV 10 12/16/2021 10:17

Curb/Sidewalk ‐ 595 RHODE ISLAND ST RHODE ISLAND ST MARIPOSA ST 10 12/15/2021 17:06

Curb/Sidewalk ‐ 1367 KANSAS ST KANSAS ST 24TH ST 10 12/9/2021 12:07

Curb/Sidewalk ‐ 2789 25TH ST 25TH ST UTAH ST 10 11/30/2021 8:32

Curb/Sidewalk ‐ 2110 19TH ST 19TH ST KANSAS ST 10 11/2/2021 10:42

Curb/Sidewalk ‐ 2500 MARIN ST MARIN ST KANSAS ST 10 10/20/2021 12:02

Curb/Sidewalk ‐ 0300 SELBY ST SELBY ST EVANS AVE 10 10/18/2021 19:01

Curb/Sidewalk ‐ 1353 YOSEMITE AVE YOSEMITE AVE HAWES ST 10 9/29/2021 13:37

Curb/Sidewalk ‐ 1560 WALLACE AVE WALLACE AVE JENNINGS ST 10 9/29/2021 8:31

Curb/Sidewalk ‐ 1600 ARMSTRONG AVE ARMSTRONG AVE KEITH ST 10 9/28/2021 14:17

Curb/Sidewalk ‐ 890 VERMONT ST VERMONT ST 21ST ST 10 9/24/2021 12:51

Curb/Sidewalk ‐ 1455 DONNER AVE DONNER AVE INGALLS ST 10 9/23/2021 14:51

Curb/Sidewalk ‐ 1450 DONNER AVE DONNER AVE INGALLS ST 10 9/23/2021 14:41

Curb/Sidewalk ‐ 2446 24TH ST 24TH ST VERMONT ST 10 9/23/2021 8:16

Curb/Sidewalk ‐ 1203 GIRARD ST GIRARD ST HARKNESS AVE 10 9/20/2021 9:03

Curb/Sidewalk ‐ 1048 LE CONTE AVE LE CONTE AVE JENNINGS ST 10 9/17/2021 14:47

Curb/Sidewalk ‐ 1509 ARMSTRONG AVE ARMSTRONG AVE JENNINGS ST 10 9/17/2021 14:37

Curb/Sidewalk ‐ 1489 ARMSTRONG AVE ARMSTRONG AVE INGALLS ST 10 9/17/2021 14:32

Curb/Sidewalk ‐ 1401 YOSEMITE AVE YOSEMITE AVE INGALLS ST 10 9/16/2021 17:11

Curb/Sidewalk ‐ 2275 JENNINGS ST JENNINGS ST WALLACE AVE 10 9/9/2021 14:12

Curb/Sidewalk ‐ 2125 BRYANT ST BRYANT ST 19TH ST 10 9/8/2021 7:57

Curb/Sidewalk ‐ 2050 20TH ST 20TH ST DE HARO ST 10 9/8/2021 7:31

Curb/Sidewalk ‐ 2590 MARIN ST MARIN ST KANSAS ST 10 8/27/2021 10:01

Curb/Sidewalk ‐ 2225 23RD ST 23RD ST RHODE ISLAND ST 10 8/26/2021 10:32

Curb/Sidewalk ‐ 893 MEADE AVE MEADE AVE JENNINGS CT 10 8/20/2021 13:17

Curb/Sidewalk ‐ 1415 BANCROFT AVE BANCROFT AVE INGALLS ST 10 8/17/2021 19:22

Curb/Sidewalk ‐ 5701 03RD ST 03RD ST BANCROFT AVE 10 8/17/2021 14:46

Curb/Sidewalk ‐ 1500 CARROLL AVE CARROLL AVE JENNINGS ST 10 8/17/2021 12:47

Curb/Sidewalk ‐ 1563 INNES AVE INNES AVE MENDELL ST 10 8/12/2021 11:11

Curb/Sidewalk ‐ 2275 JENNINGS ST JENNINGS ST WALLACE AVE 10 8/12/2021 10:51

Curb/Sidewalk ‐ 1435 SAN BRUNO AVE SAN BRUNO AVE 25TH ST 10 8/9/2021 18:02

Curb/Sidewalk ‐ 1050 MARIN ST MARIN ST ILLINOIS ST 10 8/6/2021 15:01

Curb/Sidewalk ‐ 1460 YOSEMITE AVE YOSEMITE AVE INGALLS ST 10 8/4/2021 15:26

Curb/Sidewalk ‐ 2001 OAKDALE AVE OAKDALE AVE RANKIN ST 10 8/4/2021 11:46

Curb/Sidewalk ‐ 1001 KANSAS ST KANSAS ST 22ND ST 10 7/27/2021 10:12

Curb/Sidewalk ‐ 1790 MCKINNON AVE MCKINNON AVE NEWHALL ST 10 7/20/2021 17:17

Curb/Sidewalk ‐ 319 RAYMOND AVE RAYMOND AVE DELTA ST 10 7/12/2021 20:26

Curb/Sidewalk ‐ 1394 UTAH ST UTAH ST 24TH ST 10 7/9/2021 8:23
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Curb/Sidewalk ‐ 191 DESMOND ST DESMOND ST VISITACION AVE 10 7/6/2021 8:27

Curb/Sidewalk ‐ 220 RANKIN ST RANKIN ST DAVIDSON AVE 10 6/16/2021 16:12

Curb/Sidewalk ‐ 1414 KANSAS ST KANSAS ST 25TH ST 10 6/10/2021 8:56

Curb/Sidewalk ‐ 190 SCHWERIN ST SCHWERIN ST VISITACION AVE 10 6/8/2021 9:47

Curb/Sidewalk ‐ 161 DESMOND ST DESMOND ST VISITACION AVE 10 6/8/2021 9:47

Curb/Sidewalk ‐ 295 SAN BRUNO AVE SAN BRUNO AVE 15TH ST 10 6/4/2021 15:06

Curb/Sidewalk ‐ 1273 POTRERO AVE POTRERO AVE 24TH ST 10 5/27/2021 9:46

Curb/Sidewalk ‐ 1346 UTAH ST UTAH ST 24TH ST 10 5/3/2021 11:06

Curb/Sidewalk ‐ 1851 BRYANT ST BRYANT ST 17TH ST 10 5/3/2021 10:51

Curb/Sidewalk ‐ 1700 EVANS AVE EVANS AVE QUINT ST 10 4/29/2021 17:11

Curb/Sidewalk ‐ 1842 SILVER AVE SILVER AVE WATERVILLE ST 10 4/26/2021 11:16

Curb/Sidewalk ‐ 715 IOWA ST IOWA ST 22ND ST 10 4/22/2021 9:56

Curb/Sidewalk ‐ 10 BRIDGEVIEW DR BRIDGEVIEW DR NEWHALL ST \ REVERE AVE 10 4/22/2021 9:51

Curb/Sidewalk ‐ 1400 EVANS AVE EVANS AVE MENDELL ST 10 4/21/2021 8:31

Curb/Sidewalk ‐ 1242 UTAH ST UTAH ST 23RD ST 10 4/20/2021 7:41

Curb/Sidewalk ‐ 23RD ST KANSAS ST 10 4/16/2021 14:06

Curb/Sidewalk ‐ 1391 UTAH ST UTAH ST 24TH ST 10 4/9/2021 9:01

Curb/Sidewalk ‐ 1614 MCKINNON AVE MCKINNON AVE MENDELL ST 10 4/7/2021 13:51

Curb/Sidewalk ‐ 2500 23RD ST 23RD ST SAN BRUNO AVE 10 4/7/2021 11:26

Curb/Sidewalk ‐ 16 LATONA ST LATONA ST BAY VIEW ST 10 4/5/2021 12:52

Curb/Sidewalk ‐ 1950 CESAR CHAVEZ ST CESAR CHAVEZ ST CONNECTICUT ST 10 3/30/2021 8:26

Curb/Sidewalk ‐ 1500 NEWCOMB AVE NEWCOMB AVE LANE ST 10 3/30/2021 8:12

Curb/Sidewalk ‐ 1621 PALOU AVE PALOU AVE 03RD ST \ MENDELL ST 10 3/18/2021 8:31

Curb/Sidewalk ‐ 2603 23RD ST 23RD ST UTAH ST 10 3/17/2021 7:46

Curb/Sidewalk ‐ 1403 SAN BRUNO AVE SAN BRUNO AVE 25TH ST 10 3/17/2021 7:46

Curb/Sidewalk ‐ 1346 VERMONT ST VERMONT ST 24TH ST 10 3/16/2021 9:21

Curb/Sidewalk ‐ 2301 23RD ST 23RD ST KANSAS ST 10 3/12/2021 9:36

Curb/Sidewalk ‐ 1671 JERROLD AVE JERROLD AVE 03RD ST \ NEWHALL ST 10 3/3/2021 12:16

Curb/Sidewalk ‐ 1380 VERMONT ST VERMONT ST 24TH ST 10 3/3/2021 10:37

Curb/Sidewalk ‐ 220 SAN BRUNO AVE SAN BRUNO AVE 15TH ST 10 2/16/2021 8:14

Curb/Sidewalk ‐ NEWCOMB AVE WHITNEY YOUNG CIR 10 1/29/2021 14:32

Curb/Sidewalk ‐ 1204 VERMONT ST VERMONT ST 23RD ST 10 1/13/2021 10:57

Curb/Sidewalk ‐ 101 BAY SHORE BLVD BAY SHORE BLVD BAY SHORE BLVD OFF RAMP \ HWY 101 10 12/24/2020 11:26

Curb/Sidewalk ‐ 420 23RD ST 23RD ST ILLINOIS ST 10 12/17/2020 11:41

Curb/Sidewalk ‐ 5150 03RD ST 03RD ST SHAFTER AVE 10 11/16/2020 9:57

Curb/Sidewalk ‐ 1300 LA SALLE AVE LA SALLE AVE OSCEOLA LN 10 10/23/2020 10:16

Curb/Sidewalk ‐ 1399 POTRERO AVE POTRERO AVE 25TH ST \ CESAR CHAVEZ ON RAMP 10 10/22/2020 15:16

Curb/Sidewalk ‐ 2500 24TH ST 24TH ST SAN BRUNO AVE 10 10/15/2020 8:58

Curb/Sidewalk ‐ 33 FLORA ST FLORA ST BAY VIEW ST 10 10/2/2020 8:36

Curb/Sidewalk ‐ 2401 22ND ST 22ND ST SAN BRUNO AVE 10 10/1/2020 10:31

Curb/Sidewalk ‐ 5146 03RD ST 03RD ST SHAFTER AVE 10 9/30/2020 16:01

Curb/Sidewalk ‐ 1499 POTRERO AVE POTRERO AVE 25TH ST \ CESAR CHAVEZ ON RAMP 10 9/16/2020 8:27

Curb/Sidewalk ‐ 23RD ST SAN BRUNO AVE 10 9/8/2020 15:21

Curb/Sidewalk ‐ 211 INDUSTRIAL ST INDUSTRIAL ST BARNEVELD AVE \ SHAFTER AVE 10 8/27/2020 10:26

Curb/Sidewalk ‐ 25TH ST VERMONT ST 10 8/10/2020 12:46

Curb/Sidewalk ‐ 501 RHODE ISLAND ST RHODE ISLAND ST MARIPOSA ST 10 8/6/2020 9:01

Curb/Sidewalk ‐ 1 HENRY ADAMS ST HENRY ADAMS ST DIVISION ST 10 8/4/2020 12:26

Curb/Sidewalk ‐ 2 HENRY ADAMS ST HENRY ADAMS ST DIVISION ST 10 7/29/2020 8:41

Curb/Sidewalk ‐ 50 MADDUX AVE MADDUX AVE QUINT ST 10 7/23/2020 7:41

Curb/Sidewalk ‐ 2210 QUESADA AVE QUESADA AVE SELBY ST 10 7/16/2020 8:46

Curb/Sidewalk ‐ 801 TOLAND ST TOLAND ST MCKINNON AVE 10 7/10/2020 11:41

Curb/Sidewalk ‐ 2150 CESAR CHAVEZ ST CESAR CHAVEZ ST EVANS AVE 10 7/8/2020 14:16

Curb/Sidewalk ‐ 1501 VERMONT ST VERMONT ST 26TH ST 10 6/12/2020 7:36

Curb/Sidewalk ‐ 2174 BAY SHORE BLVD BAY SHORE BLVD TUNNEL AVE 10 5/26/2020 13:42

Curb/Sidewalk ‐ 2174 BAY SHORE BLVD BAY SHORE BLVD TUNNEL AVE 10 5/26/2020 13:42

Curb/Sidewalk ‐ 2270 JERROLD AVE JERROLD AVE UPTON ST 10 5/8/2020 15:02

Curb/Sidewalk ‐ 91 GILLETTE AVE GILLETTE AVE BLANKEN AVE 10 5/8/2020 11:02

Curb/Sidewalk ‐ 2400 BAY SHORE BLVD BAY SHORE BLVD LELAND AVE 10 4/29/2020 12:36

Curb/Sidewalk ‐ 100 CORA ST CORA ST VISITACION AVE 10 4/17/2020 11:21

Curb/Sidewalk ‐ 3433 03RD ST 03RD ST ARTHUR AVE \ CARGO WAY 10 4/7/2020 14:46

Curb/Sidewalk ‐ 93 DELTA ST DELTA ST HAMILTON ST 10 4/6/2020 15:22

Curb/Sidewalk ‐ 1425 ARMSTRONG AVE ARMSTRONG AVE INGALLS ST 10 3/19/2020 11:51

Curb/Sidewalk ‐ 1090 GIRARD ST GIRARD ST ORDWAY ST 10 3/17/2020 9:41

Curb/Sidewalk ‐ 1800 EVANS AVE EVANS AVE RANKIN ST 10 3/13/2020 11:41

Curb/Sidewalk ‐ 1800 EVANS AVE EVANS AVE RANKIN ST 10 3/13/2020 11:26

Curb/Sidewalk ‐ 2100 REVERE AVE REVERE AVE RANKIN ST 10 3/9/2020 11:45

Curb/Sidewalk ‐ 2789 25TH ST 25TH ST UTAH ST 10 3/6/2020 8:57

Curb/Sidewalk ‐ 1075 GILMAN AVE GILMAN AVE GRIFFITH ST 10 3/6/2020 7:31

Curb/Sidewalk ‐ 2789 25TH ST 25TH ST UTAH ST 10 3/3/2020 7:52

Curb/Sidewalk ‐ 1280 WISCONSIN ST WISCONSIN ST BLAIR TER 10 2/13/2020 14:20
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Curb/Sidewalk ‐ 2639 24TH ST 24TH ST UTAH ST 10 2/11/2020 13:01

Curb/Sidewalk ‐ 1200 KANSAS ST KANSAS ST 23RD ST 10 2/10/2020 12:47

Curb/Sidewalk ‐ 1485 ARMSTRONG AVE ARMSTRONG AVE INGALLS ST 10 2/6/2020 10:56

Curb/Sidewalk ‐ 1307 KANSAS ST KANSAS ST 24TH ST 10 2/4/2020 10:21

Curb/Sidewalk ‐ 390 KANSAS ST KANSAS ST 16TH ST 10 2/3/2020 14:22

Curb/Sidewalk ‐ 1510 REVERE AVE REVERE AVE KEITH ST 10 1/31/2020 7:06

Curb/Sidewalk ‐ 301 RAYMOND AVE RAYMOND AVE DELTA ST 10 1/27/2020 16:46

Curb/Sidewalk ‐ 1101 ILLINOIS ST ILLINOIS ST 22ND ST 10 1/21/2020 10:26

Curb/Sidewalk ‐ 3100 03RD ST 03RD ST CESAR CHAVEZ ST 10 1/16/2020 10:41

Curb/Sidewalk ‐ 1100 CESAR CHAVEZ ST TENNESSEE ST 10 1/15/2020 13:26

Curb/Sidewalk ‐ 5 LELAND AVE LELAND AVE BAY SHORE BLVD 10 1/10/2020 14:21

Curb/Sidewalk ‐ 2401 22ND ST 22ND ST SAN BRUNO AVE 10 1/8/2020 14:44

Curb/Sidewalk ‐ 4250 3RD ST 3RD ST INNES AVE 10 1/2/2020 13:16

Curb/Sidewalk ‐ 6202 03RD ST 03RD ST GILMAN AVE \ PAUL AVE 10 12/31/2019 14:46

Curb/Sidewalk ‐ 1495 YOSEMITE AVE YOSEMITE AVE INGALLS ST 10 12/27/2019 8:56

Curb/Sidewalk ‐ 4702 03RD ST 03RD ST NEWCOMB AVE 10 12/26/2019 12:06

Curb/Sidewalk ‐ HARKNESS AVE SPARTA ST 10 12/20/2019 9:36

Curb/Sidewalk ‐ 200 LOOMIS ST LOOMIS ST WATERLOO ST 10 12/19/2019 14:41

Curb/Sidewalk ‐ 2500 23RD ST 23RD ST SAN BRUNO AVE 10 12/11/2019 10:27

Curb/Sidewalk ‐ 801 MINNESOTA ST MINNESOTA ST 20TH ST 10 12/10/2019 9:21

Curb/Sidewalk ‐ 2096 QUESADA AVE QUESADA AVE SILVER AVE 10 12/9/2019 11:52

Curb/Sidewalk ‐ 1444 RANKIN ST RANKIN ST PALOU AVE 10 12/9/2019 10:31

Curb/Sidewalk ‐ 480 TOLAND ST TOLAND ST HUDSON AVE 10 12/6/2019 11:16

Curb/Sidewalk ‐ 435 WILDE AVE WILDE AVE RUTLAND ST 10 12/4/2019 16:21

Curb/Sidewalk ‐ 714 DELTA ST DELTA ST VISITACION AVE 10 11/20/2019 14:51

Curb/Sidewalk ‐ 1645 17TH ST 17TH ST WISCONSIN ST 10 11/4/2019 12:51

Curb/Sidewalk ‐ 1350 25TH ST 25TH ST IOWA ST 10 10/29/2019 9:17

Curb/Sidewalk ‐ 25 SPARTA ST SPARTA ST ANKENY ST \ WARD ST 10 10/17/2019 9:46

Curb/Sidewalk ‐ DIVISION ST HENRY ADAMS ST 10 10/17/2019 9:21

Curb/Sidewalk ‐ BAY SHORE BLVD LOIS LN 10 10/15/2019 9:31

Curb/Sidewalk ‐ LOOMIS ST WATERLOO ST 10 10/8/2019 12:56

Curb/Sidewalk ‐ DIVISION ST HENRY ADAMS ST 10 6/13/2019 15:47

Curb/Sidewalk ‐ CASHMERE ST LA SALLE AVE 10 4/23/2019 11:51

Curb/Sidewalk ‐ 03RD ST HWY 101 S ON RAMP \ JAMESTOWN A 10 2/20/2019 11:31

Curb/Sidewalk ‐ 1639 PALOU AVE PALOU AVE 03RD ST \ MENDELL ST 10 1/2/2019 12:37

Curb/Sidewalk ‐ 4301 03RD ST 03RD ST JERROLD AVE \ NEWHALL ST 10 11/16/2018 8:41

Curb/Sidewalk ‐ 1552 INNES AVE INNES AVE MENDELL ST 10 11/2/2018 15:11

Curb/Sidewalk ‐ 2789 25TH ST 25TH ST UTAH ST 10 10/29/2018 15:07

Curb/Sidewalk ‐ 625 BAY SHORE BLVD BAY SHORE BLVD INDUSTRIAL ST \ INDUSTRIAL ST ON RA 10 10/22/2018 14:00

Curb/Sidewalk ‐ 1200 18TH ST 18TH ST MISSISSIPPI ST 10 9/26/2018 13:27

Curb/Sidewalk ‐ 1316 UTAH ST UTAH ST 24TH ST 10 9/24/2018 12:46

Curb/Sidewalk ‐ 2157 BAY SHORE BLVD BAY SHORE BLVD TUNNEL AVE 10 8/31/2018 12:44

Curb/Sidewalk ‐ 3550 03RD ST 03RD ST BURKE AVE 10 8/30/2018 12:47

Curb/Sidewalk ‐ 1740 REVERE AVE REVERE AVE 03RD ST \ BAY VIEW ST 10 8/23/2018 14:40

Curb/Sidewalk ‐ 220 RANKIN ST RANKIN ST DAVIDSON AVE 10 8/21/2018 16:20

Curb/Sidewalk ‐ BLANKEN AVE EXECUTIVE PARK BLVD 10 7/26/2018 16:01

Curb/Sidewalk ‐ 960 7TH ST 7TH ST BERRY ST 10 7/13/2018 13:29

Curb/Sidewalk ‐ 1501 KIRKWOOD AVE KIRKWOOD AVE MENDELL ST 10 7/12/2018 14:57

Curb/Sidewalk ‐ 643 MENDELL ST MENDELL ST GALVEZ AVE 10 6/14/2018 11:46

Curb/Sidewalk ‐ 2641 24TH ST 24TH ST UTAH ST 10 6/7/2018 12:21

Curb/Sidewalk ‐ 2325 HUMBOLDT ST HUMBOLDT ST KANSAS ST 10 5/31/2018 9:16

Curb/Sidewalk ‐ 555 DE HARO ST DE HARO ST MARIPOSA ST 10 5/25/2018 14:56

Curb/Sidewalk ‐ 2001 BAY SHORE BLVD BAY SHORE BLVD BAYVIEW PARK RD \ HESTER AVE \ HWY 10 5/23/2018 14:43

Curb/Sidewalk ‐ 2200 22ND ST 22ND ST KANSAS ST 10 5/18/2018 10:23

Curb/Sidewalk ‐ 2446 24TH ST 24TH ST VERMONT ST 10 5/11/2018 12:28

Curb/Sidewalk ‐ 2603 23RD ST 23RD ST UTAH ST 10 4/26/2018 15:10

Curb/Sidewalk ‐ 1492 HUDSON AVE HUDSON AVE KEITH ST 10 3/22/2018 15:16

Curb/Sidewalk ‐ 23RD ST KANSAS ST 10 3/13/2018 13:11

Curb/Sidewalk ‐ 2030 THOMAS AVE THOMAS AVE MADDUX AVE 10 2/20/2018 15:15

Curb/Sidewalk ‐ 2101 23RD ST 23RD ST DE HARO ST 10 1/29/2018 13:42

Curb/Sidewalk ‐ 2129 24TH ST 24TH ST DE HARO ST 10 1/23/2018 16:38

Curb/Sidewalk ‐ EGBERT AVE INGALLS ST 10 12/19/2017 12:14

Curb/Sidewalk ‐ DONNER AVE INGALLS ST 10 12/19/2017 11:31

Curb/Sidewalk ‐ 5501 3RD ST 03RD ST YOSEMITE AVE 10 12/6/2017 13:01

Curb/Sidewalk ‐ 491 BAY SHORE BLVD BAY SHORE BLVD CORTLAND AVE 10 11/29/2017 16:17

Curb/Sidewalk ‐ 1140 07TH ST 07TH ST HOOPER ST 10 11/16/2017 15:27

Curb/Sidewalk ‐ 2500 24TH ST 24TH ST SAN BRUNO AVE 10 11/15/2017 11:04

Curb/Sidewalk ‐ 2250 23RD ST 23RD ST RHODE ISLAND ST 10 11/3/2017 16:52

Curb/Sidewalk ‐ 1350 25TH ST 25TH ST IOWA ST 10 11/2/2017 15:52

Curb/Sidewalk ‐ 22ND ST KANSAS ST 10 10/30/2017 16:23
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Curb/Sidewalk ‐ 71 VENUS ST VENUS ST NEWHALL ST \ TOPEKA AVE 10 10/26/2017 7:37

Curb/Sidewalk ‐ 700 PENNSYLVANIA AVE PENNSYLVANIA AVE 22ND ST 10 10/17/2017 15:12

Curb/Sidewalk ‐ 1225 SAN BRUNO AVE SAN BRUNO AVE 23RD ST 10 10/12/2017 11:56

Curb/Sidewalk ‐ 2601 INGALLS ST INGALLS ST CARROLL AVE 10 10/4/2017 14:07

Curb/Sidewalk ‐ 2231 22ND ST 22ND ST VERMONT ST 10 9/29/2017 13:22

Curb/Sidewalk ‐ 26TH ST WISCONSIN ST 10 9/13/2017 13:12

Curb/Sidewalk ‐ 2789 25TH ST 25TH ST UTAH ST 10 9/12/2017 19:07

Curb/Sidewalk ‐ 2590 MARIN ST MARIN ST KANSAS ST 10 8/19/2016 9:10

Curb/Sidewalk ‐ CESAR CHAVEZ ST TENNESSEE ST 10 6/14/2016 18:05

Curb/Sidewalk ‐ BAY SHORE BLVD BAYVIEW PARK RD \ HESTER AVE \ HWY 10 3/16/2016 13:35

Curb/Sidewalk ‐ HUDSON AVE MENDELL ST 10 2/25/2016 15:26

Curb/Sidewalk ‐ DAVIDSON AVE 03RD ST 10 12/29/2015 14:02

Curb/Sidewalk ‐ 19TH ST ILLINOIS ST 10 10/21/2015 13:59

Curb/Sidewalk ‐ 300 ORDWAY ST ORDWAY ST GOETTINGEN ST 10 10/5/2015 13:00

Curb/Sidewalk ‐ LANE ST NEWCOMB AVE 10 10/1/2015 15:57

Curb/Sidewalk ‐ 16TH ST POTRERO AVE 10 9/10/2015 14:56

Curb/Sidewalk ‐ CAROLINA ST 17TH ST 10 8/17/2015 15:25

Curb/Sidewalk ‐ 6202 03RD ST 03RD ST GILMAN AVE \ PAUL AVE 10 7/14/2015 16:53

Curb/Sidewalk ‐ 1901 MARIPOSA ST MARIPOSA ST RHODE ISLAND ST 10 6/24/2015 14:20

Curb/Sidewalk ‐ 1115 POTRERO AVE POTRERO AVE 23RD ST 10 1/20/2015 15:09

Curb/Sidewalk ‐ 03RD ST OAKDALE AVE 10 1/14/2015 13:49

Curb/Sidewalk ‐ 275 MINERVA ST MINERVA ST CAPITOL AVE 11 5/11/2022 8:51

Curb/Sidewalk ‐ 173 SANTA ROSA AVE SANTA ROSA AVE CAYUGA AVE 11 5/11/2022 8:51

Curb/Sidewalk ‐ 47 NAVAJO AVE NAVAJO AVE CAYUGA AVE 11 4/6/2022 15:06

Curb/Sidewalk ‐ 5006 MISSION ST MISSION ST ITALY AVE 11 4/5/2022 7:47

Curb/Sidewalk ‐ 62 HAVELOCK ST HAVELOCK ST SAN JOSE AVE 11 3/17/2022 10:09

Curb/Sidewalk ‐ 30 SANTA YSABEL AVE SANTA YSABEL AVE OTSEGO AVE 11 1/10/2022 17:07

Curb/Sidewalk ‐ 90 ONEIDA AVE ONEIDA AVE CAYUGA AVE 11 12/14/2021 13:17

Curb/Sidewalk ‐ 449 RANDOLPH ST RANDOLPH ST RAMSELL ST 11 12/10/2021 8:23

Curb/Sidewalk ‐ 1770 SAN JOSE AVE SAN JOSE AVE BADEN ST 11 11/16/2021 17:27

Curb/Sidewalk ‐ 4689 MISSION ST MISSION ST OCEAN AVE 11 11/16/2021 17:21

Curb/Sidewalk ‐ 162 EDINBURGH ST EDINBURGH ST PERU AVE 11 11/3/2021 17:41

Curb/Sidewalk ‐ 25 ACTON ST ACTON ST MISSION ST \ SICKLES AVE 11 11/3/2021 17:37

Curb/Sidewalk ‐ 28 SENECA AVE SENECA AVE MISSION ST 11 10/21/2021 17:36

Curb/Sidewalk ‐ 177 HAROLD AVE HAROLD AVE GRAFTON AVE 11 9/30/2021 14:16

Curb/Sidewalk ‐ 842 BRUNSWICK ST BRUNSWICK ST OLIVER ST 11 9/30/2021 13:27

Curb/Sidewalk ‐ 1 LAWRENCE AVE LAWRENCE AVE MISSION ST 11 8/4/2021 8:06

Curb/Sidewalk ‐ 151 MONTICELLO ST MONTICELLO ST SARGENT ST 11 7/13/2021 13:02

Curb/Sidewalk ‐ 4308 MISSION ST MISSION ST SILVER AVE 11 7/8/2021 8:36

Curb/Sidewalk ‐ 700 CAYUGA AVE CAYUGA AVE SANTA ROSA AVE 11 6/23/2021 12:56

Curb/Sidewalk ‐ 282 MAYNARD ST MAYNARD ST CONGDON ST 11 6/1/2021 11:41

Curb/Sidewalk ‐ 342 NIAGARA AVE NIAGARA AVE DELANO AVE 11 5/25/2021 13:41

Curb/Sidewalk ‐ 66 JOSIAH AVE JOSIAH AVE RIDGE LN 11 4/26/2021 13:12

Curb/Sidewalk ‐ 5080 MISSION ST MISSION ST AMAZON AVE 11 4/23/2021 8:51

Curb/Sidewalk ‐ 4950 MISSION ST MISSION ST FRANCE AVE 11 4/22/2021 8:06

Curb/Sidewalk ‐ 200 HAROLD AVE HAROLD AVE BRUCE AVE 11 3/29/2021 13:32

Curb/Sidewalk ‐ 154 OCEAN AVE OCEAN AVE WANDA ST 11 3/17/2021 7:26

Curb/Sidewalk ‐ 10 ROEMER WAY ROEMER WAY BRUNSWICK ST 11 3/2/2021 14:26

Curb/Sidewalk ‐ 1500 CAYUGA AVE CAYUGA AVE MOUNT VERNON AVE 11 2/11/2021 15:16

Curb/Sidewalk ‐ 530 EDINBURGH ST EDINBURGH ST PERSIA AVE 11 12/16/2020 14:16

Curb/Sidewalk ‐ 668 LISBON ST LISBON ST FRANCE AVE 11 10/28/2020 14:36

Curb/Sidewalk ‐ 1915 SAN JOSE AVE SAN JOSE AVE HAVELOCK ST 11 10/20/2020 12:56

Curb/Sidewalk ‐ 16 CAMELLIA AVE CAMELLIA AVE ADMIRAL AVE 11 10/20/2020 7:44

Curb/Sidewalk ‐ 101 ASHTON AVE ASHTON AVE GRAFTON AVE 11 9/18/2020 8:26

Curb/Sidewalk ‐ 900 MOSCOW ST MOSCOW ST AMAZON AVE 11 8/27/2020 12:36

Curb/Sidewalk ‐ 70 LEE AVE LEE AVE LAKEVIEW AVE \ SUMMIT ST 11 8/21/2020 15:56

Curb/Sidewalk ‐ 415 HURON AVE HURON AVE OTTAWA AVE 11 7/31/2020 15:56

Curb/Sidewalk ‐ 71 LIEBIG ST LIEBIG ST LESSING ST 11 7/8/2020 13:26

Curb/Sidewalk ‐ 101 POPE ST POPE ST CROSS ST 11 6/5/2020 11:12

Curb/Sidewalk ‐ 101 ASHTON AVE ASHTON AVE GRAFTON AVE 11 6/4/2020 14:32

Curb/Sidewalk ‐ 272 ONEIDA AVE ONEIDA AVE OTSEGO AVE 11 6/2/2020 15:37

Curb/Sidewalk ‐ 519 EDINBURGH ST EDINBURGH ST PERSIA AVE 11 5/12/2020 11:51

Curb/Sidewalk ‐ 255 POPE ST POPE ST MORSE ST 11 2/26/2020 15:46

Curb/Sidewalk ‐ 129 GRANADA AVE GRANADA AVE GRAFTON AVE 11 2/24/2020 16:36

Curb/Sidewalk ‐ 118 SANTA YSABEL AVE SANTA YSABEL AVE DELANO AVE 11 2/24/2020 15:11

Curb/Sidewalk ‐ 1584 ALEMANY BLVD ALEMANY BLVD COTTER ST 11 2/24/2020 14:56

Curb/Sidewalk ‐ 235 FARALLONES ST FARALLONES ST CAPITOL AVE 11 2/12/2020 15:41

22 of 25

E7-65



Public Sidewalk and Curb Repairs Backlog

Description On Street From Street District Date Reported

Curb/Sidewalk ‐ 101 GRAFTON AVE GRAFTON AVE LEE AVE 11 2/10/2020 12:46

Curb/Sidewalk ‐ 159 HAROLD AVE HAROLD AVE GRAFTON AVE 11 2/6/2020 16:41

Curb/Sidewalk ‐ 26 OCEAN AVE OCEAN AVE MISSION ST 11 2/4/2020 8:31

Curb/Sidewalk ‐ 218 NEY ST NEY ST CONGDON ST 11 2/4/2020 8:26

Curb/Sidewalk ‐ 4610 MISSION ST MISSION ST NORTON ST 11 1/30/2020 14:51

Curb/Sidewalk ‐ 155 GRANADA AVE GRANADA AVE GRAFTON AVE 11 1/30/2020 14:16

Curb/Sidewalk ‐ 647 GENEVA AVE GENEVA AVE DELANO AVE 11 1/30/2020 13:16

Curb/Sidewalk ‐ 700 DELANO AVE DELANO AVE GENEVA AVE 11 1/30/2020 12:16

Curb/Sidewalk ‐ 701 ATHENS ST ATHENS ST FRANCE AVE 11 1/30/2020 12:06

Curb/Sidewalk ‐ 201 OCEAN AVE OCEAN AVE MEDA AVE \ OTSEGO AVE 11 1/29/2020 12:41

Curb/Sidewalk ‐ 217 THERESA ST THERESA ST CAYUGA AVE 11 1/24/2020 15:46

Curb/Sidewalk ‐ 235 CAPITOL AVE CAPITOL AVE SADOWA ST 11 1/17/2020 15:51

Curb/Sidewalk ‐ 1801 SAN JOSE AVE SAN JOSE AVE SANTA ROSA AVE 11 1/15/2020 16:16

Curb/Sidewalk ‐ 1707 SAN JOSE AVE SAN JOSE AVE COTTER ST 11 12/19/2019 15:26

Curb/Sidewalk ‐ 25 ACTON ST ACTON ST MISSION ST \ SICKLES AVE 11 12/13/2019 9:51

Curb/Sidewalk ‐ 2377 SAN JOSE AVE SAN JOSE AVE GENEVA AVE 11 12/11/2019 13:41

Curb/Sidewalk ‐ CROSS ST POPE ST 11 12/6/2019 12:16

Curb/Sidewalk ‐ 242 ALLISON ST ALLISON ST MORSE ST 11 11/18/2019 13:01

Curb/Sidewalk ‐ 33 POPE ST POPE ST HOLLYWOOD CT 11 11/14/2019 12:51

Curb/Sidewalk ‐ 125 ALLISON ST ALLISON ST CROSS ST 11 11/14/2019 12:16

Curb/Sidewalk ‐ 26 CROSS ST CROSS ST POPE ST 11 11/14/2019 11:41

Curb/Sidewalk ‐ 270 FARALLONES ST FARALLONES ST CAPITOL AVE 11 11/14/2019 10:51

Curb/Sidewalk ‐ 314 VICTORIA ST VICTORIA ST SARGENT ST 11 11/12/2019 16:22

Curb/Sidewalk ‐ 1050 CAPITOL AVE CAPITOL AVE GRAFTON AVE 11 11/8/2019 10:51

Curb/Sidewalk ‐ 143 HAROLD AVE HAROLD AVE GRAFTON AVE 11 10/29/2019 14:31

Curb/Sidewalk ‐ 69 OLIVER ST OLIVER ST MISSION ST 11 10/17/2019 9:41

Curb/Sidewalk ‐ 1780 SAN JOSE AVE SAN JOSE AVE PILGRIM AVE 11 10/13/2019 15:31

Curb/Sidewalk ‐ 54 HAVELOCK ST HAVELOCK ST SAN JOSE AVE 11 10/13/2019 15:16

Curb/Sidewalk ‐ 155 MORSE ST MORSE ST UNNAMED 071 11 10/13/2019 14:31

Curb/Sidewalk ‐ 99 CURTIS ST CURTIS ST ROLPH ST 11 10/13/2019 14:26

Curb/Sidewalk ‐ 85 RESTANI WAY RESTANI WAY RESTANI STWY 11 10/13/2019 14:01

Curb/Sidewalk ‐ 504 MUNICH ST MUNICH ST RUSSIA AVE 11 10/2/2019 14:41

Curb/Sidewalk ‐ ALEMANY BLVD SICKLES AVE 11 9/26/2019 7:51

Curb/Sidewalk ‐ 6 POPE ST POPE ST MISSION ST 11 9/26/2019 7:41

Curb/Sidewalk ‐ 2710 ALEMANY BLVD ALEMANY BLVD NAGLEE AVE 11 9/17/2019 7:41

Curb/Sidewalk ‐ 5145 MISSION ST MISSION ST AMAZON AVE 11 8/27/2019 15:06

Curb/Sidewalk ‐ 2 MADRID ST MADRID ST SILVER AVE 11 8/27/2019 14:31

Curb/Sidewalk ‐ 4600 MISSION ST MISSION ST NORTON ST 11 8/14/2019 8:41

Curb/Sidewalk ‐ 144 SANTA YNEZ AVE SANTA YNEZ AVE OTSEGO AVE 11 8/9/2019 10:26

Curb/Sidewalk ‐ 1118 PRAGUE ST PRAGUE ST CURTIS ST 11 8/7/2019 14:21

Curb/Sidewalk ‐ 1112 PRAGUE ST PRAGUE ST CURTIS ST 11 8/7/2019 14:11

Curb/Sidewalk ‐ 279 FAXON AVE FAXON AVE LAKEVIEW AVE 11 8/7/2019 11:42

Curb/Sidewalk ‐ RALSTON ST VERNON ST 11 8/7/2019 9:36

Curb/Sidewalk ‐ 1970 ALEMANY BLVD ALEMANY BLVD ONONDAGA AVE 11 8/6/2019 12:26

Curb/Sidewalk ‐ 116 BROAD ST BROAD ST PLYMOUTH AVE 11 1/14/2019 13:57

Curb/Sidewalk ‐ 690 CAYUGA AVE CAYUGA AVE COTTER ST 11 1/11/2019 10:41

Curb/Sidewalk ‐ 358 OCEAN AVE OCEAN AVE DELANO AVE 11 1/11/2019 9:36

Curb/Sidewalk ‐ 4100 MISSION ST MISSION ST TRUMBULL ST 11 1/10/2019 10:31

Curb/Sidewalk ‐ 120 SENECA AVE SENECA AVE ALEMANY BLVD 11 12/11/2018 11:21

Curb/Sidewalk ‐ 195 ALLISON ST ALLISON ST CROSS ST 11 12/6/2018 13:29

Curb/Sidewalk ‐ 185 ALLISON ST ALLISON ST CROSS ST 11 12/6/2018 13:29

Curb/Sidewalk ‐ 647 GENEVA AVE GENEVA AVE DELANO AVE 11 11/28/2018 12:35

Curb/Sidewalk ‐ 379 CAPITOL AVE CAPITOL AVE BROAD ST 11 10/2/2018 16:10

Curb/Sidewalk ‐ 80 LAURA ST LAURA ST MISSION ST 11 10/1/2018 16:28

Curb/Sidewalk ‐ 451 HURON AVE HURON AVE SALA TER 11 9/20/2018 13:40

Curb/Sidewalk ‐ 322 VICTORIA ST VICTORIA ST SARGENT ST 11 9/13/2018 14:12

Curb/Sidewalk ‐ 398 ELLINGTON AVE ELLINGTON AVE DICHIERA CT 11 9/7/2018 13:50

Curb/Sidewalk ‐ 339 MOSCOW ST MOSCOW ST EXCELSIOR AVE 11 9/5/2018 13:43

Curb/Sidewalk ‐ 62 SANTA ROSA AVE SANTA ROSA AVE MISSION ST 11 8/20/2018 15:57

Curb/Sidewalk ‐ 4085 MISSION ST MISSION ST BOSWORTH ST \ MURRAY ST 11 8/17/2018 14:22

Curb/Sidewalk ‐ 285 FAXON AVE FAXON AVE LAKEVIEW AVE 11 8/14/2018 8:34

Curb/Sidewalk ‐ 500 VICTORIA ST VICTORIA ST GARFIELD ST 11 8/13/2018 14:47
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Curb/Sidewalk ‐ 2275 SAN JOSE AVE SAN JOSE AVE SENECA AVE 11 7/25/2018 13:56

Curb/Sidewalk ‐ 371 SILVER AVE SILVER AVE MISSION ST 11 7/12/2018 12:49

Curb/Sidewalk ‐ 949 DELANO AVE DELANO AVE NAHUA AVE 11 7/5/2018 16:55

Curb/Sidewalk ‐ 1 NAHUA AVE NAHUA AVE DELANO AVE 11 7/5/2018 16:25

Curb/Sidewalk ‐ 207 RALSTON ST RALSTON ST SARGENT ST 11 6/6/2018 11:19

Curb/Sidewalk ‐ 101 OTSEGO AVE OTSEGO AVE SAN JUAN AVE 11 6/4/2018 15:01

Curb/Sidewalk ‐ 217 MINERVA ST MINERVA ST CAPITOL AVE 11 5/16/2018 13:45

Curb/Sidewalk ‐ 166 FOOTE AVE FOOTE AVE ELLINGTON AVE 11 5/16/2018 12:56

Curb/Sidewalk ‐ 254 FAXON AVE FAXON AVE LAKEVIEW AVE 11 5/11/2018 16:14

Curb/Sidewalk ‐ 2377 SAN JOSE AVE SAN JOSE AVE GENEVA AVE 11 5/11/2018 13:35

Curb/Sidewalk ‐ 900 HURON AVE HURON AVE LAWRENCE AVE 11 5/9/2018 18:17

Curb/Sidewalk ‐ 39 LESSING ST LESSING ST LIEBIG ST 11 4/19/2018 13:40

Curb/Sidewalk ‐ 563 EDINBURGH ST EDINBURGH ST PERSIA AVE 11 4/9/2018 11:43

Curb/Sidewalk ‐ 771 MADRID ST MADRID ST FRANCE AVE 11 3/28/2018 13:50

Curb/Sidewalk ‐ 167 NAPLES ST NAPLES ST PERU AVE 11 3/13/2018 14:57

Curb/Sidewalk ‐ 0101 BROAD ST BROAD ST PLYMOUTH AVE 11 3/12/2018 13:53

Curb/Sidewalk ‐ 78 EDGAR AVE EDGAR AVE NIAGARA AVE 11 3/12/2018 13:15

Curb/Sidewalk ‐ 218 ARCH ST ARCH ST RANDOLPH ST 11 2/21/2018 13:35

Curb/Sidewalk ‐ 230 GARFIELD ST GARFIELD ST HEAD ST 11 2/21/2018 13:15

Curb/Sidewalk ‐ 293 MONTANA ST MONTANA ST FAXON AVE 11 2/5/2018 15:25

Curb/Sidewalk ‐ 1707 SAN JOSE AVE SAN JOSE AVE COTTER ST 11 2/1/2018 7:05

Curb/Sidewalk ‐ 1826 SAN JOSE AVE SAN JOSE AVE COLONIAL WAY 11 1/29/2018 13:23

Curb/Sidewalk ‐ 1770 SAN JOSE AVE SAN JOSE AVE BADEN ST 11 1/29/2018 12:49

Curb/Sidewalk ‐ 43 WANDA ST WANDA ST OCEAN AVE 11 1/12/2018 11:20

Curb/Sidewalk ‐ 265 MONTANA ST MONTANA ST FAXON AVE 11 1/12/2018 9:26

Curb/Sidewalk ‐ 25 ACTON ST ACTON ST MISSION ST \ SICKLES AVE 11 12/26/2017 13:55

Curb/Sidewalk ‐ 295 FARALLONES ST FARALLONES ST CAPITOL AVE 11 12/13/2017 15:07

Curb/Sidewalk ‐ 197 GOETHE ST GOETHE ST SAN JOSE AVE 11 11/15/2017 13:08

Curb/Sidewalk ‐ 8 MEDA AVE MEDA AVE OCEAN AVE \ OTSEGO AVE 11 11/15/2017 8:41

Curb/Sidewalk ‐ 700 DELANO AVE DELANO AVE GENEVA AVE 11 11/8/2017 14:12

Curb/Sidewalk ‐ BALTIMORE WAY NAYLOR ST 11 10/26/2017 17:52

Curb/Sidewalk ‐ 276 COTTER ST COTTER ST CAYUGA AVE 11 10/20/2017 11:14

Curb/Sidewalk ‐ 788 HURON AVE HURON AVE MILAN TER 11 9/25/2017 11:05

Curb/Sidewalk ‐ 1006 RANDOLPH ST RANDOLPH ST CHESTER AVE 11 9/24/2017 9:26

Curb/Sidewalk ‐ GENEVA AVE LOUISBURG ST 11 9/15/2017 14:53

Curb/Sidewalk ‐ 218 NEY ST NEY ST CONGDON ST 11 8/23/2017 15:33

Curb/Sidewalk ‐ 295 FARALLONES ST FARALLONES ST CAPITOL AVE 11 8/15/2017 12:16

Curb/Sidewalk ‐ 1490 ALEMANY BLVD ALEMANY BLVD THERESA ST 11 8/10/2017 12:56

Curb/Sidewalk ‐ 242 TRUMBULL ST TRUMBULL ST CONGDON ST 11 8/3/2017 16:51

Curb/Sidewalk ‐ 150 RICE ST RICE ST SAN JOSE AVE 11 7/31/2017 17:36

Curb/Sidewalk ‐ HURON AVE LAURA ST 11 7/28/2017 15:05

Curb/Sidewalk ‐ 101 GRAFTON AVE GRAFTON AVE LEE AVE 11 7/26/2017 12:04

Curb/Sidewalk ‐ 42 FARALLONES ST FARALLONES ST SAN JOSE AVE \ WHIPPLE AVE 11 7/17/2017 16:23

Curb/Sidewalk ‐ 295 FARALLONES ST FARALLONES ST CAPITOL AVE 11 7/3/2017 12:35

Curb/Sidewalk ‐ 1876 ALEMANY BLVD ALEMANY BLVD OCEAN AVE 11 2/23/2017 14:52

Curb/Sidewalk ‐ 2000 ALEMANY BLVD ALEMANY BLVD ONEIDA AVE 11 2/23/2017 14:51

Curb/Sidewalk ‐ 183 MONTICELLO ST MONTICELLO ST SARGENT ST 11 2/8/2017 11:26

Curb/Sidewalk ‐ 22 NAPLES ST NAPLES ST SILVER AVE 11 2/8/2017 11:23

Curb/Sidewalk ‐ 16 NAPLES ST NAPLES ST SILVER AVE 11 2/8/2017 11:23

Curb/Sidewalk ‐ DEL MONTE ST MOUNT VERNON AVE 11 2/8/2017 11:17

Curb/Sidewalk ‐ 601 MADRID ST MADRID ST RUSSIA AVE 11 2/8/2017 11:14

Curb/Sidewalk ‐ 750 NIAGARA AVE NIAGARA AVE LOUISBURG ST 11 2/8/2017 11:01

Curb/Sidewalk ‐ 81 NAPLES ST NAPLES ST SILVER AVE 11 2/8/2017 10:50

Curb/Sidewalk ‐ 6 CAINE AVE CAINE AVE RIDGE LN 11 2/8/2017 10:45

Curb/Sidewalk ‐ 242 TRUMBULL ST TRUMBULL ST CONGDON ST 11 12/1/2016 15:41

Curb/Sidewalk ‐ 196 OCEAN AVE OCEAN AVE WANDA ST 11 11/22/2016 13:50

Curb/Sidewalk ‐ 230 GARFIELD ST GARFIELD ST HEAD ST 11 10/31/2016 15:11

Curb/Sidewalk ‐ 22 OCEAN AVE OCEAN AVE MISSION ST 11 10/28/2016 12:36

Curb/Sidewalk ‐ 224 VIENNA ST VIENNA ST AVALON AVE 11 10/25/2016 12:10

Curb/Sidewalk ‐ 562 NAPLES ST NAPLES ST PERSIA AVE 11 10/21/2016 14:41

Curb/Sidewalk ‐ 4610 MISSION ST MISSION ST NORTON ST 11 10/19/2016 13:15

Curb/Sidewalk ‐ 650 CAPITOL AVE CAPITOL AVE MINERVA ST 11 9/30/2016 11:50
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Curb/Sidewalk ‐ 650 CAPITOL AVE CAPITOL AVE MINERVA ST 11 9/30/2016 11:47

Curb/Sidewalk ‐ 650 CAPITOL AVE CAPITOL AVE MINERVA ST 11 9/30/2016 11:40

Curb/Sidewalk ‐ 809 FRANCE AVE FRANCE AVE ATHENS ST 11 9/28/2016 14:40

Curb/Sidewalk ‐ 57 LOBOS ST LOBOS ST CAINE AVE 11 9/27/2016 14:25

Curb/Sidewalk ‐ 2688 SAN JOSE AVE SAN JOSE AVE NAGLEE AVE 11 9/27/2016 11:55

Curb/Sidewalk ‐ 7 BROAD ST BROAD ST FARRAGUT AVE \ SAN JOSE AVE 11 9/27/2016 9:00

Curb/Sidewalk ‐ 292 ROLPH ST ROLPH ST MORSE ST 11 9/26/2016 13:05

Curb/Sidewalk ‐ 57 MORSE ST MORSE ST ROLPH ST 11 9/26/2016 12:01

Curb/Sidewalk ‐ 1 FARALLONES ST FARALLONES ST SAN JOSE AVE \ WHIPPLE AVE 11 9/23/2016 12:04

Curb/Sidewalk ‐ 50 BROAD ST BROAD ST FARRAGUT AVE \ SAN JOSE AVE 11 9/23/2016 12:04

Curb/Sidewalk ‐ 4648 MISSION ST MISSION ST SAN JUAN AVE 11 9/23/2016 12:03

Curb/Sidewalk ‐ 98 CURTIS ST CURTIS ST ROLPH ST 11 9/23/2016 12:02

Curb/Sidewalk ‐ 93 MORSE ST MORSE ST ROYAL LN 11 9/23/2016 12:02

Curb/Sidewalk ‐ 213 MORSE ST MORSE ST CURTIS ST 11 9/23/2016 12:01

Curb/Sidewalk ‐ 150 OCEAN AVE OCEAN AVE WANDA ST 11 9/23/2016 12:01

Curb/Sidewalk ‐ 101 POPE ST POPE ST CROSS ST 11 9/1/2016 16:45

Curb/Sidewalk ‐ HOLLOWAY AVE PLYMOUTH AVE 11 8/31/2016 11:30

Curb/Sidewalk ‐ 224 VIENNA ST VIENNA ST AVALON AVE 11 8/17/2016 11:40

Curb/Sidewalk ‐ 4731 MISSION ST MISSION ST RUTH ST 11 8/12/2016 12:20

Curb/Sidewalk ‐ 58 CAINE AVE CAINE AVE RIDGE LN 11 8/5/2016 14:00

Curb/Sidewalk ‐ 647 GENEVA AVE GENEVA AVE DELANO AVE 11 7/15/2016 10:15

Curb/Sidewalk ‐ 200 SHIELDS ST SHIELDS ST HEAD ST 11 6/23/2016 13:51

Curb/Sidewalk ‐ 155 GRANADA AVE GRANADA AVE GRAFTON AVE 11 6/23/2016 13:00

Curb/Sidewalk ‐ 68 LAURA ST LAURA ST MISSION ST 11 6/16/2016 15:36

Curb/Sidewalk ‐ GENEVA AVE LOUISBURG ST 11 3/8/2016 13:30

Curb/Sidewalk ‐ 0000 V GENEVA AVE I‐280 N OFF RAMP \ I‐280 N ON RAMP 11 12/31/2015 10:11

Curb/Sidewalk ‐ 223 ARCH ST ARCH ST RANDOLPH ST 11 11/6/2015 12:11

Curb/Sidewalk ‐ 170 MOUNT VERNON AVEMOUNT VERNON AVE ROME ST 11 11/5/2015 14:05

Curb/Sidewalk ‐ 45 SARGENT ST SARGENT ST BRIGHT ST 11 11/4/2015 15:10

Curb/Sidewalk ‐ HEAD ST SHIELDS ST 11 10/27/2015 14:17

Curb/Sidewalk ‐ 2850 ALEMANY BLVD ALEMANY BLVD WHIPPLE AVE 11 10/21/2015 12:54

Curb/Sidewalk ‐ 632 SARGENT ST SARGENT ST VERNON ST 11 10/21/2015 12:24

Curb/Sidewalk ‐ 223 RAMSELL ST RAMSELL ST RANDOLPH ST 11 10/15/2015 11:44

Curb/Sidewalk ‐ 5870 MISSION ST MISSION ST LAWRENCE AVE 11 10/15/2015 10:56

Curb/Sidewalk ‐ DE LONG ST HEAD ST 11 10/8/2015 15:47

Curb/Sidewalk ‐ 4421 MISSION ST MISSION ST AVALON AVE 11 9/30/2015 14:29

Curb/Sidewalk ‐ HARRINGTON ST MISSION ST 11 9/30/2015 12:32

Curb/Sidewalk ‐ 166 BRIGHT ST BRIGHT ST STANLEY ST 11 9/30/2015 12:01

Curb/Sidewalk ‐ 54 HAVELOCK ST HAVELOCK ST SAN JOSE AVE 11 9/22/2015 15:29

Curb/Sidewalk ‐ 155 MORSE ST MORSE ST UNNAMED 071 11 9/15/2015 14:31

Curb/Sidewalk ‐ MISSION ST TRUMBULL ST 11 9/10/2015 12:59

Curb/Sidewalk ‐ 130 POPE ST POPE ST CROSS ST 11 9/1/2015 13:30

Curb/Sidewalk ‐ 282 SILVER AVE SILVER AVE CAMELLIA AVE 11 7/29/2015 12:23

Curb/Sidewalk ‐ OCEAN AVE SAN JOSE AVE 11 7/22/2015 14:38

Curb/Sidewalk ‐ 1780 SAN JOSE AVE SAN JOSE AVE PILGRIM AVE 11 7/13/2015 14:23

Curb/Sidewalk ‐ 86 RESTANI WAY RESTANI WAY RESTANI STWY 11 7/7/2015 9:51

Curb/Sidewalk ‐ 190 NAPLES ST NAPLES ST PERU AVE 11 6/17/2015 14:06

Curb/Sidewalk ‐ RESTANI STWY RESTANI WAY 11 5/1/2015 9:53

Curb/Sidewalk ‐ SAN JOSE AVE SENECA AVE 11 1/16/2015 11:35

Curb/Sidewalk ‐ PERSIA AVE PRAGUE ST 11 1/14/2015 14:55

Curb/Sidewalk ‐ 154 MONTANA ST MONTANA ST PLYMOUTH AVE 11 9/30/2014 13:38

Curb/Sidewalk ‐ PARIS ST PERSIA AVE 11 11/13/2013 7:00

Curb/Sidewalk ‐ FRANCE AVE NAPLES ST 11 12/3/2012 17:30

25 of 25
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San Francisco County Transportation Authority
Allocation Request Form

FY of Allocation Action: FY2022/23

Project Name: Tree Planting and Establishment

Grant Recipient: Department of Public Works

EXPENDITURE PLAN INFORMATION

PROP K Expenditure Plans Tree Planting & Maintenance

Current PROP K Request: $1,548,980

Supervisorial District Citywide

REQUEST

Brief Project Description

Public Works requests Prop K Tree Planting and Maintenance category funds programmed in FY22-
23 to plant and establish trees with City crews and community partners. Public Works will plant 660
trees and add them to the weekly watering schedule for 3 years of establishment. The trees will then
receive lifetime maintenance care through StreetTreeSF’s guaranteed funding from the General Fund.

Detailed Scope, Project Benefits and Community Outreach

Public Works' Bureau of Urban Forestry maintains a Tree Database, which is updated on a daily basis 
by tree inspectors as new trees are planted and more locations are inspected. In addition to new tree 
locations, sites where trees have been removed and other empty tree basins are also prioritized. The 
list of priority locations is continuously updated as there are many more empty tree basins/missing 
trees throughout the City, including recently removed trees, but listed locations have been inspected 
and found to be free of utility conflicts. The Tree Planting program is working counter-clockwise 
around the City through priority areas characterized by low levels of tree canopy. In recent years the 
program has focused on District 11, which was a low canopy area that that now has extensive new 
plantings. The program is currently focusing on Bayview-Hunters Point in District 10. Next, the 
program will turn its attention to the Tenderloin and SOMA areas where tree canopy levels are some 
of the lowest in the City. Open basins have been identified among the locations in the attached lists 
and SFPW will plant those while continuing to water in D11 and D10 using the grant funds. 

With a robust municipal tree care program through StreetTreeSF, Public Works is closing the gap on 
deferred street tree maintenance needs in the public right-of-way. However, the removal of dead, 
declining, and hazardous trees is creating a growing number of empty tree basins despite the SF 
Urban Forest Plan’s goal of increasing the canopy from 125,000 to 155,000 trees. Using Prop K 
funds, 15 gallon and 24 inch box trees are planted and staked with TreeGator watering bags that are 
filled weekly by staff with watering trucks for the first 3 years to establish. Most trees are now being 
installed with hardware cloth screens as protection from vandalism. Public Works expects to use Prop 
K funds primarily to establish trees planted by City crews and partners like Friends of the Urban 
Forest using other capital and grant funds.
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Data shows that the current number of trees sequesters over 19 million pounds of carbon dioxide and
filters more than 100 million gallons of stormwater every year. Replacing trees in empty tree basins
with climate-adapted, drought-tolerant trees will add to this public good, as well as improve walkability
of streets, calm traffic, and raise property values.

Project Location

Citywide

Project Phase(s)

Construction (CON)

5YPP/STRATEGIC PLAN INFORMATION

Type of Project in the Prop K 5YPP/Prop
AA Strategic Plan?

Named Project

Is requested amount greater than the
amount programmed in the relevant

5YPP or Strategic Plan?

Less than or Equal to Programmed Amount

Prop K 5YPP Amount: $1,548,980
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Urban Tree Canopy by Neighborhood (Source: Bureau of Urban Forestry)

SOMA: 
4.1%
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Environmental Justice Communities (Source: SF Planning)
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San Francisco County Transportation Authority
Allocation Request Form

FY of Allocation Action: FY2022/23

Project Name: Tree Planting and Establishment

Grant Recipient: Department of Public Works

ENVIRONMENTAL CLEARANCE

Environmental Type: Categorically Exempt

PROJECT DELIVERY MILESTONES

Phase Start End

Quarter Calendar Year Quarter Calendar Year

Planning/Conceptual Engineering (PLAN)

Environmental Studies (PA&ED)

Right of Way

Design Engineering (PS&E)

Advertise Construction

Start Construction (e.g. Award Contract) Jul-Aug-Sep 2022

Operations (OP)

Open for Use Apr-May-Jun 2023

Project Completion (means last eligible expenditure) Oct-Nov-Dec 2023

SCHEDULE DETAILS

Public Works will work with partners like Friends of the Urban Forest to complete this work by planting
trees, participating in community meetings, and coordinating with District Supervisor offices to notify
residents of upcoming tree planting projects. Public Works will partner with the Clean City Coalition
and is exploring new partnerships to aid in watering all our young trees.
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San Francisco County Transportation Authority
Allocation Request Form

FY of Allocation Action: FY2022/23

Project Name: Tree Planting and Establishment

Grant Recipient: Department of Public Works

FUNDING PLAN - FOR CURRENT REQUEST

Fund Source Planned Programmed Allocated Project Total

EP-142: Tree Planting & Maintenance $0 $1,548,980 $0 $1,548,980

Phases In Current Request Total: $0 $1,548,980 $0 $1,548,980

COST SUMMARY

Phase Total Cost PROP K -
Current
Request

Source of Cost Estimate

Planning/Conceptual Engineering $0

Environmental Studies $0

Right of Way $0

Design Engineering $0

Construction $1,548,980 $1,548,980 Based on available funds

Operations $0

Total: $1,548,980 $1,548,980

% Complete of Design: N/A

As of Date: N/A

Expected Useful Life: N/A
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San Francisco County Transportation Authority
Prop K/Prop AA Allocation Request Form

Project Name:

Service Number 
of Trees

Unit Cost 
per Tree Total Cost

SFPW Labor - Tree Planting           662  $          588  $       389,289 

SFPW Labor - Tree Establishment           662  $       1,642  $    1,087,017 

Tree Planting materials and 
supplies           662  $          110  $         72,673 

TOTAL 1,548,980$     

Description

New and replacement plantings

Establish trees

Tree, stakes, and ties

SAMPLE PROJECT BUDGET - CONSTRUCTION 

SUMMARY BY MAJOR LINE ITEM (BY AGENCY LABOR BY TASK)

MAJOR LINE ITEM BUDGET

Street Tree Planting and Establishment
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San Francisco County Transportation Authority
Allocation Request Form

FY of Allocation Action: FY2022/23

Project Name: Tree Planting and Establishment

Grant Recipient: Department of Public Works

SFCTA RECOMMENDATION

Resolution Number: Resolution Date:

Total PROP K Requested: $1,548,980 Total PROP K Recommended $1,548,980

SGA Project
Number:

Name: Tree Planting and Establishment

Sponsor: Department of Public Works Expiration Date: 06/30/2024

Phase: Construction Fundshare: 100.0%

Cash Flow Distribution Schedule by Fiscal Year

Fund Source FY 2021/22 FY 2022/23 FY 2023/24 FY 2024/25 FY 2025/26 Total

PROP K EP-142 $0 $1,548,980 $0 $0 $0 $1,548,980

Deliverables

1. Quarterly progress reports shall include the number and location of trees planted and established during the
preceding quarter.


2. Quarterly progress reports shall provide 2-3 photos of trees planted, established and/or being planted or watered in
FY2022/23.

Special Conditions

1. Prop K funds allocated to this project are only eligible for expenses incurred in the fiscal year for which the allocation
was made (ending 6/30/2023). After the deadline for submittal of final reimbursement requests or estimated expenditure
accruals (anticipated mid-August 2023), all remaining unclaimed amounts will be deobligated and made available for
future allocations.


Metric PROP K TNC TAX PROP AA

Actual Leveraging - Current Request 0.0% No TNC TAX No PROP AA

Actual Leveraging - This Project 0.0% No TNC TAX No PROP AA
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San Francisco County Transportation Authority
Allocation Request Form

FY of Allocation Action: FY2022/23

Project Name: Tree Planting and Establishment

Grant Recipient: Department of Public Works

EXPENDITURE PLAN SUMMARY

Current PROP K Request: $1,548,980

1) The requested sales tax and/or vehicle registration fee revenues will be used to supplement and under no
circumstance replace existing local revenues used for transportation purposes.

Initials of sponsor staff member verifying the above statement:

SG

CONTACT INFORMATION

Project Manager Grants Manager

Name: Nicholas Crawford Victoria Chan

Title: Assistant Superintendent Principal Administrative Analyst

Phone: (415) 695-2103 (415) 205-6316

Email: nicholas.crawford@sfdpw.org victoria.w.chan@sfdpw.org
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San Francisco County Transportation Authority
Allocation Request Form

FY of Allocation Action: FY2022/23

Project Name: Slow Duboce Triangle Study [NTIP Planning]

Grant Recipient: San Francisco County Transportation Authority

EXPENDITURE PLAN INFORMATION

PROP K Expenditure Plans Transportation/Land Use Coordination

Current PROP K Request: $7,000

Supervisorial District District 08

REQUEST

Brief Project Description

The Duboce Triangle Neighborhood Association is working with the District 8 office to support two UC 
Berkeley students to run community workshops and develop concept designs for "Vision Slow 
Triangle" based on research they have already conducted on walkability and mobility, sustainability, 
and public space activation. This project, requested by Commissioner Mandelman, includes the 
following deliverables: Public Realm Design Values & Guidelines and Concept Designs for locations 
including the intersection of Duboce St. and Sanchez St. and traffic calming along Noe St. and 
Sanchez St.

Detailed Scope, Project Benefits and Community Outreach

Background on Vision Slow Triangle: 
As the pandemic paused commuter traffic, San Francisco rolled out Slow Streets. New traffic patterns
tested the patience of some and stretched the imagination of others. 

In keeping with its history as an organization with a reputation for progressive thinking, the Duboce
Triangle Neighborhood Association (DTNA) started a conversation about a Slow Triangle: “At the risk
of sounding crazy, let’s make the entire Triangle neighborhood slow?” proposed a neighbor at the
monthly DTNA Land Use Meeting. “That’s a ‘vision’, an ‘idea to be explored’ said the Land Use
chairperson, thus creating an opportunity for both creative exploration and disagreement to take its
space. So, the organization started exploring.

In hopes of bringing some objective criteria and professional eyes to bear, DTNA approached
Professor Zach Lamb at the College of Environmental Design at UC Berkeley. Professor Lamb
proposed that students under the guidance of Ph.D. candidate Tyler Pullen research various aspects
of the Vision: Slow Triangle as part of his course in Urban Design Research Methods. 

In fall 2021, three student groups commenced their research covering three topics: Walkability &
Mobility, researching the impact of parking configurations on traffic calming and the public realm;
Sustainability, researching how characteristics of streetside gathering spaces (vegetation, amenity,
size and dimension, location) encourage resident use and contribute to resident satisfaction; and
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Activation, researching how physical characteristics and vehicular traffic influence the desire of
pedestrians to use streets. The students presented the findings of their research work to the
community at DTNA Land Use and General meetings, both of which saw record attendance from the
community, local administrators, and policymakers.

After rich and robust conversations at the various meetings, the research has become the basis for
implementing improvements to the public realm in the Triangle, as well as sparking new conversations
about the ownership of rights to, and responsibilities for, the public realm. To many, it became clear
that directing the neighborhood's energy towards working on the public realm can ultimately create a
new sense of community, which addressed a concern felt by many during the Covid pandemic that we
had lost touch with those who live closest to us. 

In February 2022, DTNA board members toured the neighborhood with district supervisor
Mandelman, representatives from the San Francisco Municipal Transportation Agency, and the San
Francisco Planning Department to share the research findings and discuss the implementation of
recommendations from the student work. 

Deliverables: 
DTNA anticipates two deliverables to be delivered over a two-month time frame:
 
1. Public Realm Design Values: A community-endorsed yardstick for making decisions affecting the
design of the public realm in the Triangle. 

• Hold preliminary listening sessions for community members (and/or with specific DTNA
committees); 

• Highlight frequent trade-offs and unintended consequences/externalities of certain design
values/decisions; 

• Develop a slide show of precedent case studies of similar interventions in SF, CA, and elsewhere
to generate ideas and discussion (could be after the first meeting and before a second);

•  Hold a second meeting to solicit feedback on precedents and draft articulation of key values;
•  Refine values. 

2. Critical Concept Designs: Design concepts for the (a) reconfiguration of the intersection of
Duboce and Sanchez and (b) bulb-outs, parklets, and traffic calming measures on Noe and Sanchez. 

• Overall area plans/diagrams for the whole DTNA area; 
• Streetscape plans for key intersections and streets; 
• Street section drawings; 
• Positioning & thematic differentiation of various areas under (b) 
• Activation proposals as appropriate (e.g. food, art, exercise etc)
• Detail plans/sections of particular interventions especially the areas under (b); 
• Photomontages or other user-eye renderings of before and after streetscapes; 

3. Final Report

The Transportation Authority’s Neighborhood Program (NTIP) is intended to strengthen project
pipelines and advance the delivery of community supported neighborhood-scale projects, especially
in Communities of Concern and other neighborhoods with high unmet needs.
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Project Location

Duboce Triangle (bordered by Market St. to the south, Castro St. and Divisadero St. to the west, as
well as Waller St., Webster St., and Duboce Avenue to the north)

Project Phase(s)

Planning/Conceptual Engineering (PLAN)

5YPP/STRATEGIC PLAN INFORMATION

Type of Project in the Prop K 5YPP/Prop
AA Strategic Plan?

Project Drawn from Placeholder

Is requested amount greater than the
amount programmed in the relevant

5YPP or Strategic Plan?

Less than or Equal to Programmed Amount

Prop K 5YPP Amount: $323,000
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San Francisco County Transportation Authority
Allocation Request Form

FY of Allocation Action: FY2022/23

Project Name: Slow Duboce Triangle Study [NTIP Planning]

Grant Recipient: San Francisco County Transportation Authority

ENVIRONMENTAL CLEARANCE

Environmental Type: Categorically Exempt

PROJECT DELIVERY MILESTONES

Phase Start End

Quarter Calendar Year Quarter Calendar Year

Planning/Conceptual Engineering (PLAN) Apr-May-Jun 2022 Jul-Aug-Sep 2022

Environmental Studies (PA&ED)

Right of Way

Design Engineering (PS&E)

Advertise Construction

Start Construction (e.g. Award Contract)

Operations (OP)

Open for Use

Project Completion (means last eligible expenditure)

SCHEDULE DETAILS

Design Value Workshop: June 21, 2022


3 Community Design Charettes: 

- July 5, 2022
- July 26, 2022
- August 9, 2022
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DTNA Slow Triangle

 Community Workshops for Public Realm Values & Concept Designs

PROJECT BUDGET

Item Comment Amount

1 UC Berkeley Graduate ‐ Urban Design Intern ‐ 2 months $5,000

2 UC Berkeley Graduate Student ‐ Planning Intern ‐ 2 months $5,000

3 5 Community Workshops

‐ Materials for Design Charettes $1,000

‐ Snacks & Beverages $500

4 Printing for Report Submission

50 pages ‐ 5 copies $500

Total Budget $12,000
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San Francisco County Transportation Authority
Allocation Request Form

FY of Allocation Action: FY2022/23

Project Name: Slow Duboce Triangle Study [NTIP Planning]

Grant Recipient: San Francisco County Transportation Authority

FUNDING PLAN - FOR CURRENT REQUEST

Fund Source Planned Programmed Allocated Project Total

EP-144: Transportation/Land Use Coordination $0 $7,000 $0 $7,000

Private Donation (Cruise Automation) $0 $2,500 $0 $2,500

Private Donation (Waymo) $0 $2,500 $0 $2,500

Phases In Current Request Total: $0 $12,000 $0 $12,000

COST SUMMARY

Phase Total Cost PROP K -
Current
Request

Source of Cost Estimate

Planning/Conceptual Engineering $12,000 $7,000 DTNA based on student stipend and estimated cost of outreach

Environmental Studies $0

Right of Way $0

Design Engineering $0

Construction $0

Operations $0

Total: $12,000 $7,000

% Complete of Design: N/A

As of Date: N/A

Expected Useful Life: N/A
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San Francisco County Transportation Authority
Allocation Request Form

FY of Allocation Action: FY2022/23

Project Name: Slow Duboce Triangle Study [NTIP Planning]

Grant Recipient: San Francisco County Transportation Authority

SFCTA RECOMMENDATION

Resolution Number: Resolution Date:

Total PROP K Requested: $7,000 Total PROP K Recommended $7,000

SGA Project
Number:

Name: Slow Duboce Triangle Study [NTIP
Planning]

Sponsor: San Francisco County
Transportation Authority

Expiration Date: 03/31/2023

Phase: Planning/Conceptual Engineering Fundshare: 58.33%

Cash Flow Distribution Schedule by Fiscal Year

Fund Source FY 2021/22 FY 2022/23 FY 2023/24 FY 2024/25 FY 2025/26 Total

PROP K EP-144 $0 $7,000 $0 $0 $0 $7,000

Deliverables

1. Upon completion of study, Duboce Triangle Neighborhood Association shall provide a Final Report, including the
Public Realm Design Values & Guidelines Memo and the Critical Concepts Designs Memo.

Special Conditions

1. The recommended allocation is contingent upon a waiver of Prop K policy prohibiting reimbursement of project costs
incurred prior to execution of the Standard Grant Agreement. Costs are to be eligible for reimbursement beginning June
1, 2022.

2. Recommendation is conditioned upon a waiver of NTIP policy requiring that the Board accept or approve the final
report for NTIP planning grants.

Notes

1. Progress reports will be shared with the Commissioner of the relevant supervisorial district.

Metric PROP K TNC TAX PROP AA

Actual Leveraging - Current Request 41.67% No TNC TAX No PROP AA

Actual Leveraging - This Project 41.67% No TNC TAX No PROP AA
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San Francisco County Transportation Authority
Allocation Request Form

FY of Allocation Action: FY2022/23

Project Name: Slow Duboce Triangle Study [NTIP Planning]

Grant Recipient: San Francisco County Transportation Authority

EXPENDITURE PLAN SUMMARY

Current PROP K Request: $7,000

1) The requested sales tax and/or vehicle registration fee revenues will be used to supplement and under no
circumstance replace existing local revenues used for transportation purposes.

Initials of sponsor staff member verifying the above statement:

MP

CONTACT INFORMATION

Project Manager Grants Manager

Name: Mike Pickford Mike Pickford

Title: Senior Transportation Planner Senior Transportation Planner

Phone: (415) 522-4822 (415) 522-4822

Email: mike.pickford@sfcta.org mike.pickford@sfcta.org
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San Francisco County Transportation Authority
Allocation Request Form

FY of Allocation Action: FY2022/23

Project Name: District 1 Multimodal Transportation Study [NTIP Planning]

Grant Recipient: San Francisco County Transportation Authority

EXPENDITURE PLAN INFORMATION

PROP K Expenditure Plans Transportation/Land Use Coordination

Current PROP K Request: $300,000

Supervisorial District District 01

REQUEST

Brief Project Description

The District 1 Multimodal Transportation Study (NTIP), requested by Commissioner Chan, will engage
the community to identify known mobility challenges and develop up to three near- to medium-term
concepts to improve transit reliability and pedestrian and bicycle safety. In addition to these strategies,
the study will also identify trip patterns and markets for trips within District 1 that have a high potential
for mode shift and identify one high-level concept to support modeshift for trips that start and end
within the District.

Detailed Scope, Project Benefits and Community Outreach

Task 1: Existing Conditions
This study will focus on addressing known challenges of the multimodal transportation system and
developing a deeper understanding of trip making within the District. 

• Past plans, recent improvements, and upcoming projects will be reviewed to clearly identify
known transit, street safety, and transportation barriers and, to the extent possible, the impact of
past improvements.

• Neighborhood travel patterns will also be documented to support long-term mode shift using
findings from past planning efforts, known destinations (e.g schools, open space, hospitals,
commercial corridors, etc.).

The Existing Conditions report will include maps to synthesize the findings and support later rounds
of outreach. 
Deliverables:

• Draft and Final Existing Conditions report

Task 2: Community Engagement 
Community engagement will take place during three periods of the project and will include a
combination of community meetings and surveys. 

• Round 1 will take place after the completion of Task 1 to identify missing needs, focus areas, and
trip patterns for trips that start and end within the District.

E7-87



• Round 2 will be take place between Task 3 and Task 4; the project team will share potential
interventions to address known needs and seek to identify their relative priorities 

• Round 3 will share the final recommendations 

Outreach will be multi-language and community-based, especially with key community stakeholders
who may be instrumental in ensuring a sufficient pilot funding strategy.
Task 2.1: Agency Coordination
The project team will coordinate with SFMTA and SFDPW throughout the project to ensure
consistency between past studies and planned projects and that concepts are feasible. 

Deliverables: Outreach Plan memorandum; Communications materials; Summary of outreach
feedback

Task 3: Identify Interventions to Address Known Needs
Interventions will be developed based on the findings from Task 1 and the first round of community
engagement to improve transit reliability and pedestrian and bicycle safety and reduce the drive along
more share for trips that start and end within the district. Interventions will be tied to general areas of
District 1 to guide concept development

• Transit priority interventions may include transit lanes, signal priority, passenger access and
boarding improvements along key transit routes (e.g. Muni 18-46th Ave, 5-Fulton). 

• Pedestrian and bicyclist safety improvements would be centered on complete streets and may
include speed management, sight lines, or streetscape improvements.

• High-level interventions will also be identified to support neighborhood travel patterns and trips
markets to support mode shift. 

Each intervention will include a relative cost, feasibility, and ability to support trips that start and end
within the district. 
Deliverables: Memo of potential interventions
Task 4: Concept Development 
Building on the second round of outreach, the project team will identify the top interventions for
advancement in this task. A set of concepts will be developed for up to three near- to medium-term
improvements to support transit reliability and pedestrian and bicycle safety within District 1 and up to
one long-term concept will be developed to support neighborhood travel patterns and markets.
Concepts will include a relative cost, feasibility, ability to support trips that start and end within the
district, and considerations for advancement.
Deliverables: Intervention refinement process, Draft and Final concepts 
Task 5: Final Report 
A final report will be developed to document existing conditions, public outreach, and concept
development. The final report will include costs associated with each concept, as well as potential
funding opportunities. 
Upon completion (anticipated December 2023), staff will present the draft final report, including key
findings, recommendations, next steps, implementation, and costs and funding, to the Board for
approval
Deliverables: Draft and final report, including cost estimates and funding opportunities
The Transportation Authority’s Neighborhood Program (NTIP) is intended to strengthen project
pipelines and advance the delivery of community supported neighborhood-scale projects, especially
in Communities of Concern and other neighborhoods with high unmet needs.
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Project Location

District 1

Project Phase(s)

Planning/Conceptual Engineering (PLAN)

5YPP/STRATEGIC PLAN INFORMATION

Type of Project in the Prop K 5YPP/Prop
AA Strategic Plan?

Project Drawn from Placeholder

Is requested amount greater than the
amount programmed in the relevant

5YPP or Strategic Plan?

Less than or Equal to Programmed Amount

Prop K 5YPP Amount: $316,000
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San Francisco County Transportation Authority
Allocation Request Form

FY of Allocation Action: FY2022/23

Project Name: District 1 Multimodal Transportation Study [NTIP Planning]

Grant Recipient: San Francisco County Transportation Authority

ENVIRONMENTAL CLEARANCE

Environmental Type: Categorically Exempt

PROJECT DELIVERY MILESTONES

Phase Start End

Quarter Calendar Year Quarter Calendar Year

Planning/Conceptual Engineering (PLAN) Jul-Aug-Sep 2022 Oct-Nov-Dec 2023

Environmental Studies (PA&ED)

Right of Way

Design Engineering (PS&E)

Advertise Construction

Start Construction (e.g. Award Contract)

Operations (OP)

Open for Use

Project Completion (means last eligible expenditure)

SCHEDULE DETAILS

Task 0: Project Management: July 2022-December 2023

Task 1: Existing Conditions: July - November 2023

Task 2: Community Outreach: Round 1 - Winter 2022; Round 2 - Spring 2023; Round 3 - Winter 2023

Task 3: Interventions: February - March 2023

Task 4: Concept Development: July - September 2023

Task 5: Final Report: October - December 2023
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San Francisco County Transportation Authority
Prop K/Prop AA Allocation Request Form

Agency Task 0 - Project 
Mangement

Task 1 - 
Existing 

Conditions

Task 2 - 
Community 
Engagement 

Task 3 - 
Identify 

Interventions

Task 4 - 
Concept 

Development

Task 5 - Final 
Report Total

SFCTA 25,303$             20,984$               97,272$            49,898$             50,781$            28,564$            272,802$          
Contingency (10%) 27,198$            
Total 20,984$               97,272$            49,898$             50,781$            28,564$            300,000$          

SFCTA Hours Base Hourly 
Rate

Overhead 
Multiplier

Fully Burdened 
Hourly Cost FTE Total

Deputy Director 188 102.47$               2.6 268.80$             0.09 50,534$            
Senior Engineer 180 75.25$                 2.6 197.41$             0.09 35,534$            
Senior Program Analyst 120 56.63$                 2.6 148.55$             0.06 17,826$            
Senior Transp. Planner 568 61.58$                 2.6 161.55$             0.27 91,760$            
Transportation Planner 364 53.10$                 2.6 139.30$             0.18 50,705$            
Intern 360 28.00$                 2.6 73.45$               0.17 26,442$            
Total 1780 0.86 272,802$          

BUDGET SUMMARY

MAJOR LINE ITEM BUDGET
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San Francisco County Transportation Authority
Allocation Request Form

FY of Allocation Action: FY2022/23

Project Name: District 1 Multimodal Transportation Study [NTIP Planning]

Grant Recipient: San Francisco County Transportation Authority

FUNDING PLAN - FOR CURRENT REQUEST

Fund Source Planned Programmed Allocated Project Total

EP-144: Transportation/Land Use Coordination $0 $300,000 $0 $300,000

Phases In Current Request Total: $0 $300,000 $0 $300,000

COST SUMMARY

Phase Total Cost PROP K -
Current
Request

Source of Cost Estimate

Planning/Conceptual Engineering $300,000 $300,000 Previous similar studies

Environmental Studies $0

Right of Way $0

Design Engineering $0

Construction $0

Operations $0

Total: $300,000 $300,000

% Complete of Design: N/A

As of Date: N/A

Expected Useful Life: N/A
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San Francisco County Transportation Authority
Allocation Request Form

FY of Allocation Action: FY2022/23

Project Name: District 1 Multimodal Transportation Study [NTIP Planning]

Grant Recipient: San Francisco County Transportation Authority

SFCTA RECOMMENDATION

Resolution Number: Resolution Date:

Total PROP K Requested: $300,000 Total PROP K Recommended $300,000

SGA Project
Number:

Name: District 1 Multimodal Transportation
Study [NTIP Planning]

Sponsor: San Francisco County
Transportation Authority

Expiration Date: 06/30/2024

Phase: Planning/Conceptual Engineering Fundshare: 100.0%

Cash Flow Distribution Schedule by Fiscal Year

Fund Source FY 2021/22 FY 2022/23 FY 2023/24 FY 2024/25 FY 2025/26 Total

PROP K EP-144 $0 $165,000 $135,000 $0 $0 $300,000

Deliverables

1. Quarterly progress reports (QPRs) shall include % complete by task, work performed in the prior quarter, work
anticipated to be performed in the upcoming quarter, and any issues that may impact schedule, in addition to all other
requirements described in the Standard Grant Agreement.

2. Sponsor shall submit draft Outreach Plan memorandum, prior to engaging in outreach activities (Anticipated
September 2022).

3. Upon completion of Task 1, sponsor shall submit Existing Conditions report (Anticipated November 2022).

4. Upon completion of Task 2, sponsor shall submit Summary of Outreach Feedback memo (Anticipated July 2023).

5. Upon completion of Task 3, sponsor shall submit Memo of Potential Interventions (Anticipated April 2023)

6. Upon completion of Task 4, sponsor shall submit list of final concepts, prior to drafting final report (Anticipated
September 2023)

7. Upon completion of Task 5, sponsor shall submit Final Report, including cost estimates and implementation plan
(Anticipated December 2023); staff will present the draft final report, including key findings, recommendations, next
steps, implementation, and funding strategy, to the Board for approval.

Notes

1. Progress reports will be shared with the District 1 Commissioner's office.

Metric PROP K TNC TAX PROP AA

Actual Leveraging - Current Request 0.0% No TNC TAX No PROP AA
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Metric PROP K TNC TAX PROP AA

Actual Leveraging - This Project 0.0% No TNC TAX No PROP AA
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San Francisco County Transportation Authority
Allocation Request Form

FY of Allocation Action: FY2022/23

Project Name: District 1 Multimodal Transportation Study [NTIP Planning]

Grant Recipient: San Francisco County Transportation Authority

EXPENDITURE PLAN SUMMARY

Current PROP K Request: $300,000

1) The requested sales tax and/or vehicle registration fee revenues will be used to supplement and under no
circumstance replace existing local revenues used for transportation purposes.

Initials of sponsor staff member verifying the above statement:

MP

CONTACT INFORMATION

Project Manager Grants Manager

Name: Aliza Paz Mike Pickford

Title: Senior Planner Senior Transportation Planner

Phone: (415) 522-4803 (415) 522-4822

Email: aliza.paz@sfcta.org mike.pickford@sfcta.org
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