
Prop L Sales Tax Program
Project Information Form (PIF) Template

Project Name and Sponsor
Project Name:
Implementing Agency:

Prop L Expenditure Plan Information
Prop L Program: 

Prop L Sub-Program (if 
applicable):

Other Prop L Programs (if 
applicable): 

Project Information
Brief Project Description for 
MyStreetSF (80 words max):

Project Location and Limits:

Supervisorial District(s):
Is the project located on the 
2022 Vision Zero High Injury 
Network ?

No

Which EPC(s) is the project 
located in?

Detailed Scope (may attach 
Word document): Please 
describe in detail the project 
scope, any planned community 
engagement, benefits, 
considerations for climate 
adaptation and resilience (if 
relevant), and coordination with 
other projects in the area (e.g. 
paving, Vision Zero). 

Attachments: Please attach 
maps, drawings, photos of 
current conditions, etc. to 
support understanding of the 
project.

Type of Environmental 
Clearance Required:

Coordinating Agencies: Please 
list partner agencies and identify 
a staff contact at each agency.

Please refer to Detailed Scope and Design Supplemental.

None

Replacing and retrofitting the Gate B ferry float, which is adjacent to the San Francisco 
Ferry Building, with new corrosion-resistant ballast tank hatches, hydraulic lift assemblies, 
and electrical control systems. This project will retrofit and repair the floating passenger 
loading deck to ensure safe and reliable ferry access for passengers.

Ferry Gate B - Immediately adjacent to San Francisco Ferry Building. Structure includes a 
float, which sits on the water, and a canopied bridge connecting it to the pier. 
District 03

Is the project located in an Equity 
Priority Community (EPC)? 

No

Ferry Gate B - Repairs and Retrofitting
PORT

09- Ferry Transit Maintenance, Rehabilitation, and Replacement

N/A

N/A

Please refer to attachments 1, 2, 3, 4, and 5 - "Sealed Hatch" "Damaged Seal Hatch" 
"Hydraulic Assembly 1" "Hydraulic Assembly 2" and "Impacted Ramp"

The proposed Ferry Terminal Gate B repair and replacement activities are authorized by 
the Port’s CEQA Categorical Exemption Determination filed by the San Francisco 
Planning Department on June 4, 2021 (2021 003773ENV) and under the Bay 
Conservation and Development Commission Gate B use permit.
Work would also be authorized under a Port Building Permit.



Prop L Sales Tax Program
Project Information Form (PIF) Template

Project Delivery Milestones Status Work

Phase % Complete
In-house - 

Contracted - 
Both

Quarter
Fiscal Year 

(starts July 1)
Quarter

Fiscal Year 
(starts July 1)

Planning/Conceptual 
Engineering

100%
In-house and 
Contracted

Q1-Jul-
Aug-Sep

2019/20
Q2-Oct-
Nov-Dec

2019/20

Environmental Studies (PA&ED) N/A

Right of Way N/A

Design Engineering (PS&E) 100%
In-house and 
Contracted

Q1-Jul-
Aug-Sep

2021/22
Q2-Oct-
Nov-Dec

2021/22

Advertise Construction 0% In-house
Q1-Jul-

Aug-Sep
2024/25

Start Construction (e.g. Award 
Contract)

0%
In-house and 
Contracted

Q3-Jan-
Feb-Mar

2024/25

Operations (i.e. paratransit) N/A

Open for Use 0%
In-house and 
Contracted

Q3-Jan-
Feb-Mar

2025/26

Project Completion (means last 
eligible expenditure)

0%
In-house and 
Contracted

Q1-Jul-
Aug-Sep

2026/27

Notes
Construction to begin following appropriation in the FY24/25 budget, subject to BOS and Port Commission approval. The 
Port expects to have access to Gate B construction funds as soon as August 2024. 

Start Date End Date





Prop L Sales Tax Program
Project Information Form (PIF) Template

Project Name

Relative Level of Need or 
Urgency (time sensitive)

Prior Community 
Engagement/Level and 
Diversity of Community 
Support (may attach Word 
document): 

Benefits to Disadvantaged 
Populations and Equity 
Priority Communities

Compatability with Land 
Use, Design Standards, and 
Planned Growth

Yes

Prop L Supplemental Information
Please fill out each question listed below (rows 2-8) for all projects.

Ferry Gate B - Repairs and Retrofitting

The Port has been deferring this project for several years to address other pressing 
maintenance issues. Port staff first identified the need for significant retrofitting and repairs 
to Gate B in 2015. It has now become clear that the gate float’s deterioration is reaching a 
critical point, and the Port must act now to ensure that it remains safe and seaworthy until 
comprehensive dry-dock maintenance is possible. 
The watertight seals on several of the float’s ballast tanks have deteriorated due to 
prolonged and repeated exposure to seawater. Maintenance has had no other choice than 
to flood those tanks completely. This interim “fix” is not sustainable. The current hatch 
design leaves them all susceptible to deterioration at this point in the float’s lifespan. 
Without an immediate intervention, the Port will continue to lose control over the float's 
ballast tanks, and thus its overall buoyancy.
Gate B is fitted with a hydraulic lift system to keep passenger loading ramps aloft. After 
decades of service, it is now “rotting away from the deck” and well past-due for 
replacement. Port maritime staff estimate that approximately 1,500 commuters walk across 
Gate B’s loading ramps on a given weekday, and the corrosion now poses pressing safety 
and reliability concerns.
Please refer to Community Engagement Supplemental

While Gate B does not sit within an EPC, it represents the most vulnerable point of failure in 
a ferry infrastructure network that connects tens of thousands of residents to the waterfront 
and the San Francisco Bay. For the city’s underserved communities, reliable access to 
affordable and efficient ferry service is a lifeline that facilitates regular commuting, visits to 
friends and relatives, and leisure travel. Gate B currently supports ferry service to the north 
bay — a region that is otherwise difficult to reach from San Francisco by way of public 
transit. Gate B also facilitates San Francisco’s sole ferry connection to Treasure Island, 
which is an Equity Priority Community. Reliable ferry service to and from Treasure Island 
supports the daily commute of Treasure Island residents and is critical for providing high 
quality transit service and supports the goal of ensuring that at least 50 percent of trips to 
and from the island are made using sustainable modes and reduces the need for car 
ownership. The loss of Gate B would force route changes, disrupting high-traffic commuter 
services across the ferry network with bottlenecks and delays. Intervening now will protect 
ferry transit’s safety, reliability, and accessibility for underserved residents and commuters.  

San Francisco 
Transportation Plan 
Alignment (SFTP)

Safety and Livability, Environmental Sustainability, Equity

First and foremost, this project is about ensuring the safety of the thousands of passengers 
and Treasure Island residents who rely on this infrastructure to support their daily 
commute. The ferry network helps reduce car traffic across the Bay and Golden Gate 
bridges and provides an affordable, essential transit option.



Prop L Sales Tax Program
Project Information Form (PIF) Template

Safety

Need (Asset Useful Life)

Increases Capacity

The next section includes criteria that are specific to each Expenditure Plan program. The questions that are 
required to be filled out for each program will auto-populate once the Prop L program is selected on the Scope & 

Schedule tab.

09- Ferry Transit Maintenance, Rehabilitation, and Replacement

The existing hydraulic lift system carries approximately 1,500 passengers every day. After 
decades of use, it has become structurally compromised by rust and corrosion. Port 
maintenance staff have described the hydraulic assemblies as “rotting away from the deck.” 
If the system were to fail with passengers on the lifted ramps, it would cause serious injury. 
These safety concerns are compounded by regular impacts to the loading ramps by the 
ferry vessels themselves. Ferries typically approach the float at an angle to compensate for 
bay currents and frequently slam into the sides of the float. Every time this impact occurs, it 
weakens the passenger loading ramps and the assemblies that hold them up. Replacing 
Gate B’s decaying lift system will mitigate these safety concerns for the foreseeable future. 
The electrical systems that control the lifts have also become compromised by rust and 
seawater, and will be replaced to protect passengers, maintenance staff and operators. 

This float has been in service for several decades, and the hatches, hydraulic lift 
assemblies, and electrical control systems are all original components. This project would 
replace and retrofit them, meaningfully increasing the float’s lifespan, and, in the case of 
the ballast hatches, reduce susceptibility to corrosion in the future. 

Port maritime staff estimate that 1,500 passengers walk across Gate B’s loading ramps on a 
given weekday. Replacing the hydraulic lift system and ballast tank hatches will make the 
float stronger, safer, and easier to control — positioning the gate to accommodate a greater 
number of passengers in the future. 



Attachment 1: Detailed Scope 
 
GATE B 
Ferry Gate B sits on the waterfront immediately adjacent to the San Francisco Ferry Building. It 
supports service to the north bay, along with San Francisco’s sole ferry connection to Treasure 
Island. The 
loading deck –  
 

the volume of seawater inside various ballast tanks. Under normal conditions, these ballast 
tanks are completely sealed-
the deck. 
kept aloft by adjustable hydraulic assemblies. Together, these two systems mitigate the bay’s 

 
 
CURRENT STATE OF THE FLOAT - OVERVIEW 

and repairs to Gate B in 2015. It 

tanks. After decades of service, -due for repair.  
 
CURRENT STATE OF THE FLOAT - HATCHES 
The 
runoff to seep in and interfere with their watertight seals. The seals on several of t
ballast tanks have completely deteriorated after years of exposure. Maintenance has had no 

—  
 
CURRENT STATE OF THE FLOAT – HYDRAULIC LIFT SYSTEM 

hydraulic assembly components, which are 
becoming compromised by rust. Port maintenance staff have described the hydraulic 

terioration is compounded by regular 
impacts to the loading ramps by the ferry vessels themselves. Ferries typically approach the 

s, it weakens the passenger loading ramps and the 
hydraulic assemblies that hold them up.  
 
CONSTRUCTION SCOPE 
This project is 100% designed (refer to Design Supplemental) and would do the following: 

1. d aluminum hatches to raised 

(ballast tanks) may be accomplished without removing the bolted hatch covers. 
2. Replace the existing ramp hydraulic cylinders with a common design cylinder. Various 

 
3.  

 
COMMUNITY ENGAGEMENT 

 



 

COMMUNITY BENEFIT 
Gate B represents the most vulnerable point of failure in a ferry infrastructure network that 
connects tens of thousands of residents to the waterfront and the San Francisco Bay. For the 
city’s underserved communities, reliable access to 
lifeline that facilitates regular commuting, visits to friends and relatives, and leisure travel. 
Gate B currently supports service to the north bay — 
reach from San Francisco by way of public transit. It also facilitates San Francisco’s sole ferry 
connection to Treasure Island. The loss of Gate B would force route changes that disrupt high-

project is 
an intervention that will protect ferry transit’s safety, reliability, and accessibility for 
underserved residents and commuters.  
 
COORDINATION 
This project would be concurrent with 
Terminal. 
  



Attachment 2: Community Engagement Supplemental 

The Port develops and maintains ferry infrastructure in accordance with its Waterfront Plan, 
-year period by seven citizen advisory teams and a staff 

working group. Those planning and advisory teams attended no less than 62 public meetings 
and heard input from hundreds of San Francisco residents – ultimately producing a document 
that faithfully conveys and synthesizes the diverse interests of the city and waterfront 
community.  Maintaining safe infrastructure to support reliable service falls well within the 

in the 
most recent version of the plan.  

In Chapter 2F of the 2019 Waterfront Plan, transportation policy 6 directs the Port to design 
,” and to 

“provide areas for transit providers to locate transit stops and stations, with pedestrian and 
disabled access, within ¼ mile of major Port destinations.” The San Francisco Ferry building is 
one of — if not the most — iconic structures on the waterfront, and the Gate B repair project 
will immediately improve the resiliency, reliability, and an adjacent ferry transit 
facility. This project will also be concurrent with 
ferry gate in China Basin, which will improve service reliability and safety for communities on 
the Southern Waterfront.    

In addition to the community engagement and diverse support of its waterfront planning 
process, the Port receives general policy input and conducts outreach through various 
standing advisory committees. The Port has taken care to align and communicate its public-
oriented maritime policies with these advisory committees, which are composed of local 
leaders drawn from the Port’s adjacent neighborhoods and the local organizations that serve 
them. The Po
from the Potrero Hill Neighborhood House (NABE), which has been serving underserved 
youth, seniors, and families of color for more than a century. 

The Port’s advisory committees have been strong and consistent advocates of ferry 
infrastructure improvements for previous funding opportunities — particularly gate and 
landing upgrades. The Northern, Southern, and Mission Bay Citizens Advisory Committees 
have written to members of Congress, state and federal administrators, and Governor 
Newsom in support of , new landing construction, and 
federal earmarks for ferry facility maintenance 
project, whil access to the 
public ferry network, and well in-line with the support and sentiments 
community leaders.    

including marginalized and underserved voices in its decision-
making process, and will continue to seek community input as it works to build a safe, 
resilient, and accessible waterfront.  





















Attachment 4: Photos

1. Sealed Hatch 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 
 
 
 
 
 
 
 
 
 
 
 



2. Damaged Seal Hatch 



3. Hydraulic Assembly 1 



4. Hydraulic Assembly 2 



5. Impacted Ramp



Attachment 5: Evidence of Community Support 

Community support to expand and provide attractively designed and inviting water 
transportation services was recommended by the Waterfront Plan Working Group 
Transportation Subcommittee and endorsed by the 30 member Waterfront Plan 
working group. The policy recommendations are included in Section 3 Item D on 
page 20 of the Port of San Francisco Waterfront Plan Update. Supporting 
documentation includes 2016-11-9 working group meeting agenda, 2016-11-9 
meeting notes, 2016-11-9 meeting sign-in sheets, and 2.9.18 Final Waterfront Plan 
Update. 

 

1. 2016-11-9 Working Group Meeting Agenda 
2. 2016-11-9 Meeting Notes 
3. 2016-11-9 Meeting Sign-In Sheets 
4. 2.9.18 Final Waterfront Plan Update 



 

 

 

PORT OF SAN FRANCISCO  
WATERFRONT PLAN WORKING GROUP  

 
TRANSPORTATION SUBCOMMITTEE 

 
Waterfront Plan Update Public Process 

Wednesday, November 9, 2016 
6:00  8:00 pm 

Pier 1, Port of San Francisco Office, Bayside Conference Rooms 
The Embarcadero @ Washington Street, San Francisco, CA 94111 

 

 
PUBLIC MEETING AGENDA 

 

1. Meeting Protocols & Review of Goals of Meetings (6:00  6:05) 
 

2. Discuss topics to be interwoven into each topic (6:05  6:10) 
 

3. Review and Confirm Meeting Plan (6:10  6:15) 
 

4. Meeting 1  Transportation Topic Issues (6:15  7:45) 
 

a. Water Transportation (discuss issues, make recommendations)  
Focus Statement: How can the Port enhance or expand facilities to support water 
transit for ferries, water taxis or chartered commuter excursion? 
 

b. Goods Movement (discuss issues, make recommendations) 
Focus Statement: The Port should protect and enhance access to support land 
side goods movement including truck access, freight rail access and adequate 
loading areas.  

 
5. Review Next Meeting Goals & Next Steps (7:50  8:00) 

 
6. Adjourn (by 8:00) 

 
 
EMAIL NOTICING Sign up to receive email notice of Waterfront Working Group 
meetings online, or contact Norma.Guzman@sfport.com.  
  
For other Working Group meeting questions, 
Contact Diane.Oshima@sfport.com. 
 



   

ACCESSIBLE MEETING INFORMATION 

Pier 1: 
-accessible offices are in the west end of Pier 1.  There are two public entrances: 

the main entrance on the west (Embarcadero), and the Port History walk entrance on the south 
apron.  Each of these entrances is provided with an automatically operated door. Both entrances 
lead to the Bayside Conference Rooms.  Accessible public restrooms, drinking fountains, 
payphone and TTY are on the first floor near the main entrance.  
offices are equipped with remote infrared signage (Talking Signs) identifying all primary 
entrances, paths of travel, meeting rooms and amenities.  Accessible seating areas and assistive 
listening devices will be available in the Bayside Conference Rooms. 
  
The closest accessible BART and MUNI Metro station is Embarcadero located at Market & Spear 
Streets.  Accessible MUNI lines serving the Ferry Building area are the F-Line, 9, 31, 32 and 
71.  For more information about MUNI accessible services, call (415) 923-6142. 
  
The nearest accessible parking is located as follows: 
A)       3 spaces in the off-street pay parking lot on the west side of the Embarcadero at 
Washington Street 
B)       1 space on the south side of Washington Street at the Embarcadero 
C)       Hourly and valet parking in the off-street pay parking lot at Pier 3.  This lot is accessed 
through the Pier 3 bulkhead building entrance on the east side of the Embarcadero.  This lot is 
located on the pier deck, adjacent to the Ferry Boat Santa Rosa. 
  
Additional covered accessible off-street pay parking is available in the Golden Gateway Garage, 
which is bounded by Washington, Clay, Drumm and Battery Streets.  Entrance is on Clay St. 
between Battery and Front Streets.  There is no high-top van parking.  Metered street parking is 
available on the Embarcadero, Washington St., Folsom St. and Drumm Street. 
  
Accessible meeting information policy: 
In order to assist the 
illness, multiple chemical sensitivity or related disabilities, attendees at public meetings are 
reminded that other attendees may be sensitive to various chemical-based products.  Please help 
the City to accommodate these individuals.  A sign language interpreter and alternative format 
copies of meeting agendas and other materials can be provided upon request made at least 72 
hours in advance of any scheduled meeting.  Contact Wend
415-274-0592.  -274-0587. 
  
Language Assistance 
 311 Free language assistance /  

 giúp Thông d ch Mi n phí / Assistance linguistique gratuity /
 /    /     / Libreng tulong para sa wikang Tagalog 

  
Prohibition of Ringing of Sound-Producing Devices: 
The ringing of and use of cell phones, pagers and similar sound-producing electronic devices are
prohibited at this meeting.  Please be advised that the Chair may order the removal from the 
meeting room of any person(s) responsible for the ringing or use of a cell phone, pager or other 
similar sound-producing electronic device.  
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Waterfront Plan Working Group 

Transportation Subcommittee Meeting 1 
Meeting:  November 9, 2016  

Meeting Notes 
  
 
Transportation Subcommittee Members 
Present:  
Linda Fadeke Richardson (chair), TIDA 
Troy Campbell,  
Kevin Carroll, Hotel Council of SF 
Jeffrey Congdon, Kidder Mathews 
Chris Christensen, ILWU 
Carolyn Horgan, Blue and Gold Fleet 
Tom Radulovich, BART/Livable City  
Cristina Rubke, SFMTA Board of Directors 
Anne Turner, SF Towers 
 
Working Group & Advisory Team Present:  
Mike Gougherty, Transportation Advisory Team 
Kyle Lamson, Transportation Advisory Team 
Nathan Nayman, Transportation Advisory Team 
Alice Rogers, Working Group  
Veronica Sanchez, Maritime Advisory Team  
Howard Wong, Urban Design Advisory Team 
 
Participating Agencies and Operators:  
Golden Gate Bridge and Transportation District 
Hanson Aggregates 
PropSF 
SF Bay Conservation and Development 
SF Bay Railroad  

SF Municipal Transportation Agency 
SF Water Taxi   
Tideline Marine 
Water Emergency Transportation Authority 
 
Attendees: 
Mary Betlach, Golden Gate Audubon  
Mike Bishop, Hanson Aggregates  
Kevin Connolly, WETA 
David Gavrich, SF Bay Railroad 
Danylo Hawks, SF Bay Railroad 
Nick Kendall, SF Bay Railroad  
Frazer Thompson, P.E., Pier 39  
Barbara Vincent, Golden Gate Bridge District 
 
Port Staff: 
David Beaupre, Senior Waterfront Planner
Brad Benson, Director of Special Projects 
Anne Cook, Waterfront Planner 
Peter Dailey, Maritime Deputy Director 
Norma Guzman, Waterfront Planner  

 Maritime Marketing Manager 
Diane Oshima, Planning Asst. Deputy Director 
Byron Rhett, Planning Deputy Director 
 

 
 

1. Introductions  Transportation Subcommittee Members & Audience 
 
2. Water Transportation Suggestions 
 
Consider loop ferry service: Alcatraz, Angel Island, and Lucas Museum 
 
UCSF, Warriors, other adjacent land users contribute to 16th Street Ferry project 
 
The Port could encourage developers to contribute to transportation facility capital/operating 
costs 
 
The Port should support gap funding for ferry expansion for WETA and Golden Gate 
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The Port (City) should pursue cost/benefit analysis and greatest return on investment for transit 
capital investment 
 
Transit modes can be complimentary: 55 could be rerouted to serve 16th Street Ferry landing 
 
The Port should consider door-to-door trips and multi-modal access policy to make it seamless 
for the user and provide access for everybody 
 
The subcommittee should highlight Port water transportation priorities for policymakers (Mayor, 
Board of Supervisors) 
 
The Port should pursue bike amenities (lockers, parking), bikeshare, scootershare 
 
Is Port at the table for Southern Bayfront discussions? 
 
The Port should develop an accessibility policy 
 
Water transportation should include different sized vessels that meet the needs of commuters
 
It is important to serve 1st mile and last mile connections related to water transportation; 
consider electric bikes and other modes 
 
Engage with SFMTA to discuss Muni boarding efficiency along the waterfront  
 
How to grow ferry capacity with multiple modes of access to and from ferries? 
 
Consider role of water transportation in post-disaster recovery 
 
Avoid commuter parking at transit terminals in the City 
 
Clipper on water taxi? 
 
Public-private partnership for water taxi landings: Mission Rock, Forest City, India Basin; 
consider barges as intermediary landings; more coordination with yacht clubs  task force to 
develop network of landings  policy should be ADA accessible, vessels should enable 
wheelchair access 
 
3. Goods Movement Suggestions 
 
The City should not differentiate between the Port and DPW streets for available capital funding; 
DPW should manage streets. 
 
Staff should provide an inventory of streets, capital costs; seek a conversation with Public 
Works regarding process for DPW to accept Port streets. 
 
How to organize truck delivery/pickups using software apps? Copenhagen has a potential 
model. 
 

s involvement in the I-280 offramp discussion? 
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Consider other means besides trucks; are there options by water?  Is there a water 
transportation option to distribute fish and crab, perhaps to Pier 80?  Maybe cost/double-
handling considerations would be difficult. 
 
Crab season to open safely! 
 
What tools can the Port use to manage traffic congestion and protect general access?  
 
Goods movement is a strategy, a policy and a set of conflicts that needs to be managed.
 
High-speed rail and freight are in conflict; may be a regional decision. 
 
The Port should protect freight access  how many freight rail trips occur to/from the Port, 
related to Port tenants and other freight uses?  Are trucks an option? 
 
Freight rail offsets 100,000 truck trips annually, or 6 million miles of truck trips, and reduces 
CO2 emissions and congestion on roads.  In Europe, high-speed rail and freight rail are 
compatible.  At CPUC, Caltrain and freight rail users agree regarding compatibility.  Does the 
Port want to be one of the only U.S. ports without freight access?  Currently, the Port is served 
by 3 freight trains/week. 
 
A large part of freight is contaminated soil from downtown construction.  This market may last 
10-15 years.  Freight rail can help with post-disaster debris handling. 
 
Freight rail transports construction materials and rail for MUNI. 
 
The Port just signed terminal operator agreement with Pasha  new tunnels could provide 
enhanced freight rail access to the Pier, including caterpillar, machine parts and wind mills.
 
Rail could enhance bulk export at Pier 96 as well.  Port received Freight Rail Administration $3 
million grant for Quint Street. 
 
Freight is vital to Port maritime terminal viability. 
 
How many more Port piers could be converted to freight handling?  PDR is happening in a few 
piers that require Goods Movement support.  How do we limit conflicts between truck loading 
and bike lanes; how to manage curb space? 
 
Consider time of delivery or nodes for delivery. 
 
Auto (a self-driving truck company) was acquired by UBER; automated trucks are being tested 
in Amsterdam in partnership with MIT.  How will this technology benefit the Port? 
 
Sand and gravel terminals move 1.3 million tons of material over Port berths which used to be 
trucked in to San Francisco; bulk terminals directly serve concrete batching tenants.  Sand is 
now travelling to San Jose by truck from the Port.  Is rail for bulk transport to the Peninsula an 
option? 
 
Concern about maintaining Port voice in the discussion about how streets serving the Port 
managed. 
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What are the added maintenance costs of maintaining freight and who pays?
 
SF Bay Railroad maintains the freight line within the Port; handoff of trains to Union Pacific; 
route is owned by Caltrain; maintenance costs are shared between Caltrain and Union Pacific. 
 
How to manage truck and bicycle access and improved access for both in the Southern 
Waterfront? 
 
Staff to reach out to SFMTA to discuss improved truck and bike access in the Southern 
Waterfront  consider impacts to parking. 
 
Curb loading priorities: pedestrian safety, MUNI, short-term dropoff, resident parking, then 
commuters.  Maximize use of limited road space. 
 
Examine large volume movement for passengers and goods, successful at low cost in other 
locations because of economies of scale. How does this work from a labor perspective? 
 
Land Use Committee urged to examine transportation policies related to new development. 
 
The Land Use Subcommittee encouraged staff to develop draft policy proposals from the 
discussion and to develop draft policy proposals for future transportation topic discussions in 
order to facilitate the public discussion. 
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1. INTRODUCTION  

In 2015, the Port of San Francisco began a comprehensive public process to update the Port of San Francisco 
Waterfront Land Use Plan (Waterfront Plan), which has guided Port land use and development decisions since it was 
adopted in 1997.  With direction from the Port Commission, Port Staff established a 32 member Waterfront Plan 
Working Group comprised of representatives and stakeholders from San Francisco and the Bay Area (Working Group) 
and seven Waterfront Plan Advisory Teams (Advisory Teams) to help guide this public process and provide 
recommendations to Port Staff as they draft Waterfront Plan amendments.   The Waterfront Plan Update process is 
organized in three parts:   

Part 1 – Orientation and analysis of Port-wide Issues  
Ten public meetings were held from November 2015 to July 2016, providing an extensive orientation to the 
Port in Part 1 of the public process. In those meetings, the Working Group began policy discussions that touched 
on many topics which will inform amendments to the Waterfront Plan: waterfront resilience; Port historic resource 
stewardship; land use diversity and regulatory environment; Port finances and capital plan; waterfront open 
space diversity; water recreation; and transportation. 

Part 2 – Working Group policy discussions and recommendations on Port-wide Issues  
With direction from the Port Commission and input from the Working Group, Port Staff initiated the Part 2 
process, identifying Port-wide policy issues that would be addressed by three subcommittees of the Working 
Group: Land Use, Resilience (including Environmental Sustainability), and Transportation.  Figure 1 provides a 
flowchart of the Part 2 process.  The Subcommittee process facilitated more nimble and focused policy 
discussions, resulting in the recommendations presented in this Part 2 Summary Report.  The Working Group has 
understood from the outset that planning policy recommendations to update the Waterfront Plan have financial 
consequences and requirements.  Port Staff has supplemented the work of the Subcommittees in preparing a 
Financial Requirements and Resources Table to identify likely funding and financing sources for each 
recommendation, presented in Section 5 of this report. 

The Land Use, Transportation and Resilience Subcommittees held public meetings from November 2016 to July 
2017, and produced Subcommittee Recommendations that were incorporated into a Part 2 Summary of 
Subcommittee Recommendations, published on September 12, 2017.  From September 19 to December 6, 
2017, the Working Group held public meetings to review and discuss the Subcommittee Recommendations, and 
revisions to further address public comments and tradeoff issues.  Several public agencies and Advisory Team 
members contributed to Subcommittee discussions, and consultants provided analysis to inform two specific topics 
(see Appendix C and D). At its meeting on December 6, 2017, the Working Group unanimously accepted the 
Part 2 Port-wide Recommendations, as presented in this Final Part 2 Report.  One alternative recommendation 
submitted by a Working Group member who was not able to attend the December 6th meeting is included in this 
final report, pertaining to Land Use Recommendation #51 regarding Sole Source Proposals (see p. 33).     
 
Part 3 – Public realm policy framework and focus on Northeast and South Beach waterfront subareas 
Part 3 of the Port’s Waterfront Plan Update public process is intended to build public understanding of how the 
Working Group’s Part 2 Guiding Principles and Port-wide Recommendations advance historic pier rehabilitation 
and provide policy guidance for improvements on seawall lots. Two distinct but interrelated topics will be 
addressed during walking tours and open house workshops open to all members of the public: 1) How 
Waterfront Plan urban design, open space and public access policies will be updated to incorporate “public 
realm” policies for The Embarcadero; and 2) How Waterfront Plan objectives for the South Beach and 
Northeast Waterfront subareas will be updated consistent with the Embarcadero “public realm” policies. These 
two subareas contain the majority of the remaining vacant or unimproved finger piers in the Embarcadero 
Historic District that have been identified as a priority for rehabilitation and are the focus of the Port's upcoming 
Request for Interest (RFI) process.   

Recommendations endorsed by the Working Group and Port Commission will guide Port staff as they develop draft 
Waterfront Plan amendments.  Currently, the Waterfront Plan consists of two volumes, one which includes land use, 
transportation, regulatory, and financial goals and policies, and a separate Design & Access Element which includes 
public access, urban design, and historic resource and preservation goals and policies.  Many recommendations in Part 2 
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call for new goals and policies, and/or significant revisions.  Port Staff anticipates that the Waterfront Plan amendments 
will require content to be reorganized to provide more integrated and coherent policy guidance in a single document.   

The staff work to draft amendments to the Waterfront Plan will occur in Spring/Summer 2018.  Once complete, Port 
staff will bring all proposed amendments back to the Port Commission and Working Group, as well as to Port advisory 
groups, other community organizations, and the general public for public review and comment. In addition, Port staff will 
continue working with State Lands, BCDC, SF Planning, and other partner agencies to solicit input and resolve policy 
issues, and all draft amendments will undergo environmental review pursuant to the California Environmental Quality 
Act.  
 



5  
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Guiding Principles for Part 2 Subcommittee Discussions 

In the fall of 2016, the Working Group met to discuss ground rules and principles that would provide a strong 
foundation and common goals to support the Part 2 Subcommittee meetings.  Based on these meeting discussions, on 
October 26, 2016 the Working Group accepted the Guiding Principles described in the table below, which also 
indicates the Subcommittees they most likely affected.    

 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

From November 2016 – July 2017, each Subcommittee met several times to delve deeply into their respective policy 
topics, often addressing tradeoff issues associated with a range of choices.   Advisory Team members and agency staff 
provided support to each Subcommittee, including background information, subject matter expertise, and answers to 
questions that arose during the meetings; all meeting materials and notes were posted to the Waterfront Plan Update 
website.  The full Working Group met on February 22, 2017 to bring all parties and the public up to speed on policy 
discussions midway through Part 2.  The recommendations in this Part 2 Summary Report reflect the results of these 
focused deliberations, and review and public discussion in full Working Group meetings. The final Part 2 
recommendations in this report were accepted by the Working Group on December 6, 2017.   
 

Waterfront Plan Working Group Guiding Principles  

Re
si

lie
nc

e 

Tr
an

sp
or

ta
tio

n 

La
nd

 U
se

 

1. The Waterfront Plan Update should guide the Port while long-range adaptation planning, 
engineering, and financing studies to respond to sea level rise and strengthen the Seawall 
are undertaken by the Port, along with the appropriate City, State, Regional and other 
authorities. X   

2.  The Waterfront Plan Update also should highlight the need for and make 
recommendations to guide a Plan of Finance to improve waterfront resilience. X   

3.  The Waterfront Plan Update should enhance the Port’s ability to undertake projects that 
rehabilitate and preserve the Embarcadero Historic District’s iconic finger piers and 
bulkhead buildings. X  X

 

4. The Waterfront Plan Update should facilitate desired projects that comply with the 
Secretary of the Interior Standards for Historic Rehabilitation, bringing them to fruition with 
greater certainty, efficiency, and transparency. X  X

 

5. The Waterfront Plan Update should continue to reflect the Port's maritime commitment and 
the different maritime-related needs.  The Update also should include additional focus on 
maritime services and berthing, water-borne transportation, and water recreation along 
the entire Port waterfront. X X

 

X
 

6. The Waterfront Plan Update should continue to include aspirational goals, but also 
recognize that choices and trade-offs must be considered to determine priority 
improvements and investments given the many competing needs for limited Port resources.  
The Working Group should discuss best alternatives for resilience, transportation, and land 
use, even if they might not seem acceptable within the existing regulatory framework or 
with current financial resources.  The Working Group also should consider the merits of 
accessing other public and private financing and funding sources, given that the Port 
waterfront serves as an important City, regional, State and national resource. X X

 

X
 

7.  Waterfront Plan transportation policies should be updated to align with City and regional  
transportation goals and priorities, including the City-adopted Transit First and Vision Zero 
policies among others, to elevate the priority for transportation investments by local and 
regional transportation agencies to improve access to and along the waterfront. X
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Report Format 

The Part 2 Summary Report presents the topics and recommendations by subcommittee in Sections 2, 3 and 4, in the 
following order: Resilience, Transportation and Land Use.  The summary of topics, issues, and recommendations for each 
Subcommittee follows a standard organization of content, as outlined below:  

 
What the Waterfront Plan Currently Says:
A brief discussion of how the topic was addressed in the 1997 Waterfront Plan, if at all.

Waterfront Plan Update Objectives: 
A brief discussion of why changes or additions to the 1997 Waterfront Plan are needed.

Recommendations for the Waterfront Plan (by topic).  
A summary list of the recommendations accepted by the Working Group, organized in categories that followed 
the Working Group Subcommittees:  Resilience, Transportation, Land Use.  The recommendations are organized 
in much the same way they were addressed in the Subcommittee meetings.  
 
Port staff has identified which policies we believe are appropriate for the Waterfront Plan (shown in the 
shaded boxes) and which we believe are appropriate for the Port’s 5 year Strategic Plan or other Port or City 
plans.  To help distinguish between the Subcommittee recommendations, Resilience Recommendations for the 
Waterfront Plan are shown in blue-shading, Transportation Recommendations are shown in orange-shading, and 
Land Use Recommendations are shown in green-shading.  
 
As expected, there are some overlaps between Resilience, Land Use and/or Transportation Subcommittee 
topics/recommendations; however none of the recommendations are in conflict.  As Port Staff prepares draft 
Waterfront Plan amendments, we will ensure that all the Subcommittee recommendations are coordinated and 
consistent.     

 
Port Staff also has prepared information on Financial Requirements and Resources to Support Subcommittee 
Recommendations, presented in Section 5 of this Report.  This is a staff-generated analysis separate from the 
recommendations produced by the Working Group, intended to illustrate the types of funding resources that typically 
would be necessary to implement different types of improvements described in the Working Group Recommendations.  
This financial matrix is provided for informational purposes and does not guarantee nor constrain the funding 
requirements and resources that may be necessary or secured for actual future implementation projects.  

A listing with links to all supporting background and recommendation memoranda, reports and meeting agendas and 
notes for all three Subcommittees are provided in Appendix A.     
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2.   RESILIENCE SUBCOMMITTEE RECOMMENDATIONS SUMMARY 

The Resilience Subcommittee of the Waterfront Plan Working Group focused on developing two new goals and related 
policies for the Waterfront Plan Update (WP Update): Environmental Sustainability and Resilience.  Unlike the work of 
the other two Subcommittees, the Resilience Subcommittee focused almost exclusively on guiding development of entirely 
new Waterfront Plan content.  Attendees discussed policy ideas that affect a broad range of Port activities (operations, 
maintenance, development, leasing, procurement, etc.), with the expectation that some recommendations would be 
referred to other Port plans and policy documents, such as the Port Strategic Plan, the Emergency Operations Plan, 
leasing policies, etc. For detailed meeting agendas, background reports, minutes and presentation, please see the links 
in Appendix A at the end of this Report.   

Resilience recommendations for the Waterfront Plan are highlighted in blue shaded boxes.  Financial requirements 
and resources associated with these recommendations are presented in Section 5 of this report.  

Environmental Sustainability  

What the Waterfront Plan Currently Says 
 
The 1997 Waterfront Land Use Plan includes goals, policies and development standards throughout the Plan that 
address environmental concerns, but with a relatively light touch, as summarized in 1997 Waterfront Plan Goals, 
Policies and Development Standards that Address Environmental Sustainability. Some have been accomplished 
(particularly site-specific goals as noted in linked summary); others continue to apply and may be incorporated into 
the WP Update, including the following: 
 

Provide “areas for nature, habitat, and environmental restoration” and “places that restore the environment 
and support wildlife habitat.” 
Provide “places to learn about waterfront activities and the Bay environments.” 
“Comply with all applicable environmental and water quality laws and regulations, and any related 
policies adopted by the Port Commission … including storm water drainage policies for new construction 
and facility improvements.” 
“Protect the environment and ensure compatibility with adjacent uses when authorizing interim uses.” 

 
Waterfront Plan Update Objectives  
 
Since 1997, the City and the Port have developed many more environmental policies and programs that apply to 
the Port’s maintenance, leasing and redevelopment activities, shoreline habitat and public access projects, and 
ongoing efforts to remediate environmental contamination and protect water quality. The City and County of San 
Francisco (“City”) is exceptionally progressive in its environmental policies, making San Francisco a leader in 
environmentally sustainable local government. As a City department subject to these requirements, the Port 
incorporates sustainability measures that would be considered leading-edge elsewhere as standard practice. In 
addition to these City-wide efforts, the Port also has adopted environmental policies and practices unique to its own 
operations, including goals articulated in the Port of San Francisco Strategic Plan 2016-2021.  Long range planning 
efforts to adapt to sea level rise and strengthen the historic seawall provide the City, the Port, and the public with 
unprecedented opportunities to ensure that environmental sustainability principles are prioritized in Port planning, 
development, and infrastructure projects for decades to come.   
 
As a result of these changes, Port Staff has recommended a new environmental sustainability goal and related 
policies for the WP Update to: 

Elevate environmental stewardship as a key value and goal of the Waterfront Plan; 
Incorporate existing City and Port environmental sustainability requirements that affect waterfront land use, 
planning, development and construction; 
Align with the Port’s new 2016-2021 Strategic Plan objectives that address environmental sustainability; 
and 
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Ensure that the Port’s land use and planning decision-making processes continue to reflect environmental 
priorities. 

The new environmental sustainability goal should align with the Port’s Strategic Plan Sustainability Goal: “Limit 
climate change and employ strong environmental stewardship principles … that protect the environment and 
promote ecological balance”. It should be broad enough to serve as an umbrella for multiple polices “beneath it”, 
for example:  Implement environmentally sustainable best practices in planning, development, leasing, maintenance, 
and operations on Port lands.  
 

A. Climate Change and Air Quality
 

Recommendations for the Waterfront Plan  
 

1. Continue to minimize carbon and other greenhouse gas emissions and maximize carbon capture and 
sequestration by the Port and its tenants and development partners; consider incentives for carbon emissions 
reduction measures (e.g. energy efficiency and use of cleaner fuels and technologies), above those already 
mandated by existing regulations, in Port leasing and development activities.  Staff will coordinate with 
Transportation Recommendations. 

2. Explore new opportunities and funding sources to improve energy efficiency; generate and use solar, wind 
or other renewable power; and facilitate use of alternative fuels, consistent with the City’s 0-50-100-Roots 
policy (e.g., the California Air Resources Board and Department of Conservation may be funding sources for 
greenhouse gas reduction projects).  

 
Recommendations for Port Strategic Plan  

 
Evaluate “carbon neutrality” as a goal for Port operations; continue to measure progress toward that 
goal through the Port’s Climate Action Plan.   
Continue and expand efforts to reduce emissions and promote the use of clean technology for water 
transportation and maritime operations (e.g. shoreside power, alternative fuels, etc.)  
Enhance data collection and sharing to establish baselines and better measure impacts of climate action 
policies and projects.  To the extent possible, align metrics used to evaluate climate action measures in 
the Port’s Climate Action Plan with those used by the California Air Resources Board. 
Collaborate with City and regional agencies to share information, pursue joint projects and jointly seek 
state and federal funding to meet Climate Action goals.  
 

B. Water Quality and Conservation
 

Recommendations for the Waterfront Plan  

3. Pursue leadership opportunities and deepen partnerships with regulatory agencies, research institutions, 
and advocacy groups (e.g., Regional Water Quality Control Board, California Coastal Conservancy, Bay 
Planning Coalition, BCDC, SF Baykeeper, Mission Creek Conservancy, Save the Bay, etc.) to improve water 
quality in the Bay through research, data collection and sharing, and broader public education and 
communication. 

4. Engage City Agencies and private development partners to maintain and repair existing, and construct 
new wastewater infrastructure (e.g., wastewater storage, transport, treatment and discharge structures to 
reduce combined sewer overflows (CSOs) and make such infrastructure more resilient to sea level rise and 
extreme weather). Continue to implement the City’s existing Stormwater Management Requirements and, 
whenever feasible, stretch beyond them to incorporate additional “green infrastructure” to reduce the 
volume of CSOs and improve the quality of sewer and stormwater runoff and reduce the spread of 
garbage into the Bay.    

5. Continue to remove deleterious fill from the Bay and shoreline, particularly where such fill degrades 
habitat or water quality (e.g. un-engineered shoreline debris, creosote-treated wood).   

6. Promote remediation, redevelopment, and reuse of contaminated sites, particularly where such 
redevelopment can protect such sites from erosion or inundation.  
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7. Implement State and local water conservation and water reuse requirements and policies for new 
construction, renovation, parks and open spaces, and operations and maintenance.  

8. Implement City requirements for new and redevelopment projects to design and construct infrastructure to 
use recycled water from off-site and reuse stormwater and wastewater on-site. 

9. Educate maritime tenants and visitors about the water quality risks associated with waterborne invasives 
(e.g., seaweeds, worms, mollusks, crabs, etc.) and regulations adopted to reduce the spread of invasive 
species. Where feasible, implement leasing policies, services and facilities to help reduce their spread. The 
Port will distribute educational materials at boat launches as well as marinas. 

Recommendations for Port Strategic Plan

Expedite the Port’s ongoing program of inspection and repair of under-pier utilities to reduce 
discharges of wastewater and potable water to the Bay; seek additional opportunities to relocate 
utilities above-board during renovation or new construction. Prioritize beneficial reuse of dredged 
materials at approved facilities over in-Bay, ocean, or upland disposal.  
Develop design, maintenance, and operational tools (e.g. solar-powered Big Bellies) to reduce the 
spread of garbage into the Bay.   

 
C.    Natural Resources

Recommendations for the Waterfront Plan  

10. Protect and maintain existing natural shorelines and habitat areas, including managing impacts of invasive 
species, predators, and public access. Staff will coordinate with Land Use Recommendations.  

11. Incorporate  multi-benefit green infrastructure in stormwater management, flood control, and public realm 
improvements to promote biodiversity and provide ecological value 

12. Seek opportunities to build natural infrastructure (e.g. wetlands, horizontal levees, and “living shorelines”) 
and habitat into shoreline stabilization or improvement projects; prioritize “soft” waterfront edges where 
feasible and appropriate.  Staff will coordinate with Land Use Recommendations.  

13. Seek opportunities to create a mosaic of different kinds of in-water and shoreline habitat; consider 
opportunities to integrate habitat into design and construction of in-water structures such as oyster baskets, 
or textured vertical surfaces. 

14. Seek partnerships and funding to support research and implementation of innovative habitat restoration 
methods that will improve biodiversity and ecological function around the Port and the Bay.  

15. Seek locations and opportunities for new and expanded programs and signage along the waterfront to 
engage and educate local communities and visitors (e.g., existing and planned marinas, boat launches, etc.)  

Recommendations for Port Strategic Plan 

Work with partners to remediate contaminated sediment and support Bay-wide efforts to improve 
sediment quality and healthy fishing in the Bay.  
Continue to work with partners to offer environmental education and community activities at Heron 
Head’s Park and Pier 94.  
Encourage and collaborate with local stakeholders (tenants, community groups, schools, non-profits and 
other institutions) to broaden the volunteer and stewardship base, further engage the public in 
improving the health of the waterfront, and instill a conservation ethic.  

 
D.    Green Building, Leasing, and Development 

Recommendations for the Waterfront Plan  
 

16.Continue to implement the Port’s Green Building Standards and applicable provisions of the City’s 
Environment Code in new construction and renovation to meet LEED standards, conserve water, and improve 
energy efficiency, and use healthier or environmentally preferred building materials. 

17.Work toward Zero Waste by implementing Port and City requirements and policies that promote reuse, 
recycling, and composting in construction and operations.  
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18.Implement the City’s Better Roofs Ordinance, which requires new commercial and residential buildings to 
install rooftop solar for heat or electricity or a living roof.  

19.Seek opportunities to plan land uses and lease Port property to promote “district level” sustainability 
measures, such as those occurring within the Port’s Maritime Eco-Industrial Center, to promote reuse and 
recycling of materials, and reduce transportation and related air emissions from construction activities on 
and off Port lands.  Staff will coordinate with Land Use and Transportation Recommendations.  

20.Monitor evolving best practices and explore new technologies to achieve progressively higher levels of 
resource efficiency and sustainability in leasing and development projects over time; seek opportunities to 
incorporate new environmental requirements and best management practices in “older” Port leases and 
lease extensions. 

Recommendations for Port Strategic Plan 

Implement integrated pest management practices in Port and tenants’ facilities and operations to reduce 
use of toxic materials in indoor and outdoor environments. 
Market and message a green SF Port in Port development and leasing activities.  

Resilience   

What the Waterfront Plan Currently Says 
 
Resilience – the capacity of the Port to maintain its function and vitality in the face of natural or human-caused 
disruptions or disasters – is a new subject for the Waterfront Plan.  Although the 1997 Waterfront Plan touched on 
some policy issues often included in resilience policies today (e.g. preservation of important characteristics and 
functions of the San Francisco Waterfront, diversity and equity) it did so with a relatively light touch.  The 
Waterfront Plan also preceded current understandings about the nature and extent of the Port’s seismic, climate 
change, and public safety challenges.  
 
Waterfront Plan Update Objectives  
 
Since the Waterfront Plan was adopted in 1997, resilience goals and policies have increasingly made their way 
into land use planning documents of cities and ports throughout the United States and beyond.  Although such 
policies vary depending on the unique attributes, challenges and priorities of different jurisdictions, common themes 
include how to prevent, withstand, respond to, and recover from sudden threats (e.g. earthquakes, tsunamis, 
terrorism) as well as slower moving or evolving threats (e.g. sea level rise, more frequent and severe storms, and 
other impacts of climate change, lack of social cohesion and equity, etc.) 
 
Like for environmental sustainability, the City and County of San Francisco (CCSF) has taken a leadership role in 
resilience planning for the City.  The Port actively participates in City-wide efforts, while also pursuing compatible 
policies and projects to protect its unique waterfront assets and businesses.  Successful resilience planning for climate 
change, sea level rise, disaster response, and social equity also requires that local entities like the Port collaborate 
with agencies beyond their jurisdictional boundaries.   

 
Port staff has recommended a new resilience goal and related policies for the Waterfront Plan Update to:  
 

Elevate resilience as a key value and goal of the Waterfront Plan;  
Incorporate existing City and Port resilience, emergency preparation and disaster recovery requirements 
that affect waterfront land use, planning, development and construction; 
Guide the Port’s land use and planning decisions to ensure they continue to reflect public values about 
environmental, urban design, transportation, historic preservation, economic and sustainability values that 
should be reflected in the Port’s resilience planning processes and projects; and  
Inform and coordinate with City and regional resilience planning efforts. 

  
This new Resilience goal should align with the Port’s Strategic Plan Resiliency Goal: “Lead the City’s efforts in 
addressing threats from earthquakes and flood risks through research and infrastructure improvements to the 
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Seawall and Port property”, and also should serve as an umbrella for multiple policies “beneath it”, for example:  
Identify and pursue strategies to increase the Port’s resilience to sea level rise, floods, seismic events, and 
emergencies/disasters, while protecting the Port’s unique historic, maritime, and cultural assets and 
environment, to the maximum feasible extent.
 

E. Emergency Preparation Planning, Training & Mitigation

Recommendations for the Waterfront Plan
 

21.When evaluating development and leasing options, consider availability of Port facilities and lands needed 
for the movement of people, goods and debris after an emergency.  Staff will coordinate 
recommendations 1-5 with Land Use and Transportation Recommendations.  

22.Retain waterside access for loading/unloading vessels, and space to stage people and resources.  
23.Maintain flexible areas of Port lands (parks, parking lots, under-developed industrial lands) that can be 

used for staging response and recovery operations after a disaster. 
24.Improve the Port’s ability to facilitate evacuations by strengthening the structures and improving the 

capacity and flexibility of existing ferry, water-taxi, and other vessel landing facilities and protecting 
access to them.  

25.Continue to monitor and integrate climate change projections into the Port’s emergency planning and 
preparedness efforts, and assess how SLR may affect critical facilities.   

Recommendations for Port Strategic Plan  

Identify where additional facilities may be needed; determine if existing waterfront infrastructure could 
be modified to enable emergency ferry access (e.g., openings in railings, mooring features, and dual 
docking capacity).   
Complete Tenant Emergency Guidelines to educate tenants about the nature of potential emergencies 
and disasters at the Port including how to evaluate their earthquake risks. Work closely with City 
agencies, first responders, Port tenants and neighbors to maximize emergency preparedness and 
disaster recovery operations at the Port; foster tenant-to-tenant and tenant-to-neighbor connections to 
advance disaster readiness and response.  
Identify and protect vulnerable infrastructure and critical service lifelines in high-risk areas (e.g., areas 
of the Embarcadero roadway subject to inundation in the near term).   
 

Recommendations for Port Emergency Operations or Recovery Plan  
 

Maintain and update the Port’s Emergency Response Plan, in compliance with applicable City, state and 
federal regulations.  
Integrate protection of the Port’s historic and cultural resources in the Port EOP for all phases of 
emergency response and disaster recovery and reconstruction efforts. 
Develop and maintain mutual aid agreements and regional joint exercises with local, regional, and 
state governments, as well as other relevant agencies.  

 
F.     Disaster Response & Recovery 

Recommendations for the Waterfront Plan
 

26.Work closely with the SFMTA, BART, WETA, Golden Gate Ferries, and other regional transportation 
providers to increase the resiliency of Port, City, and regional transportation facilities and ensure continuity 
of operations to serve the Port. Staff will coordinate with Transportation Recommendations. 

27.Continue coordination with emergency managers, tenants, water transit agencies, ferries and private boat 
operators to facilitate safe and efficient water transport and maritime evacuations; collaborate with 
regional partners to maximize water-borne movement of supplies, reconstruction materials and debris. 
Staff will coordinate with Transportation Recommendations. 
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28.Seek state and federal funding for critical disaster mitigation projects, collaborating with other local and 
regional agencies as needed to maximize success. 

29.Utilize green building practices and ensure quality design in rebuilding projects. 
 

Recommendations for Port Strategic Plan  
 

Develop a long-term recovery plan to bridge the gap between emergency response and long-term 
recovery of Port activities/operations, including focused attention on cost recovery.  
Continue participation in the San Francisco Lifelines Council and support development of a regional 
lifelines council of Bay Area cities and agencies; water, energy, transportation, and communication and 
other “lifeline” providers; and non-governmental organizations, to improve communication and 
collaboration, share disaster response and recovery planning, and coordinate restoration of lifeline 
systems as quickly as possible after a disaster; maximize protection of Port assets and operations by 
partnering with Port public and private neighbors  (e.g. National Park Service, business and 
neighborhood organizations, property managers, etc.) to maximize emergency preparedness and 
disaster response.  
 

G. Seismic Safety 

Recommendations for the Waterfront Plan
 

30. Improve earthquake safety of the historic Embarcadero Seawall and reduce the potential for seismic 
damage and disruption to Port facilities, and City transportation and utilities within The Embarcadero and 
upland properties, without delay. Develop a planning framework so that near-term Seawall seismic 
improvements are informed by an outlook and strategy for short-, mid-, and long-term sea level rise 
adaptation. 

31. Reduce structural and nonstructural hazards to life safety and minimize property damage resulting from 
future seismic events. 

32. Continue to seismically retrofit vulnerable Port buildings, piers and other infrastructure.  
33. Reduce risks to life safety while still preserving the architectural character of buildings and structures 

important to the unique visual image of the San Francisco waterfront, and increase the likelihood that 
historically valuable structures will survive future earthquakes.  

 
Recommendations for Port Strategic Plan 
 

  Provide information and guidance to help tenants incorporate earthquake safety in their uses and 
operations of Port facilities. 

  Work with City officials, design professionals, and community members as they develop higher standards 
for building safety and post-earthquake re-occupancy, ensuring their applicability to the Port’s unique 
structures. 

  Create a database of vulnerable Port buildings, seismic evaluations, and seismic retrofits to track 
progress, record inventories, and evaluate and report on retrofit data. 

 
Recommendations for Seawall Resilience Project 
 

  Improve earthquake safety of the historic Embarcadero Seawall and reduce the potential for seismic 
damage and disruption to Port facilities, and City transportation and utilities within The Embarcadero and 
upland properties, without delay. Develop a planning framework so that near-term Seawall seismic 
improvements are informed by an outlook and strategy for short-, mid-, and long-term sea level rise 
adaptation. 

  Implement feasible near-term measures that can improve life safety, protect critical infrastructure and 
assets, and control damage of historic structures. 

  Recognize and support the public commitment to maintenance and rehabilitation of structures in the 
Embarcadero Historic District (including the Seawall), which is a defining feature of San Francisco. 
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  Include opportunities for ecological and environmental enhancements to the Bay in the Seawall Resilience 
Project 

  Limit disruption during construction, especially to business and transportation, and especially to legacy and 
maritime tenants. 

  Seek a wide variety of local, state, federal and private funding sources.  
  Ensure transparency and accountability to the public and all stakeholders 

 
H. Sea Level Rise (SLR) & Flood Protection  

Recommendations for the Waterfront Plan

34.The Waterfront Plan goals and policies should guide the Port while long-range adaptation planning, 
engineering, and financing studies to respond to sea level rise and strengthen the Seawall are undertaken 
by the Port, along with appropriate City, State and Regional and other authorities. 

35.Develop a strategy that includes short, mid- and long-term planning and implementation timeframes and 
guidelines to ensure that new Port land uses are appropriate in light of rising seas and that new Port 
projects include appropriate flood protection and SLR adaptations that advance the Port’s and City’s 
goals; develop near-term adaptation plans for higher risk assets and areas.  

36.Take an agile adaptive management approach to planning and implementing SLR adaptations that reflect 
evolving best practices and changing conditions; evaluate costs and benefits, monitor results, and adjust 
future actions accordingly. 

37.Consider a wide range of strategies for managing SLR, including armored edges, elevated land or floors, 
floating development, floodable development, living shorelines or wetlands, limiting land uses, and 
managed retreat; choose multi-benefit strategies that reflect the unique character, location, and land uses 
of adjacent neighborhoods as well as the need to maintain resilience in the face of sea-level rise 
potentially increasing storm intensity and frequency.  

38.Seek to achieve a broad range of Waterfront Plan urban design, historic preservation, public access, 
transportation, maritime, ecological, and recreational goals and other public benefits when designing and 
constructing Port projects to adapt to sea-level rise; encourage exploration and consideration of long-term 
aspirational, holistic, multi-benefit solutions.   

39.Clean up contaminated lands in ways that consider inundation caused by rising seas.  
40.Work closely with the historic preservation community, SHPO, and other interested stakeholders to integrate 

protection of the Port’s historic and cultural resources with resilience planning and design. Develop 
guidelines for acceptable changes and interventions to maximize protection of historic resources.  

41.Leverage existing intergovernmental alliances with City, regional, state and federal partners and form 
innovative, new partnerships to catalyze policy changes, pilot projects and spur investments to meet the 
Port’s most pressing resilience challenges.  

42.Promote public understanding of resilience challenges and opportunities (e.g., SLR adaptation, earthquakes 
and other disasters, protection of the historic, cultural, and ecological resources) and develop support for 
planning, funding and implementing resilience improvement measures. 

43.When evaluating design alternatives for Port projects, consideration should be given to the following 
priorities:    

a. Avoid major changes to the existing form of the waterfront that may prove unnecessary; instead design 
to support future adaptations, if/when needed.  

b. Maximize protection of existing working waterfront berthing and dockside operations and future 
use/adaptation of the waterfront’s edge for vessel docking, berthing or tie-ups, including for 
emergency response operations and water recreation. Staff will coordinate with Land Use 
Recommendations. 

c. Maximize protection of the Port’s historic and cultural resources.  
d. Avoid significant impediments to existing physical and visual public access and/or provide new or 

enhanced public access, views, and connections to the Bay. Staff will coordinate with Land Use 
Recommendations. 

e. Preserve and enhance existing natural shoreline edges to the maximum feasible extent.  
f. Integrate existing SLR adaptations with retrofits that slow down, capture and reuse water that flows into 

creeks and the Bay from Port and upland areas.  
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g. Use materials for new shoreline edges and in-water structures that foster a rich marine habitat, promote 
ecological functioning, and enhance the Bay.  

h. Provide inviting connections to and between waterfront public access and open spaces. Staff will 
coordinate with Land Use Recommendations 

i. Incorporate resilience best practices for raising structures or ground floors; protecting and elevating 
critical power, mechanical, hazardous material, fuel and trash storage and other infrastructure; cladding 
and bolstering vulnerable building exteriors. 

j. Minimize short-term, construction impacts and maximize long-term improvements to the waterfront’s multi-
modal transportation network. Staff will coordinate with Transportation Recommendations  

 
 
Recommendations for Port Strategic Plan 
 

Continue to examine the risk of flooding due to the effects of climate change, including storm surges, 
changes in precipitation patterns, and SLR, to develop a more-detailed, site-specific understanding of 
the Port’s vulnerability and prioritize action areas. 
Work closely with FEMA and State and City agencies to accurately reflect current flood risks, assess 
future flood risks, and prepare for extreme disaster events at the Port.    
Develop a publicly-vetted cost benefit analysis framework to evaluate and prioritize public benefits 
that should be achieved in major resilience and public infrastructure improvements.  
Work proactively with Port maritime and non-maritime tenants, legacy businesses, and development 
partners to identify early investments in resilience projects, including interim measures that would 
eliminate or reduce later, more costly repairs or optimize the life of Port assets; explore innovative 
leasing, financial and other incentives to bring them to fruition.  
Prioritize protection of City and regional transportation and utility networks (e.g., BART, MUNI, Ferry 
System, sewer and stormwater systems.)  

 
I.   Social Cohesion and Equity 

 
Recommendations for the Waterfront Plan

 
44. Identify and protect the maritime, cultural, environmental, and historic assets that are most critical to the 

Waterfront’s sense of place and meaning. Staff will coordinate with Land Use Recommendations. 
45. Ensure that the Port’s resilience strategies consider the needs of the most vulnerable people who depend on 

the Port for jobs, housing, transportation, and recreation. 
46. Continue cooperative efforts among agencies at all levels to ensure needed redundancy in utility, 

transportation, and other emergency response and recovery capabilities, especially for the most vulnerable 
people and places. Staff will coordinate with Transportation Recommendations.  

47. Promote the development and operation of maritime, industrial and other Port uses in a manner that 
protects the health and well-being of surrounding communities, businesses and local workers.  Staff will 
coordinate with Land Use Recommendations. 

48. Continue to implement the Southern Waterfront Community Benefits and Beautification Policy.  
49. Meet or exceed mandates for affordable housing in new waterfront communities at Pier 70 and SWL 337. 

Staff will coordinate with Land Use Recommendations. 
50. Ensure resilience projects are designed and implemented with meaningful involvement from all community 

members; ensure transparency and accountability to all stakeholders and the public.  
51. Diversify access to economic opportunities at the Port by: 

1. Continuing to meet and, whenever feasible, exceed mandates for Local Hire in all current and 
future construction projects;  

2. Increasing outreach to and partnerships with underserved communities for lease and economic 
development opportunities; 

3. Promoting use of Port industrial facilities for local manufacturing businesses that keep light 
industrial jobs and business opportunities in San Francisco; and 
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4. Retaining affordable business space to maintain opportunities for non-profit entities and local 
and small businesses in the Port’s diverse business portfolio. 

52. Provide more equitable access along the waterfront by increasing the number of free or low cost activities 
and events along the waterfront, including activities that promote physical activity, connection with nature, 
and healthful living for visitors of all ages. Staff will coordinate with Land Use Recommendations. 

53. Complete the Blue Greenway to bring more waterfront recreation opportunities to the Southern Waterfront. 
Staff will coordinate with Land Use Policies. 

 
Recommendations for Port Strategic Plan 
 

Utilize the Port’s existing advisory group framework, and seek new opportunities to build community 
and partnerships among Port tenants and adjacent non-Port businesses, neighbors, and community 
groups to help Port stakeholders understand, prepare for, respond to, and recover from climate change 
impacts and natural and human caused disasters.   
Educate Port Tenants, employees and advisory group members and other Port stakeholders about the 
Port’s plans and their own responsibilities and capabilities before, during and after disasters; 
encourage their participation in the SF Fire Department’s Neighborhood Emergency Response Team 
(NERT) Training, and the SFPD Auxiliary Law Enforcement Response Team (ALERT) training to assist first 
responders during disasters; work with the City to identify “resilience hubs” or “disaster preparedness 
zones” where waterfront residents, workers and visitors can gather to receive and share information 
and services during emergencies 
Maximize local business opportunities and jobs in Port resilience projects.  
Identify and engage representatives from maritime and waterfront businesses at risk because of climate 
change, evaluate vulnerabilities (e.g., effects of climate change on the health and location of fisheries 
and the fish trade; effects of potential loss of historic fabric on waterfront businesses); and consider 
planning and development strategies to support the most vulnerable sectors and locations.  
Grow tenant participation in the City’s Business Occupancy Resumption Program (BORP) to ensure Port 
businesses and tenants can resume operations more quickly after a disaster.   
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3. TRANSPORTATION SUBCOMMITTE RECOMMENDATIONS 
SUMMARY 

Transportation recommendations for the Waterfront Plan are highlighted in orange shaded boxes.  Financial 
requirements and resources associated with these recommendations are presented in Section 5 of this report. 

A. Integrated Transportation Systems

What the Waterfront Plan Currently Says

The existing Waterfront Land Use Plan does not discuss integrated Transportation Systems; however there are 
policies and objectives relating to maximizing use of public transit, limiting long term parking and protecting 
access for maritime and industrial uses, with the following policy: 

Promote the use of public transit as a primary mode of transportation and maximize the efficient use of new 
and existing parking facilities, particularly for new development north of China Basin, by implementing any 
of the following, (where applicable): 
o Establish shared parking among Port-operated parking facilities, and with non-Port parking operations 

in adjacent areas, which are conveniently located to serve daytime, evening and weekend activities at 
the Port. 

o Where sufficient nearby parking is not available, provide shuttle service between new development 
and parking facilities. 

o Limit the amount of available long-term (all day) parking. 
o Promote ride sharing and the use of public transit through the sale of transit passes, provision of van 

pool/car pool parking spaces, and joint promotional campaigns with transit providers. 
o Provide parking information and signage systems to direct visitors to nearby underutilized parking 

locations. 
In major developments, encourage ticket sales for all local and regional modes of transportation service to 
and within San Francisco. 
Plan vehicle staging areas which minimize congestion on nearby streets and adverse impacts on public 
access.  
Provide attractively designed and inviting passenger waiting and service areas to encourage use of 
transportation services, whenever feasible. 
Protect industrial truck routes, freeway access, and freight rail access for southern waterfront maritime and 
industry. 
Support shuttle services.   

Waterfront Plan Update Objective

Establish a multimodal transportation system with easy connections between modes to serve the City and the 
waterfront. 

Recommendations for the Waterfront Plan

Integrated Transportation Systems  
1. Access to all forms of transportation should consider inclusion, equity and diversity of access to the 

waterfront regardless of income level, age, residents, visitors or individual abilities. 
2. Design new and improve existing streets based upon the City’s “Complete Streets” and “Transit First” 

policies. Streetscapes should reflect a unified, complete design that balances among a wide variety of 
functions, including storm water management, safe pedestrian travel, use as a public space, bicycle, transit, 
and vehicle movement, parking and loading requirements, ease of maintenance, and emergency access. 
Wherever possible, the Port should coordinate street improvement projects to make related improvements 
simultaneously to construct holistically designed street improvements.  

3. Design and maintain key industrial streets to prioritize safe industrial use and safety for other transportation 
modes.  



18 

4. Ensure that consideration of transportation safety is paramount when evaluating transportation 
improvements along the waterfront, including projects and operations in support of the City’s Vision Zero 
program. 

5. Support regional trip to and from the waterfront by prioritizing public transit at key regional trip-generator 
locations 

6. Tailor new mixed-use development and major leasing projects to promote sustainable transportation modes 
(walking, biking, and public transit) that are universally accessible, and minimize single-occupant vehicle 
trips. Staff will coordinate with Land Use Recommendations. 

7. Promote public transit, walking, and bicycling as the primary transportation modes for moving people along 
the waterfront, and to/from other parts of the City and region. 

8. Provide space for and collaborate with other agencies to provide affordable and accessible transportation 
options to visitors and workers, particularly for major destinations along the waterfront.  

9. Develop and maintain a Port-wide, multi-modal wayfinding system to support pedestrian and bicycle travel, 
directions to nearby transit connections, and access to Port facilities, consistent with City wayfinding 
guidelines. 

10. Integrate pedestrian and bicycle facilities and services (including bike and scooter share) into City and 
regional transportation and transit systems to support first and last mile trips.  

11. Where appropriate and feasible align Port transportation polices with those of SFMTA. 

Recommendations for Port Strategic Plan 
 

Develop a program of transportation improvements and implementation timeframes for Port tenant 
operations and projects to meet the City’s goal of making 80% of all trips (except goods movement) by 
sustainable walking, biking or public transit/paratransit. Collaborate with the Port’s James R. Herman 
International Cruise Terminal operator to develop a transportation plan that minimizes conflicts and 
congestion on The Embarcadero, maximizes access for provisioning cruise ships and transportation options 
for passengers, and increases the efficiency of area intersections and the Pier 27 ground transportation 
area, while ensuring a safe path of travel for pedestrians and bicyclists.  
In concert with SFMTA, develop policies for use of transportation network companies, including policies to 
manage vehicle access to large waterfront events and high volume destinations. 

 
B. Walking and Bicycling
 

What the Waterfront Plan Currently Says 

North of China Basin, route pedestrian paths and circulation in Open Spaces and Public Access areas in new 
development projects to create a “PortWalk” that maximizes connections with the Bay, the pedestrian 
promenade along The Embarcadero, and the regional Bay Trail; 
Design public access and open spaces to encourage connections between the City, the waterfront and the 
Bay. 

 
Waterfront Plan Update Objective  

The Port should coordinate with other city and regional agencies to establish a safe and accessible pedestrian 
and bicycle environment that encourages and supports increased pedestrian and bicycle use to/from and along 
the waterfront.  

 Recommendations for the Waterfront Plan 

Walking and Bicycling 
12. Coordinate with other City agencies where appropriate and lead efforts on Port properties to implement 

the City’s Vision Zero initiatives. 
13. [By 2030], implement the Bay Trail as a continuous walking and cycling path along the entire waterfront, 

from the Aquatic Park to India Basin consistent with the following principles: Staff will coordinate with Land 
Use Recommendations. 
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a. As close to the water as possible, moving inland where necessary to accommodate maritime uses or 
sensitive habitat, 

b. Separate from auto traffic (Class I or Class IV), where feasible, 
c. Separate walking and cycling paths, where possible,  
d. Acknowledge maritime industrial access when designing new Bay Trail segments and redesigning 

existing segments, and 
e. Integrate with public space design and wayfinding.’ 

14. Work to eliminate conflicts between vehicles, bicycles and motorized personal vehicles (e.g., scooters) and 
pedestrians through improved design and signage. 

15. Coordinate with the SFMTA, SFCTA, SFPW, SF Planning to enhance and improve connections between the 
waterfront and adjacent neighborhoods with Green Connections and Blue Greenway Connecting Streets. 

16. Separate truck and rail routes and access points from walking and cycling routes wherever feasible. Where 
they share the same corridor, provide separated paths, wherever possible; where they intersect, create safe 
crossings.  

17. Coordinate with SFMTA to ensure that expansion of Bay Area Bike Share supports access to major 
destinations and transportation hubs along the waterfront. 

18. Provide secure bicycle parking, particularly at high volume destinations and in new Port development. 
19. Coordinate with the SFMTA to create conditions that make bicycling more attractive than driving for most 

trips, education and intersection improvements that promote awareness, respect and safety for all modes of 
travel. 

20. Reduce conflicts between vehicles, pedestrians and cyclists by reducing the numbers of vehicle crossings of 
bike lanes and the Embarcadero Promenade where possible, coordinated with reasonable transportation 
access needs of Port tenants.   

Recommendations for Port Capital Plan 
 

Provide talking crosswalk signals to the greatest extent possible, including major Port destinations. 
Adjust timing of crosswalk signals to meet the needs of vulnerable populations and provide rest islands for 
persons with disabilities.  Design bicycle and pedestrian facilities to accommodate paratransit access. 

Recommendations for Port Strategic Plan 
In concert with MTA and SFPW Design the Embarcadero Enhancement Project as a Complete Street, fostering 
improved movement for all modes of travel 

C. Public Transit (Land Transit)

What the Waterfront Plan Currently Says 

Promote the use of public transit as a primary mode of transportation. 
Promote the use of public transit through the sale of transit passes, provision of van pool/car pool parking 
spaces, and joint promotional campaigns with transit providers. 
In major developments, encourage ticket sales for all local and regional modes of transportation service to 
and within San Francisco. 
Provide attractively designed and inviting passenger waiting and service areas to encourage use of 
transportation services, whenever feasible. 

Waterfront Plan Update Objectives 

Work with the SFMTA and other public transit agencies to increase transit service levels and ridership, 
thereby discouraging single-occupancy vehicles and reducing environmental degradation and other societal 
costs associated with their use. 
Provide public transportation mobility and access for the greatest number of people to the greatest number 
of services, jobs, educational opportunities, and cultural, tourist and other destinations. 
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Recommendations for the Waterfront Plan 

Public Transit
21. Encourage local and regional transit providers to improve and expand fast, frequent, and reliable service 

connecting waterfront areas and the City and region.   Focus capacity improvements in the following areas:
a.Peak and off-peak (midday, nights and weekends) service along The Embarcadero to and from 

Fisherman’s Wharf; 
b.South of China Basin, from Mission Bay to the Southern Waterfront/India Basin;
c. Accessibility improvements to E and F-lines; and 
d.E-Line extension to Fort Mason. 
e.Extension of Central Subway from Chinatown to Fisherman’s Wharf 

22. Support transit through land use policy by locating high density centers within shortest walk to transit stops. 
Staff will coordinate with Land Use Recommendations. 

23. Encourage and, where feasible, provide areas for transit providers to locate transit stops and stations, with 
pedestrian and disabled access, within ¼ mile of major Port destinations.

24. Design Port streets and transit facilities on Port property to support transit reliability, resiliency, and 
flexibility; actively support similar street designs on Port-adjacent streets. Staff will coordinate with 
Resilience Recommendations. 

Recommendation for Port Strategic Plan 
 

Work with Port tenants to gather employee and visitor transit use data to share with SFMTA to assess 
transit needs. 
Work with tourist/visitor-serving tenants to promote use of Clipper or Muni Mobile programs to reduce 
transit delay.   

 
D. Water Transportation 

What the Waterfront Plan Currently Says 

Provide attractively designed and inviting passenger waiting and service areas to encourage use of 
transportation services, whenever feasible. 
Consider water-taxi as a means of reducing traffic  
Continue existing, and promote new and expanded, ferry, excursion boat and water-taxi operations, 
including new berths and landing facilities, if necessary. 
Provide queuing areas for ferry and excursion boat patrons which protect patrons from inclement weather 
and have the least possible impact on pedestrian circulation 

Waterfront Plan Update Objective

Increase ferry and water taxi ridership. 
 

Recommendations for the Waterfront Plan  

Water Transportation 
25. Coordinate with WETA, Golden Gate Ferry, California Public Utilities Commission and other commercial 

water taxi, small ferry and water shuttle operators to establish an integrated, accessible, and federally 
compliant water transit system, linking Port destinations to one another, and the Port to other destinations 
around the Bay. 

26. Provide land and water area to accommodate expansion of existing and new ferry and water transit 
terminals and intermodal transportation connections, where needed.  

27. Continue to integrate water transit into the Port’s emergency response/resiliency strategies. Staff will 
coordinate with Resilience Recommendations. 
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Recommendation for Port Strategic Plan 
 

Support WETA’s Strategic Plan, particularly as it relates to system expansion (e.g., 2nd BART tube 20 
or 30 years away 

 
E. Goods Movement and Commercial/Industrial Access

What the Waterfront Plan Currently Says

Protect industrial truck routes, freeway access, and freight rail access for southern waterfront maritime and 
industry; 
Provide efficiently planned parking and loading facilities to serve the Fisherman’s Wharf activities 
Provide safe and adequate truck access routes and truck loading space in this congested tourist area to 
meet the needs of fishing, retail, and other businesses. 
Carefully design freight service areas for new uses so that they are compatible with the transportation 
network.  
Design public access improvements in a manner which is compatible with freight rail access to the Port. 
 
 

Waterfront Plan Update Objective

Preserve and improve mobility and access for the transport of goods for both maritime cargo and operations 
and production, distribution and commercial and services to, from and along the waterfront. 
 
Recommendations for the Waterfront Plan 

Goods Movement and Commercial/Industrial Access 
28. Develop, maintain, and enhance a multimodal freight transportation system for the sustainable and reliable 

movement of goods within and through the City, with safe and efficient truck and freight rail access to Port 
facilities. 

29. Recognize the importance of the freight network to the City’s economic health and disaster recovery when 
making decisions that affect major truck routes and the region’s roadway system. Staff will coordinate with 
Resilience Recommendations. 

30. Maintain a forum for the freight community to comment and advise the City and other entities on topics of 
land-based freight transportation facility modifications and enhancements. Coordinate the review of 
potential operational changes, capital projects, and regulations that may impact freight movement. 

F. Curb Use Policy

What the Waterfront Plan Currently Says 

Limit the amount of available long-term (all day) parking. 
Provide efficiently planned parking and loading facilities to serve Fisherman’s Wharf activities. 
Provide safe and adequate truck access routes and truck loading space in Fisherman’s Wharf’s congested 
tourist area to meet the needs of fishing, retail, and other businesses. 
Plan vehicle staging areas which minimize congestion on nearby streets and adverse impacts on public 
access.  

Waterfront Plan Update Objective

Manage limited Port curb space according to the following priorities, which may vary by Port subarea: (1) 
pedestrian safety; (2) Muni/transit/paratransit; (3) passenger loading/drop-off, including taxis and 
transportation network companies; (4) commercial deliveries and truck loading; (6) protected bicycle parking; 
(7) bike share and scooter share; and (8) visitor parking.  
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Recommendations for the Waterfront Plan 

Curb Use
31. Improve access and traffic flow by identifying curb use priorities for specific Port areas, based on 

predominant land uses; utilize standard City curb coloring. 
32. Where the curb use is parking or commercial loading, price on-street curb use to encourage appropriate 

turn-over.
33. Evaluate commercial deliveries and freight loading needs for future Port land uses, and provide off street 

loading areas where feasible. Staff will coordinate with Land Use Recommendations. 
34. Prohibit residential permit parking, consistent with the public trust. 
35. Consider a proprietary or specific zone for tour bus parking, particularly in high-volume areas like 

Fisherman’s Wharf. 
36. Repair and update curbs along project sites to align with site activities (i.e. remove vehicular curb cuts and 

replace with standard curb at locations where vehicular access is removed).  

G. Parking and Automobile Access

What the Waterfront Plan Currently Says 

Maximize the efficient use of new and existing parking facilities, particularly for new development by 
implementing any of the following, (where applicable): 

o Establish shared parking among Port-operated parking facilities, and with non-Port parking 
operations in adjacent areas, which are conveniently located to serve daytime, evening and 
weekend activities at the Port. 

o Where sufficient nearby parking is not available, provide shuttle service between new 
development and parking facilities. 

o Limit the amount of available long-term (all day) parking. 
o Provide parking information and signage systems to direct visitors to nearby underutilized parking 

locations. 
If there is no alternative seawall parking location, permit limited accessory parking on piers if the parking: 

o Is enclosed or otherwise screened from view. 
o Does not interfere with public access areas. 
o Does not generate significant traffic congestion on The Embarcadero. 
o Complies with applicable BCDC requirements if the pier is in Bay jurisdiction (e.g. “no upland 

alternative”). 
Maximize efficient use of new and existing parking facilities in a manner that does not hamper maritime 
business operations and minimizes adverse impacts on public access. 
Provide efficiently planned parking and loading facilities to serve Wharf activities. 
Encourage maximum coordination between merchants, fishing industry and existing garage and parking lot 
operators, and install better signage to fully utilize existing parking (Fisherman’s Wharf). 

 
Waterfront Plan Update Objective

Manage the Port’s on and off-street parking supply to reduce single-occupancy vehicle trips, improve air quality 
and pedestrian and bicycle safety, and support other Port policies and objectives.  
 
Recommendations for the Waterfront Plan 

Parking and Automobile Access 
37. Reduce parking demand and manage supply to improve pedestrian, bicycle and transit mode share, 

neighborhood livability, safety, business district vitality, vehicle miles traveled (VMT) reduction, and air 
quality.  

38. Provide on- and off-street disabled accessible parking near major destinations along the waterfront.  
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39. Manage paid on-street parking to encourage parking turnover, customer access, and parking for diverse 
users. 

40. Discourage the development of new automobile parking spaces to achieve land use, transportation, and 
environmental goals, especially in locations with frequent transit service.  

41. Restrict dedicated parking spaces in pier rehabilitation projects to promote transit and reduce 
vehicle/pedestrian conflicts along Herb Caen Way. 

42. Prioritize available parking for maritime, Port tenant and visitor parking; de-emphasize commuter parking. 
43. Prohibit bundling of parking with Port lease except for maritime industrial leases (maritime industrial are 

uses such as cargo, fish processing, harbor services, batching and are not general commercial, retail, or 
primarily office). Keep parking leases short, flexible and at market rates to facilitate better uses of Port 
property. 

44. Prioritize use of parking spaces for shared and electric vehicle transportation modes that promote the Port's 
broader sustainability goals/affordability goals without compromising spaces required for disabled 
parking.  

45. Systematically analyze highest and best use of land used for off street parking in the context of the Port’s 
goals and existing City policies; Staff will coordinate with Land Use Recommendations. 

46. Establish performance and reporting standards for parking uses   

Recommendation for the Port Strategic Plan 

Implement parking access and revenue control system (PARCS) functionality on a lot-by-lot basis and determine 
the most appropriate way for each individual lot to help ensure cost-efficient:  

a. Parking access controls and enforcement 
b. Data collection 
c. Enhanced wayfinding 

H. Transportation Demand Management (TDM)  
 

What the Waterfront Plan Currently Says 

The existing Waterfront Land Use Plan has two policies relating to Transportation Demand Management (TDM,) 
that are also not included in the parking or other topic discussion including: 

Support shuttle services  
Promote ridesharing, TDM (ride share, transit passes) 
 

Waterfront Plan Update Objective 

Promote sustainable transportation choices and reduce single occupancy vehicle use along the waterfront 
through a comprehensive set of TDM strategies.

 
Recommendations for the Waterfront Plan (expand when consultant TDM work scope is complete) 

TDM 
47. Develop a program of transportation improvements and implementation timeframes for Port tenant 

operations and projects to meet the City’s goal of making 50% of all trips by sustainable walking, biking or 
public transit, consistent with the City’s Climate Action Plan, and a goal of 80% of all trips by non-driving 
modes by 2030. Staff will coordinate with Resilience Recommendations. 

48. Establish mode-shift goals for the various sections/subareas of the waterfront, based on the City/Port 
transportation goals and roadway capacity. 

49. Establish an effective TDM toolbox for new and expanded developments, and for renewed leases on Port, 
including compliance with the City TDM Ordinance and Program. 

50. Develop Port-wide and sub-area TDM plans that promote transit use, bicycle and pedestrian networks, 
shuttles, taxis, transportation network companies (TNC) and other projects and programs on area-wide basis 
(rather than on a project-by-project basis). 
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I. Streets and Street Maintenance

What the Waterfront Plan Currently Says
 

The existing Waterfront Land Use Plan has no policies or objectives relating to Streets and Street Maintenance. 

Waterfront Plan Update Objective

Rebuild Port streets that are at the end of their useful lives and maintain streets on Port property consistent with 
industry standards (85 out of 100 pavement condition index). 

 
Recommendations for the Waterfront Plan 

Street and Street Maintenance 
51. Work with the City to upgrade substandard Port streets to Better Streets standards, and transfer street 

maintenance responsibility to Public Works, when this strategy will enhance access to funding and ensure 
adequate maintenance. 

52. When developing new streets, ensure that adequate long-term financing to maintain the street is budgeted, 
including traffic signals and signage (e.g., Pier 70 and Seawall Lot 337). 

53. Vacate certain Port paper/water streets for water-related and open space uses (e.g., those that currently 
function as open space or are within the Bay).  

54. Evaluate the opportunity to improve multi-modal transportation and open space improvements in conjunction 
with the Seawall Resiliency Project. Staff will coordinate with Resilience Recommendations. 
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4.   LAND USE SUBCOMMITTEE RECOMMENDATIONS SUMMARY 

Note:  The Land Use Subcommittee recommendations summarized below incorporate details and supporting information 
in documents endorsed by the Land Use Subcommittee, available in full via this link:   

Final Land Use Recommendations  

Land Use Recommendations for the Waterfront Plan are highlighted in green shaded boxes. Financial requirements 
and resources associated with these recommendations are presented in Section 5 of this report.  

A. Water Recreation

What the Waterfront Plan Currently Says 

Waterfront Plan goals promote recreational boating and water activities, swimming and fishing (consistent with 
water quality regulations) in a variety of locations, and include policies and criteria for harbors/marinas, public 
docks and moorings, public viewing and signage explaining waterfront activities, and public amenities. Plan 
policies also recommend simpler permitting, design review and other regulatory requirements to maximize water 
recreation opportunities.  

 
Waterfront Plan Update Objectives   

Strengthen the Plan’s priority for maritime and water-dependent uses.    
Include new information and update of water recreation uses, needs and policies including San Francisco 
Bay Area Water Trail and Blue Greenway. 
Include policies that promote safe and environmentally sensitive water recreation. 

 
Recommendations for the Waterfront Plan  
 
1. Provide low/no cost water recreation access to the Bay, a form of public access/benefit that should be 

recognized by the Port and BCDC. Recognize the San Francisco Bay Area Water Trail, related water 
landings and support facilities, and the need for additional transient small boat berthing. 

2. Seek and maintain interagency and community partnerships with organizations that promote safe water-
oriented recreation opportunities for users of all abilities and economic circumstances. 

3. Plan water recreation facilities and related commercial services near desirable destinations to 
accommodate a broad spectrum of users and to complement existing facilities. 

4. Increase opportunities for overnight, secure transient berthing. 
5. Implement water recreation projects within a framework that identifies locations of greatest benefit, and 

solicit new funding sources and partnerships, coordinated with Port funding opportunities identified in Port 
capital budget planning. 

6. Promote public and water recreation user understanding of water safety, maritime vessel operations and 
environmental protections.  Staff will coordinate with Resilience Recommendations. 
 
 
 
 
 

B. Maritime Berthing and Public Access 

What the Waterfront Plan Currently Says 
 
Waterfront Plan goals and policies promote maritime berthing, including temporary and layover berthing, for 
multiple industries, as well as seasonal fish handling at any pier that can safely meet these needs.   They also 
promote a bold, continuous public access network and a diversity of open spaces; and public access around 
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piers where safe and feasible.  Where maritime berthing is needed and safety or operational needs preclude 
public access, portions of pier aprons may be dedicated exclusively for maritime use, and other portions for 
public access.  

 
Waterfront Plan Update Objectives 

Recognize and reconcile new parks and public access improvements added over the past 20 years with 
growing demand for maritime operations and berthing locations in the northern waterfront. 
Recommend policies and criteria to help balance the needs of maritime industries and berthing facilities with 
public access along pier aprons and the water’s edge. 

Recommendations for the Waterfront Plan 

7. Affirm Port’s maritime mission and Maritime Preservation Policy to support diverse maritime and water-
dependent industries; identify valuable pier-apron berthing and shed facilities in northern waterfront and 
deep water berths for various maritime operations all along the waterfront, and centrally located Harbor 
Services operations.

8. Respond to need for additional, shallower-draft maritime berths for ferries, excursion boats and water 
taxis. 

9. Maintain water depth of 12-feet+ for berthing shallower-draft vessels in northern waterfront.  North of 
Pier 27, provide priority consideration for maritime berthing along south (or east) sides of piers for less 
exposure to prevailing tides. 

10. Promote shared public access on pier aprons where it is: a) safe and compatible with maritime berthing: 
and b) economically feasible for maritime tenant to maintain public access.  

11. Identify the types of maritime operations that preclude or restrict shared public access, due to 
operational, security or safety issues. 

12. Recognize that maritime operations maintain an authentic working waterfront, a purpose that is of interest 
to the public, even if not compatible with public access. 

13. Reflect the positive value that views of maritime operations add to visual public access along the 
waterfront, and establish criteria that determine when maritime berthing and public access are expected 
to be compatible and when not; and when views of maritime operations or vessels are valued as positive 
features of working waterfronts and may fulfill public access objectives. (This issue to be further 
addressed by Port and BCDC in coordinating amendments to the Waterfront Plan and Special Area Plan)   

14. Determine how conflicts between competing maritime/industrial trucks and non-maritime bicycle and 
pedestrian access along the Bay Trail  in the Southern Waterfront can be managed in serve multiple 
modes of transportation, in a safe manner. Staff will coordinate with Transportation Recommendations. 

C. Activation of Port Public Parks and Open Spaces

What the Waterfront Plan Currently Says 
 

The Waterfront Plan promotes a diversity of activities, including open space, recreation and other waterfront 
activities for all San Franciscans and visitors to enjoy. Policies suggest that open spaces and parks include a mix 
of passive areas and active areas for civic gatherings, urban events, and including activities that appeal to 
children and seniors. The current Plan stops short of clarifying the distinction between active recreation uses that 
are available for all visitors to enjoy and consistent with the public trust, versus municipal public park facilities 
that are oriented for local resident use. 

 
Waterfront Plan Update Objectives  

 
Evaluate whether active uses are desirable in Port open spaces and if so, in what form such that they can 
meet public trust objectives.  
Promote a broader range of recreational activities for public use and enjoyment of Port parks by all users, 
including residents, workers and visitors of all ages. 
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Recommendations for the Waterfront Plan 

15. Provide more recreational uses in Port open spaces that are appropriately sited and designed to serve a 
balance of local and state public trust needs; improvements should benefit a full spectrum of users --locals, 
regional visitors, and all ages. 

16. Communicate to the City of San Francisco that the mission of providing municipal park and recreation 
services for San Francisco residents should not rely upon Port lands subject to public trust requirements, as 
a substitute for non-trust properties.  

17. Promote park/open space designs that are unique, authentic, and reflect our waterfront story; encourage 
art and spaces that relate to characteristics of nearby neighborhoods; and connect the public of all ages 
with nature.  

18. Promote water-dependent recreation in landside open spaces, where feasible. Support active water 
recreation programs (e.g. Kayaks unlimited, UCSF on Mission Creek). 

19. Include interest points and designs in parks and open space that attract use by youth and teens.  Consider 
how technology and socialization patterns influence their use and enjoyment of outdoor spaces.  

20. Try pilot programs to explore how recreational opportunities can be expanded or diversified. Learn from 
successfully programmed events that attract diverse populations to the waterfront, while mitigating 
impacts on affected neighborhoods.    

21. Consider concessionaires that can support active enjoyment of Port parks (e.g. providing recreation 
equipment, refreshments, and restrooms).  

22. Seek ways to draw attention to underutilized public open space and water recreation areas that are not 
located along the public access network adjacent to Port streets (e.g. The Embarcadero, Terry Francois 
Boulevard).  
Staff will coordinate with Resilience (Emergency Response, Sustainability) Recommendations. 

D. Expanded Definition and Criteria for Public-Oriented Uses 

What the Waterfront Plan Currently Says 
 

Waterfront Plan goals promote a diversity of uses to achieve a dynamic array of activities along the waterfront 
for all San Franciscans and visitors to enjoy.  Policies define several categories of acceptable public-oriented 
uses including Artist/Designer studios and galleries; Assembly and Entertainment; Recreational Enterprise; and 
Academic and Cultural Institutions.  Visitor-serving retail, restaurant, hotel and public open space are trust-
consistent uses, although hotels are prohibited on piers pursuant to Proposition H, approved in 1990. 

 
Waterfront Plan Update Objectives 

 
Develop recommendations and work with State Lands Commission and BCDC to recognize and support a 
broader range of public-oriented uses that would further public trust purposes. 
 
Recommendations for the Waterfront Plan  

23. Support a diversity of uses that equitably serve and attract visitors of all ages, income levels and abilities 
from California and the world.  Design public-oriented uses to be inclusive (e.g. include lower cost take-
out/happy hour offerings from restaurants; more creative public access/public realm design amenities; 
lobbies open to the public). Focus on creating visitor experiences and a sense of place that is oriented to 
San Francisco Bay. 

24. Prioritize water-oriented and water-dependent uses that are open to the public.  
25. Include tenant improvements that invite and enhance visitors’ enjoyment of the historic architecture within 

bulkhead buildings and pier sheds.  
26. Balance commercial revenue generation with public-oriented uses and benefits. 
27. Provide waterfront views, shoreline public access or direct access to/from the Bay for visitors’ enjoyment of 

the natural environment. Staff will coordinate with Resilience Recommendations (re Sustainability). 
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E. Historic Pier Development and Leasing 

What the Waterfront Plan Currently Says 

Waterfront Plan goals promote rehabilitation and re-use of Embarcadero Historic District piers and bulkhead 
buildings to create new public gathering places and business opportunities along the waterfront. 

Public-private development partnerships are key to achieving historic pier rehabilitation and other 
Waterfront Plan objectives, including investment in maritime facilities, public access and public-oriented uses, 
new jobs and economic opportunities, improving the financial strength of the Port to further waterfront 
capital repairs. 
Waterfront Plan interim leasing policies are intended to activate underutilized property pending long-term 
improvements; interim use policies are generally based on 10-year leases in Northern Waterfront, and up 
to 30-year terms in Southern Waterfront. 

Waterfront Plan Update Objectives  

Develop recommendations for leasing that support financial requirements for basic repairs and capital 
improvements, provide public-oriented uses, and maintain utilization and public enjoyment of Embarcadero 
Historic District bulkhead and pier shed facilities.   
Conduct financial model analysis to develop recommendations for long-term development leases that are 
financially feasible and support full seismic upgrade of Historic District facilities, provide public trust 
benefits, and incorporate: 
o Updated cost estimates for basic repairs and seismic upgrade of Embarcadero Historic District facilities, 

and for historic preservation, maritime berthing, public access, and public–oriented use improvements; 
o Analysis of financial and capital requirements and tradeoffs, and lease term requirements for ongoing 

Port asset management leasing, and long-term development that includes full seismic upgrade.  
 

Recommendations for the Waterfront Plan  
Note:  The recommendations summarize extensive discussion, analysis and Land Use Subcommittee documents, which 
are available in full on the Port’s website.  See Appendix B for highlighted details. 

28. In the Embarcadero Historic District, increase certainty and coordinated inter-agency review of public trust 
consistency of leases and development projects by using the Public Trust Objectives Matrix. (See 
Appendix B.)  

29. Establish a new framework to support Port leases for short-term (0-10 years), intermediate-term (11-49 
years) and long-term (50-66 years) periods, and criteria for pier repairs, uses and public trust benefits to 
provide feasible asset management strategies needed to maintain the integrity of the Embarcadero 
Historic District and support the waterfront’s evolving needs.  

30. Allow intermediate-term (11-49 years) leases to amortize capital repair costs of Embarcadero Historic 
District facilities, prioritize bulkhead buildings for public-oriented uses to enhance the pedestrian 
environment along The Embarcadero, and generate Port rental revenue.  Intermediate-term leases may 
occur as a master lease for an entire/most of pier,  which may allow seismic improvement to support 
higher occupancy in limited parts of the facility; Intermediate-term leases managed by the Port within 
multi-tenant piers are needed to finance repairs but would not likely support seismic improvements.  
Consistent with Port Building Code standards, allow intermediate-term leases for high revenue, higher 
occupancy uses (e.g. Production/Distribution/Repair (PDR) or office) in limited areas to finance pier 
repairs and improvements, without changing the overall industrial, maritime or low/limited occupancy of 
the pier facility.  

31. Allow long-term (50-66 year) leases to support full seismic and structural rehabilitation of the historic 
piers, sea level rise adaptation, public-oriented uses in bulkhead buildings, maritime and/or public access 
on pier aprons. Long-term leases require high-revenue generating uses (e.g. public/visitor serving retail, 
general office/PDR) to finance seismic upgrade and facility improvements and generate Port rental 
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revenue. Promote development of piers for public-oriented uses but recognize that this will likely require 
new sources of revenue and/or investment including private fundraising, targeted public investment, or 
other financially feasible uses to ensure financial feasibility.  

32. Support intermediate-term leases which meet revenue needs, support businesses and job opportunities, 
and support public-oriented uses that front on The Embarcadero Promenade.  Piers that offer limited 
public-oriented uses should be distributed among other developments and attractions and, if feasible, 
provide areas that may be made available for community or public use as a public benefit. 

33. Encourage pilot and pop-up public-oriented uses that promote a dynamic waterfront and small business 
opportunities. 

34. Assess and report successes and outcomes from intermediate-term leases.  Monitor and report on pier 
condition as an integrated part of the Port capital planning cycle and capital budget process.  

F. Hotel Use 

What the Waterfront Plan Currently Says 
 
Hotels are an unacceptable use on piers or within 100 feet of the shoreline, per the Waterfront Plan and the 
1990 adopted Proposition H Ordinance. 

 
Waterfront Plan Update Objectives 
 

Conduct architectural and financial analysis to determine whether it is feasible to adapt a historic pier shed 
and bulkhead building for hotel use within the existing pier footprint, while complying with Secretary of 
Interior historic preservation requirements.   
If hotel is a feasible pier use, discuss whether recommendations should address this public trust use to 
support Embarcadero Historic District rehabilitation, while also recognizing that it is currently unacceptable 
under Proposition H.   

 
Recommendations for the Waterfront Plan  

35. To assist the Working Group in its deliberations, the Port engaged economic consultants to determine the 
economic feasibility of adapting and rehabilitating an Embarcadero Historic District finger pier for hotel 
use, consistent with Secretary of Interior Standards for historic rehabilitation. Such a conversion is currently 
prohibited by law. The economic analyses showed that such a conversion could be economically feasible, 
however the Working Group did not reach consensus on recommending that the Port Commission pursue 
any efforts to change the voter passed initiative that prohibits such conversions. 

Note: At the conclusion of the discussions, all except one attending Subcommittee member endorsed the 
recommendation above. The Subcommittee acknowledged the sensitivity of reconsidering the hotel ban and did 
not make a recommendation about whether the Proposition H prohibition of pier hotels should be revisited. 
Further details of the pier hotel discussions are in the May 24 and May 31, 2017 Meeting Notes.    
 

G. Seawall Lot Development  

What the Waterfront Plan Currently Says 
 
The Waterfront Plan allows conversion of parking lots on Port seawall lots to higher revenue and other uses (e.g. 
housing, office, retail, hotel, open space) provided such new uses complement adjacent neighborhoods and 
provide quality design. Design policies promote physical and visual connections between the City and Port piers 
at key intervals along the shoreline, including public views of maritime activity, the Bay, bridges and historic 
architecture. 
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Waterfront Plan Update Objectives 

Recommend improvements/adjustments, if needed, to existing Plan policies.
Recommend whether the trust use restriction should be lifted for seawall lots north of Market Street, as was 
done through State Legislation for seawall lots south of Market Street 

 
Recommendations for the Waterfront Plan  

Design and Development 
36. Continue Waterfront Plan policies which encourage uses on seawall lots that integrate and connect with the 

surrounding neighborhood and waterfront.  
37. Seawall Lot developments should achieve two desirable goals:   

a. Incorporate public-oriented uses that enliven the pedestrian/ground level experience in a variety of 
ways and promote ground floor pedestrian activation 

b. Provide land uses that support and attract diverse populations (whether oriented to residents, visitors or 
workers) to the waterfront.  Staff will coordinate with Resilience Recommendations (re Social 
Equity). 

38.  Promote Seawall Lot development design that provides physical and visual access between west and east 
sides of The Embarcadero, historic piers and bulkhead buildings, and the Bay, and access to a diverse 
range of users.  Staff will coordinate with Transportation Recommendations. 

39. Activate and clean-up underutilized Seawall Lot areas, and promote new uses/design that enhances the 
public realm on the west side of The Embarcadero.  Staff will coordinate with Transportation 
Recommendations. 

Acceptable Uses and Legislation to Lift Trust Restrictions 
40. Seek State legislation to lift trust restrictions on the remaining Seawall Lots north of Market Street on a case-

by-case basis, if necessary, and ensure that development includes public-oriented use(s) to activate/enhance 
the public realm. 

41. Generate revenue from a broad range of uses, including non-trust uses if needed (e.g. office, residential, 
general retail) to support Port capital improvements, and invite new ideas to enhance surrounding 
neighborhoods and connections across The Embarcadero; support development if it advances public goals 
and is accompanied by robust urban design. 

42. Pursue significant financial benefits from Seawall Lot developments that rely on State legislation to support 
historic rehabilitation of piers, waterfront parks and public access. 

43. Parking on Seawall Lots is a trust use which furthers trust objectives by:  
a. Accommodating Port visitors from the region/state who drive, especially families with children, seniors, 

those with disabilities, and tour buses.  
b. Supporting Port businesses, their service needs, and their employees who are currently underserved by 

transit (i.e. maritime operators, Fisherman’s Wharf businesses, Ferry Building Marketplace, 
Exploratorium). 

c. Providing revenue stream for Port capital needs on an interim basis, until other uses are approved. Staff 
will coordinate with Transportation Policies 

44. Seawall Lot parking uses should be consistent with Transportation Subcommittee recommendations, and 
informed by further studies of people visiting waterfront, delivery and loading needs, transit and bike use. 
Staff will coordinate with Transportation Policies 

H. Public Engagement in the Development/Leasing Process

What the Waterfront Plan Currently Says 

The Waterfront Plan includes a pre-development public process flow chart for site-specific development 
opportunities offered through the competitive solicitation process.  This has provided the framework to guide the 
Port Commission and staff procedures to implement development projects, which includes early consultation with 
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applicable regulatory agencies, as well as Port advisory committees and community input to define project 
concepts prior to developer selection.  
 
Waterfront Plan Update Objectives 

Update the Waterfront Plan’s framework for community engagement and public review process for Port lease 
and development projects, with particular focus on the three areas described below.  The Port Staff manages 
numerous standing Port Advisory Committees for defined areas of the waterfront, and a Maritime Commerce 
Advisory Committee that provides Port-wide address of maritime industries. Port Staff seeks Working Group 
recommendations to update and improve the description of the public process framework in Waterfront Plan as 
well as update Port Staff procedures to support Port Advisory Committees, and public review and comment 
opportunities for Port lease proposals and projects.     

Port Advisory Committees:  Review/evaluate the Port Advisory Committee process to improve communication 
with Port Commission; provide community perspective in the developer selection process; enhance and 
broaden public awareness of Port projects to reach a broader cross-section of citizens. 
Competitive solicitation process for long-term and intermediate-term leases:  Update existing pre-
development process to support longer lease terms, improve stakeholder engagement, examine specificity 
of development solicitations, and align solicitation objectives with Waterfront Plan goals. 
Sole source proposals:  Recommend public review process for consideration of development proposals that 
are not received through a competitive solicitation process.  

 
Recommendations for the Waterfront Plan 
 
The recommendations below provide guidance to update the Waterfront Plan community engagement and 
public review framework, and Port procedures and details for managing Port Advisory Committees, lease 
solicitations, and coordinated compliance with City contracting and lease approval requirements.      
 
Improving Community Engagement and Port Advisory Groups/Committees (PACs) process 
45. PACs should continue to operate on a consensus-building basis. 
46. Enhance communication between PACs and Port Commission, including periodic reports, as needed, and 

encourage Commissioner attendance of Advisory Group meetings. 
47. Ensure timely Port staff updates to PAC during project design-development process before final decisions 

are made. 
48.  Promote efforts by Port staff and PAC members to engage broader City-wide and, when appropriate, 

regional citizen participation and input. 
49. Provide advance information to keep PACs informed about Port activities and projects, including notice of 

Port Commission informational presentations and forward calendar items, and special events in PAC area.

Competitive Solicitation 
50. Port staff should provide Community Input Process for Competitive Solicitation for: 

Long-term, non-maritime development opportunities for Embarcadero Historic District piers (including 
bulkhead buildings), Seawall Lots, and other Port properties. 
Intermediate-term master lease opportunities for majority or entire Embarcadero Historic District piers 
(including bulkhead buildings) except for intermediate-term leases for maritime only businesses in the 
Embarcadero Historic District and other Port facilities. 
Lease opportunities that would convert maritime/industrial/PDR space to new retail, restaurant or 
other public-oriented use in bulkhead buildings, piers or other Port facilities. (Solicitations to re-tenant 
existing retail/restaurant spaces are not subject to this request) 

Recommended steps for competitive solicitation opportunities should include: 

a. Port Commission meeting and public comments to consider preparation of a competitive 
lease/development solicitation opportunity after review of Port staff report describing competitive 
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solicitation opportunity, including requirements and key Waterfront Plan and public trust goals and 
objectives;    

b. Community review and input by PAC, city and regional stakeholders to determine community and 
public trust values and priorities to be reflected in the lease/development solicitation opportunity;  

c. Port Commission meeting and public comments, and authorization to issue the competitive 
lease/development solicitation opportunity, and establish a Review Panel process to evaluate and 
score response submittals consistent with City Contract Monitoring Division rules and standards. Review 
Panel should include a development expert, Port staff member, a PAC member, and a member 
providing city or regional stakeholder perspective.  PAC representatives and public should attend Port 
Commission meeting to provide public comments prior to Port Commission authorization of competitive 
solicitation opportunity. 

d. Evaluation of responding lease/development proposals by Port staff for compliance with minimum 
qualifications, financial capability, and references; and by Review Panel for scoring developer 
interviews and responses. 

e. Port Commission informational public meeting to receive presentations from qualified developer 
respondents, receive Port Commission, PAC and public comments. 

f. Port Commission consideration of developer selection, after review of Port staff report of Review Panel 
and Port staff scores and recommendation.     

Sole Source Proposals
51. Under the San Francisco Administrative Code and the Waterfront Plan, it is City and Port policy to 

competitively-bid development opportunities. If and when the Port receives unsolicited proposals for 
unique development opportunities, the Port may only enter a sole source lease for such opportunities if the 
Board of Supervisors finds that it would be impractical or impossible to follow competitive bidding 
procedures. These are recommended steps for Port Commission consideration of unsolicited (Sole Source) 
proposals: 
 
a. Require developer to provide written submittal that describes the proposal, any community outreach 

completed to date, specific ways in which the project will achieve Waterfront Plan and public trust 
goals and objectives, and reasons that support waiving the competitive solicitation process.  

b. Port Advisory Committee meeting(s), for review and comment on the proposal, if not already 
completed and described above. 

c. Port Commission informational meeting and public comments on Sole Source proposal, including 
review of information in Item a above.  

d. Board of Supervisors public hearing and consideration of waiving City competitive solicitation 
leasing policy provisions.  

 
Alternative Recommendation - The Working Group reviewed the following alternative proposal for 
Recommendation #51 submitted by one member of the Working Group, but did not accept this language in 
the Final Part 2 Recommendations.  

“The development teams for all commercial developments on Port property shall be selected through a 
public request for qualifications (RFQ) process. The RFQ may include site-specific criteria, and that certain 
uses and features be included, if deemed desirable by the Waterfront Land Use plan and/or by 
community consultation, but no RFQ shall be written in a way that permits only one potential bidder.”  

 
Southern Waterfront Lease Guidelines  
52. Update Southern Waterfront Interim Lease Guidelines (originally established in 2004 prior to Pier 70 and 

Blue Greenway plans, and Pier 80-96 Maritime Eco-Industrial Strategy)  to include the following: 
 

Short-term leasing:   
a. Limit location of heavy industrial uses away from adjacent neighborhoods, and include lease 

provisions to minimize external impacts on neighborhood, as applicable. Staff will coordinate with 
Resilience Recommendations. 

b. Provide 10-day notice and review of information on proposed lease to Central Waterfront Advisory 
Group (CWAG) and Southern Waterfront Advisory Committee (SWAC) before the lease is 
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approved, and opportunity to request review at a CWAG or SWAC meeting, to receive public input 
prior to lease approval. 

 
 
 
Pier 80-96 Maritime Eco-Industrial Strategy Area (Intermediate or Long-term leases):  
a. Provide regular Port Commission and SWAC informational updates and community engagement on 

maritime marketing lease proposals. 
b. Schedule Port Commission informational presentation for intermediate-term or long-term lease 

opportunity 
c. Schedule SWAC meeting to discuss lease opportunity, solicit community input to report back to Port 

Commission 
d. Any opportunity for intermediate-term or long-term lease follows competitive solicitation process as 

proposed for piers and seawall lots (See Recommendation 51). 

Other Leasing  
53. Board of Supervisors - Under current policy, Port non-maritime leases of 10 years or more and $1 million 

(or more) in annual rental revenue are required to secure approval by the Board of Supervisors after Port 
Commission approval. Public comment opportunities are provided in Port Commission and Board of 
Supervisor hearings. For any such intermediate-term, non-maritime leases that are not covered by 
Recommendation #50, the Port should take the following steps prior to authorization by the Port 
Commission and approval by the Board of Supervisors: 
 
a. Schedule a Port Commission informational public meeting regarding the proposed lease and related 

capital investment, and proposed lease term necessary to amortize cost of facility improvements; 
b. Present the proposed lease for Port Advisory Committee review and comment, including a description 

of the propos capital investment in the pier to warrant the intermediate lease term; 
c. Port Commission meeting to receive Port Advisory Committee and public comments and lease 

authorization, prior to consideration and approval by the Board of Supervisors. 
 

54. No additional required process - The following types of leases do not require separate public review, 
however intermediate leases (over 10-years) would be reviewed by Port Commission and Board of 
Supervisors: 

a. Short-term (0-10yr) leases (except in Southern Waterfront), and turnover leasing for maritime, light-
industrial/PDR, existing office, retail, restaurant spaces. 

b. Intermediate lease renewal/re-lease for existing public-oriented use, including restaurant and retail, in 
historic bulkhead building. 
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5. PORT STAFF ANALYSIS:  FINANCIAL REQUIREMENTS AND RESOURCES FOR 
ALL SUBCOMMITTEE RECOMMENDATIONS

Port staff prepared the table below for the Working Group’s information regarding possible funding sources for 
Waterfront Plan policy recommendations.  This is a staff-generated analysis, intended to illustrate the types of 
funding resources that typically would be necessary to implement different types of improvements described in the 
Working Group recommendations.  This financial matrix is provided for informational purposes and does not 
guarantee nor constrain the funding requirements and resources that may be necessary or secured for actual future 
implementation projects.   
 
The following general comments apply to all funding opportunities.  Additional comments that apply to specific 
policy topics are imbedded in green rows within the table.   

 
Funding opportunities identified with an ‘X’ indicate an alignment between work required to meet that policy 
objective and generally eligible uses of each funding source. Many of these sources, particularly federal, state, 
and regional funds, general obligation bonds, other city funds, and philanthropy, are highly competitive; the 
identification of a possible source does not guarantee that funds can be secured for the Port’s priority work, 
only that a viable source may be available and could be pursued.  Other funding sources, like infrastructure 
financing districts and assessment districts, generally are limited to long-term development projects and require 
a substantial commitment of Port staff time and sometimes state and/or local legislation to secure.  
As documented and discussed extensively in Working Group public meetings, the Port’s capital resources are 
limited and fall far short of the investment required to keep assets in “State of Good Repair” and many desired 
community benefit improvements.  The Port has expanded partnerships with City and public agencies, private 
and non-profit partners, and developed tools to expand or newly tap private and public financing.  They are 
reflected in the funding and financing categories in this table.   
Many Subcommittee recommendations would rely on the same funding sources, meaning that new initiatives will 
need to “compete” for funding - as well as staff time to manage the initiatives - alongside other new and 
existing Port programs and projects.  
Many program or capital costs could be borne in part or in full by Port development partners and tenants, 
which could affect their returns and, if the costs are recovered through reduced rents or rent credits, could 
reduce revenues to the Port’s Harbor Fund.  
Given their narrow profit margins, maritime businesses are particularly vulnerable to rising costs associated with 
new programs and policies; small and legacy businesses and non-profit organizations also may be vulnerable.  
The Port’s two-year Capital Budget, funded through a set-aside of approximately 25% of Port Operating 
Revenue, allocates funds to a variety of pier structure repairs, dredging, utility, open space, greening and 
alternative energy, life-safety, and other projects. All funding proposals undergo review against criteria that 
align with goals of the Waterfront Plan to determine which projects should be funded in a given year.    
The Port is improving its capital planning and budget process by adding a 5-Year Capital Improvement 
Program (CIP),  providing the Port Commission and the public with earlier review and consideration of upcoming 
projects and expected financial resources.   
Interested members of the public should regularly participate in Port Commission meetings that focus on capital 
planning and budgeting, to best understand and influence the process and criteria for determining how 
waterfront maintenance, repairs and improvements are determined.   
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LAND USE SUBCOMMITTEE 
Water Recreation - Federal/State/Regional sources earmarked for recreational boating (e.g. Cal Boating, Coastal Conservancy, ABAG 
Bay Area Water Trail) and related improvements.  IFD and Assessment districts may include projects with water recreation facilities (e.g. 
Pier 70, Mission Rock).   
1, 3. Provide low/no cost water recreation access to the Bay 
and recognize San Francisco Bay Water Trail and related 
landings, support facilities, and need for transient small boat 
berthing. Plan water recreation facilities near desirable 
destinations to accommodate multiple users, and complement 
existing facilities. 

C C, O X X X X X

2. Seek and maintain interagency and community 
partnerships with organizations that promote water-oriented 
recreation for people of all abilities and economic 
circumstances. 

C O      X    

4. Increase opportunities for overnight transient berthing. C,R C, O  X     X X X  X
5.  Implement water recreation projects at locations of 
greatest benefit; solicit new funding sources, coordinate with 
Port funding opportunities in capital budget planning. 

C C, O  X     X X X  X 

6.  Promote understanding of water safety, maritime vessel 
operations and environmental protections by all recreation 
users 

C O          

Maritime Berthing/Access - Pier aprons may be funded with Port capital, or project funds (generally, maritime tenants do not provide 
major capital improvements). Maritime berthing improvements include apron repair, floats/gangways, and gates. Fed/State/Regional 
funds may be available for ferry landing facilities; City has contributed to fund ferry project design. 
7, 8. Affirm Port’s maritime mission and Maritime Preservation 
Policy for diverse maritime and water-dependent industries. 
Identify valuable pier-apron berthing and shed facilities in 
northern waterfront for maritime operations. Respond to need 
for additional, shallower-draft maritime berths for ferries, 
excursion boats and water taxis. 

C C X X X  X   X X  

9. Maintain water depth of 12-feet+ for berthing in North 
Waterfront; prioritize south /east aprons north of Pier 27. 

C C          

10. Promote shared public access on pier aprons where it is 
compatible with maritime, and economically feasible for 
tenant to maintain public access.

C C        X X  

11. Identify the types of maritime operations that preclude or 
restrict shared public access due to operational security or 
safety issues. 

N O          

12, 13. Recognize that Maritime operations maintain an 
authentic working waterfront that is of public interest, even if 
not compatible with public access.  Reflect the positive value 
that views of maritime operations add to visual public access; 
establish criteria that determine when maritime berthing and 
public access are compatible and when not, and when views 
of maritime operations are valued as positive features of 
working waterfronts and may fulfill public access objectives.  

N           

14. Determine how conflicts between competing 
maritime/industrial trucks and non-maritime bicycle and 
pedestrian access in the Southern Waterfront can be 
managed to serve multiple modes in a safe manner. 

N, C C, O          

Activation of Port Parks and Open Spaces - Capital improvements and operational/maintenance costs to activate parks and open space 
may be funded with Port capital or project/tenant fees. City General Obligation Bonds for parks is another potential funding source, 
particularly for new construction.  IFD and Assessment districts may include projects with park/open space facilities. 
15, 16. Provide more recreational uses in Port open spaces 
that are appropriately sited/designed to serve a full 
spectrum of users: local, regional visitors and all ages. 
Communicate to the City that the mission of providing 
municipal park/rec services should not rely on Port/trust land. 

C C    X   X X X  X 
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17. Promote unique, authentic park designs and reflect our 
waterfront story; encourage art and local character features. 

C C    X   X X X  X 

17, 18. Promote water-dependent recreation, where 
feasible. Support active water recreation programs. Promote 
connecting the public of all ages with nature. 

N        X X   

19. Include interest points and designs that attract use by 
youth and teens. Consider how technology and socialization 
patterns influence their use and enjoyment of outdoor spaces. 

C O

20. Try pilot programs to expand recreation opportunities. 
Learn from successfully programmed events that attract 
diverse populations while mitigating impacts on affected 
neighborhoods.  

C C, O X

21. Consider concessionaires that can support active 
enjoyment of parks (supplying equipment, restrooms, etc.) 

N O          

22. Seek ways to draw attention to underutilized open space 
and water recreation 

C C, O          

Public-oriented Use Criteria - Public-oriented uses and historic pier rehabilitation requires significant capital investment, and may be 
funded with new projects, i.e. public-private partnerships, or philanthropy.  Infrastructure Financing Districts, Assessment Districts, and/or 
Historic Tax Credits may apply to such project to offset a portion of total costs.  GO Bonds may fund parks/open space improvements that 
meet these criteria.
23. Support a diversity of uses that equitably serve and 
attract visitors of all ages, income levels and abilities from 
CA and the world (e.g. lower cost food options, creative 
public access design).   Focus on creating visitor experiences 
and a sense of place that is oriented to San Francisco Bay. 

N, C C ,O  X    X X X X 

24. Prioritize water-oriented and water-dependent uses C C  X    X X X X
25. Include tenant improvements that invite and enhance 
visitor enjoyment of historic architecture in piers/bulkheads 

C C      X X X  
26. Balance commercial revenue with public-oriented 
uses/benefits 

C C      X X X X

27.  Provide waterfront views, shoreline or direct Bay access 
for visitors enjoyment of the natural environment 

C C  X    X X X X

Historic Pier Rehabilitation - Public-oriented uses and historic pier rehabilitation require significant capital investment, and may be funded 
with new long term leases that require major investment, i.e. public-private partnerships, or philanthropy.  Infrastructure Financing Districts, 
Assessment Districts, and/or Historic Tax Credits of up to 20% may apply to such projects to offset a portion of total costs.
28, 29. In the Embarcadero Historic District, increase certainty 
and coordinated inter-agency review of public trust 
consistency by using the Public Trust Objectives Matrix 
(Appendix B).  Establish a new framework to support Port 
leases for short-term (0-10 years),  intermediate term (11-
49), and long-term (50-66) periods, and criteria for pier 
repairs, uses and public trust benefits to provide feasible  
asset management strategies needed to maintain the 
integrity of the District and support waterfront’s evolving 
needs. 

N O          

30. Allow intermediate term leases to amortize capital repair 
costs of Embarcadero Historic District facilities, prioritize 
bulkhead buildings for public-oriented uses to enhance 
Embarcadero pedestrian environment, and generate Port 
rental revenue.  Such leases may occur as a master lease of 
an entire/most of pier which may allow seismic improvements 
to support higher occupancy in limited parts of the facility. 
Such leases managed by the Port within multi-tenant piers are 
needed to finance repairs, but would not likely support 
seismic improvements. Allow intermediate-term leases for high 
revenue, higher occupancy uses (e.g. PDR or office) in limited 
areas to finance pier improvements.  
 
 

R C,O        X X X
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31. Allow long-term leases for full structural/seismic 
rehabilitation of historic piers, SLR adaptation, public-
oriented uses in bulkhead buildings and maritime and/or 
public access use of aprons. Such leases require high-revenue 
generating uses (e.g. public/visitor serving retail, office, PDR) 
to finance improvements. Public oriented uses likely require 
new sources of revenue and/or investment including private 
fundraising, targeted public investment or other financially 
feasible uses to ensure feasibility. 

R C,O       X X X X X X 

32, 33. Support intermediate-leases that meet revenue 
needs, support business/job opportunities and support public-
oriented uses that front on The Embarcadero. Distribute piers 
with limited public uses among other developments and 
attractions and, if feasible, provide areas for 
community/public use. Encourage pilot and pop-up public 
oriented uses that promote a dynamic mix of uses and small 
business opportunities. 

N C,O X X X

34. For intermediate leases: Assess and report successes and 
outcomes; monitor and report on pier condition during capital 
planning/budget cycle.   

C O        X X X 

Hotel use – Hotels are an unacceptable use on piers per the Waterfront Plan and 1990 adopted Proposition H Ordinance, but are an 
acceptable public trust use. Discussion considered whether hotel could be a revenue generating use to support Embarcadero Historic District 
rehabilitation but did not make a recommendation to revisit the Proposition H hotel prohibition. 
35.  Economic analysis determined that it is financially 
feasible to adapt and rehabilitate a historic finger pier for 
hotel use, however the Working Group did not reach 
consensus on recommending that the Port Commission pursue 
change to the voter passed initiative that prohibits such 
conversions. 

N           

Seawall lot Development -  Seawall lot development requires significant capital investment, likely funded with public-private partnerships.  
Infrastructure Financing or Assessment Districts could be applied to offset a portion of total costs and provide funding for pier and other 
waterfront improvements in the District. Fed/State/Regional grant funds may be available for streetscape improvements.  A broader 
range of higher revenue uses could generate revenue for the Port Harbor Fund.   
36, 37.  Encourage SWL uses that integrate and connect with 
the surrounding neighborhood and waterfront, and enliven 
pedestrian/ground level experience with public-oriented 
uses.

N         

38, 39.  Improve connections between east/west sides of 
Embarcadero, and enhance the public realm on the west side 
of The Embarcadero. 

C C X X X X  X X X 

40-45. Legislation to lift trust restrictions on the remaining 
seawall lots north of Market Street should be considered on a 
case-by-case basis, if necessary, and include public-oriented 
uses to enhance public realm.  Generate revenue from a 
broad range of uses, including non-trust uses if needed to 
support Port capital improvements, and generate significant 
financial benefits to support historic pier rehab, parks and 
access and support a diverse population of users. 

 R O    X X X X   

43, 44. Parking on seawall lots furthers trust objectives by 
accommodating waterfront visitors, supporting Port business, 
and generating Port revenue. Parking policies should be 
coordinated with Transportation Subcommittee recs, and be 
informed by further study of visitor patterns and business 
needs. 
 
 
 
 
 

C C, O    X  X X   
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RESILIENCE SUBCOMMITTEE
ENVIRONMENTAL SUSTAINABILITY  
The Port looks to a variety of funding sources to implement its environmental programs and projects, especially state and regional funds, 
as well as agency and public private partnerships. 

Climate Change & Air Quality - Most air quality projects are funded by partnerships between Port and development partners or tenants. 
Opportunities for regional, state, or federal funding may present themselves, and the Port could compete for such funding when projects 
that are a good fit are poised and Port staff resources can be dedicated (e.g., the California Air Resources Board and the Department of 
Conservation could be funding sources for greenhouse gas reduction projects.) 

Public Engagement in Development/Leasing Process  -  Enhancing public engagement in the Port development and leasing process 
requires some additional staff/operational costs, but facilitates community input and support for waterfront projects.  Inter-agency efforts 
to streamline the entitlement process increase certainty and reduce the cost of development. 

Port Advisory Groups/Committees (PACs)            
45, 46. PACs should operate on consensus-building basis; 
provide periodic reports to Port Commission, as needed. 

N
47-49. Port staff should provide project updates to PAC 
prior to final decisions; seek broader City-wide citizen 
participation; provide advance notice to PACs of relevant 
Port Commission calendar items and special events.   

C O

Competitive Solicitation               
50a-f. Competitive solicitation process steps include Port 
Commission and Port Advisory Committee meetings and 
public comments prior to authorizing competitive solicitation 
opportunity; a Review Panel process with community 
representatives to interview respondents; and Port 
Commission hearings to select developer. 

N O          

Sole Source Proposal            
51a-d. City and Port policy is to competitively-bid 
development opportunities.  If/when Port receives unsolicited 
proposals, require developer written submittal of reasons to 
waive competitive solicitation requirement, and ways in which 
project will achieve Plan goals, for review by Port Advisory 
Committee, Port Commission and Board of Supervisors. 

N O          

Southern Waterfront Lease Guidelines            
52a-d. 10-day notice prior to approval of short-term leases. 
Follow competitive solicitation process in Recommendation 
51above, and provide regular SWC updates for 
intermediate and long-term leases.  

N O          

Other Leasing            
53, 54. Board of Supervisors approval required for 10+ 
year non-maritime leases generating $1+million annual 
rental revenue, prior to which intermediate-term non-maritime 
leases not covered by #50 will be reviewed by Port 
Advisory Committee and Commission.  Additional, separate 
review process is not required for certain short-term leases 
(0-10 yrs.) or intermediate term lease renewals for existing 
public oriented uses in bulkhead buildings.   

N           
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1. Continue to minimize carbon and other greenhouse gas 
emissions and maximize carbon capture and sequestration  
by the Port and its tenants and development partners; 
consider incentives for carbon emissions reduction measures 
(e.g. energy efficiency and use of cleaner fuels and 
technologies), above those already mandated by existing 
regulations, in Port leasing and development activities. 

C O,C X X    X X 

2.  Explore new opportunities to improve energy efficiency; 
generate and use solar, wind or other renewable power; and 
facilitate use of alternative fuels, consistent with the City’s 0-
50-100-Roots policy. (e.g.,  the California Air Resources  
Board and Department of Conservation may be funding 
sources for greenhouse gas reduction projects) 

C,R O,C X X X   X X 

Water Quality & Conservation - Most stormwater and other water quality improvements are designed and constructed, over time, in 
conjunction with larger capital, development, or tenant improvement projects.  The Port often incurs costs for on-going maintenance, or lost 
revenue due to land occupied by green infrastructure. Fill removal projects can be incorporated into new development or construction, and 
in some cases grant funds are available for fill removal.
3. Pursue leadership opportunities and partnerships with 
regulatory agencies, research institutions and advocacy 
groups to improve water quality in the Bay through research 
and broader public education/communication. 

C O X X  X  X X 

4. Engage City Agencies and private development partners 
to maintain/repair existing/new wastewater infrastructure to 
reduce combined sewer overflows. Continue to implement the 
City’s existing Storm water Management Requirements and 
stretch beyond them, when feasible, to incorporate additional 
“green infrastructure” to reduce the volume of overflows and 
improve the quality of sewer/storm water runoff and reduce 
the spread of garbage into the Bay. 

C O,C X X X  X X 

5.  Continue to remove deleterious fill from the Bay and 
shoreline, particularly where such fill degrades habitat or 
water quality (e.g. un-engineered shoreline debris, creosote-
treated wood).   

C O,C X X X    X X 

6. Promote remediation, redevelopment, and reuse of 
contaminated sites, particularly where such redevelopment 
can protect such sites from erosion or inundation.  

C,R O,C   X X X 

7.  Implement State and local water conservation and water 
reuse requirements and policies for new construction, 
renovation, parks and open spaces, and operations and 
maintenance.  

C O,C    X X 

8.  Implement City requirements for new and redevelopment 
projects to design and construct infrastructure to use recycled 
water from off-site and reuse stormwater and wastewater 
on-site. 

C O,C    X X 

9. Educate maritime tenants and visitors, and implement 
leasing policies where feasible, to reduce the spread of  
waterborne invasives (e.g. seaweeds, worms, mollusks, etc) 

N    

Natural Resources – Natural resource enhancement project are most likely to be funded as part of larger development projects or by 
regional or state grants.  Where such projects are not implemented by a development partner or other third party, they would typically 
require significant investment of Port staff time to plan, design, manage, and pursue funding, as well as funding for implementation. 
10. Protect and maintain existing natural shorelines and 
habitat areas, including managing impacts of invasive 
species, predators, and public access.   

C O X X  X  X 

11.  Incorporate multi-benefit green infrastructure in 
stormwater management, flood control, and public realm 
improvements to promote biodiversity and provide ecological 
value. 

C O X X  X  X 
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12.  Seek opportunities to build natural infrastructure (e.g. 
wetlands, horizontal levees, and “living shorelines”) and 
habitat into shoreline stabilization or improvement projects; 
prioritize “soft” waterfront edges where feasible and 
appropriate.   

C C X X  X  X 

13.  Seek opportunities to create a mosaic of different kinds 
of in-water and shoreline habitat; consider opportunities to 
integrate habitat into design and construction of in-water 
structures such as oyster baskets, or textured vertical surfaces. 

C O,C X X    X X 

14.  Seek partnerships and funding to support research and 
implementation of innovative habitat restoration methods that 
will improve biodiversity and ecological function around the 
Port and the Bay. 

C O X X X  X  X X

15.  Seek locations and opportunities for new and expanded 
programs and signage along the waterfront to engage and 
educate local communities and visitors (e.g., existing and 
planned marinas, boat launches, etc.)  

C O,C X X  X  X X X 

Green Building, Leasing & Development – Green building and related sustainability measures associated with new development are 
typically implemented by the Port’s development partners, tenants, or other third parties. Implementation of these measures may increase 
development costs and therefore may impact the Port’s financial or other benefits from development projects.  
16.  Continue to implement the Port’s Green Building 
Standards and applicable provisions of the City’s Environment 
Code in new construction and renovation to meet LEED 
standards, conserve water, and improve energy efficiency, 
and use healthier or environmentally preferred building 
materials.

C O, C X   X X 

17.  Work toward Zero Waste by implementing Port and 
City requirements and policies that promote reuse, recycling, 
and composting in construction and operations.  

C O, C X   X X 

18.  Implement the City’s Better Roofs Ordinance, which 
requires new commercial and residential buildings to install 
rooftop solar for heat or electricity, or a living roof.   

C,R O, C    X X 

19.  Seek opportunities to plan land uses and lease Port 
property to promote “district level” sustainability measures, 
such as those occurring within the Port’s Maritime Eco-
Industrial Center, to promote reuse and recycling of materials, 
and reduce transportation and related air emissions from 
construction activities on and off Port lands. 

C O, C   X X X 

20.  Monitor evolving best practices and explore new 
technologies to achieve progressively higher levels of 
resource efficiency and sustainability in leasing and 
development projects over time; seek opportunities to 
incorporate new environmental requirements and best 
management practices in “older” Port leases and lease 
extensions.

C O, C    X X 

Emergency Preparedness, Disaster Response & Recovery 
The Department of Homeland Security provides funding for local and regional emergency preparedness planning and disaster recovery 
programs and projects, though these funding programs are very specific and competitive. Federal, state and regional funds may be 
available for ferry landing facilities.  
21. When evaluating development and leasing options, 
consider availability of Port facilities and lands needed for 
the movement of people, goods and debris after an 
emergency.   

N O    

22.  Retain waterside access for loading/unloading vessels, 
and space to stage people and resources.   

N O    

23. Maintain flexible areas of Port lands (parks, parking lots, 
under-developed industrial lands) that can be used for 
staging response and recovery operations after a disaster. 

N O X    
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24.  Improve the Port’s ability to facilitate evacuations by 
strengthening the structures and improving the capacity and 
flexibility of existing ferry, water-taxi, and other vessel 
landing facilities and protecting access to them. 

C C, O,  X X X X X X  X X 

25Continue to monitor and integrate climate change 
projections into the Port’s emergency planning and 
preparedness efforts, and assess how SLR may affect critical 
facilities.   

C O

26.  Work closely with the SFMTA, BART, WETA, Golden 
Gate Ferries, and other regional transportation providers to 
increase the resiliency of Port, City and regional 
transportation facilities and ensure continuity of operations to 
serve the Port. 

C O,C X X    

27.  Continue coordination with emergency managers, 
tenants, water transit agencies, ferries and private boat 
operators to facilitate safe and efficient water transport and 
maritime evacuations; collaborate with regional partners to 
maximize water-borne movement of supplies, reconstruction 
materials and debris.  

C O    

28.  Seek state and federal funding for critical disaster 
mitigation projects, collaborating with other local and 
regional agencies as needed to maximize success. 

C C X X    

29.  Utilize green building practices and ensure quality 
design in rebuilding projects. 

N    

Seismic Safety - A wide range of financing and cost recovery tools are being analyzed to fund the Port’s long-term, multi-phase Seawall 
Resiliency Project. A narrower range of funding options likely would be available for single building/pier projects.  
30.  Improve earthquake safety of the historic Embarcadero 
Seawall and reduce the potential for seismic damage and 
disruption to Port facilities, and City transportation and 
utilities within The Embarcadero and upland properties, 
without delay. Develop a planning framework so that near-
term Seawall seismic improvements are informed by an 
outlook and strategy for short-, mid-, and long-term sea level 
rise adaptation. 

C O,C,
D 

X X X X X X X X X X X 

31.   Reduce structural and nonstructural hazards to life 
safety and minimize property damage resulting from future 
seismic events.  

C O,C,
D 

X X X    X X 

32.  Continue to seismically retrofit vulnerable Port buildings, 
piers and other infrastructure. 

C O,C,
D 

X X X X X X

33.  Reduce risks to life safety while still preserving the 
architectural character of buildings and structures important 
to the unique visual image of the San Francisco waterfront, 
and increase the likelihood that historically valuable 
structures will survive future earthquakes. 

C O,C,
D 

X X X    X X X

Sea Level Rise & Flood Protection - The Port and City will not be able to finance all the ongoing, large-scale infrastructure projects that 
will be required over many decades to protect the City from rising seas and flooding caused by climate change.  Innovative partnerships 
will need to be developed among regional, state, and federal agencies and private industry and businesses to meet the Port’s most 
pressing challenges. 
34. Waterfront Plan goals and policies should guide the Port  
while long-range adaptation studies to respond to sea level 
rise and strengthen the Seawall are undertaken by the Port, 
City and other authorities. 

N    

35.  Develop a strategy that includes short, mid- and long-
term planning and implementation timeframes and guidelines 
to ensure that new Port land uses are appropriate in light of 
rising seas and that new Port projects include appropriate 
flood protection and SLR adaptations that advance the Port’s 
and City’s goals; develop near-term adaptation plans for 
higher risk assets and areas.

C O  X  
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36.   Take an agile adaptive management approach to 
planning and implementing SLR adaptations that reflect 
evolving best practices and changing conditions; evaluate 
costs and benefits, monitor results, and adjust future actions 
accordingly.   

C O  X  

37.  Consider a wide range of strategies for managing SLR, 
including armored edges, elevated land or floors, floating 
development, floodable development, living shorelines or 
wetlands, limiting land uses, and managed retreat; choose 
multi-benefit strategies that reflect the unique character, 
location, and land uses of adjacent neighborhoods as well as 
the need to maintain resilience in the face of sea level rise 
potentially increasing storm intensity and frequency. 

C O X

38.  Seek to achieve a broad range of Waterfront Plan 
urban design, historic preservation, public access, 
transportation, maritime, ecological, and recreational goals 
and other public benefits when designing and constructing 
Port projects to adapt to sea level rise. Encourage long-term 
aspirational, holistic, multi-benefit solutions. 

C C, O X X X X X X  X X X 

39.  Clean up contaminated lands in ways that consider 
inundation caused by rising seas. 

C O,C    X X 

40.  Work closely with the historic preservation community, 
SHPO, and other interested stakeholders to integrate 
protection of the Port’s historic and cultural resources with 
resilience planning and design. Develop guidelines for 
acceptable changes and interventions to maximize protection 
of historic resources. 

C O  X  X 

41.  Leverage existing intergovernmental alliances with City, 
regional, state and federal partners and form innovative, 
new partnerships to catalyze policy changes, pilot projects 
and spur investments to meet the Port’s most pressing 
resilience challenges.

C O  X  

42.  Promote public understanding of resilience challenges 
and opportunities (e.g., SLR adaptation, earthquakes and 
other disasters, protection of the historic, cultural, and 
ecological resources) and develop support for planning, 
funding and implementing resilience improvement measures.

C O    

43.  When evaluating design alternatives  for Port projects, 
consideration should be given to the following priorities:   
a. Avoid major changes to the existing form of the 

waterfront that may prove unnecessary; instead design 
to support future adaptations, if/when needed.  

b. Maximize protection of existing working waterfront 
berthing and dockside operations and future 
use/adaptation of the waterfront’s edge for vessel 
docking, berthing or tie-ups, including for emergency 
response operations and water recreation.  

c. Maximize protection of the Port’s historic and cultural 
resources.  

d. Avoid significant impediments to existing physical and 
visual public access and/or provide new or enhanced 
public access, views, and connections to the Bay.  

e. Preserve and enhance existing natural shoreline edges 
to the maximum feasible extent.  

f. Integrate existing SLR adaptations with retrofits that 
slow down, capture and reuse water that flows into 
creeks and the Bay from Port and upland areas.  

g. Use materials for new shoreline edges and in-water 
structures that foster a rich marine habitat, promote 
ecological functioning, and enhance the Bay.  

h. Provide inviting connections to and between waterfront 
public access and open spaces.  

i. Incorporate resilience best practices for raising 

C O
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structures or ground floors; protecting and elevating 
critical power, mechanical, hazardous material, fuel 
and trash storage and other infrastructure; cladding 
and bolstering vulnerable building exteriors. 

j. Minimize short-term, construction impacts and maximize 
long-term improvements to the waterfront’s multi-modal 
transportation network.  

Social Cohesion & Equity - Investments in social cohesion and equity that affect land use and resultant revenue to Port would typically be 
made by Port’s development partners or tenants.  Implementation of other policies is more likely to be supported by Port and other agencies.
44.  Identify and protect the maritime, cultural, 
environmental, and historic assets that are most critical to 
the Waterfront’s sense of place and meaning. 

C C,O X X X X X

45. Ensure that the Port’s resilience strategies consider the 
needs of the most vulnerable people who depend on the Port 
for jobs, housing, transportation, and recreation. 

C O  X  

46.  Continue cooperative efforts among agencies at all 
levels to ensure needed redundancy in utility, transportation, 
and other emergency response and recovery capabilities, 
especially for the most vulnerable people and places.  

C O X X X  X  

47. Promote the development and operation of maritime, 
industrial and other Port uses in a manner that protects the 
health and well-being of surrounding communities, businesses 
and local workers.   

C O  X  X 

48.  Continue to implement the Southern Waterfront 
Community Benefits and Beautification Policy.  

C C,O    X X 

49.  Meet or exceed mandates for affordable housing in 
new waterfront communities at Pier 70 and SWL 337.  

C O    
50.  Ensure resilience projects are designed and implemented 
with meaningful involvement from all community members; 
ensure transparency and accountability to all stakeholders 
and the public.  

C O    

51.  Diversify access to economic opportunities at the Port by: 
a. Continuing to meet and, whenever feasible, exceed 

mandates for Local Hire in all current and future 
construction projects;  

b. Increasing outreach to and partnerships with 
underserved communities for lease and economic 
development opportunities; 

c. Promoting use of Port industrial facilities for local 
manufacturing businesses that keep light industrial jobs 
and business opportunities in San Francisco; and 

d. Retaining affordable business space to maintain 
opportunities for non-profit entities and local and small 
businesses in the Port’s diverse business portfolio.  

C O  X  X X 

52.  Provide more equitable access along the waterfront by 
increasing the number of free or low cost activities and events 
along the waterfront, including activities that promote 
physical activity, connection with nature, and healthful living 
for visitors of all ages.  

C O X    X X 

53.  Complete the Blue Greenway to bring more waterfront 
recreation opportunities to the Southern Waterfront.  

C C,O X X   X X X X 
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TRANSPORTATION SUBCOMMITTEE 
Integrated Transportation Systems Funding for Integrated Transportation Systems will largely be through individual projects budgets 
that collectively enhance the system as a whole. Larger scale capital and planning projects that cross multiple transportation modes may 
be funded through collaborative funding sources. 
1. Access to all forms of transportation should consider 

inclusion, equity and diversity of access to waterfront. 
N/A    

2. Design streets based on City’s “Complete Streets” and 
“Transit First” policies, reflecting a unified design that 
balances among a variety of functions. Where possible, 
coordinate street and related improvement projects. 

N C,O X X X X X X X X 

3. Design and maintain key industrial streets to prioritize 
safe industrial use and safety for other transportation 
modes. 

C C X X X X X X X 

4. Ensure that consideration of transportation safety is 
paramount when evaluating transportation improvements 
along the waterfront, including projects and operations in 
support of the City’s Vision Zero program. 

N O  X  

5. Support regional trip to and from the waterfront by 
prioritizing public transit at key regional trip-generator 
locations 

N O X X X X X X  X 

6. Tailor new mixed-use development and major leasing 
projects to promote sustainable transportation modes 
(walking, biking, and public transit) that are universally 
accessible, and minimize single-occupant vehicle trips. 

N  X  X

7. Promote public transit, walking, and bicycling as the 
primary transportation modes for moving people along 
the waterfront, and to/from other parts of the City and 
region.  

N O X X X X X X  

8. Provide space for and collaborate with other agencies to 
provide affordable and accessible transportation options 
to visitors and workers, particularly for major destinations 
along the waterfront. 

N C,O X X X X X X

9. Develop and maintain a Port-wide, multi-modal 
wayfinding system to support pedestrian and bicycle travel, 
directions to nearby transit connections, and access to Port 
facilities, consistent with City wayfinding guidelines 

   

10. Integrate pedestrian and bicycle facilities and services 
(including bike and scooter share) into City and regional 
transportation and transit systems to support first and last 
mile trips. 

N O X X X X X X  X

11. Where appropriate and feasible, align Port 
transportation polices with those of SFMTA. 

N O  X  

Walking and Bicycling  - The Port collaborates with SFCTA, SFMTA and SFPW on most pedestrian and bicycle improvements, often 
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investing its own capital to fund projects. The Port also has successfully partnered with the Coastal Conservancy and Association of Bay 
Area Governments for funding of projects that are along the Bay Trail or provide improved public access along the Bay Trail.
12. Coordinate with other City agencies where appropriate 
and lead efforts on Port properties to implement the City’s 
Vision Zero initiatives. 

C O X X X  X X X 

13.   [By 2030], implement the Bay Trail as a continuous 
walking and cycling path along the entire waterfront, from 
the Aquatic Park to India Basin consistent with the following 
principles: 

a. As close to the water as possible, moving inland 
where necessary to accommodate maritime uses or 
sensitive habitat, 

b. Separate from auto traffic (Class I or Class IV), 
where feasible, 

c. Separate walking and cycling paths, where 
possible,  

d. Acknowledge maritime industrial access when 
designing new Bay Trail segments and redesigning 
existing segments, and 

e. Integrate with public space design and wayfinding. 

C C,O X X X X X X  

14. Work to eliminate conflicts between vehicles, bicycles 
and motorized personal vehicles (e.g., scooters) and 
pedestrians with improved design/signage. 

C C X X X X X X  

15. Coordinate with the SFMTA, SFCTA, SFPW, SF Planning 
to enhance and improve connections between the waterfront 
and adjacent neighborhoods with Green Connections and 
Blue Greenway Connecting Streets. 

C C X X X X X X  

16. Separate truck and rail routes and access points from 
walking and cycling routes wherever feasible. Where they 
share the same corridor, provide separated paths, 
wherever possible; where they intersect, create safe 
crossings.

C C X X X X X X X X 

17. Coordinate with SFMTA to ensure that expansion of Bay 
Area Bike Share supports access to major destinations and 
transportation hubs along the waterfront. 

N O X X  X  

18. Provide secure bicycle parking, particularly at high 
volume destinations and in new Port development 

C C X X X X X X  

19. Coordinate with the SFMTA to create conditions that 
make bicycling more attractive than driving for most trips, 
education and intersection improvements that promote 
awareness, respect and safety for all modes of travel.  

C C X X X X X X  

20.  Reduce conflicts between vehicles, pedestrians and 
cyclists by reducing the numbers of vehicle crossings of bike 
lanes and the Embarcadero Promenade where possible, 
coordinated with reasonable transportation access needs of 
Port tenants.   

C C X X X X X X X X 

Public Transit – Land The Port relies on transits agencies that swerve and operate on Port property to fund projects that support their 
agencies. The Port will partner with the agencies where appropriate to leverage resources. The Port has also been funding certain capital 
projects to support water transit. 
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21. Encourage local and regional transit providers to 
improve and expand fast, frequent, and reliable service 
connecting waterfront areas and the City and region.   
Focus capacity improvements in the following areas: 

a. Peak and off-peak (midday, nights and weekends) 
service along The Embarcadero to and from 
Fisherman’s Wharf;  

b. South of China Basin, from Mission Bay to the 
Southern Waterfront/India Basin; 

c. Accessibility improvements to E and F-lines; and 
d. E-Line extension to Fort Mason. 
e. Extension of Central Subway from Chinatown to 

Fisherman’s Wharf 

N O X X X X X X  

22. Support transit through land use policy by locating high 
density centers within shortest walk to transit stops.  

N O    

23. Encourage and, where feasible, provide areas for 
transit providers to locate transit stops and stations, with 
pedestrian and disabled access, within ¼ mile of major Port 
destinations. 

C O X X X X X X  

24. Design Port streets and transit facilities on Port property 
to support transit reliability, resiliency, and flexibility; 
actively support similar street designs on Port-adjacent 
streets. 

N C X X X X X X  

Water Transportation - The Port has delivered water transit facilities through a number of capital resources, including utilizing its own 
capital, partnering with transit providers and requesting tenants to make improvements to support water taxis. 
25. Coordinate with WETA, Golden Gate Ferry, CPUC, and 
other commercial water taxi, small ferry and water shuttle 
operators to establish an integrated, accessible, and 
federally compliant water transit system, linking Port 
destinations to one another, and the Port to other 
destinations around the Bay. 

C C X X X X X X  X X 

26. Provide land and water area to accommodate 
expansion of existing and new ferry and water transit 
terminals and intermodal transportation connections, where 
needed.  

C O X X X X X X  

27. Continue to integrate water transit into the Port’s 
emergency response/resiliency strategies.   

C C X X X X X X  

Goods Movement & Commercial/Industrial Access - The Port has invested significantly in facilities to support goods movement, future 
improvements will likely require federal, regional and local sources of funds. 
28. Develop, maintain, and enhance a multimodal freight 
transportation system for the sustainable and reliable 
movement of goods within and through the City, with safe 
and efficient truck and freight rail access to Port facilities. 

C C X X X X X X X X X X 

29. Recognize the importance of the freight network to the 
City’s economic health and disaster recovery when making 
decisions that affect major truck routes and the region’s 
roadway system. 

N O    

30. Maintain a forum for the freight community to comment 
and advise the City and other entities on topics of land-
based freight transportation facility modifications and 
enhancements. Coordinate the review of potential 
operational changes, capital projects, and regulations that 
may impact freight movement. 

N O    

Curb Use Policy - The Port coordinates closely with the SFMTA on curb use policy. Improvements to better manage curb use would 
typically fall within the Port’s operating budget, through work orders to SFMTA. 
31. Improve access and traffic flow by identifying curb use 
priorities for specific Port areas, based on predominant 
land uses; utilize standard City curb coloring.  

N O X X X   
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32. Where the curb use is parking or commercial loading, 
price on-street curb use to encourage appropriate turn-
over. 

N O X   

33. Evaluate commercial deliveries and freight loading 
needs for future Port land uses, and provide off street 
loading areas where feasible. 

N O    

34. Prohibit residential permit parking, consistent with the 
public trust. 

N O    

35. Consider a proprietary or specific zone for tour bus 
parking, particularly in high-volume areas like Fisherman’s 
Wharf.

R O    

36. Repair and update curbs along project sites to align 
with site activities (i.e. remove vehicular curb cuts and 
replace with standard curb at locations where vehicular 
access is removed).  

C C X X  X

Parking and Automobile Access - Improvements required  to support off street parking improvements are typically funded through the 
Port’s capital budget or sometimes a requirement of the Port tenant (parking operator)
37. Reduce parking demand and manage supply to 
improve pedestrian, bicycle and transit mode share, 
neighborhood livability, safety, business district vitality, 
vehicle miles traveled (VMT) reduction, and air quality.  

N O X   

38. Provide on- and off-street disabled accessible parking 
near major destinations along the waterfront. 

N O    

39. Manage paid on-street parking to encourage parking 
turnover, customer access, and parking for diverse users. 

N O    

40. Discourage the development of new automobile parking 
spaces to achieve land use, transportation, and 
environmental goals, especially in locations with frequent 
transit service. 

N O    

41. Restrict dedicated parking spaces in pier rehabilitation 
projects to promote transit and reduce vehicle/pedestrian 
conflicts along Herb Caen Way. 

R O    

42. Prioritize available parking for maritime, Port tenant 
and visitor parking; de-emphasize commuter parking. 

N O    

43. Prohibit bundling of parking with Port leases (except 
maritime industrial), and keep parking leases short and 
flexible to facilitate better uses of Port property. 

N O

44. Prioritize use of parking spaces for shared and electric 
vehicle transportation modes that promote the Port’s 
broader sustainability/affordability goals without 
compromising spaces required for disabled parking. 

N O    

45. Systematically analyze highest and best use of land 
used for off street parking in the context of the Port’s goals 
and existing City policies. 

N O    

46. Establish performance and reporting standards for 
parking uses. 

N O    

Transportation Demand Management  -  The Port is currently working with a consultant and SFMTA to determine the feasibility and 
options for A Port TDM. If deemed feasible, the Port will look at several methods to funds it. (this section will be updated, once the 
feasibility analysis is completed) 
47. Develop a program of transportation improvements and 
implementation timeframes for Port tenant operations and 
projects to meet the City’s goal of making 50% of all trips 
by sustainable walking, biking or public transit, consistent 
with the City’s Climate Action Plan, and a goal of 80% of 
all trips by non-driving modes by 2030.   

C O X X  X 

48. Establish mode-shift goals for the various 
sections/subareas of the waterfront, based on the City/Port 
transportation goals and roadway capacity.

N O  X  
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49. Establish an effective TDM toolbox for new and 
expanded developments, and for renewed leases on Port, 
including compliance with the City TDM Ordinance and 
Program. 

C O X X  

50. Develop Port-wide and sub-area TDM plans that 
promote transit use, bicycle and pedestrian networks, 
shuttles, taxis, transportation network companies, and other 
projects and programs on area-wide basis (rather than on a 
project-by-project basis). 

C O X X X  

Streets & Street Maintenance The Port will need to work closely with both SF Public Works and SFCTA to develop a funding plan to 
improve Port streets to bring them up to SFPW standards. The Port receives no gas tax or other City revenues to maintain or improve its 
streets. 
51. Work with the City to upgrade substandard Port streets 
to Better Streets standards, and transfer street maintenance 
responsibility to Public Works, when this strategy will 
enhance access to funding and ensure adequate 
maintenance. 

C C,O X X X X X X  

52. When developing new streets, ensure that adequate 
long-term financing to maintain the street is budgeted, 
including traffic signals and signage (e.g., Pier 70 and 
Seawall Lot 337). 

N O X  X X X 

53. Vacate certain Port paper/water streets for water-
related and open space uses (e.g., those  that currently 
function as open space or are within the Bay) 

N O    

54. Evaluate the opportunity to improve multi-modal 
transportation and open space improvements in conjunction 
with the Seawall Resiliency Project. Coordinate with 
Resilience Recommendations. 

N O    
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APPENDIX A

List and Links to Subcommittee Supporting Documents and Meeting Information 

 
Resilience Documents - Links 

For further details regarding the Resilience Subcommittee Meetings, please click on the 
following documents or contact Anne Cook at anne.cook@sfport.com or Carol Bach at 
carol.bach@sfport.com. 

 
Meeting #1 - November 2, 2016: Environmental Sustainability   

Agenda | Meeting Notes
Draft Resilience Subcommittee Meeting Plan
Environmental  Sustainability Background Report  
PPT Presentation 
Draft Outline for Waterfront Plan Environmental Sustainability Goal & Policies 

Meeting #2 - November 30, 2016: Emergency Preparedness & Disaster Recovery, 
     Collaborations Required for Successful Resilience Planning   

Agenda | Meeting Notes | PPT Presentation on Preparedness and Sea Level Rise 
Planning  
Sea Level Rise Action Plan
Water Emergency Transportation Authority 2016 Strategic Plan
BCDC Staff Report - Workshop Series on Rising Sea Levels 

Meeting #3 – February 1, 2017: Environmental Sustainability

Agenda | Final Meeting Notes
Draft Resilience Subcommittee Status Report
Summary of Environmental Policy Discussions to Date 
Policy and Discussion Ideas for Environmental Sustainability 

Meeting #4 - April 19, 2017: Social Equity and Cohesion 

Agenda and Supporting Links
Final Meeting Notes 
Policy Ideas for Discussion - Social Equity and Cohesion 

March 1, 2017:  Working Group Designing for Resilience Workshop   

Agenda 
Presentation on Designing for Resilience  
Summary of Table Reports and Wall Notes

Meeting#5 - March 29, 2017:  Emergency Preparedness & Disaster Recovery, Sea Level 
Rise & Flood Protection, Seismic Safety

Agenda and Supporting Links
Final Meeting Notes
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Resilience Policy Ideas for Discussion

Transportation Documents - Links 

Meeting 4 - May 3, 2017 Draft Policy Guidance

Agenda
Waterfront Transportation Policy Guidance

Meeting 3- January 25, 2017 - Parking and Transportation Demand Management  

Agenda | Draft Meeting Notes

Presentation on Parking and TDM

Background document on Transportation Demand Management (TDM)

Meeting 2- December 7, 2016 - Land Transit and Pedestrian and Bike Access  

Agenda | Meeting Notes | Presentation on Land Transit and Pedestrian and Bike Access

Transportation Subcommittee Draft Waterfront Plan Policy Options

Seattle Dept. of Transportation - Presentation on Curb Space

Part 1 Transportation Presentation and Part 1 Meeting Notes

Meeting 1 - November 9, 2016 - Goods Movement & Water Transportation  

Agenda | Meeting Notes | Presentation on Goods Movement and Water Transportation

Supporting documents and useful links
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Land Use Documents - Links

Final Land Use Subcommittee Recommendations
This link includes all accepted memos and detailed documentation of the Land Use Subcommittee Recommendations, organized by topic.

Final Land Use Recommendations

July 20, 2017 Meeting: Community Engagement & Public Process

Agenda
Final Accepted Meeting Notes for July 20
Final Recommendations for Port Advisory Groups
Final Recommendations for Development Public Process

July 12, 2017 Meeting: Seawall Lots

Agenda
Final Accepted Meeting Notes
Final Seawall Lot Recommendations

June 21, 2017 Meeting: Seawall Lots

Agenda
Final Accepted Meeting Notes

June 7, 2017 Meeting: Public Oriented Uses & Seawall Lots

Agenda

Seawall Lot Powerpoint Presentation
Public Oriented Use Criteria FINALACEPTED

May 31, 2017 Meeting: Embarcadero Historic District Leasing & Development (including Hotels on 
Piers) & Public-oriented Uses

2017-05-31 Agenda.pdf
May 10, 2017 Draft Meeting Notes | Final Meeting Notes
Policy Guidance Recommendations for Embarcadero Historic District Leasing & Development
Draft Public-oriented Use Criteria

May 24, 2017 Public oriented Uses, Embarcadero Historic District Leasing & Development (including Hotels on 
Piers)

Agenda
Policy Guidance Recommendations for Embarcadero Historic District Leasing & Development
Draft Public-oriented Use Criteria

May 10, 2017 Embarcadero Historic District Leasing & Development
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Agenda
May 10, 2017 Draft Meeting Notes | Final Meeting Notes
April 12, 2017 Draft Meeting Notes | Final Meeting Notes
Examples of existing leased illustrative of EPS Long-term and Intermediate-term lease scenarios for Embarcadero 
Historic District piers
Embarcadero Historic District Pier Condition Information

April 12, 2017 Meeting: Public Trust Objectives for Embarcadero Historical District Leasing & Development 

Agenda and Supporting Links
April 12, 2017 Draft Meeting Notes | Final Meeting Notes
March 22, 2017 Draft Meeting Notes | Final Meeting Notes
March 15, 2017 Draft Meeting Notes | Final Meeting Notes
Final Policy Recommendations on Open Space Activation, Revised
Handout - Trust Objectives for Finger Piers | Handout - Intermediate Rehab Options, Historic Piers
Presentation on Feasibility Analysis: Historic Pier Rehabilitation with Notes

March 22, 2017 Meeting: Open Space Activation; Preliminary results of EPS Financial Analysis of Leasing + 
Development Scenarios 

Agenda and Supporting Links
Draft Meeting Notes | Final Meeting Notes
Draft Policy Recommendations on Open Space Activation, Revised
Final Policy Recommendations on Open Space Activation, Revised
Presentation on Feasibility Analysis: Historic Pier Rehabilitation | Presentation with Notes

March 15, 2017 Meeting: Open Space Activation; Review Port Development Process; Past Development 
Projects 

Agenda and Supporting Links | Presentation on the Development Process Part 1
Draft Meeting Notes | Final Meeting Notes
Draft Policy Recommendations on Open Space Activation
Past Development Projects

February 8, 2017 Meeting: Water Recreation, Maritime Berthing + Public Access; Active uses in Port Parks + 
public open spaces 

Agenda and supporting links | Presentation on Active Uses in Open Spaces
Draft Meeting Notes | Final Meeting Notes
Memo on Draft Policy Guidance for Water Recreation and Berthing Access - Amended Clean Version
Memo on Draft Policy Guidance for Water Recreation and Berthing Access - Redlined Version
Memo on Final Policy Guidance for Water Recreation and Berthing Access - Final Accepted

January 18, 2017 Meeting: Water Recreation, Maritime Berth + Public Access; EPS Economic Model; Land uses 
to be considered; Activation Uses in Port Parks 

Agenda and supporting links
Meeting Notes
Final Policy Recommendations for Water Recreation, Maritime Berthing and Public Access
Presentation on Economic Feasibility Analysis Methodology
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December 14, 2016 Meeting: Water Recreation and Maritime Berth & Public Access

Agenda and supporting links
Meeting Notes
Presentation on Water Recreation, Maritime Berthing, and Public Access

November 16, 2016 Subcommittee Meeting Plan; Land Use Context Map; Piers 80 - 96
Maritime Eco-Industrial Strategy

Agenda and Background Materials and Supporting Links
Meeting Notes
Presentation on Public Trust Objectives and Piers 80-96 Eco-Industrial Strategy
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APPENDIX B 

Embarcadero Historic District Development and Leasing 
Land Use Subcommittee Recommendations Summary 

 
Issues to Address   

Continued rehabilitation, repair and reuse of Embarcadero Historic District properties are a 
public priority and primary trust purpose; people value historic rehabilitation projects 
completed to date.  
Costs to repair and rehabilitate Historic District properties have grown substantially, driving 
the need for longer amortization periods and lease terms beyond 10 years, the timeframe 
generally used by State Lands and BCDC to define “Interim Uses”.    
Lack of a clearly defined public trust objective framework adds uncertainty in the entitlement 
process for historic rehabilitation lease and development projects.  
There is strong public desire to promote a diversity of public-oriented uses beyond traditional 
visitor-oriented retail and restaurant trust uses in the Historic District, particularly in bulkhead 
buildings, to enhance the pedestrian experience along The Embarcadero Promenade. 
More revenue-generating uses are needed to meet financial feasibility requirements for 
development projects which include maritime berthing, public access and public-oriented uses, 
and Historic District stewardship that complies with Secretary Standards.   

Recommendations
 

Recognize and use the Public Trust Objectives Matrix (Attachment 1) as the framework to 
provide more certainty and definition of the form and type of public trust benefits to be 
sought in Embarcadero Historic District leases and development projects. 
Allow short-term (0-10 years), intermediate-term (11-49 years) and long-term (50-66 years) 
leases to provide a broader range of feasible asset management strategies that encourage 
capital investment to maintain the integrity of the Historic District, and support the waterfront’s 
evolving needs.  
Continue to allow a full range of uses in short-term leases of piers 
Allow high revenue-producing uses in intermediate and long-term leases, to support financial 
feasibility requirements of pier projects, and include public trust benefits described in the 
Public Trust Objectives Matrix and further detail below.    
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Appendix B-2: Long-term Leases          

Long-term Leases (50-66 years) 
Long-term leases require outside investment sources to finance the full seismic and structural rehabilitation of 
historic piers and deliver other public trust benefits, described below.  The high cost of capital improvements 
require high-revenue uses (e.g. public/visitor serving retail, general office/tech PDR) to make projects financially 
feasible. Public-oriented uses (e.g. cultural or recreation) are highly desirable when they provide program and 
design that promote access to historic structures and appreciation of Port architecture and maritime history.  
However, many public-oriented uses are low revenue generators, which rely on a mix with high revenue uses to 
be financially feasible.  The long-term pier rehabilitation recommendations support public-oriented use program 
in some or all of the pier, but recognize that additional types funding (e.g. private fundraising, philanthropy) will 
likely be required to subsidize pier rehabilitation costs.  
 
Public trust objectives are achieved, including: 
  

1. Full historic rehabilitation of pier within the Embarcadero Historic District, consistent with Secretary 
of the Interior Standards 

2. Full seismic and structural repairs (substructure and superstructure) as required by Building Code, 
including long-term maintenance by tenant 

3. Full repair and improvement of pier apron for active re-use 
4. Maritime berthing/operations along pier aprons and within shed, as needed 
5. Maximum feasible public access along pier aprons which may be physical and/or visual access, 

consistent with safety and operational requirements of maritime berthing operations  
6. Public-oriented uses at the pedestrian level in the bulkhead buildings, adjacent to The Embarcadero 

Promenade (e.g. restaurant, commercial recreation, visitor retail) 
7. Additional public-oriented use within the pier shed is encouraged, where feasible, for retail, 

restaurant, recreation or cultural events or activities. 
8. High-revenue generating uses permitted in the pier shed and upper-floor bulkhead (e.g. 

PDR/general office) to finance high investment/debt  
9. Public-oriented uses permitted in the pier shed that, if low-revenue generating, may finance high 

investment with new revenue sources such as private fundraising or targeted public investment. 
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Appendix B-3: Intermediate-term Leases                

 

Intermediate-term leases (11-49 years) 
Intermediate-term leases are needed to continue productive use of historic piers for a mix of lower occupancy maritime, 
light industrial and commercial uses that don’t require full seismic rehabilitation of the pier. Lease terms of longer than 10 
years are needed to enable tenants to amortize the high and growing cost of preservation and repairs.  Intermediate-term 
leases may be provided through a master lease for an entire pier (“moderate historic rehabilitation”), or for a significant 
investment in a very limited portion of a pier (“ limited historic rehabilitation”).  Each achieves important public trust 
objectives, described below. 

Moderate Historic Rehabilitation
For intermediate-term master leases (for an entire pier or 
majority of the facility), which may include seismic repairs 
for a portion of facility (e.g. bulkhead building), and other 
structural repairs to the pier.    

Limited Historic Rehabilitation
For intermediate-term leases in multi-tenant facilities 
managed by the Port, where a high-revenue tenant invests 
more for repairs, or historic rehabilitation in a discrete 
portion of the pier, with no seismic upgrades. (Port 
manages the overall tenant lease mix, including short-term 
leases, to optimize utilization of the pier facility.) 
Deteriorated pier aprons would not be repaired unless 
needed for tenant operation or Fire Code requirements 

Public trust objectives can be achieved, including: 
1. Partial historic rehabilitation of pier within the 

Embarcadero Historic District, consistent with 
Secretary of the Interior Standards 

2. Partial seismic and structural repairs (substructure 
and superstructure) as required by Building Code; 
arrest physical deterioration; transfer some 
maintenance responsibilities to tenant 

3. Limited repair and improvement of pier apron for 
active re-use  

4. Maritime berthing/operations along operable pier 
aprons and within shed, as needed 

5. Maximum feasible* public access along operable 
pier aprons which may be physical and/or visual 
access, consistent with safety and operational 
requirements of maritime berthing operations  

6. Public/visitor serving uses at the pedestrian level in 
the bulkhead buildings, adjacent to The 
Embarcadero promenade (e.g. restaurant, 
commercial recreation, visitor retail) 

7. Additional public oriented use within the pier is 
encouraged, where feasible, such as temporary and 
changing pilot or pop-up opportunities for retail, 
restaurant, recreation or cultural events or activities 
consistent with Building Code 

8. High-revenue generating uses permitted in limited 
portion of the pier shed and upper-floor bulkhead 
(e.g. PDR/general office) consistent with Building 
Code, to finance investment/debt 

Public trust objectives can be achieved, including: 

1) Rehabilitation undertaken by tenant will be 
consistent with Secretary of the Interior Standards 

2) Limited structural repairs (superstructure) as 
required by Building Code; arrest physical 
deterioration; transfer some maintenance 
responsibilities to tenant 

3) Maritime berthing/operations along operable pier 
aprons and within shed, as needed

4) Public/visitor serving uses at the pedestrian level 
in the bulkhead buildings, adjacent to The 
Embarcadero promenade (e.g. restaurant, 
commercial recreation, visitor retail) 

5) Additional public oriented uses within the pier will 
be encouraged, where feasible, such as temporary 
and changing pilot or pop-up opportunities for 
retail, restaurant, recreation or cultural events or 
activities 

6) High-revenue generating uses permitted in limited 
portion of the pier shed and upper-floor bulkhead 
(e.g. PDR/general office) consistent with Building 
Code, to finance investment/debt 
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Waterfront Land Use Plan Update 

Working Group Land Use Subcommittee Roster
Alice Rogers (chair)  

South Beach/Rincon/Mission Bay Neighborhood 
Association 
Transbay Joint Powers Authority CAC 
SF Parks Alliance Policy Council member/District 
6 
South Park/Central Soma business owner and 
resident 

Lawrence Beard 
Kayaks Unlimited Chairman 
Longtime canoer and kayaker  
Water access activist  

Kirk Bennett  
Retired Port employee, Real Estate, Maritime, 
and Planning & Development Divisions. 
Positions at Port included:  Manager, Waterfront 
Development Projects; and Manager, Fisherman’s 
Wharf & Northern Waterfront. 
Currently, resident of Brentwood, Contra Costa 
County 

Jane Connors/Stewart Morton  
NEWAG Co-representatives  
Jane Connors  

Ferry Building property manager  
Sustainable business practice leader  

Stewart Morton  
SF Architectural Heritage founder 
SF Landmarks Preservation Advisory Board 
Telegraph Hill Dwellers  

Jon Golinger 
Environmental Attorney  
Campaign Director, No Wall on the Waterfront  

Ellen Johnck 
Maritime Commerce Advisory Committee 
(MCAC), Co-Chair 

Ron Miguel  
Former SF Planning Commission  
Potrero Hill Boosters and Dogpatch 
Neighborhood Assn. 

 
 
 
Karen Pierce 

Southern Waterfront Advisory Committee 
(SWAC) representative  
SF Public Health Dept. Project Manager for 
Public Health Accreditation 
Member: Southeast Working Group for the SF 
PUC; SFGH Training and Education Program for 
Underserved Populations Community Advisory 
Board 
Native San Franciscan, Bayview Hunters Point 
resident 

Jasper Rubin 
SFSU Faculty; former SF Planning Department 
Planner 
Inner Sunset resident 

Corinne Woods 
Central Waterfront Advisory Group (CWAG), 
Co-Chair 

DeeDee Workman 
SF Chamber of Commerce, VP Public Policy 
SF Beautiful (former ED) 
SF Graffiti Advisory Board, Seat 14  
Bernal Heights resident 

Other Working Group Members 
Janice Li, Working Group Co-chair 
Rudy Nothenberg, Working Group Co-chair 
Reid Boggiano, State Lands Commission  
 

Port Staff Contacts 
Diane.Oshima@sfport.com 
Kari.Kilstrom@sfport.com 
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Waterfront Land Use Plan Update 

Working Group Resilience Subcommittee Roster

Pia Hinckle (chair) 
The FruitGuys Community Fund Board
Dolphin Swimming & Boating Club

Grant Ballard  
Ecologist, Point Blue Conservation Science  
Baylands Ecosystem Habitat Goals Update 
steering committee 
Our Coast Our Future project leader  

Mike Buhler/Aaron Hyland 
Mike Buhler 

SF Heritage, Executive Director 
National Trust for Historic Preservation 

Aaron Hyland (alternate) 
SF Historic Preservation Commissioner  
AIASF president 

Earl James 
Geologist/environmental consultant (Erler & 
Kalinowski) 
Cole Valley resident  
 

 
 

Peter Summerville  
Treasure Island Development Authority, 
Project Manager
Richmond District resident

John Tobias
Interest in housing and social justice
Hunters Point/Bayview resident

Dilip Trivedi 
Coastal & Marine Engineer, Moffatt & Nichol 
SF Sea Level Rise Committee; BCDC Policies 
for a Rising Bay  

Other Working Group Members
Janice Li, Working Group Co-chair 
Rudy Nothenberg, Working Group Co-chair 
Reid Boggiano, State Lands Commission  

Port Staff Contacts
Carol.Bach@sfport.com
Anne.Cook@sfport.com
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Waterfront Land Use Plan Update 

Working Group Transportation Subcommittee Roster

Linda Fadeke Richardson (chair)
Board of Directors, Treasure Island Development Authority; India Basin Waterfront Parks 
Planning Task Force 
Former Commissioner for BCDC, SF Planning; and SF Environment. 
Bayview Hunters Point Project Area Committee - Chair, Land Use, Planning and Transportation. 
Environmental Justice, Sustainability Development Expert, Co-Founder, Southeast Alliance for 
Environmental Justice; Bayview - India Basin resident

Troy Campbell
Fisherman’s Wharf Advisory Group (FWAG) 
Executive Director, Fisherman’s Wharf Community Benefit District 

Kevin Carroll 
Hotel Council of SF, Executive Director
Workforce Investment Board SF,  Chair  
San Francisco Travel Association, Board
Alliance for Jobs and Sustainable Growth, Board 

Jeffrey Congdon 
Kidder Mathews, Executive VP  
Commercial real estate transactions and financing  

Chris Christensen 
Dispatcher, International Longshore Warehouse Union (ILWU), Local 10 
Executive Board, Local 10 Northern California District Council 
President, Bay Area Longshoremen's Memorial Association 

Carolyn Horgan 
President, Blue and Gold Fleet 
Maritime Commerce Advisory Committee 

 
Tom Radulovich 

Livable City Executive Director 
BCDC-Port Working Group member 

Christina Rubke 
San Francisco Municipal Transportation Agency, Board 
Bay Area Association of Disabled Sailors, Commodore 

Anne Turner 
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Retired public library director; 2014-15 Civil Grand Jury 
SF Towers senior housing resident 

Other Working Group Members 
Janice Li, Working Group Co-chair 
Rudy Nothenberg, Working Group Co-chair 
Reid Boggiano, State Lands Commission  

Port Staff Contacts
David.Beaupre@sfport.com
Brad.Benson@sfport.com
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Waterfront Land Use Plan 2016-18

Waterfront Plan Advisory Team Roster

Resilience
Max Loewenstein
Keith Primdahl
Teresa Rea
Justin Semion
Bill Tremayne
Anthony Veerkamp  

Recreation/ Open Space
Bo Barnes
Suzanne Bushnell
Stuart Hills
Barry Kendall
Kenneth Ogle

Transportation
Bruce Agid
Mike Gougherty
Kyle Lamson
Peter Martin
Nathan Nayman

Financial/ Economy
Scott Gentner/ Taylor Safford
Kurt Kober
Viv Shifei Li
Tom Lockard

Maritime 
Joe Burgard 
Veronica Sanchez
John Super David
Thomas Tom Walker 
Joe Wyman

Waterfront Urban Design 
Claire Bonham-Carter Steaven
Campbell
Charles Chase
Patricia Fonseca
Melissa Jones Ellen
Lou Adam Mayer Cass
Smith Richard Tsai 
Howard Wong
Urban Works Agency

Land Use Mix/ Neighborhood Planning
Joe Boss
Tim Colen
Stan Hayes
Melissa Litwicki
Amy Patrick
Chris Tolles
Dale Riehart
Patrick Valentino
Fran Weld
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APPENDIX D

Public Agency and Consultant Participation  

 

Public Agencies

San Francisco Planning Department 
Bay Area Conservation and Development Commission
California State Lands Commission
Association of Bay Area Government, Water Trail Division
Water Emergency Transportation Authority (WETA) 
Golden Gate Bridge Highway and Transportation District 
San Francisco Municipal Transportation Agency 
Metropolitan Transportation Commission 
San Francisco Department of the Environment 
San Francisco Department of Emergency Management 
San Francisco Neighborhood Empowerment Network 
San Francisco Office of Resilience and Recovery 

Consultants 

Nelson Nygaard/Seifel Consulting

D&A Communications  

EPS Economic & Planning Systems
Waterfront Land Use Plan Update Real Estate Feasibility Study 

Moffat and Nichol Lynn Sedway
SITELAB Carey and Company 

 

  


