
 

 

 

 

 

ATTACHMENT D 

PRELIMINARY COST ESTIMATE 

  



PROJECT  

1A 1B 1C 2A 2B

Escalated Cost Escalated Cost Escalated Cost Escalated Cost Escalated Cost

333,305,275$          547,656,999$          547,656,999$          200,337,370$          430,433,764$          

47,835,738$            56,145,269$            56,145,269$            -$                         43,982,097$            

26,664,422$            43,812,560$            43,812,560$            16,026,990$            34,434,701$            

59,994,950$            98,578,260$            98,578,260$            36,060,727$            77,478,077$            

49,995,791$            82,148,550$            82,148,550$            30,050,606$            64,565,065$            

517,796,176$          828,341,637$          828,341,637$          282,475,692$          650,893,704$          

101-280 MANAGED LANES

CONSTRUCTION COST

 RIGHT OF WAY COST

PA/ED COST

ALTERNATIVE

PS&E COST

TOTAL PROJECT COST     

CONSTRUCTION MANAGEMENT COST

Capital_Outlay 11/21/2018



1A-Option 1 1A-Option 2 1B 1C 1D 1E 2A 2B

169,143,138$                        157,667,984$                        169,143,138$                        169,143,138$                        169,143,138$                        169,143,138$                        119,202,837$                        119,202,837$                        

38,503,944$                          30,192,865$                          38,503,944$                          38,503,944$                          38,503,944$                          38,503,944$                          7,838,090$                            7,838,090$                            

207,647,082$                        187,860,849$                        207,647,082$                        207,647,082$                        207,647,082$                        207,647,082$                        127,040,928$                        127,040,928$                        

12,163,172$                          477,896$                               12,163,172$                          12,163,172$                          12,163,172$                          12,163,172$                          -$                                       -$                                       

219,811,000$                188,339,000$                219,811,000$                219,811,000$                219,811,000$                219,811,000$                127,041,000$                127,041,000$                

1A-Option 1 1A-Option 2 1B 1C 1D 1E 2A 2B

115,438,946$                        115,438,946$                        132,622,152$                        132,622,152$                        120,635,264$                        109,228,025$                        73,296,443$                          98,872,731$                          

10,219,248$                          10,219,248$                          207,387,765$                        207,387,765$                        133,669,173$                        207,995,892$                        -$                                       204,520,105$                        

125,658,194$                        125,658,194$                        340,009,917$                        340,009,917$                        254,304,437$                        317,223,917$                        73,296,443$                          303,392,836$                        

35,672,566$                          35,672,566$                          43,982,097$                          43,982,097$                          128,770,099$                        126,880,461$                        43,982,097$                          

161,331,000$                161,331,000$                383,993,000$                383,993,000$                383,075,000$                444,105,000$                73,297,000$                  347,375,000$                

381,150,000$          349,670,000$          603,810,000$          603,810,000$          602,890,000$          663,920,000$          200,340,000$          474,420,000$          TOTAL PROJECT COST     

TOTAL CAPITAL OUTLAY COSTS

TOTAL RIGHT OF WAY COST

101-280 MANAGED LANES ESCALATED COST ESTIMATE

TOTAL ROADWAY COST

TOTAL  STRUCTURES COST

SUBTOTAL CONSTRUCTION  COST 

TOTAL RIGHT OF WAY COST

San Mateo County

TOTAL CAPITAL OUTLAY COSTS

TOTAL ROADWAY COST

TOTAL  STRUCTURES COST

San Francisco County

SUBTOTAL CONSTRUCTION  COST 

Summary Sheet 11/21/2018



 

 

 

 

 

 

 

ALTERNATIVE 1 

SAN MATEO COUNTY 

  



PROJECT  

©

EA: 04-3J100K

PID: 415000084 District-County-Route: 04-SM-101

PM: 19.2-26.1

SUMMARY OF PROJECT COST ESTIMATE 1 - San Mateo

Current Year Cost Escalated Cost

150,194,266$                         169,143,138$                         

34,190,400$                           38,503,944$                           

184,384,666$                         207,647,082$                         

11,924,679$                           12,163,172$                           

196,310,000$                 219,811,000$                 

-$                                       -$                                       

-$                                       -$                                       

-$                                       -$                                       

-$                                       -$                                       

-$                                -$                                

197,000,000$           220,000,000$           

If Project has been programmed enter Programmed Amount

Month / Year

Date of Estimate (Month/Year) /

Estimated Construction Start (Month/Year) /

Number of Working Days =

Estimated Mid-Point of Construction (Month/Year) /

Estimated Construction End (Month/Year) /

Number of Plant Establishment Days

xx/xx/xxxx (xxx) xxx-xxxx

           Office Engineer / Cost Estimate Certifier Date Phone

xx/xx/xxxx
(xxx) xxx-xxxx

Project Manager Date Phone

PLANNING COST ESTIMATE 
EA: 04-3J100K PID: 415000084

RIGHT OF WAY SUPPORT   

TOTAL  STRUCTURES COST

SUBTOTAL CONSTRUCTION  COST 

Project Scope Summary Report

STIP

South of San Bruno Ave along 101 to San Mateo/San Francisco County Line

Maximum w/Northbound Direct Connector

Addition of Managed Lane

Alternative 1Alternative : 

TOTAL RIGHT OF WAY COST

TOTAL ROADWAY COST

Type of Estimate :

PA/ED SUPPORT

Program Code :

Project Limits :

Project Description: 

Scope :

Reviewed by District O.E.  or       
Cost Estimate Certifier

Begin Construction

TOTAL SUPPORT COST

Estimated Project Schedule

TOTAL PROJECT COST     

PS&E SUPPORT

TOTAL CAPITAL OUTLAY COSTS

CONSTRUCTION SUPPORT

Approved by Project Manager

RTL

PID Approval

 PA/ED Approval

PS&E

1 of 11 11/21/2018



PROJECT COST ESTIMATE

EA: 04-3J100K PID: 415000084

I.  ROADWAY ITEMS SUMMARY

Cost

1 1,153,300$                 

2 31,071,000$               

3 8,575,000$                 

4 9,987,500$                 

5 5,500,000$                 

6 31,324,200$               

7 -$                                

8 7,008,900$                 

9 9,462,000$                 

10 3,784,800$                 

11 4,731,000$                 

12 7,557,666$                 

13 30,038,900$               

150,194,266$          

Name and Title Date Phone

Name and Title Date Phone

TOTAL ROADWAY ITEMS

Estimate Prepared By :

By signing this estimate you are attesting that you have discussed your project with all functional units and have 
incorporated all their comments or have discussed with them why they will not be incorporated. 

State Furnished

Section

Earthwork

Pavement Structural Section

Drainage

Specialty Items

Supplemental Work

Estimate Reviewed By :

Time-Related Overhead

Roadway Contingency

Environmental 

Traffic Items

Detours

Minor Items

Roadway Mobilization

2 of 11 11/21/2018



PROJECT COST ESTIMATE

EA: 04-3J100K PID: 415000084

SECTION 1:   EARTHWORK

Item code           Unit Quantity Unit Price ($) Cost
190101 Roadway Excavation CY 88,710 x 13.00 = 1,153,230$           
152320 Lead Compliance Plan LS x = -$                          
194001 Ditch Excavation CY x = -$                          
19801X Imported Borrow CY/TON x = -$                          
192037 Structure Excavation (Retaining Wall) CY x = -$                          
193013 Structure Backfill (Retaining Wall) CY x = -$                          
193031 Pervious Backfill Material (Retaining Wall) CY x = -$                          
16010X Clearing & Grubbing LS/ACRE x = -$                          
170101 Develop Water Supply LS x = -$                          
19801X Imported Borrow CY/TON x = -$                          
210130 Duff ACRE x = -$                          
XXXXXX Some Item Unit x = -$                          

1,153,300$           

SECTION 2:  PAVEMENT STRUCTURAL SECTION

Item code           Unit Quantity Unit Price ($) Cost
401050 Jointed Plain Concrete Pavement CY x = -$                          
400050 Continuously Reinforced Concrete Pavement CY x = -$                          
404092 Seal Pavement Joint LF x = -$                          
404093 Seal Isolation Joint LF x = -$                          
413117 Seal Concrete Pavement Joint (Silicone) LF x = -$                          
413118 Seal Pavement Joint (Asphalt Rubber) LF x = -$                          
280010 Rapid Strength Concrete Base CY x = -$                          
410095 Dowel Bar (Drill and Bond) EA x = -$                          
390132 Hot Mix Asphalt (Type A) TON x = -$                          
390137 Rubberized Hot Mix Asphalt (Gap Graded) TON x = -$                          
39300X Geosynthetic Pavement Interlayer (Type X) SQYD x = -$                          
26020X Class 2 Aggregate Base CY x = -$                          
290201 Asphalt Treated Permeable Base CY x = -$                          
250401 Class 4 Aggregate Subbase CY x = -$                          
374002 Asphaltic Emulsion (Fog Seal Coat) TON x = -$                          
397005 Tack Coat TON x = -$                          
377501 Slurry Seal TON x = -$                          
3750XX Screenings (Type XX) TON x = -$                          
374492 Asphaltic Emulsion (Polymer Modified) TON x = -$                          
370001 Sand Cover (Seal) TON x = -$                          
731530 Minor Concrete (Textured Paving) CY x = -$                          
731502 Minor Concrete (Miscellaneous Construction) CY x = -$                          
39407X Place Hot Mix Asphalt Dike (Type X) LF x = -$                          
150771 Remove Asphalt Concrete Dike LF x = -$                          
420201 Grind Existing Concrete Pavement SQYD x = -$                          
150860 Remove Base and Surfacing CY x = -$                          
390095 Replace Asphalt Concrete Surfacing CY x = -$                          
15312X Remove Concrete LF/CY/LS x = -$                          
394090 Place Hot Mix Asphalt (Miscellaneous Area) SQYD x = -$                          
153103 Cold Plane Asphalt Concrete Pavement SQYD x = -$                          
XXXXXX x = -$                          
XXXXXX x = -$                          
XXXXXX x = -$                          
XXXXXX Pavement Rehabilitation LS 1 x 20000000.00 = 20,000,000$         
839708 Concrete Barrier (Type 60GC) LF 15,840 x 150.00 = 2,376,000$           
839700 Concrete Barrier (Type 732) LF 11,400 x 100.00 = 1,140,000$           
XXXXXX Pavement SQFT 755,500 x 10.00 = 7,555,000$           

31,071,000$         

TOTAL EARTHWORK SECTION ITEMS

TOTAL PAVEMENT STRUCTURAL SECTION ITEMS

3 of 11 11/21/2018



PROJECT COST ESTIMATE

EA: 04-3J100K PID: 415000084

SECTION 3:   DRAINAGE

Item code           Unit Quantity Unit Price ($) Cost
15080X Remove Culvert EA/LF x = -$                          
150820 Modify Inlet EA x = -$                          
155232 Sand Backfill CY x = -$                          
15020X Abandon Culvert EA/LF x = -$                          
152430 Adjust Inlet LF x = -$                          
155003 Cap Inlet EA x = -$                          
510501 Minor Concrete CY x = -$                          
510502 Minor Concrete (Minor Structure) CY x = -$                          
5105XX Minor Concrete (Type XX) CY x = -$                          
620XXX  XX" Alternative Pipe Culvert (Type X) LF x = -$                          
6411XX  XX" Plastic Pipe LF x = -$                          
65XXXX  XX" Reinforced Concrete Pipe (Type X) LF x = -$                          
6650XX  XX" Corrugated Steel Pipe (0.XXX" Thick) LF x = -$                          
68XXXX XX" Plastic Pipe (Edge Drain) LF x = -$                          
69011X  XX" Corrugated Steel Pipe Downdrain (0.XXX" Thick) LF x = -$                          
70321X  XX" Corrugated Steel Pipe Inlet (0.XXX" Thick) LF x = -$                          
70XXXX  XX" Corrugated Steel Pipe Riser (0.XXX" Thick) LF x = -$                          
7050XX  XX" Steel Flared End Section EA x = -$                          
703233 Grated Line Drain LF x = -$                          
72XXXX Rock Slope Protection (Type and Method) CY/TON x = -$                          
72901X Rock Slope Protection Fabric (Class X) SQYD x = -$                          
721420 Concrete (Ditch Lining) CY x = -$                          
721430 Concrete (Channel Lining) CY x = -$                          
XXXXXX Drainage System Upgrades EA 220 x 10,000 = 2,200,000$           
XXXXXX Drainage LF 37,500 x 170.00 = 6,375,000$           

8,575,000$           

SECTION 4:   SPECIALTY ITEMS

Item code           Unit Quantity Unit Price ($) Cost
080050 Progress Schedule (Critical Path Method) LS x = -$                          
582001 Sound Wall (Masonry Block) SQFT x =  $                         - 
510530 Minor Concrete (Wall) CY x = -$                          
15325X Remove Sound Wall LF/LS x = -$                          
070030 Lead Compliance Plan LS x = -$                          
141120 Treated Wood Waste LB x = -$                          
153221 Remove Concrete Barrier  LF x = -$                          
150662 Remove Metal Beam Guard Railing LF x = -$                          
150668 Remove Flared End Section EA x = -$                          
8000XX Chain Link Fence (Type XX) LF x = -$                          
80XXXX XX" Chain Link Gate (Type CL-6) EA x = -$                          
832001 Metal Beam Guard Railing LF x = -$                          
839301 Single Thrie Beam Barrier LF x = -$                          
839310 Double Thrie Beam Barrier LF x = -$                          
839521 Cable Railing LF x = -$                          
8395XX Terminal System (Type CAT) EA x = -$                          
839585 Alternative Flared Terminal System EA x = -$                          
839584 Alternative In-line Terminal System EA x = -$                          
4906XX CIDH Concrete Piling (Insert Diameter) LF x = -$                          
839XXX Crash Cushion (Insert Type) EA x = -$                          
83XXXX Concrete Barrier (Insert Type) LF x = -$                          
520103 Bar Reinforced Steel (Retaining Wall) LB x = -$                          
510060 Structural Concrete, Retaining Wall SQFT 84,625 x 100.00 = 8,462,500$           
XXXXXX Bridge Deck Surfacing SY 50,000 x 8.00 = 400,000$              
XXXXXX Bridge Joints LF 4,500 x 50.00 = 225,000$              
XXXXXX Bridge Barrier LF 6,000 x 150.00 = 900,000$              
203070 Rock Stain SQFT x = -$                          
5136XX Reinforced Concrete Crib Wall (Type X) SQFT x = -$                          
83954X Transition Railing (Type X) EA x = -$                          
597601 Prepare and Stain Concrete SQFT x = -$                          
839561 Rail Tensioning Assembly EA x = -$                          
83958X End Anchor Assembly (Type X) EA x = -$                          
XXXXXX Some Item Unit x = -$                          

9,987,500$           

TOTAL DRAINAGE ITEMS

TOTAL SPECIALTY ITEMS

4 of 11 11/21/2018



PROJECT COST ESTIMATE

EA: 04-3J100K PID: 415000084

SECTION 5:   ENVIRONMENTAL

5A - ENVIRONMENTAL MITIGATION
Item code           Unit Quantity Unit Price ($) Cost

Environmental Mitigation LS 1 x 1,400,000.00 = 1,400,000$          
130670 Temporary Reinforced Silt Fence LF x = -$                         
141000 Temporary Fence  (Type ESA) LF x = -$                         

Subtotal Environmental Mitigation 1,400,000$         

5B - LANDSCAPE AND IRRIGATION
Item code           Unit Quantity Unit Price ($) Cost
XXXXXX Landscape/Hardscape LS 1 x 600,000.00 = 600,000$             
XXXXXX Pocket Parks LS x = -$                         
204099 Plant Establishment Work LS x = -$                         
204101 Extend Plant Establishment Work LS x = -$                         
20XXXX Follow-up Landscape Project LS x = -$                         
150685 Remove Irrigation Facility LS x = -$                         
20XXXX Maintain Existing (Irrigation or Planted Areas) LS x = -$                         
206400 Check and Test Existing Irrigation Facilities LS x = -$                         
21011X Imported Topsoil (X) CY/TON x = -$                         
20XXXX Rock Blanket, Rock Mulch, DG, Gravel Mulch SQFT/SQYD x = -$                         
200122 Weed Germination SQYD x = -$                         
208304 Water Meter EA x = -$                         
2087XX XX" Conduit (Use for Irrigation x-overs) LF x = -$                         
20890X

Extend X" Conduit (Use for Extension of Irrigation 
x-overs)

LF x = -$                         
Subtotal Landscape and Irrigation 600,000$            

5C - EROSION CONTROL

Item code           Unit Quantity Unit Price ($) Cost
210010 Move In/Move Out (Erosion Control) EA x = -$                         
210350 Fiber Rolls LF x = -$                         
210360 Compost Sock LF x = -$                         
2102XX Rolled Erosion Control Product (X) SQFT x = -$                         
21025X Bonded Fiber Matrix SQFT/ACRE x = -$                         
210300 Hydromulch SQFT x = -$                         
210420 Straw SQFT x = -$                         
210430 Hydroseed SQFT x = -$                         
210600 Compost  SQFT x = -$                         

XXXXXX Temporary & Permanent BMP's LN-MI 14 x 250000 = 3,500,000$          
Subtotal Erosion Control 3,500,000$         

5D - NPDES
Item code           Unit Quantity Unit Price ($) Cost
130300 Prepare SWPPP LS x = -$                         
130200 Prepare WPCP LS x = -$                         
130100 Job Site Management LS x = -$                         
130330 Storm Water Annual Report EA x = -$                         
130310 Rain Event Action Plan (REAP) EA x = -$                         
130320 Storm Water Sampling and Analysis Day EA x = -$                         
130520 Temporary Hydraulic Mulch SQYD x = -$                         
130550 Temporary Hydroseed SQYD x = -$                         
130505  Move-In/Move-Out (Temporary Erosion Control) EA x = -$                         
130640 Temporary Fiber Roll LF x = -$                         
130900 Temporary Concrete Washout LS x = -$                         
130710 Temporary Construction Entrance EA x = -$                         
130610 Temporary Check Dam LF x = -$                         
130620 Temporary Drainage Inlet Protection EA x = -$                         
130730 Street Sweeping LS x = -$                         

Subtotal NPDES -$                        

TOTAL ENVIRONMENTAL 5,500,000$          

Supplemental Work for NPDES 
066595 Water Pollution Control Maintenance Sharing* LS x = -$                         
066596 Additional Water Pollution Control** LS x = -$                         
066597 Storm Water Sampling and Analysis*** LS x = -$                         

XXXXXX Some Item LS x = -$                         
Subtotal Supplemental Work for NDPS -$                        

*** Applies only to project with SWPPPs.

 

*Applies to all SWPPPs and those WPCPs with sediment control or soil stabilization BMPs.

**Applies to both SWPPPs and WPCP projects.

5 of 11 11/21/2018



PROJECT COST ESTIMATE

EA: 04-3J100K PID: 415000084

SECTION 6:   TRAFFIC ITEMS

6A - Traffic Electrical
Item code           Unit Quantity Unit Price ($) Cost

Tolling System LS 1 x 11,600,000.00 = 11,600,000$        
Entrance Overhead Sign EA x = -$                         
Pricing Overhead  Sign EA x = -$                         
Toll Gantry EA x = -$                         
Exit Overhead Sign EA x = -$                         

XXXXXX Transit Signal Priority EA 2 x 80,000.00 = 160,000$             
XXXXXX Ramp Metering (Adaptive) EA 10 x 80,000.00 = 800,000$             
XXXXXX TSMO/ITS Strategies LS 1 x 2,500,000.00 = 2,500,000$          
5602XX Install Sign Structure (Type X) LB x = -$                         
498040 XX" CIDHC Pile (Sign Foundation) LF x = -$                         
86080X Inductive Loop Detectors EA/LS x = -$                         
8609XX Traffic Monitoring Station (Type X) LS x = -$                         
XXXXXX ITS - CMS EA 4 x 350,000.00 = 1,400,000$          
XXXXXX ITS - CCTV EA 3 x 20,000.00 = 60,000$               
XXXXXX ITS - Signal Interconnect LS 0 x = -$                         
XXXXXX ITS - Roadway Detectors (By Location) EA 32 x 10,000.00 = 320,000$             
86XXXX Fiber Optic Conduit System LF x = -$                         
860401 Enhanced Lighting LS 1 x 600,000.00 = 600,000$             

Subtotal Traffic Electrical 17,440,000$        

6B - Traffic Signing and Striping
Item code           Unit Quantity Unit Price ($) Cost
566011 Roadside Sign - One Post EA x = -$                         
566012 Roadside Sign - Two Post EA x = -$                         
5602XX Furnish Sign  SQFT x = -$                         
568016 Install Sign Panel on Existing Frame SQFT x = -$                         
150711 Remove Painted Traffic Stripe LF x = -$                         
141101

Remove Yellow Painted Traffic Stripe (Hazardous 
Waste)

LF x = -$                         
150712 Remove Painted Pavement Marking SQFT x = -$                         
150742 Remove Roadside Sign EA x = -$                         
152320 Reset Roadside Sign EA x = -$                         
XXXXXX Park & Ride Facilities EA 1 x 200,000.00 = 200,000$             
XXXXXX Bike/Ped Connectivity Improvements EA 1 x 400,000.00 = 400,000$             
XXXXXX Variable Speed Control EA 8 x 400,000.00 = 3,200,000$          
XXXXXX Enhanced Signing LS 1 x 60,000.00 = 60,000$               
846007 High Visibility Striping LF 253,440 x 1.20 = 304,128$             
XXXXXX Span OH Structure EA 4 x 300,000.00 = 1,200,000$          
XXXXXX OH Structure EA 22 x 150,000.00 = 3,300,000$          
861100 Ramp Metering System LS x = -$                         
84XXXX Permanent Pavement Delineation LF 470,000 x 1.00 = 470,000$             

Subtotal Traffic Signing and Striping 9,134,128$          

6C - Traffic Management Plan
Item code           Unit Quantity Unit Price ($) Cost
12865X Portable Changeable Message Signs EA/LS x = -$                         

Subtotal Traffic Management Plan -$                         

6C - Stage Construction and Traffic Handling
Item code           Unit Quantity Unit Price ($) Cost
120199 Traffic Plastic Drum EA x = -$                         
12016X Channelizer (Type X) EA x = -$                         
120120 Type III Barricade EA x = -$                         
129100 Temporary Crash Cushion Module EA x = -$                         
120100 Traffic Control System LS 1 x 4,000,000.00 = 4,000,000$          
129110 Temporary Crash Cushion EA x = -$                         
129000 Temporary Railing (Type K) LF 37,500 x 20.00 = 750,000$             
120149 Temporary Pavement Marking (Paint) SQFT x = -$                         
82010X Delineator (Class X) EA x = -$                         
XXXXXX Some Item Unit x = -$                         

Subtotal Stage Construction and Traffic Handling 4,750,000$          

31,324,200$        TOTAL TRAFFIC ITEMS
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PROJECT COST ESTIMATE

EA: 04-3J100K PID: 415000084

SECTION 7:   DETOURS

Item code           Unit Quantity Unit Price ($) Cost
190101 Roadway Excavation CY x = -$                          
19801X Imported Borrow CY/TON x = -$                          
390132 Hot Mix Asphalt (Type A) TON x = -$                          
26020X Class 2 Aggregate Base TON/CY x = -$                          
250401 Class 4 Aggregate Subbase CY x = -$                          
130620 Temporary Drainage Inlet Protection EA x = -$                          
129000 Temporary Railing (Type K) LF x = -$                          
128601 Temporary Signal System LS x = -$                          
120149 Temporary Pavement Marking (Paint) SQFT x = -$                          
80010X Temporary Fence (Type X) LF x = -$                          
XXXXXX Some Item LS x = -$                          

-$                            

SUBTOTAL SECTIONS 1 through 7 87,611,000$       

SECTION 8:   MINOR ITEMS

8A - Americans with Disabilities Act Items
ADA Items 0.0% -$                          

8B - Bike Path Items
Bike Path Items 0.0% -$                          

8C - Other Minor Items
Other Minor Items 8.0% 7,008,880$           

          Total of Section 1-7 87,611,000$         x 8.0% = 7,008,880$           

7,008,900$             

SECTIONS 9:   MOBILIZATION

Item code           

999990           Total Section 1-8 94,619,900$       x 10% = 9,461,990$           

9,462,000$             

SECTION 10:   SUPPLEMENTAL WORK

Item code           Unit Quantity Unit Price ($) Cost

066670
Payment Adjustments For Price Index 
Fluctuations

LS x = -$                          

066094 Value Analysis LS x = -$                          
066070 Maintain Traffic LS x = -$                          
066919 Dispute Resolution Board LS x = -$                          
066921 Dispute Resolution Advisor LS x = -$                          
066015 Federal Trainee Program LS x = -$                          
066610 Partnering LS x = -$                          
066204 Remove Rock and Debris LS x = -$                          
066222 Locate Existing Crossover LS x = -$                          

XXXXXX Some Item Unit x = -$                          

Cost of NPDES  Supplemental Work specified in Section 5D = -$                          

          Total Section 1-8 94,619,900$       4% = 3,784,796$           

TOTAL SUPPLEMENTAL WORK 3,784,800$             

Includes constructing, maintaining, and removal

TOTAL DETOURS

TOTAL MINOR ITEMS

TOTAL MOBILIZATION

* Includes constructing, maintaining, and removal
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PROJECT COST ESTIMATE

EA: 04-3J100K PID: 415000084

SECTION 11:   STATE FURNISHED MATERIALS AND EXPENSES

Item code           Unit Quantity Unit Price ($) Cost
066105 Resident Engineers Office LS x = $0
066063 Traffic Management Plan - Public Information LS x = $0
066901 Water Expenses LS x = $0
8609XX Traffic Monitoring Station (X) LS x = $0
066841 Traffic Controller Assembly LS x = $0
066840 Traffic Signal Controller Assembly LS x = $0
066062 COZEEP Contract LS x = $0
066838 Reflective Numbers and Edge Sealer LS x = $0
066065 Tow Truck Service Patrol LS x = $0
066916 Annual Construction General Permit Fee LS x = $0

XXXXXX Some Item Unit x = $0

          Total Section 1-8 94,619,900$         5% = 4,730,995$           

$4,731,000

SECTION 12:   TIME-RELATED OVERHEAD

Total of Roadway and Structures Contract Items excluding Mobilization $125,961,100 (used to calculate TRO)

Total Construction Cost (excluding TRO and Contingency) $146,788,100 (used to check if project is greater than $5 million excluding contingency)

Estimated Time-Related Overhead (TRO) Percentage (0% to 10%) = 6%

Item code           Unit Quantity Unit Price ($) Cost

090100 Time-Related Overhead WD 0 X #DIV/0! = $7,557,666

TOTAL TIME-RELATED OVERHEAD $7,557,666

Note: If the building portion of the project is greater than 50% of the total project cost, then TRO is not included.

SECTION 13:   ROADWAY CONTINGENCY

Recommended Contingency: (Pre-PSR 30%-50%, PSR 25%, Draft PR 20%, PR 15%, after PR approval 10%, Final PS&E 5%)

Total recommended percentages includes any quantified risk based contingency from the risk register.

        Total  Section 1-12 $ 120,155,366   x 25% = $30,038,842

TOTAL CONTINGENCY $30,038,900

TOTAL STATE FURNISHED
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PROJECT COST ESTIMATE

EA: 04-3J100K PID: 415000084

II.  STRUCTURE ITEMS

0 LF 0 LF 0 LF
0 LF 0 LF 0 LF

1350 SQFT 1650 SQFT 11100 SQFT
0 LF 0 LF 0 LF

0 LF 0 LF 0 LF
0 LF 0 LF 0 LF

10100 SQFT 23000 SQFT 10000 SQFT
0 LF 0 LF 0 LF

Structures Mobilization Percentage 10%

Recommended Contingency: (Pre-PSR 30%-50%, PSR 25%, Draft PR 20%, PR 15%, after PR approval 10%, Final PS&E 5%)

Total recommended percentages includes any quantified risk based contingency from the risk register.

Structures Contingency Percentage 10%

TOTAL COST OF STRUCTURES

Estimate Prepared By:

XXXXXXXXXXXXXXXXX ------ Division of Structures Date

$34,190,400

Cost Per Square Foot $500 $500 $500

COST OF EACH $5,050,000 $11,500,000 $5,000,000

TOTAL COST OF BRIDGES $28,492,000

TOTAL COST OF BUILDINGS $0

$2,849,200

$2,849,200

xxxxxxxxxxxxxxxxxxx

Structure Type STEEL GIRDER STEEL GIRDER
Width (Feet) [out to out]
Total Bridge Length (Feet)
Total Area (Square Feet)
Structure Depth (Feet)
Footing Type (pile or spread) PILE STEEL GIRDER

Bridge Name S. SF OH SIERRA POINT OH OYSTER POINT OC
Bridge Number 350094R 350130

Bridge 4 Bridge 5 Bridge 6

DATE OF ESTIMATE 10/24/18 10/24/18 10/24/18

Cost Per Square Foot $420 $500 $500

COST OF EACH $567,000 $825,000 $5,550,000

PILE

Structure Type RC SLAB ON RC PILES STEEL GIRDER STEEL GIRDER
Width (Feet) [out to out]
Total Bridge Length (Feet)
Total Area (Square Feet)
Structure Depth (Feet)
Footing Type (pile or spread) PILES SPREAD

Bridge Name COLMA CREEK S. SF BELT RAILWAY OH S. SF OH
Bridge Number 350118 350121 350094L

Bridge 1 Bridge 2 Bridge 3

DATE OF ESTIMATE 10/24/18 10/24/18 10/24/18
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PROJECT COST ESTIMATE

EA: 04-3J100K PID: 415000084

III.  RIGHT OF WAY
Fill in all of the available information from the Right of Way data sheet.

A) A1) Acquisition, including Excess Land Purchases, Damages & Goodwill, Fees $ 8,924,679

A2) SB-1210 $ 0

B) Acquisition of Offsite Mitigation $ 0

C) C1) Utility Relocation (State Share) $ 3,000,000

C2) Potholing (Design Phase) $ 0

D) Railroad Acquisition $ 0

E) Clearance / Demolition $ 0

 

F) Relocation Assistance (RAP and/or Last Resort Housing Costs) $ 0

G) $ 0

H) Environmental Review $ 0

I) 0% $ 0

J) Design Appreciation Factor 0% $ 0

K) Utility Relocation (Construction Cost) $ 0

L)

M)

N)

1 When estimate has Support Costs only 2 When estimate has Utility Relocation 3 When R/W Acquisition is required

Utility Estimate Prepared 
By Utility Coordinator2 Phone

 R/W Acquisition Estimate 
Prepared By Right of Way Estimator3 Phone

$11,924,679

Title and Escrow

Condemnation Settlements

Note: Items G & H applied to items A + B

TOTAL RIGHT OF WAY  ESTIMATE   

 Support Cost Estimate 
Prepared By Project Coordinator1 Phone

TOTAL R/W ESTIMATE:    Escalated $12,163,172

$0RIGHT OF WAY SUPPORT
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ALTERNATIVE 1 

SAN FRANCISCO COUNTY 

  



PROJECT  

©

EA: 04-3J100K

PID: 415000084 District-County-Route: 04-SF-101/280

PM: 0.00-T7.226

SUMMARY OF PROJECT COST ESTIMATE- San Francisco

Current Year Cost Escalated Cost

102,506,480$                         115,438,946$                         

9,074,400$                             10,219,248$                           

111,580,880$                         125,658,194$                         

34,973,104$                           35,672,566$                           

146,554,000$                 161,331,000$                 

-$                                       -$                                       

-$                                       -$                                       

-$                                       -$                                       

-$                                       -$                                       

-$                                -$                                

147,000,000$           162,000,000$           

If Project has been programmed enter Programmed Amount

Month / Year

Date of Estimate (Month/Year) /

Estimated Construction Start (Month/Year) /

Number of Working Days =

Estimated Mid-Point of Construction (Month/Year) /

Estimated Construction End (Month/Year) /

Number of Plant Establishment Days

xx/xx/xxxx (xxx) xxx-xxxx

           Office Engineer / Cost Estimate Certifier Date Phone

xx/xx/xxxx
(xxx) xxx-xxxx

Project Manager Date Phone

PLANNING COST ESTIMATE 
EA: 04-3J100K PID: 415000084

RIGHT OF WAY SUPPORT   

TOTAL  STRUCTURES COST

SUBTOTAL CONSTRUCTION  COST 

Project Scope Summary Report

STIP

San Mateo/San Francisco County Line to 280/5th Street

Maximum w/C-D road; South San Francisco OH option 1

Addition of Managed Lane

Alternative 1AAlternative : 

TOTAL RIGHT OF WAY COST

TOTAL ROADWAY COST

Type of Estimate :

PA/ED SUPPORT

Program Code :

Project Limits :

Project Description: 

Scope :

Reviewed by District O.E.  or       
Cost Estimate Certifier

Begin Construction

TOTAL SUPPORT COST

Estimated Project Schedule

TOTAL PROJECT COST     

PS&E SUPPORT

TOTAL CAPITAL OUTLAY COSTS

CONSTRUCTION SUPPORT

Approved by Project Manager

RTL

PID Approval

 PA/ED Approval

PS&E
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PROJECT COST ESTIMATE

EA: 04-3J100K PID: 415000084

I.  ROADWAY ITEMS SUMMARY

Cost

1 247,000$                    

2 9,312,500$                 

3 2,887,000$                 

4 24,707,500$               

5 3,440,000$                 

6 19,780,800$               

7 -$                                

8 4,830,000$                 

9 6,520,500$                 

10 2,608,200$                 

11 3,260,300$                 

12 4,411,380$                 

13 20,501,300$               

102,506,480$          

Name and Title Date Phone

Name and Title Date Phone

Supplemental Work

Estimate Reviewed By :

Time-Related Overhead

Roadway Contingency

Environmental 

Traffic Items

Detours

Minor Items

Roadway Mobilization

Section

Earthwork

Pavement Structural Section

Drainage

Specialty Items

TOTAL ROADWAY ITEMS

Estimate Prepared By :

By signing this estimate you are attesting that you have discussed your project with all functional units and have 
incorporated all their comments or have discussed with them why they will not be incorporated. 

State Furnished
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PROJECT COST ESTIMATE

EA: 04-3J100K PID: 415000084

SECTION 1:   EARTHWORK

Item code           Unit Quantity Unit Price ($) Cost
190101 Roadway Excavation CY 19,000 x 13.00 = 247,000$              
152320 Lead Compliance Plan LS x = -$                          
194001 Ditch Excavation CY x = -$                          
19801X Imported Borrow CY/TON x = -$                          
192037 Structure Excavation (Retaining Wall) CY x = -$                          
193013 Structure Backfill (Retaining Wall) CY x = -$                          
193031 Pervious Backfill Material (Retaining Wall) CY x = -$                          
16010X Clearing & Grubbing LS/ACRE x = -$                          
170101 Develop Water Supply LS x = -$                          
19801X Imported Borrow CY/TON x = -$                          
210130 Duff ACRE x = -$                          
XXXXXX Some Item Unit x = -$                          

247,000$              

SECTION 2:  PAVEMENT STRUCTURAL SECTION

Item code           Unit Quantity Unit Price ($) Cost
401050 Jointed Plain Concrete Pavement CY x = -$                          
400050 Continuously Reinforced Concrete Pavement CY x = -$                          
404092 Seal Pavement Joint LF x = -$                          
404093 Seal Isolation Joint LF x = -$                          
413117 Seal Concrete Pavement Joint (Silicone) LF x = -$                          
413118 Seal Pavement Joint (Asphalt Rubber) LF x = -$                          
280010 Rapid Strength Concrete Base CY x = -$                          
410095 Dowel Bar (Drill and Bond) EA x = -$                          

Pavement SQFT 234,750 x 10.00 = 2,347,500$           
390132 Hot Mix Asphalt (Type A) TON x = -$                          
390137 Rubberized Hot Mix Asphalt (Gap Graded) TON x = -$                          
39300X Geosynthetic Pavement Interlayer (Type X) SQYD x = -$                          
26020X Class 2 Aggregate Base CY x = -$                          
290201 Asphalt Treated Permeable Base CY x = -$                          
250401 Class 4 Aggregate Subbase CY x = -$                          
374002 Asphaltic Emulsion (Fog Seal Coat) TON x = -$                          
397005 Tack Coat TON x = -$                          
377501 Slurry Seal TON x = -$                          
3750XX Screenings (Type XX) TON x = -$                          
374492 Asphaltic Emulsion (Polymer Modified) TON x = -$                          
370001 Sand Cover (Seal) TON x = -$                          
731530 Minor Concrete (Textured Paving) CY x = -$                          
731502 Minor Concrete (Miscellaneous Construction) CY x = -$                          
39407X Place Hot Mix Asphalt Dike (Type X) LF x = -$                          
150771 Remove Asphalt Concrete Dike LF x = -$                          
420201 Grind Existing Concrete Pavement SQYD x = -$                          
150860 Remove Base and Surfacing CY x = -$                          
390095 Replace Asphalt Concrete Surfacing CY x = -$                          
15312X Remove Concrete LF/CY/LS x = -$                          
394090 Place Hot Mix Asphalt (Miscellaneous Area) SQYD x = -$                          
153103 Cold Plane Asphalt Concrete Pavement SQYD x = -$                          
XXXXXX x = -$                          
XXXXXX x = -$                          
XXXXXX x = -$                          
XXXXXX Pavement Rehabilitation LS 1 x 4000000.00 = 4,000,000$           
839708 Concrete Barrier (Type 60GC) LF 10,000 x 150.00 = 1,500,000$           
839700 Concrete Barrier (Type 732) LF 6,650 x 100.00 = 665,000$              
839700 Concrete Barrier (Type 60) LF 8,000 x 100.00 = 800,000$              

9,312,500$           

TOTAL EARTHWORK SECTION ITEMS

TOTAL PAVEMENT STRUCTURAL SECTION ITEMS
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PROJECT COST ESTIMATE

EA: 04-3J100K PID: 415000084

SECTION 3:   DRAINAGE

Item code           Unit Quantity Unit Price ($) Cost
15080X Remove Culvert EA/LF x = -$                          
150820 Modify Inlet EA x = -$                          
155232 Sand Backfill CY x = -$                          
15020X Abandon Culvert EA/LF x = -$                          
152430 Adjust Inlet LF x = -$                          
155003 Cap Inlet EA x = -$                          
510501 Minor Concrete CY x = -$                          
510502 Minor Concrete (Minor Structure) CY x = -$                          
5105XX Minor Concrete (Type XX) CY x = -$                          
620XXX  XX" Alternative Pipe Culvert (Type X) LF x = -$                          
6411XX  XX" Plastic Pipe LF x = -$                          
65XXXX  XX" Reinforced Concrete Pipe (Type X) LF x = -$                          
6650XX  XX" Corrugated Steel Pipe (0.XXX" Thick) LF x = -$                          
68XXXX XX" Plastic Pipe (Edge Drain) LF x = -$                          
69011X  XX" Corrugated Steel Pipe Downdrain (0.XXX" Thick) LF x = -$                          
70321X  XX" Corrugated Steel Pipe Inlet (0.XXX" Thick) LF x = -$                          
70XXXX  XX" Corrugated Steel Pipe Riser (0.XXX" Thick) LF x = -$                          
7050XX  XX" Steel Flared End Section EA x = -$                          
703233 Grated Line Drain LF x = -$                          
72XXXX Rock Slope Protection (Type and Method) CY/TON x = -$                          
72901X Rock Slope Protection Fabric (Class X) SQYD x = -$                          
721420 Concrete (Ditch Lining) CY x = -$                          
721430 Concrete (Channel Lining) CY x = -$                          
XXXXXX Drainage System Upgrades EA 100 x 10,000 = 1,000,000$           
XXXXXX Drainage LF 11,100 x 170.00 = 1,887,000$           

2,887,000$           

SECTION 4:   SPECIALTY ITEMS

Item code           Unit Quantity Unit Price ($) Cost
080050 Progress Schedule (Critical Path Method) LS x = -$                          
582001 Sound Wall (Masonry Block) SQFT x =  $                         - 
510530 Minor Concrete (Wall) CY x = -$                          
15325X Remove Sound Wall LF/LS x = -$                          
070030 Lead Compliance Plan LS x = -$                          
141120 Treated Wood Waste LB x = -$                          
153221 Remove Concrete Barrier  LF x = -$                          
150662 Remove Metal Beam Guard Railing LF x = -$                          
150668 Remove Flared End Section EA x = -$                          
8000XX Chain Link Fence (Type XX) LF x = -$                          
80XXXX XX" Chain Link Gate (Type CL-6) EA x = -$                          
832001 Metal Beam Guard Railing LF x = -$                          
839301 Single Thrie Beam Barrier LF x = -$                          
839310 Double Thrie Beam Barrier LF x = -$                          
839521 Cable Railing LF x = -$                          
8395XX Terminal System (Type CAT) EA x = -$                          
839585 Alternative Flared Terminal System EA x = -$                          
839584 Alternative In-line Terminal System EA x = -$                          
4906XX CIDH Concrete Piling (Insert Diameter) LF x = -$                          
839XXX Crash Cushion (Insert Type) EA x = -$                          
83XXXX Concrete Barrier (Insert Type) LF x = -$                          
520103 Bar Reinforced Steel (Retaining Wall) LB x = -$                          
510060 Structural Concrete, Retaining Wall SQFT 167,675 x 100.00 = 16,767,500$         
XXXXXX Bridge Deck Surfacing SY 180,000 x 8.00 = 1,440,000$           
XXXXXX Bridge Joints LF 10,000 x 50.00 = 500,000$              
XXXXXX Bridge Barrier LF 40,000 x 150.00 = 6,000,000$           
203070 Rock Stain SQFT x = -$                          
5136XX Reinforced Concrete Crib Wall (Type X) SQFT x = -$                          
83954X Transition Railing (Type X) EA x = -$                          
597601 Prepare and Stain Concrete SQFT x = -$                          
839561 Rail Tensioning Assembly EA x = -$                          
83958X End Anchor Assembly (Type X) EA x = -$                          
XXXXXX Some Item Unit x = -$                          

24,707,500$         

TOTAL DRAINAGE ITEMS

TOTAL SPECIALTY ITEMS
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PROJECT COST ESTIMATE

EA: 04-3J100K PID: 415000084

SECTION 5:   ENVIRONMENTAL

5A - ENVIRONMENTAL MITIGATION
Item code           Unit Quantity Unit Price ($) Cost

Environmental Mitigation LS 1 x 340,000.00 = 340,000$             
130670 Temporary Reinforced Silt Fence LF x = -$                         
141000 Temporary Fence  (Type ESA) LF x = -$                         

Subtotal Environmental Mitigation 340,000$            

5B - LANDSCAPE AND IRRIGATION
Item code           Unit Quantity Unit Price ($) Cost
XXXXXX Landscape/Hardscape LS 1 x 200,000.00 = 200,000$             
XXXXXX Pocket Parks LS 1 x 400,000.00 = 400,000$             
204099 Plant Establishment Work LS x = -$                         
204101 Extend Plant Establishment Work LS x = -$                         
20XXXX Follow-up Landscape Project LS x = -$                         
150685 Remove Irrigation Facility LS x = -$                         
20XXXX Maintain Existing (Irrigation or Planted Areas) LS x = -$                         
206400 Check and Test Existing Irrigation Facilities LS x = -$                         
21011X Imported Topsoil (X) CY/TON x = -$                         
20XXXX Rock Blanket, Rock Mulch, DG, Gravel Mulch SQFT/SQYD x = -$                         
200122 Weed Germination SQYD x = -$                         
208304 Water Meter EA x = -$                         
2087XX XX" Conduit (Use for Irrigation x-overs) LF x = -$                         
20890X

Extend X" Conduit (Use for Extension of Irrigation 
x-overs)

LF x = -$                         
Subtotal Landscape and Irrigation 600,000$            

5C - EROSION CONTROL

Item code           Unit Quantity Unit Price ($) Cost
210010 Move In/Move Out (Erosion Control) EA x = -$                         
210350 Fiber Rolls LF x = -$                         
210360 Compost Sock LF x = -$                         
2102XX Rolled Erosion Control Product (X) SQFT x = -$                         
21025X Bonded Fiber Matrix SQFT/ACRE x = -$                         
210300 Hydromulch SQFT x = -$                         
210420 Straw SQFT x = -$                         
210430 Hydroseed SQFT x = -$                         
210600 Compost  SQFT x = -$                         

XXXXXX Temporary & Permanent BMP's LN-MI 10 x 250000 = 2,500,000$          
Subtotal Erosion Control 2,500,000$         

5D - NPDES
Item code           Unit Quantity Unit Price ($) Cost
130300 Prepare SWPPP LS x = -$                         
130200 Prepare WPCP LS x = -$                         
130100 Job Site Management LS x = -$                         
130330 Storm Water Annual Report EA x = -$                         
130310 Rain Event Action Plan (REAP) EA x = -$                         
130320 Storm Water Sampling and Analysis Day EA x = -$                         
130520 Temporary Hydraulic Mulch SQYD x = -$                         
130550 Temporary Hydroseed SQYD x = -$                         
130505  Move-In/Move-Out (Temporary Erosion Control) EA x = -$                         
130640 Temporary Fiber Roll LF x = -$                         
130900 Temporary Concrete Washout LS x = -$                         
130710 Temporary Construction Entrance EA x = -$                         
130610 Temporary Check Dam LF x = -$                         
130620 Temporary Drainage Inlet Protection EA x = -$                         
130730 Street Sweeping LS x = -$                         

Subtotal NPDES -$                        

TOTAL ENVIRONMENTAL 3,440,000$          

Supplemental Work for NPDES 
066595 Water Pollution Control Maintenance Sharing* LS x = -$                         
066596 Additional Water Pollution Control** LS x = -$                         
066597 Storm Water Sampling and Analysis*** LS x = -$                         

XXXXXX Some Item LS x = -$                         
Subtotal Supplemental Work for NDPS -$                        

*** Applies only to project with SWPPPs.

 

*Applies to all SWPPPs and those WPCPs with sediment control or soil stabilization BMPs.

**Applies to both SWPPPs and WPCP projects.
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PROJECT COST ESTIMATE

EA: 04-3J100K PID: 415000084

SECTION 6:   TRAFFIC ITEMS

6A - Traffic Electrical
Item code           Unit Quantity Unit Price ($) Cost

Tolling System LS 1 x 7,700,000.00 = 7,700,000$           
Entrance Overhead Sign EA x = -$                          
Pricing Overhead  Sign EA x = -$                          
Toll Gantry EA x = -$                          
Exit Overhead Sign EA x = -$                          

XXXXXX Transit Signal Priority EA 2 x 80,000.00 = 160,000$              
XXXXXX Ramp Metering (Adaptive) EA 8 x 80,000.00 = 640,000$              
XXXXXX TSMO/ITS Strategies LS 1 x 2,500,000.00 = 2,500,000$           
498040 XX" CIDHC Pile (Sign Foundation) LF x = -$                          
86080X Inductive Loop Detectors EA/LS x = -$                          
8609XX Traffic Monitoring Station (Type X) LS x = -$                          
XXXXXX ITS - CMS EA 5 x 350,000.00 = 1,750,000$           
XXXXXX ITS - CCTV EA 10 x 20,000.00 = 200,000$              
XXXXXX ITS - Signal Interconnect LS 1 x 350,000.00 = 350,000$              
XXXXXX ITS - Roadway Detectors (By Location) EA 25 x 10,000.00 = 250,000$              
86XXXX Fiber Optic Conduit System LF x = -$                          
860401 Enhanced Lighting LS 1 x 250,000.00 = 250,000$              

Subtotal Traffic Electrical 13,800,000$        

6B - Traffic Signing and Striping
Item code           Unit Quantity Unit Price ($) Cost
566011 Roadside Sign - One Post EA x = -$                          
566012 Roadside Sign - Two Post EA x = -$                          
5602XX Furnish Sign  SQFT x = -$                          
568016 Install Sign Panel on Existing Frame SQFT x = -$                          
150711 Remove Painted Traffic Stripe LF x = -$                          
141101

Remove Yellow Painted Traffic Stripe (Hazardous 
Waste)

LF x = -$                          
150712 Remove Painted Pavement Marking SQFT x = -$                          
150742 Remove Roadside Sign EA x = -$                          
152320 Reset Roadside Sign EA x = -$                          

XXXXXX Park & Ride Facilities EA 1 x 200,000.00 = 200,000$              
XXXXXX Bike/Ped Connectivity Improvements EA 1 x 400,000.00 = 400,000$              
XXXXXX Variable Speed Control EA 2 x 400,000.00 = 800,000$              
XXXXXX Enhanced Signing LS 1 x 40,000.00 = 40,000$                
846007 High Visibility Striping LF 104,000 x 1.20 = 124,800$              

XXXXXX Span OH Structure EA x = -$                          
XXXXXX OH Structure EA 4 x 150,000.00 = 600,000$              
861100 Ramp Metering System LS x = -$                          
84XXXX Permanent Pavement Delineation LF 316,000 x 1.00 = 316,000$              

Subtotal Traffic Signing and Striping 2,480,800$          

6C - Traffic Management Plan
Item code           Unit Quantity Unit Price ($) Cost
12865X Portable Changeable Message Signs EA/LS x = -$                          

Subtotal Traffic Management Plan -$                         

6C - Stage Construction and Traffic Handling
Item code           Unit Quantity Unit Price ($) Cost
120199 Traffic Plastic Drum EA x = -$                          
12016X Channelizer (Type X) EA x = -$                          
120120 Type III Barricade EA x = -$                          
129100 Temporary Crash Cushion Module EA x = -$                          
120100 Traffic Control System LS 1 x 2,500,000.00 = 2,500,000$           
129110 Temporary Crash Cushion EA x = -$                          
129000 Temporary Railing (Type K) LF 50,000 x 20.00 = 1,000,000$           
120149 Temporary Pavement Marking (Paint) SQFT x = -$                          
82010X Delineator (Class X) EA x = -$                          
XXXXXX Some Item Unit x = -$                          

Subtotal Stage Construction and Traffic Handling 3,500,000$          

19,780,800$         TOTAL TRAFFIC ITEMS
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PROJECT COST ESTIMATE

EA: 04-3J100K PID: 415000084

SECTION 7:   DETOURS

Item code           Unit Quantity Unit Price ($) Cost
190101 Roadway Excavation CY x = -$                          
19801X Imported Borrow CY/TON x = -$                          
390132 Hot Mix Asphalt (Type A) TON x = -$                          
26020X Class 2 Aggregate Base TON/CY x = -$                          
250401 Class 4 Aggregate Subbase CY x = -$                          
130620 Temporary Drainage Inlet Protection EA x = -$                          
129000 Temporary Railing (Type K) LF x = -$                          
128601 Temporary Signal System LS x = -$                          
120149 Temporary Pavement Marking (Paint) SQFT x = -$                          
80010X Temporary Fence (Type X) LF x = -$                          
XXXXXX Some Item LS x = -$                          

-$                            

SUBTOTAL SECTIONS 1 through 7 60,374,800$       

SECTION 8:   MINOR ITEMS

8A - Americans with Disabilities Act Items
ADA Items 0.0% -$                          

8B - Bike Path Items
Bike Path Items 0.0% -$                          

8C - Other Minor Items
Other Minor Items 8.0% 4,829,984$           

          Total of Section 1-7 60,374,800$         x 8.0% = 4,829,984$           

4,830,000$             

SECTIONS 9:   MOBILIZATION

Item code           

999990           Total Section 1-8 65,204,800$       x 10% = 6,520,480$           

6,520,500$             

SECTION 10:   SUPPLEMENTAL WORK

Item code           Unit Quantity Unit Price ($) Cost

066670
Payment Adjustments For Price Index 
Fluctuations

LS x = -$                          

066094 Value Analysis LS x = -$                          
066070 Maintain Traffic LS x = -$                          
066919 Dispute Resolution Board LS x = -$                          
066921 Dispute Resolution Advisor LS x = -$                          
066015 Federal Trainee Program LS x = -$                          
066610 Partnering LS x = -$                          
066204 Remove Rock and Debris LS x = -$                          
066222 Locate Existing Crossover LS x = -$                          

XXXXXX Some Item Unit x = -$                          

Cost of NPDES  Supplemental Work specified in Section 5D = -$                          

          Total Section 1-8 65,204,800$       4% = 2,608,192$           

TOTAL SUPPLEMENTAL WORK 2,608,200$             

Includes constructing, maintaining, and removal

TOTAL DETOURS

TOTAL MINOR ITEMS

TOTAL MOBILIZATION

* Includes constructing, maintaining, and removal
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PROJECT COST ESTIMATE

EA: 04-3J100K PID: 415000084

SECTION 11:   STATE FURNISHED MATERIALS AND EXPENSES

Item code           Unit Quantity Unit Price ($) Cost
066105 Resident Engineers Office LS x = $0
066063 Traffic Management Plan - Public Information LS x = $0
066901 Water Expenses LS x = $0
8609XX Traffic Monitoring Station (X) LS x = $0
066841 Traffic Controller Assembly LS x = $0
066840 Traffic Signal Controller Assembly LS x = $0
066062 COZEEP Contract LS x = $0
066838 Reflective Numbers and Edge Sealer LS x = $0
066065 Tow Truck Service Patrol LS x = $0
066916 Annual Construction General Permit Fee LS x = $0

XXXXXX Some Item Unit x = $0

          Total Section 1-8 65,204,800$         5% = 3,260,240$           

$3,260,300

SECTION 12:   TIME-RELATED OVERHEAD

Total of Roadway and Structures Contract Items excluding Mobilization $73,523,000 (used to calculate TRO)

Total Construction Cost (excluding TRO and Contingency) $86,668,200 (used to check if project is greater than $5 million excluding contingency)

Estimated Time-Related Overhead (TRO) Percentage (0% to 10%) = 6%

Item code           Unit Quantity Unit Price ($) Cost

090100 Time-Related Overhead WD 0 X #DIV/0! = $4,411,380

TOTAL TIME-RELATED OVERHEAD $4,411,380

Note: If the building portion of the project is greater than 50% of the total project cost, then TRO is not included.

SECTION 13:   ROADWAY CONTINGENCY

Recommended Contingency: (Pre-PSR 30%-50%, PSR 25%, Draft PR 20%, PR 15%, after PR approval 10%, Final PS&E 5%)

Total recommended percentages includes any quantified risk based contingency from the risk register.

        Total  Section 1-12 $ 82,005,180   x 25% = $20,501,295

TOTAL CONTINGENCY $20,501,300

TOTAL STATE FURNISHED
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PROJECT COST ESTIMATE

EA: 04-3J100K PID: 415000084

II.  STRUCTURE ITEMS

0 LF 0 LF 0 LF
0 LF 0 LF 0 LF

12000 SQFT 2650 SQFT 3300 SQFT
0 LF 0 LF 0 LF

0 LF 0 LF 0 LF
0 LF 0 LF 0 LF

955 SQFT 0 SQFT 0 SQFT
0 LF 0 LF 0 LF

Structures Mobilization Percentage 10%

Recommended Contingency: (Pre-PSR 30%-50%, PSR 25%, Draft PR 20%, PR 15%, after PR approval 10%, Final PS&E 5%)

Total recommended percentages includes any quantified risk based contingency from the risk register.

Structures Contingency Percentage 10%

TOTAL COST OF STRUCTURES

Estimate Prepared By:

XXXXXXXXXXXXXXXXX ------ Division of Structures Date

$9,074,400

Cost Per Square Foot $400 $0 $0

COST OF EACH $382,000 $0 $0

TOTAL COST OF BRIDGES $7,562,000

TOTAL COST OF BUILDINGS $0

$756,200

$756,200

xxxxxxxxxxxxxxxxxxx

Structure Type BOX GIRDER xxxxxxxxxxxxxxxxxxx xxxxxxxxxxxxxxxxxxx
Width (Feet) [out to out]
Total Bridge Length (Feet)
Total Area (Square Feet)
Structure Depth (Feet)
Footing Type (pile or spread) PILE xxxxxxxxxxxxxxxxxxx

Bridge Name PAUL AVE UC-SB xxxxxxxxxxxxxxxxxxx xxxxxxxxxxxxxxxxxxx
Bridge Number 340056 57-XXX 57-XXX

Bridge 4 Bridge 5

DATE OF ESTIMATE 10/24/18 00/00/00 00/00/00

Cost Per Square Foot $400 $400 $400

COST OF EACH $4,800,000 $1,060,000 $1,320,000

PILE

Structure Type RC BOX GIRDER RC BOX GIRDER BOX GIRDER
Width (Feet) [out to out]
Total Bridge Length (Feet)
Total Area (Square Feet)
Structure Depth (Feet)
Footing Type (pile or spread) PILES SPREAD

Bridge Name THIRD ST UC - NB THIRD ST UC - SB PAUL AVE UC-NB
Bridge Number 340030 340030 340056

Bridge 1 Bridge 2 Bridge 3

DATE OF ESTIMATE 10/24/18 10/24/18 10/24/18
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PROJECT COST ESTIMATE

EA: 04-3J100K PID: 415000084

III.  RIGHT OF WAY
Fill in all of the available information from the Right of Way data sheet.

A) A1) Acquisition, including Excess Land Purchases, Damages & Goodwill, Fees $ 31,973,104

A2) SB-1210 $ 0

B) Acquisition of Offsite Mitigation $ 0

C) C1) Utility Relocation (State Share) $ 3,000,000

C2) Potholing (Design Phase) $ 0

D) Railroad Acquisition $ 0

E) Clearance / Demolition $ 0

 

F) Relocation Assistance (RAP and/or Last Resort Housing Costs) $ 0

G) $ 0

H) Environmental Review $ 0

I) 0% $ 0

J) Design Appreciation Factor 0% $ 0

K) Utility Relocation (Construction Cost) $ 0

L)

M)

N)

1 When estimate has Support Costs only 2 When estimate has Utility Relocation 3 When R/W Acquisition is required

Utility Estimate Prepared 
By Utility Coordinator2 Phone

 R/W Acquisition Estimate 
Prepared By Right of Way Estimator3 Phone

$34,973,104

Title and Escrow

Condemnation Settlements

Note: Items G & H applied to items A + B

TOTAL RIGHT OF WAY  ESTIMATE   

 Support Cost Estimate 
Prepared By Project Coordinator1 Phone

TOTAL R/W ESTIMATE:    Escalated $35,672,566

$0RIGHT OF WAY SUPPORT
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ALTERNATIVE 1B 

SAN FRANCISCO COUNTY 

  



PROJECT  

©

EA: 04-3J100K

PID: 415000084 District-County-Route: 04-SF-101/280

PM: 0.00-T7.226

SUMMARY OF PROJECT COST ESTIMATE- San Francisco

Current Year Cost Escalated Cost

117,764,676$                         132,622,152$                         

184,154,400$                         207,387,765$                         

301,919,076$                         340,009,917$                         

43,119,703$                           43,982,097$                           

345,039,000$                 383,993,000$                 

-$                                       -$                                       

-$                                       -$                                       

-$                                       -$                                       

-$                                       -$                                       

-$                                -$                                

346,000,000$           384,000,000$           

If Project has been programmed enter Programmed Amount

Month / Year

Date of Estimate (Month/Year) /

Estimated Construction Start (Month/Year) /

Number of Working Days =

Estimated Mid-Point of Construction (Month/Year) /

Estimated Construction End (Month/Year) /

Number of Plant Establishment Days

xx/xx/xxxx (xxx) xxx-xxxx

           Office Engineer / Cost Estimate Certifier Date Phone

xx/xx/xxxx
(xxx) xxx-xxxx

Project Manager Date Phone

Approved by Project Manager

RTL

PID Approval

 PA/ED Approval

PS&E

Program Code :

Project Limits :

Project Description: 

Scope :

Reviewed by District O.E.  or       
Cost Estimate Certifier

Begin Construction

TOTAL SUPPORT COST

Estimated Project Schedule

TOTAL PROJECT COST     

PS&E SUPPORT

TOTAL CAPITAL OUTLAY COSTS

CONSTRUCTION SUPPORT

PLANNING COST ESTIMATE 
EA: 04-3J100K PID: 415000084

RIGHT OF WAY SUPPORT   

TOTAL  STRUCTURES COST

SUBTOTAL CONSTRUCTION  COST 

Project Scope Summary Report

STIP

San Mateo/San Francisco County Line to 280/5th Street

Maximum w/Northbound Direct Connector

Addition of Managed Lane

Alternative 1BAlternative : 

TOTAL RIGHT OF WAY COST

TOTAL ROADWAY COST

Type of Estimate :

PA/ED SUPPORT
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PROJECT COST ESTIMATE

EA: 04-3J100K PID: 415000084

I.  ROADWAY ITEMS SUMMARY

Cost

1 222,300$                    

2 8,158,000$                 

3 2,698,300$                 

4 24,707,500$               

5 4,300,000$                 

6 22,197,600$               

7 -$                                

8 4,982,700$                 

9 6,726,700$                 

10 2,690,700$                 

11 3,363,400$                 

12 14,164,476$               

13 23,553,000$               

117,764,676$          

Name and Title Date Phone

Name and Title Date Phone

By signing this estimate you are attesting that you have discussed your project with all functional units and have 
incorporated all their comments or have discussed with them why they will not be incorporated. 

State Furnished

Section

Earthwork

Pavement Structural Section

Drainage

Specialty Items

Supplemental Work

Estimate Reviewed By :

Time-Related Overhead

Roadway Contingency

Environmental 

Traffic Items

Detours

Minor Items

Roadway Mobilization

TOTAL ROADWAY ITEMS

Estimate Prepared By :
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PROJECT COST ESTIMATE

EA: 04-3J100K PID: 415000084

SECTION 1:   EARTHWORK

Item code           Unit Quantity Unit Price ($) Cost
190101 Roadway Excavation CY 17,100 x 13.00 = 222,300$              
152320 Lead Compliance Plan LS x = -$                          
194001 Ditch Excavation CY x = -$                          
19801X Imported Borrow CY/TON x = -$                          
192037 Structure Excavation (Retaining Wall) CY x = -$                          
193013 Structure Backfill (Retaining Wall) CY x = -$                          
193031 Pervious Backfill Material (Retaining Wall) CY x = -$                          
16010X Clearing & Grubbing LS/ACRE x = -$                          
170101 Develop Water Supply LS x = -$                          
19801X Imported Borrow CY/TON x = -$                          
210130 Duff ACRE x = -$                          
XXXXXX Some Item Unit x = -$                          

222,300$              

SECTION 2:  PAVEMENT STRUCTURAL SECTION

Item code           Unit Quantity Unit Price ($) Cost
401050 Jointed Plain Concrete Pavement CY x = -$                          
400050 Continuously Reinforced Concrete Pavement CY x = -$                          
404092 Seal Pavement Joint LF x = -$                          
404093 Seal Isolation Joint LF x = -$                          
413117 Seal Concrete Pavement Joint (Silicone) LF x = -$                          
413118 Seal Pavement Joint (Asphalt Rubber) LF x = -$                          
280010 Rapid Strength Concrete Base CY x = -$                          
410095 Dowel Bar (Drill and Bond) EA x = -$                          
390132 Hot Mix Asphalt (Type A) TON x = -$                          
390137 Rubberized Hot Mix Asphalt (Gap Graded) TON x = -$                          
39300X Geosynthetic Pavement Interlayer (Type X) SQYD x = -$                          
26020X Class 2 Aggregate Base CY x = -$                          
290201 Asphalt Treated Permeable Base CY x = -$                          
250401 Class 4 Aggregate Subbase CY x = -$                          
374002 Asphaltic Emulsion (Fog Seal Coat) TON x = -$                          
397005 Tack Coat TON x = -$                          
377501 Slurry Seal TON x = -$                          
3750XX Screenings (Type XX) TON x = -$                          
374492 Asphaltic Emulsion (Polymer Modified) TON x = -$                          
370001 Sand Cover (Seal) TON x = -$                          
731530 Minor Concrete (Textured Paving) CY x = -$                          
731502 Minor Concrete (Miscellaneous Construction) CY x = -$                          
39407X Place Hot Mix Asphalt Dike (Type X) LF x = -$                          
150771 Remove Asphalt Concrete Dike LF x = -$                          
420201 Grind Existing Concrete Pavement SQYD x = -$                          
150860 Remove Base and Surfacing CY x = -$                          
390095 Replace Asphalt Concrete Surfacing CY x = -$                          
15312X Remove Concrete LF/CY/LS x = -$                          
394090 Place Hot Mix Asphalt (Miscellaneous Area) SQYD x = -$                          
153103 Cold Plane Asphalt Concrete Pavement SQYD x = -$                          
XXXXXX x = -$                          
XXXXXX x = -$                          
XXXXXX x = -$                          
XXXXXX Pavement Rehabilitation LS 1 x 4000000.00 = 4,000,000$           
839708 Concrete Barrier (Type 60GC) LF 10,000 x 150.00 = 1,500,000$           
839700 Concrete Barrier (Type 732) LF 6,500 x 100.00 = 650,000$              
XXXXXX Pavement SQFT 200,800 x 10.00 = 2,008,000$           

8,158,000$           

TOTAL EARTHWORK SECTION ITEMS

TOTAL PAVEMENT STRUCTURAL SECTION ITEMS
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PROJECT COST ESTIMATE

EA: 04-3J100K PID: 415000084

SECTION 3:   DRAINAGE

Item code           Unit Quantity Unit Price ($) Cost
15080X Remove Culvert EA/LF x = -$                          
150820 Modify Inlet EA x = -$                          
155232 Sand Backfill CY x = -$                          
15020X Abandon Culvert EA/LF x = -$                          
152430 Adjust Inlet LF x = -$                          
155003 Cap Inlet EA x = -$                          
510501 Minor Concrete CY x = -$                          
510502 Minor Concrete (Minor Structure) CY x = -$                          
5105XX Minor Concrete (Type XX) CY x = -$                          
620XXX  XX" Alternative Pipe Culvert (Type X) LF x = -$                          
6411XX  XX" Plastic Pipe LF x = -$                          
65XXXX  XX" Reinforced Concrete Pipe (Type X) LF x = -$                          
6650XX  XX" Corrugated Steel Pipe (0.XXX" Thick) LF x = -$                          
68XXXX XX" Plastic Pipe (Edge Drain) LF x = -$                          
69011X  XX" Corrugated Steel Pipe Downdrain (0.XXX" Thick) LF x = -$                          
70321X  XX" Corrugated Steel Pipe Inlet (0.XXX" Thick) LF x = -$                          
70XXXX  XX" Corrugated Steel Pipe Riser (0.XXX" Thick) LF x = -$                          
7050XX  XX" Steel Flared End Section EA x = -$                          
703233 Grated Line Drain LF x = -$                          
72XXXX Rock Slope Protection (Type and Method) CY/TON x = -$                          
72901X Rock Slope Protection Fabric (Class X) SQYD x = -$                          
721420 Concrete (Ditch Lining) CY x = -$                          
721430 Concrete (Channel Lining) CY x = -$                          
XXXXXX Drainage System Upgrades EA 100 x 10,000 = 1,000,000$           
XXXXXX Drainage LF 9,990 x 170.00 = 1,698,300$           

2,698,300$           

SECTION 4:   SPECIALTY ITEMS

Item code           Unit Quantity Unit Price ($) Cost
080050 Progress Schedule (Critical Path Method) LS x = -$                          
582001 Sound Wall (Masonry Block) SQFT x =  $                         - 
510530 Minor Concrete (Wall) CY x = -$                          
15325X Remove Sound Wall LF/LS x = -$                          
070030 Lead Compliance Plan LS x = -$                          
141120 Treated Wood Waste LB x = -$                          
153221 Remove Concrete Barrier  LF x = -$                          
150662 Remove Metal Beam Guard Railing LF x = -$                          
150668 Remove Flared End Section EA x = -$                          
8000XX Chain Link Fence (Type XX) LF x = -$                          
80XXXX XX" Chain Link Gate (Type CL-6) EA x = -$                          
832001 Metal Beam Guard Railing LF x = -$                          
839301 Single Thrie Beam Barrier LF x = -$                          
839310 Double Thrie Beam Barrier LF x = -$                          
839521 Cable Railing LF x = -$                          
8395XX Terminal System (Type CAT) EA x = -$                          
839585 Alternative Flared Terminal System EA x = -$                          
839584 Alternative In-line Terminal System EA x = -$                          
4906XX CIDH Concrete Piling (Insert Diameter) LF x = -$                          
839XXX Crash Cushion (Insert Type) EA x = -$                          
83XXXX Concrete Barrier (Insert Type) LF x = -$                          
520103 Bar Reinforced Steel (Retaining Wall) LB x = -$                          
510060 Structural Concrete, Retaining Wall SQFT 167,675 x 100.00 = 16,767,500$         
XXXXXX Bridge Deck Surfacing SY 180,000 x 8.00 = 1,440,000$           
XXXXXX Bridge Joints LF 10,000 x 50.00 = 500,000$              
XXXXXX Bridge Barrier LF 40,000 x 150.00 = 6,000,000$           
203070 Rock Stain SQFT x = -$                          
5136XX Reinforced Concrete Crib Wall (Type X) SQFT x = -$                          
83954X Transition Railing (Type X) EA x = -$                          
597601 Prepare and Stain Concrete SQFT x = -$                          
839561 Rail Tensioning Assembly EA x = -$                          
83958X End Anchor Assembly (Type X) EA x = -$                          
XXXXXX Some Item Unit x = -$                          

24,707,500$         

TOTAL DRAINAGE ITEMS

TOTAL SPECIALTY ITEMS
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PROJECT COST ESTIMATE

EA: 04-3J100K PID: 415000084

SECTION 5:   ENVIRONMENTAL

5A - ENVIRONMENTAL MITIGATION
Item code           Unit Quantity Unit Price ($) Cost

Environmental Mitigation LS 1 x 1,200,000.00 = 1,200,000$          
130670 Temporary Reinforced Silt Fence LF x = -$                         
141000 Temporary Fence  (Type ESA) LF x = -$                         

Subtotal Environmental Mitigation 1,200,000$         

5B - LANDSCAPE AND IRRIGATION
Item code           Unit Quantity Unit Price ($) Cost
XXXXXX Landscape/Hardscape LS 1 x 200,000.00 = 200,000$             
XXXXXX Pocket Parks LS 1 x 400,000.00 = 400,000$             
204099 Plant Establishment Work LS x = -$                         
204101 Extend Plant Establishment Work LS x = -$                         
20XXXX Follow-up Landscape Project LS x = -$                         
150685 Remove Irrigation Facility LS x = -$                         
20XXXX Maintain Existing (Irrigation or Planted Areas) LS x = -$                         
206400 Check and Test Existing Irrigation Facilities LS x = -$                         
21011X Imported Topsoil (X) CY/TON x = -$                         
20XXXX Rock Blanket, Rock Mulch, DG, Gravel Mulch SQFT/SQYD x = -$                         
200122 Weed Germination SQYD x = -$                         
208304 Water Meter EA x = -$                         
2087XX XX" Conduit (Use for Irrigation x-overs) LF x = -$                         
20890X

Extend X" Conduit (Use for Extension of Irrigation 
x-overs)

LF x = -$                         
Subtotal Landscape and Irrigation 600,000$            

5C - EROSION CONTROL

Item code           Unit Quantity Unit Price ($) Cost
210010 Move In/Move Out (Erosion Control) EA x = -$                         
210350 Fiber Rolls LF x = -$                         
210360 Compost Sock LF x = -$                         
2102XX Rolled Erosion Control Product (X) SQFT x = -$                         
21025X Bonded Fiber Matrix SQFT/ACRE x = -$                         
210300 Hydromulch SQFT x = -$                         
210420 Straw SQFT x = -$                         
210430 Hydroseed SQFT x = -$                         
210600 Compost  SQFT x = -$                         

XXXXXX Temporary & Permanent BMP's LN-MI 10 x 250000 = 2,500,000$          
Subtotal Erosion Control 2,500,000$         

5D - NPDES
Item code           Unit Quantity Unit Price ($) Cost
130300 Prepare SWPPP LS x = -$                         
130200 Prepare WPCP LS x = -$                         
130100 Job Site Management LS x = -$                         
130330 Storm Water Annual Report EA x = -$                         
130310 Rain Event Action Plan (REAP) EA x = -$                         
130320 Storm Water Sampling and Analysis Day EA x = -$                         
130520 Temporary Hydraulic Mulch SQYD x = -$                         
130550 Temporary Hydroseed SQYD x = -$                         
130505  Move-In/Move-Out (Temporary Erosion Control) EA x = -$                         
130640 Temporary Fiber Roll LF x = -$                         
130900 Temporary Concrete Washout LS x = -$                         
130710 Temporary Construction Entrance EA x = -$                         
130610 Temporary Check Dam LF x = -$                         
130620 Temporary Drainage Inlet Protection EA x = -$                         
130730 Street Sweeping LS x = -$                         

Subtotal NPDES -$                        

TOTAL ENVIRONMENTAL 4,300,000$          

Supplemental Work for NPDES 
066595 Water Pollution Control Maintenance Sharing* LS x = -$                         
066596 Additional Water Pollution Control** LS x = -$                         
066597 Storm Water Sampling and Analysis*** LS x = -$                         

XXXXXX Some Item LS x = -$                         
Subtotal Supplemental Work for NDPS -$                        

*** Applies only to project with SWPPPs.

 

*Applies to all SWPPPs and those WPCPs with sediment control or soil stabilization BMPs.

**Applies to both SWPPPs and WPCP projects.
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PROJECT COST ESTIMATE

EA: 04-3J100K PID: 415000084

SECTION 6:   TRAFFIC ITEMS

6A - Traffic Electrical
Item code           Unit Quantity Unit Price ($) Cost

Tolling System LS 1 x 10,000,000.00 = 10,000,000$        
Entrance Overhead Sign EA x = -$                         
Pricing Overhead  Sign EA x = -$                         
Toll Gantry EA x = -$                         
Exit Overhead Sign EA x = -$                         

XXXXXX Transit Signal Priority EA 2 x 80,000.00 = 160,000$             
XXXXXX Ramp Metering (Adaptive) EA 8 x 80,000.00 = 640,000$             
XXXXXX TSMO/ITS Strategies LS 1 x 2,500,000.00 = 2,500,000$          
5602XX Install Sign Structure (Type X) LB x = -$                         
498040 XX" CIDHC Pile (Sign Foundation) LF x = -$                         
86080X Inductive Loop Detectors EA/LS x = -$                         
8609XX Traffic Monitoring Station (Type X) LS x = -$                         
XXXXXX ITS - CMS EA 5 x 350,000.00 = 1,750,000$          
XXXXXX ITS - CCTV EA 10 x 20,000.00 = 200,000$             
XXXXXX ITS - Signal Interconnect LS 1 x 350,000.00 = 350,000$             
XXXXXX ITS - Roadway Detectors (By Location) EA 25 x 10,000.00 = 250,000$             
86XXXX Fiber Optic Conduit System LF x = -$                         
860401 Enhanced Lighting LS 1 x 250,000.00 = 250,000$             

Subtotal Traffic Electrical 16,100,000$        

6B - Traffic Signing and Striping
Item code           Unit Quantity Unit Price ($) Cost
566011 Roadside Sign - One Post EA x = -$                         
566012 Roadside Sign - Two Post EA x = -$                         
5602XX Furnish Sign  SQFT x = -$                         
568016 Install Sign Panel on Existing Frame SQFT x = -$                         
150711 Remove Painted Traffic Stripe LF x = -$                         
141101

Remove Yellow Painted Traffic Stripe (Hazardous 
Waste)

LF x = -$                         
150712 Remove Painted Pavement Marking SQFT x = -$                         
150742 Remove Roadside Sign EA x = -$                         
152320 Reset Roadside Sign EA x = -$                         
XXXXXX Park & Ride Facilities EA 1 x 200,000.00 = 200,000$             
XXXXXX Bike/Ped Connectivity Improvements EA 1 x 400,000.00 = 400,000$             
XXXXXX Variable Speed Control EA 2 x 400,000.00 = 800,000$             
XXXXXX Enhanced Signing LS 1 x 40,000.00 = 40,000$               
846007 High Visibility Striping LF 104,000 x 1.20 = 124,800$             
XXXXXX Span OH Structure EA 2 x 300,000.00 = 600,000$             
XXXXXX OH Structure EA 6 x 150,000.00 = 900,000$             
861100 Ramp Metering System LS x = -$                         
84XXXX Permanent Pavement Delineation LF 333,000 x 1.00 = 333,000$             

Subtotal Traffic Signing and Striping 3,397,800$          

6C - Traffic Management Plan
Item code           Unit Quantity Unit Price ($) Cost
12865X Portable Changeable Message Signs EA/LS x = -$                         

Subtotal Traffic Management Plan -$                         

6C - Stage Construction and Traffic Handling
Item code           Unit Quantity Unit Price ($) Cost
120199 Traffic Plastic Drum EA x = -$                         
12016X Channelizer (Type X) EA x = -$                         
120120 Type III Barricade EA x = -$                         
129100 Temporary Crash Cushion Module EA x = -$                         
120100 Traffic Control System LS 1 x 2,500,000.00 = 2,500,000$          
129110 Temporary Crash Cushion EA x = -$                         
129000 Temporary Railing (Type K) LF 9,990 x 20.00 = 199,800$             
120149 Temporary Pavement Marking (Paint) SQFT x = -$                         
82010X Delineator (Class X) EA x = -$                         
XXXXXX Some Item Unit x = -$                         

Subtotal Stage Construction and Traffic Handling 2,699,800$          

22,197,600$        TOTAL TRAFFIC ITEMS
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PROJECT COST ESTIMATE

EA: 04-3J100K PID: 415000084

SECTION 7:   DETOURS

Item code           Unit Quantity Unit Price ($) Cost
190101 Roadway Excavation CY x = -$                          
19801X Imported Borrow CY/TON x = -$                          
390132 Hot Mix Asphalt (Type A) TON x = -$                          
26020X Class 2 Aggregate Base TON/CY x = -$                          
250401 Class 4 Aggregate Subbase CY x = -$                          
130620 Temporary Drainage Inlet Protection EA x = -$                          
129000 Temporary Railing (Type K) LF x = -$                          
128601 Temporary Signal System LS x = -$                          
120149 Temporary Pavement Marking (Paint) SQFT x = -$                          
80010X Temporary Fence (Type X) LF x = -$                          
XXXXXX Some Item LS x = -$                          

-$                            

SUBTOTAL SECTIONS 1 through 7 62,283,700$       

SECTION 8:   MINOR ITEMS

8A - Americans with Disabilities Act Items
ADA Items 0.0% -$                          

8B - Bike Path Items
Bike Path Items 0.0% -$                          

8C - Other Minor Items
Other Minor Items 8.0% 4,982,696$           

          Total of Section 1-7 62,283,700$         x 8.0% = 4,982,696$           

4,982,700$             

SECTIONS 9:   MOBILIZATION

Item code           

999990           Total Section 1-8 67,266,400$       x 10% = 6,726,640$           

6,726,700$             

SECTION 10:   SUPPLEMENTAL WORK

Item code           Unit Quantity Unit Price ($) Cost

066670
Payment Adjustments For Price Index 
Fluctuations

LS x = -$                          

066094 Value Analysis LS x = -$                          
066070 Maintain Traffic LS x = -$                          
066919 Dispute Resolution Board LS x = -$                          
066921 Dispute Resolution Advisor LS x = -$                          
066015 Federal Trainee Program LS x = -$                          
066610 Partnering LS x = -$                          
066204 Remove Rock and Debris LS x = -$                          
066222 Locate Existing Crossover LS x = -$                          

XXXXXX Some Item Unit x = -$                          

Cost of NPDES  Supplemental Work specified in Section 5D = -$                          

          Total Section 1-8 67,266,400$       4% = 2,690,656$           

TOTAL SUPPLEMENTAL WORK 2,690,700$             

Includes constructing, maintaining, and removal

TOTAL DETOURS

TOTAL MINOR ITEMS

TOTAL MOBILIZATION

* Includes constructing, maintaining, and removal
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PROJECT COST ESTIMATE

EA: 04-3J100K PID: 415000084

SECTION 11:   STATE FURNISHED MATERIALS AND EXPENSES

Item code           Unit Quantity Unit Price ($) Cost
066105 Resident Engineers Office LS x = $0
066063 Traffic Management Plan - Public Information LS x = $0
066901 Water Expenses LS x = $0
8609XX Traffic Monitoring Station (X) LS x = $0
066841 Traffic Controller Assembly LS x = $0
066840 Traffic Signal Controller Assembly LS x = $0
066062 COZEEP Contract LS x = $0
066838 Reflective Numbers and Edge Sealer LS x = $0
066065 Tow Truck Service Patrol LS x = $0
066916 Annual Construction General Permit Fee LS x = $0

XXXXXX Some Item Unit x = $0

          Total Section 1-8 67,266,400$         5% = 3,363,320$           

$3,363,400

SECTION 12:   TIME-RELATED OVERHEAD

Total of Roadway and Structures Contract Items excluding Mobilization $236,074,600 (used to calculate TRO)

Total Construction Cost (excluding TRO and Contingency) $264,201,600 (used to check if project is greater than $5 million excluding contingency)

Estimated Time-Related Overhead (TRO) Percentage (0% to 10%) = 6%

Item code           Unit Quantity Unit Price ($) Cost

090100 Time-Related Overhead WD 0 X #DIV/0! = $14,164,476

TOTAL TIME-RELATED OVERHEAD $14,164,476

Note: If the building portion of the project is greater than 50% of the total project cost, then TRO is not included.

SECTION 13:   ROADWAY CONTINGENCY

Recommended Contingency: (Pre-PSR 30%-50%, PSR 25%, Draft PR 20%, PR 15%, after PR approval 10%, Final PS&E 5%)

Total recommended percentages includes any quantified risk based contingency from the risk register.

        Total  Section 1-12 $ 94,211,676   x 25% = $23,552,919

TOTAL CONTINGENCY $23,553,000

TOTAL STATE FURNISHED
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PROJECT COST ESTIMATE

EA: 04-3J100K PID: 415000084

II.  STRUCTURE ITEMS

0 LF 0 LF 0 LF
0 LF 0 LF 0 LF

8500 SQFT 2650 SQFT 2800 SQFT
0 LF 0 LF 0 LF

0 LF 0 LF 0 LF
0 LF 0 LF 0 LF

955 SQFT 295000 SQFT 0 SQFT
0 LF 0 LF 0 LF

Structures Mobilization Percentage 10%

Recommended Contingency: (Pre-PSR 30%-50%, PSR 25%, Draft PR 20%, PR 15%, after PR approval 10%, Final PS&E 5%)

Total recommended percentages includes any quantified risk based contingency from the risk register.

Structures Contingency Percentage 10%

Bridge 1 Bridge 2 Bridge 3

DATE OF ESTIMATE 10/24/18 10/24/18 10/24/18
Bridge Name THIRD ST UC - NB THIRD ST UC - SB PAUL AVE UC-NB
Bridge Number 340030 340030 340056

PILE

Structure Type RC BOX GIRDER RC BOX GIRDER BOX GIRDER
Width (Feet) [out to out]
Total Bridge Length (Feet)
Total Area (Square Feet)
Structure Depth (Feet)
Footing Type (pile or spread) PILES PILES
Cost Per Square Foot $400 $400 $400

COST OF EACH $3,400,000 $1,060,000 $1,120,000

Bridge 4 Bridge 5

DATE OF ESTIMATE 10/24/18 10/24/18 00/00/00
Bridge Name PAUL AVE UC-SB NB DIRECT CONNECTOR xxxxxxxxxxxxxxxxxxx
Bridge Number 340056 (SOUTH OF I-280) 57-XXX

xxxxxxxxxxxxxxxxxxx

Structure Type BOX GIRDER xxxxxxxxxxxxxxxxxxx xxxxxxxxxxxxxxxxxxx
Width (Feet) [out to out]
Total Bridge Length (Feet)
Total Area (Square Feet)
Structure Depth (Feet)
Footing Type (pile or spread) PILE xxxxxxxxxxxxxxxxxxx

TOTAL COST OF BRIDGES $153,462,000

TOTAL COST OF BUILDINGS $0

$15,346,200

$15,346,200

Cost Per Square Foot $400 $500 $0

COST OF EACH $382,000 $147,500,000 $0

TOTAL COST OF STRUCTURES

Estimate Prepared By:

XXXXXXXXXXXXXXXXX ------ Division of Structures Date

$184,154,400
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PROJECT COST ESTIMATE

EA: 04-3J100K PID: 415000084

III.  RIGHT OF WAY
Fill in all of the available information from the Right of Way data sheet.

A) A1) Acquisition, including Excess Land Purchases, Damages & Goodwill, Fees $ 40,119,703

A2) SB-1210 $ 0

B) Acquisition of Offsite Mitigation $ 0

C) C1) Utility Relocation (State Share) $ 3,000,000

C2) Potholing (Design Phase) $ 0

D) Railroad Acquisition $ 0

E) Clearance / Demolition $ 0

 

F) Relocation Assistance (RAP and/or Last Resort Housing Costs) $ 0

G) $ 0

H) Environmental Review $ 0

I) 0% $ 0

J) Design Appreciation Factor 0% $ 0

K) Utility Relocation (Construction Cost) $ 0

L)

M)

N)

1 When estimate has Support Costs only 2 When estimate has Utility Relocation 3 When R/W Acquisition is required

$43,119,703

Title and Escrow

Condemnation Settlements

Note: Items G & H applied to items A + B

TOTAL RIGHT OF WAY  ESTIMATE   

 Support Cost Estimate 
Prepared By Project Coordinator1 Phone

TOTAL R/W ESTIMATE:    Escalated $43,982,097

$0RIGHT OF WAY SUPPORT

 Utility Estimate Prepared 
By Utility Coordinator2 Phone

 R/W Acquisition Estimate 
Prepared By Right of Way Estimator3 Phone
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ALTERNATIVE 1C 

SAN FRANCISCO COUNTY 

  



PROJECT  

©

EA: 04-3J100K

PID: 415000084 District-County-Route: 04-SF-101/280

PM: 0.00-T7.226

SUMMARY OF PROJECT COST ESTIMATE-San Francisco

Current Year Cost Escalated Cost

117,764,676$                         132,622,152$                         

184,154,400$                         207,387,765$                         

301,919,076$                         340,009,917$                         

43,119,703$                           43,982,097$                           

345,039,000$                 383,993,000$                 

-$                                       -$                                       

-$                                       -$                                       

-$                                       -$                                       

-$                                       -$                                       

-$                                -$                                

346,000,000$           384,000,000$           

If Project has been programmed enter Programmed Amount

Month / Year

Date of Estimate (Month/Year) /

Estimated Construction Start (Month/Year) /

Number of Working Days =

Estimated Mid-Point of Construction (Month/Year) /

Estimated Construction End (Month/Year) /

Number of Plant Establishment Days

xx/xx/xxxx (xxx) xxx-xxxx

           Office Engineer / Cost Estimate Certifier Date Phone

xx/xx/xxxx
(xxx) xxx-xxxx

Project Manager Date Phone

Approved by Project Manager

RTL

PID Approval

 PA/ED Approval

PS&E

Program Code :

Project Limits :

Project Description: 

Scope :

Reviewed by District O.E.  or       
Cost Estimate Certifier

Begin Construction

TOTAL SUPPORT COST

Estimated Project Schedule

TOTAL PROJECT COST     

PS&E SUPPORT

TOTAL CAPITAL OUTLAY COSTS

CONSTRUCTION SUPPORT

PLANNING COST ESTIMATE 
EA: 04-3J100K PID: 415000084

RIGHT OF WAY SUPPORT   

TOTAL  STRUCTURES COST

SUBTOTAL CONSTRUCTION  COST 

Project Scope Summary Report

STIP

San Mateo/San Francisco County Line to 280/5th Street

Maximum w/Reversible Direct Connector

Addition of Managed Lane

Alternative 1CAlternative : 

TOTAL RIGHT OF WAY COST

TOTAL ROADWAY COST

Type of Estimate :

PA/ED SUPPORT
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PROJECT COST ESTIMATE

EA: 04-3J100K PID: 415000084

I.  ROADWAY ITEMS SUMMARY

Cost

1 222,300$                    

2 8,158,000$                 

3 2,698,300$                 

4 24,707,500$               

5 4,300,000$                 

6 22,197,600$               

7 -$                                

8 4,982,700$                 

9 6,726,700$                 

10 2,690,700$                 

11 3,363,400$                 

12 14,164,476$               

13 23,553,000$               

117,764,676$          

Name and Title Date Phone

Name and Title Date Phone

TOTAL ROADWAY ITEMS

Estimate Prepared By :

By signing this estimate you are attesting that you have discussed your project with all functional units and have 
incorporated all their comments or have discussed with them why they will not be incorporated. 

State Furnished

Section

Earthwork

Pavement Structural Section

Drainage

Specialty Items

Supplemental Work

Estimate Reviewed By :

Time-Related Overhead

Roadway Contingency

Environmental 

Traffic Items

Detours

Minor Items

Roadway Mobilization
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PROJECT COST ESTIMATE

EA: 04-3J100K PID: 415000084

SECTION 1:   EARTHWORK

Item code           Unit Quantity Unit Price ($) Cost
190101 Roadway Excavation CY 17,100 x 13.00 = 222,300$              
152320 Lead Compliance Plan LS x = -$                          
194001 Ditch Excavation CY x = -$                          
19801X Imported Borrow CY/TON x = -$                          
192037 Structure Excavation (Retaining Wall) CY x = -$                          
193013 Structure Backfill (Retaining Wall) CY x = -$                          
193031 Pervious Backfill Material (Retaining Wall) CY x = -$                          
16010X Clearing & Grubbing LS/ACRE x = -$                          
170101 Develop Water Supply LS x = -$                          
19801X Imported Borrow CY/TON x = -$                          
210130 Duff ACRE x = -$                          
XXXXXX Some Item Unit x = -$                          

222,300$              

SECTION 2:  PAVEMENT STRUCTURAL SECTION

Item code           Unit Quantity Unit Price ($) Cost
401050 Jointed Plain Concrete Pavement CY x = -$                          
400050 Continuously Reinforced Concrete Pavement CY x = -$                          
404092 Seal Pavement Joint LF x = -$                          
404093 Seal Isolation Joint LF x = -$                          
413117 Seal Concrete Pavement Joint (Silicone) LF x = -$                          
413118 Seal Pavement Joint (Asphalt Rubber) LF x = -$                          
280010 Rapid Strength Concrete Base CY x = -$                          
410095 Dowel Bar (Drill and Bond) EA x = -$                          
390132 Hot Mix Asphalt (Type A) CY x = -$                          
390137 Rubberized Hot Mix Asphalt (Gap Graded) TON x = -$                          
39300X Geosynthetic Pavement Interlayer (Type X) SQYD x = -$                          
26020X Class 2 Aggregate Base CY x = -$                          
290201 Asphalt Treated Permeable Base CY x = -$                          
250401 Class 4 Aggregate Subbase CY x = -$                          
374002 Asphaltic Emulsion (Fog Seal Coat) TON x = -$                          
397005 Tack Coat TON x = -$                          
377501 Slurry Seal TON x = -$                          
3750XX Screenings (Type XX) TON x = -$                          
374492 Asphaltic Emulsion (Polymer Modified) TON x = -$                          
370001 Sand Cover (Seal) TON x = -$                          
731530 Minor Concrete (Textured Paving) CY x = -$                          
731502 Minor Concrete (Miscellaneous Construction) CY x = -$                          
39407X Place Hot Mix Asphalt Dike (Type X) LF x = -$                          
150771 Remove Asphalt Concrete Dike LF x = -$                          
420201 Grind Existing Concrete Pavement SQYD x = -$                          
150860 Remove Base and Surfacing CY x = -$                          
390095 Replace Asphalt Concrete Surfacing CY x = -$                          
15312X Remove Concrete LF/CY/LS x = -$                          
394090 Place Hot Mix Asphalt (Miscellaneous Area) SQYD x = -$                          
153103 Cold Plane Asphalt Concrete Pavement SQYD x = -$                          
XXXXXX x = -$                          
XXXXXX x = -$                          
XXXXXX x = -$                          
XXXXXX Pavement Rehabilitation LS 1 x 4000000.00 = 4,000,000$           
839708 Concrete Barrier (Type 60GC) LF 10,000 x 150.00 = 1,500,000$           
839700 Concrete Barrier (Type 732) LF 6,500 x 100.00 = 650,000$              
XXXXXX Pavement SQFT 200,800 x 10.00 = 2,008,000$           

8,158,000$           

TOTAL EARTHWORK SECTION ITEMS

TOTAL PAVEMENT STRUCTURAL SECTION ITEMS
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PROJECT COST ESTIMATE

EA: 04-3J100K PID: 415000084

SECTION 3:   DRAINAGE

Item code           Unit Quantity Unit Price ($) Cost
15080X Remove Culvert EA/LF x = -$                          
150820 Modify Inlet EA x = -$                          
155232 Sand Backfill CY x = -$                          
15020X Abandon Culvert EA/LF x = -$                          
152430 Adjust Inlet LF x = -$                          
155003 Cap Inlet EA x = -$                          
510501 Minor Concrete CY x = -$                          
510502 Minor Concrete (Minor Structure) CY x = -$                          
5105XX Minor Concrete (Type XX) CY x = -$                          
620XXX  XX" Alternative Pipe Culvert (Type X) LF x = -$                          
6411XX  XX" Plastic Pipe LF x = -$                          
65XXXX  XX" Reinforced Concrete Pipe (Type X) LF x = -$                          
6650XX  XX" Corrugated Steel Pipe (0.XXX" Thick) LF x = -$                          
68XXXX XX" Plastic Pipe (Edge Drain) LF x = -$                          
69011X  XX" Corrugated Steel Pipe Downdrain (0.XXX" Thick) LF x = -$                          
70321X  XX" Corrugated Steel Pipe Inlet (0.XXX" Thick) LF x = -$                          
70XXXX  XX" Corrugated Steel Pipe Riser (0.XXX" Thick) LF x = -$                          
7050XX  XX" Steel Flared End Section EA x = -$                          
703233 Grated Line Drain LF x = -$                          
72XXXX Rock Slope Protection (Type and Method) CY/TON x = -$                          
72901X Rock Slope Protection Fabric (Class X) SQYD x = -$                          
721420 Concrete (Ditch Lining) CY x = -$                          
721430 Concrete (Channel Lining) CY x = -$                          
XXXXXX Drainage System Upgrades EA 100 x 10,000 = 1,000,000$           
XXXXXX Drainage LF 9,990 x 170.00 = 1,698,300$           

2,698,300$           

SECTION 4:   SPECIALTY ITEMS

Item code           Unit Quantity Unit Price ($) Cost
080050 Progress Schedule (Critical Path Method) LS x = -$                          
582001 Sound Wall (Masonry Block) SQFT x =  $                         - 
510530 Minor Concrete (Wall) CY x = -$                          
15325X Remove Sound Wall LF/LS x = -$                          
070030 Lead Compliance Plan LS x = -$                          
141120 Treated Wood Waste LB x = -$                          
153221 Remove Concrete Barrier  LF x = -$                          
150662 Remove Metal Beam Guard Railing LF x = -$                          
150668 Remove Flared End Section EA x = -$                          
8000XX Chain Link Fence (Type XX) LF x = -$                          
80XXXX XX" Chain Link Gate (Type CL-6) EA x = -$                          
832001 Metal Beam Guard Railing LF x = -$                          
839301 Single Thrie Beam Barrier LF x = -$                          
839310 Double Thrie Beam Barrier LF x = -$                          
839521 Cable Railing LF x = -$                          
8395XX Terminal System (Type CAT) EA x = -$                          
839585 Alternative Flared Terminal System EA x = -$                          
839584 Alternative In-line Terminal System EA x = -$                          
4906XX CIDH Concrete Piling (Insert Diameter) LF x = -$                          
839XXX Crash Cushion (Insert Type) EA x = -$                          
83XXXX Concrete Barrier (Insert Type) LF x = -$                          
520103 Bar Reinforced Steel (Retaining Wall) LB x = -$                          
510060 Structural Concrete, Retaining Wall SQFT 167,675 x 100.00 = 16,767,500$         
XXXXXX Bridge Deck Surfacing SY 180,000 x 8.00 = 1,440,000$           
XXXXXX Bridge Joints LF 10,000 x 50.00 = 500,000$              
XXXXXX Bridge Barrier LF 40,000 x 150.00 = 6,000,000$           
203070 Rock Stain SQFT x = -$                          
5136XX Reinforced Concrete Crib Wall (Type X) SQFT x = -$                          
83954X Transition Railing (Type X) EA x = -$                          
597601 Prepare and Stain Concrete SQFT x = -$                          
839561 Rail Tensioning Assembly EA x = -$                          
83958X End Anchor Assembly (Type X) EA x = -$                          
XXXXXX Some Item Unit x = -$                          

24,707,500$         

TOTAL DRAINAGE ITEMS

TOTAL SPECIALTY ITEMS
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PROJECT COST ESTIMATE

EA: 04-3J100K PID: 415000084

SECTION 5:   ENVIRONMENTAL

5A - ENVIRONMENTAL MITIGATION
Item code           Unit Quantity Unit Price ($) Cost

Environmental Mitigation LS 1 x 1,200,000.00 = 1,200,000$          
130670 Temporary Reinforced Silt Fence LF x = -$                         
141000 Temporary Fence  (Type ESA) LF x = -$                         

Subtotal Environmental Mitigation 1,200,000$         

5B - LANDSCAPE AND IRRIGATION
Item code           Unit Quantity Unit Price ($) Cost
XXXXXX Landscape/Hardscape LS 1 x 200,000.00 = 200,000$             
XXXXXX Pocket Parks LS 1 x 400,000.00 = 400,000$             
204099 Plant Establishment Work LS x = -$                         
204101 Extend Plant Establishment Work LS x = -$                         
20XXXX Follow-up Landscape Project LS x = -$                         
150685 Remove Irrigation Facility LS x = -$                         
20XXXX Maintain Existing (Irrigation or Planted Areas) LS x = -$                         
206400 Check and Test Existing Irrigation Facilities LS x = -$                         
21011X Imported Topsoil (X) CY/TON x = -$                         
20XXXX Rock Blanket, Rock Mulch, DG, Gravel Mulch SQFT/SQYD x = -$                         
200122 Weed Germination SQYD x = -$                         
208304 Water Meter EA x = -$                         
2087XX XX" Conduit (Use for Irrigation x-overs) LF x = -$                         
20890X

Extend X" Conduit (Use for Extension of Irrigation 
x-overs)

LF x = -$                         
Subtotal Landscape and Irrigation 600,000$            

5C - EROSION CONTROL

Item code           Unit Quantity Unit Price ($) Cost
210010 Move In/Move Out (Erosion Control) EA x = -$                         
210350 Fiber Rolls LF x = -$                         
210360 Compost Sock LF x = -$                         
2102XX Rolled Erosion Control Product (X) SQFT x = -$                         
21025X Bonded Fiber Matrix SQFT/ACRE x = -$                         
210300 Hydromulch SQFT x = -$                         
210420 Straw SQFT x = -$                         
210430 Hydroseed SQFT x = -$                         
210600 Compost  SQFT x = -$                         

XXXXXX Temporary & Permanent BMP's LN-MI 10 x 250000 = 2,500,000$          
Subtotal Erosion Control 2,500,000$         

5D - NPDES
Item code           Unit Quantity Unit Price ($) Cost
130300 Prepare SWPPP LS x = -$                         
130200 Prepare WPCP LS x = -$                         
130100 Job Site Management LS x = -$                         
130330 Storm Water Annual Report EA x = -$                         
130310 Rain Event Action Plan (REAP) EA x = -$                         
130320 Storm Water Sampling and Analysis Day EA x = -$                         
130520 Temporary Hydraulic Mulch SQYD x = -$                         
130550 Temporary Hydroseed SQYD x = -$                         
130505  Move-In/Move-Out (Temporary Erosion Control) EA x = -$                         
130640 Temporary Fiber Roll LF x = -$                         
130900 Temporary Concrete Washout LS x = -$                         
130710 Temporary Construction Entrance EA x = -$                         
130610 Temporary Check Dam LF x = -$                         
130620 Temporary Drainage Inlet Protection EA x = -$                         
130730 Street Sweeping LS x = -$                         

Subtotal NPDES -$                        

TOTAL ENVIRONMENTAL 4,300,000$          

Supplemental Work for NPDES 
066595 Water Pollution Control Maintenance Sharing* LS x = -$                         
066596 Additional Water Pollution Control** LS x = -$                         
066597 Storm Water Sampling and Analysis*** LS x = -$                         

XXXXXX Some Item LS x = -$                         
Subtotal Supplemental Work for NDPS -$                        

*** Applies only to project with SWPPPs.

 

*Applies to all SWPPPs and those WPCPs with sediment control or soil stabilization BMPs.

**Applies to both SWPPPs and WPCP projects.
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PROJECT COST ESTIMATE

EA: 04-3J100K PID: 415000084

SECTION 6:   TRAFFIC ITEMS

6A - Traffic Electrical
Item code           Unit Quantity Unit Price ($) Cost

Tolling System LS 1 x 10,000,000.00 = 10,000,000$         
Entrance Overhead Sign EA x = -$                          
Pricing Overhead  Sign EA x = -$                          
Toll Gantry EA x = -$                          
Exit Overhead Sign EA x = -$                          

XXXXXX Transit Signal Priority EA 2 x 80,000.00 = 160,000$              
XXXXXX Ramp Metering (Adaptive) EA 8 x 80,000.00 = 640,000$              
XXXXXX TSMO/ITS Strategies LS 1 x 2,500,000.00 = 2,500,000$           
5602XX Install Sign Structure (Type X) LB x = -$                          
498040 XX" CIDHC Pile (Sign Foundation) LF x = -$                          
86080X Inductive Loop Detectors EA/LS x = -$                          
8609XX Traffic Monitoring Station (Type X) LS x = -$                          
XXXXXX ITS - CMS EA 5 x 350,000.00 = 1,750,000$           
XXXXXX ITS - CCTV EA 10 x 20,000.00 = 200,000$              
XXXXXX ITS - Signal Interconnect LS 1 x 350,000.00 = 350,000$              
XXXXXX ITS - Roadway Detectors (By Location) EA 25 x 10,000.00 = 250,000$              
86XXXX Fiber Optic Conduit System LF x = -$                          
860401 Enhanced Lighting LS 1 x 250,000.00 = 250,000$              

Subtotal Traffic Electrical 16,100,000$        

6B - Traffic Signing and Striping
Item code           Unit Quantity Unit Price ($) Cost
566011 Roadside Sign - One Post EA x = -$                          
566012 Roadside Sign - Two Post EA x = -$                          
5602XX Furnish Sign  SQFT x = -$                          
568016 Install Sign Panel on Existing Frame SQFT x = -$                          
150711 Remove Painted Traffic Stripe LF x = -$                          
141101

Remove Yellow Painted Traffic Stripe (Hazardous 
Waste)

LF x = -$                          
150712 Remove Painted Pavement Marking SQFT x = -$                          
150742 Remove Roadside Sign EA x = -$                          
152320 Reset Roadside Sign EA x = -$                          

XXXXXX Park & Ride Facilities EA 1 x 200,000.00 = 200,000$              
XXXXXX Bike/Ped Connectivity Improvements EA 1 x 400,000.00 = 400,000$              
XXXXXX Variable Speed Control EA 2 x 400,000.00 = 800,000$              
XXXXXX Enhanced Signing LS 1 x 40,000.00 = 40,000$                
846007 High Visibility Striping LF 104,000 x 1.20 = 124,800$              

XXXXXX OH Structure EA 6 x 150,000.00 = 900,000$              
XXXXXX Span OH Structure EA 2 x 300,000.00 = 600,000$              
861100 Ramp Metering System LS x = -$                          
84XXXX Permanent Pavement Delineation LF 333,000 x 1.00 = 333,000$              

Subtotal Traffic Signing and Striping 3,397,800$          

6C - Traffic Management Plan
Item code           Unit Quantity Unit Price ($) Cost
12865X Portable Changeable Message Signs EA/LS x = -$                          

Subtotal Traffic Management Plan -$                         

6C - Stage Construction and Traffic Handling
Item code           Unit Quantity Unit Price ($) Cost
120199 Traffic Plastic Drum EA x = -$                          
12016X Channelizer (Type X) EA x = -$                          
120120 Type III Barricade EA x = -$                          
129100 Temporary Crash Cushion Module EA x = -$                          
120100 Traffic Control System LS 1 x 2,500,000.00 = 2,500,000$           
129110 Temporary Crash Cushion EA x = -$                          
129000 Temporary Railing (Type K) LF 9,990 x 20.00 = 199,800$              
120149 Temporary Pavement Marking (Paint) SQFT x = -$                          
82010X Delineator (Class X) EA x = -$                          
XXXXXX Some Item Unit x = -$                          

Subtotal Stage Construction and Traffic Handling 2,699,800$          

22,197,600$         TOTAL TRAFFIC ITEMS
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PROJECT COST ESTIMATE

EA: 04-3J100K PID: 415000084

SECTION 7:   DETOURS

Item code           Unit Quantity Unit Price ($) Cost
190101 Roadway Excavation CY x = -$                          
19801X Imported Borrow CY/TON x = -$                          
390132 Hot Mix Asphalt (Type A) TON x = -$                          
26020X Class 2 Aggregate Base TON/CY x = -$                          
250401 Class 4 Aggregate Subbase CY x = -$                          
130620 Temporary Drainage Inlet Protection EA x = -$                          
129000 Temporary Railing (Type K) LF x = -$                          
128601 Temporary Signal System LS x = -$                          
120149 Temporary Pavement Marking (Paint) SQFT x = -$                          
80010X Temporary Fence (Type X) LF x = -$                          
XXXXXX Some Item LS x = -$                          

-$                            

SUBTOTAL SECTIONS 1 through 7 62,283,700$       

SECTION 8:   MINOR ITEMS

8A - Americans with Disabilities Act Items
ADA Items 0.0% -$                          

8B - Bike Path Items
Bike Path Items 0.0% -$                          

8C - Other Minor Items
Other Minor Items 8.0% 4,982,696$           

          Total of Section 1-7 62,283,700$         x 8.0% = 4,982,696$           

4,982,700$             

SECTIONS 9:   MOBILIZATION

Item code           

999990           Total Section 1-8 67,266,400$       x 10% = 6,726,640$           

6,726,700$             

SECTION 10:   SUPPLEMENTAL WORK

Item code           Unit Quantity Unit Price ($) Cost

066670
Payment Adjustments For Price Index 
Fluctuations

LS x = -$                          

066094 Value Analysis LS x = -$                          
066070 Maintain Traffic LS x = -$                          
066919 Dispute Resolution Board LS x = -$                          
066921 Dispute Resolution Advisor LS x = -$                          
066015 Federal Trainee Program LS x = -$                          
066610 Partnering LS x = -$                          
066204 Remove Rock and Debris LS x = -$                          
066222 Locate Existing Crossover LS x = -$                          

XXXXXX Some Item Unit x = -$                          

Cost of NPDES  Supplemental Work specified in Section 5D = -$                          

          Total Section 1-8 67,266,400$       4% = 2,690,656$           

TOTAL SUPPLEMENTAL WORK 2,690,700$             

Includes constructing, maintaining, and removal

TOTAL DETOURS

TOTAL MINOR ITEMS

TOTAL MOBILIZATION

* Includes constructing, maintaining, and removal
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PROJECT COST ESTIMATE

EA: 04-3J100K PID: 415000084

SECTION 11:   STATE FURNISHED MATERIALS AND EXPENSES

Item code           Unit Quantity Unit Price ($) Cost
066105 Resident Engineers Office LS x = $0
066063 Traffic Management Plan - Public Information LS x = $0
066901 Water Expenses LS x = $0
8609XX Traffic Monitoring Station (X) LS x = $0
066841 Traffic Controller Assembly LS x = $0
066840 Traffic Signal Controller Assembly LS x = $0
066062 COZEEP Contract LS x = $0
066838 Reflective Numbers and Edge Sealer LS x = $0
066065 Tow Truck Service Patrol LS x = $0
066916 Annual Construction General Permit Fee LS x = $0

XXXXXX Some Item Unit x = $0

          Total Section 1-8 67,266,400$         5% = 3,363,320$           

$3,363,400

SECTION 12:   TIME-RELATED OVERHEAD

Total of Roadway and Structures Contract Items excluding Mobilization $236,074,600 (used to calculate TRO)

Total Construction Cost (excluding TRO and Contingency) $264,201,600 (used to check if project is greater than $5 million excluding contingency)

Estimated Time-Related Overhead (TRO) Percentage (0% to 10%) = 6%

Item code           Unit Quantity Unit Price ($) Cost

090100 Time-Related Overhead WD 0 X #DIV/0! = $14,164,476

TOTAL TIME-RELATED OVERHEAD $14,164,476

Note: If the building portion of the project is greater than 50% of the total project cost, then TRO is not included.

SECTION 13:   ROADWAY CONTINGENCY

Recommended Contingency: (Pre-PSR 30%-50%, PSR 25%, Draft PR 20%, PR 15%, after PR approval 10%, Final PS&E 5%)

Total recommended percentages includes any quantified risk based contingency from the risk register.

        Total  Section 1-12 $ 94,211,676   x 25% = $23,552,919

TOTAL CONTINGENCY $23,553,000

TOTAL STATE FURNISHED
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PROJECT COST ESTIMATE

EA: 04-3J100K PID: 415000084

II.  STRUCTURE ITEMS

0 LF 0 LF 0 LF
0 LF 0 LF 0 LF

8500 SQFT 2650 SQFT 2800 SQFT
0 LF 0 LF 0 LF

0 LF 0 LF 0 LF
0 LF 0 LF 0 LF

955 SQFT 295000 SQFT 0 SQFT
0 LF 0 LF 0 LF

Structures Mobilization Percentage 10%

Recommended Contingency: (Pre-PSR 30%-50%, PSR 25%, Draft PR 20%, PR 15%, after PR approval 10%, Final PS&E 5%)

Total recommended percentages includes any quantified risk based contingency from the risk register.

Structures Contingency Percentage 10%

Bridge 1 Bridge 2 Bridge 3

DATE OF ESTIMATE 10/24/18 10/24/18 10/24/18
Bridge Name THIRD ST UC - NB THIRD ST UC - SB PAUL AVE UC-NB
Bridge Number 340030 340030 340056

PILE

Structure Type RC BOX GIRDER RC BOX GIRDER BOX GIRDER
Width (Feet) [out to out]
Total Bridge Length (Feet)
Total Area (Square Feet)
Structure Depth (Feet)
Footing Type (pile or spread) PILES SPREAD
Cost Per Square Foot $400 $400 $400

COST OF EACH $3,400,000 $1,060,000 $1,120,000

Bridge 4 Bridge 5

DATE OF ESTIMATE 10/24/18 10/24/18 00/00/00
Bridge Name PAUL AVE UC-SB REVERSIBLE DIRECT CONN. xxxxxxxxxxxxxxxxxxx
Bridge Number 340056 (SOUTH OF I-280) 57-XXX

xxxxxxxxxxxxxxxxxxx

Structure Type BOX GIRDER xxxxxxxxxxxxxxxxxxx
Width (Feet) [out to out]
Total Bridge Length (Feet)
Total Area (Square Feet)
Structure Depth (Feet)
Footing Type (pile or spread) PILE xxxxxxxxxxxxxxxxxxx

TOTAL COST OF BRIDGES $153,462,000

TOTAL COST OF BUILDINGS $0

$15,346,200

$15,346,200

Cost Per Square Foot $400 $500 $0

COST OF EACH $382,000 $147,500,000 $0

TOTAL COST OF STRUCTURES

Estimate Prepared By:

XXXXXXXXXXXXXXXXX ------ Division of Structures Date

$184,154,400
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PROJECT COST ESTIMATE

EA: 04-3J100K PID: 415000084

III.  RIGHT OF WAY
Fill in all of the available information from the Right of Way data sheet.

A) A1) Acquisition, including Excess Land Purchases, Damages & Goodwill, Fees $ 40,119,703

A2) SB-1210 $ 0

B) Acquisition of Offsite Mitigation $ 0

C) C1) Utility Relocation (State Share) $ 3,000,000

C2) Potholing (Design Phase) $ 0

D) Railroad Acquisition $ 0

E) Clearance / Demolition $ 0

 

F) Relocation Assistance (RAP and/or Last Resort Housing Costs) $ 0

G) $ 0

H) Environmental Review $ 0

I) 0% $ 0

J) Design Appreciation Factor 0% $ 0

K) Utility Relocation (Construction Cost) $ 0

L)

M)

N)

1 When estimate has Support Costs only 2 When estimate has Utility Relocation 3 When R/W Acquisition is required

$43,119,703

Title and Escrow

Condemnation Settlements

Note: Items G & H applied to items A + B

TOTAL RIGHT OF WAY  ESTIMATE   

 Support Cost Estimate 
Prepared By Project Coordinator1 Phone

TOTAL R/W ESTIMATE:    Escalated $43,982,097

$0RIGHT OF WAY SUPPORT

 Utility Estimate Prepared 
By Utility Coordinator2 Phone

 R/W Acquisition Estimate 
Prepared By Right of Way Estimator3 Phone
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ALTERNATIVE 1D 

SAN FRANCISCO COUNTY 

  



PROJECT  

©

EA: 04-3J100K

PID: 415000084 District-County-Route: 04-SF-101/280

PM: 0.00-T7.226

SUMMARY OF PROJECT COST ESTIMATE- San Francisco

Current Year Cost Escalated Cost

107,120,662$                         120,635,264$                         

118,694,400$                         133,669,173$                         

225,815,062$                         254,304,437$                         

126,245,195$                         128,770,099$                         

352,061,000$                 383,075,000$                 

-$                                       -$                                       

-$                                       -$                                       

-$                                       -$                                       

-$                                       -$                                       

-$                                -$                                

353,000,000$           384,000,000$           

If Project has been programmed enter Programmed Amount

Month / Year

Date of Estimate (Month/Year) /

Estimated Construction Start (Month/Year) /

Number of Working Days =

Estimated Mid-Point of Construction (Month/Year) /

Estimated Construction End (Month/Year) /

Number of Plant Establishment Days

xx/xx/xxxx (xxx) xxx-xxxx

           Office Engineer / Cost Estimate Certifier Date Phone

xx/xx/xxxx
(xxx) xxx-xxxx

Project Manager Date Phone

Approved by Project Manager

RTL

PID Approval

 PA/ED Approval

PS&E

Program Code :

Project Limits :

Project Description: 

Scope :

Reviewed by District O.E.  or       
Cost Estimate Certifier

Begin Construction

TOTAL SUPPORT COST

Estimated Project Schedule

TOTAL PROJECT COST     

PS&E SUPPORT

TOTAL CAPITAL OUTLAY COSTS

CONSTRUCTION SUPPORT

PLANNING COST ESTIMATE 
EA: 04-3J100K PID: 415000084

RIGHT OF WAY SUPPORT   

TOTAL  STRUCTURES COST

SUBTOTAL CONSTRUCTION  COST 

Project Scope Summary Report

STIP

San Mateo/San Francisco County Line to 280/5th Street

Maximum w/Direct Connector via exist Northbound US 101 to SB I-280 connector

Addition of Managed Lane

Alternative 1DAlternative : 

TOTAL RIGHT OF WAY COST

TOTAL ROADWAY COST

Type of Estimate :

PA/ED SUPPORT
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PROJECT COST ESTIMATE

EA: 04-3J100K PID: 415000084

I.  ROADWAY ITEMS SUMMARY

Cost

1 162,700$                    

2 6,050,000$                 

3 2,224,000$                 

4 24,707,500$               

5 4,300,000$                 

6 21,198,800$               

7 -$                                

8 4,691,500$                 

9 6,333,500$                 

10 2,533,400$                 

11 3,166,800$                 

12 10,328,262$               

13 21,424,200$               

107,120,662$          

Name and Title Date Phone

Name and Title Date Phone

TOTAL ROADWAY ITEMS

Estimate Prepared By :

By signing this estimate you are attesting that you have discussed your project with all functional units and have 
incorporated all their comments or have discussed with them why they will not be incorporated. 

State Furnished

Section

Earthwork

Pavement Structural Section

Drainage

Specialty Items

Supplemental Work

Estimate Reviewed By :

Time-Related Overhead

Roadway Contingency

Environmental 

Traffic Items

Detours

Minor Items

Roadway Mobilization
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PROJECT COST ESTIMATE

EA: 04-3J100K PID: 415000084

SECTION 1:   EARTHWORK

Item code           Unit Quantity Unit Price ($) Cost
190101 Roadway Excavation CY 12,510 x 13.00 = 162,630$              
152320 Lead Compliance Plan LS x = -$                          
194001 Ditch Excavation CY x = -$                          
19801X Imported Borrow CY/TON x = -$                          
192037 Structure Excavation (Retaining Wall) CY x = -$                          
193013 Structure Backfill (Retaining Wall) CY x = -$                          
193031 Pervious Backfill Material (Retaining Wall) CY x = -$                          
16010X Clearing & Grubbing LS/ACRE x = -$                          
170101 Develop Water Supply LS x = -$                          
19801X Imported Borrow CY/TON x = -$                          
210130 Duff ACRE x = -$                          
XXXXXX Some Item Unit x = -$                          

162,700$              

SECTION 2:  PAVEMENT STRUCTURAL SECTION

Item code           Unit Quantity Unit Price ($) Cost
401050 Jointed Plain Concrete Pavement CY x = -$                          
400050 Continuously Reinforced Concrete Pavement CY x = -$                          
404092 Seal Pavement Joint LF x = -$                          
404093 Seal Isolation Joint LF x = -$                          
413117 Seal Concrete Pavement Joint (Silicone) LF x = -$                          
413118 Seal Pavement Joint (Asphalt Rubber) LF x = -$                          
280010 Rapid Strength Concrete Base CY x = -$                          
410095 Dowel Bar (Drill and Bond) EA x = -$                          
390132 Hot Mix Asphalt (Type A) TON x = -$                          
390137 Rubberized Hot Mix Asphalt (Gap Graded) TON x = -$                          
39300X Geosynthetic Pavement Interlayer (Type X) SQYD x = -$                          
26020X Class 2 Aggregate Base CY x = -$                          
290201 Asphalt Treated Permeable Base CY x = -$                          
250401 Class 4 Aggregate Subbase CY x = -$                          
374002 Asphaltic Emulsion (Fog Seal Coat) TON x = -$                          
397005 Tack Coat TON x = -$                          
377501 Slurry Seal TON x = -$                          
3750XX Screenings (Type XX) TON x = -$                          
374492 Asphaltic Emulsion (Polymer Modified) TON x = -$                          
370001 Sand Cover (Seal) TON x = -$                          
731530 Minor Concrete (Textured Paving) CY x = -$                          
731502 Minor Concrete (Miscellaneous Construction) CY x = -$                          
39407X Place Hot Mix Asphalt Dike (Type X) LF x = -$                          
150771 Remove Asphalt Concrete Dike LF x = -$                          
420201 Grind Existing Concrete Pavement SQYD x = -$                          
150860 Remove Base and Surfacing CY x = -$                          
390095 Replace Asphalt Concrete Surfacing CY x = -$                          
15312X Remove Concrete LF/CY/LS x = -$                          
394090 Place Hot Mix Asphalt (Miscellaneous Area) SQYD x = -$                          
153103 Cold Plane Asphalt Concrete Pavement SQYD x = -$                          
XXXXXX x = -$                          
XXXXXX x = -$                          
XXXXXX x = -$                          
XXXXXX Pavement Rehabilitation LS 1 x 4000000.00 = 4,000,000$           
839708 Concrete Barrier (Type 60GC) LF 10,000 x 150.00 = 1,500,000$           
839700 Concrete Barrier (Type 732) LF 4,600 x 100.00 = 460,000$              
XXXXXX Pavement SQFT 9,000 x 10.00 = 90,000$                

6,050,000$           

TOTAL EARTHWORK SECTION ITEMS

TOTAL PAVEMENT STRUCTURAL SECTION ITEMS
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PROJECT COST ESTIMATE

EA: 04-3J100K PID: 415000084

SECTION 3:   DRAINAGE

Item code           Unit Quantity Unit Price ($) Cost
15080X Remove Culvert EA/LF x = -$                          
150820 Modify Inlet EA x = -$                          
155232 Sand Backfill CY x = -$                          
15020X Abandon Culvert EA/LF x = -$                          
152430 Adjust Inlet LF x = -$                          
155003 Cap Inlet EA x = -$                          
510501 Minor Concrete CY x = -$                          
510502 Minor Concrete (Minor Structure) CY x = -$                          
5105XX Minor Concrete (Type XX) CY x = -$                          
620XXX  XX" Alternative Pipe Culvert (Type X) LF x = -$                          
6411XX  XX" Plastic Pipe LF x = -$                          
65XXXX  XX" Reinforced Concrete Pipe (Type X) LF x = -$                          
6650XX  XX" Corrugated Steel Pipe (0.XXX" Thick) LF x = -$                          
68XXXX XX" Plastic Pipe (Edge Drain) LF x = -$                          
69011X  XX" Corrugated Steel Pipe Downdrain (0.XXX" Thick) LF x = -$                          
70321X  XX" Corrugated Steel Pipe Inlet (0.XXX" Thick) LF x = -$                          
70XXXX  XX" Corrugated Steel Pipe Riser (0.XXX" Thick) LF x = -$                          
7050XX  XX" Steel Flared End Section EA x = -$                          
703233 Grated Line Drain LF x = -$                          
72XXXX Rock Slope Protection (Type and Method) CY/TON x = -$                          
72901X Rock Slope Protection Fabric (Class X) SQYD x = -$                          
721420 Concrete (Ditch Lining) CY x = -$                          
721430 Concrete (Channel Lining) CY x = -$                          
XXXXXX Drainage System Upgrades EA 100 x 10,000 = 1,000,000$           
XXXXXX Drainage LF 7,200 x 170.00 = 1,224,000$           

2,224,000$           

SECTION 4:   SPECIALTY ITEMS

Item code           Unit Quantity Unit Price ($) Cost
080050 Progress Schedule (Critical Path Method) LS x = -$                          
582001 Sound Wall (Masonry Block) SQFT x =  $                         - 
510530 Minor Concrete (Wall) CY x = -$                          
15325X Remove Sound Wall LF/LS x = -$                          
070030 Lead Compliance Plan LS x = -$                          
141120 Treated Wood Waste LB x = -$                          
153221 Remove Concrete Barrier  LF x = -$                          
150662 Remove Metal Beam Guard Railing LF x = -$                          
150668 Remove Flared End Section EA x = -$                          
8000XX Chain Link Fence (Type XX) LF x = -$                          
80XXXX XX" Chain Link Gate (Type CL-6) EA x = -$                          
832001 Metal Beam Guard Railing LF x = -$                          
839301 Single Thrie Beam Barrier LF x = -$                          
839310 Double Thrie Beam Barrier LF x = -$                          
839521 Cable Railing LF x = -$                          
8395XX Terminal System (Type CAT) EA x = -$                          
839585 Alternative Flared Terminal System EA x = -$                          
839584 Alternative In-line Terminal System EA x = -$                          
4906XX CIDH Concrete Piling (Insert Diameter) LF x = -$                          
839XXX Crash Cushion (Insert Type) EA x = -$                          
83XXXX Concrete Barrier (Insert Type) LF x = -$                          
520103 Bar Reinforced Steel (Retaining Wall) LB x = -$                          
510060 Structural Concrete, Retaining Wall SQFT 167,675 x 100.00 = 16,767,500$         
XXXXXX Bridge Deck Surfacing SY 180,000 x 8.00 = 1,440,000$           
XXXXXX Bridge Joints LF 10,000 x 50.00 = 500,000$              
XXXXXX Bridge Barrier LF 40,000 x 150.00 = 6,000,000$           
203070 Rock Stain SQFT x = -$                          
5136XX Reinforced Concrete Crib Wall (Type X) SQFT x = -$                          
83954X Transition Railing (Type X) EA x = -$                          
597601 Prepare and Stain Concrete SQFT x = -$                          
839561 Rail Tensioning Assembly EA x = -$                          
83958X End Anchor Assembly (Type X) EA x = -$                          
XXXXXX Some Item Unit x = -$                          

24,707,500$         

TOTAL DRAINAGE ITEMS

TOTAL SPECIALTY ITEMS
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PROJECT COST ESTIMATE

EA: 04-3J100K PID: 415000084

SECTION 5:   ENVIRONMENTAL

5A - ENVIRONMENTAL MITIGATION
Item code           Unit Quantity Unit Price ($) Cost

Environmental Mitigation LS 1 x 1,200,000.00 = 1,200,000$          
130670 Temporary Reinforced Silt Fence LF x = -$                         
141000 Temporary Fence  (Type ESA) LF x = -$                         

Subtotal Environmental Mitigation 1,200,000$         

5B - LANDSCAPE AND IRRIGATION
Item code           Unit Quantity Unit Price ($) Cost
XXXXXX Landscape/Hardscape LS 1 x 200,000.00 = 200,000$             
XXXXXX Pocket Parks LS 1 x 400,000.00 = 400,000$             
204099 Plant Establishment Work LS x = -$                         
204101 Extend Plant Establishment Work LS x = -$                         
20XXXX Follow-up Landscape Project LS x = -$                         
150685 Remove Irrigation Facility LS x = -$                         
20XXXX Maintain Existing (Irrigation or Planted Areas) LS x = -$                         
206400 Check and Test Existing Irrigation Facilities LS x = -$                         
21011X Imported Topsoil (X) CY/TON x = -$                         
20XXXX Rock Blanket, Rock Mulch, DG, Gravel Mulch SQFT/SQYD x = -$                         
200122 Weed Germination SQYD x = -$                         
208304 Water Meter EA x = -$                         
2087XX XX" Conduit (Use for Irrigation x-overs) LF x = -$                         
20890X

Extend X" Conduit (Use for Extension of Irrigation 
x-overs)

LF x = -$                         
Subtotal Landscape and Irrigation 600,000$            

5C - EROSION CONTROL

Item code           Unit Quantity Unit Price ($) Cost
210010 Move In/Move Out (Erosion Control) EA x = -$                         
210350 Fiber Rolls LF x = -$                         
210360 Compost Sock LF x = -$                         
2102XX Rolled Erosion Control Product (X) SQFT x = -$                         
21025X Bonded Fiber Matrix SQFT/ACRE x = -$                         
210300 Hydromulch SQFT x = -$                         
210420 Straw SQFT x = -$                         
210430 Hydroseed SQFT x = -$                         
210600 Compost  SQFT x = -$                         

XXXXXX Temporary & Permanent BMP's LN-MI 10 x 250000 = 2,500,000$          
Subtotal Erosion Control 2,500,000$         

5D - NPDES
Item code           Unit Quantity Unit Price ($) Cost
130300 Prepare SWPPP LS x = -$                         
130200 Prepare WPCP LS x = -$                         
130100 Job Site Management LS x = -$                         
130330 Storm Water Annual Report EA x = -$                         
130310 Rain Event Action Plan (REAP) EA x = -$                         
130320 Storm Water Sampling and Analysis Day EA x = -$                         
130520 Temporary Hydraulic Mulch SQYD x = -$                         
130550 Temporary Hydroseed SQYD x = -$                         
130505  Move-In/Move-Out (Temporary Erosion Control) EA x = -$                         
130640 Temporary Fiber Roll LF x = -$                         
130900 Temporary Concrete Washout LS x = -$                         
130710 Temporary Construction Entrance EA x = -$                         
130610 Temporary Check Dam LF x = -$                         
130620 Temporary Drainage Inlet Protection EA x = -$                         
130730 Street Sweeping LS x = -$                         

Subtotal NPDES -$                        

TOTAL ENVIRONMENTAL 4,300,000$          

Supplemental Work for NPDES 
066595 Water Pollution Control Maintenance Sharing* LS x = -$                         
066596 Additional Water Pollution Control** LS x = -$                         
066597 Storm Water Sampling and Analysis*** LS x = -$                         

XXXXXX Some Item LS x = -$                         
Subtotal Supplemental Work for NDPS -$                        

*** Applies only to project with SWPPPs.

 

*Applies to all SWPPPs and those WPCPs with sediment control or soil stabilization BMPs.

**Applies to both SWPPPs and WPCP projects.
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PROJECT COST ESTIMATE

EA: 04-3J100K PID: 415000084

SECTION 6:   TRAFFIC ITEMS

6A - Traffic Electrical
Item code           Unit Quantity Unit Price ($) Cost

Tolling System LS 1 x 10,000,000.00 = 10,000,000$        
Entrance Overhead Sign EA x = -$                         
Pricing Overhead  Sign EA x = -$                         
Toll Gantry EA x = -$                         
Exit Overhead Sign EA x = -$                         

XXXXXX Transit Signal Priority EA 2 x 80,000.00 = 160,000$             
XXXXXX Ramp Metering (Adaptive) EA 8 x 80,000.00 = 640,000$             
XXXXXX TSMO/ITS Strategies LS 1 x 2,500,000.00 = 2,500,000$          
5602XX Install Sign Structure (Type X) LB x = -$                         
498040 XX" CIDHC Pile (Sign Foundation) LF x = -$                         
86080X Inductive Loop Detectors EA/LS x = -$                         
8609XX Traffic Monitoring Station (Type X) LS x = -$                         
XXXXXX ITS - CMS EA 5 x 350,000.00 = 1,750,000$          
XXXXXX ITS - CCTV EA 10 x 20,000.00 = 200,000$             
XXXXXX ITS - Signal Interconnect LS 1 x 350,000.00 = 350,000$             
XXXXXX ITS - Roadway Detectors (By Location) EA 25 x 10,000.00 = 250,000$             
86XXXX Fiber Optic Conduit System LS x = -$                         
860401 Enhanced Lighting LS 1 x 250,000.00 = 250,000$             

Subtotal Traffic Electrical 16,100,000$        

6B - Traffic Signing and Striping
Item code           Unit Quantity Unit Price ($) Cost
566011 Roadside Sign - One Post EA x = -$                         
566012 Roadside Sign - Two Post EA x = -$                         
5602XX Furnish Sign  SQFT x = -$                         
568016 Install Sign Panel on Existing Frame SQFT x = -$                         
150711 Remove Painted Traffic Stripe LF x = -$                         
141101

Remove Yellow Painted Traffic Stripe (Hazardous 
Waste)

LF x = -$                         
150712 Remove Painted Pavement Marking SQFT x = -$                         
150742 Remove Roadside Sign EA x = -$                         
152320 Reset Roadside Sign EA x = -$                         
XXXXXX Park & Ride Facilities EA 1 x 200,000.00 = 200,000$             
XXXXXX Bike/Ped Connectivity Improvements EA 1 x 400,000.00 = 400,000$             
XXXXXX Variable Speed Control EA 2 x 400,000.00 = 800,000$             
XXXXXX Enhanced Signing LS 1 x 40,000.00 = 40,000$               
846007 High Visibility Striping LF 104,000 x 1.20 = 124,800$             
XXXXXX Span OH Structure EA x = -$                         
XXXXXX OH Structure EA 4 x 150,000.00 = 600,000$             
861100 Ramp Metering System LS x = -$                         
84XXXX Permanent Pavement Delineation LF 290,000 x 1.00 = 290,000$             

Subtotal Traffic Signing and Striping 2,454,800$          

6C - Traffic Management Plan
Item code           Unit Quantity Unit Price ($) Cost
12865X Portable Changeable Message Signs EA/LS x = -$                         

Subtotal Traffic Management Plan -$                         

6C - Stage Construction and Traffic Handling
Item code           Unit Quantity Unit Price ($) Cost
120199 Traffic Plastic Drum EA x = -$                         
12016X Channelizer (Type X) EA x = -$                         
120120 Type III Barricade EA x = -$                         
129100 Temporary Crash Cushion Module EA x = -$                         
120100 Traffic Control System LS 1 x 2,500,000.00 = 2,500,000$          
129110 Temporary Crash Cushion EA x = -$                         
129000 Temporary Railing (Type K) LF 7,200 x 20.00 = 144,000$             
120149 Temporary Pavement Marking (Paint) SQFT x = -$                         
82010X Delineator (Class X) EA x = -$                         
XXXXXX Some Item Unit x = -$                         

Subtotal Stage Construction and Traffic Handling 2,644,000$          

21,198,800$        TOTAL TRAFFIC ITEMS
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PROJECT COST ESTIMATE

EA: 04-3J100K PID: 415000084

SECTION 7:   DETOURS

Item code           Unit Quantity Unit Price ($) Cost
190101 Roadway Excavation CY x = -$                          
19801X Imported Borrow CY/TON x = -$                          
390132 Hot Mix Asphalt (Type A) TON x = -$                          
26020X Class 2 Aggregate Base TON/CY x = -$                          
250401 Class 4 Aggregate Subbase CY x = -$                          
130620 Temporary Drainage Inlet Protection EA x = -$                          
129000 Temporary Railing (Type K) LF x = -$                          
128601 Temporary Signal System LS x = -$                          
120149 Temporary Pavement Marking (Paint) SQFT x = -$                          
80010X Temporary Fence (Type X) LF x = -$                          
XXXXXX Some Item LS x = -$                          

-$                            

SUBTOTAL SECTIONS 1 through 7 58,643,000$       

SECTION 8:   MINOR ITEMS

8A - Americans with Disabilities Act Items
ADA Items 0.0% -$                          

8B - Bike Path Items
Bike Path Items 0.0% -$                          

8C - Other Minor Items
Other Minor Items 8.0% 4,691,440$           

          Total of Section 1-7 58,643,000$         x 8.0% = 4,691,440$           

4,691,500$             

SECTIONS 9:   MOBILIZATION

Item code           

999990           Total Section 1-8 63,334,500$       x 10% = 6,333,450$           

6,333,500$             

SECTION 10:   SUPPLEMENTAL WORK

Item code           Unit Quantity Unit Price ($) Cost

066670
Payment Adjustments For Price Index 
Fluctuations

LS x = -$                          

066094 Value Analysis LS x = -$                          
066070 Maintain Traffic LS x = -$                          
066919 Dispute Resolution Board LS x = -$                          
066921 Dispute Resolution Advisor LS x = -$                          
066015 Federal Trainee Program LS x = -$                          
066610 Partnering LS x = -$                          
066204 Remove Rock and Debris LS x = -$                          
066222 Locate Existing Crossover LS x = -$                          

XXXXXX Some Item Unit x = -$                          

Cost of NPDES  Supplemental Work specified in Section 5D = -$                          

          Total Section 1-8 63,334,500$       4% = 2,533,380$           

TOTAL SUPPLEMENTAL WORK 2,533,400$             

Includes constructing, maintaining, and removal

TOTAL DETOURS

TOTAL MINOR ITEMS

TOTAL MOBILIZATION

* Includes constructing, maintaining, and removal
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PROJECT COST ESTIMATE

EA: 04-3J100K PID: 415000084

SECTION 11:   STATE FURNISHED MATERIALS AND EXPENSES

Item code           Unit Quantity Unit Price ($) Cost
066105 Resident Engineers Office LS x = $0
066063 Traffic Management Plan - Public Information LS x = $0
066901 Water Expenses LS x = $0
8609XX Traffic Monitoring Station (X) LS x = $0
066841 Traffic Controller Assembly LS x = $0
066840 Traffic Signal Controller Assembly LS x = $0
066062 COZEEP Contract LS x = $0
066838 Reflective Numbers and Edge Sealer LS x = $0
066065 Tow Truck Service Patrol LS x = $0
066916 Annual Construction General Permit Fee LS x = $0

XXXXXX Some Item Unit x = $0

          Total Section 1-8 63,334,500$         5% = 3,166,725$           

$3,166,800

SECTION 12:   TIME-RELATED OVERHEAD

Total of Roadway and Structures Contract Items excluding Mobilization $172,137,700 (used to calculate TRO)

Total Construction Cost (excluding TRO and Contingency) $194,062,600 (used to check if project is greater than $5 million excluding contingency)

Estimated Time-Related Overhead (TRO) Percentage (0% to 10%) = 6%

Item code           Unit Quantity Unit Price ($) Cost

090100 Time-Related Overhead WD 0 X #DIV/0! = $10,328,262

TOTAL TIME-RELATED OVERHEAD $10,328,262

Note: If the building portion of the project is greater than 50% of the total project cost, then TRO is not included.

SECTION 13:   ROADWAY CONTINGENCY

Recommended Contingency: (Pre-PSR 30%-50%, PSR 25%, Draft PR 20%, PR 15%, after PR approval 10%, Final PS&E 5%)

Total recommended percentages includes any quantified risk based contingency from the risk register.

        Total  Section 1-12 $ 85,696,462   x 25% = $21,424,116

TOTAL CONTINGENCY $21,424,200

TOTAL STATE FURNISHED
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PROJECT COST ESTIMATE

EA: 04-3J100K PID: 415000084

II.  STRUCTURE ITEMS

0 LF 0 LF 0 LF
0 LF 0 LF 0 LF

8500 SQFT 2650 SQFT 3300 SQFT
0 LF 0 LF 0 LF

0 LF 0 LF 0 LF
0 LF 0 LF 0 LF

955 SQFT 185500 SQFT 0 SQFT
0 LF 0 LF 0 LF

Structures Mobilization Percentage 10%

Recommended Contingency: (Pre-PSR 30%-50%, PSR 25%, Draft PR 20%, PR 15%, after PR approval 10%, Final PS&E 5%)

Total recommended percentages includes any quantified risk based contingency from the risk register.

Structures Contingency Percentage 10%

Bridge 1 Bridge 2 Bridge 3

DATE OF ESTIMATE 10/24/18 10/24/18 10/24/18
Bridge Name THIRD ST UC - NB THIRD ST UC - SB PAUL AVE UC-NB
Bridge Number 340030 340030 340056

PILE

Structure Type RC BOX GIRDER RC BOX GIRDER BOX GIRDER
Width (Feet) [out to out]
Total Bridge Length (Feet)
Total Area (Square Feet)
Structure Depth (Feet)
Footing Type (pile or spread) PILES PILES
Cost Per Square Foot $400 $400 $400

COST OF EACH $3,400,000 $1,060,000 $1,320,000

Bridge 4 Bridge 5

DATE OF ESTIMATE 10/24/18 10/24/18 00/00/00
Bridge Name PAUL AVE UC-SB NB DIRECT CONNECTOR xxxxxxxxxxxxxxxxxxx
Bridge Number 340056 (NORTH OF I-280) 57-XXX

xxxxxxxxxxxxxxxxxxx

Structure Type BOX GIRDER xxxxxxxxxxxxxxxxxxx xxxxxxxxxxxxxxxxxxx
Width (Feet) [out to out]
Total Bridge Length (Feet)
Total Area (Square Feet)
Structure Depth (Feet)
Footing Type (pile or spread) PILE xxxxxxxxxxxxxxxxxxx

TOTAL COST OF BRIDGES $98,912,000

TOTAL COST OF BUILDINGS $0

$9,891,200

$9,891,200

Cost Per Square Foot $400 $500 $0

COST OF EACH $382,000 $92,750,000 $0

TOTAL COST OF STRUCTURES

Estimate Prepared By:

XXXXXXXXXXXXXXXXX ------ Division of Structures Date

$118,694,400
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PROJECT COST ESTIMATE

EA: 04-3J100K PID: 415000084

III.  RIGHT OF WAY
Fill in all of the available information from the Right of Way data sheet.

A) A1) Acquisition, including Excess Land Purchases, Damages & Goodwill, Fees $ 123,245,195

A2) SB-1210 $ 0

B) Acquisition of Offsite Mitigation $ 0

C) C1) Utility Relocation (State Share) $ 3,000,000

C2) Potholing (Design Phase) $ 0

D) Railroad Acquisition $ 0

E) Clearance / Demolition $ 0

 

F) Relocation Assistance (RAP and/or Last Resort Housing Costs) $ 0

G) $ 0

H) Environmental Review $ 0

I) 0% $ 0

J) Design Appreciation Factor 0% $ 0

K) Utility Relocation (Construction Cost) $ 0

L)

M)

N)

1 When estimate has Support Costs only 2 When estimate has Utility Relocation 3 When R/W Acquisition is required

$126,245,195

Title and Escrow

Condemnation Settlements

Note: Items G & H applied to items A + B

TOTAL RIGHT OF WAY  ESTIMATE   

 Support Cost Estimate 
Prepared By Project Coordinator1 Phone

TOTAL R/W ESTIMATE:    Escalated $128,770,099

$0RIGHT OF WAY SUPPORT

 Utility Estimate Prepared 
By Utility Coordinator2 Phone

 R/W Acquisition Estimate 
Prepared By Right of Way Estimator3 Phone
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ALTERNATIVE 1E 

SAN FRANCISCO COUNTY 

  



PROJECT  

©

EA: 04-3J100K

PID: 415000084 District-County-Route: 04-SF-101/280

PM: 0.00-T7.226

SUMMARY OF PROJECT COST ESTIMATE- San Francisco

Current Year Cost Escalated Cost

96,991,360$                           109,228,025$                         

184,694,400$                         207,995,892$                         

281,685,760$                         317,223,917$                         

124,392,609$                         126,880,461$                         

406,079,000$                 444,105,000$                 

-$                                       -$                                       

-$                                       -$                                       

-$                                       -$                                       

-$                                       -$                                       

-$                                -$                                

407,000,000$           445,000,000$           

If Project has been programmed enter Programmed Amount

Month / Year

Date of Estimate (Month/Year) /

Estimated Construction Start (Month/Year) /

Number of Working Days =

Estimated Mid-Point of Construction (Month/Year) /

Estimated Construction End (Month/Year) /

Number of Plant Establishment Days

xx/xx/xxxx (xxx) xxx-xxxx

           Office Engineer / Cost Estimate Certifier Date Phone

xx/xx/xxxx
(xxx) xxx-xxxx

Project Manager Date Phone

Approved by Project Manager

RTL

PID Approval

 PA/ED Approval

PS&E

Program Code :

Project Limits :

Project Description: 

Scope :

Reviewed by District O.E.  or       
Cost Estimate Certifier

Begin Construction

TOTAL SUPPORT COST

Estimated Project Schedule

TOTAL PROJECT COST     

PS&E SUPPORT

TOTAL CAPITAL OUTLAY COSTS

CONSTRUCTION SUPPORT

PLANNING COST ESTIMATE 
EA: 04-3J100K PID: 415000084

RIGHT OF WAY SUPPORT   

TOTAL  STRUCTURES COST

SUBTOTAL CONSTRUCTION  COST 

Project Scope Summary Report

STIP

San Mateo/San Francisco County Line to 280/5th Street

Maximum Northbound Direct Connector on north side of I-280

Addition of Managed Lane

Alternative 1EAlternative : 

TOTAL RIGHT OF WAY COST

TOTAL ROADWAY COST

Type of Estimate :

PA/ED SUPPORT
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PROJECT COST ESTIMATE

EA: 04-3J100K PID: 415000084

I.  ROADWAY ITEMS SUMMARY

Cost

1 222,300$                    

2 6,358,000$                 

3 2,224,000$                 

4 24,707,500$               

5 4,300,000$                 

6 12,139,800$               

7 -$                                

8 3,996,200$                 

9 5,394,800$                 

10 2,158,000$                 

11 2,697,400$                 

12 13,395,060$               

13 19,398,300$               

96,991,360$            

Name and Title Date Phone

Name and Title Date Phone

By signing this estimate you are attesting that you have discussed your project with all functional units and have 
incorporated all their comments or have discussed with them why they will not be incorporated. 

State Furnished

Section

Earthwork

Pavement Structural Section

Drainage

Specialty Items

Supplemental Work

Estimate Reviewed By :

Time-Related Overhead

Roadway Contingency

Environmental 

Traffic Items

Detours

Minor Items

Roadway Mobilization

TOTAL ROADWAY ITEMS

Estimate Prepared By :
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PROJECT COST ESTIMATE

EA: 04-3J100K PID: 415000084

SECTION 1:   EARTHWORK

Item code           Unit Quantity Unit Price ($) Cost
190101 Roadway Excavation CY 17,100 x 13.00 = 222,300$              
152320 Lead Compliance Plan LS x = -$                          
194001 Ditch Excavation CY x = -$                          
19801X Imported Borrow CY/TON x = -$                          
192037 Structure Excavation (Retaining Wall) CY x = -$                          
193013 Structure Backfill (Retaining Wall) CY x = -$                          
193031 Pervious Backfill Material (Retaining Wall) CY x = -$                          
16010X Clearing & Grubbing LS/ACRE x = -$                          
170101 Develop Water Supply LS x = -$                          
19801X Imported Borrow CY/TON x = -$                          
210130 Duff ACRE x = -$                          
XXXXXX Some Item Unit x = -$                          

222,300$              

SECTION 2:  PAVEMENT STRUCTURAL SECTION

Item code           Unit Quantity Unit Price ($) Cost
401050 Jointed Plain Concrete Pavement CY x = -$                          
400050 Continuously Reinforced Concrete Pavement CY x = -$                          
404092 Seal Pavement Joint LF x = -$                          
404093 Seal Isolation Joint LF x = -$                          
413117 Seal Concrete Pavement Joint (Silicone) LF x = -$                          
413118 Seal Pavement Joint (Asphalt Rubber) LF x = -$                          
280010 Rapid Strength Concrete Base CY x = -$                          
410095 Dowel Bar (Drill and Bond) EA x = -$                          
390132 Hot Mix Asphalt (Type A) TON x = -$                          
390137 Rubberized Hot Mix Asphalt (Gap Graded) TON x = -$                          
39300X Geosynthetic Pavement Interlayer (Type X) SQYD x = -$                          
26020X Class 2 Aggregate Base CY x = -$                          
290201 Asphalt Treated Permeable Base CY x = -$                          
250401 Class 4 Aggregate Subbase CY x = -$                          
374002 Asphaltic Emulsion (Fog Seal Coat) TON x = -$                          
397005 Tack Coat TON x = -$                          
377501 Slurry Seal TON x = -$                          
3750XX Screenings (Type XX) TON x = -$                          
374492 Asphaltic Emulsion (Polymer Modified) TON x = -$                          
370001 Sand Cover (Seal) TON x = -$                          
731530 Minor Concrete (Textured Paving) CY x = -$                          
731502 Minor Concrete (Miscellaneous Construction) CY x = -$                          
39407X Place Hot Mix Asphalt Dike (Type X) LF x = -$                          
150771 Remove Asphalt Concrete Dike LF x = -$                          
420201 Grind Existing Concrete Pavement SQYD x = -$                          
150860 Remove Base and Surfacing CY x = -$                          
390095 Replace Asphalt Concrete Surfacing CY x = -$                          
15312X Remove Concrete LF/CY/LS x = -$                          
394090 Place Hot Mix Asphalt (Miscellaneous Area) SQYD x = -$                          
153103 Cold Plane Asphalt Concrete Pavement SQYD x = -$                          
XXXXXX x = -$                          
XXXXXX x = -$                          
XXXXXX x = -$                          
XXXXXX Pavement Rehabilitation LS 1 x 4000000.00 = 4,000,000$           
839708 Concrete Barrier (Type 60GC) LF 10,000 x 150.00 = 1,500,000$           
839700 Concrete Barrier (Type 732) LF 6,500 x 100.00 = 650,000$              
XXXXXX Pavement SQFT 20,800 x 10.00 = 208,000$              

6,358,000$           

TOTAL EARTHWORK SECTION ITEMS

TOTAL PAVEMENT STRUCTURAL SECTION ITEMS
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PROJECT COST ESTIMATE

EA: 04-3J100K PID: 415000084

SECTION 3:   DRAINAGE

Item code           Unit Quantity Unit Price ($) Cost
15080X Remove Culvert EA/LF x = -$                          
150820 Modify Inlet EA x = -$                          
155232 Sand Backfill CY x = -$                          
15020X Abandon Culvert EA/LF x = -$                          
152430 Adjust Inlet LF x = -$                          
155003 Cap Inlet EA x = -$                          
510501 Minor Concrete CY x = -$                          
510502 Minor Concrete (Minor Structure) CY x = -$                          
5105XX Minor Concrete (Type XX) CY x = -$                          
620XXX  XX" Alternative Pipe Culvert (Type X) LF x = -$                          
6411XX  XX" Plastic Pipe LF x = -$                          
65XXXX  XX" Reinforced Concrete Pipe (Type X) LF x = -$                          
6650XX  XX" Corrugated Steel Pipe (0.XXX" Thick) LF x = -$                          
68XXXX XX" Plastic Pipe (Edge Drain) LF x = -$                          
69011X  XX" Corrugated Steel Pipe Downdrain (0.XXX" Thick) LF x = -$                          
70321X  XX" Corrugated Steel Pipe Inlet (0.XXX" Thick) LF x = -$                          
70XXXX  XX" Corrugated Steel Pipe Riser (0.XXX" Thick) LF x = -$                          
7050XX  XX" Steel Flared End Section EA x = -$                          
703233 Grated Line Drain LF x = -$                          
72XXXX Rock Slope Protection (Type and Method) CY/TON x = -$                          
72901X Rock Slope Protection Fabric (Class X) SQYD x = -$                          
721420 Concrete (Ditch Lining) CY x = -$                          
721430 Concrete (Channel Lining) CY x = -$                          
XXXXXX Drainage System Upgrades EA 100 x 10,000 = 1,000,000$           
XXXXXX Drainage LF 7,200 x 170.00 = 1,224,000$           

2,224,000$           

SECTION 4:   SPECIALTY ITEMS

Item code           Unit Quantity Unit Price ($) Cost
080050 Progress Schedule (Critical Path Method) LS x = -$                          
582001 Sound Wall (Masonry Block) SQFT x =  $                         - 
510530 Minor Concrete (Wall) CY x = -$                          
15325X Remove Sound Wall LF/LS x = -$                          
070030 Lead Compliance Plan LS x = -$                          
141120 Treated Wood Waste LB x = -$                          
153221 Remove Concrete Barrier  LF x = -$                          
150662 Remove Metal Beam Guard Railing LF x = -$                          
150668 Remove Flared End Section EA x = -$                          
8000XX Chain Link Fence (Type XX) LF x = -$                          
80XXXX XX" Chain Link Gate (Type CL-6) EA x = -$                          
832001 Metal Beam Guard Railing LF x = -$                          
839301 Single Thrie Beam Barrier LF x = -$                          
839310 Double Thrie Beam Barrier LF x = -$                          
839521 Cable Railing LF x = -$                          
8395XX Terminal System (Type CAT) EA x = -$                          
839585 Alternative Flared Terminal System EA x = -$                          
839584 Alternative In-line Terminal System EA x = -$                          
4906XX CIDH Concrete Piling (Insert Diameter) LF x = -$                          
839XXX Crash Cushion (Insert Type) EA x = -$                          
83XXXX Concrete Barrier (Insert Type) LF x = -$                          
520103 Bar Reinforced Steel (Retaining Wall) LB x = -$                          
510060 Structural Concrete, Retaining Wall SQFT 167,675 x 100.00 = 16,767,500$         
XXXXXX Bridge Deck Surfacing SY 180,000 x 8.00 = 1,440,000$           
XXXXXX Bridge Joints LF 10,000 x 50.00 = 500,000$              
XXXXXX Bridge Barrier LF 40,000 x 150.00 = 6,000,000$           
203070 Rock Stain SQFT x = -$                          
5136XX Reinforced Concrete Crib Wall (Type X) SQFT x = -$                          
83954X Transition Railing (Type X) EA x = -$                          
597601 Prepare and Stain Concrete SQFT x = -$                          
839561 Rail Tensioning Assembly EA x = -$                          
83958X End Anchor Assembly (Type X) EA x = -$                          
XXXXXX Some Item Unit x = -$                          

24,707,500$         

TOTAL DRAINAGE ITEMS

TOTAL SPECIALTY ITEMS
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PROJECT COST ESTIMATE

EA: 04-3J100K PID: 415000084

SECTION 5:   ENVIRONMENTAL

5A - ENVIRONMENTAL MITIGATION
Item code           Unit Quantity Unit Price ($) Cost

Environmental Mitigation LS 1 x 1,200,000.00 = 1,200,000$          
130670 Temporary Reinforced Silt Fence LF x = -$                         
141000 Temporary Fence  (Type ESA) LF x = -$                         

Subtotal Environmental Mitigation 1,200,000$         

5B - LANDSCAPE AND IRRIGATION
Item code           Unit Quantity Unit Price ($) Cost
XXXXXX Landscape/Hardscape LS 1 x 200,000.00 = 200,000$             
XXXXXX Pocket Parks LS 1 x 400,000.00 = 400,000$             
204099 Plant Establishment Work LS x = -$                         
204101 Extend Plant Establishment Work LS x = -$                         
20XXXX Follow-up Landscape Project LS x = -$                         
150685 Remove Irrigation Facility LS x = -$                         
20XXXX Maintain Existing (Irrigation or Planted Areas) LS x = -$                         
206400 Check and Test Existing Irrigation Facilities LS x = -$                         
21011X Imported Topsoil (X) CY/TON x = -$                         
20XXXX Rock Blanket, Rock Mulch, DG, Gravel Mulch SQFT/SQYD x = -$                         
200122 Weed Germination SQYD x = -$                         
208304 Water Meter EA x = -$                         
2087XX XX" Conduit (Use for Irrigation x-overs) LF x = -$                         
20890X

Extend X" Conduit (Use for Extension of Irrigation 
x-overs)

LF x = -$                         
Subtotal Landscape and Irrigation 600,000$            

5C - EROSION CONTROL

Item code           Unit Quantity Unit Price ($) Cost
210010 Move In/Move Out (Erosion Control) EA x = -$                         
210350 Fiber Rolls LF x = -$                         
210360 Compost Sock LF x = -$                         
2102XX Rolled Erosion Control Product (X) SQFT x = -$                         
21025X Bonded Fiber Matrix SQFT/ACRE x = -$                         
210300 Hydromulch SQFT x = -$                         
210420 Straw SQFT x = -$                         
210430 Hydroseed SQFT x = -$                         
210600 Compost  SQFT x = -$                         

XXXXXX Temporary & Permanent BMP's LN-MI 10 x 250000 = 2,500,000$          
Subtotal Erosion Control 2,500,000$         

5D - NPDES
Item code           Unit Quantity Unit Price ($) Cost
130300 Prepare SWPPP LS x = -$                         
130200 Prepare WPCP LS x = -$                         
130100 Job Site Management LS x = -$                         
130330 Storm Water Annual Report EA x = -$                         
130310 Rain Event Action Plan (REAP) EA x = -$                         
130320 Storm Water Sampling and Analysis Day EA x = -$                         
130520 Temporary Hydraulic Mulch SQYD x = -$                         
130550 Temporary Hydroseed SQYD x = -$                         
130505  Move-In/Move-Out (Temporary Erosion Control) EA x = -$                         
130640 Temporary Fiber Roll LF x = -$                         
130900 Temporary Concrete Washout LS x = -$                         
130710 Temporary Construction Entrance EA x = -$                         
130610 Temporary Check Dam LF x = -$                         
130620 Temporary Drainage Inlet Protection EA x = -$                         
130730 Street Sweeping LS x = -$                         

Subtotal NPDES -$                        

TOTAL ENVIRONMENTAL 4,300,000$          

Supplemental Work for NPDES 
066595 Water Pollution Control Maintenance Sharing* LS x = -$                         
066596 Additional Water Pollution Control** LS x = -$                         
066597 Storm Water Sampling and Analysis*** LS x = -$                         

XXXXXX Some Item LS x = -$                         
Subtotal Supplemental Work for NDPS -$                        

*** Applies only to project with SWPPPs.

 

*Applies to all SWPPPs and those WPCPs with sediment control or soil stabilization BMPs.

**Applies to both SWPPPs and WPCP projects.
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PROJECT COST ESTIMATE

EA: 04-3J100K PID: 415000084

SECTION 6:   TRAFFIC ITEMS

6A - Traffic Electrical
Item code           Unit Quantity Unit Price ($) Cost

Tolling System LS 1 x 12,000,000.00 = 12,000,000$        
Entrance Overhead Sign EA x = -$                         
Pricing Overhead  Sign EA x = -$                         
Toll Gantry EA x = -$                         
Exit Overhead Sign EA x = -$                         

XXXXXX Transit Signal Priority EA 2 x 80,000.00 = 160,000$             
XXXXXX Ramp Metering (Adaptive) EA 8 x 80,000.00 = 640,000$             
XXXXXX TSMO/ITS Strategies LS 1 x 2,500,000.00 = 2,500,000$          
5602XX Install Sign Structure (Type X) LB x = -$                         
498040 XX" CIDHC Pile (Sign Foundation) LF x = -$                         
86080X Inductive Loop Detectors EA/LS x = -$                         
8609XX Traffic Monitoring Station (Type X) LS x = -$                         
XXXXXX ITS - CMS EA 5 x 350,000.00 = 1,750,000$          
XXXXXX ITS - CCTV EA 10 x 20,000.00 = 200,000$             
XXXXXX ITS - Signal Interconnect LS 1 x 350,000.00 = 350,000$             
XXXXXX ITS - Roadway Detectors (By Location) EA 25 x 10,000.00 = 250,000$             
86XXXX Fiber Optic Conduit System LF x = -$                         
860401 Enhanced Lighting LS 1 x 250,000.00 = 250,000$             

Subtotal Traffic Electrical 6,100,000$          

6B - Traffic Signing and Striping
Item code           Unit Quantity Unit Price ($) Cost
566011 Roadside Sign - One Post EA x = -$                         
566012 Roadside Sign - Two Post EA x = -$                         
5602XX Furnish Sign  SQFT x = -$                         
568016 Install Sign Panel on Existing Frame SQFT x = -$                         
150711 Remove Painted Traffic Stripe LF x = -$                         
141101

Remove Yellow Painted Traffic Stripe (Hazardous 
Waste)

LF x = -$                         
150712 Remove Painted Pavement Marking SQFT x = -$                         
150742 Remove Roadside Sign EA x = -$                         
152320 Reset Roadside Sign EA x = -$                         
XXXXXX Park & Ride Facilities EA 1 x 200,000.00 = 200,000$             
XXXXXX Bike/Ped Connectivity Improvements EA 1 x 400,000.00 = 400,000$             
XXXXXX Variable Speed Control EA 2 x 400,000.00 = 800,000$             
XXXXXX Enhanced Signing LS 1 x 40,000.00 = 40,000$               
846007 High Visibility Striping LF 104,000 x 1.20 = 124,800$             
XXXXXX OH Structure EA 6 x 150,000.00 = 900,000$             
XXXXXX Span OH Structure EA 2 x 300,000.00 = 600,000$             
861100 Ramp Metering System LS x = -$                         
84XXXX Permanent Pavement Delineation LF 331,000 x 1.00 = 331,000$             

Subtotal Traffic Signing and Striping 3,395,800$          

6C - Traffic Management Plan
Item code           Unit Quantity Unit Price ($) Cost
12865X Portable Changeable Message Signs EA/LS x = -$                         

Subtotal Traffic Management Plan -$                         

6C - Stage Construction and Traffic Handling
Item code           Unit Quantity Unit Price ($) Cost
120199 Traffic Plastic Drum EA x = -$                         
12016X Channelizer (Type X) EA x = -$                         
120120 Type III Barricade EA x = -$                         
129100 Temporary Crash Cushion Module EA x = -$                         
120100 Traffic Control System LS 1 x 2,500,000.00 = 2,500,000$          
129110 Temporary Crash Cushion EA x = -$                         
129000 Temporary Railing (Type K) LF 7,200 x 20.00 = 144,000$             
120149 Temporary Pavement Marking (Paint) SQFT x = -$                         
82010X Delineator (Class X) EA x = -$                         
XXXXXX Some Item Unit x = -$                         

Subtotal Stage Construction and Traffic Handling 2,644,000$          

12,139,800$        TOTAL TRAFFIC ITEMS
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PROJECT COST ESTIMATE

EA: 04-3J100K PID: 415000084

SECTION 7:   DETOURS

Item code           Unit Quantity Unit Price ($) Cost
190101 Roadway Excavation CY x = -$                          
19801X Imported Borrow CY/TON x = -$                          
390132 Hot Mix Asphalt (Type A) TON x = -$                          
26020X Class 2 Aggregate Base TON/CY x = -$                          
250401 Class 4 Aggregate Subbase CY x = -$                          
130620 Temporary Drainage Inlet Protection EA x = -$                          
129000 Temporary Railing (Type K) LF x = -$                          
128601 Temporary Signal System LS x = -$                          
120149 Temporary Pavement Marking (Paint) SQFT x = -$                          
80010X Temporary Fence (Type X) LF x = -$                          
XXXXXX Some Item LS x = -$                          

-$                            

SUBTOTAL SECTIONS 1 through 7 49,951,600$       

SECTION 8:   MINOR ITEMS

8A - Americans with Disabilities Act Items
ADA Items 0.0% -$                          

8B - Bike Path Items
Bike Path Items 0.0% -$                          

8C - Other Minor Items
Other Minor Items 8.0% 3,996,128$           

          Total of Section 1-7 49,951,600$         x 8.0% = 3,996,128$           

3,996,200$             

SECTIONS 9:   MOBILIZATION

Item code           

999990           Total Section 1-8 53,947,800$       x 10% = 5,394,780$           

5,394,800$             

SECTION 10:   SUPPLEMENTAL WORK

Item code           Unit Quantity Unit Price ($) Cost

066670
Payment Adjustments For Price Index 
Fluctuations

LS x = -$                          

066094 Value Analysis LS x = -$                          
066070 Maintain Traffic LS x = -$                          
066919 Dispute Resolution Board LS x = -$                          
066921 Dispute Resolution Advisor LS x = -$                          
066015 Federal Trainee Program LS x = -$                          
066610 Partnering LS x = -$                          
066204 Remove Rock and Debris LS x = -$                          
066222 Locate Existing Crossover LS x = -$                          

XXXXXX Some Item Unit x = -$                          

Cost of NPDES  Supplemental Work specified in Section 5D = -$                          

          Total Section 1-8 53,947,800$       4% = 2,157,912$           

TOTAL SUPPLEMENTAL WORK 2,158,000$             

Includes constructing, maintaining, and removal

TOTAL DETOURS

TOTAL MINOR ITEMS

TOTAL MOBILIZATION

* Includes constructing, maintaining, and removal
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PROJECT COST ESTIMATE

EA: 04-3J100K PID: 415000084

SECTION 11:   STATE FURNISHED MATERIALS AND EXPENSES

Item code           Unit Quantity Unit Price ($) Cost
066105 Resident Engineers Office LS x = $0
066063 Traffic Management Plan - Public Information LS x = $0
066901 Water Expenses LS x = $0
8609XX Traffic Monitoring Station (X) LS x = $0
066841 Traffic Controller Assembly LS x = $0
066840 Traffic Signal Controller Assembly LS x = $0
066062 COZEEP Contract LS x = $0
066838 Reflective Numbers and Edge Sealer LS x = $0
066065 Tow Truck Service Patrol LS x = $0
066916 Annual Construction General Permit Fee LS x = $0

XXXXXX Some Item Unit x = $0

          Total Section 1-8 53,947,800$         5% = 2,697,390$           

$2,697,400

SECTION 12:   TIME-RELATED OVERHEAD

Total of Roadway and Structures Contract Items excluding Mobilization $223,251,000 (used to calculate TRO)

Total Construction Cost (excluding TRO and Contingency) $248,892,400 (used to check if project is greater than $5 million excluding contingency)

Estimated Time-Related Overhead (TRO) Percentage (0% to 10%) = 6%

Item code           Unit Quantity Unit Price ($) Cost

090100 Time-Related Overhead WD 0 X #DIV/0! = $13,395,060

TOTAL TIME-RELATED OVERHEAD $13,395,060

Note: If the building portion of the project is greater than 50% of the total project cost, then TRO is not included.

SECTION 13:   ROADWAY CONTINGENCY

Recommended Contingency: (Pre-PSR 30%-50%, PSR 25%, Draft PR 20%, PR 15%, after PR approval 10%, Final PS&E 5%)

Total recommended percentages includes any quantified risk based contingency from the risk register.

        Total  Section 1-12 $ 77,593,060   x 25% = $19,398,265

TOTAL CONTINGENCY $19,398,300

TOTAL STATE FURNISHED
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PROJECT COST ESTIMATE

EA: 04-3J100K PID: 415000084

II.  STRUCTURE ITEMS

0 LF 0 LF 0 LF
0 LF 0 LF 0 LF

12000 SQFT 2650 SQFT 2800 SQFT
0 LF 0 LF 0 LF

0 LF 0 LF 0 LF
0 LF 0 LF 0 LF

955 SQFT 293100 SQFT 0 SQFT
0 LF 0 LF 0 LF

Structures Mobilization Percentage 10%

Recommended Contingency: (Pre-PSR 30%-50%, PSR 25%, Draft PR 20%, PR 15%, after PR approval 10%, Final PS&E 5%)

Total recommended percentages includes any quantified risk based contingency from the risk register.

Structures Contingency Percentage 10%

Bridge 1 Bridge 2 Bridge 3

DATE OF ESTIMATE 10/24/18 10/24/18 10/24/18
Bridge Name THIRD ST UC - NB THIRD ST UC - SB PAUL AVE UC-NB
Bridge Number 340030 340030 340056

PILE

Structure Type RC BOX GIRDER RC BOX GIRDER BOX GIRDER
Width (Feet) [out to out]
Total Bridge Length (Feet)
Total Area (Square Feet)
Structure Depth (Feet)
Footing Type (pile or spread) PILES PILES
Cost Per Square Foot $400 $400 $400

COST OF EACH $4,800,000 $1,060,000 $1,120,000

Bridge 4 Bridge 5

DATE OF ESTIMATE 10/24/18 10/24/18 00/00/00
Bridge Name PAUL AVE UC-SB NB DIRECT CONNECTOR xxxxxxxxxxxxxxxxxxx
Bridge Number 340056 (NORTH OF I-280) 57-XXX

xxxxxxxxxxxxxxxxxxx

Structure Type BOX GIRDER xxxxxxxxxxxxxxxxxxx xxxxxxxxxxxxxxxxxxx
Width (Feet) [out to out]
Total Bridge Length (Feet)
Total Area (Square Feet)
Structure Depth (Feet)
Footing Type (pile or spread) PILE xxxxxxxxxxxxxxxxxxx

TOTAL COST OF BRIDGES $153,912,000

TOTAL COST OF BUILDINGS $0

$15,391,200

$15,391,200

Cost Per Square Foot $400 $500 $0

COST OF EACH $382,000 $146,550,000 $0

TOTAL COST OF STRUCTURES

Estimate Prepared By:

XXXXXXXXXXXXXXXXX ------ Division of Structures Date

$184,694,400
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PROJECT COST ESTIMATE

EA: 04-3J100K PID: 415000084

III.  RIGHT OF WAY
Fill in all of the available information from the Right of Way data sheet.

A) A1) Acquisition, including Excess Land Purchases, Damages & Goodwill, Fees $ 121,392,609

A2) SB-1210 $ 0

B) Acquisition of Offsite Mitigation $ 0

C) C1) Utility Relocation (State Share) $ 3,000,000

C2) Potholing (Design Phase) $ 0

D) Railroad Acquisition $ 0

E) Clearance / Demolition $ 0

 

F) Relocation Assistance (RAP and/or Last Resort Housing Costs) $ 0

G) $ 0

H) Environmental Review $ 0

I) 0% $ 0

J) Design Appreciation Factor 0% $ 0

K) Utility Relocation (Construction Cost) $ 0

L)

M)

N)

1 When estimate has Support Costs only 2 When estimate has Utility Relocation 3 When R/W Acquisition is required

$124,392,609

Title and Escrow

Condemnation Settlements

Note: Items G & H applied to items A + B

TOTAL RIGHT OF WAY  ESTIMATE   

 Support Cost Estimate 
Prepared By Project Coordinator1 Phone

TOTAL R/W ESTIMATE:    Escalated $126,880,461

$0RIGHT OF WAY SUPPORT

 Utility Estimate Prepared 
By Utility Coordinator2 Phone

 R/W Acquisition Estimate 
Prepared By Right of Way Estimator3 Phone
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ALTERNATIVE 2 

SAN MATEO COUNTY 

  



PROJECT  

©

EA: 04-3J100K

PID: 415000084 District-County-Route: 04-SM-101

PM: 19.2-26.1

SUMMARY OF PROJECT COST ESTIMATE- San Mateo

Current Year Cost Escalated Cost

105,848,708$                         119,202,837$                         

6,960,000$                             7,838,090$                             

112,808,708$                         127,040,928$                         

-$                                       -$                                       

112,809,000$                 127,041,000$                 

-$                                       -$                                       

-$                                       -$                                       

-$                                       -$                                       

-$                                       -$                                       

-$                                -$                                

113,000,000$           128,000,000$           

If Project has been programmed enter Programmed Amount

Month / Year

Date of Estimate (Month/Year) /

Estimated Construction Start (Month/Year) /

Number of Working Days =

Estimated Mid-Point of Construction (Month/Year) /

Estimated Construction End (Month/Year) /

Number of Plant Establishment Days

xx/xx/xxxx (xxx) xxx-xxxx

           Office Engineer / Cost Estimate Certifier Date Phone

xx/xx/xxxx
(xxx) xxx-xxxx

Project Manager Date Phone

PLANNING COST ESTIMATE 
EA: 04-3J100K PID: 415000084

RIGHT OF WAY SUPPORT   

TOTAL  STRUCTURES COST

SUBTOTAL CONSTRUCTION  COST 

Project Scope Summary Report

STIP

South of San Bruno Ave along 101 to San Mateo/San Francisco County Line

Minimum Footprint

Addition of Managed Lane

Alternative 2AAlternative : 

TOTAL RIGHT OF WAY COST

TOTAL ROADWAY COST

Type of Estimate :

PA/ED SUPPORT

Program Code :

Project Limits :

Project Description: 

Scope :

Reviewed by District O.E.  or       
Cost Estimate Certifier

Begin Construction

TOTAL SUPPORT COST

Estimated Project Schedule

TOTAL PROJECT COST     

PS&E SUPPORT

TOTAL CAPITAL OUTLAY COSTS

CONSTRUCTION SUPPORT

Approved by Project Manager

RTL

PID Approval

 PA/ED Approval

PS&E
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PROJECT COST ESTIMATE

EA: 04-3J100K PID: 415000084

I.  ROADWAY ITEMS SUMMARY

Cost

1 650,000$                    

2 28,002,000$               

3 5,971,500$                 

4 1,525,000$                 

5 2,050,000$                 

6 24,242,900$               

7 -$                                

8 4,995,400$                 

9 6,743,700$                 

10 2,697,500$                 

11 3,371,900$                 

12 4,429,008$                 

13 21,169,800$               

105,848,708$          

Name and Title Date Phone

Name and Title Date Phone

TOTAL ROADWAY ITEMS

Estimate Prepared By :

By signing this estimate you are attesting that you have discussed your project with all functional units and have 
incorporated all their comments or have discussed with them why they will not be incorporated. 

State Furnished

Section

Earthwork

Pavement Structural Section

Drainage

Specialty Items

Supplemental Work

Estimate Reviewed By :

Time-Related Overhead

Roadway Contingency

Environmental 

Traffic Items

Detours

Minor Items

Roadway Mobilization
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PROJECT COST ESTIMATE

EA: 04-3J100K PID: 415000084

SECTION 1:   EARTHWORK

Item code           Unit Quantity Unit Price ($) Cost
190101 Roadway Excavation CY 50,000 x 13.00 = 650,000$              
152320 Lead Compliance Plan LS x = -$                          
194001 Ditch Excavation CY x = -$                          
19801X Imported Borrow CY/TON x = -$                          
192037 Structure Excavation (Retaining Wall) CY x = -$                          
193013 Structure Backfill (Retaining Wall) CY x = -$                          
193031 Pervious Backfill Material (Retaining Wall) CY x = -$                          
16010X Clearing & Grubbing LS/ACRE x = -$                          
170101 Develop Water Supply LS x = -$                          
19801X Imported Borrow CY/TON x = -$                          
210130 Duff ACRE x = -$                          
XXXXXX Some Item Unit x = -$                          

650,000$              

SECTION 2:  PAVEMENT STRUCTURAL SECTION

Item code           Unit Quantity Unit Price ($) Cost
401050 Jointed Plain Concrete Pavement CY x = -$                          
400050 Continuously Reinforced Concrete Pavement CY x = -$                          
404092 Seal Pavement Joint LF x = -$                          
404093 Seal Isolation Joint LF x = -$                          
413117 Seal Concrete Pavement Joint (Silicone) LF x = -$                          
413118 Seal Pavement Joint (Asphalt Rubber) LF x = -$                          
280010 Rapid Strength Concrete Base CY x = -$                          
410095 Dowel Bar (Drill and Bond) EA x = -$                          
390132 Hot Mix Asphalt (Type A) TON x = -$                          
390137 Rubberized Hot Mix Asphalt (Gap Graded) TON x = -$                          
39300X Geosynthetic Pavement Interlayer (Type X) SQYD x = -$                          
26020X Class 2 Aggregate Base CY x = -$                          
290201 Asphalt Treated Permeable Base CY x = -$                          
250401 Class 4 Aggregate Subbase CY x = -$                          
374002 Asphaltic Emulsion (Fog Seal Coat) TON x = -$                          
397005 Tack Coat TON x = -$                          
377501 Slurry Seal TON x = -$                          
3750XX Screenings (Type XX) TON x = -$                          
374492 Asphaltic Emulsion (Polymer Modified) TON x = -$                          
370001 Sand Cover (Seal) TON x = -$                          
731530 Minor Concrete (Textured Paving) CY x = -$                          
731502 Minor Concrete (Miscellaneous Construction) CY x = -$                          
39407X Place Hot Mix Asphalt Dike (Type X) LF x = -$                          
150771 Remove Asphalt Concrete Dike LF x = -$                          
420201 Grind Existing Concrete Pavement SQYD x = -$                          
150860 Remove Base and Surfacing CY x = -$                          
390095 Replace Asphalt Concrete Surfacing CY x = -$                          
15312X Remove Concrete LF/CY/LS x = -$                          
394090 Place Hot Mix Asphalt (Miscellaneous Area) SQYD x = -$                          
153103 Cold Plane Asphalt Concrete Pavement SQYD x = -$                          
XXXXXX x = -$                          
XXXXXX x = -$                          
XXXXXX x = -$                          
XXXXXX Pavement Rehabilitation LS 1 x 20000000.00 = 20,000,000$         
839708 Concrete Barrier (Type 60GC) LF 15,840 x 150.00 = 2,376,000$           
839700 Concrete Barrier (Type 732) LF 11,400 x 100.00 = 1,140,000$           
XXXXXX Pavement SQFT 448,600 x 10.00 = 4,486,000$           

28,002,000$         

TOTAL EARTHWORK SECTION ITEMS

TOTAL PAVEMENT STRUCTURAL SECTION ITEMS
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PROJECT COST ESTIMATE

EA: 04-3J100K PID: 415000084

SECTION 3:   DRAINAGE

Item code           Unit Quantity Unit Price ($) Cost
15080X Remove Culvert EA/LF x = -$                          
150820 Modify Inlet EA x = -$                          
155232 Sand Backfill CY x = -$                          
15020X Abandon Culvert EA/LF x = -$                          
152430 Adjust Inlet LF x = -$                          
155003 Cap Inlet EA x = -$                          
510501 Minor Concrete CY x = -$                          
510502 Minor Concrete (Minor Structure) CY x = -$                          
5105XX Minor Concrete (Type XX) CY x = -$                          
620XXX  XX" Alternative Pipe Culvert (Type X) LF x = -$                          
6411XX  XX" Plastic Pipe LF x = -$                          
65XXXX  XX" Reinforced Concrete Pipe (Type X) LF x = -$                          
6650XX  XX" Corrugated Steel Pipe (0.XXX" Thick) LF x = -$                          
68XXXX XX" Plastic Pipe (Edge Drain) LF x = -$                          
69011X  XX" Corrugated Steel Pipe Downdrain (0.XXX" Thick) LF x = -$                          
70321X  XX" Corrugated Steel Pipe Inlet (0.XXX" Thick) LF x = -$                          
70XXXX  XX" Corrugated Steel Pipe Riser (0.XXX" Thick) LF x = -$                          
7050XX  XX" Steel Flared End Section EA x = -$                          
703233 Grated Line Drain LF x = -$                          
72XXXX Rock Slope Protection (Type and Method) CY/TON x = -$                          
72901X Rock Slope Protection Fabric (Class X) SQYD x = -$                          
721420 Concrete (Ditch Lining) CY x = -$                          
721430 Concrete (Channel Lining) CY x = -$                          
XXXXXX Drainage System Upgrades EA 220 x 10,000 = 2,200,000$           
XXXXXX Drainage LF 22,185 x 170.00 = 3,771,450$           

5,971,500$           

SECTION 4:   SPECIALTY ITEMS

Item code           Unit Quantity Unit Price ($) Cost
080050 Progress Schedule (Critical Path Method) LS x = -$                          
582001 Sound Wall (Masonry Block) SQFT x =  $                         - 
510530 Minor Concrete (Wall) CY x = -$                          
15325X Remove Sound Wall LF/LS x = -$                          
070030 Lead Compliance Plan LS x = -$                          
141120 Treated Wood Waste LB x = -$                          
153221 Remove Concrete Barrier  LF x = -$                          
150662 Remove Metal Beam Guard Railing LF x = -$                          
150668 Remove Flared End Section EA x = -$                          
8000XX Chain Link Fence (Type XX) LF x = -$                          
80XXXX XX" Chain Link Gate (Type CL-6) EA x = -$                          
832001 Metal Beam Guard Railing LF x = -$                          
839301 Single Thrie Beam Barrier LF x = -$                          
839310 Double Thrie Beam Barrier LF x = -$                          
839521 Cable Railing LF x = -$                          
8395XX Terminal System (Type CAT) EA x = -$                          
839585 Alternative Flared Terminal System EA x = -$                          
839584 Alternative In-line Terminal System EA x = -$                          
4906XX CIDH Concrete Piling (Insert Diameter) LF x = -$                          
839XXX Crash Cushion (Insert Type) EA x = -$                          
83XXXX Concrete Barrier (Insert Type) LF x = -$                          
520103 Bar Reinforced Steel (Retaining Wall) LB x = -$                          
510060 Structural Concrete, Retaining Wall SQFT x = -$                          
XXXXXX Bridge Deck Surfacing SY 50,000 x 8.00 = 400,000$              
XXXXXX Bridge Joints LF 4,500 x 50.00 = 225,000$              
XXXXXX Bridge Barrier LF 6,000 x 150.00 = 900,000$              
203070 Rock Stain SQFT x = -$                          
5136XX Reinforced Concrete Crib Wall (Type X) SQFT x = -$                          
83954X Transition Railing (Type X) EA x = -$                          
597601 Prepare and Stain Concrete SQFT x = -$                          
839561 Rail Tensioning Assembly EA x = -$                          
83958X End Anchor Assembly (Type X) EA x = -$                          
XXXXXX Some Item Unit x = -$                          

1,525,000$           

TOTAL DRAINAGE ITEMS

TOTAL SPECIALTY ITEMS
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PROJECT COST ESTIMATE

EA: 04-3J100K PID: 415000084

SECTION 5:   ENVIRONMENTAL

5A - ENVIRONMENTAL MITIGATION
Item code           Unit Quantity Unit Price ($) Cost

Environmental Mitigation LS 1 x 450,000.00 = 450,000$             
130670 Temporary Reinforced Silt Fence LF x = -$                         
141000 Temporary Fence  (Type ESA) LF x = -$                         

Subtotal Environmental Mitigation 450,000$            

5B - LANDSCAPE AND IRRIGATION
Item code           Unit Quantity Unit Price ($) Cost
XXXXXX Landscape/Hardscape LS 1 x 600,000.00 = 600,000$             
XXXXXX Pocket Parks LS x = -$                         
204099 Plant Establishment Work LS x = -$                         
204101 Extend Plant Establishment Work LS x = -$                         
20XXXX Follow-up Landscape Project LS x = -$                         
150685 Remove Irrigation Facility LS x = -$                         
20XXXX Maintain Existing (Irrigation or Planted Areas) LS x = -$                         
206400 Check and Test Existing Irrigation Facilities LS x = -$                         
21011X Imported Topsoil (X) CY/TON x = -$                         
20XXXX Rock Blanket, Rock Mulch, DG, Gravel Mulch SQFT/SQYD x = -$                         
200122 Weed Germination SQYD x = -$                         
208304 Water Meter EA x = -$                         
2087XX XX" Conduit (Use for Irrigation x-overs) LF x = -$                         
20890X

Extend X" Conduit (Use for Extension of Irrigation 
x-overs)

LF x = -$                         
Subtotal Landscape and Irrigation 600,000$            

5C - EROSION CONTROL

Item code           Unit Quantity Unit Price ($) Cost
210010 Move In/Move Out (Erosion Control) EA x = -$                         
210350 Fiber Rolls LF x = -$                         
210360 Compost Sock LF x = -$                         
2102XX Rolled Erosion Control Product (X) SQFT x = -$                         
21025X Bonded Fiber Matrix SQFT/ACRE x = -$                         
210300 Hydromulch SQFT x = -$                         
210420 Straw SQFT x = -$                         
210430 Hydroseed SQFT x = -$                         
210600 Compost  SQFT x = -$                         

XXXXXX Temporary & Permanent BMP's LS 1 x 1000000 = 1,000,000$          
Subtotal Erosion Control 1,000,000$         

5D - NPDES
Item code           Unit Quantity Unit Price ($) Cost
130300 Prepare SWPPP LS x = -$                         
130200 Prepare WPCP LS x = -$                         
130100 Job Site Management LS x = -$                         
130330 Storm Water Annual Report EA x = -$                         
130310 Rain Event Action Plan (REAP) EA x = -$                         
130320 Storm Water Sampling and Analysis Day EA x = -$                         
130520 Temporary Hydraulic Mulch SQYD x = -$                         
130550 Temporary Hydroseed SQYD x = -$                         
130505  Move-In/Move-Out (Temporary Erosion Control) EA x = -$                         
130640 Temporary Fiber Roll LF x = -$                         
130900 Temporary Concrete Washout LS x = -$                         
130710 Temporary Construction Entrance EA x = -$                         
130610 Temporary Check Dam LF x = -$                         
130620 Temporary Drainage Inlet Protection EA x = -$                         
130730 Street Sweeping LS x = -$                         

Subtotal NPDES -$                        

TOTAL ENVIRONMENTAL 2,050,000$          

Supplemental Work for NPDES 
066595 Water Pollution Control Maintenance Sharing* LS x = -$                         
066596 Additional Water Pollution Control** LS x = -$                         
066597 Storm Water Sampling and Analysis*** LS x = -$                         

XXXXXX Some Item LS x = -$                         
Subtotal Supplemental Work for NDPS -$                        

*** Applies only to project with SWPPPs.

 

*Applies to all SWPPPs and those WPCPs with sediment control or soil stabilization BMPs.

**Applies to both SWPPPs and WPCP projects.

5 of 11 11/21/2018



PROJECT COST ESTIMATE

EA: 04-3J100K PID: 415000084

SECTION 6:   TRAFFIC ITEMS

6A - Traffic Electrical
Item code           Unit Quantity Unit Price ($) Cost

Tolling System LS 1 x 11,600,000.00 = 11,600,000$        
Entrance Overhead Sign EA x = -$                         
Pricing Overhead  Sign EA x = -$                         
Toll Gantry EA x = -$                         
Exit Overhead Sign EA x = -$                         

XXXXXX Transit Signal Priority EA 2 x 80,000.00 = 160,000$             
XXXXXX Ramp Metering (Adaptive) EA 10 x 80,000.00 = 800,000$             
XXXXXX TSMO/ITS Strategies LS 1 x 2,500,000.00 = 2,500,000$          
5602XX Install Sign Structure (Type X) LB x = -$                         
498040 XX" CIDHC Pile (Sign Foundation) LF x = -$                         
86080X Inductive Loop Detectors EA/LS x = -$                         
8609XX Traffic Monitoring Station (Type X) LS x = -$                         
XXXXXX ITS - CMS EA 4 x 350,000.00 = 1,400,000$          
XXXXXX ITS - CCTV EA 3 x 20,000.00 = 60,000$               
XXXXXX ITS - Signal Interconnect LS 0 x = -$                         
XXXXXX ITS - Roadway Detectors (By Location) EA 32 x 10,000.00 = 320,000$             
86XXXX Fiber Optic Conduit System LF x = -$                         
860401 Enhanced Lighting LS 1 x 600,000.00 = 600,000$             

Subtotal Traffic Electrical 17,440,000$        

6B - Traffic Signing and Striping
Item code           Unit Quantity Unit Price ($) Cost
566011 Roadside Sign - One Post EA x = -$                         
566012 Roadside Sign - Two Post EA x = -$                         
5602XX Furnish Sign  SQFT x = -$                         
568016 Install Sign Panel on Existing Frame SQFT x = -$                         
150711 Remove Painted Traffic Stripe LF x = -$                         
141101

Remove Yellow Painted Traffic Stripe (Hazardous 
Waste)

LF x = -$                         
150712 Remove Painted Pavement Marking SQFT x = -$                         
150742 Remove Roadside Sign EA x = -$                         
152320 Reset Roadside Sign EA x = -$                         
XXXXXX Park & Ride Facilities EA 1 x 200,000.00 = 200,000$             
XXXXXX Bike/Ped Connectivity Improvements EA 1 x 400,000.00 = 400,000$             
XXXXXX Variable Speed Control EA 8 x 400,000.00 = 3,200,000$          
XXXXXX Enhanced Signing LS 1 x 60,000.00 = 60,000$               
846007 High Visibility Striping LF 253,440 x 1.20 = 304,128$             
XXXXXX Span OH Structure EA x = -$                         
XXXXXX OH Structure EA x = -$                         
861100 Ramp Metering System LS x = -$                         
84XXXX Permanent Pavement Delineation LF 195,000 x 1.00 = 195,000$             

Subtotal Traffic Signing and Striping 4,359,128$          

6C - Traffic Management Plan
Item code           Unit Quantity Unit Price ($) Cost
12865X Portable Changeable Message Signs EA/LS x = -$                         

Subtotal Traffic Management Plan -$                         

6C - Stage Construction and Traffic Handling
Item code           Unit Quantity Unit Price ($) Cost
120199 Traffic Plastic Drum EA x = -$                         
12016X Channelizer (Type X) EA x = -$                         
120120 Type III Barricade EA x = -$                         
129100 Temporary Crash Cushion Module EA x = -$                         
120100 Traffic Control System LS 1 x 2,000,000.00 = 2,000,000$          
129110 Temporary Crash Cushion EA x = -$                         
129000 Temporary Railing (Type K) LF 22,185 x 20.00 = 443,700$             
120149 Temporary Pavement Marking (Paint) SQFT x = -$                         
82010X Delineator (Class X) EA x = -$                         
XXXXXX Some Item Unit x = -$                         

Subtotal Stage Construction and Traffic Handling 2,443,700$          

24,242,900$        TOTAL TRAFFIC ITEMS
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PROJECT COST ESTIMATE

EA: 04-3J100K PID: 415000084

SECTION 7:   DETOURS

Item code           Unit Quantity Unit Price ($) Cost
190101 Roadway Excavation CY x = -$                          
19801X Imported Borrow CY/TON x = -$                          
390132 Hot Mix Asphalt (Type A) TON x = -$                          
26020X Class 2 Aggregate Base TON/CY x = -$                          
250401 Class 4 Aggregate Subbase CY x = -$                          
130620 Temporary Drainage Inlet Protection EA x = -$                          
129000 Temporary Railing (Type K) LF x = -$                          
128601 Temporary Signal System LS x = -$                          
120149 Temporary Pavement Marking (Paint) SQFT x = -$                          
80010X Temporary Fence (Type X) LF x = -$                          
XXXXXX Some Item LS x = -$                          

-$                            

SUBTOTAL SECTIONS 1 through 7 62,441,400$       

SECTION 8:   MINOR ITEMS

8A - Americans with Disabilities Act Items
ADA Items 0.0% -$                          

8B - Bike Path Items
Bike Path Items 0.0% -$                          

8C - Other Minor Items
Other Minor Items 8.0% 4,995,312$           

          Total of Section 1-7 62,441,400$         x 8.0% = 4,995,312$           

4,995,400$             

SECTIONS 9:   MOBILIZATION

Item code           

999990           Total Section 1-8 67,436,800$       x 10% = 6,743,680$           

6,743,700$             

SECTION 10:   SUPPLEMENTAL WORK

Item code           Unit Quantity Unit Price ($) Cost

066670
Payment Adjustments For Price Index 
Fluctuations

LS x = -$                          

066094 Value Analysis LS x = -$                          
066070 Maintain Traffic LS x = -$                          
066919 Dispute Resolution Board LS x = -$                          
066921 Dispute Resolution Advisor LS x = -$                          
066015 Federal Trainee Program LS x = -$                          
066610 Partnering LS x = -$                          
066204 Remove Rock and Debris LS x = -$                          
066222 Locate Existing Crossover LS x = -$                          

XXXXXX Some Item Unit x = -$                          

Cost of NPDES  Supplemental Work specified in Section 5D = -$                          

          Total Section 1-8 67,436,800$       4% = 2,697,472$           

TOTAL SUPPLEMENTAL WORK 2,697,500$             

Includes constructing, maintaining, and removal

TOTAL DETOURS

TOTAL MINOR ITEMS

TOTAL MOBILIZATION

* Includes constructing, maintaining, and removal
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PROJECT COST ESTIMATE

EA: 04-3J100K PID: 415000084

SECTION 11:   STATE FURNISHED MATERIALS AND EXPENSES

Item code           Unit Quantity Unit Price ($) Cost
066105 Resident Engineers Office LS x = $0
066063 Traffic Management Plan - Public Information LS x = $0
066901 Water Expenses LS x = $0
8609XX Traffic Monitoring Station (X) LS x = $0
066841 Traffic Controller Assembly LS x = $0
066840 Traffic Signal Controller Assembly LS x = $0
066062 COZEEP Contract LS x = $0
066838 Reflective Numbers and Edge Sealer LS x = $0
066065 Tow Truck Service Patrol LS x = $0
066916 Annual Construction General Permit Fee LS x = $0

XXXXXX Some Item Unit x = $0

          Total Section 1-8 67,436,800$         5% = 3,371,840$           

$3,371,900

SECTION 12:   TIME-RELATED OVERHEAD

Total of Roadway and Structures Contract Items excluding Mobilization $73,816,800 (used to calculate TRO)

Total Construction Cost (excluding TRO and Contingency) $87,209,900 (used to check if project is greater than $5 million excluding contingency)

Estimated Time-Related Overhead (TRO) Percentage (0% to 10%) = 6%

Item code           Unit Quantity Unit Price ($) Cost

090100 Time-Related Overhead WD 0 X #DIV/0! = $4,429,008

TOTAL TIME-RELATED OVERHEAD $4,429,008

Note: If the building portion of the project is greater than 50% of the total project cost, then TRO is not included.

SECTION 13:   ROADWAY CONTINGENCY

Recommended Contingency: (Pre-PSR 30%-50%, PSR 25%, Draft PR 20%, PR 15%, after PR approval 10%, Final PS&E 5%)

Total recommended percentages includes any quantified risk based contingency from the risk register.

        Total  Section 1-12 $ 84,678,908   x 25% = $21,169,727

TOTAL CONTINGENCY $21,169,800

TOTAL STATE FURNISHED
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PROJECT COST ESTIMATE

EA: 04-3J100K PID: 415000084

II.  STRUCTURE ITEMS

0 LF 0 LF 0 LF
0 LF 0 LF 0 LF

11600 SQFT 0 SQFT 0 SQFT
0 LF 0 LF 0 LF

0 LF 0 LF 0 LF
0 LF 0 LF 0 LF
0 SQFT 0 SQFT 0 SQFT
0 LF 0 LF 0 LF

Structures Mobilization Percentage 10%

Recommended Contingency: (Pre-PSR 30%-50%, PSR 25%, Draft PR 20%, PR 15%, after PR approval 10%, Final PS&E 5%)

Total recommended percentages includes any quantified risk based contingency from the risk register.

Structures Contingency Percentage 10%

TOTAL COST OF STRUCTURES

Estimate Prepared By:

XXXXXXXXXXXXXXXXX ------ Division of Structures Date

$6,960,000

Cost Per Square Foot $400 $500 $0

COST OF EACH $0 $0 $0

TOTAL COST OF BRIDGES $5,800,000

TOTAL COST OF BUILDINGS $0

$580,000

$580,000

xxxxxxxxxxxxxxxxxxx

Structure Type xxxxxxxxxxxxxxxxxxx xxxxxxxxxxxxxxxxxxx xxxxxxxxxxxxxxxxxxx
Width (Feet) [out to out]
Total Length (Feet)
Total Area (Square Feet)
Structure Depth (Feet)
Footing Type (pile or spread) PILE xxxxxxxxxxxxxxxxxxx

Name xxxxxxxxxxxxxxxxxxx xxxxxxxxxxxxxxxxxxx xxxxxxxxxxxxxxxxxxx
Bridge Number 57-XXX 57-XXX 57-XXX

DATE OF ESTIMATE 00/00/00 00/00/00 00/00/00

Cost Per Square Foot $500 $400 $400

COST OF EACH $5,800,000 $0 $0

PILE

Structure Type STEEL GIRDER xxxxxxxxxxxxxxxxxxx xxxxxxxxxxxxxxxxxxx
Width (Feet) [out to out]
Total Bridge Length (Feet)
Total Area (Square Feet)
Structure Depth (Feet)
Footing Type (pile or spread) PILES

Bridge Name SIERRA POINT OH xxxxxxxxxxxxxxxxxxx xxxxxxxxxxxxxxxxxxx
Bridge Number 350130 57-XXX 57-XXX

Bridge 1

DATE OF ESTIMATE 10/24/18 00/00/00 00/00/00
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PROJECT COST ESTIMATE

EA: 04-3J100K PID: 415000084

III.  RIGHT OF WAY
Fill in all of the available information from the Right of Way data sheet.

A) A1) Acquisition, including Excess Land Purchases, Damages & Goodwill, Fees $ 0

A2) SB-1210 $ 0

B) Acquisition of Offsite Mitigation $ 0

C) C1) Utility Relocation (State Share) $ 0

C2) Potholing (Design Phase) $ 0

D) Railroad Acquisition $ 0

E) Clearance / Demolition $ 0

 

F) Relocation Assistance (RAP and/or Last Resort Housing Costs) $ 0

G) $ 0

H) Environmental Review $ 0

I) 0% $ 0

J) Design Appreciation Factor 0% $ 0

K) Utility Relocation (Construction Cost) $ 0

L)

M)

N)

1 When estimate has Support Costs only 2 When estimate has Utility Relocation 3 When R/W Acquisition is required

Utility Estimate Prepared 
By Utility Coordinator2 Phone

 R/W Acquisition Estimate 
Prepared By Right of Way Estimator3 Phone

$0

Title and Escrow

Condemnation Settlements

Note: Items G & H applied to items A + B

TOTAL RIGHT OF WAY  ESTIMATE   

 Support Cost Estimate 
Prepared By Project Coordinator1 Phone

TOTAL R/W ESTIMATE:    Escalated $0

$0RIGHT OF WAY SUPPORT
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ALTERNATIVE 2A 

SAN FRANCISCO COUNTY 

  



PROJECT  

©

EA: 04-3J100K

PID: 415000084 District-County-Route: 04-SF-101/280

PM: 0.00-T7.226

SUMMARY OF PROJECT COST ESTIMATE- San Francisco

Current Year Cost Escalated Cost

54,415,448$                           73,296,443$                           

-$                                       -$                                       

54,415,448$                           73,296,443$                           

-$                                       -$                                       

54,416,000$                   73,297,000$                   

-$                                       -$                                       

-$                                       -$                                       

-$                                       -$                                       

-$                                       -$                                       

-$                                -$                                

54,500,000$             73,300,000$             

If Project has been programmed enter Programmed Amount

Month / Year

Date of Estimate (Month/Year) /

Estimated Construction Start (Month/Year) /

Number of Working Days =

Estimated Mid-Point of Construction (Month/Year) /

Estimated Construction End (Month/Year) /

Number of Plant Establishment Days

xx/xx/xxxx (xxx) xxx-xxxx

           Office Engineer / Cost Estimate Certifier Date Phone

xx/xx/xxxx
(xxx) xxx-xxxx

Project Manager Date Phone

PLANNING COST ESTIMATE 
EA: 04-3J100K PID: 415000084

RIGHT OF WAY SUPPORT   

TOTAL  STRUCTURES COST

SUBTOTAL CONSTRUCTION  COST 

Project Scope Summary Report

STIP

San Mateo/San Francisco County Line to 280/5th Street

Minimum Footprint

Addition of Managed Lane

Alternative 2AAlternative : 

TOTAL RIGHT OF WAY COST

TOTAL ROADWAY COST

Type of Estimate :

PA/ED SUPPORT

Program Code :

Project Limits :

Project Description: 

Scope :

Reviewed by District O.E.  or       
Cost Estimate Certifier

Begin Construction

TOTAL SUPPORT COST

Estimated Project Schedule

TOTAL PROJECT COST     

PS&E SUPPORT

TOTAL CAPITAL OUTLAY COSTS

CONSTRUCTION SUPPORT

Approved by Project Manager

RTL

PID Approval

 PA/ED Approval

PS&E
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PROJECT COST ESTIMATE

EA: 04-3J100K PID: 415000084

I.  ROADWAY ITEMS SUMMARY

Cost

1 -$                                

2 5,960,000$                 

3 1,000,000$                 

4 7,940,000$                 

5 700,000$                    

6 16,646,100$               

7 -$                                

8 2,579,700$                 

9 3,482,600$                 

10 1,393,100$                 

11 1,741,300$                 

12 2,089,548$                 

13 10,883,100$               

54,415,448$            

Name and Title Date Phone

Name and Title Date Phone

By signing this estimate you are attesting that you have discussed your project with all functional units and have 
incorporated all their comments or have discussed with them why they will not be incorporated. 

State Furnished

Section

Earthwork

Pavement Structural Section

Drainage

Specialty Items

Supplemental Work

Estimate Reviewed By :

Time-Related Overhead

Roadway Contingency

Environmental 

Traffic Items

Detours

Minor Items

Roadway Mobilization

TOTAL ROADWAY ITEMS

Estimate Prepared By :
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PROJECT COST ESTIMATE

EA: 04-3J100K PID: 415000084

SECTION 1:   EARTHWORK

Item code           Unit Quantity Unit Price ($) Cost
190101 Roadway Excavation CY 0 x 13.00 = -$                          
152320 Lead Compliance Plan LS x = -$                          
194001 Ditch Excavation CY x = -$                          
19801X Imported Borrow CY/TON x = -$                          
192037 Structure Excavation (Retaining Wall) CY x = -$                          
193013 Structure Backfill (Retaining Wall) CY x = -$                          
193031 Pervious Backfill Material (Retaining Wall) CY x = -$                          
16010X Clearing & Grubbing LS/ACRE x = -$                          
170101 Develop Water Supply LS x = -$                          
19801X Imported Borrow CY/TON x = -$                          
210130 Duff ACRE x = -$                          
XXXXXX Some Item Unit x = -$                          

-$                          

SECTION 2:  PAVEMENT STRUCTURAL SECTION

Item code           Unit Quantity Unit Price ($) Cost
401050 Jointed Plain Concrete Pavement CY x = -$                          
400050 Continuously Reinforced Concrete Pavement CY x = -$                          
404092 Seal Pavement Joint LF x = -$                          
404093 Seal Isolation Joint LF x = -$                          
413117 Seal Concrete Pavement Joint (Silicone) LF x = -$                          
413118 Seal Pavement Joint (Asphalt Rubber) LF x = -$                          
280010 Rapid Strength Concrete Base CY x = -$                          
410095 Dowel Bar (Drill and Bond) EA x = -$                          
390132 Hot Mix Asphalt (Type A) TON x = -$                          
390137 Rubberized Hot Mix Asphalt (Gap Graded) TON x = -$                          
39300X Geosynthetic Pavement Interlayer (Type X) SQYD x = -$                          
26020X Class 2 Aggregate Base CY x = -$                          
290201 Asphalt Treated Permeable Base CY x = -$                          
250401 Class 4 Aggregate Subbase CY x = -$                          
374002 Asphaltic Emulsion (Fog Seal Coat) TON x = -$                          
397005 Tack Coat TON x = -$                          
377501 Slurry Seal TON x = -$                          
3750XX Screenings (Type XX) TON x = -$                          
374492 Asphaltic Emulsion (Polymer Modified) TON x = -$                          
370001 Sand Cover (Seal) TON x = -$                          
731530 Minor Concrete (Textured Paving) CY x = -$                          
731502 Minor Concrete (Miscellaneous Construction) CY x = -$                          
39407X Place Hot Mix Asphalt Dike (Type X) LF x = -$                          
150771 Remove Asphalt Concrete Dike LF x = -$                          
420201 Grind Existing Concrete Pavement SQYD x = -$                          
150860 Remove Base and Surfacing CY x = -$                          
390095 Replace Asphalt Concrete Surfacing CY x = -$                          
15312X Remove Concrete LF/CY/LS x = -$                          
394090 Place Hot Mix Asphalt (Miscellaneous Area) SQYD x = -$                          
153103 Cold Plane Asphalt Concrete Pavement SQYD x = -$                          
XXXXXX x = -$                          
XXXXXX x = -$                          
XXXXXX x = -$                          
XXXXXX Pavement Rehabilitation LS 1 x 4000000.00 = 4,000,000$           
839708 Concrete Barrier (Type 60GC) LF 10,000 x 150.00 = 1,500,000$           
839700 Concrete Barrier (Type 732) LF 4,600 x 100.00 = 460,000$              
839700 Concrete Barrier (Type 60) LF x = -$                          

5,960,000$           

TOTAL EARTHWORK SECTION ITEMS

TOTAL PAVEMENT STRUCTURAL SECTION ITEMS
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PROJECT COST ESTIMATE

EA: 04-3J100K PID: 415000084

SECTION 3:   DRAINAGE

Item code           Unit Quantity Unit Price ($) Cost
15080X Remove Culvert EA/LF x = -$                          
150820 Modify Inlet EA x = -$                          
155232 Sand Backfill CY x = -$                          
15020X Abandon Culvert EA/LF x = -$                          
152430 Adjust Inlet LF x = -$                          
155003 Cap Inlet EA x = -$                          
510501 Minor Concrete CY x = -$                          
510502 Minor Concrete (Minor Structure) CY x = -$                          
5105XX Minor Concrete (Type XX) CY x = -$                          
620XXX  XX" Alternative Pipe Culvert (Type X) LF x = -$                          
6411XX  XX" Plastic Pipe LF x = -$                          
65XXXX  XX" Reinforced Concrete Pipe (Type X) LF x = -$                          
6650XX  XX" Corrugated Steel Pipe (0.XXX" Thick) LF x = -$                          
68XXXX XX" Plastic Pipe (Edge Drain) LF x = -$                          
69011X  XX" Corrugated Steel Pipe Downdrain (0.XXX" Thick) LF x = -$                          
70321X  XX" Corrugated Steel Pipe Inlet (0.XXX" Thick) LF x = -$                          
70XXXX  XX" Corrugated Steel Pipe Riser (0.XXX" Thick) LF x = -$                          
7050XX  XX" Steel Flared End Section EA x = -$                          
703233 Grated Line Drain LF x = -$                          
72XXXX Rock Slope Protection (Type and Method) CY/TON x = -$                          
72901X Rock Slope Protection Fabric (Class X) SQYD x = -$                          
721420 Concrete (Ditch Lining) CY x = -$                          
721430 Concrete (Channel Lining) CY x = -$                          
XXXXXX Drainage System Upgrades EA 100 x 10,000 = 1,000,000$           
XXXXXX Drainage LF x = -$                          

1,000,000$           

SECTION 4:   SPECIALTY ITEMS

Item code           Unit Quantity Unit Price ($) Cost
080050 Progress Schedule (Critical Path Method) LS x = -$                          
582001 Sound Wall (Masonry Block) SQFT x =  $                         - 
510530 Minor Concrete (Wall) CY x = -$                          
15325X Remove Sound Wall LF/LS x = -$                          
070030 Lead Compliance Plan LS x = -$                          
141120 Treated Wood Waste LB x = -$                          
153221 Remove Concrete Barrier  LF x = -$                          
150662 Remove Metal Beam Guard Railing LF x = -$                          
150668 Remove Flared End Section EA x = -$                          
8000XX Chain Link Fence (Type XX) LF x = -$                          
80XXXX XX" Chain Link Gate (Type CL-6) EA x = -$                          
832001 Metal Beam Guard Railing LF x = -$                          
839301 Single Thrie Beam Barrier LF x = -$                          
839310 Double Thrie Beam Barrier LF x = -$                          
839521 Cable Railing LF x = -$                          
8395XX Terminal System (Type CAT) EA x = -$                          
839585 Alternative Flared Terminal System EA x = -$                          
839584 Alternative In-line Terminal System EA x = -$                          
4906XX CIDH Concrete Piling (Insert Diameter) LF x = -$                          
839XXX Crash Cushion (Insert Type) EA x = -$                          
83XXXX Concrete Barrier (Insert Type) LF x = -$                          
520103 Bar Reinforced Steel (Retaining Wall) LB x = -$                          
510060 Structural Concrete, Retaining Wall SQFT x = -$                          
XXXXXX Bridge Deck Surfacing SY 180,000 x 8.00 = 1,440,000$           
XXXXXX Bridge Joints LF 10,000 x 50.00 = 500,000$              
XXXXXX Bridge Barrier LF 40,000 x 150.00 = 6,000,000$           
203070 Rock Stain SQFT x = -$                          
5136XX Reinforced Concrete Crib Wall (Type X) SQFT x = -$                          
83954X Transition Railing (Type X) EA x = -$                          
597601 Prepare and Stain Concrete SQFT x = -$                          
839561 Rail Tensioning Assembly EA x = -$                          
83958X End Anchor Assembly (Type X) EA x = -$                          
XXXXXX Some Item Unit x = -$                          

7,940,000$           

TOTAL DRAINAGE ITEMS

TOTAL SPECIALTY ITEMS
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PROJECT COST ESTIMATE

EA: 04-3J100K PID: 415000084

SECTION 5:   ENVIRONMENTAL

5A - ENVIRONMENTAL MITIGATION
Item code           Unit Quantity Unit Price ($) Cost

Environmental Mitigation LS 0 x 200,000.00 = -$                         
130670 Temporary Reinforced Silt Fence LF x = -$                         
141000 Temporary Fence  (Type ESA) LF x = -$                         

Subtotal Environmental Mitigation -$                        

5B - LANDSCAPE AND IRRIGATION
Item code           Unit Quantity Unit Price ($) Cost
XXXXXX Landscape/Hardscape LS 1 x 200,000.00 = 200,000$             
XXXXXX Pocket Parks LS 1 x 400,000.00 = 400,000$             
204099 Plant Establishment Work LS x = -$                         
204101 Extend Plant Establishment Work LS x = -$                         
20XXXX Follow-up Landscape Project LS x = -$                         
150685 Remove Irrigation Facility LS x = -$                         
20XXXX Maintain Existing (Irrigation or Planted Areas) LS x = -$                         
206400 Check and Test Existing Irrigation Facilities LS x = -$                         
21011X Imported Topsoil (X) CY/TON x = -$                         
20XXXX Rock Blanket, Rock Mulch, DG, Gravel Mulch SQFT/SQYD x = -$                         
200122 Weed Germination SQYD x = -$                         
208304 Water Meter EA x = -$                         
2087XX XX" Conduit (Use for Irrigation x-overs) LF x = -$                         
20890X

Extend X" Conduit (Use for Extension of Irrigation 
x-overs)

LF x = -$                         
Subtotal Landscape and Irrigation 600,000$            

5C - EROSION CONTROL

Item code           Unit Quantity Unit Price ($) Cost
210010 Move In/Move Out (Erosion Control) EA x = -$                         
210350 Fiber Rolls LF x = -$                         
210360 Compost Sock LF x = -$                         
2102XX Rolled Erosion Control Product (X) SQFT x = -$                         
21025X Bonded Fiber Matrix SQFT/ACRE x = -$                         
210300 Hydromulch SQFT x = -$                         
210420 Straw SQFT x = -$                         
210430 Hydroseed SQFT x = -$                         
210600 Compost  SQFT x = -$                         

XXXXXX Temporary & Permanent BMP's LS 1 x 100000 = 100,000$             
Subtotal Erosion Control 100,000$            

5D - NPDES
Item code           Unit Quantity Unit Price ($) Cost
130300 Prepare SWPPP LS x = -$                         
130200 Prepare WPCP LS x = -$                         
130100 Job Site Management LS x = -$                         
130330 Storm Water Annual Report EA x = -$                         
130310 Rain Event Action Plan (REAP) EA x = -$                         
130320 Storm Water Sampling and Analysis Day EA x = -$                         
130520 Temporary Hydraulic Mulch SQYD x = -$                         
130550 Temporary Hydroseed SQYD x = -$                         
130505  Move-In/Move-Out (Temporary Erosion Control) EA x = -$                         
130640 Temporary Fiber Roll LF x = -$                         
130900 Temporary Concrete Washout LS x = -$                         
130710 Temporary Construction Entrance EA x = -$                         
130610 Temporary Check Dam LF x = -$                         
130620 Temporary Drainage Inlet Protection EA x = -$                         
130730 Street Sweeping LS x = -$                         

Subtotal NPDES -$                        

TOTAL ENVIRONMENTAL 700,000$             

Supplemental Work for NPDES 
066595 Water Pollution Control Maintenance Sharing* LS x = -$                         
066596 Additional Water Pollution Control** LS x = -$                         
066597 Storm Water Sampling and Analysis*** LS x = -$                         

XXXXXX Some Item LS x = -$                         
Subtotal Supplemental Work for NDPS -$                        

*** Applies only to project with SWPPPs.

 

*Applies to all SWPPPs and those WPCPs with sediment control or soil stabilization BMPs.

**Applies to both SWPPPs and WPCP projects.
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PROJECT COST ESTIMATE

EA: 04-3J100K PID: 415000084

SECTION 6:   TRAFFIC ITEMS

6A - Traffic Electrical
Item code           Unit Quantity Unit Price ($) Cost

Tolling System LS 1 x 7,400,000.00 = 7,400,000$          
Entrance Overhead Sign EA x = -$                         
Pricing Overhead  Sign EA x = -$                         
Toll Gantry EA x = -$                         
Exit Overhead Sign EA x = -$                         

XXXXXX Transit Signal Priority EA 2 x 80,000.00 = 160,000$             
XXXXXX Ramp Metering (Adaptive) EA 8 x 80,000.00 = 640,000$             
XXXXXX TSMO/ITS Strategies LS 1 x 2,500,000.00 = 2,500,000$          
5602XX Install Sign Structure (Type X) LB x = -$                         
498040 XX" CIDHC Pile (Sign Foundation) LF x = -$                         
86080X Inductive Loop Detectors EA/LS x = -$                         
8609XX Traffic Monitoring Station (Type X) LS x = -$                         
XXXXXX ITS - CMS EA 5 x 350,000.00 = 1,750,000$          
XXXXXX ITS - CCTV EA 10 x 20,000.00 = 200,000$             
XXXXXX ITS - Signal Interconnect LS 1 x 350,000.00 = 350,000$             
XXXXXX ITS - Roadway Detectors (By Location) EA 25 x 10,000.00 = 250,000$             
86XXXX Fiber Optic Conduit System LF x = -$                         
860401 Enhanced Lighting LS 1 x 250,000.00 = 250,000$             

Subtotal Traffic Electrical 13,500,000$        

6B - Traffic Signing and Striping
Item code           Unit Quantity Unit Price ($) Cost
566011 Roadside Sign - One Post EA x = -$                         
566012 Roadside Sign - Two Post EA x = -$                         
5602XX Furnish Sign  SQFT x = -$                         
568016 Install Sign Panel on Existing Frame SQFT x = -$                         
150711 Remove Painted Traffic Stripe LF x = -$                         
141101

Remove Yellow Painted Traffic Stripe (Hazardous 
Waste)

LF x = -$                         
150712 Remove Painted Pavement Marking SQFT x = -$                         
150742 Remove Roadside Sign EA x = -$                         
152320 Reset Roadside Sign EA x = -$                         
XXXXXX Park & Ride Facilities EA 1 x 200,000.00 = 200,000$             
XXXXXX Bike/Ped Connectivity Improvements EA 1 x 400,000.00 = 400,000$             
XXXXXX Variable Speed Control EA 2 x 400,000.00 = 800,000$             
XXXXXX Enhanced Signing LS 1 x 40,000.00 = 40,000$               
846007 High Visibility Striping LF 104,000 x 1.20 = 124,800$             
XXXXXX Span OH Structure EA x = -$                         
XXXXXX OH Structure EA 2 x = -$                         
861100 Ramp Metering System LS x = -$                         
84XXXX Permanent Pavement Delineation LF 81,300 x 1.00 = 81,300$               

Subtotal Traffic Signing and Striping 1,646,100$          

6C - Traffic Management Plan
Item code           Unit Quantity Unit Price ($) Cost
12865X Portable Changeable Message Signs EA/LS x = -$                         

Subtotal Traffic Management Plan -$                         

6C - Stage Construction and Traffic Handling
Item code           Unit Quantity Unit Price ($) Cost
120199 Traffic Plastic Drum EA x = -$                         
12016X Channelizer (Type X) EA x = -$                         
120120 Type III Barricade EA x = -$                         
129100 Temporary Crash Cushion Module EA x = -$                         
120100 Traffic Control System LS 1 x 1,500,000.00 = 1,500,000$          
129110 Temporary Crash Cushion EA x = -$                         
129000 Temporary Railing (Type K) LF 0 x 20.00 = -$                         
120149 Temporary Pavement Marking (Paint) SQFT x = -$                         
82010X Delineator (Class X) EA x = -$                         
XXXXXX Some Item Unit x = -$                         

Subtotal Stage Construction and Traffic Handling 1,500,000$          

16,646,100$        TOTAL TRAFFIC ITEMS
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PROJECT COST ESTIMATE

EA: 04-3J100K PID: 415000084

SECTION 7:   DETOURS

Item code           Unit Quantity Unit Price ($) Cost
190101 Roadway Excavation CY x = -$                          
19801X Imported Borrow CY/TON x = -$                          
390132 Hot Mix Asphalt (Type A) TON x = -$                          
26020X Class 2 Aggregate Base TON/CY x = -$                          
250401 Class 4 Aggregate Subbase CY x = -$                          
130620 Temporary Drainage Inlet Protection EA x = -$                          
129000 Temporary Railing (Type K) LF x = -$                          
128601 Temporary Signal System LS x = -$                          
120149 Temporary Pavement Marking (Paint) SQFT x = -$                          
80010X Temporary Fence (Type X) LF x = -$                          
XXXXXX Some Item LS x = -$                          

-$                            

SUBTOTAL SECTIONS 1 through 7 32,246,100$       

SECTION 8:   MINOR ITEMS

8A - Americans with Disabilities Act Items
ADA Items 0.0% -$                          

8B - Bike Path Items
Bike Path Items 0.0% -$                          

8C - Other Minor Items
Other Minor Items 8.0% 2,579,688$           

          Total of Section 1-7 32,246,100$         x 8.0% = 2,579,688$           

2,579,700$             

SECTIONS 9:   MOBILIZATION

Item code           

999990           Total Section 1-8 34,825,800$       x 10% = 3,482,580$           

3,482,600$             

SECTION 10:   SUPPLEMENTAL WORK

Item code           Unit Quantity Unit Price ($) Cost

066670
Payment Adjustments For Price Index 
Fluctuations

LS x = -$                          

066094 Value Analysis LS x = -$                          
066070 Maintain Traffic LS x = -$                          
066919 Dispute Resolution Board LS x = -$                          
066921 Dispute Resolution Advisor LS x = -$                          
066015 Federal Trainee Program LS x = -$                          
066610 Partnering LS x = -$                          
066204 Remove Rock and Debris LS x = -$                          
066222 Locate Existing Crossover LS x = -$                          

XXXXXX Some Item Unit x = -$                          

Cost of NPDES  Supplemental Work specified in Section 5D = -$                          

          Total Section 1-8 34,825,800$       4% = 1,393,032$           

TOTAL SUPPLEMENTAL WORK 1,393,100$             

Includes constructing, maintaining, and removal

TOTAL DETOURS

TOTAL MINOR ITEMS

TOTAL MOBILIZATION

* Includes constructing, maintaining, and removal
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PROJECT COST ESTIMATE

EA: 04-3J100K PID: 415000084

SECTION 11:   STATE FURNISHED MATERIALS AND EXPENSES

Item code           Unit Quantity Unit Price ($) Cost
066105 Resident Engineers Office LS x = $0
066063 Traffic Management Plan - Public Information LS x = $0
066901 Water Expenses LS x = $0
8609XX Traffic Monitoring Station (X) LS x = $0
066841 Traffic Controller Assembly LS x = $0
066840 Traffic Signal Controller Assembly LS x = $0
066062 COZEEP Contract LS x = $0
066838 Reflective Numbers and Edge Sealer LS x = $0
066065 Tow Truck Service Patrol LS x = $0
066916 Annual Construction General Permit Fee LS x = $0

XXXXXX Some Item Unit x = $0

          Total Section 1-8 34,825,800$         5% = 1,741,290$           

$1,741,300

SECTION 12:   TIME-RELATED OVERHEAD

Total of Roadway and Structures Contract Items excluding Mobilization $34,825,800 (used to calculate TRO)

Total Construction Cost (excluding TRO and Contingency) $41,442,800 (used to check if project is greater than $5 million excluding contingency)

Estimated Time-Related Overhead (TRO) Percentage (0% to 10%) = 6%

Item code           Unit Quantity Unit Price ($) Cost

090100 Time-Related Overhead WD 0 X #DIV/0! = $2,089,548

TOTAL TIME-RELATED OVERHEAD $2,089,548

Note: If the building portion of the project is greater than 50% of the total project cost, then TRO is not included.

SECTION 13:   ROADWAY CONTINGENCY

Recommended Contingency: (Pre-PSR 30%-50%, PSR 25%, Draft PR 20%, PR 15%, after PR approval 10%, Final PS&E 5%)

Total recommended percentages includes any quantified risk based contingency from the risk register.

        Total  Section 1-12 $ 43,532,348   x 25% = $10,883,087

TOTAL CONTINGENCY $10,883,100

TOTAL STATE FURNISHED
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PROJECT COST ESTIMATE

EA: 04-3J100K PID: 415000084

II.  STRUCTURE ITEMS

0 LF 0 LF 0 LF
0 LF 0 LF 0 LF
0 SQFT 0 SQFT 0 SQFT
0 LF 0 LF 0 LF

0 LF 0 LF 0 LF
0 LF 0 LF 0 LF
0 SQFT 0 SQFT 0 SQFT
0 LF 0 LF 0 LF

Structures Mobilization Percentage 10%

Recommended Contingency: (Pre-PSR 30%-50%, PSR 25%, Draft PR 20%, PR 15%, after PR approval 10%, Final PS&E 5%)

Total recommended percentages includes any quantified risk based contingency from the risk register.

Structures Contingency Percentage 10%

TOTAL COST OF STRUCTURES

Estimate Prepared By:

XXXXXXXXXXXXXXXXX ------ Division of Structures Date

$0

Cost Per Square Foot $400 $500 $0

COST OF EACH $0 $0 $0

TOTAL COST OF BRIDGES $0

TOTAL COST OF BUILDINGS $0

$0

$0

xxxxxxxxxxxxxxxxxxx

Structure Type BOX GIRDER xxxxxxxxxxxxxxxxxxx xxxxxxxxxxxxxxxxxxx
Width (Feet) [out to out]
Total Bridge Length (Feet)
Total Area (Square Feet)
Structure Depth (Feet)
Footing Type (pile or spread) PILE xxxxxxxxxxxxxxxxxxx

Bridge Name PAUL AVE UC-SB NEW CONNECTOR xxxxxxxxxxxxxxxxxxx
Bridge Number 340056 XX-XXX 57-XXX

Bridge 4 Bridge 5

DATE OF ESTIMATE 10/24/18 10/24/18 00/00/00

Cost Per Square Foot $400 $400 $400

COST OF EACH $0 $0 $0

PILE

Structure Type RC BOX GIRDER RC BOX GIRDER BOX GIRDER
Width (Feet) [out to out]
Total Bridge Length (Feet)
Total Area (Square Feet)
Structure Depth (Feet)
Footing Type (pile or spread) PILES PILES

Bridge Name THIRD ST UC - NB THIRD ST UC - SB PAUL AVE UC-NB
Bridge Number 340030 340030 340056

Bridge 1 Bridge 2 Bridge 3

DATE OF ESTIMATE 10/24/18 10/24/18 10/24/18
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PROJECT COST ESTIMATE

EA: 04-3J100K PID: 415000084

III.  RIGHT OF WAY
Fill in all of the available information from the Right of Way data sheet.

A) A1) Acquisition, including Excess Land Purchases, Damages & Goodwill, Fees $ 0

A2) SB-1210 $ 0

B) Acquisition of Offsite Mitigation $ 0

C) C1) Utility Relocation (State Share) $ 0

C2) Potholing (Design Phase) $ 0

D) Railroad Acquisition $ 0

E) Clearance / Demolition $ 0

 

F) Relocation Assistance (RAP and/or Last Resort Housing Costs) $ 0

G) $ 0

H) Environmental Review $ 0

I) 0% $ 0

J) Design Appreciation Factor 0% $ 0

K) Utility Relocation (Construction Cost) $ 0

L)

M)

N)

1 When estimate has Support Costs only 2 When estimate has Utility Relocation 3 When R/W Acquisition is required

Utility Estimate Prepared 
By Utility Coordinator2 Phone

 R/W Acquisition Estimate 
Prepared By Right of Way Estimator3 Phone

$0

Title and Escrow

Condemnation Settlements

Note: Items G & H applied to items A + B

TOTAL RIGHT OF WAY  ESTIMATE   

 Support Cost Estimate 
Prepared By Project Coordinator1 Phone

TOTAL R/W ESTIMATE:    Escalated $0

$0RIGHT OF WAY SUPPORT
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ALTERNATIVE 2B 

SAN FRANCISCO COUNTY 

 

 

 

 

 

 

 

  



PROJECT  

©

EA: 04-3J100K

PID: 415000084 District-County-Route: 04-SF-101/280

PM: 0.00-T7.226

SUMMARY OF PROJECT COST ESTIMATE- San Francisco

Current Year Cost Escalated Cost

87,796,156$                           98,872,731$                           

181,608,000$                         204,520,105$                         

269,404,156$                         303,392,836$                         

43,119,703$                           43,982,097$                           

312,524,000$                 347,375,000$                 

-$                                       -$                                       

-$                                       -$                                       

-$                                       -$                                       

-$                                       -$                                       

-$                                -$                                

313,000,000$           348,000,000$           

If Project has been programmed enter Programmed Amount

Month / Year

Date of Estimate (Month/Year) /

Estimated Construction Start (Month/Year) /

Number of Working Days =

Estimated Mid-Point of Construction (Month/Year) /

Estimated Construction End (Month/Year) /

Number of Plant Establishment Days

xx/xx/xxxx (xxx) xxx-xxxx

           Office Engineer / Cost Estimate Certifier Date Phone

xx/xx/xxxx
(xxx) xxx-xxxx

Project Manager Date Phone

Approved by Project Manager

RTL

PID Approval

 PA/ED Approval

PS&E

Program Code :

Project Limits :

Project Description: 

Scope :

Reviewed by District O.E.  or       
Cost Estimate Certifier

Begin Construction

TOTAL SUPPORT COST

Estimated Project Schedule

TOTAL PROJECT COST     

PS&E SUPPORT

TOTAL CAPITAL OUTLAY COSTS

CONSTRUCTION SUPPORT

PLANNING COST ESTIMATE 
EA: 04-3J100K PID: 415000084

RIGHT OF WAY SUPPORT   

TOTAL  STRUCTURES COST

SUBTOTAL CONSTRUCTION  COST 

Project Scope Summary Report

STIP

San Mateo/San Francisco County Line to 280/5th Street

Minimum Footprint w/Northbound direct connector

Addition of Managed Lane

Alternative 2BAlternative : 

TOTAL RIGHT OF WAY COST

TOTAL ROADWAY COST

Type of Estimate :

PA/ED SUPPORT
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PROJECT COST ESTIMATE

EA: 04-3J100K PID: 415000084

I.  ROADWAY ITEMS SUMMARY

Cost

1 156,000$                    

2 7,095,500$                 

3 1,680,000$                 

4 13,315,000$               

5 1,940,000$                 

6 20,441,800$               

7 -$                                

8 3,570,300$                 

9 4,819,900$                 

10 1,928,000$                 

11 2,410,000$                 

12 12,880,356$               

13 17,559,300$               

87,796,156$            

Name and Title Date Phone

Name and Title Date Phone

By signing this estimate you are attesting that you have discussed your project with all functional units and have 
incorporated all their comments or have discussed with them why they will not be incorporated. 

State Furnished

Section

Earthwork

Pavement Structural Section

Drainage

Specialty Items

Supplemental Work

Estimate Reviewed By :

Time-Related Overhead

Roadway Contingency

Environmental 

Traffic Items

Detours

Minor Items

Roadway Mobilization

TOTAL ROADWAY ITEMS

Estimate Prepared By :
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PROJECT COST ESTIMATE

EA: 04-3J100K PID: 415000084

SECTION 1:   EARTHWORK

Item code           Unit Quantity Unit Price ($) Cost
190101 Roadway Excavation CY 12,000 x 13.00 = 156,000$              
152320 Lead Compliance Plan LS x = -$                          
194001 Ditch Excavation CY x = -$                          
19801X Imported Borrow CY/TON x = -$                          
192037 Structure Excavation (Retaining Wall) CY x = -$                          
193013 Structure Backfill (Retaining Wall) CY x = -$                          
193031 Pervious Backfill Material (Retaining Wall) CY x = -$                          
16010X Clearing & Grubbing LS/ACRE x = -$                          
170101 Develop Water Supply LS x = -$                          
19801X Imported Borrow CY/TON x = -$                          
210130 Duff ACRE x = -$                          
XXXXXX Some Item Unit x = -$                          

156,000$              

SECTION 2:  PAVEMENT STRUCTURAL SECTION

Item code           Unit Quantity Unit Price ($) Cost
401050 Jointed Plain Concrete Pavement CY x = -$                          
400050 Continuously Reinforced Concrete Pavement CY x = -$                          
404092 Seal Pavement Joint LF x = -$                          
404093 Seal Isolation Joint LF x = -$                          
413117 Seal Concrete Pavement Joint (Silicone) LF x = -$                          
413118 Seal Pavement Joint (Asphalt Rubber) LF x = -$                          
280010 Rapid Strength Concrete Base CY x = -$                          
410095 Dowel Bar (Drill and Bond) EA x = -$                          
390132 Hot Mix Asphalt (Type A) TON x = -$                          
390137 Rubberized Hot Mix Asphalt (Gap Graded) TON x = -$                          
39300X Geosynthetic Pavement Interlayer (Type X) SQYD x = -$                          
26020X Class 2 Aggregate Base CY x = -$                          
290201 Asphalt Treated Permeable Base CY x = -$                          
250401 Class 4 Aggregate Subbase CY x = -$                          
374002 Asphaltic Emulsion (Fog Seal Coat) TON x = -$                          
397005 Tack Coat TON x = -$                          
377501 Slurry Seal TON x = -$                          
3750XX Screenings (Type XX) TON x = -$                          
374492 Asphaltic Emulsion (Polymer Modified) TON x = -$                          
370001 Sand Cover (Seal) TON x = -$                          
731530 Minor Concrete (Textured Paving) CY x = -$                          
731502 Minor Concrete (Miscellaneous Construction) CY x = -$                          
39407X Place Hot Mix Asphalt Dike (Type X) LF x = -$                          
150771 Remove Asphalt Concrete Dike LF x = -$                          
420201 Grind Existing Concrete Pavement SQYD x = -$                          
150860 Remove Base and Surfacing CY x = -$                          
390095 Replace Asphalt Concrete Surfacing CY x = -$                          
15312X Remove Concrete LF/CY/LS x = -$                          
394090 Place Hot Mix Asphalt (Miscellaneous Area) SQYD x = -$                          
153103 Cold Plane Asphalt Concrete Pavement SQYD x = -$                          
XXXXXX x = -$                          
XXXXXX x = -$                          
XXXXXX x = -$                          
XXXXXX Pavement Rehabilitation LS 1 x 4,000,000.00 = 4,000,000$           
839708 Concrete Barrier (Type 60GC) LF 10,000 x 150.00 = 1,500,000$           
839700 Concrete Barrier (Type 732) LF 8,300 x 100.00 = 830,000$              
XXXXXX Pavement SQFT 76,550 x 10 = 765,500$              

7,095,500$           

TOTAL EARTHWORK SECTION ITEMS

TOTAL PAVEMENT STRUCTURAL SECTION ITEMS
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PROJECT COST ESTIMATE

EA: 04-3J100K PID: 415000084

SECTION 3:   DRAINAGE

Item code           Unit Quantity Unit Price ($) Cost
15080X Remove Culvert EA/LF x = -$                          
150820 Modify Inlet EA x = -$                          
155232 Sand Backfill CY x = -$                          
15020X Abandon Culvert EA/LF x = -$                          
152430 Adjust Inlet LF x = -$                          
155003 Cap Inlet EA x = -$                          
510501 Minor Concrete CY x = -$                          
510502 Minor Concrete (Minor Structure) CY x = -$                          
5105XX Minor Concrete (Type XX) CY x = -$                          
620XXX  XX" Alternative Pipe Culvert (Type X) LF x = -$                          
6411XX  XX" Plastic Pipe LF x = -$                          
65XXXX  XX" Reinforced Concrete Pipe (Type X) LF x = -$                          
6650XX  XX" Corrugated Steel Pipe (0.XXX" Thick) LF x = -$                          
68XXXX XX" Plastic Pipe (Edge Drain) LF x = -$                          
69011X  XX" Corrugated Steel Pipe Downdrain (0.XXX" Thick) LF x = -$                          
70321X  XX" Corrugated Steel Pipe Inlet (0.XXX" Thick) LF x = -$                          
70XXXX  XX" Corrugated Steel Pipe Riser (0.XXX" Thick) LF x = -$                          
7050XX  XX" Steel Flared End Section EA x = -$                          
703233 Grated Line Drain LF x = -$                          
72XXXX Rock Slope Protection (Type and Method) CY/TON x = -$                          
72901X Rock Slope Protection Fabric (Class X) SQYD x = -$                          
721420 Concrete (Ditch Lining) CY x = -$                          
721430 Concrete (Channel Lining) CY x = -$                          
XXXXXX Drainage System Upgrades EA 100 x 10,000 = 1,000,000$           
XXXXXX Drainage LF 4,000 x 170.00 = 680,000$              

1,680,000$           

SECTION 4:   SPECIALTY ITEMS

Item code           Unit Quantity Unit Price ($) Cost
080050 Progress Schedule (Critical Path Method) LS x = -$                          
582001 Sound Wall (Masonry Block) SQFT x =  $                         - 
510530 Minor Concrete (Wall) CY x = -$                          
15325X Remove Sound Wall LF/LS x = -$                          
070030 Lead Compliance Plan LS x = -$                          
141120 Treated Wood Waste LB x = -$                          
153221 Remove Concrete Barrier  LF x = -$                          
150662 Remove Metal Beam Guard Railing LF x = -$                          
150668 Remove Flared End Section EA x = -$                          
8000XX Chain Link Fence (Type XX) LF x = -$                          
80XXXX XX" Chain Link Gate (Type CL-6) EA x = -$                          
832001 Metal Beam Guard Railing LF x = -$                          
839301 Single Thrie Beam Barrier LF x = -$                          
839310 Double Thrie Beam Barrier LF x = -$                          
839521 Cable Railing LF x = -$                          
8395XX Terminal System (Type CAT) EA x = -$                          
839585 Alternative Flared Terminal System EA x = -$                          
839584 Alternative In-line Terminal System EA x = -$                          
4906XX CIDH Concrete Piling (Insert Diameter) LF x = -$                          
839XXX Crash Cushion (Insert Type) EA x = -$                          
83XXXX Concrete Barrier (Insert Type) LF x = -$                          
520103 Bar Reinforced Steel (Retaining Wall) LB x = -$                          
510060 Structural Concrete, Retaining Wall SQFT 53,750 x 100.00 = 5,375,000$           
XXXXXX Bridge Deck Surfacing SY 180,000 x 8.00 = 1,440,000$           
XXXXXX Bridge Joints LF 10,000 x 50.00 = 500,000$              
XXXXXX Bridge Barrier LF 40,000 x 150.00 = 6,000,000$           
203070 Rock Stain SQFT x = -$                          
5136XX Reinforced Concrete Crib Wall (Type X) SQFT x = -$                          
83954X Transition Railing (Type X) EA x = -$                          
597601 Prepare and Stain Concrete SQFT x = -$                          
839561 Rail Tensioning Assembly EA x = -$                          
83958X End Anchor Assembly (Type X) EA x = -$                          
XXXXXX Some Item Unit x = -$                          

13,315,000$         

TOTAL DRAINAGE ITEMS

TOTAL SPECIALTY ITEMS
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PROJECT COST ESTIMATE

EA: 04-3J100K PID: 415000084

SECTION 5:   ENVIRONMENTAL

5A - ENVIRONMENTAL MITIGATION
Item code           Unit Quantity Unit Price ($) Cost

Environmental Mitigation LS 1 x 340,000.00 = 340,000$             
130670 Temporary Reinforced Silt Fence LF x = -$                         
141000 Temporary Fence  (Type ESA) LF x = -$                         

Subtotal Environmental Mitigation 340,000$            

5B - LANDSCAPE AND IRRIGATION
Item code           Unit Quantity Unit Price ($) Cost
XXXXXX Landscape/Hardscape LS 1 x 200,000.00 = 200,000$             
XXXXXX Pocket Parks LS 1 x 400,000.00 = 400,000$             
204099 Plant Establishment Work LS x = -$                         
204101 Extend Plant Establishment Work LS x = -$                         
20XXXX Follow-up Landscape Project LS x = -$                         
150685 Remove Irrigation Facility LS x = -$                         
20XXXX Maintain Existing (Irrigation or Planted Areas) LS x = -$                         
206400 Check and Test Existing Irrigation Facilities LS x = -$                         
21011X Imported Topsoil (X) CY/TON x = -$                         
20XXXX Rock Blanket, Rock Mulch, DG, Gravel Mulch SQFT/SQYD x = -$                         
200122 Weed Germination SQYD x = -$                         
208304 Water Meter EA x = -$                         
2087XX XX" Conduit (Use for Irrigation x-overs) LF x = -$                         
20890X

Extend X" Conduit (Use for Extension of Irrigation 
x-overs)

LF x = -$                         
Subtotal Landscape and Irrigation 600,000$            

5C - EROSION CONTROL

Item code           Unit Quantity Unit Price ($) Cost
210010 Move In/Move Out (Erosion Control) EA x = -$                         
210350 Fiber Rolls LF x = -$                         
210360 Compost Sock LF x = -$                         
2102XX Rolled Erosion Control Product (X) SQFT x = -$                         
21025X Bonded Fiber Matrix SQFT/ACRE x = -$                         
210300 Hydromulch SQFT x = -$                         
210420 Straw SQFT x = -$                         
210430 Hydroseed SQFT x = -$                         
210600 Compost  SQFT x = -$                         

XXXXXX Temporary & Permanent BMP's LS 1 x 1000000 = 1,000,000$          
Subtotal Erosion Control 1,000,000$         

5D - NPDES
Item code           Unit Quantity Unit Price ($) Cost
130300 Prepare SWPPP LS x = -$                         
130200 Prepare WPCP LS x = -$                         
130100 Job Site Management LS x = -$                         
130330 Storm Water Annual Report EA x = -$                         
130310 Rain Event Action Plan (REAP) EA x = -$                         
130320 Storm Water Sampling and Analysis Day EA x = -$                         
130520 Temporary Hydraulic Mulch SQYD x = -$                         
130550 Temporary Hydroseed SQYD x = -$                         
130505  Move-In/Move-Out (Temporary Erosion Control) EA x = -$                         
130640 Temporary Fiber Roll LF x = -$                         
130900 Temporary Concrete Washout LS x = -$                         
130710 Temporary Construction Entrance EA x = -$                         
130610 Temporary Check Dam LF x = -$                         
130620 Temporary Drainage Inlet Protection EA x = -$                         
130730 Street Sweeping LS x = -$                         

Subtotal NPDES -$                        

TOTAL ENVIRONMENTAL 1,940,000$          

Supplemental Work for NPDES 
066595 Water Pollution Control Maintenance Sharing* LS x = -$                         
066596 Additional Water Pollution Control** LS x = -$                         
066597 Storm Water Sampling and Analysis*** LS x = -$                         

XXXXXX Some Item LS x = -$                         
Subtotal Supplemental Work for NDPS -$                        

*** Applies only to project with SWPPPs.

 

*Applies to all SWPPPs and those WPCPs with sediment control or soil stabilization BMPs.

**Applies to both SWPPPs and WPCP projects.
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PROJECT COST ESTIMATE

EA: 04-3J100K PID: 415000084

SECTION 6:   TRAFFIC ITEMS

6A - Traffic Electrical
Item code           Unit Quantity Unit Price ($) Cost

Tolling System LS 1 x 10,000,000.00 = 10,000,000$        
Entrance Overhead Sign EA x = -$                         
Pricing Overhead  Sign EA x = -$                         
Toll Gantry EA x = -$                         
Exit Overhead Sign EA x = -$                         

XXXXXX Transit Signal Priority EA 2 x 80,000.00 = 160,000$             
XXXXXX Ramp Metering (Adaptive) EA 8 x 80,000.00 = 640,000$             
XXXXXX TSMO/ITS Strategies LS 1 x 2,500,000.00 = 2,500,000$          
5602XX Install Sign Structure (Type X) LB x = -$                         
498040 XX" CIDHC Pile (Sign Foundation) LF x = -$                         
86080X Inductive Loop Detectors EA/LS x = -$                         
8609XX Traffic Monitoring Station (Type X) LS x = -$                         
XXXXXX ITS - CMS EA 5 x 350,000.00 = 1,750,000$          
XXXXXX ITS - CCTV EA 10 x 20,000.00 = 200,000$             
XXXXXX ITS - Signal Interconnect LS 1 x 350,000.00 = 350,000$             
XXXXXX ITS - Roadway Detectors (By Location) EA 25 x 10,000.00 = 250,000$             
86XXXX Fiber Optic Conduit System LF x = -$                         
860401 Enhanced Lighting LS 1 x 250,000.00 = 250,000$             

Subtotal Traffic Electrical 16,100,000$        

6B - Traffic Signing and Striping
Item code           Unit Quantity Unit Price ($) Cost
566011 Roadside Sign - One Post EA x = -$                         
566012 Roadside Sign - Two Post EA x = -$                         
5602XX Furnish Sign  SQFT x = -$                         
568016 Install Sign Panel on Existing Frame SQFT x = -$                         
150711 Remove Painted Traffic Stripe LF x = -$                         
141101

Remove Yellow Painted Traffic Stripe (Hazardous 
Waste)

LF x = -$                         
150712 Remove Painted Pavement Marking SQFT x = -$                         
150742 Remove Roadside Sign EA x = -$                         
152320 Reset Roadside Sign EA x = -$                         
XXXXXX Park & Ride Facilities EA 1 x 200,000.00 = 200,000$             
XXXXXX Bike/Ped Connectivity Improvements EA 1 x 400,000.00 = 400,000$             
XXXXXX Variable Speed Control EA 2 x 400,000.00 = 800,000$             
XXXXXX Enhanced Signing LS 1 x 40,000.00 = 40,000$               
846007 High Visibility Striping LF 104,000 x 1.20 = 124,800$             
XXXXXX Span OH Structure EA 2 x 300,000.00 = 600,000$             
XXXXXX OH Structure EA 3 x 150,000.00 = 450,000$             
861100 Ramp Metering System LS x = -$                         
84XXXX Permanent Pavement Delineation LF 147,000 x 1.00 = 147,000$             

Subtotal Traffic Signing and Striping 2,761,800$          

6C - Traffic Management Plan
Item code           Unit Quantity Unit Price ($) Cost
12865X Portable Changeable Message Signs EA/LS x = -$                         

Subtotal Traffic Management Plan -$                         

6C - Stage Construction and Traffic Handling
Item code           Unit Quantity Unit Price ($) Cost
120199 Traffic Plastic Drum EA x = -$                         
12016X Channelizer (Type X) EA x = -$                         
120120 Type III Barricade EA x = -$                         
129100 Temporary Crash Cushion Module EA x = -$                         
120100 Traffic Control System LS 1 x 1,500,000.00 = 1,500,000$          
129110 Temporary Crash Cushion EA x = -$                         
129000 Temporary Railing (Type K) LF 4,000 x 20.00 = 80,000$               
120149 Temporary Pavement Marking (Paint) SQFT x = -$                         
82010X Delineator (Class X) EA x = -$                         
XXXXXX Some Item Unit x = -$                         

Subtotal Stage Construction and Traffic Handling 1,580,000$          

20,441,800$        TOTAL TRAFFIC ITEMS
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PROJECT COST ESTIMATE

EA: 04-3J100K PID: 415000084

SECTION 7:   DETOURS

Item code           Unit Quantity Unit Price ($) Cost
190101 Roadway Excavation CY x = -$                          
19801X Imported Borrow CY/TON x = -$                          
390132 Hot Mix Asphalt (Type A) TON x = -$                          
26020X Class 2 Aggregate Base TON/CY x = -$                          
250401 Class 4 Aggregate Subbase CY x = -$                          
130620 Temporary Drainage Inlet Protection EA x = -$                          
129000 Temporary Railing (Type K) LF x = -$                          
128601 Temporary Signal System LS x = -$                          
120149 Temporary Pavement Marking (Paint) SQFT x = -$                          
80010X Temporary Fence (Type X) LF x = -$                          
XXXXXX Some Item LS x = -$                          

-$                            

SUBTOTAL SECTIONS 1 through 7 44,628,300$       

SECTION 8:   MINOR ITEMS

8A - Americans with Disabilities Act Items
ADA Items 0.0% -$                          

8B - Bike Path Items
Bike Path Items 0.0% -$                          

8C - Other Minor Items
Other Minor Items 8.0% 3,570,264$           

          Total of Section 1-7 44,628,300$         x 8.0% = 3,570,264$           

3,570,300$             

SECTIONS 9:   MOBILIZATION

Item code           

999990           Total Section 1-8 48,198,600$       x 10% = 4,819,860$           

4,819,900$             

SECTION 10:   SUPPLEMENTAL WORK

Item code           Unit Quantity Unit Price ($) Cost

066670
Payment Adjustments For Price Index 
Fluctuations

LS x = -$                          

066094 Value Analysis LS x = -$                          
066070 Maintain Traffic LS x = -$                          
066919 Dispute Resolution Board LS x = -$                          
066921 Dispute Resolution Advisor LS x = -$                          
066015 Federal Trainee Program LS x = -$                          
066610 Partnering LS x = -$                          
066204 Remove Rock and Debris LS x = -$                          
066222 Locate Existing Crossover LS x = -$                          

XXXXXX Some Item Unit x = -$                          

Cost of NPDES  Supplemental Work specified in Section 5D = -$                          

          Total Section 1-8 48,198,600$       4% = 1,927,944$           

TOTAL SUPPLEMENTAL WORK 1,928,000$             

Includes constructing, maintaining, and removal

TOTAL DETOURS

TOTAL MINOR ITEMS

TOTAL MOBILIZATION

* Includes constructing, maintaining, and removal
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PROJECT COST ESTIMATE

EA: 04-3J100K PID: 415000084

SECTION 11:   STATE FURNISHED MATERIALS AND EXPENSES

Item code           Unit Quantity Unit Price ($) Cost
066105 Resident Engineers Office LS x = $0
066063 Traffic Management Plan - Public Information LS x = $0
066901 Water Expenses LS x = $0
8609XX Traffic Monitoring Station (X) LS x = $0
066841 Traffic Controller Assembly LS x = $0
066840 Traffic Signal Controller Assembly LS x = $0
066062 COZEEP Contract LS x = $0
066838 Reflective Numbers and Edge Sealer LS x = $0
066065 Tow Truck Service Patrol LS x = $0
066916 Annual Construction General Permit Fee LS x = $0

XXXXXX Some Item Unit x = $0

          Total Section 1-8 48,198,600$         5% = 2,409,930$           

$2,410,000

SECTION 12:   TIME-RELATED OVERHEAD

Total of Roadway and Structures Contract Items excluding Mobilization $214,672,600 (used to calculate TRO)

Total Construction Cost (excluding TRO and Contingency) $238,964,500 (used to check if project is greater than $5 million excluding contingency)

Estimated Time-Related Overhead (TRO) Percentage (0% to 10%) = 6%

Item code           Unit Quantity Unit Price ($) Cost

090100 Time-Related Overhead WD 0 X #DIV/0! = $12,880,356

TOTAL TIME-RELATED OVERHEAD $12,880,356

Note: If the building portion of the project is greater than 50% of the total project cost, then TRO is not included.

SECTION 13:   ROADWAY CONTINGENCY

Recommended Contingency: (Pre-PSR 30%-50%, PSR 25%, Draft PR 20%, PR 15%, after PR approval 10%, Final PS&E 5%)

Total recommended percentages includes any quantified risk based contingency from the risk register.

        Total  Section 1-12 $ 70,236,856   x 25% = $17,559,214

TOTAL CONTINGENCY $17,559,300

TOTAL STATE FURNISHED
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PROJECT COST ESTIMATE

EA: 04-3J100K PID: 415000084

II.  STRUCTURE ITEMS

0 LF 0 LF 0 LF
0 LF 0 LF 0 LF

6900 SQFT 0 SQFT 2700 SQFT
0 LF 0 LF 0 LF

0 LF 0 LF 0 LF
0 LF 0 LF 0 LF

295000 SQFT 0 SQFT 0 SQFT
0 LF 0 LF 0 LF

Structures Mobilization Percentage 10%

Recommended Contingency: (Pre-PSR 30%-50%, PSR 25%, Draft PR 20%, PR 15%, after PR approval 10%, Final PS&E 5%)

Total recommended percentages includes any quantified risk based contingency from the risk register.

Structures Contingency Percentage 10%

Bridge 1 Bridge 2

DATE OF ESTIMATE 10/24/18 00/00/00 10/24/18
Bridge Name THIRD ST UC - NB xxxxxxxxxxxxxxxxxxx PAUL AVE UC-NB
Bridge Number 340030 57-XXX 340056

PILE

Structure Type RC BOX GIRDER xxxxxxxxxxxxxxxxxxx BOX GIRDER
Width (Feet) [out to out]
Total Bridge Length (Feet)
Total Area (Square Feet)
Structure Depth (Feet)
Footing Type (pile or spread) PILES xxxxxxxxxxxxxxxxxxx
Cost Per Square Foot $400 $400 $400

COST OF EACH $2,760,000 $0 $1,080,000

Bridge 3

DATE OF ESTIMATE 10/24/18 00/00/00 00/00/00
Bridge Name NB DIRECT CONNECTOR xxxxxxxxxxxxxxxxxxx xxxxxxxxxxxxxxxxxxx
Bridge Number (SOUTH OF I-280) 57-XXX 57-XXX

xxxxxxxxxxxxxxxxxxx

Structure Type xxxxxxxxxxxxxxxxxxx xxxxxxxxxxxxxxxxxxx xxxxxxxxxxxxxxxxxxx
Width (Feet) [out to out]
Total Bridge Length (Feet)
Total Area (Square Feet)
Structure Depth (Feet)
Footing Type (pile or spread) xxxxxxxxxxxxxxxxxxx xxxxxxxxxxxxxxxxxxx

TOTAL COST OF BRIDGES $151,340,000

TOTAL COST OF BUILDINGS $0

$15,134,000

$15,134,000

Cost Per Square Foot $500 $0 $0

COST OF EACH $147,500,000 $0 $0

TOTAL COST OF STRUCTURES

Estimate Prepared By:

XXXXXXXXXXXXXXXXX ------ Division of Structures Date

$181,608,000
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PROJECT COST ESTIMATE

EA: 04-3J100K PID: 415000084

III.  RIGHT OF WAY
Fill in all of the available information from the Right of Way data sheet.

A) A1) Acquisition, including Excess Land Purchases, Damages & Goodwill, Fees $ 40,119,703

A2) SB-1210 $ 0

B) Acquisition of Offsite Mitigation $ 0

C) C1) Utility Relocation (State Share) $ 3,000,000

C2) Potholing (Design Phase) $ 0

D) Railroad Acquisition $ 0

E) Clearance / Demolition $ 0

 

F) Relocation Assistance (RAP and/or Last Resort Housing Costs) $ 0

G) $ 0

H) Environmental Review $ 0

I) 0% $ 0

J) Design Appreciation Factor 0% $ 0

K) Utility Relocation (Construction Cost) $ 0

L)

M)

N)

1 When estimate has Support Costs only 2 When estimate has Utility Relocation 3 When R/W Acquisition is required

$43,119,703

Title and Escrow

Condemnation Settlements

Note: Items G & H applied to items A + B

TOTAL RIGHT OF WAY  ESTIMATE   

 Support Cost Estimate 
Prepared By Project Coordinator1 Phone

TOTAL R/W ESTIMATE:    Escalated $43,982,097

$0RIGHT OF WAY SUPPORT

 Utility Estimate Prepared 
By Utility Coordinator2 Phone

 R/W Acquisition Estimate 
Prepared By Right of Way Estimator3 Phone
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